



Muscoy Team Conference Call Notes

6 September 2006 (1:30 P.M.)

Conference Call Members Present for Call:

- | | |
|----------------------------------------------------------|-----------------------------------------------------------|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | <input checked="" type="checkbox"/> Loni Adams/State |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS | <input checked="" type="checkbox"/> Matt Litchfield/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> John Perry/SBMWD |
| <input checked="" type="checkbox"/> Tom Beer/URS | <input type="checkbox"/> Dave Solomona/SBMWD |
| <input checked="" type="checkbox"/> Mark Eisen/Secor | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| <input type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |

Capture Analysis

- On the downstream monitoring well graphs for the O&F Letter, Kim would like URS to provide the latest data (preliminary data, final data, or validated data), including updating all the graphs, with footnotes, as needed.
- Kim would like URS to put a package together of any missing data and send to her by end of week. She will review and advise if anything is missing.
- Kim will review the RA report and comment by 11 September.
- The additional quarterly sampling funding will be added in October.
- Kim said when you get preliminary data or final data from the lab, to turn around with the validated data request right away with the 20%. Copy Kim per sampling event so she can follow-up with the lab.

Construction/Validation/Performance (Adam Harvey)

- URS is awaiting word on the differential pressure transducer 4B.
- URS has confirmed that some of the cables at 19th Street that were installed have to be replaced with the correct cable. Adam will keep the team updated with an itinerary.
- The City met with the SixCENSE representative, and Dave Solomona said they are providing a quote for replacement of the probe, the chip, and the reference probe.
- The final data we have through July 2006 and validation reports have been received through January 2006. URS will do their own qualifier tables for February and April.
- The plan sampling schedule is as follows: Treatment Plant sampling: 18 September; setting the passive diffusion bags in the Muscoy and source wells: 25-28 September; sample the non-PDB source wells: 2-6 October; sample Muscoy and source PDB and treatment plant: 9-13 October.
- Last week URS issued the correction pages for the November report and also the August, September, and October reports.
- URS received the comments from the City on the draft monitoring well extraction well installation report.
- The City is still working on their well sites report.
- URS is working on the six-month semi-annual data evaluation summary report and will be sending out within the next two weeks.

General Discussion

- Mark and Lana will continue to forward the Muscoy water level and treatment plant data to URS.
 - Lana will check with Stacey regarding the monthly inspections and advise Kim.
 - Kim announced that Adam would forward the Muscoy deliverable schedule to the entire team. She is asking that everyone review it and will discuss it at next week's conference call.
-

-
- Mark stated that the drawdown in EW-109 (since April) is more than double compared to other wells. He may recommend running a camera down to take a look at the lower end. Roger will send Mark the test results.

Next Conference Call

Monday, 11 September 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.