

7 September 2004 (1:30-3:00 P.M.)

Team Conference Call Members Present for Call:			
	Dwayne Deutscher/URS Dennis Bane/URS Matt Dwyer/URS		Kim Hoang/EPA Jackie Lane/EPA Francisco Arcaute/EPA
	Adam Harvey/URS Connie Biedel/URS Kit Veldman/URS Corporation		Stacey Aldstadt/SBMWD Bill Bryden/SBMWD Russell Smith/SBMWD
\boxtimes	Tom Perina/CH2M Hill Bob Kemmerle/E2		Mark Eisen/SBMWD Terry Tonn/SBMWD Lana Kennerly /SBMWD
Contract Issues			

Dennis to advise Tom ASAP on status of WA 16 final reports.

General

- After the conference call today, Bill to forward a copy of the draft 19th Street Treatment Plant and Encanto Park Sequence of Operations. Mike Lowe (SBMWD) has reviewed it. Adam to advise Paul Schultz that his review is requested.
- Equipment for Well No. 112 is out of ground since it stopped operating. Evaluation is in progress on whether the problem was caused by the motor or the pump. If bowls or a motor need to be ordered this could become a critical path item on the overall schedule. Bill noted that latest information shows that motor is fine.
- CEQA letter from Marie (EPA) still needed by SBMWD for the DHS permit. Kim is aware
 of this and is working on it. Bill stated that the DHS permit will be submitted tomorrow if
 the CEQA letter is received today.
- The freeway/railroad boring pre-construction meeting is tentatively scheduled for 22 September, with work starting in late-October.

Next Conference Call:

Monday, 13 August; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.