

Muscoy Team Conference Call Notes 23 July 2007 (1:30 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input type="checkbox"/> Matt Litchfield/SBMWD |
| <input type="checkbox"/> Roger Nommensen/URS | <input type="checkbox"/> John Perry/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |
| <input type="checkbox"/> Patrick Barbree/URS | <input type="checkbox"/> Mike Lowe/SBMWD |
| <input type="checkbox"/> Tim Gere/URS | <input checked="" type="checkbox"/> Loni Adams/DTSC |
| <input checked="" type="checkbox"/> Mark Eisen/Secor | <input type="checkbox"/> Greg Holmes/DTSC |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Rich Coffman/DTSC |
| <input type="checkbox"/> Bob Kemmerle/E2 | |

Contract Issues

- If Mark sends the formal letter with all spinner test data within the week (23 July), Kim will postpone her response until after she receives it, but if he doesn't send it for another 2-3 weeks, then Kim will send her letter out as soon as Roger submits the new analysis (including all 20 months at 12 ppb).
- Kim said she received the spinner results today (23 July) and will forward a copy to Adam.
- Kim would like to schedule a conference call on 25 July, at 11:00 AM, to include: Kim, Tom, Adam, and Roger to discuss the data and table of numbers.

Construction/Validation/Performance

- Matt informed Kit that there are no issues to report on EW-108S.
- Mark informed Kit that they have forwarded all preliminary lab data and spinner test data for the 19th Street well and are waiting on final lab data.
- URS is working on the 18-Month Report and all remaining reports.
- Kit will update the deliverables schedule and forward to Kim.
- Adam said the budget is okay after discussion with CH2M Hill.

General Discussion

- Tom will work with Mark to obtain any missing data for Newmark and Muscoy.
- Mark said he should be able to get the formal letter for the spinner test to Kim during the week of 30 July.
- Mark will forward an electronic copy (Excel) of the data for the 19th Street #1-2 to Kim, Adam, Rich, and Loni by end of day, 23 July.
- Kim will address all comments from the City's May 29 and 30 2007 letters in the O&F letter.
- DTSC asked about status of the O&F letter. Kim indicated she would not send Final O&F letter until she receives all Draft O&F Letter comments from the City. Mark stated he would not send all O&F Letter comments until he receives response to their May 29 and 30 letters.

Next Conference Call

Monday, 30 July 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Adam Harvey at 916-679-2002, or adam.harvey@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.