



McClellan RAB Presentation Privatized Cleanup Progress

Former McClellan AFB, California
19 May 2016

Privatized Cleanup Summary

Parcel C-6 – Complete

FOSET 1 –


- Cleanup Complete (IP #2)
- Cleanup Complete (IP #3 ROD)
- Study in Progress (Group 4)

FOSET 2 –


- Cleanup Decisions (1 complete, 2 in progress)
- Remedial Design / Remedial Action in progress

FOSET 3 –

- Property Transfer Complete
- Cleanup Work in progress



Finding of Suitability for Early Transfer (FOSET) #1




- **Initial Parcel #2 ROD Sites – Complete**
- **Initial Parcel #3 ROD Sites –**
 - Remedial Action complete
 - Completion Reports in progress
- **Group 4 IRP Sites – Remedial Investigation / Feasibility Study in progress**


FOSET #1 (IP #3)

IP #3 IRP Sites

- Field Cleanup Activities 100% completed
- Completion Reports pending
 - Development Area 3 – Complete
 - Development Area 4 – Draft Final
 - Development Area 6 – Draft




FOSET #1 (Group 4)



- Summer 2015
 - Completed data gap sampling
- Summer 2016
 - Final RI/FS
- Mid-2017
 - Proposed Plan approval
 - Public Meeting & Public Comment Period
- Mid-2018
 - ROD approval

FOSET #2




Transfer Included:

- 528 acres of former McClellan AFB
- 133 Installation Restoration Program (IRP) sites
- Ten IRP sites in the FOSET 2 are included in other Air Force RODs
- Three FOSET 2 RODs will include 123 IRP sites
 - FOSET 2 Action Sites ROD (43 IRP Sites)
 - FOSET 2 No Further Action ROD (35 IRP Sites proposed)
 - FOSET 2 Group 2 Action Sites ROD (45 IRP Sites proposed)

FOSET #2 (cont.)

No Further Action Sites (35 Proposed Sites)


- Proposed Plan finalized in August 2015
- Record of Decision comments received and addressed
- Final Record of Decision expected in 2016




FOSET #2 (cont.)

Group #2 Action Sites (45 Proposed Sites)

- 2016
 - Proposed Plan
 - Proposed Plan Fact Sheet
 - Public Meeting and Public Comment Period
- 2017
 - Record of Decision



FOSET #3



- Transferred 198.2 acres including 67 IRP sites
- All 67 IRP sites are included in signed AF ROD(s)
 - 28 active remedial action sites
 - 18 Institutional Controls Only sites
 - 21 No Further Action sites
- Comments on Draft Remedial Design/Remedial Action Work Plan received in May 2016
- Field work anticipated to begin in 2016

McClellan Park RAB – May 2016

Questions?

For more information, contact:



Alan Hersh
(916) 965-7100
ash@mcclellanpark.com

or



Valerie Walker
(916) 643-4826 x124
valerie.walker@tetrattech.com