



Newmark/Muscoy Conference Call Notes

7 March 2005 (2:00P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Adam Harvey/URS | <input checked="" type="checkbox"/> Jackie Lane/EPA |
| <input type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Francisco Arcaute/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Sunny Nelson / EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | <input checked="" type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| <input type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Russell Smith/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input type="checkbox"/> Mark Eisen/SBMWD |
| | <input checked="" type="checkbox"/> Terry Tonn/SBMWD |
| | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| | <input type="checkbox"/> Lana Kennerly/SBMWD |

Contract Issues

- No contract issues.

Construction

- Progress continuing on 19th Street/Encanto Park. Carbon delivery on schedule. All vessels filled. 75% of vessels online with 19th street well water.
- City has verbal approval of DHS permit. When hard copy of the permit is received, the 19th street system will start treating Muscoy EW water.
- ATSI was onsite at 19th Street on 3/7/05.
- El-Co completed final clean up at boring location.

Extraction Well Construction

- All wells are ready to pump.
- 3 façade homes will be ready for pictures by Friday March 11, 2005.

General

- SBMWD (Mark or Bill) to send a counterproposal to Dennis regarding the data format. A conference call is not needed to discuss the format.
- SBMWD is continuing to work on the MW SCADA issue. SBMWD will get INW down and try to get the existing transducer to function.
- Bill suggested that the City could manually retrieve water level data for URS during the start up, if necessary. Stacey agreed, but said that Bernie needs to give final approval.
- SBMWD to respond to EPA by Friday, March 11, 2005 with schedule and budget issues regarding the MW transducers.
- Kim to check SOW and email Bill regarding monitoring of the Colima well.
- The Technical Meeting will start at 9 AM on Thursday, March 17, 2005 in the classroom.

Community

- EPA confirmed that the 8-1/2 x 11 version of the posters and any information to go into the briefcase packets needs to be received by SBMWD by 8 AM on 3/17/05.
- A separate Dedication Ceremony meeting was not scheduled.

Next Conference Call

Monday, March 4, 2005; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.

