

Newmark/Muscoy Team Conference Call Notes

25 April 2005 (2:00 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Francisco Arcaute/EPA |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Mark Eisen/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input type="checkbox"/> Mike Lowe/SBMWD |
| | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |

Construction [Matt Dwyer]

- Mike Worthington is doing a shakedown on all electrical items this week, and should be able to start SCADA shakedown by end of week.
- On Thursday and Friday of this week, ATSI are going to do the modifications to the SCADA system in regard to the chlorine injection system.
- The goal is to get a good portion of the shakedown checklists and punch lists signed off this week and early next week.

Well Construction [Bill Bryden/Mark Eisen]

- The façade houses are completed.
- All wells are up and functioning.
- All carbon vessels have been cleaned up.
- Mark said he has received all cables, except for two, and all transducers, except seven. He wants to have all the transducers in the ground up and running before he shuts the system down for the one-week shutdown, scheduled for 9 May.
- Mark will update Kim on the In-Situ status.
- Dwayne will confirm with Dennis on the programming of the INW for the start-up.

General

- Bill has comments on the manuals and will consolidate along with SCADA system, and will send to Kim.
- The technical meeting has been rescheduled to 9 May, at 9:00 A.M. DTSC would like to be involved in the meeting. Bill will invite the appropriate person.
- The City will initiate a meeting between DTSC, EPA, and the City to discuss overall issues and activities.

Community

- None.

Next Conference Call

Monday, 2 May 2005, 2:00 P.M.; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.

