



Muscoy Team Conference Call Notes

3 April 2006 (2:00 P.M.)

Conference Call Members Present for Call:

- | | |
|---|---|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input checked="" type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS | <input checked="" type="checkbox"/> Dave Solomona/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Mark Eisen/Secor | <input type="checkbox"/> Mike Lowe/SBMWD |
| <input type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |
| <input type="checkbox"/> Bob Kemmerle/E2 | |

Construction/Performance (Adam Harvey)

- URS confirmed with Dave Solomona that the SixCENSE instrument is providing data.
- Rick, from Davis, will be out on 5 April to coordinate with the City to calibrate pH, chlorine residual, and temperature.
- The differential pressure transducer at 4B has been removed and sent back to the manufacturer for evaluation.
- The schedule this week is to set the date for the electrical shakedown and final inspection at Encanto, and coordinate with ATSI to find out when they can replace the back plane in the RTU.
- For field activities, last week we continued the development of the Colima well.
- The draft November report is still under review by EPA.
- This week we will continue the Colima well development then on to the Darby abandonment.
- The zone sampling is scheduled for 26 April. Tim is planning on setting the bags on 17 April per the schedule that Dennis sent out.

General Discussion

- Kim will check with Roseanne to see about allowing the City to do the sampling and advise Dennis. Dennis noted this is critical information since we need to request lab support and coordinate personnel scheduling if URS is supporting Newmark sampling again.
- Next meeting tentatively scheduled for 27 April at 10:00 A.M., and the inspection at Encanto, 26 April,
- There was discussion on MW-136A not having screen in the shallow zone and whether a new shallow monitoring well should be installed at that location. URS pointed out that the well would not significantly change the current plume definition or capture analysis.

Next Conference Call

Monday, 10 April 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.