

Muscoy Team Conference Call Notes 21 May 2007 (2:00 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Matt Litchfield/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS | <input type="checkbox"/> John Perry/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |
| <input type="checkbox"/> Patrick Barbree/URS | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| <input type="checkbox"/> Tim Gere/URS | <input type="checkbox"/> Loni Adams/DTSC |
| <input checked="" type="checkbox"/> Mark Eisen/Secor | <input type="checkbox"/> Greg Holmes/DTSC |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Rich Coffman/DTSC |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | |

Construction/Validation/Performance (Kit Veldman)

- URS has received all comments on Draft Final Cost and Performance and RA reports. Final reports are due 29 June 2007. The reports will include information from the EW-108S Startup Report.
- URS has received all comments on the Draft Well Installation Report for EW-108S and MW-141A. Final report is due 31 May 2007.
- The City will not make the 22 May 2007 due date for the Final Well Sites Report, but they are close to completing the report.
- URS is waiting for comments on the 18-Month Report from the City. Due date extended to 25 May 2007. This deadline must be met to have comments incorporated in the Final Report. The Final Report will be submitted on 14 June 2007.
- EPA forwarded the dewatering memo to the City for review ~~comments~~.
- Matt reported current construction progress: Start-up began on 15 May, at 3:00 PM and has been running constantly since then. Mark just sent ~~to~~ Roger the first two rounds of manual water levels; the next round is scheduled for week of 28 May. Mark will send ~~a revised draft of the draw down and discharge data from~~ extraction wells ~~data~~ EW-108 and EW-108S on ~~22~~ 22 May.
- URS will submit a Draft EW-108S Startup Report on 19 June 2007. Comments will be due on 25 June 2007. The Final report will be distributed on 29 June 2007.

General Discussion

- No Muscoy conference call scheduled for Monday, 28 May.

Next Conference Call

Monday, 4 June 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Adam Harvey at 916-679-2002, or adam.harvey@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.