



Newmark/Muscoy Team Conference Call Notes

23 May 2005 (2:00 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Francisco Arcaute/EPA |
| <input checked="" type="checkbox"/> Adam Harvey/URS | |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| | <input checked="" type="checkbox"/> Mark Eisen/SBMWD |
| <input type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input type="checkbox"/> Mike Lowe/SBMWD |
| | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |

Construction [Matt Dwyer]

- The chlorine injection feed line tubing was switched out.
- The impeller was switched to 9”.
- Still getting information on approach and costing on converting the local display of the differential pressure transducers to “psid” instead of “%”.
- The water quality monitoring probes at Encanto Park are 2-4 weeks out. Nick is trying to get a firm delivery date from the supplier. Matt will advise.

Well Construction

- Dennis will send out the list of wells with programming or offset issues.
- Dennis will delay startup for two weeks to allow SBMWD time to correct offset issues on the monitoring wells. Bill will discuss with Mike Lowe when he returns on 31 May and will contact Dennis on Tuesday, 31 May. New shutdown date for the extraction wells is 6 June.
- Dennis is verifying data for the extraction wells now.
- Kim wants to make sure the activities performed during shakedown and startup are included in the appropriate report. Dwayne recommended including them in the Construction Inspection Report.

General

- None.

Community

- None.

Next Conference Call

Tuesday, 31 May 2005, 2:00 P.M.; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.