

Muscoy Team Conference Call Notes

11 June 2007 (2:00 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | <input checked="" type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input type="checkbox"/> Matt Litchfield/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS | <input type="checkbox"/> John Perry/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Lana Kennerly/SBMWD |
| <input type="checkbox"/> Patrick Barbree/URS | <input type="checkbox"/> Mike Lowe/SBMWD |
| <input type="checkbox"/> Tim Gere/URS | <input checked="" type="checkbox"/> Mike Garland/SBMWD |
| <input checked="" type="checkbox"/> Mark Eisen/Secor | <input type="checkbox"/> Loni Adams/DTSC |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Greg Holmes/DTSC |
| <input type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Rich Coffman/DTSC |

Construction/Validation/Performance (Kit Veldman)

- Field activities for week of 4 June: URS inventoried the equipment and started demobilizing the Conex box at the 19th Street Treatment Plant.
- Mark reported current construction progress:
 - The startup test will complete on 12 June and then will do the last download. The wells will continue to run.
 - Currently getting preliminary results from sampling that was done on 108S extraction well. Will update the database when we receive the EDDs.
- The Final Report of the Draft 18-Month Semi-Annual data evaluation summary will be delayed until the comments from the City are resolved.
- The Draft EW-108S startup report is also delayed.
- The Final Cost & Performance and Final RA Reports are due 29 June.
- The final round of the manual water level measurements will be completed week of 11 June.

General Discussion

- (No discussion)

Next Conference Call

Monday, 18 June 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Adam Harvey at 916-679-2002, or adam.harvey@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.