



Newmark/Muscoy Conference Call Notes

6 June 2005 (1:30 P.M.)

Conference Call Members Present for Call:

- | | |
|----------------------------------------------------------|-------------------------------------------------------|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Francisco Arcaute/EPA |
| <input checked="" type="checkbox"/> Adam Harvey/URS | |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| | <input checked="" type="checkbox"/> Mark Eisen/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input type="checkbox"/> Mike Lowe/SBMWD |
| | <input type="checkbox"/> Lana Kennerly/SBMWD |

Contract Issues

- Dwayne is completing the updated summary of changes and assumptions of the work plan, and will provide the written part to Kim. The budget spreadsheets will be prepared and forwarded later.

Construction

- El-Co continued clean up and punch list items at the 19th Street Plant and the Encanto Park Booster Pump Station. D/P transducer change order in progress.

Well Construction

- There are remaining issues on the punch list that needs to be addressed. URS will coordinate with SBMWD to get these items signed off in the next couple of weeks.
- Dennis and Mark are in the process of downloading all the data from the RTU's.
- The next technical meeting will be scheduled once the startup schedule is confirmed.

General

- None.

Community

- None.

Next Conference Call

Monday, 13 June 2005, 2:00 P.M.; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.