



Muscoy Team Conference Call Notes

21 August 2006 (1:30 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Matt Litchfield/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS | <input type="checkbox"/> John Perry/SBMWD |
| <input type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Dave Solomona/SBMWD |
| <input type="checkbox"/> Michael Bosch/URS | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Mark Eisen/Secor | <input type="checkbox"/> Mike Lowe/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | |

Capture Analysis

- URS to send updated O&F data (through July) to Kim.
- July capture analysis shows loss of 5 flow lines by EW-108. Roger thinks it may be due to seasonal pumping.
- Kim requested that Roger look at the sensitivity of estimating water levels in EW-109, in order to support recommendation to install additional piezometer at EW-109.
- Kim has received Tom's comments on the 6-month report and will forward them with her comments by Wednesday 8/23.
- Kim agreed that the final monthly reports for August through January can be sent as one package.
- URS will email the draft RA report text to Kim and Tom by midweek.
- Adam will send the EW test summary table and the updated deliverables schedule to Kim.

Construction/Validation/Performance (Adam Harvey)

- The differential pressure transducer 4B is scheduled for installation on 9 September.
- The monthly inspection for July is scheduled for 23 August.
- Kim requested SBMWD to look into signing off on the physical operation of the plant during the inspection. Think about making this the final scheduled monthly inspection.
- SBMWD corrected the issue with surge tank.
- URS will send a spreadsheet to Kim with status of the sampling data (final, validated) received to date.
- November Monthly Report was sent out on 18 August. The Final August through January reports will be sent as one package by the end of the month.
- EPA has started a study on Long Term Optimization and will pass any recommendations on to the City.
- The draft MW/EW report was sent out at the end of June. URS has not received comments from the City. Lana will provide City comments by the end of the week. URS will issue the final report 31 August.
- Kim to provide comments on pre-draft RA report. URS will issue draft to the City after comments have been received and implemented.
- Lana will provide cost data for the RA report through July 2006.

General Discussion

- None.

Next Conference Call

Monday, 28 August 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or

dwayne_deutscher@urscorp.com. *The minutes contained herein will stand if not corrected within ten (10) days of this writing.*