



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX
75 Hawthorne Street
San Francisco, CA 94105-3901

Montrose TGRS System Construction Update #1

Upcoming Work:

All work for the first six weeks (March 18 to April 26) will be on the former Montrose property, or on the former Del Amo property. The major work is the installation of four wells, the installation of about 2000 feet of piping, and the construction of treatment plant foundation. Asphalt cover will be removed for the pipe installation and foundation. The area of asphalt cover removed will be about an acre and a half. This area may contain DDT. The best available dust control measures will be used to control dust to protect construction workers and prevent migration of DDT-impacted dust outside of the work. Dust monitoring will be conducted near the excavation area and at the property boundary. In the unlikely event that dust levels exceed air quality standards, work will be suspended. EPA has determined that there is no risk of an unsafe exposure to DDT-impacted dust to the community during the planned excavation on the Montrose property.

	March											April																									
	18	19	20	21	22		25	26	27	28	29		1	2	3	4	5		8	9	10	11	12		15	15	16	17	18		22	23	24	25	26		
Install two Extraction Wells on Montrose property																																					
Install two Injection Wells on Vacant Lot at Vermont and Del Amo																																					
Install Pipeline on Montrose Property																																					
Install Utilities on Montrose property																																					
Remove Asphalt and Construct Treatment System Pad on Montrose Property																																					

Groundwater Remedy Infrastructure

Montrose Chemical and Del Amo Superfund Sites, January 2012

