




# McClellan RAB Presentation Privatized Cleanup Progress

Former McClellan AFB, California  
27 August 2015

# Privatized Cleanup Recap



**Parcel C-6 – Complete**

**FOSET 1 –**


- Complete (IP #2)
- Cleanup in Progress (IP #3)
- Study in Progress (Group 4)

**FOSET 2 –**

- Cleanup Decision in progress
- Remedial Design / Remedial Action in progress


**FOSET 3 – Property transfer in progress**

# Finding of Suitability for Early Transfer (FOSET) I



- **Initial Parcel #2 ROD Sites – Complete**
- **Initial Parcel #3 ROD Sites –**
  - Remedial Action complete
  - Completion Reports in progress
- **Group 4 IRP Sites – Remedial Investigation / Feasibility Study in progress**


# FOSET I (IP #3)



## IP #3 IRP Sites


- Field Cleanup Activities 100% completed
- Completion Reports pending

# FOSET I (Group 4)



- Summer 2015
  - Completed data gap sampling
- Early Fall 2015
  - Final RI/FS
- Mid 2016
  - Proposed Plan approval
  - Public Meeting & Public Comment Period
- Early 2017
  - ROD approval


# FOSET 2



## Transfer Included:

- 528 acres of former McClellan AFB
- 133 Installation Restoration Program (IRP) sites
- Ten IRP sites in the FOSET 2 are included in other Air Force RODs
- Three FOSET 2 RODs will include 123 IRP sites
  - FOSET 2 Action Sites ROD (43 IRP Sites)
  - FOSET 2 No Further Action ROD (35 IRP Sites proposed)
  - FOSET 2 Group 2 Action Sites ROD (45 IRP Sites proposed)

# FOSET 2 (cont.)




## FOSET 2 Action Sites (43 Sites)

- Record of Decision signed by Environmental Protection Agency (EPA) on March 2, 2015
- Draft Final Remedial Design/Remedial Action (RD/RA) Work Plan being reviewed by regulatory agencies

# FOSET 2 (cont.)

## No Further Action Sites (35 Proposed Sites)


- Late-2015
  - Proposed Plan final and posted for review
  - Proposed Plan Fact Sheet mailed
  - Public Meeting (Wednesday, September 2, at 6:30 PM)
  - Public Comment Period (August 24 through September 25)
- 2016
  - No Further Action Sites Record of Decision




# FOSET 2 (cont.)

## Group #2 Action Sites (45 Proposed Sites)

- 2016
  - Proposed Plan
  - Proposed Plan Fact Sheet
  - Public Meeting and Public Comment Period
- 2017
  - Group #2 Action Sites Record of Decision





# FOSET 3

- Final privatized portions of the former base
- All FOSET 3 sites are included in a signed ROD (FOSS ROD)
  - 28 Action Sites
- In process for Governor's signature Third Quarter 2015
- Privatized field work anticipated to begin next field season (late 2016)

# McClellan Park RAB – August 2015

## Questions?

For more information, contact:



Alan Hersh  
(916) 965-7100  
ash@mcclellanpark.com

or



Valerie Walker  
(916) 643-4826 x124  
valerie.walker@tetrattech.com