




McClellan RAB Presentation Privatized Cleanup Progress

Former McClellan AFB, California
21 May 2015

Privatized Cleanup Recap



Parcel C-6 – Complete

FOSET 1


- Complete (IP #2)
- Cleanup in Progress (IP #3)
- Study in Progress (Group 4)

FOSET 2 –

- Cleanup Decision in progress
- Remedial Design / Remedial Action in progress


FOSET 3 – Property transfer in progress

Finding of Suitability for Early Transfer (FOSET) I



- **Initial Parcel #2 ROD Sites - Complete**
- **Initial Parcel #3 ROD Sites**
 - Remedial Action complete
 - Completion Reports in progress
- **Group 4 IRP Sites – Remedial Investigation / Feasibility Study in progress**


FOSET I (IP #3)



IP #3 IRP Sites


- Field Cleanup Activities 100% completed
- Completion Reports pending

FOSET I (Group 4)



- Summer 2015
 - Complete data gap sampling
- Summer 2015
 - Final RI/FS
- Early 2016
 - Proposed Plan approval
 - Public Meeting & Public Comment Period
- Early 2017
 - ROD approval


FOSET 2



Transfer Included:

- 528 acres of former McClellan AFB
- 133 Installation Restoration Program (IRP) sites
- Ten IRP sites in the FOSET 2 are included in other Air Force RODs
- Currently three proposed FOSET 2 RODs will include 123 IRP sites
 - FOSET 2 Action Sites ROD (43 IRP Sites)
 - No Further Action ROD (43 IRP Sites proposed)
 - Group 2 Action Sites ROD (37 IRP Sites proposed)

FOSET 2 (cont.)




FOSET 2 Action Sites ROD (43 Sites)

- Record of Decision signed by Environmental Protection Agency (EPA) on March 2, 2015
- Draft Remedial Design/Remedial Action (RD/RA) Work Plan submitted to regulatory agencies in May

FOSET 2 (cont.)

No Further Action Sites (43 Proposed Sites)


- Mid-2015
 - Proposed Plan
 - Proposed Plan Fact Sheet
 - Public Meeting and Public Comment Period
- 2016
 - No Further Action Sites Record of Decision




FOSET 2 (cont.)

Group #2 Action Sites ROD (37 Proposed Sites)

- 2016
 - Proposed Plan
 - Proposed Plan Fact Sheet
 - Public Meeting and Public Comment Period
- Late-2016
 - Group #2 Action Sites Record of Decision





FOSET 3

- Final privatized portions of the former base
- All FOSET 3 sites are included in a signed ROD (FOSS ROD)
 - 28 Action Sites
- In process for Governor's signature Second Quarter 2015
- Privatized field work anticipated to begin next field season (2016)

McClellan Park RAB – May 2015

Questions?

For more information, contact:



Alan Hersh
(916) 965-7100
ash@mcclellanpark.com

or



Valerie Walker
(916) 643-4826 x124
valerie.walker@tetrattech.com