



## Muscoy Team Conference Call Notes

27 November 2006 (1:30 P.M.)

### Conference Call Members Present for Call:

- |  |   |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS            | <input checked="" type="checkbox"/> Kim Hoang/EPA         |
| <input checked="" type="checkbox"/> Dennis Bane/URS      | <input type="checkbox"/> Stacey Aldstadt/SBMWD            |
| <input type="checkbox"/> Adam Harvey/URS                 | <input checked="" type="checkbox"/> Robin Ohama/SBMWD     |
| <input checked="" type="checkbox"/> Kit Veldman/URS      | <input checked="" type="checkbox"/> Matt Litchfield/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS  | <input type="checkbox"/> John Perry/SBMWD                 |
| <input type="checkbox"/> Connie Biedel/URS               | <input type="checkbox"/> Dave Solomona/SBMWD              |
| <input type="checkbox"/> Tom Beer/URS                    | <input type="checkbox"/> Terry Tonn/SBMWD                 |
| <input checked="" type="checkbox"/> Time Gere/URS        | <input checked="" type="checkbox"/> Mike Lowe/SBMWD       |
| <input checked="" type="checkbox"/> Mark Eisen/Secor     | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD   |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Russell Smith/SBMWD   |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2      |   |

### Capture Analysis

- URS received 2 bids, about \$200,000 difference. URS reviewing bids to make sure that nothing was missed.
- URS received NPDES permit.
- URS cannot submit encroachment permit until a bidder is selected.
- Tom requested that URS send all groundwater data for Source, Newmark and Muscoy to CH2M. Dennis will coordinate getting data to CH2M by next week.
- Kim confirmed that with Rose that November through January validated data will be received by February 2007. URS will not do the validation.

### Construction/Validation/Performance (Adam Harvey)

- URS received bids for EW-108S and MW-141A Wednesday, 22 November. URS is reviewing bids and will select driller by 1 January 2006.
- URS indicated possible site work requirements for EW-108S. URS will send requirements by Monday, once driller is selected.
- City requested copies of the bids, without \$ amounts. City confirmed that they would not contact drillers directly. All communication is go through URS.
- URS received NPDES permit.
- SBMWD to complete site work and install tee and 8" flange at EW-108S by 4 December.
- Vendor has installed new Six-CENSE electrode at Encanto Park.
- URS is working with ATSI to get corrected drawings.
- No field activities last week or this week. Treatment plant sampling to be conducted either week of 4 December or 11 December.
- Received final data through October and validated data through September.
- URS is preparing Draft Final Cost and Performance Report.
- URS is waiting for comments on Six Month Report from City and DTSC.
- Extended review period for draft RA report to 15 December.
- Secor will provide comments on the Well Site Report to the City by 1 December.

### General Discussion

- Russell distributed notification for residents internally for review last week. URS will provide schedule to City for drilling by 4 December.

### Next Conference Call

Monday, 27 November 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332#

*The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or [dwayne\\_deutscher@urscorp.com](mailto:dwayne_deutscher@urscorp.com). The minutes contained herein will stand if not corrected within ten (10) days of this writing.*