



Newmark/Muscoy Team Conference Call Notes

21 March 2005 (2:00 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Francisco Arcaute/EPA |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Sunny Nelson / EPA |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| <input type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Russell Smith/SBMWD |
| <input type="checkbox"/> Bob Kemmerle/E2 | <input type="checkbox"/> Mark Eisen/SBMWD |
| | <input checked="" type="checkbox"/> Terry Tonn/SBMWD |
| | <input type="checkbox"/> Mike Lowe/SBMWD |
| | <input type="checkbox"/> Lana Kennerly/SBMWD |

Construction [Matt Dwyer]

- The aboveground electrical and SCADA will be completed this week. The new asphalt was placed in the existing City Treatment Plant area.
- Everything is completed with jack and bore.

Well Construction [Bill Bryden/Terry Tonn]

- Continuing work on the façade homes. Bill will coordinate with Tom B. and Stacey to set up a house for tour in time for the Dedication.
- Continuing to have bacteriological problems with EPA 112.
- 112 is 99% complete; 111 nearly complete, still waiting on shrubbery and grass; 110 is the least developed; 109 has the posts in for the wrought iron and then will landscape.

General

- When Dennis gets a quote on the probes, he will divide it up per his discussion with Bernie, and send it to the budget managers and copy to Bill Bryden.
- SBMWD requested 0-60 psig gauges on the carbon vessels. During installation, SBMWD requested the carbon fill gauges remain as 0-160 psig and not be changed to 0-60 psig. Thus, there are 24 0-60 gauges on hand that could be turned over to the city as spares. Kim requested a letter from Bill requesting the gauges if so desired. Bill will discuss with Mike then with Kim on Friday.
- Dwayne working on getting an answer for Bill regarding the chlorine/pH, temperature probe for Encanto Park.
- April 5, 9:00 A.M., is scheduled for the next technical meeting in San Bernardino.

Community

- None.

Next Conference Call

Monday, 28 March 2005; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.