



Newmark/Muscoy Conference Call Notes

19 April 2004 (1:30-3:00 P.M.)

Team Conference Call Members Present for Call:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| | <input checked="" type="checkbox"/> Russell Smith/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Mark Eisen/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Terry Tonn/SBMWD |
| | <input type="checkbox"/> Lana Kennerly /SBMWD |

Contract Issues:

- Dwayne to set up a meeting with BNSF after Insurance certificate received from the boring subcontractor.
- On WA 115, Kim put in a request to Linda to put in a WAF for \$120,000.
- Dennis emailed updated distribution lists for the Newmark and Muscoy documents to entire team for review.
- Kim to review WA 069 work plan and get back to Dwayne.

General:

- Project meeting confirmed for 10:30 a.m. at the 19th Street Plant jobsite, 21 April.
- The wells construction is all on schedule.
- The underground pipeline is complete, ahead of schedule.
- Kim will be out of the office from May 3-28. Next onsite project meeting scheduled for 2 June.
- Kim will check with Marie and get back to Bill on the status of the SOWs.
- Bill will get final sound wall proposal to Kim by Wednesday, 21 April.
- The group reviewed the distribution lists and made some corrections.
- Kim will email the Fact Sheet to the group for discussion at this week's upcoming meeting.

Next Conference Call:

Monday, 26 April; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.