



Muscoy Conference Call Notes

27 March 2006 (1:30 P.M.)

Conference Call Members Present for Call:

- | | |
|----------------------------------------------------------|---------------------------------------------------------|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input checked="" type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS | <input type="checkbox"/> Dave Solomona/SBMWD |
| <input type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Mark Eisen/Secor | <input type="checkbox"/> Mike Lowe/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |
| <input type="checkbox"/> Bob Kemmerle/E2 | |

Capture Analysis

- Roger to revise Figures 2 and 4 to both include the Garner Park B data.
- Kim requested that Roger and Dennis call in for the meeting on 3/28/06 at 9:30 AM.
- Kim wanted to know if the methodology for Muscoy capture analysis is acceptable as it is now and used all known data. Roger and Tom confirmed that is valid and all known data was used.
- Kim will send email on Newmark OSAP. Kim has editorial style comments provided by URS. Kim requested that URS review the OSAP again (section 8) and see how it may affect Muscoy.

Construction/Performance

- New junction box for Six-Cense probe installed. URS will contact Dave Solomona to verify that they are receiving a signal.
- Once signal is verified, URS will perform the Final Inspection for Encanto Park. Final Inspection tentatively scheduled for the 3rd week of April.
- The monthly inspection at 19th Street Plant was performed on 22 March.
- The Colima replacement well is still being developed.
- The old Colima well has been abandoned and the Darby well will proceed once the Colima well development is complete.
- The monthly report for November is still under review by EPA and CH2M Hill. Kim will forward comments/changes this week.
- Technical Meeting scheduled for 20 April 2005. Kim will send an email to confirm.

General

- (No discussion)

Next Conference Call

Monday, 3 April 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.