



Newmark/Muscoy Conference Call Notes

16 May 2005 (1:30 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Francisco Arcaute/EPA |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| <input type="checkbox"/> Kit Veldman/URS | <input type="checkbox"/> Mark Eisen/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input type="checkbox"/> Mike Lowe/SBMWD |
| | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |

Contract Issues

- Dennis will contact Barbara about new budget and advise Kim.
- Dennis will advise Kim of any items not completed on the list during the shutdown, and will advise Adam of any items that he was not able to check on.
- Kim stated that we will need to document any warranty issues clearly to the city if there are any delays caused by city in testing/startup of certain components.

Construction [Matt Dwyer]

- El-Co continued with some of the clean up and punch list items at 19th and Encanto.
- The Muni radio and power supply was installed at the Encanto Power Boost Pump Station.
- This week, El-Co will be putting in the larger chlorine injection feed line tubing, and also switching out the impeller from the 8" to the 9".
- El-Co is having their landscape contractor replace the dead Italian Cypress trees at the end of 20th Street.
- The rest of the week is planned with Nick, Bob, Adam, Mike Worthington, and the City, to go over the SCADA checklist and doing all the sign-offs.

Well Construction

- Bill confirmed to Dennis that the back up to the transmitters – if they are not working – is that data will be manually pulled from the RTU.
- Kim will schedule a call on 19 May, at 3:00 P.M., to get a status report from everyone. A decision will be made on whether to proceed with shutdown of the system, scheduled for next Monday, 23 May.

General

- None.

Community

- None.

Next Conference Call

Monday, 23 May 2005, 2:00 P.M.; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10)

days of this writing.