



Newmark/Muscoy Conference Call Notes

27 June 2005 (1:30 P.M.)

Conference Call Members Present for Call:

- | | |
|--|--|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Francisco Arcaute/EPA |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Mark Eisen/SBMWD |
| <input type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input type="checkbox"/> Mike Lowe/SBMWD |
| | <input type="checkbox"/> Lana Kennerly/SBMWD |

Contract Issues

- Adam is working with Dennis and Dwayne on the budget (estimated additional \$3.5-4 million needed) and should be completed by end of week.

Construction

- The mechanical installations to the metering equipment in the vault at Encanto Park have been completed; need to schedule with ATSI to ensure the SCADA installation is connected. Mark will check with City on ATSI availability.

Well Construction

- Dennis said Extraction Well 108 was started last week, and drawdown data looked good. Extraction Well 109 will be started today.
- Dennis will produce a pump test report for Extraction Wells 109, 110, and 111 per the Workplan. Upon completion of the pump test analysis of drawdown curves, the data will be presented in a technical memorandum. Kim will determine if a data review should be performed for Extraction Wells 108 and 112.
- Mark will be forwarding hydrographs of all data collected from April-June on 30 July, and then another set for July-September on 30 October.

General

- None.

Community

- None.

Next Conference Call

Monday, 11 July 2005, 2:00 P.M.; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.