



Newmark/Muscoy TEAM Conference Call Notes

9 August 2004 (2:00-3:00 P.M.)

Team Conference Call Members Present for Call:

- | | |
|--|--|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input checked="" type="checkbox"/> Jackie Lane/EPA |
| <input type="checkbox"/> Matt Dwyer/URS | |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Russell Smith/SBMWD |
| | <input checked="" type="checkbox"/> Mark Eisen/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Terry Tonn/SBMWD |
| <input type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Lana Kennerly /SBMWD |

General

- Adam said construction work is on schedule with no problems.
- Mark said he expects to pull the equipment out on 112 by Wednesday/Thursday this week.
- Bill said there would be an informal bid request for the removal of equipment on 112.
- Bill to update Kim via email.
- The consent decree is in the final signature stage.
- Dennis will get the transducers to Terry.
- The URS Oakland office is reviewing the pricing for the boring contractor.
- Bill said the DHS permit to be submitted within the next two weeks.
- Dennis said the next sampling round would be in September/October 2004.
- The next technical meeting is scheduled for 25 August 2004.
- The pre-con meeting will be decided at a later date.
- The dedication ceremony is scheduled for 24 March 2005.

Next Conference Call:

Monday, 16 August; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.