



Muscoy Team Conference Call Notes

18 September 2006 (2:00 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input checked="" type="checkbox"/> Robin Ohama/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input type="checkbox"/> Matt Litchfield/SBMWD |
| <input checked="" type="checkbox"/> Roger Nommensen/URS | <input type="checkbox"/> John Perry/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Dave Solomona/SBMWD |
| <input checked="" type="checkbox"/> Mark Eisen/Secor | <input type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Mike Lowe/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |

Construction/Validation/Performance (Adam Harvey)

- The City said they should hear from the vendor within the next couple of weeks regarding the schedule of the SixCENSE probe.
- URS has the final data received through August, and validation reports through April. Kim will check with Rose to make sure URS gets the validation reports.
- The Treatment Plant sampling is planned for 19 September; setting PDB bags for Muscoy and source wells, 25-28 September; sample the non-PDB source wells, 2-6 October, and sample the Muscoy source PDBs and the Treatment Plant, 9-13 October.
- URS is working on the monthly reports for February, March, and April. Kim said she doesn't need monthly reports for the second six months, okay to do only a second semi-annual.
- URS is incorporating all the comments in the monitoring extraction well installation report, and should have the final out by next week.
- URS is working on the draft six-month report. Roger has completed updates to the start-up report and should get out by end of next week.
- URS received comments back on the RA report from CH2M Hill and working to incorporate the EPA and CH2M Hill comments. Bob Kemmerle is also reviewing it.
- The City has the draft well site report in to Lana for review.

General Discussion

- Mark said the City sent out a new set of hydrographs for the extraction wells, EPA-1 and 108-112 for review. Water levels are continuing to drop in EPA 109, 110, and 111. They have been able to hold flow rate on 112. The total production graph shows that currently the combined flow rate is right at the target extraction rate. Roger, Tom, and Mark have scheduled a telephone conference call to discuss this issue on 20 September, at 8:30 A.M.

Next Conference Call

Monday, 25 September 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.