


# Overview of NAAQS Review Process



# CO NAAQS Review Schedule

Major Milestones		Projected Completion Date	Projected CASAC Review Date
Workshop to Discuss Key Policy-Relevant Issues		January 2008	
Integrated Review Plan	Draft Final	March 2008 August 2008	April 2008
Integrated Science Assessment	First Draft Second Draft Final	<u>March 12, 2009</u> <b>September 2009</b> <u>January 29, 2010</u>	May 12-13, 2009 <b>November 16-17, 2009</b>
Risk/Exposure Assessment	Plan First Draft Second Draft Final	April 2009 <b><u>October 29, 2009</u></b> February 2010 <u>May 28, 2010</u>	May 12-13, 2009 <b>November 16-17, 2009</b> March 2010
Policy Assessment	Draft Final	February 2010 Early Summer 2010	March 2010
Rulemaking	Proposed Rule Final Rule	<u>October 28, 2010</u> <u>May 13, 2011</u>	

Underlined dates indicate court-ordered deadlines

