

Projected NAAQS Review Schedules

as of Dec 10, 2008

Stage of Review	Major Milestone ¹	NO ₂ Primary	SO ₂ Primary	NO ₂ /SO ₂ Secondary	CO	PM	Ozone	Lead
Integrated Review Plan	Call for Information	Dec 2005	May 2006	Dec 2005	Sept 2007	Jun 2007	Aug 2008	3 rd quarter FY09
	Workshop on science/policy issues	Feb 2007	Feb 2007	July 2007	Jan 28-29, 2008	Jul 2007	Oct 29-30, 2008	
	Draft Integrated Review Plan	Apr 2007	Apr 2007	Sept 2007	Mar 2008	Oct 2007	Late Feb 2009	4 th quarter FY09
	CASAC/public review of Draft Plan	May 11, 2007	May 11, 2007	Oct 30, 2007	Apr 8, 2008	Nov 30, 2007	<i>Late Mar 2009</i>	
	Final Integrated Review Plan	Aug 2007	Sept 2007	Dec 2007	Aug 2008	Mar 2008	Late May 2009	TBD
Integrated Science Assessment (ISA)	Author's Workshop				Nov 19, 2008	Jun 16-17, 2008		TBD
	1st draft ISA	Aug 2007	Sept 2007	Dec 2007	<u>Mar 14, 2009</u>	Dec 19, 2008	Mar 2010	
	CASAC/public review of 1st draft ISA	Oct 24-25, 2007	Dec 5-6, 2007	Apr 2-3 2008	Early May 2009	Late Mar 2009	May 2010	
	2nd draft ISA	Mar 4, 2008	late May 2008	early Aug 2008	Late Sept 2009	Late Jul 2009	Sept 2010	
	CASAC/public review of 2nd draft ISA	May 1-2, 2008	Jul 30-31, 2008	Oct 1-2, 2008	Mid Nov 2009	Late Sept 2009	Nov 2010	
	Final ISA	<u>Jul 11, 2008</u>	<u>Sept 12, 2008</u>	<u>Dec 12, 2008</u>	<u>Jan 29, 2010</u>	Late Dec 2009	Apr 2011	
Risk/ Exposure Assessment (REA)	Draft REA scope/methods plan	Sept 2007	Oct 2007	Feb 2008	Mid Apr 2009	Late Feb 2009	Apr 2010	TBD
	CASAC/public review of REA plan	Oct 2007	Dec 2007	Apr 2-3 2008	Early May 2009**	Late Mar 2009	May 2010	
	1st draft REA	Mar 2008	Jun 2008	Aug 2008	<u>Oct 29, 2009</u>	Late Aug 2009	Oct 2010	
	CASAC/public review of 1st draft REA	May 1-2, 2008	Jul 30-31, 2008	Oct 1-2, 2008	Mid Nov 2009	Late Sept 2009	Nov 2010	
	2nd draft REA	early Aug 2008	Mar 16, 2009	Mid May 2009	Late Feb 2010	Mar 2010	May 2011	
	CASAC/public review of 2nd draft REA	Sept 9-10, 2008 Oct 22, 2008	(Apr 15, 2009)	Late Jun 2009	Late Mar 2010	Apr 2010	Jun 2011	
	Final REA	Nov 21, 2008	May 15, 2009	Late Jul 2009	<u>May 28, 2010</u>	Jul 2010	Sept 2011	
	CASAC Meeting on Final REA/Final ISA	Dec 5, 2008	<i>(Jun 15, 2009)*</i>					
Policy Assessment/ Rulemaking	Policy Assessment/ANPR	Jan 16, 2009	Jul 15, 2009	Late Aug 2009	Late Jun 2010	Aug 2010	Dec 2011	TBD
	CASAC AAMM Subcommittee ² -- monitoring issues			Early Sept 2009	Late Jun 2010	Early Feb 2009 ³ Jun 2010	Early Feb 2009 ³	
	CASAC/public review of ANPR	<i>(Feb 20, 2009)</i>	<i>(Aug 14, 2009)</i>	<i>Late Oct 2009</i>	<i>Late Jul 2010</i>	<i>Sept 2010</i>	<i>Jan 2012</i>	
	Proposed rulemaking	<u>Jun 26, 2009</u>	<u>Nov 16, 2009</u>	<u>Feb 12, 2010</u>	<u>Oct 28, 2010</u>	Jan 2011	Jun 2012	
	Final rulemaking	<u>Jan 22, 2010⁴</u>	<u>Jun 2, 2010⁴</u>	<u>Oct 19, 2010</u>	<u>May 13, 2011</u>	Oct 2011	Mar 2013	

¹ NOTES: Underlined dates indicate court-ordered or settlement agreement deadlines. Future CASAC meeting dates are in **bold** – meetings are generally face-to-face except dates in *italics* are potential teleconferences; specific dates in parentheses are target dates. CASAC meeting marked with an asterisk (*) is optional. CASAC meeting marked with a double asterisk (**) may need to be scheduled later as a separate teleconference.

² Meeting of the Ambient Air Monitoring Methods (AAMM) Subcommittee.

³ Meeting on monitoring issues related to coarse particle (PM_{10-2.5}) speciation and ozone monitoring network design.

⁴ NO₂ and SO₂ Primary NAAQS reviews: the proposed and final rule dates have been agreed to by the plaintiffs but have not yet been officially entered by the court.