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Kennington Springs Pipeline, PWS ID #WY5601199, Docket No. SDWA-08-2011-0030 

Dear Ms. White: 

This letter is the fourth addendum to the Amended Administrative Order (Amended Order) issued on 
August 5, 2011, to Kennington Springs Pipeline, Inc. (Kennington). The purpose of this letter is to 
approve the January 24, 2014, schedule from you for coming into consistent compliance with the total 
coliform maximum contaminant level (MCL). 

The schedule shown below is hereby incorporated into the Amended Order per paragraph 15 (page 3) of 
the Amended Order. 

Action 
Submit completed water district formation petition to Lincoln County Clerk 
Contract negotiations (Project scope definition/budget, contract execution) 
County Board of Commissioners rules on petition 
Pre-design report 
Deadline for district formation protest 
Project financing application- State revolving fund and Mineral royalty grant 
Final design meeting 
Environmental study completion 
Election to form district and choose directors 
Project design submitted to WYDEQ 
Funding approval- State revolving fund and grants 
Construction bidding and award 
Construction completed 
Record drawings 

Completion Date 
March 7, 2014 
March 7, 2014 
June 5, 2014 
June 6, 2014 
July 7, 2014 
September 22, 2014 
October 10, 2014 
November 3, 2014 
November 4, 2014 
December 12, 2014 
January 15, 2015 
June 26, 2015 
December 18, 2015 
February 22, 2016 

Please notify the EPA within 10 days of the end of each calendar quarter on the status of the project. 



Please note that the EPA expects this approved schedule to be met. While not creating any right to an 
extension, the EPA in its discretion may consider granting an extension to compliance order deadlines 
under limited circumstances. If unexpected events occur that are beyond Kennington's control and that 
may require Kennington to request an extension of these deadlines, Kennington is responsible for 
notifying the EPA well in advance of the deadline dates. The EPA will not consider extending these 
deadlines without a clear justification for their need. Kennington must provide the following information 
in writing for any request for extensions: a description of the work that has been completed and the 
additional work that may not be completed by the deadline dates, the unexpected events that have 
occurred or may occur and how Kennington has attempted to foresee and use its best efforts to overcome 
these obstacles, and proposed new deadline dates with justification for the length of the proposed new 
deadlines. 

Please contact Kathelene Brainich, Environmental Specialist, via email at brainch.kathelene@epa.gov or 
at (303) 312-6481 or if you have any questions concerning this Addendum. 

James H. Eppers, Supervisory Attorney 
Legal Enforcement Program 
Office of Enforcement, Compliance 
and Environmental Justice 

alo ares, Director 
echnical Enforcement Program 
f Enforcement, Compliance 

nvironmental Justice 

cc: Ben Mavy, Kennington Springs operator mavy@yahoo.com) 
WY DEQ/DOH (via email) 
Tina Artemis, EPA Regional Hearing Clerk 


