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DEC - 5 2008

CERTIFIED MAIL
RETURN RECEIPT REOUESTED

Steve Westberg, Owner/Operator
Town and Country Lanes and Bar
6126 Highway 312
Billings, MT 59105

Re: Amended Administrative Order
Addendum
Docket No. SDWA-08-2007-0015
PWS ID #MT0001731

Dear Mr. Westberg:

This letter constitutes an addendum to the Amended Administrative
Order issued June 5, 2008 to you (Respondent) as the Owner/Operator of
the Town and Country Lanes and Bar public water system (the system). The
addendum incorporates the schedule for system improvements and the
installation of treatment as outlined in the plans and specifications which the
Environmental Protection Agency (EPA) received on July 23, 2008, from
Treasure State Engineering on behalf of the Town and Country Lanes and
Bar. The Montana Department of Environmental Quality (MDEQ) approved
the plans and specifications on August 28, 2008.

This letter constitutes the written approval by EPA of the schedule set
forth in this letter. The effect of today's approval is to incorporate the
following schedule into the Amended Administrative Order. Each deadline in
the schedule will be enforceable as if it were part of the Amended
Administrative Order itself. The system is responsible for notifying EPA of
any delays with regard to this schedule.
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The following schedule lists the action to be taken, deadline date, and
completion date if applicable.

Action Deadline

Submit to EPA and the August 5, 2008
State, for review and
approval, a compliance
plan and schedule for
bringing the PWS into
compliance with the
total coliform maximum
contaminant level
(MCl).

Install a wellhead November 30, 2008
chlorination system.

Extend well depth and November 30, 2008
install a new
submersible pump in
order to increase
production.

Completion (if
applicable)

July 23, 2008

October 31, 2008

October 31, 2008

Construct a vandal­
resistant well protection
shed around the well
pit.

Install overflow pipe on
existing water storage
tank.

Notify EPA and the State
in writing of completion
of system
improvements and
treatment installation.

November 30, 2008

November 30, 2008

Within two weeks of
completing
improvements and
treatment installation

Please be advised that you are required to comply with all provisions of
the Amended Administrative Order. Penalties for failing to comply are set
forth in the Order. Please contact Kimberly Pardue Welch at (303) 312-6983
if you have any questions concerning this addendum and/or the schedule set
forth herein. If you are represented by an attorney, please ask your attorney
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to call Amy Swanson at the above 800 number, extension 6906, or at (303)
312-6906.

Sincerely,

~d;~
Diane L. Sipe, Director
Technical Enforcement Program
Office of Compliance, Enforcement,

and Environmental Justice

Michael Risner, Director
Legal Enforcement Program
Office of Enforcement, Compliance

and Environmental Justice

cc:
Doug Strand, P.E., Treasure State Engineering, PLLC
Jerry Burns, MDEQ
John Arrigo, MDEQ
Shelly Nolan, MDEQ
Tina Artemis, EPA Regional Hearing Clerk (via e-mail)

*Printed on Recycled Paper
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