Interoffice Memo

Date:
April 26, 2001

To:
Attendees

From:
Connie Perkins

Re:
Conference Call Minutes – April 23, 2001, 1:30 p.m.

Attendees:
Dennis Bane, URS


Dwayne Deutscher, URS



James Dye, SBMWD


Kim Hoang, EPA


Jackie Lane, EPA


Connie Perkins, URS



Ellis Williams, SBMWD

GENERAL

· Dennis to provide James with specifications regarding G Street - drilling down between 900-1000 feet.  James will email Dennis to confirm.

· James commented that Virginia Street well may not produce as expected.

NEWMARK LTRA

· Regarding EW2 pump test, James would like comments specific to verify interpretation.

· Dwayne will talk to Northwest Carbon to get written statement with plan of action for instrument problems.  According to SBMWD, half have failed.

NEWMARK RA

(No discussion)

MUSCOY RD

· Kim wants Virginia Street paving costs from Medical Center to Blackstone.

MUSCOY RA

· Per SBMWD EW112 30-day test is still on track for 5/1/01.

COMMUNITY RELATIONS

· The contractor’s workshop is set for May 22nd, 10:30-11.30, San Bernardino City Hall, Room A.  The project meeting will be May 21st.

· Dwayne to provide Jackie a list of subcontractors (with mailing labels) by May 1st.

· Jackie stated the estimated ad cost of $997.00 for four papers.  Kim suggested looking into community paper.

NEXT TELECON:

Monday, April 30th
Call in #: 202-260-8330

Participant code: 7860

The minutes of this meeting represent the writer’s understanding of the events as discussed.  Should an attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com.  The minutes contained herein will stand if not corrected within ten (10) days of this writing.
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