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Public Water Supply I PWS ID #MT0002590 I Docket No. SI>WA-08-2010-0004 

Dear Ms. Scott: 

This letter responds to the December 20, 2013, email from Tom Dawson, President of Beaverhead 
( 'ounty Jackson Water and Sewer District (I )istrict), transmitting a request for the U.S. EnvironmenLaJ 
Protection Agency (EPA) to extend the deadlines for completing a revised Preliminary Engineering 
Report (PER) and submitting the PER to the United States Department of Agriculture Rural 
I )cvclopmcnt. Montana Department of Environmental Quality and the EPA. The dcaciUnes. as approved 
most recently in the EPA's August26, 2013, 4'" Administrative Order Addendum (Addendum), required 
the PER to he completed by December 15, 2013, and submiued to the above agencies for review by 
.J anuary 1, 2014. 

The EPA does not approve thi s request. The Addendum clearly states that if unexpected events occur 
that are beyond the District's control and that will require the District to request an extension of the 
deadlines, the District is responsible for notifying the EPA well in advance of the deadli ne dates. The 
Addendum also requires the Disu·ict to provide a clear justification for the need, inducting a description 
of the work that has been completed and the additional work that wil ~ not be completed by the deadline 
dates, the unexpected events that occurred, how the District attempted to foresee or overcome these 
obstacles and an explanation that justifies the new proposed deadline dates. 

EPA's understanding is that the District has been aware of the need for the District's Board to review 
treatment options with the engineer, hold a public meeting, and select the preferred alternative, but that 
nonetheless the Disu"ict failed to complete these tasks in time to meet the December 15, 2013 and 
January 1, 2014, deadlines. 

Please note that the Addendum's deadlines remain in effect. It is incumbent upon the District to meet all 
subsequent deadlines for review and approval of the revised PER, applications for funding of the final 
designs, preparation of plans and specit"ications, construction, and submittal of the final design for 
treatment. 

Please submit the revised PER immediately. The District remains in ongoing noncompliance with 
the Addendum. 

~ Printe!d on Recycled Paper 



The April 17, 2013, Administrative Order Amendment requires the District to compl.y with the 
applicable public notice provisions of40 C.F.R. part 141, subpart Q, and within 10 days ofproviding 
public notice, submit a copy to the EPA. 

The EPA has not received a copy of any public notice for the District's arsenic Maximum 
Contaminant Level (MCL) violations tor all of2012 and 2013 or the District's combined radium 
MCL violations for the fourth quarter of 201 1 and all of20 12 and 2013. If public notice has not 
been completed, please do so immediately and submit a copy to the EPA. If public notice has 
been completed, please provide EPA with a copy. 

The EPA is considering additional enforcement action as a result of the District's noncompliance 
wi th the Order. Violating an administrative order may lead to (I) a penalty of up to $37,500 per day 
per violation of the order, and/or (2) a coutt injunction ordering compliance. 

If the EPA's information appears incorrect and/or you have any questions, please contact Sienna 
Meredith of the EPA's Montana office at 1-800-457-2690 or (406) 457-5026. If the District is 
represented by an attorney who has questions, please ask the attorney to contact Peggy Livingston, 
Enforcement Attorney, at 1-800-227-8917, extension 6858, or (303) 312-6858, or at the following 
address: 

Peggy Livingston, Enforcement Attorney 
U.S. EPA, Region 8 (8ENF-L) 
1595 Wynkoop Street 
Denver, Colorado 80202-1129 

We urge your prompt attention to this matter. 

A4~ 
James II. Eppers, Supervisory Attorney 
Legal Enforcement Program 
Office of Enforcement, Com pi iance 

and Envir ental JusticJ 

/Juli•;:~zo.o~ ~o 
EPA Region 8 Montana Office 
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cc: Chad Anderson, MDEQ (by email) 
John Arrigo, MDI~Q (by email) 
Jon Dilliard, MDEQ (hy email) 
Tom Dawson, President, Beaverhead Jackson 
Water and Sewer Dislricl 
Laverne Jackson, Beaverhead Jackson Waler and Sewer 

District (via certified mail/return receipt requested) 
.loan Hullell, Operator, lkaverheacl.lackson Water and Sewer 

Distrkl (via certified mail/rdurn rcccipL requested) 
Jeanellc Robcnson, Beaverhead Jackson Water and Sewer 

Dislricl (via certified mail/return receipt requested) 
Tom Wagcnkncdll, Beaverhead county sanitarian (by email) 
Callie Mdnlosh, RCAC, Rural Development Specialist (by email ) 
Tina Artemis, EPA Regional Hearing Clerk (by email) 
Steve Wonacoll, Engineer with Morrison Maierle, Inc. 
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