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1.0 INTRODUCTION 

On behalf of Legacy Site Services LLC (LSS), agent for Arkema Inc., ERM-
West Inc. (ERM) has prepared this Data Gaps Investigation Work Plan (Work 
Plan) for the former Arkema Portland Plant (the Site) located at 6400 NW 
Front Avenue, Portland, Oregon (Figure 1-1).  This work plan provides the 
rationale and proposed scope of work to fill identified data gaps in 
support of the upland feasibility study (FS) and groundwater source 
control measure (SCM) to be performed at the Site.   

On 28 January 2009, and again on 24 February, representatives from LSS, 
Oregon Department of Environmental Quality (ODEQ), ERM, and 
Integral met to discuss and agree upon data gaps to be investigated at the 
Site as part of this investigation.  This work plan has been prepared in 
accordance with the agreements reached in those meetings. 

This work plan includes the following three scope of work elements: 

• Collection of one round of groundwater samples from all site 
monitoring wells and analysis for a wide range of constituents of 
interest (COIs); 

• Collection of soil samples from two areas of the site and analysis of 
the samples for dioxins/furans.  The samples will be collected from 
1) the vicinity of the historical chlorate cell room (now identified as 
the former maintenance shop) and, 2) the area of the former brine 
residue and asbestos ponds; and 

• Performance of four aquifer hydraulic conductivity tests (i.e., pump 
tests): two in the shallow groundwater aquifer and two in the 
intermediate groundwater aquifer.   

This work will be conducted in general accordance with the procedures 
described in Elf Atochem Acid Plant Area Remedial Investigation and 
Feasibility Study Work Plan (Exponent 1998) (RI/FS Work Plan). 

The following subsections provide the objectives of this Work Plan and 
the data gaps investigation, a Site description and history, and the 
organization for the remainder of the work plan.  
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1.1 OBJECTIVES 

The objectives of this Data Gaps Work Plan and the data gaps 
investigation are to: 

• Provide an updated Conceptual Site Model (CSM) for 
dioxins/furans at the Site; 

• Identify and fill data gaps sufficient to evaluate remedial 
technology alternatives in the uplands FS; and 

• Collect data to support the design of the groundwater SCM. 

• Provide additional information regarding the migration of 
contaminants from the upgradient Rhone-Poulenc  facility (across 
NW Front Ave) onto the Site 

1.2 SITE DESCRIPTION  

The Site is located at 6400 N.W.  Front Avenue in the Northwest Industrial 
Area of Portland, Oregon.  The facility is bounded by Front Avenue on the 
north and west, the Willamette River on the east, and an asphalt roofing 
manufacturer on the south.  The Site is located on the southwest bank of 
the lower Willamette River between River Mile 6.9 and River Mile 7.6, 
immediately upstream of the Burlington Northern Santa Fe Railroad 
Bridge in the northwest industrial area of Portland, Oregon (Figure 1-1).  
The property is located adjacent to the Portland Harbor Superfund site. 

The property lies within the Guild’s Lake Industrial Sanctuary Plan 
(formerly the Northwest Portland Industrial Sanctuary).  The Site is zoned 
and designated “IH” for heavy industrial use, which precludes it from 
non-industrial uses.  The purpose of the Guild’s Lake Industrial Sanctuary 
Plan is to maintain and protect this land as a dedicated area for heavy and 
general industrial uses.  Therefore, while future use of the facility is 
unknown, it will likely be heavy industrial. 

1.3 SITE HISTORY  

Inorganic chemicals were manufactured at the Site from 1941 until 2001, 
when the facility was closed and chemical manufacturing was 
discontinued.  For most of the Site’s history, the chemical activities 
involved electrolytic decomposition of brine solutions to manufacture 
inorganic chemicals, including sodium chlorate, chlorine, sodium 
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hydroxide, hydrogen, and hydrochloric acid.  Other chemical 
manufacturing processes during the Site’s operational history included 
the production of dichloro diphenyl trichloroethane (DDT) from 1947 to 
1954 and ammonium perchlorate from 1958 to 1962 (ERM 2005).  

Decommissioning and removal of the manufacturing infrastructure were 
completed in early 2005.  The only structure remaining is the office 
building at the Site entrance on Front Street and some concrete floor slabs 
left in place as environmental caps.  Arkema maintains leases from the 
Oregon Department of State Lands for the docks in the Willamette River, 
but the docks are not currently in use.  Current and historical upland 
contaminant sources are shown in Figure 1-2.  

Arkema (formerly known as ATOFINA Chemicals, Inc., Elf Atochem 
North America, Inc., and the Pennwalt Corporation) has conducted 
investigations and performed a number of Interim Remedial Measures 
(also referred to as SCMs) in the upland portion of the Site since 1994.  In 
1995, Arkema (then known as Elf Atochem) submitted an intent to 
participate in the ODEQ Voluntary Cleanup Program, an agreement that 
was later signed with ODEQ in 1996.  In 1998, Arkema signed a voluntary 
agreement with ODEQ to complete a remedial investigation and 
feasibility study (RI/FS) of the former DDT manufacturing area.  The 
RI/FS was later expanded to include other areas and chemicals at the Site 
(e.g., hexavalent chromium and perchlorate).  The Upland Remedial 
Investigation Report Lots 3 & 4 and Tract A – Revision 1 (RI Report) was 
submitted to ODEQ in December 2005 (ERM 2005).  For the RI, Arkema 
completed two phases of in-river investigations to assess the extent of 
chemicals from the former DDT manufacturing process in near shore 
Willamette River sediments and groundwater.  In addition to the RI work, 
the Lower Willamette Group (LWG) has conducted a number of 
investigations that included sample stations adjacent to the Site as part of 
the Portland Harbor RI/FS.  Brief descriptions of these investigations are 
provided in the draft EE/CA work plan (Section 3.1, Integral 2006a).  In 
addition, following the submittal of the final RI Report, ODEQ and 
Environmental Protection Agency (EPA) issued the Portland Harbor Joint 
Source Control Strategy guidance document (ODEQ 2005). 

Arkema and EPA entered into an Administrative Order on Consent on 
27 June 2005 for the in water portion of the Site.  The draft EE/CA work 
plan was submitted to EPA and stakeholders (the government team) on 
26 September 2005, for review and comment.  A revised work plan that 
incorporated responses to comments received from the government team 
was submitted to the government team on 14 July 2006 (Integral 2006a).  
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The revised work plan included screening results for sediments, river 
bank soils and groundwater, transition zone water, and surface water at 
the Site.  In 2007, EPA prepared the Arkema Early Action EE/CA Work Plan 
(EPA 2007).  An EE/CA work plan addendum was subsequently prepared 
by Integral and dated 22 July 2008 (Integral 2008b). 

In May 2008, LSS submitted a focused feasibility study for a groundwater 
SCM at the Site (ERM 2008).  On 23 February 2009, ODEQ approved the 
general approach for the groundwater SCM.  This approach includes 
installation of a slurry groundwater barrier wall and a groundwater 
extraction and treatment system, with treated water discharge to the 
Willamette River. 

Arkema and ODEQ entered into an Administrative Order on Consent on 
31 October 2008 (Consent Order) for the upland portion of the Site.  The 
upland Order requires submittal of various documents in support of 
upland source control (groundwater, storm water, and erodible soil) and 
the upland Feasibility Study.  This Data Gaps Work Plan is one of the 
documents specified in the Consent Order.  

1.4 REPORT ORGANIZATION 

The remainder of this report is organized as follows:  

• Section 2 provides an updated conceptual site model, focusing on 
dioxin and furans on site.  

• Section 3 presents an analysis of data gaps to be investigated.   

• Section 4 details the scope of activities to be performed as part of 
this investigation. 

• Section 5 contains the schedule for activities proposed in this work 
plan. 

• Section 6 lists the references cited in the work plan. 

Appendix A provides standard operating procedures for the proposed 
aquifer pump test. 
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2.0 DIOXINS AND FURANS CONCEPTUAL SITE MODEL 

The CSM for the Site has been presented in several previous documents, 
including the RI report (ERM 2005) and, most recently, the Revised Draft 
Arkema Work Plan: Engineering Evaluation/ Cost Analysis (Integral 2006a).  
To date, the Site CSM has not included discussion of the presence of 
chlorodibenzo-p-dioxins (CDDs) and chlorodibenzo-p-furans (CDFs) 
(collectively referred to as dioxins/furans).  This section presents the 
revised CSM for dioxins/furans at the Site. 

2.1 BACKGROUND 

When used in an environmental context, the term “dioxins” refers to 
CDDs and CDFs, of which there are 210 individual compounds, or 
congeners.  Concentrations of dioxins are typically given as toxic 
equivalency quotients (TEQs), or equivalent amounts of 2,3,7,8-
tetrachlorodibenzo-p-dioxin, the most toxic congener.  Chromographic 
patterns associated with different congeners and their relative amounts, 
referred to as the “dioxin fingerprint,” are also reflective of the sources of 
the dioxins. 

The 75 individual CDDs and 135 CDFs form a set of CDD and CDF 
congeners.  When CDDs and CDFs are subdivided by the degree of 
chlorination, the term homolog is used, e.g., the Tetrachlorodibenzo-p-
dioxin homolog, in which there are 14 different CDD congeners each 
containing four chlorine atoms.  CDDs and CDFs of a given homolog with 
different chlorine substitution positions are isomers.  Individual CDDs 
and CDFs are referred to as congeners.  

To evaluate dioxin/furan sources at the Site, in the immediate vicinity, 
and in the region, congener profiles were prepared from groundwater, 
soil, and sediment CDD and CDF analyses.  Congener profiles present the 
fractional distribution of CDDs and CDFs contained in a sample (i.e., 
dioxin fingerprint).  Congener profiles can be used to compare or 
distinguish differences in the types and amounts of congeners present and 
provide insights on formation of CDDs and CDFs from different sources.  
In the analysis of the CDDs and CDFs, congener profiles were prepared 
by summing the concentration of CDDs and CDFs in a sample and 
dividing the homologous groups by the total CDD/CDF concentration.   
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The histogram charts for solids (soil, river sediment, and catch basin 
sediment) and groundwater are shown on Figures 2-1 and 2-2, 
respectively.  The pie charts for solids (soil, river sediment, and catch 
basin sediment) and groundwater are shown on Figure 2-3 and 2-4, 
respectively. 

2.2 CDD/CDF FORMATION AND SOURCES 

CDDs and CDFs are formed as a by-product or contaminant in 
manufacturing and combustion processes.  Sources of CDDs/CDFs vary 
widely, but are typically a combination of chlorine, organics, and oxygen 
coupled with heat.  The EPA has grouped the major sources of 
environmental releases of CDDs and CDFs into five broad categories (EPA 
2006): 

1) Combustion Sources:  CDDs /CDFs are formed in most combustion 
systems, including waste incineration, burning of fuels such as coal 
and petroleum products, and uncontrolled combustion such as forest 
or building fires. 

2) Metal Smelting, Refining, and Processing Sources:  CDDs/CDFs can be 
formed during primary and secondary metals operations including 
sintering, steel production, and scrap metal recovery. 

3) Chemical Manufacturing:  CDDs/CDFs can be formed as by-products 
from the manufacture of chorine bleached wood pulp, chlorinated 
phenols, polychlorinated biphenyls, phenoxy herbicides, and 
chlorinated aliphatic compounds. 

4) Biological and Photochemical Processes:  Studies suggest that 
CDDs/CDFs can be formed under certain environmental conditions 
(e.g., composting) and from photolysis of highly chlorinated phenols. 

5) Reservoir Sources:  Reservoirs are material or sources that contain 
previously formed CDDs/CDFs that have the potential for 
redistribution into the environment.  Potential reservoir sources 
include soils sediments, biota, and water. 
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2.3 CDDS/CDFS AND THE CHLOR-ALKALI PROCESS 

Rappe, et al (Rappe 1991) and EPA (EPA 2006) have reported that CDDs 
and CDFs are produced during chlorine production using the chlor-alkali 
process.  Chlorine gas is produced by electrolysis of brine electrolytic 
cells.  Until the late 1970s, the primary type of electrolytic process used in 
the chlor-alkali industry to produce chlorine consisted of the use of cells 
containing graphite electrodes (EPA 2006).  Elevated concentrations of 
CDFs have been detected in the sludge formed on graphite electrodes.  
Although the origin of the CDFs in graphite electrode sludge is uncertain, 
chlorination of the cyclic aromatic hydrocarbons (such as dibenzofuran) 
present in the coal tar used as a binding agent in the graphite electrodes 
has been proposed as the primary source (Strandell 1994). 

Both Rappe and EPA observed that, predominately, CDFs were produced 
in the process and that the concentrations of CDDs were below detection 
limits.  Rappe has called this pattern the “chlor-alkali pattern.”  Various 
studies have observed this distribution of CDFs in sludge and soil at 
chlor-alkali plants (EPA 2006, Shields 2006).  Examples of the chlor-alkali 
pattern, based on profiles presented in An Inventory of Sources and 
Environmental Releases of Dioxin-Like Compounds in the United States for the 
Years 1987, 1995, and 2000 (EPA 2006), are provided in Figure 2-5 below. 
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Figure 2-5 Examples of chlor-alkali CDF/CDD homolog patterns in three samples of 
graphite electrode sludge from chlorine production.  Source: An Inventory 
of Sources and Environmental Releases of Dioxin-Like Compounds in 
the United States for the Years 1987, 1995, and 2000 (EPA 2006) 
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Based on the distinctions between CDD/CDF congener profiles observed 
in different sources, and the CDF-dominated congener profile observed 
by Rappe and others at chlor-alkali plants, comparison of congener 
profiles can be used to evaluate sources of groundwater, soil, and 
sediment CDD/CDF contamination at the Site. 
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2.4 SOURCES OF CDDS/CDFS AT THE ARKEMA SITE 

Chlorine was manufactured in two areas of the facility: the old chlorine 
cell room (more recently used as a maintenance shop), and the new 
chlorine cell room (also referred to as “Diamond”) (Figure 1-2).  The old 
chlorine cell room used asbestos diaphragm chlorine cells with graphite 
anodes.  As discussed in Section 2.3 above, chlorine production using 
graphite anodes is a potential source of predominately CDFs.  Production 
in this area ceased in 1971. 

Chlorine manufacturing was then moved to the new chlorine cell room.  
Graphite anodes were not employed in the new cell room; rather, titanium 
metal anodes were used.  Sludge produced using titanium anodes are not 
expected to contain CDFs (EPA 2006).  Waste asbestos from the new 
chlorine cell room was stored in the former asbestos pond located on Lot 2 
of the Site (Figure 1-2). 

2.5 VICINITY SOURCES OF CDDS/CDFS 

The presence of CDDs/CDFs has been documented in “practically all 
media including air, soil, meat, milk, fish, vegetation, and human 
biological samples” (Travis 1991).  The widespread occurrence of 
CDDs/CDFs is likely the result of “atmospheric dispersion and deposition 
of particles resulting from combustion processes, from forest fires to waste 
incineration to auto exhaust” (Shields 2006). 

Table 1-1 provides a summary of known or suspected sources of 
CDDs/CDFs in the vicinity of the Site.  This information has been 
obtained from the ODEQ Environmental Cleanup Site Information 
database.  Many of the sites in Table 1-1 have undergone, or are currently 
undergoing, cleanup for CDD/CDF contamination.  Possible transport 
pathways from these sites to surrounding sites include groundwater 
migration, air deposition, and surface run-off. 

In addition to the vicinity sources identified in Table 1-1, other point and 
non-point sources of CDDs/ CDFs exist in the region, which fall within 
the five broad EPA categories identified above.  These sources present a 
source of airborne CDDs/CDFs, and include coal fired utilities, metal 
smelting, incinerators, diesel trucks, land application of sewage sludge, 
burning treated wood, and trash burn barrels (EPA 2006). 
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2.6 SOURCES OF DATA AT THE ARKEMA SITE 

Groundwater, soil, and sediment samples have been collected and 
analyzed for dioxins/furans during several rounds of sampling at the Site.  
The primary sources of dioxin/furan and other analytical data to prepare 
this revised CSM include: 

• August 2006 groundwater sampling results from the Site; 

• April 2007 groundwater sampling results from the Site; 

• Storm water catch basin sampling results from the Site; 

• Riverbank soil sampling from the Site; 

• LWG river sediment sampling results; and 

• Historical soil and groundwater sampling results from the former 
Rhone-Poulenc (RP) property (currently owned by Starlink 
Logistics, Inc.) and surrounding properties.  Detailed references for 
RP data are provided in the last section of this report. 

The analytical results from these sampling events, including CDD/CDF 
fingerprints, are presented on Figures 2-1 through 2-4. 

2.7 ANALYSIS OF CDD/CDF DISTRIBUTION 

The following sections present an analysis of the observed dioxin/furan 
fingerprint patterns for the various media for which data were obtained. 

2.7.1 Solids 

Solid samples include soil (shallow and deep), river sediment, and storm 
water catch basin sediment.  The dioxin fingerprints for these media are 
shown on Figures 2-1 and 2-3.  Figure 2-6 presents a “scatter diagram” of 
CDD and CDF detections in upland solid samples (soil and catch basin 
sediment) from the study area.  Figure 2-7 presents a “scatter diagram” of 
CDD and CDF detections in river sediment samples from the study area. 
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Figure 2-6 Scatter diagram of CDD and CDF detections in upland solid samples (soil 
and catch basin sediment) from the study area (μg/kg) 
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Figure 2-7 Scatter diagram of CDD and CDF detections in river sediment samples 
from the study area (μg/kg) 
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2.7.1.1 Storm Water Catch Basin Samples 

Samples of storm water catch basin sediment (which include samples 
collected from the catch basins themselves and from filter socks placed 
above the catch basin) indicate a fairly uniform signature that is 
predominately composed of CDDs (average of 86 percent relative CDDs 
compared to total CDDs/CDFs).  A typical fingerprint from the catch 
basin samples is shown on Figure 2-1 (Sample CB-001-05-FS).  The high 
relative CDD content indicates the source of CDDs/CDFs in the catch 
basins is not likely associated with historical chlor-alkali operations at the 
Site.  Figure 2-3 shows the close grouping with respect to percent 
composition of these samples – evidence of the consistent nature of these 
results.  All of the catch basin sediment samples share remarkably similar 
dioxin fingerprints and concentrations.  These fingerprints are similar to 
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documented background dioxin fingerprints (Shields 2006, EPA 2006), 
providing evidence these detections are likely the result, at least in part, of 
ubiquitous atmospheric sources of CDDs/CDFs discussed above. 

Sediment samples from the catch basins themselves are representative of 
material that could have been deposited years ago, up through the time of 
sampling.  Since the filter socks were only recently placed (after site 
demolition), sediment samples from the filter socks are representative of 
material generated post-demolition.  Figure 2-6 reveals that the samples 
with the highest CDD/CDF concentrations were collected from the filter 
socks, indicating that at least the majority of CDDs/CDFs were 
transported post-demolition.  There is strong evidence that 
pentachlorophenol (PCP) from treated wood poles may be this post-
demolition source, and is the major source of the CDD/CDF detections in 
the storm water catch basins and filter socks, especially the three samples 
with the highest detections. 

PCP has historically been used for a variety of commercial applications, 
most commonly for wood treatment or use as a biocide.  Utility poles, and 
other wood products, are still currently treated using PCP.  CDDs and 
CDFs are common contaminants in PCP.  During a walk of the Arkema 
property, it was observed that several cut power poles were located 
immediately adjacent to storm water catch basins that contained elevated 
CDD/CDF and PCP concentrations.  It was noted that these power poles 
were removed immediately prior to the catch basin sampling, and thus 
CDDs/CDFs could have resulted from the cutting and removal of the 
power poles.  Analytical results for samples from the power pole stumps 
confirmed the presence of elevated concentrations of CDDs and CDFs.  
The observed fingerprint was consistent with PCP. 

Figure 2-8 presents a “scatter diagram” of the CDD/CDF TEQ and PCP 
concentrations in the Arkema storm water catch basins and filter socks.  
The diagram shows that the three samples with the highest CDD/CDF 
concentrations also possessed the three highest PCP concentrations.  The 
coefficient of correlation (R) for the TEQ and PCP variables is 0.76 
(coefficient of determination [R2] is 0.58).  This indicates good correlation 
between CDD/CDF concentrations and PCP concentrations (R = 1 
indicates perfect correlation, R = 0 indicates no correlation), and offers 
evidence that the CDDs/CDFs detected in the catch basins is likely related 
to contaminated PCP from the nearby power poles.  A comparison of PCP 
concentrations to the total Hx-CDF and Pe-CDF homologs, two homologs 
which have been associated with PCP contamination (Shields 2006), reveal 
an identical R value (0.76). 
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Figure 2-8 Scatter diagram of CDD/CDF TEQ and PCP concentrations in Arkema 
storm water catch basin sediment samples.  R = 0.76 
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While three of the sediment catch basin samples contained relatively high 
concentrations of CDFs, as well as CDDs, the total concentration of all 
CDFs was less than or on the same order of magnitude as soil samples 
from the upgradient RP site, and sediment samples from the vicinity of 
storm sewer Outfall 22B.  The consistency in dioxin/furan fingerprint 
between all of the catch basin samples, regardless of magnitude of the 
concentrations detected, indicates that it is unlikely the elevated CDF 
detections in some of the catch basins are “masking” a chlor-alkali CDF 
signature.  If chlor-alkali activities were responsible for the CDDs/CDFs 
detected in catch basin samples, a chlor-alkali signature would be evident 
in the samples with low concentration detections.  This is not the case, and 
therefore other sources (e.g., treated wood poles or atmospheric sources) 
appear to be the more likely source of CDDs/CDFs in all of these catch 
basin samples. 

2.7.1.2 Soil 

Figures 2-1, 2-3, and 2-6 reveal that there is a diversity of relative 
CDD/CDF composition and fingerprints for soil results across the study 
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area (i.e., Arkema and upgradient sites).  While soil samples from the 
former RP site display some localized patterns, the fingerprints from the 
RP site cover a spectrum of profiles.  This is consistent with the variety of 
potential CDD/CDF sources which exist at the RP site and in the 
immediate vicinity, including herbicide production, lead smelting, and 
waste handling. 

River bank soil samples from the Arkema site show similar variability 
with little consistency in dioxin fingerprints.  While some samples show 
high relative concentrations of CDFs, only one river bank sample (out of 
18 samples) indicated greater than 70 percent relative CDFs (compared to 
total CDD/CDF concentration).  This appears to indicate that the source of 
CDDs/CDFs in the river bank soil is not predominately historical chlor-
alkali operations. 

Soil samples that showed consistency were the shallow soil samples from 
Lots 1 and 2, which are clustered closely on Figure 2-6.  These four 
samples, which were collected between 2- and 13-feet below ground 
surface (bgs) during Starlink Logistics, Inc.’s soil investigation of Lots 1 
and 2, indicate relative CDD concentrations between ten and 100 times the 
respective CDF concentrations (96 to 99 percent CDDs).  By comparison, 
the two deep soil samples from Lots 1 and 2 (86- to 93-feet bgs) indicated 
more evenly-distributed relative CDD and CDF concentrations.  Although 
the number of samples in this data subset is small, these data indicate that 
the CDDs in these shallow soil samples are not attributable to historical 
chlor-alkali operations at the Site.  The concentrations of CDDs detected in 
these samples are very low compared to other on- and off-site soil samples 
and may be attributable to dredge sediment historically placed on Lots 1 
and 2. 

2.7.1.3 River Sediment 

Figure 2-7 provides relative CDD and CDF compositions for sediment 
samples from the Willamette River upstream, downstream (near the 
railroad bridge), and immediately adjacent to the Site.  A few patterns are 
apparent from this figure.  First, total CDD/CDF concentrations (but not 
TEQs) are generally higher immediately adjacent to the Site, although 
concentrations do span the entire spectrum for river sediments.  This is 
driven primarily by the CDF concentrations in several samples in the 
vicinity of docks No. 1 and No. 2 (e.g., Sample LWG0107R006SDS015C00).  
Concentrations upstream of the Site are generally lower than adjacent and 
downstream samples. 
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Second, while upstream and downstream samples indicated CDD 
concentrations greater than the respective CDF concentrations (in-between 
the red and black bars on Figure 2-7), sediment samples from adjacent to 
the Site showed the opposite (in-between the blue and black bars on 
Figure 2-7).  For example, the sediment sample collected from between 
docks No. 1 and No. 2 (LWG0107R006SDS015C00) contained 99 percent 
relative CDFs, whereas samples from the vicinity of Outfall 22B show a 
more CDD-dominated profile (see comparative fingerprints in Figure 2-9).  
This indicates a separate signature (and likely source) for the CDFs in 
these sediments samples.  The high relative CDF concentrations in sample 
LWG0107R006SDS015C00 appear to suggest that the source of the 
CDDs/CDFs could be historical chlor-alkali operations at the Site. 

Figure 2-9 Dioxin/furan fingerprints for sediment samples collected between No. 1 
and No. 2 docks (left) and adjacent to Outfall 22B (right) 
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The dioxin fingerprints for the sediment samples collected downstream of 
the Arkema property, immediately adjacent to the railroad bridge and the 
RP storm water outfall 22B, are very similar in profile, relative percent 
CDD, and concentrations (see Figures 2-1, 2-3, and 2-7).  This consistency 
appears to be indicative of a common source of the CDDs/CDFs in these 
samples.  The location of the samples, and the associated consistent 
fingerprints which differ from those adjacent to the Arkema site, appear to 
indicate the nearby RP storm water outfall is the likely source of these 
CDDs/CDFs.   
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2.7.2 Groundwater 

Detections of CDDs/CDFs in groundwater on the Site have been 
characterized by relatively low concentrations and predominately CDF 
compositions.  Less than 30 percent of the wells sampled during the 2006 
and 2007 monitoring events and analyzed for CDDs/CDFs indicated 
detectable levels of CDDs/CDFs (eight detections total).  Six of the eight 
detections were 100 percent CDFs.  Of the remaining two samples with 
CDD detections, the concentrations were very low (“J” or estimated 
values).  Historical groundwater data (year 2000) from the properties 
immediately upgradient of the Site (e.g., Esco, Gould, and Metro) also 
reveal low concentration, all-CDF detections.   

The CDD/CDF TEQs for the monitoring wells in the former Acid Plant 
area of the Site are higher than those observed on Lots 1 and 2, and in 
upgradient wells (Figure 2-4).  Two possible explanations for CDF 
detections in the former Acid Plant area are: 1) CDFs are related to 
historical chlor-alkali operations at the Site, or 2) the elevated CDFs 
represent a “slug” of higher concentration groundwater moving from an 
upgradient source.   

CDD/CDF impacts on Lots 1 and 2 appear to be minimal.  Groundwater 
detections at the former RP site are relatively high and cover a spectrum 
of fingerprints (see Figure 2-2).  Thus, it is possible that the CDDs/CDFs 
on Lots 1 and 2 result from an upgradient source (e.g., the former RP site). 

 



 
 

ERM 18 LSS/93634.06 –MARCH 2009 

 

3.0 IDENTIFICATION OF DATA GAPS  

The following section present the rationale for identification of the data 
gaps addressed in this work plan. 

3.1 DIOXINS/FURANS 

As presented in the CSM for dioxins/furans in Section 2.0 above, 
sufficient data exists for groundwater, river bank soil, and sediment at the 
Site to allow risk assessment and evaluation of remedial alternatives in the 
upland FS.  However, to date, upland soil samples have only been 
collected from Lots 1 and 2.  As a result, several soil samples will be 
collected and analyzed for dioxins/furans as part of this data gap 
investigation. 

Samples will be collected from two areas of the Site: the old chlorine cell 
room (Lot 4) and the former asbestos and brine residue ponds (Lot 2).  As 
discussed in Section 2.4, chlorine was manufactured in the old chlorine 
cell room using diaphragm cells with graphite anodes.  These graphite 
anodes are a possible source of predominately CDFs, and therefore several 
soil samples will be collected from this area. 

The former asbestos pond received asbestos waste from the new chlorine 
cell room.  While it is highly unlikely that the newer asbestos diaphragm 
chlorine cells that used titanium anodes would generate quantities of 
furans above industrial background levels (EPA 2006), soil samples will be 
collected from this area to confirm the absence of furans at concentrations 
indicative of a source area. 

3.2 GROUNDWATER CHEMICAL DATA 

The last complete round of groundwater sampling was performed at the 
Site in April 2007 (ERM 2007).  Since that time, seven new monitoring 
wells have been installed that have not yet been sampled.  In order to 
provide current groundwater data for the upland FS and the groundwater 
SCM, a complete round of groundwater samples will be collected and 
analyzed for a wide spectrum of COIs. 
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3.3 GROUNDWATER SOURCE CONTROL MEASURE 

An important design component of the groundwater SCM is the 
groundwater extraction well design.  Extraction wells must be properly 
designed and spaced to provide hydraulic capture.  Hydraulic 
conductivities for both the shallow and intermediate groundwater 
aquifers (the two aquifers from which groundwater will be captured) are 
key parameters in the design of these extraction wells. 

To date, hydraulic conductivity has been estimated based on several short 
pump tests performed at the Site.  In order to provide a reliable estimate 
of hydraulic conductivity in both the shallow and intermediate 
groundwater aquifers, several long-term pump tests are required. 
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4.0 SCOPE OF WORK AND SAMPLING METHODOLOGY 

4.1 GROUNDWATER MONITORING 

One groundwater monitoring event will be conducted to support the 
design of the proposed groundwater SCM.  A monitoring well location 
map is included in Figure 3-1.  Groundwater sampling activities will be 
conducted in accordance with the Remedial Investigation/FS Work Plan.   

Groundwater monitoring field work will include the collection of 
groundwater elevation data, general water quality data, and groundwater 
samples for laboratory analysis. 

4.1.1 Groundwater Elevation Monitoring 

Groundwater elevation data will be collected from monitoring wells to be 
sampled prior to sampling activities.  The measurements will be recorded 
to the nearest 0.01 inch with an electronic water level indicator relative to 
a surveyed reference point.  The water level indicator will be rinsed with 
isopropyl alcohol, followed by deionized water between each 
measurement.  

4.1.2 Low Flow Groundwater Sample Collection Procedure  

Groundwater samples will be collected using low flow sampling 
techniques from a total of 97 monitoring wells.  One sample will be 
collected from each well, except for well MWA-75i.  Samples will be 
collected from two depths in well MWA-75i, where a 15-foot screen 
interval was installed across two potential water-bearing zones.  
Monitoring well locations are shown on Figure 3-1.  The proposed 
analytical schedule for each well is outlined in Table 3-1. 

Groundwater samples will be collected using low-flow sampling 
techniques employing a submersible, air-actuated bladder pump.  Low-
flow purging and sampling methods will be used to obtain representative 
groundwater samples while minimizing the amount of purge water 
generated.  Low-flow well purging procedures are as follows: 

• New, disposable polyethylene (or equivalent) tubing will be 
attached to the outlet of the decontaminated pump prior to purging 
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each well.  The pump will be slowly lowered into the well to 
minimize the mixing of casing water and the suspension of silt at 
the bottom of the well.  The pump will be placed near the middle or 
slightly above the middle of the screened interval and as close as 
possible to the same depth used in past sampling events.  The 
pumping rate will be adjusted to approximately 100 to 500 
milliliters per minute, and as close to the same rate used during 
past sampling events based on field notes.  The depth of the pump 
intake will be recorded in the field notes. 

− At well MWA-75i, the well will be purged and then sampled at 
two separate depths.  The pump will first be set between 27 and 
30 feet bgs.  The pump will then be set between 34 to 40 feet bgs.   

• Purge water temperature, pH, specific conductance, dissolved 
oxygen, redox potential, and turbidity will be monitored using an 
in-line flow cell.  At a minimum, readings will be taken and 
recorded every three to five minutes. 

• Purging will be suspended when the following parameters have 
stabilized for three successive readings or when at least one well 
casing volume has been purged: 

− Temperature: ± 1 degree Celsius; 

− pH: ± 0.1 units; 

− Specific conductance: ± 10 percent; and 

− Dissolved oxygen or turbidity: ± 10 percent. 

• Purging will be continued with a goal of turbidity readings less 
than 10 nephelometric turbidity units (NTUs).  

• After well-purging criteria are satisfied, the in-line flow cell will be 
disconnected and groundwater samples will be collected in the  
appropriate containers.  Samples to be analyzed for dissolved 
phase constituents shown on Table 3-1 will be field filtered using a 
0.45 micron filter. 

• The pump will be removed from the well, disposable tubing will be 
discarded, and the pump will be decontaminated as described in 
Section 4.1.5. 

When purging and sampling wells with relatively low-yield rates where 
continuous flow is not sustainable during well purging, the pump will be 
turned off and the well will be allowed to recover for a period not longer 
than 24 hours.  After the water level in the well has recovered, the 



 
 

ERM 22 LSS/93634.06 –MARCH 2009 

 

required samples will be collected with the pump placed near the middle 
of the screened interval. 

4.1.3 Regenerative Cellulose Dialysis Membrane Sampling  

Several monitoring wells (MWA-15r and MWA-69) have historically 
elevated, but variable, concentrations of DDT.  These samples are thought 
to be influenced by the inclusion of soil/sediment entrained in sample 
during collection.  Previous efforts to investigate the interference of DDT 
absorbed to entrained soil have included decanting or filtering (0.45 
micron) the samples.  The results of these investigations have been 
inconclusive (ERM 2007).   

Recent advancements in passive sampling technology include the 
development of regenerated-cellulose dialysis membrane (RCDM) 
samplers (Interstate Technology and Regulatory Council (ITRC) 2006).  
RCDM samplers are passive samplers consisting of a tube of high-grade 
regenerated-cellulose dialysis membrane filled with deionized water.  The 
RCDM tube is held inside an outer protective layer of low density 
polyethylene (LDPE) mesh.  The semi-permeable membrane allows 
diffusion of dissolved ionic species into the sampler.   

The sampler is lowered into the well to the required sampling depth and 
secured.  The sampler is left in place for approximately 2 weeks, and then 
retrieved.  The sample bag is opened and the contents transferred into the 
appropriate laboratory container.  The sample is then packaged and 
submitted for analysis as per the low flow sampling procedures (Section 
4.1.2). 

Currently, RCDM samplers are not commercially available, in part 
because they will tend to biodegrade over time.  The proposed samplers 
will require custom construction for use at the Site following ITRC 
guidance on RCDM construction, modified for use in smaller (2-inch) 
diameter wells.   

4.1.4 Analytical Requirements 

Groundwater samples from monitoring wells will be selectively analyzed 
for one or more of the following: 

• Volatile organic compounds by United States Environmental 
Protection Agency (USEPA) Method 8260B;  
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• Total Petroleum Hydrocarbons (Diesel range) by method NWTPH-
Dx; 

• Polycyclic Aromatic Hydrocarbons by USEPA Method 8270; 

• Organochlorine pesticides by USEPA Method 8081A; 

• Herbicides (silvex, 2,4-D) by USEPA 8151A; 

• Dioxin and Furans by USEPA Method 8290; 

• Chloride by USEPA Method 300.0; 

• Perchlorate by USEPA Method 314.0;  

• Hexavalent Chromium by USEPA Method 7195; 

• Dissolved metals (arsenic, aluminum, cadmium, copper, lead, 
nickel, zinc, iron, and manganese) by USEPA Method 6010B; and 

• Dissolved Methane by Method RSK 175. 

The analytical requirements for individual monitoring wells are detailed 
in Table 3-1.  These analyses are in accordance with the Quality Assurance 
Project Plan (QAPP) for the RI/FS Work Plan and addenda.   

Based on the results of the April 2007 site-wide groundwater monitoring, 
the dissolved metals analytical schedule has been reduced in order to 
focus on areas that are potentially impacted by COIs, and provide 
information for the design of the proposed groundwater SCM.  The 
proposed changes in analytical scope are as follows: 

• Arsenic sampling to be focused on those areas that have historical 
arsenic concentrations greater than the Portland Harbor  Joint Source 
Control Strategy screening level value of 50 micrograms per liter 
(μg/L), and have low or high pH. 

• Removing total chromium from the list of dissolved metals analyses 
due to the low solubility and low toxicity of chromium and the 
historically low concentrations following implementation of the 
Hexavalent Chromium IRM.  Hexavalent chromium will continue to 
be monitored. 

• Manganese sampling to be focused on providing information for the 
planning and design of the aquifer pumping test and groundwater 
extraction and treatment system.   

The samples collected for hexavalent chromium analysis will be delivered 
to Columbia Analytical Services in Kelso, Washington.  All other samples 
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will be delivered either by hand or shipped to TestAmerica Laboratories 
in Beaverton, Oregon for analysis.  

4.1.5 Equipment Decontamination 

All non-disposable sampling equipment will be decontaminated prior to 
use and between sample locations.  Sampling equipment will be scrubbed 
with an aqueous solution of laboratory-grade detergent (e.g., Alconox), 
followed by a rinse with tap water, followed by an iso-propyl alcohol 
rinse, followed by a rinse with deionized water.  To avoid cross 
contamination between samples, the disposable bladder on the pump and 
the polyethylene tubing will be changed between each well.  

4.1.6 Investigation-Derived Waste Management 

Decontamination fluids and purge water will be contained in segregated 
55-gallon drums.  ERM will be responsible for collecting, sampling, 
characterizing, and labeling containers, as necessary.  ERM will be 
responsible for coordinating disposal of investigation-derived wastes. 

4.1.7 Quality Assurance /Quality Control  

Field quality assurance/quality control (QA/QC) samples will be 
collected in accordance with the QAPP.  Trip blanks will be included in 
each cooler that contains volatile organic compound samples.  One field 
duplicate sample will be collected for every 20 samples with a minimum 
of one for each analyte.  In order to verify efficacy of decontamination of 
equipment, one rinsate sample will be collected for every 20 samples with 
a minimum of one per sampling event.  QA/QC samples will 
preferentially be collected at wells known to have significant 
concentrations of the selected analytes.  A summary of all groundwater 
analyses, including the QA/QC samples, is provided in Table 3-2.   

Field notes taken during sampling activities will be recorded in the field 
log book using indelible ink.  Samples will be immediately labeled 
following collection, with the required data.  Sample data will be entered 
into the Chain-of-Custody record to ensure proper tracking and control.  
Samples will be shipped or delivered to the laboratory in sealed 
containers and accompanied by the Chain-of-Custody record.  QA/QC 
samples, including trip blanks, field duplicates, and rinsate samples will 
be collected, controlled, and shipped in the same manner as normal field 
samples.  
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4.2 SOIL SAMPLING 

Soil samples will be collected from three locations (B-122 to B-124) near 
the historical chlorate cell room (now identified as the former maintenance 
shop) to assess for the presence of dioxins and furans.  Dioxin and furan 
samples will also be collected from the former brine residue pond (B-125) 
and the former asbestos pond (B-126).  Proposed soil sampling locations 
are shown on Figure 3-2.   

4.2.1 Utility Clearance 

Prior to drilling, the boring locations will be marked in the field for 
inspection and approval by a facility representative familiar with utilities 
at the Site.  The boring locations will be cleared for underground utilities 
by facility personnel.  In addition, the Oregon Utility Notification Center 
will be notified prior to any drilling activities.  In the event that one of the 
planned locations interferes with subsurface utilities, the boring will be 
relocated as close to the original location as possible.  Relocated drilling 
locations will be approved by ERM’s project/site manager and an LSS 
representative. 

Additionally, attempts will be made to hand-clear all selected drilling 
locations to a depth of 4 feet bgs. 

4.2.2 Soil Sampling Approach 

Soil samples will be collected from locations B-122, B-123, and B-124 using 
a hand auger (or equivalent) to 4 feet bgs and by direct-push drilling rig 
from 4 feet bgs to the top of the water table (approximately 10 feet bgs).  
One soil sample will be collected from each of B-125 and B-126 at 
approximately 10 feet bgs by direct-push drilling rig. 

Soil samples will be collected in 2-foot intervals (i.e. 0 to 2 feet bgs, 2 to 4 
feet bgs, etc.).  Each interval will be composited by mixing in a stainless 
steel bowl and then transferred to laboratory-provided sample collection 
jars.   

Composite samples collected from the 0 to 2-foot interval will be analyzed 
within standard turn-around-time.  Deeper sample intervals will be held 
by the laboratory at 4 degrees Celsius.  Samples from deeper sample 
intervals will be released for analysis if data indicates a need for further 
vertical delineation.   
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4.2.3 Sample Identification 

Samples will be identified by the sample location (B-122 through B-126) 
and the sample depth interval.  For instance, the soil sample collected 
from 4 to 6 feet bgs at location B-122 will be identified as B-122-4-6.   

4.2.4 Analytical Method 

All soil samples will be analyzed for dioxins and furans by USEPA 
Method 8290. 

4.2.5 Equipment Decontamination 

All reusable drilling and sampling equipment will be decontaminated 
prior to use and between borings or sample collection.  Sample equipment 
may include the drill sample rod and shoe, hand auger, soil mixing bowl, 
and mixing trowel.  Sampling equipment will be scrubbed with an 
aqueous solution of laboratory-grade detergent (e.g., Alconox), followed 
by a rinse with tap water, followed by a rinse with isopropyl alcohol, 
followed by a rinse with deionized water.  All equipment will be 
positioned after the decontamination to preclude inadvertent 
contamination prior to reuse. 

4.2.6 Investigation-Derived Waste Management 

Decontamination fluids and soil cuttings will be contained in segregated 
55-gallon drums.  ERM will be responsible for collecting, sampling, 
characterizing, and labeling containers, as necessary.  ERM will be 
responsible for coordinating disposal of investigation-derived wastes. 

4.2.7 Quality Assurance /Quality Control  

Field QA/QC samples will be collected in accordance with the QAPP, 
included in the Remedial Investigation/FS Work Plan, and will include 
the following samples:  

• One field duplicate sample will be collected from a shallow soil 
sample within the study area.  The field duplicate will be identified 
with the sample location name and depth followed by a “-D”.   

• One rinsate sample will be collected in order to verify efficacy of 
decontamination of equipment.  The rinsate blank will be collected 
by collecting deionized water poured over the shoe of the sample 
collection rod and the hand auger collection bucket.  Sample 
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identifiers for equipment rinsate blanks will be the same as the 
primary sample collected immediately prior to the rinsate blank, 
followed by an ”R.” 

Field notes taken during sampling activities will be recorded in the field 
log book using indelible ink.  Samples will be immediately labeled 
following collection, with the required data.  Sample data will be entered 
into the Chain-of-Custody record to ensure proper tracking and control.  
Samples will be shipped or delivered to the laboratory in sealed 
containers and accompanied by the Chain-of-Custody record.  QA/QC 
samples, including trip blanks, field duplicates, and rinsate samples will 
be collected, controlled, and shipped in the same manner as normal field 
samples. 

4.3 AQUIFER TESTING PROGRAM  

4.3.1 Objectives 

Pumping tests will be performed on four new recovery wells installed 
near the proposed alignment of the barrier wall (Figure 4-1 and 4-2).  
These tests will be performed to obtain better estimates of the hydraulic 
properties of the Shallow and Intermediate Zones, and the radius of 
influence of pumping wells in this area.  The drawdown data from the 
aquifer tests will also used to re-calibrate the groundwater flow model 
developed for the Groundwater SCM Focused Feasibility Study (ERM 
2008). 

4.3.2 Background  

Currently, limited pumping test data are available from the Arkema 
facility to support the design of the barrier wall system.  Short-term (4-
hour), constant-rate pumping tests of three wells screened in the Shallow 
Zone were performed in April 2006.  Two of the wells tested, PT-1 and 
PT-2, are located near the former Chlorate Cell Room and the third well, 
PT-3, is located downgradient of the former Chlorate Cell Room near the 
Willamette River (Figure 4-3).  Only one of the wells tested, PT-2, had a 
significant yield (27.6 gallons per minute [gpm]) during testing.  The other 
two wells had yields of less than 1.0 gpm and irregular drawdown 
responses indicating possible damage to the well borings during drilling.  
A more detailed discussion of the pumping tests performed on these three 
wells is provided in Arkema Active Pilot Test Workplan, Appendix B, 
Hydraulic Testing Summary (GeoSyntec 2006). 
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The following sections describe components of the aquifer testing 
program. 

4.3.3 Observation and Recovery Well Design and Installation 

4.3.3.1 Observation Well Design and Installation 

Four shallow zone (i.e., approximately 30 feet bgs) and four intermediate 
zone (i.e., approximately 50 feet bgs) observation wells will be used 
during aquifer testing to monitor the effects of pumping in the shallow 
and intermediate aquifers.  A pair of observation wells will serve to 
monitor the effects of pumping in each aquifer, at each recovery well 
location.  The observation wells will be spaced approximately 15 feet and 
50 feet from each recovery well (see Figures 4-1 and 4-2 for recovery well 
locations).  Existing monitoring wells MWA-2, MWA-8i, MWA-41, and 
MWA-60 will be assessed (location and screened interval) for feasibility of 
use as observation wells. 

The observation wells will be constructed such that the screen intervals 
are approximately the same as the screened interval of the recovery wells 
(see Section 4.3.3.2 for recovery well design).  The observation wells will 
be installed using sonic drilling techniques, and continuous soil cores will 
be collected and described geologically by ERM personnel.   

Representative soil samples will be collected from screen zone intervals 
from two shallow observation wells and two intermediate observation 
wells.  Soil samples will be collected, described, and submitted to a 
geotechnical laboratory for grain size (sieve) analysis.  The results of the 
sieve analyses will be used to properly size the recovery well filter packs 
and well screen slot size, in order to optimize the operational efficiency of 
each recovery well.   

Construction specifications for the observation wells were based on 
previous boring logs and existing monitoring wells in the proposed 
installation areas, therefore, the following construction information is 
assumed.  Modifications will be made based on actual observations and 
data.  Observation wells will be constructed using 2-inch diameter, 
Schedule 40 PVC, flush-jointed well screen and riser pipe.  The well 
screens will have 0.010-inch slots and have a sand pack consisting of No. 
2/12 Morie sand (or equivalent) installed to a minimum height of 2 feet 
above the top of the well screen.  Upon completion of the placement of the 
sand pack, bentonite chips will be installed to approximately 2 feet bgs.  
Observation wells will be completed with lockable well caps and flush-
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mounted steel traffic-rated well boxes concreted to depth of 
approximately 2 feet bgs. 

4.3.3.2 Recovery Well Installation and Design 

Two shallow and two intermediate zone recovery wells will be installed 
for aquifer testing to determine hydraulic properties of the aquifers for the 
design of the barrier wall.  A pair of recovery wells (one shallow and one 
intermediate) will be installed at the north and south ends of the proposed 
barrier wall alignment, as presented on Figures 4-1 and 4-2.  The recovery 
well locations were selected such that: 

• The recovery wells can be used as part of the proposed 
groundwater extraction system; and  

• Impacted groundwater removed during the pump tests can be 
managed efficiently and cost effectively.  

The screen intervals for the recovery wells were identified based on 
previous borings and monitoring wells completed in the vicinity of the 
north and south barrier wall end points.  The actual screen intervals will 
be based on lithologic observations during well installation.  The recovery 
well screen intervals are presented in Table 4-1. 

The recovery wells will be installed using hollow stem auger drilling 
techniques.  Sonic drilling techniques will not be used so as to not damage 
the aquifer during well installation.  For the shallow zone recovery well 
installations, a borehole will be advanced to the top of the shallow-
intermediate silt horizon using 6-1/4-inch internal diameter (ID) augers.  
Split spoon soil samples will be collected every five feet to a depth of 25 
feet bgs and continuously thereafter, until the silt horizon is identified.  
All soil samples will be described geologically by ERM personnel.  

For the intermediate zone recovery well installations, a borehole will be 
advanced to the top of the underlying shallow-intermediate silt horizon 
using 12-1/4-inch ID augers.  Split spoon soil samples will be collected 
every five feet to a depth of 25 feet bgs and continuously thereafter, until 
the silt horizon is identified.  Once the silt horizon is identified, a 
permanent conductor casing will be installed within the augers in the 
borehole and will be backfilled with cement grout.  After the grout has 
cured, a borehole will be advanced through the conductor casing to the 
top of the deep zone (approximately 50 ft bgs) using 8-1/4-inch ID augers.  
Split spoon sampling will resume at a frequency of every five feet below 
the shallow-intermediate silt.    
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Recovery wells will be constructed using 4-inch diameter, stainless steel 
well screens (length as indicated above) and stainless steel casings.  
Recovery well sand pack and screen slot size will be determined based on 
the results of the sieve analyses completed by the geotechnical laboratory 
during the installation of the observation wells.  Upon completion of the 
placement of the sand pack, bentonite chips will be installed to 
approximately 2 feet bgs.  Recovery wells will be completed with lockable 
well caps and flush-mounted steel traffic-rated well boxes concreted to 
depth of approximately 2 feet bgs. 

4.3.3.3 Monitoring and Recovery Well Development 

The objectives of the observation and recovery well development will be 
to remove fines (silts and fine sands) from the filter pack and the natural 
formation in the vicinity of the well screen.  Removal of the 
aforementioned materials will result in maximizing the well efficiency, 
porosity, permeability, and the hydraulic communication between the 
well and the adjacent formation.  Proper well development increases both 
the reliability of data from aquifer tests and the operating efficiency of the 
well. 

Following completion, the monitoring well and recovery well installations 
each will be developed by purging via a submersible pump and surge-
block methods (Driscoll 1986).  Each recovery well will be developed for a 
maximum duration of approximately 10 hours, or until sand-free/silt free 
water is obtained (i.e., less then 50 NTUs).  Each observation well will be 
developed for a maximum of 4 hours or until sand free/silt free water is 
obtained (i.e., less than 50 NTUs). 

Water generated during well development activities will be managed in 
accordance with the steps outlined in Section 4.3.5.10. 

 

4.3.4 Recovery Well Stepped-Discharge Testing 

Following well development, stepped-discharge tests will be performed 
on each of the four newly installed recovery wells to determine a 
sustainable discharge rate for the constant rate pumping test.  Ground 
water will be pumped with a 3-inch submersible pump which is 
temporarily installed in the well.  A total of three successive higher rate 
pumping steps will be conducted at flow rates to be determined (i.e., 5, 10 
and 15 gpm).  Each step rate will be maintained until drawdown appears 
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to stabilize and/or a maximum duration of four (4) hours per pumping 
rate (i.e., no longer than 12 hours per recovery well).  Detailed procedures 
and guidelines for conducting the stepped-discharge tests are presented in 
Appendix A.  

Step test data will be used to determine, specific capacities and specific 
drawdowns for each step rate and will be utilized in selecting the most 
appropriate pumping rate for the 24-hour constant rate aquifer test.    

4.3.5 Groundwater Elevation Monitoring 

4.3.5.1 Objectives 

The objectives of the constant rate pumping tests will be to estimate the 
hydraulic properties of the shallow and intermediate zones and the radius 
of influence of pumping wells in this area for the design the barrier wall 
system.  It has been assumed that each pump testing at each recovery well 
will be conducted independently.  Detailed procedures and guidelines for 
conducting the constant rate discharge tests are presented in Appendix A. 

4.3.5.2 Background Ground Water Level Monitoring 

In order to facilitate the analysis of background water level fluctuations, 
hourly background water level data will be obtained from an on-site 
monitoring well (to be determined) that is located outside the expected 
area of influence of the tests.  Hourly background water level data will be 
collected a minimum of 24 hours before the pumping tests begin, during 
the 24-hour test, and for a minimum of 24 hours after pumping is stopped.  
The water level data will be obtained using remote data loggers equipped 
with a pressure-sensitive transducer (one background well). 

4.3.5.3 Synoptic Water Level Measurements 

Static water level measurements prior to pumping tests will be collected 
from all on-site monitoring and observation wells.  The depth-to-water in 
each well will be measured from the previously surveyed permanent 
elevation marks at the top of each inner well casing, and the 
measurements will be recorded in a field notebook.  Water level 
measurements will be taken to the nearest 0.01 foot and double-checked to 
ensure that the readings are accurate. 
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The depth-to-water level measurements will be used to calculate ground 
water elevations in the shallow and intermediate zones, and to construct 
ground water contour maps.   

4.3.5.4 Weather Data 

Prior to initiating the pumping tests, barometric pressure will be 
monitored and recorded.  The barometric monitoring will continue 
throughout the tests and for 24 hours following completion of the tests.  
The barometric pressure transducer (i.e., BaroTroll) will be placed in one 
well (to be determined) during the pumping tests. 

4.3.5.5 Equipment 

In order to perform the pumping tests of the four recovery wells, a 3-inch 
diameter submersible pump will be temporarily installed in the wells by a 
drilling subcontractor.  The submersible pump will be suspended in the 
well and will be equipped with check valves, a pressure gauge, an 
instantaneous and totalizing flow meter, y-fitting and valve after flow 
meter to connect an inline flow through cell for measurement of field 
parameters and a gate valve for discharge rate control.  The groundwater 
discharge will be directed to the on-site holding tanks and additional 
storage as described in Section 4.3.5.10 

4.3.5.6 Pumping Test Period 

A constant-discharge pumping test will be performed at each of the newly 
installed recovery wells.  The duration of each pumping test will be 24 
hours, and the discharge rate of the pump will be held at a constant rate as 
determined by the step test at each well.  During the first hour of the 
pumping test, the discharge rate in each pumping well will be monitored 
and recorded from the instantaneous and totalizing flow meter as 
frequently as practical.  At a minimum, the discharge rate will be checked 
four times after the first hour, throughout the pumping test period.  

4.3.5.7 Groundwater Sample Collection  

Groundwater samples will be collected from each of the four recovery 
wells during pump testing.  Groundwater samples will be collected at the 
startup, during the mid-point, and at the completion of the constant rate 
pumping tests and will be analyzed for VOCs, pesticides, dissolved 
metals, perchlorate, and chloride using the methods described in Section 
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4.1 of this Work Plan.  Samples will be delivered to Test America Inc., of 
Portland, Oregon and will be analyzed at a standard turnaround time. 

4.3.5.8 Drawdown Measurements 

During the pumping tests, water level measurements will be collected 
from the pumping well and the two new observation wells associated 
with each of the recovery wells using pressure transducer/data logging 
systems.  Vented pressure transducer cables will be used, which will 
compensate for any changes in barometric pressure that might affect the 
water level measurements. 

At the start of pumping, water level measurements for the aforementioned 
observation points and pumping well will be collected.  The data loggers 
will be programmed to record logarithmically for 30 minutes followed by 
linear measurements every 5-10 minutes for the remainder of the tests. 

As previously described, hourly water level data will be collected from a 
background monitoring well during the background monitoring period, 
the 24-hour pump test and the recovery period. 

4.3.5.9 Recovery Measurements 

At the 24 hour point of the pumping test, the pump in the recovery well 
will be shut off and the recovery water level data will be collected for 
approximately 24 hours.  The recovery water level data will be collected in 
each of the observation wells associated with the recovery well that was 
pumped using data loggers equipped with pressure-sensitive transducers. 

At the end of pumping, water level measurements for the aforementioned 
observation points and for the pumping well will be collected.  The data 
loggers will continue to collect measurements every 5-10 minutes until the 
24-hour recovery period is complete.  

As previously described, hourly water level data will be collected from the 
background monitoring period, the 24-hour pump test and the recovery 
period. 

4.3.5.10 Pump Test Water Conveyance and Disposal 

Development and pump test water will be discharged to the Publicly 
Owned Treatment Works sewer network with permission from the City of 
Portland – Bureau of Environmental Services (BES).  ERM will coordinate 
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with the City of Portland and will complete permitting requirements and 
the BES Batch Discharge Authorization Application prior to discharge of 
any development or pumping test water generated at the Site (see 
Appendix B). 

Water generated during the well development and testing will be 
conveyed to the existing on-site tank for temporary storage and additional 
tank storage (i.e., 20,000 gallon steel tank) as necessary, through the 
existing on-site piping network.  Prior to well development and testing 
activities, the on-site piping conveyance network will be checked by ERM 
personnel, and damaged or aged sections will be replaced as necessary.   

Water collected in the tanks after well development and testing activities 
will be batch sampled for the presence of VOCs, pesticides, metals, 
perchlorate, and chloride.  Batch samples will be submitted to Test 
America, Inc. of Portland, Oregon on an expedited 24-hour turnaround 
time.  The analytical results from each batch test will be used to determine 
if concentrations meet the applicable discharge values.  If the values 
exceed the approved discharge criteria, the accumulated water will need 
to be treated prior to discharge.  As such, accumulated development and 
pump test water will be pumped through liquid phase granular activated 
carbon to remove the dissolved organic contamination ensuring that 
discharge limitations are achieved.  Therefore, mobilization of the 
granular activated carbon treatment vessel prior to receipt of the 
analytical results of the first batch test will be necessary in order to meet 
the project schedule. 

If discharge to the Publicly Owned Treatment Works is approved, water 
will be directed to a pre-designated sanitary sewer manhole.  Water 
discharged to the sanitary sewer will not exceed the discharge rate limit 
established in the permit. 

4.3.6 Calculation of Aquifer Parameters 

4.3.6.1 Analytical Methods 

The water level data from the constant-discharge and recovery tests will 
be analyzed to obtain estimates of the hydraulic conductivity and storage 
coefficient of the shallow and intermediate zones.  The water level data 
will be analyzed using drawdown and recovery models that are 
appropriate for both the type of tests that are performed and the 
groundwater flow conditions at the Site.  The flow test data will analyzed 
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with AQTESOLVE for Windows™, a software package for estimated 
aquifer properties from slug and pumping tests (HydroSOLVE, 2003). 

The effective radius of influence of the pumping wells will also be 
estimated from the measured drawdown in the observation wells by 
projecting a linear regression of the maximum drawdown versus the log 
of the radial distance between the observation wells and the pumping well 
to zero drawdown according to the method described by Dawson and 
Istok (1991). 
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5.0  PROJECT SCHEDULE 

The project is expected to start upon approval of this work plan.  The 
following preliminary schedule is anticipated: 

• Fieldwork completion: July 2009; 

• Draft Report: January 2010; and 

• Review Meeting: upon ODEQ review. 

This schedule may be adjusted as needed.   
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Table 1-1
Known or Suspected Vicinity Dioxin / Furan Sources

Data Gaps Work Plan
March 2009

ODEQ ID Site Address Activities Data Source Products Precursors/Products used on site
Additional COCs/Indicator 
Compounds

183
Wacker Siltronic 
Corp.

7200 NW Front 
Ave

Former Oil-gas manufacturer (NW Natural), on site disposal 
of  coal-tar (30,000 cyds).  Subsequent releases of solvents 
(TCE) by current occupant (microchip wafer manufacturer). 

ECSI LPG
TCE, PAHs, Vinyl Chloride, BTEX, 
phenols

Coal-Tar.  PAHs, TCE, VC, 
BTEX, phenols and metals 
detected in subsurface soils and 
groundwater

49
Gould Inc./NL 
Industries

5909 NW 61st Ave
Secondary lead smelter, lead-acid battery recycling, lead oxide 
production.  Battery acid drained to Doan Lake.  Smelter 
wastes and battery casings used as fill.

ECSI, EPA 
Website

Lead, lead oxide Plastic battery casings, battery acid pH, As, Cd, Cr, Zn

395
Schnitzer Investment -
Doane Lake

6529 NW Front 
Ave

Acetylene manufacturer, on-site disposal of calcium 
hydroxide, releases of oil, acetone and MEK.  Subsurface soils 
have detections of PCB1254, PCE, TCA, and 1,2-DCA.  Dioxin 
contamination in subsurface soils, part of Rhone-Poulenc 
cleanup.

ECSI Acetylene, calcium hydroxide Acetone, MEK, heavy oils
Lead, arsenic, PCBs, pH, 
tetrachloroethane, PCE, 1,1-
DCA

155 Rhone-Poulenc
6200 NW St Helens 
Rd, Portland, OR

Insecticide and herbicide manufacturer
ECSI, Consent 
Order, SOW 
and RI

Bromoxnil Octanoate, 2,4-D (2-(2,4-
dichlorophenoxy)acetic acid), MCPA (2-(4-
chloro-2-methyl-phenoxy)acetic acid), 2,4,5-
TP (Silvex), 2,4-DB (butyl 2-(2,4-
dichlorophenoxy)acetate), 2-(2,4-
dichlorophenoxy)propanoic acid, DDT, 
Aldrin, Endrin, Heptachlor, Malathion, 
Arsenic based herbicides

2,4,6-Trichlorophenol, 2-Chlorophenol, 
Pentachlorophenol, Phenol, 1,4-
Dichlorobenzene, benzene, 
chlorobenzene, TCE, diesel

Pb, Hg, Vn, 1,2,4-
Trimethylbenzene, TCE, Vinyl 
Chloride, 2-Methylnaphthalene, 
Benzo(a)pyrene, Chrysene, 
Naphthalene, dioxins

74
McCormick and 
Baxter

6900 N Edgewater 
St

Wood Treatment Facility, directly across river from Arkema 
site.  Undergoing remedial action (almost complete).  Sheet-
pile / slurry wall installed to contain upland plume, sediment 
cap.  Known source of dioxins to sediment.

ECSI, RI/FS Treated Wood Products
Creosote, pentachlorophenol, diesel, 
heavy oils, arsenic, chromium, copper, 
zinc.

Dioxins, metals, PAHs, 

117
GenStar Roofing 
Products/Certainteed 
Roofing

6350 NW Front 
Ave

Asphalt roofing manufacturer.  Historic releases of fuel oil and 
gasoline to soil and groundwater.  NFA issued for site.

ECSI Asphalt roof tiles Fuel oil, asphalt Gasoline, benzene

1549
Kinder Morgan 
Willbridge Terminal

5924 NW Front 
Avenue

Bulk Fuel Terminal.  Petroleum releases to soil, groundwater, 
surface water.  DDT and chlorinated solvents detected in soil 
and groundwater

ECSI
Petroleum products (gasoline, diesel, fuel oil, 
heavy oils)

Fuel oils, oil sludge
DDT, chlorinated solvents, 
VOCs, lead

Notes ECSI = Oregon DEQ Environmental Cleanup Site Information database
RI/FS = Remedial Investigation / Feasibility Study
SOW = Scope of Work

03/09-93634.06



Table 3-1
Monitoring Wells and Proposed Analytical Parameters

Data Gaps Work Plan
March 2009

Hexavalent 
Chromium

Dissolved 
Arsenic

Dissolved 
Aluminum

Dissolved 
Cadmium

Dissolved 
Copper Dissolved Lead

Dissolved 
Nickel Dissolved Zinc Dissolved Iron

Dissolved 
Manganese

ft-bgs USEPA 8260B TPH-Dx USEPA 8270 USEPA 8081A USEPA 8081A USEPA 8151A USEPA 8290 USEPA 300.0 USEPA 314.0 USEPA 7195 USEPA 6010B USEPA 6010B USEPA 6010B USEPA 6010B USEPA 6010B USEPA 6010B USEPA 6010B USEPA 6010B USEPA 6010B RSK 175
Volume (L) 0.04 1 1 1 1 2 0.25 0.25 0.25 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.04
Containers 3 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 3

NMP-3D 25.0-30.0 X X X X X
NMP-4D 25.0-30.0 X X X X X
MWA-2 21.5-31.5 X X X X X X X
MWA-3 20.7-30.7 X X X X X X
MWA-4 19.5-29.5 X X X X X
MWA-5 36-38 X X X X
MWA-6r 30.5-33.5 X X X X X X X
MWA-7 28.2-33.2 X X X X X X X
MWA-8i 42-47 X X X X X X
MWA-9i 40.5-45 X X X X

MWA-10i 40.2-45.2 X X X X X X
MWA-11i 46.2-50.8 X X X X X X
MWA-12i 42-51.75 X X X X X X
MWA-13d 51-53 X X X X X
MWA-14i 44-49 X X X X X
MWA-15r 22.5-32.5 X X X X X X X X
MWA16i 39.2-44.2 X X X X X

MWA-17si 33.5-35 X X X X X X
MWA-18 19.2-29.2 X X X X X
MWA-19 19.2-29.2 X X X X X
MWA-20 24.7-34.7 X X X X X X

MWA-21b 61-68.2 X X X X X
MWA-22 24.7-34.7 X X X X X
MWA-23 15.2-25.2 X X X X X
MWA-24 24-34 X X X X X
MWA-25 23.7-33.7 X X X X X X
MWA-26 21.2-31.2 X X X X
MWA-27 24-34 X X X X X

MWA-28i(d) 53.9-58.9 X X X X
MWA-29 24.9-34.9 X X X X
MWA-30 19.1-29.1 X X X X X X X X X

MWA-31i(d) 54.8-59.8 X X X X X X
MWA-32i 37-42 X X X X X X X
MWA-33 20-30 X X X X X X
MWA-34i 32-37 X X X X X X X
MWA-35 23-33 X X X X X
MWA-36 23-33 X X X X X
MWA-37 23-33 X X X X X
MWA-38 22-32 X X X X X
MWA-39 15.05-24.3 X X X X
MWA-40 20.25-29.5 X X X X X
MWA-41 25.05-34.3 X X X X X
MWA-42 21.55-30.8 X X X X X X X
MWA-43 25.05-34.3 X X X X X
MWA-44 25.05-34.3 X X X X X X X X
MWA-45 24.55-33.8 X X X X X X X
MWA-46 19.75-29 X X X X X X
MWA-47 25.05-34.3 X X X X X X
MWA-48i 42.05-46.5 X X X X X X
MWA-49i 38.85-43.3 X X X X X X X
MWA-50i 40.85-45.3 X X X X X X
MWA-51i 37.35-41.8 X X X X X X X
MWA-52i 38.15-42.6 X X X X X
MWA-53i 39.25-43.7 X X X X
MWA-54i 35.95-40.4 X X X X X X
MWA-55i 38.55-43 X X X X X X X
MWA-56d 55.5-60.25 X X X X X X
MWA-57d 54.7-59.45 X X X X X X
MWA-58d 55.2-59.95 X X X X X X

PAHs

Organo-
chlorine 

Pesticides Dioxin-Furans

Dissolved3 

Organo-
chlorine 

Pesticides Silvex / 2,4-DWell ID Screened Interval VOCs
TPH- Diesel 

Range Chloride Perchlorate
Dissolved 
Methane

Metals

1 of 2 March 2009/93634.06



Table 3-1
Monitoring Wells and Proposed Analytical Parameters

Data Gaps Work Plan
March 2009

Hexavalent 
Chromium

Dissolved 
Arsenic

Dissolved 
Aluminum

Dissolved 
Cadmium

Dissolved 
Copper Dissolved Lead

Dissolved 
Nickel Dissolved Zinc Dissolved Iron

Dissolved 
Manganese

ft-bgs USEPA 8260B TPH-Dx USEPA 8270 USEPA 8081A USEPA 8081A USEPA 8151A USEPA 8290 USEPA 300.0 USEPA 314.0 USEPA 7195 USEPA 6010B USEPA 6010B USEPA 6010B USEPA 6010B USEPA 6010B USEPA 6010B USEPA 6010B USEPA 6010B USEPA 6010B RSK 175
PAHs

Organo-
chlorine 

Pesticides Dioxin-Furans

Dissolved3 

Organo-
chlorine 

Pesticides Silvex / 2,4-DWell ID Screened Interval VOCs
TPH- Diesel 

Range Chloride Perchlorate
Dissolved 
Methane

Metals

MWA-59d 54.7-59.45 X X X X X X
MWA-60 27-36.8 X X X X X X
MWA-61 22.3-32.1 X X X X X
MWA-62 20.5-30.3 X X X X X X X
MWA-63 19.8-29.6 X X X X X X X X X X X X X
MWA-64i 42-46.5 X X X X X X
MWA-65i 42-46.5 X X X X X
MWA-66i 37.6-42.4 X X X X X X
MWA-67si 36.3-37.8 X X X X X X X
MWA-68si 32.3-33.8 X X X X X X X
MWA-69 19.5-29.3 X X X X X X X
MWA-70i 42.5-32.7 X X X X
MWA-71 12.5-22.5 X X X X X X X X
MWA-72 12.0-22.0 X X X X X X X X
MWA-73 11.0-21.0 X X X X X X X X
MWA-74i 38.0-43.0 X X X X X X X X

MWA-75i(1) 25.0-40.0 X X X X X X X X
MWA-75i(2) 25.0-40.0 X X X X X X X X
MWA-76g 89.0-94.0 X X X X X X X X
MWA-77g 86.0-91.0 X X X X X X X X

PMP-4 21.6-31 X X X X
PMP-5 22.2-31.6 X X X X
PMP-6 25.9-34.9 X X X X

RP-02-31 25-30 X X X X X X X X X X X X X X X X X
RP-02-51 43-48 X X X X X X X X X X X X X X X X
RP-02-66 60-65 X X X X X X X X X X X X X X X X
RP-08-23 13-22.5 X X X X X X X X
RP-08-80 73-79.5 X X X X X X X X

RP-08-107 102-107 X X X X X X X X
RP-09-35 24.5-35 X X X X X X X X X
RP-09-47 42-46.5 X X X X X X X X
RP-09-64 59-64 X X X X X X X X
RP-10-30 20-29.5 X X X X X X X X
RP-10-60 55-59.5 X X X X X X X X
RP-10-97 92-97 X X X X X X X X

RP-10-130 125-130 X X X X X X X X
W-19-S 20-25 X X X X X X X X X X X X X X X X X
W-19-I 44-49 X X X X X X X X X X X X X X X X
W-19-D 63-68 X X X X X X X X X X X X X X X X

Totals 79 24 24 80 2 24 26 98 66 52 58 7 7 7 7 7 7 63 18 14

ft-bgs = Feet below ground surface
VOC = Volatile organic compound
TPH = Total Petroleum Hydrocarbons
PAH = Polycyclic Aromatic Hydrocaorbons
1 = Collect sample from middle of 27- to 30-foot range, within upper water-bearing zone
2 = Collect sample from middle of 34- to 40-foot range, within lower water-bearing zone
3 = Collected using regenerated cellulose dialysis membrane (0.0018 micron) diffusion samples

2 of 2 March 2009/93634.06



Table 3-2
Groundwater Quality Assurance/Quality Control Samples

Data Gaps Work Plan
March 2009

Parameters Method
Standard 
Samples Trip Blanka Duplicateb Rinsatec Total

Volatile Organic Compounds USEPA 8260B 79 7 4 4 94
TPH Diesel Range NWTPH-Dx 24 - 1 1 26
PAHs USEPA 8270 24 - 1 1 26
Organochlorine Pesticides USEPA 8081A 82 - 4 4 90
Silvex / 2,4-D USEPA 8151A 24 - 1 1 26
Dioxin-Furans USEPA 8290 26 - 1 1 28
Chloride USEPA 300.0 98 - 5 5 108
Perchlorate USEPA 314.0 66 - 4 4 74
Hexavalent Chromium USEPA 7195 52 - 3 3 58
Dissolved Arsenic USEPA 6010B 58 - 5 5 68
Dissolved Aluminum USEPA 6010B 7 - 1 1 9
Dissolved Cadmium USEPA 6010B 7 - 1 1 9
Dissolved Copper USEPA 6010B 7 - 1 1 9
Dissolved Lead USEPA 6010B 7 - 1 1 9
Dissolved Nickel USEPA 6010B 7 - 1 1 9
Dissolved Zinc USEPA 6010B 7 - 1 1 9
Dissolved Iron USEPA 6010B 63 - 4 4 71
Dissolved Manganese USEPA 6010B 18 - 4 4 26
Dissolved Methane RSK 175 14 - 1 1 16

a = To be included in each cooler containing volatile organic compound samples.
b = To be collected at the frequency of 1 per 20 standard samples with a minimum of 1 per sampling event.

USEPA = United States Environmental Protection Agency

c = To be collected at the frequency of 1 per 20 standard samples with a minimum of 1 per sampling event, and a 
minimum of one per each plant area in which the analyte is collected.

1 of 1 March 2009/93634.06



 

Table 4-1
Recovery Well Screen Intervals

Data Gaps Work Plan
March 2009

Location Along Proposed
Barrier Wall

Aquifer Zone Nearby Well Approximate Screen 
Zone Setting 

Screen Length

(feet bgs) (feet)

North Shallow MWA-60 22 to 37 15
Intermediate None 37 to 47 10

South Shallow MWA-41 18 to 33 15
Intermediate MWA-41 39 to 54 15

1 of 1 March 2009/93634.06
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APPENDIX A - STANDARD OPERATING PROCEDURES: STEPPED-DISCHARGE 
AND CONSTANT RATE DISCHARGE TESTING 

DEFINITIONS 
 
Aquifer Testing - Refers to flow testing methods used to estimate the hydraulic 
properties of confined or unconfined aquifers.  Slug tests, and specific capacity, 
stepped-discharge and constant-discharge pumping tests are commonly used 
testing methods. 
 
Stepped-Discharge Pumping Tests - Used to estimate well performance, determine 
a sustainable optimum pumping rate for the well, and estimate aquifer properties.  
The test is conducted by pumping the well at several successively higher rates and 
measuring the corresponding water level drawdown. 
 
The Constant-Discharge Pumping Test  - Involves discharging water at a constant 
rate from a well by pumping and monitoring the corresponding water level 
drawdown.  The recovery of water levels in the well may also be monitored after 
pumping is terminated (recovery test).  Water level monitoring during a pumping 
and recovery test commonly includes the pumping well and one or more nearby 
observation wells.  In certain instances, observation wells are not available and 
water level monitoring is limited to only the pumping well. 
 
Cone of Depression - A depression in the groundwater table or potentiometric 
surface that has the shape of an inverted cone around a well from which water is 
being withdrawn. 
 
Confined or Artesian Aquifer - An aquifer that is overlain and underlain by 
confining layers of lower hydraulic conductivity and, at a given point, the total 
head of the aquifer is higher than the base of the upper confining layer. 
 
Drawdown - The difference between the height of the static water level and that of 
the water level in a well during pumping or water withdrawal.  Or, in a confined 
aquifer, the reduction of the pressure head as a result of the withdrawal of free 
water. 
 
Discharge (Q) - Volume of water removed per unit of time (l3/t). 
 
Electronic Water Level Indicator - A water level measuring device that uses a light, 
or sounds a buzzer, to show that the end of the tape has entered the water.  The 
water in the well completes an electric circuit that turns on the light or sounds a 
buzzer.  The tape is graduated to show the depth. 
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Flow Regulator - Flow regulators (flow controllers) are used to control the 
discharge rate (in volume/time) of water from the well while pumping.  The 
discharge from the mechanical pump is normally set at a constant rate. 
 
Hydraulic Conductivity (k) - A quantitative measure of the ability of a porous 
material to transmit a fluid.  Also defined as the volume of water that will flow 
through a unit cross-sectional area of porous material per unit time under a unit 
hydraulic gradient (l/t).  Hydraulic conductivity is dependent upon properties of 
the material and fluid. 
 
Measuring Point - A fixed and clearly identified point of reference from which 
water levels in a monitoring well may be measured.  It is generally established on 
the upper rim of the outer protective well casing and has a surveyed location and 
elevation. 
 
Mechanical Pump - An electric-powered water pump used to withdraw water 
from the well during a pumping test. 
 
Observation Well - A non-pumping well used to observe the groundwater levels 
during a pumping test. 
 
Potentiometric Surface - The surface defined by water levels from multiple tightly 
cased wells that penetrate an aquifer or hydrogeologic unit.  Also, a map of the 
hydraulic head of an aquifer. 
 
Pressure Transducer and Data Logger - An electronic sensor that can accurately 
measure hydrostatic pressure.  By relating hydrostatic pressure to depth below the 
water level, the water level can be electronically measured as the transducer is 
held in the water.  Periodic water level measurements can be stored by the data 
logger for later recall and data evaluation. 
 
Recovery - The time rate of return to the static water level during a slug test or 
after cessation of a pumping test.  This is related to the aquifer's response to the 
change in water level during the flow test.  After the water level has been raised or 
lowered by raising or lowering the slugging rod, or after the pump is turned off 
during a pumping test, the water will return to static conditions (static water 
level). 
 
Saturated Thickness (b) - For unconfined aquifers, the interval between the water 
table and base of the unconfined water bearing unit.  For confined aquifers, the 
interval between the base of the upper confining unit and the top of the lower 
confining unit. 
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Specific Capacity (C) - Discharge per unit of drawdown in a pumping well (Q/s). 
 
Specific Yield (Sy) - The ratio of the volume of water that saturated soil or rock will 
yield under the influence of gravity, per unit volume of the saturated soil or rock.  
Specific yield is dimensionless. 
 
Storage Coefficient or Storativity (S) - The volume of water that an aquifer releases 
from, or takes into storage per unit area of aquifer, per unit change in head.  
Storage coefficient is dimensionless. 
 
Transmissivity (T) - A quantitative measure of the ability of an aquifer to transmit 
water.  It is the product of the hydraulic conductivity and saturated thickness 
(k•b) (l2/t). 
 
Unconfined Aquifer - An aquifer in which the water table forms the upper 
boundary. 
 
Water Level - The position of the air-water interface in a well.  The water level is 
usually measured as the depth to the water from a measuring point (such as the 
top of the outer protective well casing) by the use of a weighted measuring tape or 
electronic water level indicator.  Changes in the water level over time may also be 
monitored by a pressure transducer installed at a known depth within the water 
column inside the well.  The water level is called the static water level when it is 
not influenced by well drilling activities, aquifer testing, well development, or 
groundwater sampling. 
 
Water Table - The saturated zone surface at which the pore water pressure is equal 
to atmospheric pressure.  The water table is the potentiometric surface for an 
unconfined aquifer. 
 
Wellhead Flow Meter - A meter installed in the water discharge line near the well 
head to measure the discharge (in volume/time) of water by the mechanical pump 
and controlled by the flow regulator. 

FIELD METHODS 
 
This section describes the field procedures, data collection methods, and 
documentation requirements for aquifer testing. 
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Stepped-Discharge and Constant-Discharge Testing 

The pumping tests covered in this section include stepped-discharge and constant-
discharge pumping tests.  A stepped-discharge test is conducted for the pumping 
well and is recommended prior to initiation of any constant-discharge pumping 
test.  The data provided by the stepped-discharge test is used to evaluate well 
performance and determine the optimum discharge rate for the subsequent 
constant-discharge test. 
 
The stepped-discharge test entails conducting three or more steps of increased 
discharge while monitoring water level drawdown.  This effectively produces 
successive stepped drawdown curves.  Flow testing may potentially be 
discontinued at a well after the stepped-discharge pumping test if: 1) only a single 
well pumping test is planned; and 2) the stepped-discharge test provides all the 
necessary data of a single well pumping test. 
 
The constant-discharge test involves the pumping of water from a well at a 
constant rate and monitoring the water level drawdown in response to the 
pumping.  Water level recovery may also be monitored after the pumping is 
discontinued. 
 
Water level monitoring may be limited to the pumping well (single well pumping 
test) or include one or more nearby observation wells (multiple well pumping 
test).  The single well pumping test utilizes a single well (the pumped well) and a 
mechanical pump to remove water at a constant rate from the water bearing unit.  
The same well is used to measure water level drawdown and recovery in the 
formation.  The multiple well test utilizes one or more observation wells at selected 
distances and locations relative to the pumping well.  Water levels are monitored 
in the pumping and observation wells throughout the duration of the test. 
 
The remaining discussion provides the general guidelines and procedures for 
stepped-discharge tests, and single and multiple well constant-discharge tests.  
These represent minimum requirements as site- and project-specific information 
and criteria must be incorporated in planning and conducting pumping tests.   
 
The procedures below describe the use of pressure transducers/data loggers to 
monitor water levels during the pumping tests. 
 
Stepped-Discharge Tests 
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Stepped-discharge testing should be conducted before other pumping tests.  All 
newly installed wells should be developed before conducting stepped-discharge 
tests. 
 

• Inspect the equipment to be used to ensure that it is in good working order.  
Equipment used for the stepped-discharge testing will vary widely based upon 
site-specific conditions.  The project work plans will outline the type of 
equipment to be used. 

• Measuring and test equipment (M&TE) used for field activities will be 
calibrated by the equipment manufacturer or an approved calibration 
laboratory using appropriate standards.  Certificates of calibration for M&TE 
will be obtained from the M&TE supplier and kept in the project files.  No 
M&TE will be utilized without verification of calibration certification. 

• Decontaminate all downhole equipment. 

• Visually inspect and access the well. 

• Obtain a depth to water level measurement and sound the bottom of the well 
with the electronic water level indicator.  Compare the measured total depth to 
the bottom of the well to the well construction diagram to determine if sediment 
is in the bottom of the well. 

• Install the mechanical pump in the well using the manufacturer's instructions.  
The position of the pump intake inside the well should be based upon well 
construction and site specific factors stipulated in the project work plans.  The 
criteria for placement of the pump in the well should also be contained on the 
project work plans.  Note the height of the water column from the static water 
level to the pump intake.  Record all information on the appropriate form as 
specified by the project work plans.  During testing, the drawdown should not 
be so great as to cause the pump to cavitate. 

• Connect the pressure transducer to the data logger.  Lower the pressure 
transducer inside the pumping well to a depth below the bottom of the 
anticipated drawdown.  The transducer should be installed at a level that: 1) 
eliminates effects from the pump intake; 2) is below the anticipated water level 
during maximum drawdown; and 3) does not exceed the maximum transducer 
head limitation.  In addition, the transducer must be secured inside the 
pumping well in such a manner that the transducer will not be affected by 
turbulence from the pump.  Record the depth of the transducer. 

• Turn on the pressure transducer/data logger, set the recording frequency for 
pre-test monitoring to that specified by the project work plans.  (Data loggers 
should be placed in a secure location to prevent tampering.) 
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• Physically measure the water level with the electronic water level indicator and 
record along with the time.  Commence pre-test monitoring with the pressure 
transducer/data logger.  The total length of time over which the pre-test 
measurements are made will be provided in the project work plans.  Generally 
water levels are recorded for a period before the stepped-discharge test that is at 
least twice as long as the time expected for the stepped-discharge test and the 
recovery period.  Record the information, including times of measurements, on 
the appropriate form as specified by the project work plans. 

• Once the pre-test monitoring period is ended, re-measure the water level using 
the electronic water level indicator and record along with the time. 

• Change the recording frequency on the data logger to the appropriate frequency 
of stepped-discharge data entry as required by the project work plans.  Begin 
recording water level measurements with pressure transducer/data logger as 
required by the project work plans for the initial pumping phase of the stepped-
discharge test.  Start the mechanical pump and adjust the valve or flow 
regulator to maintain the constant rate of discharge specified by the project-
specific work plan.  This rate will be the first step in the stepped-discharge test.  
Record the time of the start of the stepped-discharge test as specified in the 
project work plans. 

• Continue to monitor water level decline during the first step with the pressure 
transducer/data logger, taking periodic water level measurements with the 
electronic water level indicator.  Data logger and electronic water level indicator 
readings should be conducted in accordance with the schedule outlined in the 
project work plans.  As the first step continues, review the water level data and, 
if necessary, adjust the recording frequency of the data logger.  Observe and 
record the wellhead flow meter readings as required by the project work plans. 

• Continue pumping and recording water levels and flow meter readings in the 
first step as long as required by the project work plans. 

• Once the first step is ended, measure the water level with the electronic water 
level indicatory and record depth and time.  Adjust the data logger as necessary 
(based upon review of data from the first step) or specified in the project work 
plans for commencement of the second step of the test. 

• Without turning the mechanical pump off, initiate the second step of the test by 
changing the pumping rate with the valve or flow regulator to the rate specified 
by the project work plans. 

• Monitor the water levels and flow meter readings continue pumping and 
recording water levels and flow meter readings in the first step as long as 
required by the project work plan.  Once the first step is ended, measure the 
water level with the electronic water level indicatory and record depth and time.  
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Adjust the data logger as necessary (based upon review of data from the first 
step) or specified in the project work plans for commencement of the second 
step of the test. 

 

• Repeat the cycles of changing pumping rate and recording depth of water as 
often as is required (for each step of the stepped-discharge test) by the project 
work plan. 

• Once the last step is completed, re-set the data logger for the recovery period 
measurement duration and frequency as specified in the project work plans.  
Obtain a water level measurement with the electronic water level indicatory and 
record the measurement and time.  Shut down the mechanical pump.  Record 
the time (to the nearest 10 sec) that the pump was shut down on the appropriate 
form. 

• Continue to measure and record the water level recovery with the pressure 
transducer/data logger as long as is required by the project work plans or until 
the water level has recovered to within 90 percent of the level expected from the 
pretest trends.  Also, continue to take physical water level measurements 
periodically during recovery.  Once the recovery period is ended, take a 
physical water level measurement at the end of the test.  Record the 
measurement and time on the appropriate form. 

• The data should be reviewed in the field to help ensure the validity of the test.  
The field data review may also be used to determine the discharge rate to be 
used during the subsequent single or multiple well pumping test.  Complete all 
documentation on the appropriate form as outlined in the project work plans. 

• Once the stepped-discharge test is satisfactorily completed for the well, the 
equipment may be left in the well for subsequent single or multiple well pump 
testing.  If the subsequent testing will not be conducted then the downhole 
equipment may be removed and the wellhead secured. 

 
Single and Multiple Well Constant-Discharge Tests 
 
The procedures in this section are written for a multiple well constant-discharge 
test; however, these procedures are directly applicable to a single well constant-
discharge test.  The only difference is that testing and measuring equipment are 
installed only in the pumping well, and water level measurements are only 
collected from this well. 

• Inspect the equipment to be used to ensure that it is in good working order.  
Equipment used for the pump testing will vary widely based upon site-specific 
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conditions.  The project work plans will outline the type of equipment to be 
used. 

• M&TE used for field activities will be calibrated by the equipment manufacturer 
or an approved calibration laboratory using appropriate standards.  Certificates 
of calibration for M&TE will be obtained from the M&TE supplier and kept in 
the project files.  No M&TE will be utilized without verification of calibration 
certification. 

• Decontaminate all downhole equipment.  Equipment maintained inside the 
pumping well from the stepped-discharge test and to be used directly for the 
subsequent pumping test does not need to be re-decontaminated. 

• Visually inspect and access the wells to be used during the pumping test. 

• Obtain a depth to water level measurement and sound the bottom of each well 
to be used with the electronic water level indicator.  Compare the measured 
total depths to the bottom of the wells to their respective construction diagrams 
to determine if sediment is in the bottom of the wells. 

• If necessary, install the mechanical pump in the well using the manufacturer's 
instructions.  The position of the pump intake inside the well should be based 
upon well construction and site specific factors stipulated in the project work 
plans.  The criteria for placement of the pump in the well should also be 
contained on the project work plans.  Note the height of the water column from 
the static water level to the pump intake.  Record all information on the 
appropriate form as specified by the project work plans.  During testing, the 
drawdown should not be so great as to cause the pump to cavitate. 

• If a multiple well test is being conducted, connect the pressure transducers to 
their respective data loggers.  Install the transducers inside the observation 
wells at this time.  The transducers should be installed at a position inside each 
well that is below the anticipated water level during maximum drawdown, and 
does not exceed the maximum head limitation.  Set up another pressure 
transducer in an outlying well (outside of the suspected influence of the 
pumping well) to record station barometric effects.  Connect the pressure 
transducer to the data logger.  Lower the pressure transducer inside the 
pumping well to a depth below the bottom of the anticipated drawdown.  The 
transducer should be installed at a level that: 1) eliminates effects from the 
pump intake; 2) is below the anticipated water level during maximum 
drawdown; and 3) does not exceed the maximum transducer head limitation.  In 
addition, the transducer must be secured inside the pumping well in such a 
manner that the transducer will not be affected by turbulence from the pump.  
Record the depth of the transducer. 
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• If any transducer cables are run across traffic areas, they must be appropriately 
protected.  Data loggers should also be placed in a secure location to prevent 
tampering. 

• Turn on the pressure transducers/data loggers, set the recording frequencies for 
pre-test monitoring to that specified by the project work plans.  It is also 
important before initiating pre-test monitoring for the pumping test to ensure 
that water levels from any previous stepped-discharge testing have completely 
recovered. 

• Physically measure the water levels in the pumping and observation wells with 
the electric tape and record along with the time.  Separate data sheets should be 
used for each well. 

• Commence pre-test monitoring with the pressure transducers/data loggers.  
The total length of time over which the pre-test measurements are made will be 
provided in the project work plans.  Generally water levels are recorded for a 
period before the pumping test that is at least as long as the time expected for 
the pumping and recovery period.  Record the information, including times of 
measurements, on the appropriate form as specified by the project work plans. 

• Once the pre-test monitoring period is ended, re-measure the water levels in the 
wells using the electronic water level indicator and record along with time. 

• Change the recording frequencies in the data loggers for the pumping test as 
required by the project work plans.  Just before starting the pump, begin 
recording the pressure transducer measurements. 

• Start the mechanical pump and adjust the valve or flow regulator to maintain a 
constant rate of discharge as determined from the stepped-discharge test and/or 
specified by the project work plans.  Record pump start time on the appropriate 
form. 

• Continue to monitor water levels during pumping with the pressure 
transducers/data loggers, taking periodic water level measurements in each of 
the wells with the electronic water level indicator.  Data logger and electronic 
water level indicator readings should be conducted in accordance with the 
schedule outlined in the project work plans.  However, the water level data 
should be evaluated during the test and, if necessary, the recording frequencies 
of the data loggers adjusted.  

• Observe and record the wellhead flow meter readings as required by the project 
work plans. 

• The project hydrogeologist or designee will determine the time that the 
mechanical pump should be shut down as specified in the project work plans 
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and/or based on review of field generated drawdown versus time plots from 
the pumping and observation wells. 

• Once the pumping phase is completed, re-set the data loggers for the recovery 
period recording duration and frequencies as specified in the project work 
plans.  Obtain a water level measurement in each of the wells with the electronic 
water level indicator and record the measurements and times.  Shut down the 
mechanical pump.  Record the time (to the nearest 10 sec) that the pump was 
shut down on the appropriate form. 

• Continue to record the water level recovery in the wells with the pressure 
transducers/data loggers as long as is required by the project work plans or 
until the water levels have recovered to within 90 percent of the level expected 
from the pretest trends.  Also, continue to take physical water level 
measurements periodically during recovery.  Once the recovery period is ended, 
take a physical water level measurement in each well at the end of the test.  
Enter the measurements and times on the appropriate form. 

• The project work plans may require additional depth to water measurements to 
be physically taken following complete well recovery in order to monitor post 
test trends in water level.  The project work plans will specify the frequency of 
measurements, and the length of time that the measurements must be taken. 

• The data should be reviewed in the field to help ensure the validity of the test.  
Complete all documentation on the appropriate form as outlined in the project 
work plans. 

• Once the pump test is satisfactorily completed for the wells, the downhole 
equipment may be removed and the wellheads secured. 

FIELD DOCUMENTATION 
 
At minimum, flow testing information will be documented on a Flow Test Field 
Data form and in the field logbook.  Both documents will be completed in the field 
at the time of flow testing.  All entries will be legible and recorded in indelible 
black ink. 
 
Changes or corrections on any project documentation will be made by lining 
through the erroneous entry and dating and initialing (by the person performing 
the correction) the correction.  The original entry, although erroneous, must 
remain legible.  The new information will be written above the crossed-out entry.  
Corrections must be written clearly and legibly with indelible ink. 
 
Flow Test Field Data 
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The following items will be recorded on the Flow Test Field Data form: 

• Project Name 

• Project Location 

• Project Number (OHM) 

• Date 

• Observers 

• Pumping Well 

• Observation Well 

• Type of Test 

• Measuring Point 

• Measuring Point Elevation 

• Radial Distance to Pumping Well 

• Static Water Level 

• Discharge Rate 

• Water Level Measurement Method 

• Discharge Measurement Method 

• Start Time of Test 

• End Time of Test 

• Duration of Test 

• Elapsed Time Since Pumping Started 

• Elapsed Time Since Pumping Stopped 

• Depth to the Water Level 

• Drawdown or Recovery of the Water Level 

• Comments. 
 
Field Logbook 
 
A permanently bound field logbook with consecutively pre-numbered pages will 
be assigned to this project.  All entries will be recorded in indelible black ink.  
Corrections will be made by lining through erroneous data with a single line, 
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dating, and initialing the correction.  At the end of each workday, the logbook 
pages will be signed by the responsible sampler and any unused portions of 
logbook pages will be crossed out, signed, and dated. 
 
If it is necessary to transfer the logbook to another person, the person relinquishing 
the logbook will sign and date the last page used, and the person receiving the 
logbook will sign and date the next page to be used. 
 
At minimum, the logbook will contain the following information: 

• Project name and location; 

• Date and time; 

• Personnel in attendance; 

• General weather information; 

• Work performed; 

• Field observations; 

• Flow testing performed, including well tested, type of test performed, start time 
of test, end time of test, test duration; 

• Instruments used during flow testing and instrument checks, including 
problems, and calibration records; 

• Descriptions of deviations from Flow Testing Procedures; 

• Problems encountered and corrective action taken; 

• QC activities; 

• Verbal or written instructions; and 

• Any other events that could affect the flow tests. 
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Appendix B 
BES Batch Discharge 
Authorization Application 
 

 



   BATCH DISCHARGE AUTHORIZATION APPLICATION 
 

Batch Discharge Number: 
 

____________  --  _________ 
(For City use only) 

Date of Request:  ________________________________ 

 

Requested by: 

Contact Name:  _______________________________________________________________________ 

Company Name:  ______________________________________________________________________ 

Company Address:  ____________________________________________________________________ 

City:  _____________________________________  State:  ____________  Zip:  __________________ 

Telephone:  _____________________________________   Cellular:  ____________________________ 

Facsimile:  ______________________________________   Pager:  _____________________________ 

Email Address:  ______________________________________________________________________ 

Waste Generator: 

Facility Name:  _______________________________________________________________________ 

Facility Address:  ______________________________________________________________________ 

City:  _____________________________________  State:  ____________  Zip:  __________________ 

Facility Contact:  ___________________________________     Telephone:  ______________________ 

Description of Discharge (attach analytical data report if applicable): ___________________________ 

____________________________________________________________________________________ 

Proposed Date(s) of Discharge:  __________________________________________________________ 

Discharge Volume:  ________________ gallons Requested Rate of Discharge:  _____ gallons per minute  

Building Permit/City Project Number: _____________________________________________________ 

City of Portland Project Manager (if applicable): ____________________________________________ 

Proposed point of disposal (attach diagram):  _______________________________________________ 

____________________________________________________________________________________ 

 
________________________________________________________       _________________________ 
Signature                     Date 
 

revised:04/22/08 



June 8, 2009 

Mr. Matt McClincy 
Oregon Department of Environmental Quality 
Northwest Region 
2020 Southwest 4th Avenue, Suite 400 
Portland, Oregon 97201-4987 

Subject: Former Arkema Portland Plant 
Responses to ODEQ/USEPA Comments on Pump Test Work Plan 
ECSI No. 398 

Dear Matt, 

This document provides responses to comments received from the Oregon Department 
of Environmental Quality (DEQ) and United States Environmental Protection Agency 
(USEPA) on 12 May 2009 related to the March 2009 Draft Data Gaps Assessment Work 
Plan, Arkema Inc. Facility Portland, Oregon (Work Plan). The Work Plan was prepared by 
Environmental Resources Management (ERM) on behalf of Legacy Site Services, LLC 
(LSS), agent for Arkema, Inc. Each of the DEQ/USEPA comments is provided below in 
italic font, followed by LSS’s response. LSS does not intend to submit a revised Work 
Plan, but rather provides these responses to comments as an addendum to the Work 
Plan. 

General Comments 

1.	 Section 4.3.1 – Objectives. Based on discussions with the Arkema team during the DEQ 
review of the groundwater focused feasibility study, the objective of the groundwater 
extraction system is to hydraulically contain groundwater flow in the fractured basalt in 
addition to the alluvial aquifer. The ability for the groundwater extraction system completed 
in the shallow and intermediate alluvial zones to contain groundwater flow in the basalt 
was predicted by the groundwater transport model. Additionally, DEQ understands that 
basalt groundwater captured by the modeled groundwater extraction system is significant 
enough to limit the cost effectiveness of a fully enclosed barrier wall. 

Legacy Site Services LLC 
468 Thomas Jones Way 
Exton, PA 19341-2528 
Tel: 610 594-4421 
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The proposed pump test program will not provide any data on the proposed extraction 
system’s ability to hydraulically contain groundwater flow in the fractured basalt. The 
pump test needs to be augmented to provide data necessary to conduct this evaluation. 

The objective of the groundwater source control measure (GW SCM) is to 
hydraulically contain the flow of contaminants from the uplands to the Willamette 
River. As presented in the Upland Remedial Investigation Report Lots 3 & 4 and Tract 
A – Revision 1 (RI Report) (ERM 2005) and subsequent documents, the chemicals of 
concern (COCs) are primarily associated with the Shallow and Intermediate Zones. 
Impacts to the low permeability Deep Zone are limited to the upper portions of the 
aquifer on Lots 3 and 4. No impacts to the fractured Basalt Zone have been 
observed on Lots 3 and 4. 

The barrier wall and groundwater extraction system are intended to maintain 
hydraulic control specifically of the Shallow and Intermediate zones. The lowered 
hydraulic head required in these zones is predicted to cause a portion of the 
groundwater in the Deep Zone and the underlying Fractured Basalt Zone to be 
captured by the extraction system in the long term.  However, this is not the 
primary purpose of the groundwater extraction system, but is rather an ancillary 
effect. 

The barrier wall will be installed to the top of the fractured basalt. Groundwater 
flow through the Basalt Zone will not be affected by the alignment (fully enclosed 
or riverbank) of the barrier wall. A fully enclosed barrier wall will have the greatest 
potential effect on limiting groundwater inflows in the Shallow, Intermediate, and 
to a lesser extent, the Deep Zone – not the Basalt Zone.   

Groundwater data collected from the Basalt Zone during the proposed aquifer 
testing program will not provide useful data for the estimation of Shallow and 
Intermediate Zone hydrogeologic properties. Monitoring of groundwater flow in 
the Basalt Zone will require installation of monitoring and pumping wells screened 
in basalt zone. Based on previous experience at the Site, there is risk of creating 
routes of contaminant migration by installing wells in the Acid Plant area, 
particularly for wells installed in the basalt zone. 

In summary, LSS reiterates that the basalt zone has not been impacted, therefore the 
objectives of the pump test (and groundwater recovery system) are to maintain 
hydraulic control specifically of the Shallow and Intermediate zones.  In addition, 
the risks of installing additional Basalt Zone monitoring wells outweigh the benefit 
of obtaining additional extraneous data that will not be used in the current testing 
program. 
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2.	 Related to Comment 1: The plan only proposes observation wells at vertical intervals 
equivalent or similar to the screened intervals of the extraction wells. This will provide 
information on horizontal or lateral extent of capture but doesn’t provide good data on 
vertical capture/containment. 

As stated in the response to DEQ Comment 1, the objective of the proposed aquifer 
testing is to characterize the Shallow and Intermediate Zones for the purposes of 
sizing and designing the groundwater extraction system. 

However, in order to monitor the effects of pumping within the Shallow and 
Intermediate Zones upon the Deep Zone, and to assess the degree of hydraulic 
connectivity between the various water-bearing zones, water levels within existing 
Deep Zone wells in the area of pumping will be monitored during the pump tests. 

3.	 Locations of the recovery and observation wells need to be specified and located on a site 
figure. Ideally, the observation wells should be oriented to help define the extraction wells’ 
radius of influence along the outer boundary of the containment area. 

Comment noted. Individual recovery and observation well locations are presented 
in the attached Figures A-1 and A-2. 

4.	 Section 4.3.3.1 – Monitoring well installation. Section 4.3.3.2 states that the recovery wells 
will be installed by telescoping through the silt layer but no such stipulation is given for the 
intermediate zone observation monitoring wells. The specifics of the design and installation 
of intermediate zone observation wells need to be provided. 

Comment noted. Intermediate Zone recovery and observation wells, located in the 
Acid Plant Area (northern area) will be drilled using conductor casing installed in 
the Shallow-Intermediate silt. 

5.	 Sections 4.3.3.1 and 4.3.3.2 - Monitoring and Recovery Well Design and Installation. 
Products proposed for use for well seals (e.g., bentonites and grout) need to be specified and 
compatible with the high total dissolved solids and chloride present in site groundwater. 

Section 4.3.3.1 specifies bentonite chips as a seal material for monitoring well. 
Section 4.3.3.2 specifies bentonite chips as a seal material for recovery wells.  These 
well seal materials are in compliance with OAR 690-200 Well Construction Standards 
and OAR-690-240 Construction, Maintenance, Alteration, Conversion, and Abandonment 
of Monitoring Wells, Geotechnical Holes and Other Holes in Oregon. Bentonite chips 
have successfully been used at the site for construction of well seals.  Bentonite has 
been determined to be chemically compatible with total dissolved solids (TDS) and 



Mr. Matt McClincy – ODEQ 
08 June 2009 
Page 4 

chloride present in groundwater at the site (Draft Groundwater Source Control 
Focused Feasibility Study, ERM 2008). 

6.	 Section 4.3.3.3- Monitoring and Recovery Well Development. This section needs to note 
that well development will not commence until at least 24 hours after well completion 

Comment noted. Wells will be developed in accordance with OAR 690-240-0485. 
Well development will not commence until 24 hours after well completion if grout 
is used, or 12 hours after completion if dry bentonite is used. 

7.	 Section 4.3.3.3- Extraction wells and monitoring wells need to be allowed to fully recover 
between the well development/step test and the step test/constant rate test. The plan needs 
to state the recovery criteria (e.g., percent recovery or time frame). 

Comment noted. A minimum of 24 hours recovery time will be required between 
well development and sampling or aquifer testing, as per OAR 690-240-485. 
After the step test, wells will be allowed to recover to 95% recovery, or for a 
maximum of 24 hours, prior to performance of the constant rate test. 

8.	 Section 4.3.4 - Step test data should also be used to calculate well efficiency. 

Comment noted. 

9.	 Section 4.3.5.2 – Background Ground Water Level Monitoring – The distance the chosen 
well is setback from the river should be roughly equivalent to that of the extraction and 
recovery wells 

Comment noted. The background groundwater level monitoring wells are 
specified in the attached Table A-1 and presented in the attached Figures A-1, and 
A-2. 

10. Section 4.3.5.2 – The background water level measurements should be collected for at least 
three days prior to the pump test rather than 24 hours specified in the plan. 

Comment noted. Background water levels will be measured in the observation and 
background monitoring wells 3 days prior to the step-rate test. 

11. Section 4.3.5.7 - Groundwater Sample Collection. Groundwater monitoring conducted 
during the pump test program needs to be expanded to include total metals analysis. Data 
quality objectives (e.g., detection limits) should be consistent with screening criteria 
identified in the DEQ/EPA Joint Source Control Strategy. 
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Batch samples of stored pumping test discharge water will be collected at the 
completion of all the tests. These samples will be analyzed for yet-to-be-
determined parameters in the City of Portland BES Discharge Permit. 

The purpose of collecting groundwater samples directly from recovery wells 
during the pump test is to characterize the potential influent, in support of the 
groundwater treatment system design. The analytical results from these samples 
will not be used for source control screening purposes, and therefore the Joint 
Source Control Strategy is not applicable. 

The specific analyses were selected based upon information required for the design 
of the treatment system. The potential fluctuation in dissolved metals 
concentrations is a key design parameter for the metals co-precipitation and 
clarifier components. A combination of total metals concentrations, in addition to 
the dissolved metals concentrations, is not required for the design of the 
groundwater treatment system. 

12. Section 4.3.5.8 – At the end of the constant rate pump test, DEQ requests Arkema to collect 
water level measurements from additional wells in the vicinity of the recovery well to enable 
a more detailed description of the final capture zone. 

At the end of the constant rate pump test, water level measurements will be 
collected from additional monitoring wells located within 200 feet of the recovery 
well, to the extent present. These wells are listed in the attached Table A-1. Water 
levels from these wells will be collected prior to the start, during, and at the end of 
the constant rate pumping test. 

13. Section 4.3.6.1 – DEQ requests Arkema to collect water level measurements from additional 
on-site wells such as MWA-63 and MWA-5 to improve the extrapolation of an effective 
radius of influence. 

Water levels will be collected from additional wells, as noted in the response to 
DEQ Comment 12. 

14. Section 4.3.6 – Analysis of the pumping test needs to be more robust than just estimating 
aquifer parameters and the effective radius of influence. The results of the pumping test need 
to be evaluated in accordance with EPA’s January 2008 “A Systematic Approach for 
Evaluation of Capture Zones at Pump and Treat Systems” to determine the effective 
capture zone of the extraction wells. 



Mr. Matt McClincy – ODEQ 
08 June 2009 
Page 6 

The objective of the Work Plan is to provide more accurate estimates of Shallow 
and Intermediate Zone aquifer parameters. These parameter estimates will be used 
to update (i.e. re-calibrate) the existing groundwater model. The groundwater 
extraction system design (specifically barrier wall location, recovery well layout 
and the subsequent development of Target Capture Zones) will be based on these 
updated modeling results. The assessment of actual capture zones against target 
capture zones will be conducted as part of the performance monitoring program of 
the SCM. 

U.S. EPA Comments 

General Comments: 

1.	 Comment 1 – The Standard Operating Procedure (SOP) and related Section 4.3 discussing 
the Aquifer Testing Program (Program) should be more detailed and descriptive to provide 
clear step-by-step procedures to be followed by field staff implementing the Program. The 
SOP and Section 4.3 should be worded to be specific to the wells to be tested at the Arkema 
site. Information is missing that will be needed by field staff using the Data Gaps 
Assessment Work Plan (Work Plan) to execute the Program. For example, the depth that the 
conductor casing will be installed into the silt unit needs to be specified and the proposed 
well construction details need to be provided. Section 4.3 of the Work Plan should provide a 
comprehensive summary of the major requirements presented in the SOP to allow 
stakeholders and field staff to understand the overall Program and requirements of the SOP. 

DEQ has discussed this comment with EPA. DEQ is okay with the SOP and believes that the 
plan, as outlined in the body of the report, needs to provide additional detail on the elements of 
the plan that are specific to the subject pump test (e.g., well construction details, well locations 
and completion depths and observation well program details). EPA did not object to DEQ’s 
position. 

See responses to DEQ comments 3, 9, 10, and 12. 

LSS notes that a field reference document will be prepared for use by field staff 
implementing the aquifer testing program. This field briefing document will 
contain detailed items including a Health and Safety Plan, specific equipment 
operation instructions, nearby boring logs, previously established field sampling 
procedures, and field data collection forms. 

In reference to the comment on conductor casing, because the depth of the shallow-
intermediate silt varies across the site, it is impossible to specify conductor casing 
depth. Instead, ERM field geologists will be utilized who are experienced with the 
lithology at the site and in identifying the shallow-intermediate silt. 
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2.	 Comment 2 – The discussion on well installation specifically for the aquifer test program do 
not reference State of Oregon well construction regulations. These regulations should be 
referenced as necessary to confirm that all well construction materials and methods meet 
these regulations. 

Comment noted. Well construction installation will be in accordance with OAR 
690-200 Well Construction Standards and OAR-690-240 Construction, Maintenance, 
Alteration, Conversion, and Abandonment of Monitoring Wells, Geotechnical Holes and 
Other Holes in Oregon. 

Specific Comments: 

1.	 Comment 1 – Page 27, Section 4.3.1 and Figures 4-1 and 4-2 – The text should state that 
aquifer tests will be performed on two wells to be installed in the Shallow Zone and two 
wells to be installed in the Intermediate Zone. The location of the proposed recovery wells 
should be shown directly on the figures, rather than showing the General Area for these 
wells. 

See response to DEQ Comment 3. 

2.	 Comment 2 - Page 28, Section 4.3.3.1, Paragraph 1 – The location of the eight proposed 
observation wells should be identified on the figures. The evaluation criteria used to 
determine whether the four existing wells (MWA-2, MWA-8i, MWA-41, and MWA-60) 
can be used as observation wells should be included in the text. It is also assumed that the 
four existing wells will be used in addition to the eight proposed observation wells. The text 
should be revised to specifically state that the existing wells may serve as observation wells 
in addition to the eight proposed observation wells. 

LSS proposes to monitor two observation wells per pumping well in conjunction 
with existing, nearby monitoring wells. A total of eight observation wells will be 
monitored during the aquifer testing program. In order to minimize the number of 
new wells required, LSS proposes to utilize existing monitoring wells as 
observation wells where feasible. The assessment criteria to determine the 
feasibility of using existing monitoring wells in the aquifer pump testing program 
includes: 

•	 Proximity to the proposed recovery well location; 
•	 Known well construction details; 
•	 Appropriate screen elevations relative to recovery wells; and 
•	 Hydraulic connection to the aquifer. 

The existing monitoring wells will be used as follows: 
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•	 MWA-2 and MWA-60 will be used for the two observation wells for the testing 
of the Shallow Zone Recovery well located in the northern area; 

•	 MWA-8i will be used for one of the observation wells for testing of the 

Intermediate Zone Recovery Well located in the northern area; and 


•	 MWA-41 will be used as one of the observation wells for testing of the Shallow 
Zone Recovery Well located in the southern area. 

The location of individual recovery wells, new observation wells, and existing 
monitoring wells that will be used as observation wells are provided in the attached 
Figures A-1 and A-2. The observation wells that will be monitored during each 
individual pumping test are specified in the attached Table A-1. 

3.	 Comment 3 - Page 28, Section 4.3.3.1, Paragraph 2, Line 2 – Add text that elaborates on the 
word “same” (e.g., same elevation). 

Comment noted. Observation wells will be installed at equivalent elevations as the 
recovery well. 

4.	 Comment 4 - Page 28, Section 4.3.3.1, Paragraph 3 – The filter pack and screen for the 
recovery wells should not be designed based on samples collected at the observation well 
boreholes. The design should be based on samples collected from the recovery well boreholes 
or a pilot hole drilled in advance at the location of each recovery well. 

DEQ expects that ERM, will at a minimum, field confirm that the aquifer material in the 
target screen zone of the extraction well is consistent with the aquifer material sampled from 
the observation wells for grain-size analysis. DEQ’s position is to make EPA’s comment a 
recommendation and to defer to ERM. EPA does not object to this. 

The aquifer material in the target screen zone will be sampled during installation of 
the recovery well. As per the procedures defined in the RI Work Plan (Exponent, 
1998), the soil samples will be described by field staff using the Unified Soil 
Classification System (USCS). These samples will be qualitatively compared to the 
samples collected from the observation wells to confirm the consistency of aquifer 
materials. 

5.	 Comment 5 – Page 28, Section 4.3.3.1, Paragraph 4, Line 10 – The bentonite chips that are 
in the vadose zone should be hydrated with potable water in two foot lifts following Oregon 
well construction standards. 
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Comment noted. 

6.	 Comment 6 – Page 29, Section 4.3.3.2, Paragraph 2, Lines 3 and 4 – The rationale and 
criteria used to determine the well screen intervals should be listed in the text. 

The recovery wells will be installed with the goals of: 

•	 Full penetration of the target aquifer; 
•	 Installation of adequate well seal across potential confining layers; and 
•	 Preventing cross contamination of aquifers. 

Based on these criteria, anticipated construction depths were obtained from boring 
logs of nearby monitoring wells and presented in Table 4-1 of the Work Plan. 

7.	 Comment 7 – Page 29, Section 4.3.3.2, Paragraphs 3 and 4 – The rationale for using 6-1/4 
inch ID augers for the shallow recovery wells and 8-1/4 inch ID augers to finish the 
intermediate recovery wells should be provided. 

Comment noted. All recovery wells will be installed using minimum 8-1/4 inch ID 
augers. 

8.	 Comment 8 - Page 29, Section 4.3.3.2, Paragraph 4 – The depth that the conductor casing 
will be installed into the silt unit should be identified. Also, the nominal diameter of the 
casing should be noted. 

See response to EPA General Comment 1. The silt unit is approximately 1 foot thick 
in the Acid Plant Area. Conductor casing will be installed at a target depth of 
approximately 0.5-feet into the shallow-intermediate silt. As the depth of the 
shallow-intermediate silt varies across the site, it is impossible to specify a depth of 
conductor casing. Instead, ERM field geologists will be utilized who are 
experienced with the lithology at the site and in identifying the shallow-
intermediate silt. Actual depth of penetration will be based on conditions 
encountered in the field. 

The conductor casing will be 12-1/4 inch inner diameter (ID) augers. These sized 
augers create a borehole approximately 18 inches in diameter. OAR 690-210 and 
OAR 690-240 specify that the ID should be used when determining appropriate 
auger size for the installation of wells. 
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9.	 Comment 9 – Page 30, Section 4.3.3.3, Paragraph 2 – Flow rate and drawdown should be 
measured at regular intervals throughout the development process of the recovery wells. 
The measurements should be used to chart specific capacity versus time, which will provide 
a measure of the development process and give an initial indication of pumping flow rates to 
be used for the step-drawdown aquifer tests. 

DEQ’s position is to make EPA’s comment a recommendation and to defer to ERM. EPA 
does not object to this. 

Flow rate and drawdown will be measured during the pumping phase of the 
development process. Field observations, including pH, temperature, conductivity, 
and turbidity will be used to monitor the development process. 

10. Comment 10- Page 31, Section 4.3.5.2 – Continuous background water level measurements 
should be collected at each observation well and each recovery well for a period of at least 
seven days. 

EPA does not object to DEQ’s position identified in DEQ Comment # 10. 

Comment noted. Background water levels will be monitored as per response to 
DEQ comment 10. 

11. Comment 11 – Page 32, Section 4.3.5.4 – Barometric pressure and precipitation data should 
be recorded to coincide with water level measurements made during the background water 
level monitoring period and during the aquifer performance tests. 

Barometric pressure and precipitation data will be recorded during the background 
monitoring, pumping, and recovery periods of each pump test. 

12. Comment 12 – Page 32, Section 4.3.5.5, Line 7 – A gate valve is better suited for starting 
and stopping flow; another valve type (e.g., a ball valve) is better suited for controlling the 
flow rate. 

Comment noted. A ball valve will be used for flow rate control. 

13. Comment 13 – Page 34, Section 4.3.6.1, Line 2 – Transmissivity will be estimated from the 
aquifer testing data prior to estimating hydraulic conductivity.  Text identifying this typical 
sequence should be added to the work plan. 

Accepted methods of pump test data analysis typically provide an estimate of 
transmissivity, which is then divided by the saturated aquifer thickness to obtain a 
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value of hydraulic conductivity. Transmissivity will be reported as part of the 
calculation of hydraulic conductivity. 

14. Comment 14 – Section 4.3.3, 4.3.5.8, and 4.3.6.1 – In addition to the proposed observation 
wells, other existing wells within the anticipated capture zone extent should be used to 
monitor water levels during the aquifer tests. The water levels measured in all observation 
wells should be used to verify the capture zone extent developed during each test. 

See response to DEQ Comment 12. 

15. Comment 15 – Page A-5, Bullet 6 - The position of the pump intake inside the well should 
be stipulated in the work plan. 

The intake of the pump will be placed as close to the bottom of the well screen as 
possible, while maintaining adequate flow around the pump motor body for cooling. 
Based on the dimensions of the proposed pump, the intake will be placed 
approximately 3 feet from the bottom of the well. 

16. Comment 16 – Page A-5, Last Bullet and Page A-6 Bullet 2– A section is needed that is 
dedicated to discussing a prescriptive background water level monitoring period rather than 
a brief mention to pre-test monitoring in these two bullets. 

Background water level monitoring will be conducted as per response to DEQ 
Comment 10. 

17. Comment 17 – Page A-6, Bullet 6 – The criterion (or criteria) that will be used to switch 
from Step 1 to Step 2 should be specified. 

Each step of the step drawdown test will be run until stabilization of water level is 
achieved, to a maximum of 4 hours. The switch between steps will be made once the 
drawdown has stabilized (i.e. less than 0.1 foot of drawdown over 1 hour), or at 4 
hours after start, whichever is sooner. 

18. Comment 18 – Page A-7, Bullets 1 and 2 – The criterion (or criteria) that will be used to 
switch from one step to the next and to terminate the Step Test should be specified 

See response to EPA Comment 17. 

19. Comment 19 – Page A-7, The last bullet of the Step Test should allow for data review and 
selecting the rate to be used for the long term test with approval of the rate from ODEQ. 

DEQ will not require review and approval of the pump rate for the long term test 
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LSS notes that approval of the selected constant flow rate is not required by DEQ. The 
design flow rate for the constant rate test is 50 gallons per minute (gpm). The actual 
flow rate selected will be based on the results of the step drawdown test, and 
determined by a hydrogeologist during the recovery period of the step drawdown test.  

20. Comment 20 – Page A-9, Bullets 4 and 5 – The pre-test monitoring that is identified here 
should be defined more explicitly to distinguish it from the pre-test monitoring identified in 
the Step Test procedures. 

The constant rate test will commence as soon as practical after the completion of the 
step drawdown test recovery (minimum 24 hours). The constant rate pre-test 
monitoring will consist of measurements taken between the end of the step drawdown 
recovery and the start of the constant rate test. Background monitoring will continue 
throughout this period and the duration of both tests. 

21. Comment 21 – Page A-9, Bullet 6 – The recommend time period (e.g., approximately 5-20 
seconds) between water level recording and pump starting should be specified rather than 
using the qualitative phrase “Just before starting the pump…” 

A recommended time period of 30 seconds is specified. 

City of Portland Comments 

The work plan includes long-term aquifer pumping tests on four new groundwater recovery 
wells to be installed near the alignment of the proposed barrier wall. The plan states water 
generated from the development and testing of these new recovery wells will be discharged 
to the City’s Publicly Owned Treatment Works (POTW).  Arkema must obtain a BES 
Batch Discharge Permit before this water may be discharged to the City’s POTW (Portland 
City Code 17.34.070). The work plan does not provide adequate information regarding 
groundwater contaminants that may be captured by the pump tests, therefore, the proposed 
analytical testing for the batch discharges is unsupported (i.e., volatile organic compounds, 
pesticides, metals, perchlorate, and chloride). The City recommends that Arkema provide 
the City with the following information to support the proposed testing and to facilitate 
processing of the batch permit application: 

•	 Table(s) showing all analytes detected in site groundwater and maximum 
concentrations measured. 

•	 Table with the estimated volume of water from each long-term pumping test. 

The City will consider the additional information submitted by Arkema or their 
representative before determining the analyses required on the proposed batch discharges.  
Additional information regarding the City’s batch discharge permit can be obtained by 
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contacting Brett Hulstrom with the BES Industrial Source Control Program at (503) 823-
7807. 

A table of the most recent analytical results from monitoring wells located near the 
proposed recovery well locations will be provided to the City of Portland as part of the 
BES Batch Discharge Permit Application. Anticipated volumes of discharge water will 
also be provided in the application. 

Sincerely, 

Todd Slater 
Legacy Site Services LLC 

Attachments 

cc: 	 Sean Sheldrake, EPA 
Tom Gainer, DEQ 
Henning Larsen, DEQ 
Karen Traeger, LSS 
Steve Parkinson, Groff Murphy 
Erik Ipsen, ERM 

 Larry Patterson 
David Livermore, Integral 
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Table A-1 
Aquifer Pump Test Observation Wells 

Arkema Inc. Facility 
Portland, Oregon 

Recovery Well(1) Observation Well(1) Background Well(1) Additional Observation Well(2) 

Well ID Aquifer Zone Well ID Aquifer Zone Well ID Aquifer Zone Well ID Aquifer Zone 
RW-1 Shallow MWA-2 

MWA-60 
Shallow 
Shallow 

MWA-6 Shallow MWA-3 
MWA-5 
MWA-8i 
MWA-9i 

MWA-13d 
MWA-14i(d) 
MWA-17si 
MWA-61 
MWA-64i 
MWA-67si 

PMP-4 
PMP-5 

Shallow 
Shallow 

Intermediate 
Intermediate 

Deep 
Deep 

Shallow 
Shallow 

Intermediate 
Shallow 
Shallow 
Shallow 

RW-2i Intermediate MWA-8i 
MWA-78i(3) 

Intermediate 
Intermediate 

MWA-16i Intermediate MWA-3 
MWA-5 

MWA-61 
MWA-64i 
MWA-67si 
MWA-8i 
MWA-9i 

MWA-13d 
MWA-14i(d) 
MWA-17si 

PMP-4 
PMP-5 

Shallow 
Shallow 
Shallow 

Intermediate 
Shallow 

Intermediate 
Intermediate 

Deep 
Deep 

Shallow 
Shallow 
Shallow 

RW-3 Shallow MWA-41 
MWA-79(3) 

Shallow 
Shallow 

MWA-42 Shallow MWA-26 
MWA-52i 
MWA-43 

Shallow 
Intermediate 

Shallow 
RW-4i Intermediate MWA-80i(3) 

MWA-81i(3) 
Intermediate 
Intermediate 

MWA-54i Intermediate MWA-26 
MWA-52i 
MWA-43 

Shallow 
Intermediate 

Shallow 

Notes: 
1 - Water levels will be monitored throughout pump test using pressure transducers 
2 - Water levels will be measured at least three times during pump test using an electronic water elvel indicator 
3 - New observation well 
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