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Executive Summary 

The interim remedies for the Iron Moimtain Mine Superfund site near Redding, Califomia, 
consist of a combination of source control, acid mine drainage collection and treatment, and 
water management components, including water diversions and coordinated releases of 
contaminated surface water from Spring Creek Debris Dam into releases of dilution flows 
from Shasta Dam. Figure 1 provides a location map for the Iron Mountain Mine site. The 
remedies selected in the 1986,1992,1993, and 1997 Records of Decision (EPA, 1986 [ROD 1]; 
EPA, 1992 [ROD 2]; EPA, 1993 [ROD 3]; EPA, 1997 [ROD 4]) have been implemented and 
are operating as intended. 

The Spring Creek Arm of Keswick Reservoir sediment interim remedial action was selected 
in the 2004 Record of Decision (EPA, 2004 [ROD 5]), and the remedial design was completed 
in September 2007. Construction of the interim remedy components could begin as early as 
the fall of 2008. The last operable vmit at fhe site, the Boulder Creek area-wide acid mine 
drainage sources, is currently in the Remedial Investigation and Feasibility Study phase of 
the process. EPA expects to complete the Remedial Investigation and the Feasibility Study 
in 2009. 

This is the fourth five-year review for the Iron Mountain Mine site. The trigger for the 
first five-year review was the start of construction of the "partial cap" in September 1988. 
The first five-year review was completed September 30,1993; the second five-year review 
was completed October 8,1998; and the third five-year review was completed 
September 30, 2003. 

The assessment of this five-year review fovmd that the remedies implemented under RODs 1 
through 4 are operating as intended, and the operation and maintenance at the site has been 
satisfactory over fhe past five years. The actions to date have resulted in over 95 percent 
reduction in metal loading discharges from the site. 
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Z/// s \C~~; K%̂  'yy-̂ '-'ẑ '-y.̂  z y { i AOC-, r- ^ / rV / 
y ' . ,̂ ., \ ^ ^ \ -7 \yz:.7^yx/^$mp0Kr/^ZJ / 777 '• • : 

'• 7 / ] \_ypkTfiy^~y7-'" 
BRIQK FLAT PITr^^O \ V TXt'' : ; S I (,-

^ZZyZzZyy^rfiO^yyy--: 1 / <.r; 

y / )7\77zz7y7\y7z 
, / i \ i - -̂  0 3 - J : / c ; • 

URPERi SPRING 
GREEK blVEflSipN l|l 

// 
^ ^ & ^ 

"i / ' / /(V', /- ; '} 

c , : ^ - % ^^SLfi ikRBcK CRfeEK (^' tTv . ' C , . ^ ^ - " ^ ^ 
j ^ ^EtENT^ON RESERVOIR; ; V - J ; r ^ V ^ r , , 

' • • ' ' • ^ ̂ ^ ' MINNESOTA FLAT^ \ 
) f l '- TREATMENT" 

\. PLANT t h • J r'-y.-
••> \ y y • 

\ 

SPRING GREEK 
DEBRIS DAM 

KESWICK DAM 

2,500 5,000 FEET 

SCALE IS APPROXIMATE 

ES02200a008RDO_02 (4/23TO8) 

FIGURE 1 
LOCATION MAP 
2008 FIVE-YEAR REVIEW 
IRON MOUNTAIN MINE 



Five-Year Review Summary Form 

SITE IDENTIFICATION 

Site name: Iron Mountain Mine (IMM) 

EPA ID: CAD980498612 

Region: 9 

SITE STATUS 

State: CA City/County: Redding/Shasta 

NPL status: B Final D Deleted D Other (specify) 

Remediat ion status (choose all that apply): • Under Construction El Operating D Complete 

Mult iple OUs? ' El YES D NO | Construct ion comple t ion date: N/A 

Has si te been put into reuse? D YES EI NO 

REVIEW STATUS 

Lead agency: EI EPA D State D Tribe D Other Federal Agency 

Author name: Rick Sugarek 

Author t i t le: Work Ass ignment Manager | Au thor aff i l iat ion: EPA Region 9 

Review p e r i o d : " _ 1 2 / 10 /_2007_ to _07 / _14 / _2008_ 

Date(s) of site inspect ion: _04 / _03 / _2008_ 

Type of review: 
EI Post-SARA D Pre-SARA 
n Non-NPL Remedial Action Site 
D Regional Discretion 

D NPL-Removal only 
n NPL State/Tribe-lead 

R e v i e w n u m b e r : D 1 (first) D 2 (second) D 3 (third) EI Other (specify) _4 (fourth) 

Tr igger ing act ion: 
D Actual RA Onsite Construction at OU # _ 1 . 
n Construction Completion 
D Other (specify) 

n Actual RA Start at 0U# 
0 Previous Five-Year Review Report 

Tr igger ing act ion date (from WasteLAN): _09 / _30 / _2003_ 

Due date (five years after triggering action date): _09 / _30 / _2008_ 
' ["OU" refers to operable unit.] 
* [Review period should correspond to the actual start and end dates of the Five-Year Review in WasteLAN.] 
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Five-Year Review Summary Form, cont'd. 
Issues: 
The IMM site is generally well-maintained. No operation and maintenance issue was identified during the 
site inspection that is expected to impact the effectiveness or protectiveness of the interim IMM remedial 
actions. However, CH2M HILL identified several issues related to the ongoing operation and maintenance 
program that require follow up actions, as summarized in Section VI "Site Inspections and Interviews." 

Recommendations and Follow-up Actions: 
Recommendations regarding IMM operation and maintenance should be implemented by the Site 
Operator or EPA as summarized in Section VI "Site Inspections and Interviews." 

Protectiveness Statement(s): 

The interim remedial actions implemented at IMM (selected in RODs 1-4) are protective of human health 
and the environment, and are consistent with the anticipated final remedy for the Site. The selected 
interim remedial actions have essentially eliminated the potential exposure and resultant threats to human 
health and the environment from acid mine drainage (AMD) discharges from contaminant sources 
addressed by the interim remedial actions. The IMM interim remedial actions do not address all sources 
of discharges from the Site. Further remedial actions are required. 

The interim actions have afforded substantial protection to the valuable Sacramento River ecosystem and 
water supply by eliminating greater than 95 percent of the historic metal discharges from the IMM site. 

During this five-year review period, the copper concentrations in the Sacramento River below Keswick 
Dam met the protective ambient water quality standard identified in RODs 1-4: the Basin Plan standard of 
5.6 ppb for the maximum allowable dissolved copper concentration. 
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List of Involved Parties at Iron Mountain Mine 

D 

D 

EPA 

CH2M HILL 

State of Califomia 
(DTSC and Water Board) 

Reclamation 

D 
CDFG 

NOAA 

D Aventis CropScience 

D 
D 
D 

Rhone-Poulenc 

Stauffer Chemical Co. 

AIG 

IMO 

Iron Mountain Mines, Inc. 

United States Environmental Protection Agency is the lead 
goveriunental agency for the cleanup at Iron Mountain Mine 

EPA's technical contractor 

The State of California, through Department of Toxic 
Substances Control (DTSC) and Regional Water QuaUty 
Control Board (Water Board), acts as the supporting 
governmental agency at Iron Motmtain Mine. 

The Bureau of Reclamation has acted as EPA technical 
advisor at the site and is the federal land manager 
responsible for operating the Central Valley Project, which 
includes Shasta, Kesw^ick, and Spring Creek Debris dams, 
which are part of the remedy for the site. 

The Califomia Department of Fish and Game has served on 
the technical advisory committee as trustee for the fishery 
resources. 

The National Oceanic and Atmospheric Administration has 
served on the technical advisory committee as the federal 
trustee for the anadromous fishery resources in the 
Sacramento River (i.e. salmon and steelhead trout) and their 
critical habitat. 

Responsible company for cleanup. Aventis CropScience (or 
companies acting on its behalf) conducted various 
investigations and constmcted some of the interim remedies 
until a final settlement was reached in December 2000. 
Aventis CropScience left the site in December 2000. 

Former name of Aventis CropScience 

Former owner/operator of Iron Mountain Mine who was 
bought by Rhone-Poulenc 

Company responsible for performing Statement of Work 
under December 2000 IMM Consent Decree 

Site Operator, under AIG 

Current owner of the inactive mine property 

0 
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List of Acronyms 

ac-ft 

AMD 

Basin Plan 

CERCLA 

CERCLIS 

cfs 

CTR 

CDFG 

CVP 

EPA 

gpm 

IMM 

IMMI 

IMO 

Matheson 

NOAA 

NOAA Fisheries 

O&M 

OU 

ppb 

Reclamation 

ROD 

SOW 

Spring Creek Arm 

State 

D 
D 
D 

acre-foot 

acid mine drainage 

Water Quality Control Plan for the Sacramento River Basin and San 
Joaquin River Basin 

Comprehensive Environmental Response, Compensation, and 
Liabihty Act of 1980 

Comprehensive Environmental Response, Compensation, and 
Liability hiformation System 

cubic feet per second 

Califomia Toxics Rule 

Califomia Department of Fish and Game 

Central Valley Project 

U.S. Environmental Protection Agency 

gallons per minute 

Iron Mountain Mine 

Iron Mountain Mines, Inc. 

Iron Moimtain Operations 

Matheson Ore Transfer Station 

National Oceanic and Atmospheric Administration 

National Oceanic and Atmospheric Administration Marine Fisheries 
Service 

operation and maintenance 

Operable Unit 

parts per billion 

Bureau of Reclamation 

Record of Decision 

October 2000 Statement of Work Site Operations and Maintenance, Iron 
Mountain Mine, Shasta County, California 

Spring Creek Arm of Keswick Reservoir 

State of CaHfomia 

0 

D 

G 

0 
0 
D 

0 
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TMDL total maximimi daily load 

UAA Use Attainability Analysis for the Amendments to the Water Quality 
Control Plan for the Sacramento River and San Joaquin River Basins for 
Beneficial Uses at West Squaw Creek, Shasta County 

Water Board Central Valley Regional Water Quality Control Board 

0 

0 

0 

D 
D 
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Iron Mountain Mine, Redding, California 
Fourth Five-Year Review Report 

I. Introduction 
The purpose of this five-year review is to determine whether the interim remedial actions 
implemented at the Iron Mountain Mine (IMM) Superfund Site are protective of human 
health and the environment. The methods, findings, and conclusions of the review are 
documented here. In addition, this five-year review report identifies issues found during the 
review, if any, and recommendations to address them. 

The U.S. Environmental Protection Agency (EPA) is preparing this five-year review 
pursuant to the Comprehensive Environmental Response, Compensation, and Liability Act 
of 1980 (CERCLA) Section 121 and the National Contingency Plan. CERCLA Section 121 
states: "If the President selects a remedial action that results in any hazardous substances, 
pollutants, or contaminants remaining at the site, the President shall review such remedial 
action no less often than each five years after the initiation of such remedial action to assure 
that human health and the environment are being protected by the remedial action being 
implemented. In addition, if upon such review it is the judgment of the President that action 
is appropriate at such site in accordance with section [104] or [106], the President shaU take 
or require such action. The President shall report to the Congress a Ust of facilities for which 
such review is required, the results of all such reviews, and any actions taken as a result of 
such reviews." 

EPA interpreted this requirement further in the National Contingency Plan; 40 FAR Section 
300.400(f)(4)(u) states: "If a remedial action is selected that results in hazardous substances, 
pollutants, or contaminants remaining at the site above levels that allow for unlimited use 
and unrestricted exposure, the lead agency shaU review such action no less often than every 
five years after the initiation of the selected remedial action." 

EPA Region 9 has conducted a five-year review of the interim remedial actions imple
mented at the IMM site near Redding, CA. This review was conducted from December 2007 
through July 2008. This report documents the results of the review. 

This is the fourth five-year review for the IMM site. The triggering action for the first five-
year review was the date of the start of construction of the "partial cap" in September 1988. 
Response is still ongoing at this site, and aU hazardous materials, poUutants, or contami
nants have not been removed. The first five-year review was completed September 30,1993; 
the second five-year review was completed October 8,1998; and the third five-year review 
was completed September 30, 2003. 

RDD\081190031 (CAH4094.DOC) 



II. Site Chronology 

TABLE 1 
Site Chronology 

Event Date 

IMM Listed on the National Priority Listing "Superfund List" 1983 

Operable Unit (OU) 1 - "Site-wide": Richmond Partial Cap, Brick Fiat Pit Cap, Slickrock Creek 
Diversion, Upper Spring Creek Diversion 

Remedial Investigation and Feasibility Study of Options Completed 1985 

Feasibility Study Addendum Completed 1986 

Record of Decision (R0D1) Selecting Interim Remedy Signed 1986 

Upper Spring Creek Diversion Completed (final required component of interim remedy) 1991 

OU-2 - "Boulder Creek": Richmond and Lawson Adits Acid Mine Drainage Treatment, 

Consolidation of Seven Waste Piles and Capping, Construction of Sludge Disposal Cell 

Remedial Investigation and Feasibility Study of Options Completed 1992 

Record of Decision (ROD 2) Selecting Interim Remedy Signed 1992 

Aerated Simple Mix Component of Treatment Plant Completed 1994 

High Density Sludge Component of Treatment Plant Completed 1997 
Emergency Storage Facility for Treatment Plant Completed (final required component of 2000 
interim remedy) 

First Five-Year Review 1993 

OU-3 - "Old /No. 8 Mine Seep OU": Seep Discharge Treatment 

Remedial Investigation and Feasibility Study of Options Completed 1993 

Record of Decision (ROD 3) Selecting Interim Remedy Signed 1993 

Emergency Storage Facility for Treatment Plant Completed (final required component of 2000 
interim remedy) 

OU-4 - "Water Management OU": Dam and Treat Runoff from Slickrock Creek 

Remedial Investigation and Feasibility Study of Options Completed 1994 

Feasibility Study Addendum Completed 1996 

Record of Decision (ROD 4) Selecting Interim Remedy Signed 1997 

Slickrock Creek Retention Reservoir Completion 2004 

Second Five-Year Review 1998 

Third Five-Year Review 2003 

Site Improvements under 2000 Settlement 

Brick Flat Pit Phase II Dam Raise 2002 

Richmond Mine Adits and Drifts Rehabilitation Completed 2003 

Construction of Mine Waste Disposal Cell ("muck cell") 2003 

Boulder Creek Tailings Dam Improvements Completed 2004 

Matheson Ore Transfer Station Restoration 2005 

OU-5 - "Sediment": Remove Sediment Susceptible to Erosion from Spring Creek Arm of 

Keswick Reservoir 

Remedial Investigation and Feasibility Study of Options Completed June 2004 

Record of Decision (RODS) Selecting Interim Remedy Signed September 2004 

Remedial Design Completed September 2007 

OU-6 - "Boulder Creek Area Sources" 

Remedial Investigation and Feasibility Study Ongoing 

Fourth Five-Year Review 2008 

D 

0 

0 

0 

0 
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III. Background 
Iron Mountain is located in Shasta Coimty, CaUfomia, approximately 9 miles northwest of 
the City of Redding. The Comprehensive Environmental Response, Compensation, and 
LiabiUty Information System (CERCLIS) Identification Number for the IMM Superfund Site 
is CAD980498612. The coUection of mines on Iron Mountain is known as IMM. They are the 
southernmost mines in the West Shasta Mining District and have been periodically worked 
for production of silver, gold, copper, zinc, and pyrite. The mine area includes extensive 
underground workings, side hiU and open pit mining areas, waste rock dumps, and taiUngs 
piles. 

The IMM site includes approximately 4,400 acres of land that includes the mining property 
on Iron Mountain, several inactive underground mines, an open pit mine, areas that were 
mined by side lull mining activities, other areas disturbed by mining or mineral processing 
activities, numerous waste dumps, process taiUngs pUes, abandoned mining faciUties, mine 
drainage conveyance and treatment facilities, and the downstream reaches of Boulder 
Creek, SUckrock Creek, Spring Creek, Spring Creek Reservoir, Keswick Reservoir, and fhe 
Sacramento River affected by drainage from IMM. 

Several, and possibly aU, of the mines and the waste rock and tailings piles are discharging 
acidic waters, typicaUy with a high content of heavy metals. These discharges are herein 
referred to coUectively as acid mine drainage (AMD). The largest source of heavy metal 
laden AMD is the Richmond Mine, and the second largest is the Hornet Mine, both of which 
drain into Boulder Creek. The third largest source. Old/No. 8 Mine Seep, drains into 
Slickrock Creek. These severe AMD discharges derive from hydro-geochemical reactions in 
the inactive underground mine workings and are the direct result of the mining activity that 
took place in these deposits over many decades. 

The remaining IMM heavy metal discharges derive from widely dispersed area-wide 
sources. The discharges from these sources are closely associated with heavy rainfall and 
high runoff storm events. The IMM area discharges derive from waste piles, process 
taiUngs, sidecast spoils, ground disturbed by mining-related activities, discharges from 
buried workings or partially accessible workings, contaminated soil and debris, seeps, 
contaminated interflow and groundwater, and contaminated sediments in the SUckrock 
Creek, Boulder Creek, and Spring Creek watersheds at IMM. 

The IMM site was Usted on the National Priorities List in September of 1983. Since that time, 
EPA, with State of California (State) support, conducted its remedial investigation to 
characterize the nature and extent of contamination at the Site. EPA has issued five 
feasibility studies and two feasibility study addenda to support five records of decision 
(ROD) for die IMM site. 

The EPA has identified the following as responsible parties: the former owner and operator, 
Aventis CropScience (the successor to Rhone-Poulenc, who in turn is the successor to 
Stauffer Chemical Company and Mountain Copper, Ltd.), and the current owner and 
operator. Iron Mountain Mines, Inc. (IMMI). Stauffer Management Company, on behalf of 
Aventis CropScience, performed certain cleanup work at IMM in response to seven EPA 
unilateral administrative orders. 
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EPA and the State settled cost recovery Utigation with Aventis CropScience in December 
2000. The settlement assures that the interim remedial actions selected in EPA's 1986,1992, 
1993, and 1997 RODs wiU be operated and maintained. Pursuant to the settiement, 
American Intemational Group, Inc. (AIG), on behalf of Aventis CropScience, wiU perform 
the operation and maintenance (O&M) of the interim remedial actions implemented 
pursuant to the four IMM RODs for thirty years. Iron Mountain Operations (IMO) is the Site 
Operator under AIG. Aventis CropScience also entered into a Guaranteed Investment 
Contract with AIG to provide for a payment of $514 million to the Federal or State agency 
performing oversight of O&M activities at IMM at year 30 to fund the performance of O&M 
activities beyond the initial 30-year period. Under the terms of a memorandum of under
standing with the State, EPA is currendy performing oversight of AIG O&M activities. 

Basis for Taking Action 

The contaminants of concern identified by EPA are acidity and toxic metals, which include 
copper, cadmium, and zinc. All of these contaminants are present in the AMD discharges 
from the underground, side hQl, and open pit mine workings at IMM, and the AMD 
discharges from area sources in the SUckrock Creek and Boulder Creek watersheds at IMM. 
The exceedances of water quality standards and the accumulation of toxic sediments 
downstream of IMM historically caused severe environmental impacts and posed a 
potential threat to human health. 

The Sacramento River is a source of drinking water for the City of Redding. The Central 
Valley Project (CVP) faciUties of northem CaUfomia are important components of 
Califomia's water supply system. CVP operates under a complex operational plan to supply 
agricultural and drinking water, to produce power, and to address environmental concems. 

The fishery resources, other aquatic species, and the ecosystem of Keswick Reservoir and 
the Sacramento River below Keswick Dam are the primary natural resources at risk to 
uncontroUed IMM heavy metal discharges. The National Oceanic and Atmospheric 
Administration (NOAA) has Usted the Upper Sacramento River as the most important 
salmon spawning ground tn Califomia. The Sacramento River downstream of Keswick Dam 
contains four races of anadromous Chinook salmon and steelhead. The Chinook salmon 
(faU-, late-faU-, spring-, and winter-run) migrate into, spawn, incubate, and rear in the reach 
of the river immediately downstream of Keswick Dam. Sacramento River winter-run 
Chinook salmon are Usted as endangered by the NOAA Marine Fisheries Service (NOAA 
Fisheries) and CaUfomia Department of Fish and Game (CDFG) under the United States 
Endangered Species Act. Central VaUey spring-run Chinook sahnon are listed as threatened 
by NOAA Fisheries and CDFG. FaU-run and late-faU-run Chinook saUnon are identified as 
species of concern by NOAA Fisheries. Central VaUey distinct population segment steelhead 
trout and the southem distinct population segment of North American green sturgeon are 
listed as threatened by NOAA Fisheries. 
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IV. Remedial Actions 

Remedial Action Objectives 

Iron Mountain Mine Acid Mine Drainage Discharges 

The remedial action objective identified for the interim remedial action selected in ROD4 for 
EPA's IMM Superfund cleanup program is to eliminate the AMD discharges that are harm
ful to public health and the environment. EPA did not designate remedy specific remedial 
action objectives in RODs 1-4, but did identify three primary cleanup goals: 

• Comply with water quaUty criteria estabUshed under the Clean Water Act and the 
CaUfomia Porter-Cologne Water QuaUty Act (standards are set forth in the Water Quality 
Control Plan for the Sacramento River Basin and San Joaquin River Basin [Basin Plan] and 
statewide plans). These standards were estabUshed to protect the valuable Sacramento 
fishery and aquatic ecosystems. The Basin Plan caUs for a water quaUty standard of 
5.6 parts per bUUon (ppb) dissolved copper as an instantaneous maximum exposure. 

• Reduce the mass discharge of toxic heavy metals through appUcation of appropriate 
control technologies. 

• Minimize the need to rely on special releases of valuable water resources to dilute con
tinuing IMM contaminant discharges in order to assure attainment of protective water 
quaUty criteria. 

EPA has concluded that a combination of source control, treatment, and w^ater management 
components are needed to assure an effective, implementable, and cost-effective cleanup 
program for the IMM AMD discharges. 

Spring Creek Arm of Keswick Reservoir Sediment 

Remedial action objectives developed in ROD 5 (EPA, 2004) for contaminated sediment in 
the Spring Creek Arm of Keswick Reservoir (Spring Creek Arm) are: 

• Protect the Sacramento River ecosystem from releases of heavy metals originating from 
the Spring Creek Arm by preventing the mobilization and redeposition of contaminated 
sediment into important fishery spawning habitats located in the Sacramento River 
downstream of Keswick Dam. 

• Prevent adverse impacts on water quaUty and beneficial uses of the Sacramento River 
below Keswick Dam by reducing fhe metal loads and suspended soUds associated with 
contaminated sediment discharged from the Spring Creek Arm to the Sacramento River. 

1986 Record of Decision (ROD 1). Site-wide 

Remedy Selection 

The 1986 ROD selected an interim remedy that identified a number of specific projects. 
These projects included the construction of a partial cap over the Richmond mineraUzed 
zone, including Brick Flat Pit (the open pit mine on top of Iron Mountain) and several 
subsidence areas; construction of a diversion of SUckrock Creek to avoid a mining waste 
slide; construction of a diversion of the Upper Spring Creek to avoid polluting its cleaner 
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water and fUling Spring Creek Reservoir; construction of a diversion of the South Fork of 
Spring Creek for a similar purpose; a study of the feasibility of fiUing mine passages with 
low-density CeUular Concrete; and an enlargement of Spring Creek Debris Dam, the exact 
size of which would be selected after a determination of the effectiveness of the other 
remedies. 

Remedy Implementation 

On July 19,1988, EPA initiated constiuction of fhe partial cap. EPA constructed flexible 
son/bentonite caps in seven subsidence areas over the Richmond mineraUzed zone. EPA 
also capped the lower portion of Brick Flat Pit, the open pit mine on top of Iron Mountain. 
As part of the construction of the Brick Flat Pit cap construction, EPA used tailings materials 
from the Minnesota Flat area, as weU as several other tailings piles that contained relatively 
high concentrations of copper, cadmium, and zinc, as fUl material beneath an impermeable 
membrane Uning system. EPA completed construction of the partial cap in July 1989. 

EPA, through an interagency agreement with Bureau of Reclamation (Reclamation), began 
construction of the SUckrock Creek diversion in July 1989 and completed construction ki 
January 1990. The diversion consisted of a smaU stUUng pool and diversion dam, a 36-uich 
diameter, urethane-lined concrete pipeline approximately one mile in length, and an 
energy-dissipation structure to remove the kinetic energy of the diverted flows prior to their 
retum to lower SUckrock Creek. 

Under order from EPA, Aventis CropScience began construction of the Upper Spring Creek 
diversion in July 1990 and the diversion was operational in January 1991. The Upper Spring 
Creek diversion consisted of a large, grated, drop-inlet structure (that prevents large rocks 
and debris from entering the diversion while allowing the creek flows to drop into a rock 
trap and then into a short tunnel), a 54-inch diameter, urethane-lined concrete pipeline 
several thousand feet in length, and an impact structure to dissipate the kinetic energy of 
the diverted flows prior to discharging them to Flat Creek. 

In EPA's 1997 ROD for the IMM site, EPA determined tiiat a "dam and treat" remedial 
approach is technicaUy practicable for the SUckrock Creek area source AMD discharges. 
EPA determined that significant reduction in IMM area sources of AMD discharges is 
preferable to the proposed South Fork of Spring Creek diversion or enlargement of the 
Spring Creek Debris Dam. In EPA's 1997 ROD for the IMM site, EPA formaUy eUminated 
these two planned interim remedial activities. 

Operation and Maintenance 

The components of this interim remedial action, and aU subsequent ones, are currently 
operated and maintained by AIG, pursuant to the settlement of EPA's and the State's cost 
recovery litigation for the IMM Superfund cleanup on December 18, 2000. Under the terms 
of a memorandum of understanding with the State, EPA is currently performing oversight 
of the performance of O&M activities by AIG. EPA's contractor, CH2M HILL, regularly 
performs site inspections. CH2M HILL coUects water quaUty data to assess the ongoing 
performance of the interim remedy on a weekly basis during the winter rainy season. 
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The Site Operator is performing routine inspection and maintenance activities specified in 
the October 2000 Statement of Work Site Operations and Maintenance, Iron Mountain Mine, 
Shasta County, Califomia (SOW). No significant unanticipated O&M efforts were required 
subsequent to completion of removal of the Minnesota Flats taiUng pile; the construction of 
the Brick Flat Pit cap, the subsidence area partial caps, and related surface water controls; 
and the construction of the Slickrock Creek clean water diversion. 

The Upper Spring Creek diversion has functioned as designed to effectively divert up to 
800 cubic feet per second (cfs) of clean water into Flat Creek, providing additional storage of 
contaminated water in the downgradient Spring Creek Reservoir. However, the urethane 
pipeline lining system has deteriorated since it was constructed and is an ongoing O&M 
item. The deteriorating liner does not jeopardize the effectiveness of the interim remedy. A 
stilting basin was excavated in the creek bed upstream of the diversion inlet trashrack in 
2000 to settie out smaU rocks and gravels to reduce the erosion of the Uning system. This 
stilling basin has been very effective in reducing the erosion of the lining system. 

The Brick Flat Pit cap was subsequently modified to permit EPA to incorporate the cap into 
the landfUl Uner system selected in EPA's 1992 ROD, as discussed below. The SUckrock 
Creek diversion was subsequentiy modified to incorporate the diversion into the SUckrock 
Creek Retention Reservoir clean water diversion selected in EPA's 1997 ROD. 

1992 Record of Decision (ROD 2). Boulder Creek 

Remedy Selection 

The 1992 ROD selected treatment of the AMD discharges from the Richmond and Lawson 
adits in a Ume neutralization treatment plant. EPA's 1992 ROD also selected the consoU
dation and capping of seven waste piles in a landfill to be located on the site. The 1992 ROD 
provided for disposal of the IMM treatment plant sludges in a landfiU to be constructed in 
the inactive open pit mine. Brick Flat Pit, to meet regulatory requirements for this use. 

Remedy Implementation 

EPA constructed the treatment plant (which includes aerated simple mix and High Density 
Sludge components) through a combination of an enforcement action and fund-lead design 
and construction. Aventis CropScience began construction of the aerated simple mix com
ponents of the treatment plant in the late sununer of 1993 and completed the construction in 
September 1994. Aventis CropScience also constructed the associated support faciUties, 
including the AMD collection and conveyance system, the sludge drying beds, roadway 
improvements, and the sludge landfUl in Brick Flat Pit. Aventis CropScience did not com
plete the construction of required emergency storage faciUties until September 2000. EPA 
designed the High Density Sludge modifications to the treatment plant, and constructed 
them from the spring of 1996 to January 1997. In 2002, the Brick Flat Pit dam was raised, 
which provided an additional 25 to 30 years of storage capacity for treatment sludge. 

Under order from EPA, Aventis CropScience excavated, consoUdated, and capped seven 
largely pyritic waste piles in a disposal ceU located on site at IMM. The landfiU was 
designed to comply with Califomia mining waste requirements. 
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Operation and Maintenance 

The treatment plant O&M was performed by representatives of Aventis CropScience until 
December 2000. Under the terms of the settiement, AIG has assumed responsibility for 
performing O&M of the treatment plant for 30 years. Under the terms of a memorandum of 
understanding with the State, EPA is responsible for oversight of AIG's ongoing O&M 
activities. EPA regularly monitors several aspects of treatment plant operation, including 
process parameters and influent and effluent flow rate and water quaUty. EPA also conducts 
periodic inspections of the physical condition of the treatment plant. Routine maintenance 
activities are ongoing. 

The treatment plant has been very effective in reducing the IMM heavy metal discharge. 
The treatment process removes on average 99.7 percent of metals from the AMD inflow. The 
treatment plant meets Clean Water Act water quaUty discharge requirements. The copper 
concentrations in the Sacramento River below Keswick Dam met ambient water quaUty 
criteria selected in ROD2 during the five-year-review period (data from August 2003 to 
January 2008). With operation of the fuU-scale treatment plant beginning in September 1994, 
the IMM copper discharge was reduced by greater than 80 percent and the zinc and 
cadmium discharges were reduced by greater than 90 percent from historic levels on an 
overaU basis. Further reductions were obtained after construction of SUckrock Creek 
Retention Reservoir, as discussed under the 1997 ROD below. During the period from 
August 2003 through January 2008, EPA's interim remedial actions at IMM prevented the 
discharge of approximately 600,000 pounds of copper and 2 milUon pounds of zinc by 
treating approximately 1.5 biUion gaUons of concentrated AMD. 

1993 Record of Decision (ROD 3). Old /No. 8 Mine Seep 

Remedy Selection 

Ul the 1993 ROD, EPA selected treatment of the AMD discharges from the Old/No. 8 Mine 
Seep at the IMM treatment plant, as appropriately modified. 

Remedy Implementation 

Under Order from EPA, Aventis CropScience designed and constructed the facilities to 
coUect and convey AMD from Old / N o . 8 Mine to the treatment plant. Aventis CropScience 
also constructed the necessary aerated simple mix components to the treatment plant by 
September 1994. EPA constructed the High Density Sludge modifications to the treatment 
plant, which became effective in January 1997. Aventis CropScience did not complete the 
construction of required emergency storage fadUties until September 2000. 

Operation and Maintenance 

See O&M section under 1992 ROD for further analysis of the O&M of the treatment of these 
flows. 

The Old/No. 8 Mine Seep area is located on the north side of Slickrock Creek near the 
sedimentation basin. There are two groundwater extraction weUs and two grit chambers in 
the Old/ No. 8 Mine Seep area. Approximately 40 to 300 gaUons per minute (gpm) of AMD 
is extracted from the Old/No. 8 Mine Seep wells, passed through one of the grit chambers, 
and routed to the IMM treatment plant through the 18-inch-diameter Old/No. 8 Mine Seep 
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pipeUne. The AMD from the Old/No. 8 Mine Seep pipeUne and the discharge from 
SUckrock Creek Retention Reservoir both flow via the same pipeline to the IMM treatment 
plant, so the discharge from both sources must be considered for proper overaU operation of 
tiie SUckrock Creek AMD contioi systems (CH2M HILL, 2004a). 

After SUckrock Creek Retention Reservoir was completed, the Site Operator modified 
operation of the Old/No. 8 Mine Seep, including constructing a gravity drain system in 
February and March 2008. Recommendations from the April 3, 2008, site inspection were 
that the Site Operator continue active pumping of the Old/No. 8 Mine Seep and use the 
gravity drain system only as a backup coUection system if the pumping weUs are inoperable 
(see Section VI). 

1997 Record of Decision (ROD 4). Water Management 

Remedy Selection 

The 1997 ROD focused on the SUckrock Creek watershed at Iron Mountain. Among other 
items, the 1997 ROD provided for design and construction of a 220-acre-foot (ac-ft)-capacity 
retention reservoir to coUect area sources of AMD discharges in the Slickrock Creek Basin 
for treatment, surface-water diversion faciUties, a hematite-erosion-control structure, an 
additional AMD-conveyance pipeline, and a tunnel for gravity discharge of treated effluent 
to Spring Creek. The interim remedy permits treatment of essentially aU of the IMM AMD 
from the SUckrock Creek area sources, which comprise approximately 60 to 70 percent of the 
copper load and 40 to 50 percent of the zinc and cadmium load associated with the 
previously uncontrolled IMM discharges (EPA, 1997). 

Remedy Implementation 

Under an enforcement action, Aventis CropScience designed a 150-foot, earthen dam in the 
Slickrock Creek watershed, just downstream of the largest hematite pUe. The design was 
completed in June 2000. As part of the settlement of EPA's and the State's cost recovery 
Utigation in December 2000, EPA and the State agreed to assume responsibUity for con
struction of Slickrock Creek Retention Reservoir and other remaining components of the 
1997 ROD. 

The hydrauUc upgrades to the treatment plant, the AMD conveyance pipelines from 
SUckrock Retention Reservoir, the Iron Mountain roadway and culvert upgrades, and the 
discharge tunnel from the treatment plant to Spring Creek were completed by Aventis 
CropScience by September 2000. 

EPA started construction in June 2001. During the spiUway excavation in November and 
December 2001, movement of the hUlslope above the planned spiUway was observed. An 
investigation indicated an ancient landslide occupied an area of approximately 5 acres and 
up to 120 feet in depth above the spiUway excavation. The slope was stabiUzed by use of a 
high-capacity tieback anchor system. SpiUway design modifications, grout program modi
fications, and placement of fibercrete over a substantial portion of the right abutment were 
required by Califomia's Department of Water Resources, Division of Safety of Dams. Slope 
stabiUzation and associated design modifications delayed the construction completion. The 
project was substantiaUy complete on May 19, 2004, and was determined operational and 
functional by EPA and tiie State on August 26, 2004 (CH2M HILL, 2004b). 
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Operation and Maintenance 

O&M of the interim remedies was assumed by AIG with oversight provided by EPA. The 
Operations and Maintenance Manual, Slickrock Creek Retention Reservoir Project outUnes the 
O&M requUements for SUckrock Creek Retention Reservoir (CH2M HILL, 2004a). The O&M 
manual includes operation, inspection, maintenance, monitoring, and security requirements 
for SUckrock Creek Retention Reservoir and appurtenances, clean water diversions, AMD 
diversions, spiUway, outlet works, sedimentation basin, and upstream hematite pUe. No 
significant unanticipated O&M efforts were required after completion of SUckrock Creek 
Retention Reservoir. 

The Site Operator constructed several rock check dams upstream of the SUckrock 
sedimentation basin. These upstream rock check dams are effectively reducing the amoimt 
of sediment accumulation in the main sediment basin (GEI Consultants, Inc., 2008). After 
startup and shakedown testing, the foUowing IMM treatment plant operational guidelines 
were recommended for periods of high inflow from SUckrock Creek Retention Reservoir 
(CH2M HILL, 2005a). These are consistent with requirements in the O&M manual for the 
reservoir: 

• SUckrock Creek Retention Reservoir inflow to the IMM treatment plant wUl be slowly 
ramped up during storm events by adjusting SUckrock Creek Retention Reservoir intake 
gates and using the emergency holding tank. 

• The discharge from SUckrock Creek Retention Reservoir wiU be limited to 3,000 gpm 
(plus 250 gpm from the Old/No. 8 Mine), depending on water elevation within the 
reservoir, time of year, and forecasted weather. 

• Discharge of 4,000 gpm wiU be avoided, unless necessary for dam operation. 

Completion of SUckrock Creek Retention Reservoir and associated facilities, in combination 
with completed interim remedial actions to control the sources of AMD, was expected to 
result in a total reduction of contaminants discharged from Spring Creek Debris Dam to 
5 percent of the pre-1994 discharge. For Water Years 2005 through 2007, the actual copper 
and zinc discharged from Spring Creek Debris Dam was only 2 percent of pre-1994 
discharge. 

Site Improvements under 2000 Settlement 

The settlement provided funding for several site improvements, including rehabUitation of 
the underground workings in the Richmond Adit, construction of fhe phase II Brick Flat Pit 
dam raise to provide additional landfill capacity for treatment plant sludge, construction of 
a muck disposal ceU for mine wastes generated by water flow through the mines, re-Uning 
and installation of cathodic protection for the thickener tank, and construction of improve
ments to the Boulder Creek TaUuigs Dam. 

The State was the lead for the design and construction of the Richmond Adit and drifts 
rehabUitation that wUl assure safe access for workers and equipment to regularly maintain 
the workings and assure AMD coUection. This work started in September 2001 and was 
completed in September 2003 (North Pacific Research, 2004). The completion of this project 
addresses the largest identified risk for an uncontrolled spiU at the site by improving the 
reliabUity of the AMD collection system at the Richmond Mine. 
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The Brick Flat Pit phase II dam raise, constmction of the muck ceU, and re-Uning and 
instaUation of cathodic protection for the thickener tank were completed in 2003 under EPA 
oversight. 

The Boulder Creek tailings dam embankment and spiUway were modified to direct storm 
flows to the SpiUway and to provide spiUway capacity adequate to pass the peak 100-year 
storm flow. The spiUway capacity was increased by increasing the height of the dam crest 
and adding a gabion waU, anchored adjacent to the existing spUlway and with shotcrete 
(gunite) covering exposed gabions. Improvements were also made to the Boulder Creek 
channel upstream of the dam. Improvements to the Boulder Creek taUings dam were 
completed between December 2003 and October 2004 (TRC, 2005). 

2004 Record of Decision (ROD 5). Sediment 

Remedy Selection 

The 2004 ROD selected an interim remedial action to control release of contarrunated 
sediment from Spring Creek Arm. A potential future release of contaminated sediment 
could adversely impact important downstream fisheries through the deposition of sedi
ments containing toxic levels of metals in spawning beds of the Sacramento River. The 
selected interim remedy wiU involve the partial dredging of sediment in Spring Creek Arm 
that is most susceptible to erosion, and disposal of dredged sediment in an engineered 
disposal cell located adjacent to Spring Creek Reservoir. Dredging wUl remove approxi
mately 50 to 60 percent of the volume of the existing contaminated sediment in Spring 
Creek Arm. Sediment that is less susceptible to erosion wiU not be dredged at deeper depths 
in the most downstream pile, PUe C. The selected interim remedy wUI include operational 
restrictions on Keswick Reservoir pool elevations during rare storm or flood events to 
prevent erosion of sediment remaining at deeper depths within Spring Creek Arm 
(EPA, 2004). 

Remedy Implementation 

The remedial design for the Spring Creek Arm sediment interim remedial action was 
completed in September 2007. Construction of the interim remedy components, including 
the access road to fhe disposal ceU, could begin as early as the faU of 2008. 

V. Progress Since Last Review 

Protectiveness Statement from Last Review 

At the time of the last five-year review, the interim response actions had not fuUy addressed 
all of the discharges of acidity, copper, cadmium, and zinc at the IMM site. Therefore, the 
previous team concluded that the interim remedies were fuUy protective of human health, 
but not the environment. The last five-year review summarized Site data that indicate that 
EPA had made substantial progress and that the interim remedial actions had afforded 
substantial protection to the valuable Sacramento River ecosystem and water supply. 
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Implemented Remedial Actions and Decision Documents 

During the five-year review period, through a combination of enforcement and fund-lead 
approaches, EPA completed construction of the major remaining component of the ROD 4 
interim remedy, SUckrock Creek Retention Reservoir. The response action selected in ROD 4 
addresses the SUckrock Creek area source AMD discharges, which are estimated to account 
for approximately 60 to 70 percent of the copper load and 40 to 50 percent of the zinc and 
cadmium load associated with the previously uncontrolled IMM discharges (EPA, 1997). 
This interim remedy came online in 2004 and has provided for more than 95 percent control, 
on an overaU basis, of the historic IMM AMD discharges. 

EPA selected the Spring Creek Arm sediment interim remedial action in the 2004 ROD 
(EPA, 2004), and completed the remedial design in September 2007. The site risk evaluation 
indicated that interim remedial action was warranted to prevent a potential future release of 
contaminated sediment that could adversely impact important downstream fisheries 
through the deposition of sediments containing toxic levels of metals in spawning beds of 
the Sacramento River. 

EPA anticipates that an additional remedial investigation and feasibUity study wiU be 
conducted to develop and evaluate control strategies for OU-6, the area sources of AMD in 
Boulder Creek. As discussed in Attachment 1, EPA has continued to coUect IMM surface 
water quaUty data since completion of the SUckrock Creek Retention Reservoir interim 
remedy and has also coUected surface water quality data to monitor the progress of 
remediation of other mines within the West Shasta Mining District. These data wUl be used 
in support of the OU-6 remedial investigation, feasibiUty study, and ROD. 

During the five-year-review period, the Boulder Creek tailings dam embankment and 
spiUway were modified to direct storm flows to the spillway and to provide spillway 
capacity adequate to pass the peak 100-year storm flow. Improvements to the Boulder Creek 
taUings dam were completed between December 2003 and October 2004 (TRC, 2005). 

The Matheson Ore Transfer Station (Matheson) Restoration project was substantiaUy 
completed in September 2005, and final acceptance was achieved in December 2005. 
Reclamation, the federal land manager for the Matheson area, funded EPA to perform the 
interim remedial action pursuant to an Interagency Agreement. The Matheson Restoration 
project included removal of pyritic waste materials containing elevated levels of lead and 
arsenic from the former ore transfer station located adjacent to the Sacramento River. A 
disposal ceU was constructed at the nearby IMM Site, and waste materials were hauled and 
placed in the disposal ceU. The Matheson site was restored to aUow pubUc access and use of 
the adjacent Sacramento River Trail system (CH2M HILL, 2005b). 

Status of Recommendations and Issues from Last Review 

A technical memorandum on the status of the recommendations and issues from the 
previous five-year review is included as Attachment 1 and is summarized below. 

Achieving Chronic Copper Standards in the Sacramento River 

The water quaUty in the Sacramento River below Keswick Dam has improved since EPA 
completed construction of Slickrock Creek Retention Reservoir under ROD 4. Because the 
IMM remedial action is not yet complete. Reclamation controls the discharges from CVP 
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faciUties in accordance with the 1980 Memorandum of Agreement (MOU) between 
Reclamation and the State of CaUfornia (Water Board and CDFG) to maintain compUance 
with the Basin Plan requirements. The copper concentrations in the Sacramento River below 
Keswick Dam did not exceed the Basin Plan maximum dissolved copper concentration of 
5.6 ppb during the five-year-review period (data from August 2003 to January 2008). 

After the 1997 ROD was signed, the State's Inland Surface Water Plan was vacated by the 
Court, and in 1998 EPA promulgated the CaUfomia Toxics Rule (CTR) standards to replace 
fhe standards in that plan. The CTR left site specific standards in place for the Sacramento 
River above HamUton City, but also promulgated new criteria for chronic exposures for this 
same reach of the Sacramento River. Because the IMM remedial action was not yet 
complete. Reclamation has continued to operate CVP fadlities in accordance with the 1980 
MOU, and was not required to control the discharges from CVP facUities to maintain 
compUance with the CTR water quaUty standards. 

Although Reclamation was not required to meet the CTR criteria of 4.1 ppb as a 96-hour 
average chronic copper exposure level, the copper concentrations in the Sacramento River 
exceeded the CTR on only 4 days (only 2 percent of the days sampled) during the five-year 
review period, compared to exceedances on 29 percent of the days sampled during the 
previous five-year-review period (EPA, 2003). EPA wUl evaluate the performance of the 
interim remedial actions implemented at IMM and the need for additional remedial actions 
as part of its feasibiUty study for OU-6 at IMM. 

However, the issue identified in the previous five-year review (EPA, 2003) is stiU out
standing. The upgradient Shasta Lake water quaUty could negatively impact the water 
management component of the IMM remedy, especiaUy during sustained periods of above 
average precipitation. 

As recommended in the previous five-year review, EPA has continued to coUect surface 
water quality data necessary to characterize the performance of the IMM interim remedies. 
These data wUl be used as part of the OU-6 Remedial Investigation, FeasibiUty Study, and 
ROD for IMM. The frequency of an uncontroUed release wUl be estimated under operations 
to meet both an instantaneous maximum standard and a 96-hour average chronic standard. 
The data wUl also be used to study the discharges from the area sources in the Boulder 
Creek watershed, which are estimated to constitute 5 percent or less of the overall historic 
IMM discharges of copper and zinc. EPA, the Water Board, and Reclamation also have 
continued to obtain data to characterize the sources and locations of elevated metal 
concentrations in Shasta Lake. 

Additional discussions wUl be necessary among the regulatory stakeholders at IMM 
regarding the impact on the fishery resources in the Sacramento River from ongoing IMM 
and Shasta Lake metal releases. Based upon these discussions, a new memorandum of 
understanding should be developed to require Reclamation to meet both an instantaneous 
maximum standard and a 96-hour average chronic standard, and to resolve the problem of 
heavy metal loading in discharges from Shasta Dam impacting the water management 
efficiency of Spring Creek Debris Dam. 
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Miscellaneous Site Maintenance Issues 

CH2M HUI identified items to be repaired at the site during the previous five-year review. 
None of the items identified impacted the effectiveness or protectiveness of remedies 
implemented under RODs 1 through 4. The Site Operator addressed the significant main
tenance items, as summarized in Attachment 1. There are minor items that remain to be 
addressed, such as replacing fhe exposed polyvinyl chloride (PVC) pipe at the ends of the 
Boulder Creek LandsUde horizontal drains with UV-resistant piping or placing a 
UV-resistant coating over the existing pipes. 

The outstanding maintenance issues were communicated to the Site Operator on AprU 23, 
2008, along with other issues and recommendations identified during the AprU 3,2008, site 
inspection. Significant outstanding issues and observations from the AprU 3, 2008, site 
inspection are summarized under "Site Inspection and Interviews" in Section VI. 

Treatment Plant Audit Recommendations 

The previous five-year review concluded that the Site Operator was properly operating and 
maintaining the treatment plant and related facilities to meet Clean Water Act discharge 
requirements and to implement technology-based discharge requirements of the IMM 
RODs. The treatment plant effluent discharges meet Clean Water Act regulatory discharge 
requirements. Although the High Density Sludge technology is being properly imple
mented by the Site Operator, the High Density Technology has not been able to meet 
technology-based performance standards that EPA set in the October 2000 SOW pursuant to 
the December 2000 Consent Decree for the IMM Site. These numerical performance stan
dards were set by EPA to reflect fhe performance expectations of the High Density Sludge 
technology that was selected in EPA's RODs for the site. EPA set the High Density Sludge 
performance standards based upon the data that were avaUable at the time. EPA indicated 
in the SOW, that because the data set was limited, the treatment plant performance should 
be monitored and that the technology-based performance standards should be revised if 
warranted. The previous IMM five-year review recommended further study to determine 
whether the performance standards should be revised for dissolved zinc. 

An evaluation of IMM treatment plant data collected between 2004 and 2007, foUowing 
completion of SUckrock Creek Retention Reservoir, was performed as part of this five-year 
review and is documented tn Attachment 3. The treatment plant was found to substantiaUy 
comply with Clean Water Act effluent Umits for total metals and the technology-based 
performance standards for dissolved copper. However, for the majority of days of opera
tion, the IMM treatment plant effluent exceeded the technology-based performance 
standards for dissolved zinc and the 30-day average dissolved cadmium standard. EPA's 
review of fhe treatment plant performance data indicates that the Site Operator has properly 
operated the High Density Sludge treatment plant throughout the five-year review period. 
EPA has determined that it should formaUy modify the High Density Sludge technology-
based performance standards (best-available-technology econortucaUy achievable) based on 
the metal-removal level currently achieved at the treatment plant. Recommendations for 
revised limits are presented in Attachment 3. 
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Other recommendations identified during the 2003 treatment plant audit were addressed, or 
are incorporated with other issues and recommendations identified during the AprU 3,2008, 
site inspection. Significant outstanding issues and observations are summarized under the 
"Site Inspection and Interviews" in Section VI. 

VI. Five-Year Review Process 

Administrative Components 

The IMM five-year review was conducted by Rick Sugarek with EPA and a CH2M HILL 
team of Sandra Shearer, John Spitzley, Caroline Ziegler, Dave Bunte, and Eric Halpenny. 
This five-year review includes site inspection reports, a review of treatment plant 
operational, influent and effluent analytical data, Sacramento River water quaUty analysis, 
and an update on the status of previous five-year review recommendations and issues. 

Community Involvement 

Stakeholders and members of the community were notified of the initiation of the five-year 
review process in the fact sheet dated February 2008. The IMM Five-Year Review notice was 
pubUshed in the Redding, Califomia, newspaper. Record Searchlight, on February 21, 2008. 

A telephone interview was conducted on AprU 22, 2008, with a downgradient property 
owner, Annette Rardin. Onsite interviews were conducted in March and April 2008 with the 
foUowing IMO staff: Rudolph Carver, project manager; Wes Franks, site construction 
manager; and Bob Lindskog, IMM treatment plant operator. Issues and observations 
identified during fhe interviews are incorporated with the site inspection observations in 
Attachment 6. 

Interviews of regulatory agency representatives were not performed during this five-year 
review. EPA determined that interviews were not necessary to provide additional informa
tion on site status. Interviews were performed during the previous five-year review. During 
the fourth five-year review performance period, EPA has been in regular contact with the 
IMM Technical Advisory Committee in support of the design of interim remedial actions 
selected in ROD 5 and the remedial investigation for OU-6. 

Document Review 

Attachment 2 provides a list of documents that were reviewed as part of the IMM Fourth 
Five-Year Review. Issues, recorrunendations, and conclusions from the document review 
were incorporated into the sections of this five-year-review report, as indicated by the 
citations throughout the text and attachments. 

Data Review 

This five-year review consisted of a review of the operational performance of the IMM 
treatment plant and current metal loading to the Sacramento River. Conclusions from the 
data review are presented below. 
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Treatment Plant Operational Performance 

Attachment 3, "Minnesota Flats Treatment Plant Effluent Discharge" provides an evaluation 
of the operational perfomiance of the IMM treatment plant in meeting the performance 
standards contauied in tiie IMM SOW, dated October 2, 2000 (EPA, 2000). The IMM 
treatment plant has been in substantial compUance with Clean Water Act effluent Umits for 
pH, total cadrruum, total copper, total zinc, and total lead during the performance period. 

Pursuant to the settiement agreement, EPA set dissolved copper, zinc, and cadmium 
performance standards for the effluent that were intended to reflect proper operations of the 
High Density Sludge tieatment plant. EPA recognized at that time that there were limited 
data and agreed to revisit the standard once operational experience was gained. As part of 
this five-year review, EPA has reviewed fhe treatment plant performance data for the High 
Density Sludge technology. EPA's review of treatment plant performance data indicates that 
the Site Operator has properly operated the High Density Sludge treatment plant. However, 
the treatment plant effluent does not meet the technology-based maximum concentration 
Umits, and the roUing 7-day and 30-day averages for dissolved zinc and the 30-day average 
for dissolved cadmium, even though the plant is properly operated. EPA has determined 
that it should formaUy revise the best-avaUable-technology zinc and cadmium performance 
standards in the IMM SOW to more accurately reflect the amount of metals that can be 
removed by the High Density Sludge treatment technology. 

Water Quality at Sacramento River below Keswick Dam 

Attachment 4, "Site Evaluation and CompUance at Keswick Dam," evaluates the effective
ness of IMM interim remedial actions in reducing copper and zinc discharges from the site 
during the fourth five-year-review period. The memorandum also evaluates copper loads 
originating from other mines in the West Shasta Mining District and potential impacts on 
the protectiveness of the IMM remedy. 

Reclamation routinely samples the water releases from Spring Creek Debris Dam, Shasta 
Dam, and Keswick Dam. Sampling is conducted on a weekly basis, and more frequently 
during storm events or uncontroUed releases from Spring Creek Debris Dam. During the 
past 5 years, the dissolved copper concentrations in the Sacramento River below Keswick 
did not exceed the 5.6-ppb instantaneous maximum limit for the days when samples were 
coUected. Although Reclamation was not required to control the discharges from CVP 
facUities to meet CTR water quality standards, between August 2003 and January 2008, the 
dissolved copper concentrations in the Sacramento River below Keswick Dam exceeded the 
CTR 4-day average chronic exposure limit of 4.1 ppb on only 4 days (only 2 percent of the 
days sampled), compared to exceedances on 29 percent of the days sampled during the 
previous five-year-review period (EPA, 2003). Sampling frequency was not increased to 
determine the number of exceedances on a 96-hour basis. 

The final ROD for the IMM site wiU need to evaluate the effectiveness of the final proposed 
IMM source control remedial actions in meeting water quaUty objectives in the Sacramento 
River below Keswick Dam. This evaluation wiU need to consider the continuing metal loads 
from other mines in the West Shasta Mining District that discharge into Shasta Lake up 
gradient of IMM and then flow into Keswick Reservoir and the Sacramento River. Data 
from Water Years 2006 and 2007 show that the majority of copper load to the upper 
Sacramento River watershed is currently coming from the inactive copper mines in the 
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Shasta Lake watershed. The Water Board is working with the owner of the inactive copper 
mines. Mining Remedial Recovery Company. The Water Board adopted Resolution R5-
2004-0090, which includes the Use Attainability Analysis for the Amendments to the Water 
Quality Control Plan for the Sacramento River and San Joaquin River Basins for Beneficial Uses at 
West Squaw Creek, Shasta County (UAA) (Water Board, 2004). The UAA proposes changing 
the beneficial use requirements for West Squaw Creek, and focusing future remediation 
efforts on mines within the Littie Backbone Creek watershed. Although significant 
reductions have occurred in the metal loading from West Squaw Creek, EPA data coUected 
during the five-year-review period indicate West Squaw and Littie Backbone creeks are 
currently contributing simUar copper loads to Shasta Lake (see Attachment 4). 

During the five-year-review period, dissolved copper concentrations ranged from less than 
1 ppb to 3.4 ppb in water discharges from Shasta Dam. The upper Sacramento River total 
maximum daUy load (TMDL) report (Water Board, 2002) states that Water Board staff wUl 
develop additional mine remediation and other activities as needed to address dissolved 
copper concentrations that exceed 1.3 ppb in Shasta Dam releases. The TMDL goal was 
exceeded on more than 50 percent of the days recorded from August 2003 through January 
2008 in the Sacramento River below Shasta Dam. This upgradient water quaUty may 
adversely impact the water management component and protectiveness of the IMM 
remedies. 

Additional discussions wiU be necessary among the regulatory stakeholders at IMM 
regarding the impact on the fishery resources in fhe Sacramento River from ongoing IMM 
and Shasta Lake metal releases. EPA expects the 1980 Memorandum of Understanding 
between the State and Reclamation (State Water Resources Control Board et al., 1980) to be 
renegotiated to define the manner in which CVP facilities wUI be operated to meet water 
quaUty standards in the upper Sacramento River. 

Site Inspection and Interviews 

CH2M HILL conducted an overaU site inspection on AprU 3, 2008. This inspection included 
onsite documents and records; AMD conveyance pipelines; the Upper Spring Creek 
diversion; IMM treatment plant and sludge drying beds; Boulder Creek mouth, taiUngs 
dam, landsUde, and channel; Richmond Mine; Lawson Portal; Brick Flat Pit; Old/No. 8 
Mine Seep; SUckrock Creek Retention Reservoir; Matheson disposal ceU; and site roads, 
slopes, and tanks. Numerous other inspections were performed or contracted by the Site 
Operator during the five-year review period. The "Site Inspection CheckUst" is included as 
Attachment 5. Observations from the site inspections are presented in Attachment 6. 

CH2M HILL performed a telephone interview with an adjacent property owner regarding 
maintenance of the downgradient property. Onsite interviews were conducted in March 
and AprU 2008 with Site Operator staff. Issues and observations identified during the 
interviews are incorporated with the site inspection observations. 

The IMM site is generally well-maintained. No issues or observations were identified during 
the April 3, 2008, site inspection that are expected to impact the effectiveness or protective
ness of interim remedies implemented under RODs 1 through 4. Issues and observations 
related to implementation and scope of the O&M procedures were identified during the site 
inspection. These are detailed in Attachment 6. The following are significant five-year-
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review recommendations and follow-up actions resulting from the site inspection and 
interviews: 

• A few key Site Operator staff members are nearuig retirement. The Site Operator should 
continue to develop strategies to decrease vuUierabUity to the loss of personnel. 

• The Site Operator should prepare and submit management plans and reports to meet 
requirements of the SOW, including the Annual Operations Work Plan (Section 6.3 of 
the SOW) and the LandfiU Management Report and Plan (Section 6.4 of the SOW). The 
Site Operator should use these submittals as a tool to notify the Oversight Agency of 
modifications to the Site plarmed for the next year. 

• The urethane pipeUne Urdng system for the Upper Spring Creek diversion has 
deteriorated since it was constructed and is an ongoing O&M item. EPA and the Site 
Operator should discuss plans to ensure that the deteriorating liner does not jeopardize 
the effectiveness of the Upper Spring Creek diversion. 

• EPA should formally modify the SOW to update best-avaUable-technology performance 
standards based on the metal removal level cuxrentiy achieved at the treatment plant. 
Attachment 3 includes an assessment of the IMM treatment plant effluent discharge. The 
best-avaUable-technology performance standards should also be evaluated and 
modified, U appropriate, every 5 years thereafter in compUance with the Section 14.2.3.2 
if ttie SOW (EPA, 2000). 

• The previous five-year review (EPA, 2003) recommended the contents of the fluid in 
Essential Solutions, Inc., chemical storage tanks across the road from the cementation 
plant be determined and proper containment be provided, if required, or the contents 
should be properly disposed. This recommendation should be addressed by IMMI. 

• The Site Operator should monitor the effectiveness of recent drainage improvements at 
the Boulder Creek landsUde and consider and implement further control measures, as 
necessary, to help control future displacement of the landsUde. 

• The concrete plugs in the ore chutes of the Richmond Adit continue to deteriorate. The 
Site Operator needs to develop a strategy to address the faUing chute plugs and the 
associated risks to worker safety, mine access, and the AMD conveyance and treatment 
system. 

• The Site Operator should continue to evaluate reasons for the reduced fUtrate at Brick 
Flat PU. 

• The Site Operator should actively pump the Old/No. 8 Mine Seep for AMD collection 
and use the gravity discharge system constructed in March 2008 ordy as an emergency 
backup system. 
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VII. Technical Assessment 

Question A: Is the Remedy Functioning as Intended by the Decision Documents? 

The review of site documents and water quality data and the results of site inspections indi
cate that fhe IMM interim remedies are functioning as envisioned in the decision 
documents. No issues or observations were identified during the AprU 3,2008, site 
inspection that are expected to impact the effectiveness or protectiveness of interim remedial 
actions implemented under RODs 1 through 4. 

The IMM High Density Sludge treatment plant meets Clean Water Act discharge 
requirements. EPA's review of treatment plant performance data indicates that the 
treatment plant has been operated properly. However, the High Density Sludge technology 
has not been able to meet technology-based performance standards for zinc and cadmium 
that were initiaUy set by EPA in the IMM SOW based upon a Umited data set to reflect the 
expected performance of the High Density Sludge technology. EPA has determined that it 
should revise these numeric discharge requirements to reflect avaUable performance data. 

The objective of the interim remedial actions selected in EPA's four RODs is to protect the 
fishery resources and ecosystem of the Sacramento River from copper, zinc, and cadmium 
discharges from IMM by a combination of source control, treatment, and water manage
ment to meet protective water quaUty criteria (5.6 ppb maximum concentration for copper). 
The analysis in the decision documents estimated that the interim remedial actions 
implemented in RODs l-A would provide significant protection to the Sacramento River 
fishery and ecosystem. However, the protective water quality criteria are expected to be 
exceeded in rare wet years (estimated to be 1 in every 30 years in ROD 4). During the five-
year review period, the 5.6 ppb maximum concentration for dissolved copper was not 
exceeded. 

After the 1997 ROD was signed, the State's IrUand Surface Water Plan was vacated by the 
court and EPA promulgated the CTR standards to replace the standards in that plan. The 
CTR left site specific standards in place for the Sacramento River above HamUton City, but 
promulgated new criteria for chrordc exposures for this same reach of the Sacramento River. 
Because the IMM interim remedial action was not yet complete. Reclamation has continued 
to operate CVP faciUties in accordance with the 1980 MOU, and was not required to control 
the discharges from CVP facUities to maintain compliance with the CTR water quality 
standards. 

Although Reclamation was not required to meet the CTR criteria of 4.1 ppb as a 96-hour 
average chrordc copper exposure level, the copper concentrations in the Sacramento River 
exceeded the CTR on only 4 days (only 2 percent of the days sampled) during the five-year 
review period, compared to exceedances on 29 percent of the days sampled during the 
previous five-year-review period (EPA, 2003). EPA wiU evaluate the performance of the 
interim remedial actions implemented at IMM and the need for additional remedial actions 
as part of its feasibUity study for OU-6 at IMM. 

The coUection and treatment of the AMD from the Richmond, Lawson, and Old / N o . 8 
Mine adits, and the area sources of AMD from the Slickrock Creek watershed, has reduced 
the metal loading discharge over the past 5 years by greater than 95 percent. The clean water 
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diversions at Spring Creek and SUckrock Creek have been effective by controlling 
discharges from sources in the Slickrock Creek watershed and minimizing the volume of 
contaminated water in the Spring Creek Reservoir, thereby increasing the effectiveness 
of Reclamation water management operations. 

EPA's interim remedial action selected in ROD 5 (EPA, 2004) is required to address 
outstanding risks to aquatic receptors from potential releases of hazardous substances from 
Spring Creek Arm to the Sacramento River ecosystem. Removal of contaminated sediment 
from Spring Creek Arm that is most susceptible to erosion, and disposal of dredged 
sediment in an upland disposal ceU, wiU mitigate the risk for release events of contaminated 
sediment. 

As discussed in Attachment 7, EPA has outlined IMM access controls in the SOW (EPA, 
2000), and several interim actions, including fencing and security gates, have been taken at 
IMM. The IMM interim access controls and Spring Creek Debris Dam security measures are 
contioUing potential human exposures and preventing adverse impacts to the integrity or 
protectiveness of the interim remedial measures. 

Question B: Are the Exposure Assumptions, Toxicity Data, Clean-up Levels, and 
Remedial Action Objectives Used at the Time of the Remedy Selection Still Valid? 

The exposure assumptions, toxicity data, surface water quality standards, and remedial 
action objectives are stiU valid, as discussed further below. 

Changes in Standards and To Be Considered Criteria 

Attachment 8 contains an analysis of apphcable or relevant and appropriate requirements. 

After the 1997 ROD was signed, the State's Inland Surface Water Plan was vacated by the 
court and EPA promulgated the CTR standards to replace the standards in that plan. The 
CTR left site-specific standards in place for the Sacramento River above HamUton City, but 
promulgated new criteria for chrordc exposures for this same reach of the Sacramento River. 
Because the IMM interim remedial action was not yet complete, the Reclamation has 
continued to operate CVP faciUties in accordance with the 1980 MOU, and was not required 
to control the discharges from CVP faciUties to maintain compliance with the CTR water 
quality standards. 

Although Reclamation was not required to meet the CTR criteria of 4.1 ppb as a 96-hour 
average chrordc copper exposure level, the copper concenttations in the Sacramento River 
exceeded the CTR on only 4 days (only 2 percent of the days sampled) during the five-year 
review period, compared to exceedances on 29 percent of the days sampled during the 
previous five-year-review period (EPA, 2003). EPA wiU evaluate the performance of the 
interim remedial actions implemented at IMM and the need for additional remedial actions 
as part of its feasibUity study for OU-6 at IMM. 

The CTR Criteria for Freshwater Aquatic Life Protection for Inland Surface Waters were 
included in the ROD 5 numeric performance standards for the planned sediment interim 
remedial action. The State has not taken any action to implement the revised EPA National 
Recommended Ambient Water Quality Criteria for copper using the Biotic Ligand Model. 
IMM numeric surface-water standards should be reevaluated U the State implements fhe 
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revised EPA National Recommended Ambient Water Quality Criteria or during the next 
IMM five-year review. 

The dissolved zinc and 30-day dissolved cadmium technology-based performance 
standards set by EPA as part of the requirements in the SOW should be revised to more 
accurately reflect metal removal by the High Density Sludge AMD neutralization process. 
Changes to the technology-based performance standards should not change tteatment plant 
operations by the Site Operator, particularly with respect to pH controls. Metal discharges 
during the past 5 years from the IMM treatment plant are substantiaUy below the Clean 
Water Act effluent standards. Revision of the technology-based performance standards wiU 
not impact the protectiveness of the remedies originaUy selected in the RODs for IMM. 

Risk Evaluations 

No updates to the risk assessment were performed since 2003 related to RODs 1 through 4. 
There are no new toxicology data that impact the human health or ecological risk 
assessments. 

Remedial Action Objectives 

The interim remedial actions for the IMM Site continue to meet the remedial action objective 
of eliminating the AMD discharges that are harmful to public health and the envirorunent. 
EPA has implemented a combination of source control, treatment, and water management 
components to assure an effective, implementable, and cost-effective cleanup program for 

the IMM AMD discharges. Performance of the interim remedial actions relative to the three 
primary cleanup goals for RODs 1-4 is summarized below: 

• During the five-year review period the interim remedial action has compUed with the 
water quality criteria established under the Basin Plan of 5.6 parts per bUUon (ppb) 
dissolved copper as an instantaneous maximum exposure to protect the valuable 
Sacramento fishery and aquatic ecosystems. 

• During the five-year review period the interim remedial action has reduced the mass 
discharge of toxic heavy metals by greater than 95 percent from the historic IMM heavy 
metal discharge loads. 

• During the five-year review period there has been no need to rely on special releases of 
valuable water resources to dilute continuing IMM contaminant discharges in order to 
assure attainment of protective water quaUty criteria. 

Question C: Has any Other Information Come to Light that Could Call Into 
Question the Protectiveness of the Remedy? 

Since the last five-year review, species present in the Sacramento River have been newly 
Usted as threatened species. Green sturgeon was Usted as a federal candidate species during 
the third five-year-review period (EPA, 2003). On AprU 7, 2006, NOAA Fisheries issued a 
final rule to Ust the Southern distinct population segment of North American green sturgeon 
as a threatened species. This species is present below Keswick Dam. During the IMM third 
five-year review, an interview was conducted with Harry Rectenwald from the CalUomia 
Department Fish and Game. He stated that the water quaUty criteria developed for IMM 
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using winter-run Chinook salmon as the ecological receptor are protective of this newly 
Usted species as weU, because salmon is known to be the most sensitive of these receptors 
(EPA, 2003). 

To meet water quaUty objectives in the Sacramento River for protection of aU sensitive 
species Uving downstream of Keswick Dam, the final ROD for the IMM site wUl need to 
consider fhe entire water system that impacts the Sacramento River. Without further 
significant reduction in copper loads from other mines in the West Shasta Mining District, 
the upgradient Shasta Lake water quaUty could adversely impact fhe water management 
component and the protectiveness of IMM remedies during sustained periods of above 
average precipitation. 

VIII. Issues 
CH2M HILL identified issues and observations related to implementation and scope of 
O&M procedures (see Site Inspection and Interviews, Section VI). In general, the treatment 
plant and IMM site are properly operated and maintained. No issue was identified during 
the AprU 3,2008, inspection that is expected to impact the effectiveness or protectiveness of 
remedies implemented under RODs 1 through 4. 

IX. Recommendations and Follow-up Actions 
Recommendations regarding O&M of the remedies and the IMM site should be imple
mented by the Site Operator or EPA, as specified under Section VI "Site Inspections and 
Interviews." None of the O&M items identified impact the effectiveness or protectiveness of 
interim remedies implemented under RODs 1 through 4. CH2M HILL communicated 
recommendations to the Site Operator in a memorandum on AprU 23, 2008, and during a 
meetuig at the IMM Site on AprU 25, 2008. EPA wUl follow up witii tiie Site Operator to 
develop a timeframe for the O&M tasks that are within their responsibUity pursuant to the 
IMM SOW to assure near-term completion of the work by December 2009. 

X. Protectiveness Statements 
The interim remedial actions implemented at IMM (selected in RODs 1-4) are protective of 
human health and the environment and are consistent with the anticipated final remedy for 
the Site. The selected interim remedial actions have essentiaUy eliminated the potential 
exposure and resultant threats to human health and the envUonment from AMD discharges 
from contaminant sources addressed by the interim remedial actions. The IMM interim 
remedial actions do not address aU sources of discharges from the Site. Further remedial 
action is required. 

The interim remedial actions have afforded substantial protection to the valuable 
Sacramento River ecosystem and water supply by eliminating greater than 95 percent of the 
historic metal discharges from the IMM Site. 

During this five-year review period, the copper concenttations in the Sacramento River 
below Keswick Dam met the protective ambient water quaUty standard identUied in RODs 
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1-4: the Basin Plan standard of 5.6 ppb for fhe maximum aUowable dissolved copper 
concenttation. 

XI. Next Review 
The next Five-Year Review for the IMM Site is required tn 2013, five years after the date of 
this review. 
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