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1.0 INTRODUCTION 

The Motorola 52nd Street Superfund Site is located in Phoenix, Arizona 
(Figure 1-1). The Site was placed on the National Priorities List in October 
1989. The Site is separated into three Operable Units (OU1, OU2, and 
OU3). The OU3 Study Area, which is hydraulically downgradient of OU2, 
has been established by United States Environmental Protection Agency 
(USEPA) and Arizona Department of Environmental Quality (ADEQ) to 
further determine the nature and extent of groundwater contamination 
between 20th Street and 7th Avenue (Figure 1-1).  

The primary purpose of this Work Plan is to conduct work set forth in the 
Statement of Work (SOW) as required by the Administrative Order on 
Consent (AOC) entered into between the OU3 Motorola 52nd Street 
Superfund Site Operable Unit 3 Working Group (Working Group), which 
is composed of Honeywell International, Inc. (Honeywell) and Arizona 
Public Service Company, a subsidiary of Pinnacle West, and USEPA 
Docket No. 2008-17 with an effective date of 23 September 2009 (USEPA 
2009c). The AOC was issued under the authority of the Comprehensive 
Environmental Response, Compensation and Liability Act (CERCLA). The 
SOW anticipates the collection of the data necessary to complete an OU3 
Groundwater Remedial Investigation (RI) Report and prepare a Feasibility 
Study (FS) for groundwater located in the OU3 Study Area. Field work in 
this Phase III RI will supplement prior investigations undertaken by 
USEPA to assess the lateral and vertical distribution of OU3 contaminants 
of concern (COCs) in groundwater, defined in Section 19 of the AOC as 
volatile organic compounds (VOCs), including trichloroethene (TCE), 
tetrachloroethene, 1,1,1-trichloroethane, and VOC degradation by-
products, cis-l,2-dichloroethylene (cis-1,2-DCE), 1,1-dichloroethylene (1,1-
DCE), vinyl chloride, 1,1-dichloroethane, and chloroethane. The RI will 
also evaluate the potential for migration of COC concentrations in 
groundwater into soil vapor, better define the hydrogeological parameters 
within the OU3 Study Area, and collect the data to conduct a groundwater 
baseline risk assessment (GBRA). Following completion and based on the 
findings of the OU3 RI Report, an OU3 FS Work Plan will be prepared and 
an OU3 Feasibility Study will be performed to evaluate potential remedial 
alternatives for OU3 groundwater. After completion of the OU3 FS, an 
OU3 FS Report will be prepared summarizing the results of the OU3 FS 
and identifying the preferred remedial alternative for OU3 groundwater. 

This Work Plan documents the methods, procedures, and rationale for the 
Phase III groundwater RI activities (Phase III RI) at the Motorola 52nd 
Street Superfund Site OU3 Study Area. All Phase III RI/FS work will be 
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conducted in accordance with the Guidance for Conducting Remedial 
Investigations and Feasibility Studies under CERCLA (USEPA 1988). ERM-
West, Inc. (ERM) has prepared this Work Plan on behalf of the Working 
Group.  

After this introduction, this document contains the following sections: 

 Section 2.0 describes the site background and physical setting; 

 Section 3.0 summarizes prior investigations, existing site data, and the 
conceptual site model (CSM); 

 Section 4.0 presents the technical approach for the OU3 Phase III RI 
field tasks, including required permitting, waste management, and 
subcontracting; 

 Section 5.0 describes the process for developing the GBRA; 

 Section 6.0 includes the In Situ Implementability Technical 
Memorandum and decision process for determining the need for 
bench-scale or pilot tests; 

 Section 7.0 describes the required elements for the OU3 FS Work Plan 
and OU3 FS Report; 

 Section 8.0 describes the project management plan, including the 
regulatory structure and summary of project team member roles and 
responsibilities, and required agency reporting and communication 
during field work; 

 Section 9.0 describes the data management plan for this project; 

 Section 10.0 summarizes the required deliverables for this project;  

 Section 11.0 summarizes the field program implementation schedule, 
project reporting, and milestones; and 

 Section 12.0 provides references used in preparing this document.  

Figures follow the main Work Plan text. Supporting documentation for 
this Work Plan is included in Appendices A through C, as follows: 

 Appendix A – Field Sampling Plan (FSP); 

 Appendix B – Quality Assurance Project Plan (QAPP); and 

 Appendix C – Health and Safety Plan.
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2.0 SITE BACKGROUND AND PHYSICAL SETTING 

This section briefly summarizes the Motorola 52nd Street Superfund Site 
history, describes the previous investigations conducted in the OU3 Study 
Area, and outlines the physical setting of the site. Figure 1-1 provides a 
site location map of the Motorola 52nd Street Superfund Site Study Areas.  

The Motorola 52nd Street Superfund Site is approximately 7,800 acres and 
consists of three adjoining groundwater OUs: OU1, OU2, and OU3. OU1, 
approximately 1,000 acres, is the easternmost OU and contains the former 
Motorola 52nd Street semiconductor plant. The boundaries of OU1 are 52nd 
Street to the east, Palm Lane to the north, Van Buren Street to the south, 
and 44th Street to the west.  

OU2 is approximately 3,800 acres, lies west of OU1, and contains the OU2 
Groundwater Extraction System and several OU2 potentially responsible 
party facilities, including the Honeywell International (Honeywell) 34th 
Street facility. The approximate boundaries of OU2 are McDowell Street to 
the north, 44th Street to the east, Buckeye Road to the south, and the OU2 
Groundwater Extraction System and 20th Street to the west.  

OU3 is approximately 3,000 acres and lies west of OU2. The boundaries of 
the OU3 Study Area are McDowell Road to the north, the OU2 
Groundwater Extraction System and 20th Street to the east, Buckeye Road 
to the south, and 7th Avenue to the west. The USEPA is the lead regulatory 
agency for OU3 and the OU2 Groundwater Extraction System. The ADEQ 
is the lead regulatory agency for OU1 and OU2.  

2.1 MOTOROLA 52ND STREET SUPERFUND SITE HISTORY 

On 4 October 1989, the USEPA placed the Motorola, Inc. (52nd Street Plant) 
Site on the National Priorities List. Motorola (now Freescale 
Semiconductor, Inc. [Freescale]) investigated their facility and 
implemented the OU1 groundwater treatment plant beginning in 1992 
under ADEQ oversight. Beginning in 1991, investigation activities in the 
OU2 Study Area under ADEQ oversight resulted in the selection of the 
OU2 interim remedy for the OU2 Study Area, consisting of containment of 
the groundwater plume at approximately 20th Street with a groundwater 
extraction and treatment system. Freescale and Honeywell constructed 
and have operated the OU2 treatment system under USEPA oversight. 
The companies (Honeywell and Freescale) recently negotiated an AOC 
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with ADEQ to continue to operate and maintain the system under ADEQ 
oversight.  

In 1983, a groundwater sample collected from the Eastlake Park irrigation 
well located in the OU3 Study Area near 16th Street and Jefferson Street 
contained chlorinated VOCs. The Motorola 1992 OU2 RI report indicated 
that the chemicals migrating from the Motorola facility extended into the 
East Washington Area, which prompted ADEQ and USEPA to create the 
OU3 Study Area to address co-mingled VOC groundwater impacts.  
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3.0 PREVIOUS SITE INVESTIGATIONS AND SITE PHYSICAL SETTING 

3.1  PREVIOUS SITE INVESTIGATIONS 

Between February 2002 and July 2003, ADEQ installed and monitored 28 
wells in the area now known as the OU3 Study Area pursuant to the 
Arizona Water Quality Assurance Revolving Fund (WQARF) program.  

Two previous phases of OU3 groundwater investigation have been 
conducted by the USEPA. The scope of work for the Phase I and II field 
programs were presented in the following documents: 

 Final Groundwater Investigation Work Plan, Motorola 52nd Street Superfund 
Site Operable Unit 3 Study Area, Phoenix, Arizona (IT 2001). 

 Work Plan Supplement to the Final Groundwater Investigation Work Plan 
for Proposed Phase II Wells, Motorola 52nd Street Superfund Site Operable 
Unit 3 Study Area (IT 2003). 

Phases I and II included construction of the following groundwater 
monitoring wells: 

 Phase I: 15 wells were installed from February to May 2002. 

 Phase II: 13 wells were installed from May to July 2003. This phase 
included the abandonment and replacement of three Phase I wells 
(OU3-5S/M/D). 

The Phase I and II groundwater investigation results were presented in 
the Final Groundwater Investigation Report Phase I and II Well Installation, 
Motorola 52nd Street Superfund Site OU3 Study Area, Phoenix, Arizona (Shaw 
2005). Continued groundwater monitoring results have been submitted 
for the following quarterly and semiannual groundwater events, after the 
completion of Phase I and Phase II groundwater investigations: 

 Phase I wells were sampled on a quarterly basis for one year, 
beginning in June 2002. Phase I wells, selected East Washington Project 
Area monitoring wells, and private monitoring wells within OU3 were 
sampled in June 2002, September 2002, December 2002, and September 
2003. The East Washington monitoring wells are located within the 
former ADEQ East Washington Area WQARF Site, which includes the 
OU3 Study Area. Phase I wells, selected East Washington Project Area 
monitoring wells, and private monitoring wells are currently sampled 
on a semiannual basis, which began with the September 2003 event. 
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 Phase II wells were sampled on a quarterly basis for one year, 
beginning in June 2003. Phase II wells were sampled in June 2003, 
September 2003, December 2003, and September 2004. Phase II well 
monitoring was reduced in frequency to semiannual monitoring 
beginning in September 2004 through the September 2009 event. 

Facility-specific Focused RIs have been or are currently being conducted 
at several sites within the OU3 Study Area. These reports will be provided 
by the USEPA as they become available. Groundwater data considered 
essential to the OU3 Phase III RI will be evaluated and incorporated in the 
OU3 Phase III RI as appropriate. 

Figure 3-1 provides a site plan of all OU3 monitoring well locations, and 
Figures 3-2, 3-3, and 3-4 provide cross sections illustrating the Upper 
Alluvial Unit (UAU) lithology and well screen intervals. Table 3-1 
provides OU3 monitoring well construction details. 
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Table 3-1 OU3 Groundwater Monitoring Well Construction Details 

Well ID 
Hydrostratigraphic 

Zone 

Top of 
Screen 
(ft bgs) 

Bottom of 
Screen 
(ft bgs) 

Total 
Depth 

(ft bgs) 

Well 
Diameter 
(inches) 

BE-MW-8 Shallow 75 105 105 4 

DT-DW-5 Shallow 59 99 99 2 

EWOU3-10S-R Shallow 60 100 102 4 

EW-13-118 Shallow 114.5 119.5 309 4 

EW-13-168 Intermediate 164.5 169.5 -- 4 

EW-13-228 Deep 224.5 229.5 -- 4 

EW-13-268 Deep 264.5 269.5 -- 4 

EW-19D Deep 247 267 270 4 

EW-19S Shallow 57 107 112 4 

EW-20 Shallow 59 109 109 4 

EW-21 Shallow 58 108 108 4 

GH-MW-11 Shallow 50 100 100.9 4 

IN-MW-1 Shallow 70 90 90 4 

SC-MW-1D Shallow 83 123 125 4 

SC-MW-7 Shallow 45.5 90.5 91 4 

OU3-1D Deep 235 255 259 4 

OU3-1M Intermediate 140 160 162 4 

OU3-2M Intermediate 150 170 175 4 

OU3-4S Shallow 59.2 110 110 4 

OU3-6D Deep 230 250 261 4 

OU3-6M Intermediate 152 172 172.5 4 

OU3-7M2 Intermediate 195 215 221 4 

OU3-7S Shallow 60 110 112 4 

OU3-8D Deep 260.5 270 273 4 

OU3-8M2 Intermediate 205.5 225.6 228 4 

OU3-8S Shallow 59.9 110.5 110.5 4 

OU3-9S Shallow 59.6 110.2 110.5 4 

OU3-5M2 Intermediate 202.7 222.7 253? 4 

OU3-9M2 Intermediate 219.7 229.7 235 4 

OU3-10M Intermediate 146.7 166.7 170 4 

OU3-10M2 Intermediate 199.2 219.2 225 4 

Ou3-11M Intermediate 153.7 173.7 178 4 

OU3-11M2 Intermediate 196.7 216.7 230 4 

OU3-11S Shallow 69.7 119.7 123 4 

OU3-12D Deep 245.6 265.6 396 4 

OU3-12M Intermediate 146.7 166.7 170 4 

OU3-13D Deep 224.7 244.7 250 4 

OU3-13M Intermediate 154.7 174.7 175 4 

OU3-14D Deep 231.2 251.2 251.5 4 

OU3-14M Intermediate 145.7 165.7 168 4 

OU3-5DR Deep 232.7 252.7 253 4 

OU3-5MR Intermediate 148.7 168.7 169 4 

OU3-5SR Shallow 69.7 119.7 120 4 
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3.2 OU3 PHYSICAL SETTING 

This section summarizes the regional and OU3 geologic and 
hydrogeologic settings, which are based on the Phase I and II 
investigation programs and presented in the Final Groundwater 
Investigation Report, Phase I and II Well Installation, Motorola 52nd Street 
Superfund Site, Operable Unit 3 Study Area, Phoenix, Arizona (Shaw 2005). 

3.2.1 Regional Geology and Hydrogeology 

The Phoenix area lies within the Salt River Valley Basin, which is part of 
the Basin and Range physiographic province. The Salt River Valley Basin 
is a structural depression characterized by broad sloping valleys bounded 
by northwest-trending mountain ranges that include the McDowell, 
Superstition, and White Tank Mountains, and the Sierra Estrella. The Salt 
River Valley Basin lies within a broad alluvial valley composed of 
Cenozoic (Oligocene to Recent) sedimentary deposits. The alluvial basin 
extends to maximum projected depths of approximately 10,000 feet (ft). It 
contains consolidated to unconsolidated sands and gravels, with local 
discontinuous layers of clay and silt. These sedimentary deposits are 
underlain by crystalline and volcanic bedrock formations of late 
Cretaceous to early Tertiary age. Low permeability bedrock formations 
are observed at the surface at the mountain fronts bordering the alluvial 
basin. The bedrock surface dips steeply beneath the adjacent alluvial 
deposits. Valley floor elevations range from a minimum of 800 ft in the 
southwest portion of the basin to a maximum of 2,000 ft in the northeast. 

The Salt River Valley Basin is divided into several sub-basins by smaller 
mountains. These interior mountains include the Phoenix Mountains 
located 6 miles northwest of the OU3 Study Area; Barnes, Papago, and 
Tempe Buttes immediately west of OU1; and South Mountains 6 miles 
south of the OU3 Study Area. 

Within the Salt River Valley Basin, Cenozoic basin-fill material can be 
divided into four general stratigraphic units:  

 Red Unit of Oligocene-Miocene age; 

 Lower Alluvial Unit (LAU) of Miocene-Pliocene age; 

 Middle Alluvial Unit (MAU) of Pliocene-Pleistocene age; and 

 UAU of Holocene (Recent) age. 
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The Red Unit consists of reddish, poorly sorted, well-cemented breccia, 
conglomerate, sandstone, and siltstone that were largely deposited by 
debris flows with interfingered volcanic deposits. The sediments were 
generally derived from granitic and rhyolitic sources. Bedding is generally 
poorly defined except within interfingering finer-grained units. The Red 
Unit reaches a maximum thickness of 2,000 ft. This unit is further divided 
into the Camel’s Head Formation, Tempe Beds, and Tertiary volcanics 
(Dames & Moore 1992). The Camel’s Head Formation overlies the 
Precambrian granites and is an alluvial fan deposit of coarse, angular rock 
debris. At nearby outcroppings, the basal portion of the Camel’s Head 
Formation is a pale green to gray, tuffaceous sandstone, and breccia. The 
breccia contains angular, boulder-sized fragments of granite and 
metarhyolite. Interbedded reddish-brown and arkosic breccias overlie this 
unit. The upper units consist of finer-grained, brownish-red, arkosic 
cemented alluvial fan deposits. 

The Tempe Beds subunit directly overlies the Camel’s Head Formation. 
The Tempe Beds is also an alluvial fan deposit; however, it was deposited 
farther from the mountain front and hence it is finer-grained than the 
Camel’s Head Formation. It is composed of coarse- and fine-grained pink 
to red arkose with some siltstone, volcanic arenite, and tuff. Shale and 
siltstone are predominant in the upper part of the Tempe Beds. Dames & 
Moore (1992) distinguished the two units based on whether they were 
clast or matrix supported. If the deposit was clast supported with 
minimum weathering by transport process, it was assigned to the Camel’s 
Head Formation. Conversely, if the deposit was matrix supported with 
evidence of weathering by transport processes, it was assigned to the 
Tempe Beds. 

The LAU overlies the Red Unit and is divided into two subunits. The basal 
portion consists of consolidated to semiconsolidated homogeneous and 
massive evaporite deposits of anhydrite and gypsum that were deposited 
in a closed basin. These deposits contain occasional interfingering sand, 
gravel, and basaltic flows. The upper portion of the LAU consists of 
poorly sorted, weakly- to moderately-cemented mudstone, siltstone, 
gypsiferous mudstone, sand, and gravel. The upper portion of the LAU is 
generally less homogeneous than the basal portion.  

The MAU conformably overlies the LAU. The MAU consists of weakly 
consolidated interbedded clay, siltstone, silty sand, and gravel deposited 
in playa, alluvial fan, and fluvial environments. The grain size of the MAU 
generally increases at shallower depths. The thickness of the MAU ranges 
from 0 ft in the east to 800 ft in the west. 
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The UAU contains the most productive aquifer and is observed at the 
surface throughout much of the area. The UAU consists of unconsolidated 
gravel, sand, and silt with occasional areas of calcium carbonate 
cementation. These sediments were deposited in flood-plain, terrace, and 
alluvial fan environments. The thickness of the UAU generally increases 
in a westerly direction, from a minimum thickness of 200 ft in the east to 
450 ft in the west. A recent unpublished reinterpretation of OU2 soil cores 
indicate that the UAU is composed of the Salt River Gravel and Basin Fill 
deposits (CRA Engineering, Inc. [CRA] 2009). 

The geologic structure in the Phoenix area is predominantly associated 
with the Basin and Range crustal extension that caused widespread, 
northwest-trending normal faulting. High-angle normal faults separate 
large mountain blocks by a series of broad, downfaulted alluvial valleys. 
The Red Unit and the basal portion of the LAU are offset by these  
high-angle normal faults throughout the Salt River Basin. The upper 
portion of the LAU and younger deposits were not subject to this faulting. 

The mountain ranges bounding the alluvial valleys and the smaller 
isolated mountains within the central basin generally form  
low-permeability groundwater barriers. The consolidated sedimentary 
rocks of the Red Unit and LAU are also thought to restrict groundwater 
flow. Regional groundwater flow, which generally follows the ground 
surface slope, is toward the west and southwest. Groundwater recharge to 
the basin aquifers is from precipitation, controlled releases from upstream 
reservoirs on the Salt River, runoff from adjacent mountains, and return 
flow from agricultural irrigation. 

3.2.2 OU3 Study Area Geology and Hydrogeology 

This section presents a general description of geology and hydrogeology 
of the OU3 Study Area.  

Geology 

The UAU within the OU3 Study Area consists of packages of interbedded 
sand, silt, and clay belonging to the basin fill and thick sequences of 
predominantly sand and gravel belonging to the Salt River Gravels. The 
Salt River gravels were deposited by the ancestral Salt River (Reynolds 
and Bartlett 2002). The OU3 Study Area is covered with a veneer of 
Recent-age alluvial deposits, which are a mixture of sand, silt, clay,  
and gravels. 
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Along the eastern edge of the OU3 and the western edge of the OU2 Study 
Areas, the Camel’s Head formation has been encountered in the 
subsurface and forms a series of bedrock ridges. Within the OU2 Study 
Area, a northwesterly-trending buried bedrock ridge lies between 32nd 
Street and 24th Street, just north of Sky Harbor International Airport, with 
a buried Valley immediately to the ridge’s east (Reynolds and Bartlett 
2002). A similar buried bedrock ridge was mapped across the OU2/OU3 
boundary between Van Buren Street and the Southern Pacific Railroad 
tracks (CRA 2009). This ridge trends northwest and southeast, across 
Adams and 17th Street to Pierce and 17th Street. Bedrock has not been 
encountered during the previous two phases of drilling in the OU3  
Study Area.  

The central and western portions of OU3 are a typical representation of 
basin fill in the UAU. Lithologic descriptions of these areas, based on 
boring logs from wells drilled during the initial and subsequent 
investigations by IT (2003), APS (2009), and ARCADIS (2008) are provided 
within Shaw (2005) and CRA (2009). These descriptions indicate that the 
immediate upper portion of the site is a recently deposited layer of silts, 
clays, sand, and gravel. Engineered fill is present locally in the upper 
portion of the western and central portions of the site. The Salt River 
gravels dominate the upper portion of the basin fill with a fine-grained 
layer as the lower boundary. This fine-grained boundary layer is reported 
to be laterally discontinuous. A second layer of gravel, similar to the Salt 
River gravels, is divided by separate fine-grained layers, made up of 
predominantly silt and sand. These boundary layers split the gravel into 
two separate zones. The deepest drilled section in the central and western 
areas tends to be made up of massively bedded fine-grained materials (silt 
or clay) with sand. Please see Figure 3-2 for a generalized graphical 
representation of the OU3 site in cross section. Each section of the UAU is 
divided into four separate hydrostratigraphic zones discussed in the 
following section.  

Hydrogeology 

Groundwater within the OU3 Study Area is primarily found within the 
unconsolidated UAU. Four hydrostratigraphic zones; Shallow (S), First 
Intermediate (M), Second Intermediate (M2), and Deep (D), have been 
designated in the OU3 Study Area. These zones are further described 
below in Table 3-2. The Shallow Zone generally corresponds to the 
ADEQ’s A Hydrostratigraphic Unit (HSU) recognized in OU1 and OU2. 
The Intermediate Zone generally corresponds to the B HSU and the Deep 
Zone to the D HSU. 
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Table 3-2  OU3 Study Area Hydrostratigraphic Zones 

Aquifer 
Unit 

Aquifer 
Subunit 

Hydrostratigraphic 
Zone 

ADEQ 
Hydrostratigraphic 

Unit 
Description 

Salt River 
Gravels 

Shallow Zone (S) A 

Coarse-grained Salt River 
Gravels, including minor 
amounts of interbedded 
and laterally discontinuous 
fine-grained deposits. 

First Intermediate 
Zone (M) 

B 

Interbedded coarse and 
fine-grained deposits 
dominated by gravel 
similar to Salt River 
Gravels. Base of zone 
commonly includes a fine-
grained layer. 

Second Intermediate 
Zone (M2) 

B 

Interbedded coarse and 
fine-grained deposits 
dominated by gravel 
similar to Salt River 
Gravels. 

Upper 
Alluvial 
Aquifer 

Basin Fill 

Deep Zone (D) D 

Upper fine-grained layer 
with an underlying interval 
of interbedded fines and 
sand. 

The top of the groundwater table in the OU3 Study Area in September 
2008 ranged from 88 to 101 ft below ground surface (bgs). Intermediate 
Zone groundwater levels ranged from 88 to 103 ft bgs, and Deep Zone 
groundwater levels ranged from 82 to 95 ft bgs. Groundwater within all 
three units flows toward the west and southwest (Shaw 2009). 

Based on historical groundwater elevation data presented in Shaw 2005, 
groundwater within all three units flows toward the west and southwest. 
Groundwater flow in the shallow and intermediate zones is influenced by 
the OU2 extraction well system. Once groundwater is outside the 
influence of the OU2 capture zone, the average gradient slightly increases 
from 0.001 to 0.002 ft/ft toward the western edge of the OU3 site.  

Groundwater flow in the deep zone exhibits two trends across the Study 
Area. In the eastern portion of OU3, groundwater flows southwest to 
south at 0.0035 ft/ft. Groundwater flow is reported to change near  
EW-19D, in the central portion of the site, to the southwest at 0.003 ft/ft 
(Shaw 2005). It is unclear what causes the shift in flow direction, though 
Shaw gives several possibilities that might cause flow direction change 
including the bedrock ridge or the OU2 extraction system operation. 
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The March 2009 groundwater contour maps presented by Shaw (2009) 
indicate that the current groundwater trends are consistent with the 
historical trends. Historical groundwater elevations, based on the Shaw 
2009 Groundwater Monitoring Report, indicate a general downward trend in 
groundwater elevation. 
 
The proximity of the Salt River to the OU3 Study Area may result in 
seasonal and/or flood-event-related variations in hydrogeologic 
conditions. APS, upon the request of the USEPA, conducted an 
investigation to determine if the Salt River exerted any influence on the 
groundwater flow at their facility within the OU3 Study Area (501, 502, 
and 505 South 2nd Avenue). APS reviewed historical groundwater data, 
collected data from the on-site APS site monitoring wells and the OU3 
Site, United States Geological Survey stream gauging station and 
identified any “pumping centers” in close proximity to the APS facility. 
The APS study determined that the historically predominant groundwater 
flow direction up- and downgradient of the facility occurs in a west-
southwest direction. This appears to closely match the historical regional 
groundwater flow. Based upon the information presented in the draft 
study, APS determined that during flood events, the Salt River has a 
minor, but measurable impact on the regional groundwater flow 
direction. These flood events, such as the 2008 event, change the 
groundwater direction from the historical west-southwest (260 degrees) to 
a more westerly direction (270 degrees). The APS study also reports that 
the length of the effect of the flood tends to be limited and the historical 
regional groundwater flow quickly returns to pre-flood conditions. 
Pumping centers also appear to have a similar effect, as they normally 
influence local groundwater flow, but the regional trend remains to the 
west-southwest upgradient to or immediately downgradient of the APS 
facility (APS 2009).  
 
The APS facility is presented as an example of the observed influence of 
Salt River flooding on groundwater flow conditions within OU3. Because 
the APS facility is located within the extreme southwestern portion of the 
OU3 Study Area, these results cannot be reliably extrapolated to the entire 
OU3 Study Area. Historical groundwater flow maps representative of 
flooding conditions show that there is a greater influence of flooding in 
proximity to the Salt River, or in areas with a thinner UAU. As part of the 
Phase III RI, additional data evaluation will be performed to evaluate the 
relationship between seasonal and/or flood events in the Salt River and 
hydrogeologic conditions within the OU3 Study Area.  
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3.3 CONCEPTUAL SITE MODEL  

This section provides a review of OU3 Study Area conditions and the 
current distribution and migration of COCs detected in groundwater. This 
information provides the basis for the current OU3 CSM presented in the 
Final Groundwater Investigation Report Phase I and II Well Installation (Shaw 
2005). This information is also used to identify potential exposure 
pathways included in the OU3 human health CSM, which include 
volatilization from groundwater to indoor and outdoor air, and ingestion 
if the groundwater is used as drinking water. The OU3 CSM also serves as 
a framework for providing rationale for the FSP. The current OU3 CSM 
will be refined using the data obtained during the Phase III RI and used in 
the FS to develop and evaluate potential remedial alternatives for 
groundwater containing COC concentrations within the OU3 Study Area. 

3.3.1 Potential Contaminant Sources  

The OU3 Study Area is downgradient of the OU2 Study Area. Prior 
investigations and monitoring within the OU1 and OU2 Study Areas 
confirm the presence of chlorinated VOCs. USEPA has identified 
additional properties within OU3 as potential sources of COCs. Figure 3-1 
illustrates the location of the EPA identified potentially responsible parties 
within the OU3 Study Area. 

3.3.2 Chemical Distribution 

Monitoring data collected by the USEPA from February 2002 through 
March 2009 showed halogenated and non-halogenated COCs and 
1,4-dioxane in groundwater samples collected from OU3. The initial 
analytical program for groundwater samples included perchlorate. 
However, the analysis was removed because perchlorate was not 
detected. Table 3-3 provides a list of the maximum concentrations of 
VOCs detected during the March 2009 groundwater monitoring event, 
with the corresponding Arizona Aquifer Water Quality Standard 
(AWQS).  
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Table 3-3  Summary of Maximum Groundwater Monitoring Analytical Results - 
March 2009  

Compound 
Monitoring 

Well 

Maximum 
Concentration 

Detected (µg/L) 

Aquifer Water 
Quality 

Standard (µg/L) 

1,1,1-Trichloroethane NA ND 200 

1,1,2,2-Tetrachloroethene NA ND None 

1,1,2-Trichloro-1,2,2-trifluoroethane OU3-5M2 0.46J,Tr None 

1,1,2-Trichloroethane NA ND 5 

1,1-Dichloroethane OU3-10M2 6 None 

1,1-Dichloroethene OU3-10M2 11 J+S 7 

1,2-Dichloroethane NA ND 5 

1,4-Dioxane 
EWOU3-

10SR 
9 None 

Acetone NA ND None 

Bromodichloromethane NA ND 

Bromoform NA ND 

Chlorodibromomethane NA ND 

Chloroform OU3-5SR 0.95 

80 

 (total 
trihalomethanes) 

Bromochloromethane NA ND None 

Chloromethane NA ND None 

cis-1,2-Dichloroethene OU3-5M2 11 J+S, 70 

Dibromomethane NA ND None 

Dichlorodifluoromethane NA ND None 

Methyl ethyl ketone NA ND None 

Tetrachloroethene BE-MW-08 4.3 5 

Trichloroethene OU3-5M2 68 5 

trans-1,2-Dichloroethene NA ND 100 

Trichlorofluoromethane OU3-13M 0.68 None 

Vinyl chloride NA ND 2 

Notes: 
Data obtained from March 2009 sampling event (Shaw 2009) 
µg/L = micrograms per liter 
N/A = not applicable 
ND = not detected 
J = The analyte was positively identified, but the reported numerical value may not be consistent with the 
amount actually present in the environmental sample 
J+ = The analyte was positively identified, but is biased high in the sample 
S= Surrogate recovery outside control limit 
Compounds and results exceeding the AWQS are in bold type. 
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 COC Distribution 

TCE is the most widespread COC detected in OU3 groundwater samples, 
followed by tetrachloroethene, cis-1,2-DCE, and 1,1-DCE. Two COCs were 
detected at concentrations above their AWQS during the March 2009 
monitoring event: TCE (5 micrograms per liter [µg/L) and  
1,1-DCE (7 µg/L). Vinyl chloride was not reported above AWQS during 
the March 2009 monitoring event.  

 Shallow Zone TCE Concentrations 

Within the Shallow Zone, elevated TCE concentrations have historically 
been observed along Van Buren Street. Figure 3-5 illustrates the TCE 
concentrations detected in Shallow Zone monitoring wells during the 
March 2009 OU3 monitoring event. Elevated TCE concentrations were 
detected in samples collected at Wells OU3-5SR, EW-20, EWOU3-10S-R 
and EW-19S. The maximum historical TCE concentration of 720 µg/L was 
detected in the December 2002 sample collected at Well EW-19S. 
However, results from recent groundwater monitoring events indicate a 
general trend of declining TCE concentrations in Shallow Zone 
groundwater. Figure 3-6 presents historical TCE concentrations in selected 
Shallow Zone monitoring wells. 

Generally, the northern and southern boundaries of the TCE plume within 
the Shallow Zone are defined. However, the TCE extent at the southern 
boundary is uncertain, due to a 5,000 ft data gap between Wells OU3-11S 
and TT-2. The Shallow Zone plume extends beyond the western OU3 
boundary into the West Van Buren WQARF site. Wells AVB14-01 and 
AVB 115-01, which provide data on the plume’s core extension into the 
West Van Buren WQARF site and outside of OU3, exhibited TCE 
concentrations in groundwater in September 2008 of 51 g/L and  
130 g/L, respectively. Data for these wells were not reported in the 
March 2009 sampling report (Shaw 2009). 

 Intermediate Zone TCE Concentrations 

The Intermediate Zone is subdivided into the First Intermediate Zone (M) 
and Second Intermediate Zone (M2). The VOC concentrations are similar 
in magnitude between the M and M2 cluster wells. The areal extent of the 
TCE plume in the Intermediate Zone is historically similar to the Shallow 
Zone TCE plume and also exhibits a pattern of higher TCE concentrations 
along Van Buren Street. Figure 3-7 illustrates the TCE concentrations 
detected in Intermediate Zone monitoring wells during the March 2009 
OU3 monitoring event. TCE concentrations in Wells OU3-10M2,  
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OU3-5MR, and OU3-5M2 have historically exceeded 100 µg/L (Shaw 
2005). However, recent groundwater monitoring events indicate a general 
trend of declining TCE concentrations in Intermediate Zone groundwater 
(Shaw 2009). Figure 3-8 presents historical TCE concentrations in selected 
Intermediate Zone monitoring wells.  

The northern TCE plume boundary in Intermediate Zone groundwater is 
well defined, with the possible exception of the area near the OU2/OU3 
boundary. In the south, the plume does not appear to extend south of 
Wells OU3-6M and OU3-12M, where TCE concentrations are less than  
5 µg/L (Figure 3-7). Limited data are available to define TCE distribution 
for the remaining southern plume extent, with only Well EW-13-168 
providing data in the southeast. The Intermediate Zone plume appears to 
extend beyond the western OU3 boundary into the West Van Buren 
WQARF site. 

 Deep Zone TCE Concentrations 

TCE detections above AWQS in Deep Zone groundwater have historically 
been limited to a small area in the southeastern portion of the OU3 Study 
Area (Figure 3-9). The highest Deep Zone TCE concentration detected 
during the March 2009 monitoring event occurred at Wells NW-7D and 
NW-14D at 18 and 10 µg/L, respectively. Recent well installations along 
the OU3/OU2 boundary have better defined the northern and southern 
extent of the plume through southeastern OU3 (CRA 2008). The TCE 
extent to the south crosses the OU2/OU3 boundary between East Jackson 
Street and East Sky Harbor Circle North. The plume’s northern edge 
crosses the OU3/OU2 boundary between Washington Street and Madison 
Street. Very limited mass flux of TCE is apparent along the OU2/OU3 
boundary outside of this area.  This is evident by non-detect TCE 
concentrations in OU2 monitoring wells NW-10D and NW-8D during the 
March 2009 monitoring round.  Recent detections of TCE in monitoring 
well EW-13-268 (1.6 µg/L in March 2009) indicate a downward trend from 
historical concentrations, indicating that the southern portion of the Deep 
Zone plume is fully characterized.  Based on the historical data and the 
limited mass flux of TCE across the OU3/OU2 boundary, no additional 
wells are necessary to characterize the OU3 Deep Zone plume. 

 Vertical Extent  

Figure 3-2 shows an east-west cross section that transverses the OU3 
Study Area through much of the TCE plume axis. Historically, TCE 
concentrations within the OU3 Study Area are slightly greater in the 
Intermediate Zone than in the Shallow Zone. Near the OU2/OU3 
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boundary, the March 2009 TCE concentrations for well pair NW-6S and 
NW-6D were 11 and 52 µg/L, respectively. Within the central portion of 
the plume, the September March 2009 TCE concentrations for well pair 
EW-19S and OU3-2M were 12 and 41 µg/L, respectively. Approximately 
3,500 ft downgradient of the EW-19S/OU3-2M well pair, the March 2009 
TCE concentrations for well cluster OU3-5MR and OU3-5M2 were 49 and 
68 µg/L, respectively. Near the western boundary of the OU3 Study Area, 
the March 2009 TCE concentrations for wells OU3-10M and OU3-10M2 
were 18 and 46 µg/L, respectively. The Deep Zone TCE concentrations 
above the AWQS are limited to the southeastern portion of the OU3  
Study Area. 

3.3.3 Contaminant Fate and Transport within the Alluvial Aquifer  

Contaminant fate refers to the expected final state that a compound, or 
group of compounds, will achieve following release to the environment. 
Contaminant transport refers to the mechanisms controlling the migration 
of contaminants away from the source through groundwater, soil,  
and soil vapor. 

 Contaminant Fate 

Processes that dictate the fate of organic contaminants in the alluvial 
aquifer include sorption, volatilization, hydrolysis, abiotic degradation, 
and biodegradation. Biodegradation occurs in either anaerobic or aerobic 
environments. Given appropriate conditions, many chlorinated VOCs 
degrade in anaerobic environments; however, the rate of anaerobic 
degradation is often substrate-limited in the low organic carbon aquifers 
present in the OU3 Study Area. Conversely, in aerobic environments, 
chlorinated VOCs degrade slowly, if at all. An exception to this is vinyl 
chloride, which can be rapidly oxidized in an aerobic environment. 

Anaerobic biodegradation, also known as reductive dechlorination, 
typically occurs in the deeper aquifer units as bacteria break complex 
compounds down into simpler compounds. For reductive dechlorination 
to take place, adequate concentrations of carbon must be available for the 
metabolic processes responsible for the degradation. If high 
concentrations of dissolved oxygen and low concentrations of carbon are 
present, aerobic biodegradation occurs. A natural attenuation evaluation 
of VOCs in the shallow and intermediate zone suggests that the conditions 
are not likely to be conducive to reductive dechlorination (Shaw 2005). 
This conclusion will be further evaluated based on additional data in the 
Phase III RI. 
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 Contaminant Transport 

Transport mechanisms include advection, dispersion, diffusion, and 
volatilization. Contaminant transport by advection occurs when the 
contaminant is moved with the bulk transport of groundwater. Dispersion 
is the spreading of a contaminant plume due to the heterogeneity of the 
aquifer materials. Transport by diffusion is the result of molecular motion 
across a concentration gradient. Where there is groundwater movement, 
most contaminant transport is due to advection, which is determined by 
the hydraulic conductivities, physical dimensions, and hydraulic heads of 
the aquifer. 

The current OU3 CSM includes dissolved-phase transport of TCE in sands 
and gravels (higher permeability layers) interbedded with silty and clayey 
zones (lower permeability layers) in the UAU. In the eastern OU3, 
observed complex bedrock geometry likely influences dissolved-phase 
transport. Limited hydraulic data are available for the Shallow, 
Intermediate, and Deep Zones in the eastern boundary of OU3; therefore, 
additional data will be collected during the Phase III RI. These data will be 
used to refine the CSM and better understand groundwater flow 
contaminant transport within the OU3 Study Area. 
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4.0  PHASE III REMEDIAL INVESTIGATION TECHNICAL APPROACH  

4.1 DATA AQUISITION SCOPE OF WORK 

This subsection provides a summary and rational for the field activities 
included in the Phase III RI. Detailed procedures for the data acquisition 
tasks are provided in the FSP and QAPP in Appendix A and Appendix B, 
respectively. 

4.1.1  Groundwater Monitoring Well Installation 

The AOC stipulates the installation of eight new groundwater monitoring 
wells during the Phase III RI.  However based on a the chemical 
distribution evaluation presented in Section 3.3.2, the Working Group in 
consultation with the USEPA concluded that  the installation of proposed 
monitoring well OU3-18D is not necessary (USEPA 2010a).   

Up to seven groundwater monitoring wells will be installed during the  
Phase III RI. Four Shallow Zone monitoring wells will be installed to 
provide data on the eastern, western, and southern extent of the plume.   
Three Intermediate Zone monitoring wells will be installed to provide 
data on the southern and western edges of the plume, and to better define 
the central and eastern core of the plume. Figure 4-1 shows the proposed 
locations of the new groundwater monitoring wells. 

An initial core borehole will be completed at each monitoring well 
location using a sonic drill rig for the collection of lithologic and 
screening-level groundwater COC data that will be used to determine 
monitoring well construction. Continuous undisturbed soil cores will be 
obtained from each core borehole. A stainless-steel screen will be exposed 
periodically at the bottom the borehole for the collection of discrete 
groundwater samples. Discrete groundwater samples will be collected 
from up to three intervals at each boring location. Sample intervals will be 
selected based on the lithology of the soil cores retrieved from each 
location and screen intervals of nearby wells completed in the target 
hydrostratigraphic zone. Discrete samples will be collected from the top, 
middle, and bottom of the design screen interval for the new wells 
provided in Table 4-1. The discrete groundwater samples will be analyzed 
for COCs with a 24-hour turnaround time to allow the data to be used for 
well construction decision-making purposes. A technical team consisting 
of the ERM Project Manager (PM) and Project Geologist, Working Group 
representatives and hydrogeologists from the ADEQ and USEPA will use 
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field and historical data to make decisions on the proper placement of well 
screen intervals. 

Following is a description of the location and rationale for each new  
Phase III RI monitoring wells.  

OU3-10S will be located adjacent to OU3-10M and OU3-10M2. Historical 
monitoring data indicate that VOCs are present at shallow depths at 
EWOU3-10-S-R but, due to declining groundwater levels, this well is 
frequently dry and is no longer available to monitor the VOC movement 
at the western edge of the plume core. Therefore, the replacement Well 
OU3-10A will be installed at this location.  

OU3-16S will be located in the vicinity of 6th Avenue between Monroe 
Street and Van Buren. Recent sample results indicate that VOCs are 
present in groundwater above the AWQS at East Van Buren Well 
AVB115-01. This location was chosen to evaluate plume concentrations 
within the northwestern edge of the OU3 Shallow Zone plume.  

OU3-17S has tentatively been located approximately 1,000 feet upgradient 
of existing shallow monitoring well GH-MW-11. Recent gauging of the 
well indicates the presence of a petroleum product release, which may 
have compromised the VOC concentrations in the well due to in situ 
biological activity. Therefore, a replacement Shallow Zone monitoring 
well is necessary to delineate this portion of this plume.  Prior to the 
initiation of well installation of well OU3-17S, the Working Group will 
evaluate the use of existing wells in this area as potential replacements for 
GH-MW-11.  Several monitoring wells owned by the City of Phoenix will 
be evaluated as potential replacements for GH-MW-11.  The Working 
Group will prepare a Technical Memorandum evaluating the suitability of 
one of these wells as a replacement for GH-MW-11. The Technical 
Memorandum will summarize the historical chemical data, well 
construction detail, and well condition in order to determine if any of 
these wells can serve as an appropriate alternative to the installation of 
proposed monitoring well OU3-17S. 

OU3-20S will be located on the eastern side of the Honeywell Aerospace 
facility parking lot, on the southeastern OU3/OU2 border. This well will 
be screened in the Shallow Zone to provide information regarding the 
potential mass flux of TCE across the OU3/OU2 border. 

OU3-16M will be located in the vicinity of 6th Avenue between Monroe 
Street and Van Buren. Recent sampling results indicate that VOCs are 
present in groundwater above the AWQS at East Van Buren Well 
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AVB115-01. This location was chosen to evaluate plume concentrations 
within the northwestern edge of the OU3 Intermediate Zone plume.  

OU3-19M will be located in the vicinity of East Van Buren and 15th Street. 
Recent sampling events at OU3-12 and OU3-13 indicate that the core of 
the plume could lie between the two wells. This well will be used to 
further delineate the core of the Intermediate Zone plume.  

OU3-20M will be located on the eastern side of the Honeywell Aerospace 
facility parking lot, on the southeastern OU3/OU2 border. This well will 
be screened in the Intermediate Zone to provide information regarding 
the potential mass flux of TCE across the OU3/OU2 border. 

Phase III monitoring well designs have been developed based on a review 
of historical analytical data and lithological data provided on boring logs 
developed during previous investigations in the OU3 Study Area. These 
designs may be modified by the technical team based on data collected 
during installation of the initial pilot borehole. The technical team will 
primarily base well construction decisions and recommendations on 
lithologic and discrete groundwater sampling data collected from  
pilot boreholes. 

It is anticipated that the total depths of Shallow, Intermediate, and Deep 
Zone wells will be about 120 ft, 210 ft, and 270 ft, respectively. Further 
information about the proposed groundwater well installations is 
provided in the FSP (Appendix A). Table 4-1 provides a summary of the 
well construction details for each aquifer subunit. A detailed description 
of well construction details is provided in the FSP (Appendix A). 

Table 4-1  Phase III RI Groundwater Monitoring Well Designs 

Shallow Zone (Figure 3)     

Blank Casing (4-inch Schedule 40 PVC) 0 to 70 feet bgs 

0.020-inch Slotted Screen (4-inch Schedule 40 PVC) 70 to 120 feet bgs 

Cement Bentonite Grout 0 to 64 feet bgs 

Bentonite Seal 64 to 67 feet bgs 

Sand Filter Pack (10-20 ) 67 to 121 feet bgs 
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Intermediate Zone (Figure 4)     

Blank Casing (4-inch Schedule 40 PVC) 0 to 190 feet bgs 

0.020-inch Slotted Screen (4-inch Schedule 40 PVC) 190 to 210 feet bgs 

Cement Bentonite Grout 0 to 183 feet bgs 

Bentonite Seal 183 to 187 feet bgs 

Sand Filter Pack (10-20 ) 187 to 211 feet bgs 

 

4.1.2  Quarterly Groundwater Sampling 

Newly installed monitoring wells will be sampled quarterly for COCs for 
a minimum of 1 year. The groundwater samples will be analyzed for 
VOCs using USEPA Method 8260B and for 1,4-dioxane using USEPA 
Method 8270C. Dissolved oxygen, pH, oxidation-reduction potential, 
temperature, turbidity, and conductivity will also be measured in the field 
during sample collection. Table 4-2 provides the sampling schedule for the 
newly installed monitoring wells. Further information about groundwater 
sampling procedures is provided in the FSP (Appendix A). 

Table 4-2 Groundwater Monitoring Program – New Monitoring Wells 

NEW MONITORING WELLS 2010 2011 

 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 

OU3-10A   X X X X   

OU3-16A   X X X X   

OU3-17A   X X X X   

OU3-20A   X X X X   

OU3-16B   X X X X   

OU3-19B   X X X X   

OU3-20B   X X X X   

Notes: 
Analyses: EPA Test Method 8260B and 8270C. 
Field: pH, temperature, D.O., ORP and conductivity 
X = Groundwater sample and water level measurements will be collected 
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4.1.3 Semiannual Groundwater Sampling 

Existing monitoring wells included in the OU3 groundwater monitoring 
program are shown in the FSP. The monitoring wells selected for 
sampling, based on the March 2009 monitoring event conducted by Shaw, 
is provided in Table 4-3. The groundwater samples will be analyzed for 
VOCs using USEPA Method 8260B and for 1,4-dioxane using USEPA 
Method 8270C. Further information about groundwater sampling 
procedures that will be used during this Phase III RI is provided in the 
FSP (Appendix A). 

Table 4-3 Groundwater Monitoring Program 

EXISTING MONITORING WELLS 2010 

 1Q 2Q 3Q 4Q 

OU3-1 X  X  

OU3-2 X  X  

OU3-4 X  X  

OU3-5 X  X  

OU3-6 X  X  

OU3-7 X  X  

OU3-8 X  X  

OU3-9 X  X  

OU3-10 X  X  

OU3-11 X  X  

OU3-12 X  X  

OU3-13 X  X  

OU3-14 X  X  

BE-MW-8 X  X  

DT-DW-5 X  X  

EW-OU3-10-S-R X  X  

EW-11 X  X  

EW-13 X  X  

EW-19 X  X  
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EXISTING MONITORING WELLS 2010 

 1Q 2Q 3Q 4Q 

EW-20 X  X  

EW-21 X  X  

GH-MW-11 X  X  

SC-MW-1D X  X  

4.1.4 Vapor Monitoring Wells  

Tentative soil vapor monitoring well (SVMWs) locations stipulated in the 
SOW are to be placed adjacent to Shallow Zone wells EW-19S, OU3-5SR, 
and OU3-10S. These locations will be confirmed after reviewing the initial 
groundwater sampling results from the existing and new groundwater 
monitoring wells to ensure that the SVMWs are located near the Shallow 
Zone wells with the highest COC concentrations and where there are 
significant variations of Shallow Zone lithology.  

The SVMWs will be installed within 100 ft of the Shallow Zone wells to 
allow for correlation of groundwater concentrations to deep soil vapor 
concentrations. This configuration will provide a direct measurement of 
the relationship between observed groundwater concentrations and 
potential soil vapor concentrations due to off-gassing from the Shallow 
Zone water table surface, and the attenuation of soil vapor concentrations 
in the vadose zone at increasing distances from the water table. If there is 
a potential for safety or physical access constraints whereby a SVMW 
cannot be installed within 100 ft of the selected Shallow Zone 
groundwater monitoring wells, revised locations will be approved by the 
technical team. 

Table 4-4 provides a summary of the SVMW construction details. The 
technical team will evaluate lithologic data collected from the SVMW 
locations, along with regional data to make final decisions on SVMW well 
screen intervals. Further information regarding the vapor monitoring well 
installation is provided in the FSP (Appendix A). 

Table 4-4 Soil Vapor Monitoring Well Design 

0 to 18 feet bgs 

0 to 38 feet bgs 
0 to 58  feet bgs 

Blank Casing (1/2-inch Schedule 80 PVC) 

0 to 78 feet bgs 
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18 to 20 feet bgs 

38 to 40 feet bgs 

58 to 60 feet bgs 
0.010-inch Slotted Screen (1/2-inch Schedule 80 PVC) 

78 to 80 feet bgs 

Cement Grout 0 to   13 feet bgs 

13 to 16 feet bgs 
21 to 36 feet bgs 
41 to 56 feet bgs 

Bentonite Seal (hydrated bentonite) 

61 to 76 feet bgs 

16 to 21 feet bgs 
36 to 41 feet bgs 
56 to 61 feet bgs 

Sand Filter Pack (10-20 sand) 

76 to 81 feet bgs 

Soil samples will also be collected for total organic carbon, bulk density, 
total soil porosity, percent moisture, and air content in soil. These data 
will be used as site-specific input parameters for the vapor intrusion 
modeling that will be conducted to support the GBRA (Section 5.0). 

4.1.5 Quarterly Vapor Well Sampling 

The SVMW will be outfitted with air-tight fittings and all soil vapor 
sampling activities will conducted in accordance with California Regional 
Water Quality Control Board, Interim Guidance For Active Soil Gas 
Investigation (25 February 1997), Advisory - Active Soil Gas Investigations, 
jointly developed by Department of Toxic Substances Control and 
California Regional Water Quality Control Board - Los Angeles Region (28 
January 2003), and the ADEQ Soil Gas Sampling Guidance (10 July 2008). 
The SVMWs will be monitored quarterly for up to 1 year. Samples will be 
collected in 1-liter Summa canisters and submitted to a fixed-based 
laboratory for USEPA Test Method TO-15 analysis. The first quarterly 
sampling event will be conducted approximately 2 weeks after the 
completion of the SVMW installations. If the first two quarterly soil vapor 
sampling show no COC concentrations above detection limits stipulated 
in the QAPP, monitoring of the SVMW will be discontinued. Further 
information regarding the sampling of the vapor monitoring wells is 
provided in the FSP (Appendix A). 
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4.1.6 Aquifer Testing 

The aquifer testing program will be conducted to estimate the hydraulic 
parameters of the Shallow and Intermediate hydrostratigraphic zones 
identified in the OU3 Study Area. These tests will be done to augment the 
limited data available for these hydrostratigraphic zones, and will provide 
estimates of the hydraulic conductivity, specific yield, storage coefficient 
and transmissivity. Aquifer tests will be performed after completion of the 
new monitoring well installations and the receipt of validated analytical 
data from the first round of semiannual monitoring that includes the new 
wells. The aquifer testing program will consist of two 12-hour constant-
rate discharge tests, one in the Shallow Zone and one in the Intermediate 
Zone, and approximately 20 slug-type aquifer tests. The constant-rate 
discharge tests will be used to calculate hydraulic parameters averaged 
over a pump-induced cone of depression. The slug-type aquifer tests will 
be conducted in geographically distributed monitoring wells to evaluate 
the variability in hydraulic parameters within the OU3 Study Area. The 
aquifer test program will try to utilize existing OU3 monitoring wells as 
test and observation wells. The following criteria will be used to select the 
locations of the aquifer tests:  

 Aquifer test well screen intervals are within the aquifer unit being 
tested; 

 Aquifer test well screens penetrate at least 80 percent of the aquifer 
unit being tested; 

 Constant-rate discharge tests are conducted in the central portion of 
the OU3 Study Area where potential remedial actions would likely be 
implemented; 

 Slug-type test wells are located (spatially) across the OU3 Study Area; 

 Observation well(s) for the constant-rate discharge tests are located no 
farther than 100 ft from the pumping well; 

 Observation well(s) screen interval is similar to the screen interval of 
the pumping well; and 

 Aquifer test wells are outside of the influence of pumping wells, such 
as the OU2 extraction system or local irrigation wells. 

Aquifer test locations will be selected after the Phase III RI monitoring 
well installations are completed and will be communicated to the 
technical team in a Technical Memorandum. 

Once performed, aquifer test data will be analyzed with the AQTESOLV 
aquifer test software (Version 4.5). Analysis will be done with appropriate 
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aquifer solutions such as the Bouwer and Rice slug-test method, the Theis 
and Cooper-Jacob methods for the constant-rate discharge tests of an 
unconfined aquifer, and Hantush for constant-rate discharge tests of a 
leaky aquifer. The aquifer test data will be used in the identification and 
evaluation of potential remedial alternatives. The field procedures for 
performing these tests are described in the FSP (Appendix A). 

4.2 PROJECT PROCEDURES  

The standard operating procedures for conducting the field activities 
included in this Work Plan are detailed in the FSP provided in  
Appendix A. Any deviation from these procedures must be authorized  
by the Working Group prior to implementation.  

4.2.1 Quality Control  

The FSP is in Appendix A, and the QAPP is in Appendix B of this Work 
Plan. Detailed measurement quality requirements, and standard operating 
procedures for the implementation of the RI are provided in these 
documents. A brief summary of quality control measures for the RI are 
provided in this subsection.  

The elements to be addressed for each definable field activity include: 

 Review applicable project requirements specified in the AOC  
and SOW. 

 Assemble required equipment and coordinate with an approved 
laboratory to arrange for specified analyses. 

 Provide all field personnel with the site-specific Health and Safety Plan 
(HASP) and current site security procedures. 

 Review applicable Work Plan requirements and design drawings as 
appropriate. 

 Verify that shop drawings and submittals for materials and equipment 
have been submitted and approved, if required. Verify receipt of any 
test results, as necessary. 

 Verify that required inspections and testing are scheduled  
and/or in place. 

 Inspect the site to ensure all preliminary work is completed in 
accordance with specifications or requirements. 
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 Physically examine materials, equipment, and sample work to ensure 
that they are present and conform to the approved drawings and 
submitted data, their required project task, and that they are 
operational, and/or stored properly. 

 Review appropriate activity hazard analyses reports and the HASP to 
ensure safety requirements are met and that the applicable Material 
Safety Data Sheets have been submitted to the ERM PM, if required, 
and are present on site. 

 Discuss procedures for site operations, construction tolerances, 
workmanship standards, and the methods used to ensure quality.  

 Confirm USEPA certification for proposed investigation-derived-
waste-receiving facilities in accordance with SOW Section 6.0. 

 Notify the ERM PM of initiation of all required actions of the 
Preparatory Phase.  

 Attend meetings with the Working Group and other project 
representatives prior to site work and address all construction and 
procedural questions.  

 Document discussions at any such meetings and also results of all 
Preparatory Phase items.  

 Instruct site workers of the results of meetings, as applicable, and 
inform all personnel of acceptable levels of workmanship that are 
required to meet contract requirements. 

4.2.2 Initial Phase 

The PM will notify the USEPA at least 15 days in advance of the initiation 
of field activities. When field work is ready to begin, the PM and the 
personnel responsible for that definable field activity will complete the 
initial phase. The PM shall observe initial work activities to ensure 
compliance with contract requirements. The results of the initial phase 
shall be documented on the daily Subcontractor Quality Control Report. 
For each definable activity, the following shall be completed: 

 Establish the quality of workmanship required. 

 Verify work procedures comply with the requirements of the HASP 
and applicable activity hazard analyses. Any variance from planned 
safety procedures shall be documented and reviewed with affected 
personnel. 

 Resolve any conflicts identified. 
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 Verify that all preliminary work has been completed and is in 
compliance with the specifications. 

4.2.3 Follow-up Phase 

As work for each definable activity is being performed, and until it is 
completed, the following items shall be documented on the daily project 
Subcontractor Quality Control Reports: 

 The work is in compliance with contract requirements; 

 The quality of workmanship required is being maintained; 

 Required testing is performed by qualified analytical laboratories; 

 Any rework items are being corrected; and 

 Daily site safety inspections are completed. 

Final follow-up checks shall be conducted and all deficiencies corrected 
prior to startup of additional field activities that may be affected by the 
deficient work. 

Additional Preparatory and Initial Phases may be conducted on the same 
definable field activities as determined by the Working Group, if work  
on a definable field activity is resumed after a substantial period of 
inactivity, or if other problems develop. For example, if deficiencies are 
found in the personal monitoring program and it is upgraded, then the 
Working Group may ask that the Preparatory and Initial Phase controls  
be reactivated. 

4.2.4 Completion Inspection 

Near the completion of each task, the PM shall conduct an inspection of 
the work and develop a list of items that do not conform to the approved 
drawings or project requirements, if any are identified. The list will be 
based on requirements for each task compared to actual work completed. 
The list shall include a description of the deficiency and an estimated 
correction date.  

If any deficiencies are found during the inspection, the PM shall ensure 
that the items are corrected in a timely manner and shall inform the 
Working Group when the deficiencies have been corrected. If no 
deficiencies are found during the inspection, no further action will be 
required by ERM and documentation of this approval shall be entered 
into the project daily activity report. 
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The Analytical Program Quality Assurance/Quality Control (QA/QC) 
Manager reports to the Partner-in-Charge (PIC) and has responsibility for 
all analytical data collection, storage, and reporting. As an example, the 
Analytical Program QA/QC Manager responsible for data management 
and data quality assessments will assure that data storage, tabulation, and 
assessment activities are completed by staff members, and will perform or 
assign to a designee routine QC checks for calculations and data transfer 
operations. In general, the Analytical Program QA/QC Manager will 
oversee QC checks and independently verify that appropriate QC 
measures have been undertaken. Furthermore, the Analytical Program 
QA/QC Manager has overall responsibility for ensuring that QA/QC 
processes are documented for future use. Additional information 
regarding the Analytical Program QA/QC Manager’s responsibility is 
provided in the QAPP (Appendix B). 

The PM shall conduct follow-up inspections as necessary until all deficient 
items on the list are corrected. When these items have been corrected, the 
Working Group shall be notified in writing within 5 days that the field 
work has been completed. At the completion of all field activities to be 
conducted under this Work Plan, the PM will provide written notice to the 
USEPA within 5 days of completion of field activities.  

4.3 FIELD WORK MANAGEMENT 

ERM will provide planning, oversight, and subcontractor management  
of all Phase III RI activities. ERM will submit daily updates and weekly 
reports to the Working Group during all field activities that will detail  
the actions taken to comply with this Work Plan, describe any upcoming 
field work, and note any potential problems and solutions to those 
problems. Equipment lists for field planning and activities are provided  
in Appendix C. 

4.3.1 Staging 

The main secure area for staging of the equipment, at this time, will be at 
the Honeywell Engines facility located at 406 South 36th Street. All 
activities associated with the staging area will be coordinated through the 
appropriate Honeywell Engines facility point of contact. Additional 
staging areas near grouped well clusters may be identified to  
streamline the City of Phoenix requirement to clear the streets at the  
end of each workday.  
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4.3.2 Access and Permitting  

A majority of the groundwater and soil vapor monitoring wells will be 
installed in the City of Phoenix right-of way, which will require a 
Temporary Restrictions and Closure Permit (TRACS) and a Well 
Construction Permit. Arizona Department of Water Resources also 
requires a Notice of Intent to drill a well (Form 55-44A) to be submitted.  

4.3.3 Access Agreements 

Permission to access existing wells for groundwater sampling activities 
will be requested from the current owners. Permission will also be 
requested from the City of Phoenix Water Department, Pollution Control, 
to discharge monitoring well purge and decontamination water to the 
sanitary sewer.  

Two of the new monitoring wells will not be installed in the City of 
Phoenix right-of-way and will require access agreements with property 
owners. Wells OU-3 20S and OU-3-20M will be installed on City of 
Phoenix property leased by Honeywell. The Working Group will be 
responsible for obtaining and executing access agreements for these wells. 
The following table summarizes the permits that are, or may be, required 
for the installation and sampling of monitoring wells. 

Table 4-5 Permitting Information 

Permit Office/Contact Telephone Number Notes 

TRACS  
(traffic control) 

City of Phoenix 
Street 
Transportation 
Department 

602-262-6235 
(Yolanda Osario) 

Must be obtained prior to 
city well permit. 

Well Permit  
(City of Phoenix 
right-of-way) 

City of Phoenix 
Development 
Services 
Department 

602-262-7811 Obtain checklist from 
department prior to 
submittal. 

Notice of Intent to 
Drill 

State of Arizona 
Department of 
Water Resources  

602-771-8500 Filed a minimum of 14 
days prior to drilling. 

Sewer Discharge 
Permit 

City of Phoenix 
Department of 
Pollution Control 

602-262-1859 For discharge of purge 
and aquifer test water 
into sanitary sewer. 
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Permit Office/Contact Telephone Number Notes 

Access to existing 
and new wells not in  
City of Phoenix  
right-of-way 

OU3 Working 
Group 

Judy Heywood  
(602) 250-3850 

Troy Kennedy  
(973) 455-4279 

EPA/ADEQ/OU3 
Working Group will 
facilitate coordination of 
access agreement 
transfers. 

4.3.4 Site Security  

A centrally located, secure staging area will be maintained during the 
project. Work zones around all field activities will be cordoned off with 
yellow caution tape and various types of barricades to discourage public 
access. Drill rigs will be removed from the work area as required by the 
TRACS permit and City of Phoenix regulations. All monitoring wells will 
be secured with identical keyed locks and expansion caps. If night work is 
required, ERM and its subcontractor(s) will contract security guards and 
light towers to ensure the safety of the on-site workers per the HASP 
included in Appendix C. 

4.3.5 Investigation-Derived Waste 

To characterize investigation-derived waste for transportation, disposal, 
or recycling, representative samples will be collected. The drill cuttings 
produced during drilling activities will be collected using a tilt hopper 
and temporarily stored in roll-offs. Well development water, purge water, 
and decontamination fluids will be contained and stored in 55-gallon 
drums or another approved storage containers prior to disposal. Liquid 
investigation-derived waste will be stored at the staging area at 402 South 
36th Street, and solid investigation-derived waste will be stored at the 
waste transporter’s facility (Red-J Environmental). A composite sample 
will be collected and then submitted to the laboratory to provide 
representative sampling results for the soil and groundwater waste 
streams, as described in Section 4.1.5 of the FSP and Section 3.2.4 of the 
QAPP included as Appendix A and Appendix B, respectively. 
Investigation-derived waste will be disposed of at a USEPA certified 
disposal facility. 

4.3.6 Health and Safety  

A site-specific HASP has been developed for this project and is included 
as Appendix C of this Work Plan. Training, hazard identification, 
standard operating procedures, personal protection, safe work practices, 
decontamination and confined space procedures, spill and site 
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communication, and emergency response procedures are outlined in this 
project-specific HASP.
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 5.0  GROUNDWATER BASELINE RISK ASSESEMENT 

An OU3 GBRA will be prepared that evaluates the potential threat to 
human health and the environment posed by groundwater containing 
COCs in concentrations in the absence of any remedial action. The GBRA 
will be used to assess whether groundwater remediation is necessary at 
the OU3 Study Area, provide justification for performing remedial action, 
and determine relevant exposure pathways. The draft and final GBRA 
will be submitted as part of the draft and final RI report. 

The evaluation of risk to human health will be based on estimated 
theoretical upper-bound cancer risks and non-cancer hazard indices using 
standard USEPA methods. If the carcinogenic risks or non-cancer hazard 
indices exceed USEPA’s acceptable levels, then remedial action 
alternatives will be evaluated. The acceptable risk levels for the protection 
of human health are: 

 For non-carcinogenic compounds, concentrations to which the human 
population, including sensitive subgroups, may be exposed without 
adverse effect during a lifetime or part of a lifetime, incorporating 
factors related to uncertainty. 

 For known or suspected carcinogens, concentrations that represent an 
excess theoretical upper bound lifetime cancer risk to an individual of 
between 10-4 and 10-6 using information on the relationship between 
dose and response. The 10-6 risk level is typically applied by regulatory 
agencies as the point of departure for determining remediation goals.  

The following subsections present the approaches, procedures and 
methods for each of the key elements of the GBRA process. These features 
parallel the risk assessment process as recommended by USEPA. 

5.1  RISK ASSESSMENT PROCESS 

The GBRA will follow the basic procedures outlined in the Risk Assessment 
Guidance for Superfund: Volume I—Human Health Evaluation Manual 
(USEPA 1989). Other guidance documents that will be consulted, as 
needed, include: 

 USEPA. 1991a. Risk Assessment Guidance for Superfund: Volume I—
Human Health Evaluation Manual. Supplemental Guidance. 

 USEPA. 1992a. Guidelines for Exposure Assessment. 
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 USEPA. 1992b. Supplemental Guidance to RAGS: Calculating the 
Concentration Term. 

 USEPA. 2001. Risk Assessment Guidance for Superfund Human Health 
Evaluation Manual Part D. 

 USEPA. 2004. Risk Assessment Guidance for Superfund Volume I: Human 
Health Evaluation Manual (Part E, Supplemental Guidance for Dermal Risk 
Assessment). 

 USEPA. 2009a. Risk Assessment Guidance for Superfund Volume I: Human 
Health Evaluation Manual (Part F, Supplemental Guidance for Inhalation 
Risk Assessment). 

The GBRA will be prospective, and will present risk estimates derived 
using deterministic methodologies. The deterministic approach to risk 
assessment uses discrete point estimates, based on conservative 
assumptions, as input parameters. These conservative estimates 
compound each other so that the calculated risks likely exceed the true 
risks at a site. 

5.2  HUMAN HEALTH CONCEPTUAL SITE MODEL 

The human health CSM is a tool used in risk assessment to describe 
relationships between chemicals and potentially exposed human receptor 
populations, thereby delineating the relationships between the suspected 
sources of chemicals identified at the site, the mechanisms by which  
the chemicals might be released and transported in the environment,  
and the means by which the receptors could come in contact with the 
chemicals. The human health CSM provides a basis for developing 
exposure scenarios. 

For a complete exposure pathway to exist, each of the following elements 
must be present (USEPA 1989): 

 A source and mechanism for chemical release; 

 An environmental transport medium (i.e., air, water, soil); 

 A point of potential human contact with the medium; and 

 A route of exposure (e.g., inhalation, ingestion, dermal contact). 

Potential exposure pathways included in the current OU3 CSM include 
volatilization from groundwater to indoor and outdoor air, as well as 
ingestion, if groundwater is used as a drinking water source. The current 
OU3 CSM will be refined if necessary during the Phase III RI to take into 
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account both present and potential future hypothetical land uses to ensure 
that the human health CSM is conservative in scope. 

5.2.1 Potential Human Receptors 

USEPA risk assessment guidance (1989) states that potential future land 
use should be considered, in addition to current land use, when 
evaluating the potential for human exposure at a site. Based on the current 
and future OU3 land uses, the following hypothetical exposure scenarios 
will be included in the GBRA: 

 Indoor commercial and outdoor maintenance (utility) worker  
scenario; and 

 Residential land-use scenario for adult and child residents. 

It is important to note that groundwater in the OU3 Study Area, which 
ranges from 88 to 101 ft bgs, is not currently being used for drinking water 
purposes. New domestic groundwater wells are prohibited within the 
OU3 Study Area by Arizona Department of Water Resources and the City 
of Phoenix supplies drinking water, primarily from surface water sources, 
to the users within the site. Therefore, although included in the OU3 
GBRA, potable use of groundwater is a hypothetical exposure pathway 
that is considered unlikely.  

Construction workers could also experience short-term exposure during 
construction activities within the OU3 Study Area. These types of 
exposures are typically associated with direct contact with impacted 
media (e.g., soil and/or groundwater during construction activities). 
Because of the depth to groundwater at the Site, these exposures are 
unlikely for this receptor. In addition, exposures for this receptor are 
usually less than those associated with long-term worker and/or 
residential exposures. Therefore, short-term exposure during construction 
activities will not be addressed in the OU3 GBRA. 

5.2.2  Potential Exposure Pathways 

The primary focus for this assessment will be the evaluation of theoretical 
risks associated with chemicals in groundwater and soil gas. The exposure 
pathways that will be evaluated in the GBRA are: 

 Groundwater to soil vapor to outdoor air; 

 Groundwater to soil vapor to indoor air; and 

 Hypothetical potable use of COC-impacted groundwater (including 
ingestion, dermal contact, and inhalation of vapors). 



FINAL 

ERM 5-4 OU3 WORKING GROUP/0096498-8/4/10 

5.3  DATA EVALUATION 

This section describes the procedures that will be employed to evaluate 
the acceptability of data for use in the risk assessment. Overall quality of 
sample results is a function of proper sample management. Management 
of samples begins at the time of collection and continues throughout the 
analysis process. Standard operating procedures presented in the FSP and 
QAPP will be followed to ensure samples are collected and managed 
properly and consistently and to ensure that the data used in the GBRA is 
valid and representative. According to the Guidance for Data Usability in 
Risk Assessment, Final (USEPA 1992c; hereinafter “USEPA Data Usability 
Guidance”), there are six principal criteria by which data are determined 
usable for risk assessment. The six criteria are:  

 Reports to the risk assessor; 

 Documentation;  

 Data sources;  

 Analytical methods and detection limits;  

 Data review; and  

 Data measurement indicators, which include completeness, 
comparability, representativeness, precision, and accuracy.  

These criteria are described in the following subsections. 

5.3.1 Reports to the Risk Assessor 

USEPA’s guidance recommends that preliminary data reports be 
reviewed to identify sampling or analytical problems and to ensure 
sufficiency of information provided to the risk assessor. The laboratory 
reports will be reviewed to confirm the validity of the data using 
procedures defined in the Project Work Plan, the Contract Laboratory 
Program National Functional Guidelines for Organic Data Review (USEPA 
1999), and the Contract Laboratory Program National Functional Guidelines for 
Inorganic Data Review (EPA 1994a) (hereinafter “National Functional 
Guidelines”). Data qualifiers will be presented in the data tables for  
risk assessment.  

5.3.2 Documentation 

USEPA’s Data Usability Guidance recommends that data collection and 
analysis procedures be accurately documented to substantiate how the 
samples were analyzed, conclusions derived from the data, and the 
reliability of the reported analytical data. Documentation can be used to 
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evaluate completeness, comparability, representativeness, precision, and 
accuracy of a combination of data sets. Types of documentation may 
include project work plans, QA/QC reviews, field and analytical records, 
and COC records. The data review will include identification and 
documentation of any significant non-conformances (e.g., those that 
would affect data usability) during the sampling events or in laboratory 
records, if any. 

5.3.3 Data Sources 

USEPA’s Data Usability Guidance recommends that all data sources used 
in risk assessments be identified whether historical or current. All data 
used for the OU3 GBRA will have comparable sampling and analytical 
techniques, have comparable detection limits, and have undergone a 
sufficient review. 

5.3.4 Analytical Methods and Detection Limits 

USEPA’s Data Usability Guidance recommends that appropriate 
analytical methods and associated detection limits meet risk assessment 
requirements for chemicals and have sufficient QC measures to quantify 
target compound identification and measurement. Analytical methods 
with detection limits above the relevant COC screening levels will not be 
used. The analytical methods that will be used in generating the data for 
the OU3 GBRA are widely used industry standards with recognized 
QA/QC procedures.  

As part of the data review process, the detection limits achieved in the risk 
assessment data will be compared to the relevant concentrations of 
concern. Detection limits in excess of these levels of concern will be 
identified, and the associated results will be evaluated to determine 
whether they could affect the data usability or risk assessment validity.  

5.3.5 Data Review 

USEPA’s Data Usability Guidance recommends that all data have a 
minimum level of review as soon as the data become available. The data 
review can range from a full review of all site samples and all site data to 
specific key analytes and samples. Consideration must be given to the 
level of data review to be consistent with the measurement quality 
requirements. Generally, the more in-depth the review, the more 
confidence can be placed in the usability of the data. Review and 
validation of all data collected at OU3 will be performed in accordance 
with QAPP requirements to ensure that the data are of acceptable quality 
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and that any limitations to data usability are identified prior to making 
decisions associated with the risk assessment that are based on these data.  

5.3.6 Measurement Quality Indicators 

The USEPA Data Usability Guidance recommends that measurement 
quality indicators be identified to provide quantitative measures of the 
data quality. The measurement quality indicators (for completeness, 
comparability, representativeness, precision, and accuracy) that will be 
used for this project are defined in Section 2.3 of the QAPP (Appendix B).  

5.3.7 Summary Evaluation 

Using the above criteria, an evaluation of the risk assessment data will  
be conducted. A Data Usability Worksheet, which succinctly summarizes 
the criteria used to identify data usability, will be incorporated into the 
GBRA report. 

5.3.8 Data Adequacy 

The concept of data adequacy incorporates (1) an analytical program that 
seeks to quantify all relevant site chemicals that have the potential to 
affect risk calculations and (2) a spatial density of sampling points that 
provides confidence that the site has been sufficiently characterized and 
that local exceedance in areas requiring remediation has not been missed. 
The risk assessment analytical program for the site represents suite of 
analyses that cover all COCs reasonably expected to be present at elevated 
levels within the OU3 Study Area.  

5.4  SELECTION OF CHEMICALS OF POTENTIAL CONCERN 

Chemicals of potential concern (COPCs) will be identified through 
screening of the maximum concentration with USEPA Regional Screening 
Levels (RSLs) and California screening levels. For soil vapor screening 
levels, the Motorola 52nd Street Human Health Screening Levels 
(MHHSLs) will be used (USEPA 2009d). For chemicals without MHHSLs, 
a screening level will be calculated using the California Human Health 
Based Screening Level methodology. For groundwater, the lower of either 
the tap water RSL or the California public health goal will be used. 

The final step for organic COPC selection is to evaluate the frequency of 
detection of each organic compound. Organic chemicals below screening 
levels with a frequency of detection less than 5 percent are excluded as 
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COPCs, provided that (1) the chemical is not related to source-area 
operations; (2) is not closely related to others detected in the medium;  
(3) has adequate detection limits; and (4) is not a degradation product of 
other chemicals detected in the same medium. Chemicals having 
maximum concentrations less than screening levels and a frequency of 
detection less than 5 percent are excluded as COPCs. As part of COPC 
identification for chemicals that were not detected in a given medium, the 
maximum reporting limit (practical quantitation limit) will be compared 
with USEPA RSLs. 

5.5  DETERMINATION OF REPRESENTATIVE EXPOSURE 
CONCENTRATIONS 

A representative exposure concentration is a chemical-specific and media-
specific concentration value used in the risk assessment. In the GBRA, 
these exposure concentrations are values incorporated into the OU3 
GBRA from which potential human risks are calculated. As described 
below, the methods, rationale, and assumptions employed in deriving 
these concentration values are consistent with USEPA guidance and will 
reflect site-specific conditions. 

Due to the uncertainty associated with determining the true average 
concentration of a chemical at a site, the USEPA recommends using the 
lower of the maximum detected concentration or the 95 percent upper 
confidence limit (95% UCL) as the concentration of a chemical to which an 
individual could be exposed over time (USEPA 1992b, 2002a). The 95% 
UCL is defined as the value that, when calculated repeatedly for 
randomly drawn subsets of site data, equals or exceeds the true mean 95% 
of the time. The purpose for using the 95% UCL is to take into account the 
different concentrations a person may be exposed to on any given day. 
Use of the 95% UCL concentration (as representative of the average 
concentration), instead of the maximum concentration, is recommended 
by the USEPA because “…average concentration is most representative of 
the concentration that would be contacted at a site over time…” (USEPA 
1992b, 2002a). That is, an individual will not be exposed to a single (e.g., 
maximum) concentration over the entire duration of exposure. Rather, an 
individual will be exposed to a range of concentrations that exist at the 
exposure area, from non-detect to the maximum concentration, over the 
entire exposure period.  

However, for the OU3 GBRA, risk estimates will be determined on a 
point-by-point basis. That is, risk estimates will be calculated for each 
individual groundwater and soil vapor monitoring well. The maximum 
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measured concentration of each COPC from the most recent four 
groundwater sampling events will be used as the representative exposure 
concentration for a particular COPC for a particular groundwater and soil 
vapor monitoring well. 

USEPA indoor air vapor intrusion guidance (USEPA 2002b) and the 
Johnson and Ettinger (1991) model will be used to estimate indoor air 
concentrations from VOCs measured in soil gas and shallow 
groundwater. Where soil gas and shallow groundwater samples are  
co-located, soil gas data will be used.  The OU3 GBRA will use the multi-
depth soil gas sampling results to assess/calibrate the appropriateness of 
the USEPA (2004) “SG-ADV” version of the Johnson and Ettinger vapor 
intrusion model used to predict soil vapor transport from groundwater 
and within the vadose zone.  Per the 23 June 2010 conference call, 
USEPA’s (2004) screening version of the Johnson and Ettinger will not be 
used in this assessment since USEPA indicated they could relatively easily 
run the screening model themselves and the purpose of proposed 
sampling is to refine/calibrate the advanced model.  

The OU3 GBRA will graphically present side-by-side comparisons of 
modeled and actual measured soil gas attenuation within the vadose zone.  
The variability in modeled and empirical results for the proposed multi-
depth soil gas sampling locations will also be evaluated and shown using 
error bars. The “average” results will be shown, along with an upper 
estimate on the mean (if feasible based on the results/variability). This 
should assist in determining the overall vadose zone attenuation over the 
proposed four quarters of soil gas sampling.  

Three transport mechanisms that are incorporated into the J&E model 
include: 

 Diffusion through vadose zone soils; 

 Advection into the building due to the negative pressure differential 
between the subsurface and building; and  

 Mixing of soil gas within a building resulting from building 
ventilation. 
 

The soil gas samples that will be collected as part of the Phase III RI are 
intended to provide a better understanding of the site conditions affecting 
the diffusion of VOCs through the vadose zone soils.  Given the large 
depth to shallow groundwater in the study area, the uncertainties related 
to estimating diffusion across large distances can result in significant 
underestimation or overestimation of indoor air concentrations. 
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The diffusion through the vadose zone soils portion of the J&E vapor 
intrusion model is a function of the source vapor concentration and the 
total overall effective diffusion coefficient (EDC).  Likewise, the 
differences in measured soil gas concentrations across a vertical profile at 
a single location are a function of the EDC.  Therefore soil gas samples will 
be use to calibrate the diffusion portion of vapor intrusion model to 
observed site conditions. 

To accomplish this, the measured soil gas concentrations from vertical 
profiling study will be used as input concentrations into the Johnson and 
Ettinger vapor intrusion model.  The model will be run with identical 
building parameters, such that differences between the estimated indoor 
air concentrations will be due to differences in the EDC.  For example, if 
the indoor air concentration is higher from the modeling using a 
measured 40 ft bgs soil gas concentration relative to using the measured 
20 ft bgs soil gas concentration, then the overestimation is due to the over-
estimation of the EDC between 20 and 40 ft bgs.  Adjusting the EDC used 
in the model can be done by either modifying soil input parameters or 
simply overriding the model calculation of the EDC across that soil layer.  
This will be done such that the estimated indoor air concentration using 
measured 40 ft and 20 ft soil gas samples are equal.  At that point, the site-
specific vapor migration model will be calibrated for observed site 
conditions between 20 and 40 ft bgs.  This process can be repeated for all 
intervals between the vertical profiles sol gas sampling.  The overall EDC 
across multiple varying soil layers from groundwater to the surface is the 
harmonic average of the diffusion coefficients through each layer and is 
described by: 




ieff

i

TT
eff

D

L
LD

,  

Where: 

DTeff = overall effective diffusion coefficient (m2/s); 

LT =the total diffusive distance (m); 

Deff, i =effective diffusion coefficient through layer i (m2/s); and 

Li =the thickness of layer, i (m). 

The results will be an overall site-specific EDC that is calibrated to 
measured site conditions.  The site-specific EDC can be applied to the 
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vapor migration model and greatly reduce the uncertainty in the diffusion 
through the vadose zone portion of the model.  

A site-specific EDC will also be used to determine the appropriateness of 
potentially comparing multi-depth soil gas sampling results with the 
December 2009 MHHSLs referenced in the document titled, EPA Region 
9’s Suggested Framework for Investigating and Evaluating Vapor Intrusion to 
Indoor Air of Residential or Industrial Buildings Motorola 52nd Street Superfund 
Site. The MHHSLs were derived assuming soil vapor samples were 
collected immediately beneath a slab and may not be appropriate for 
comparison to results from samples collected at deeper depths, 
particularly if vapors attenuate during vertical transport in the vadose 
zone. 

The modeling parameters proposed to be used in the OU3 GBRA are 
presented in Table 5-1. These parameters may be modified during 
preparation of the GBRA based on evaluation of site-specific conditions. 

Table 5-1  Modeling Parameters 

Parameter Abbrev. Value Units Reference 

Soil parameters -- Site-Specific -- 

Chemical parameters -- Chemical-Specific -- 

Depth below grade to bottom of 
enclosed space floor 

LF 15 cm Cal/EPA 2005 

Building air exchange rate, 
residential 

ERr 0.5 hr-1 Cal/EPA 2005 

Building air exchange rate, 
commercial 

ERw 1.0 hr-1 Cal/EPA 2005 

Building area AB 100 m2 Cal/EPA 2005 

Building mixing height HB 2.44 m Cal/EPA 2005 

Crack width WB 0.1 cm Cal/EPA 2005 

Vapor flow rate Qsoil 5 L/min Cal/EPA 2005 

5.6  EXPOSURE ASSESSMENT 

The overall goal of the exposure assessment is to estimate the nature and 
magnitude of actual or potential human exposures to chemicals present in 
groundwater and soil gas within the OU3 Study Area. 
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5.6.1 Exposure Parameters 

The exposure parameters proposed to be used in the OU3 GBRA are 
presented in Table 5-2. These generally conservative default values are 
based on standard USEPA guidance values. Exposure parameters that 
have significant impact on the results will be discussed in the uncertainty 
section of the OU3 GBRA. 

Table 5-2  Exposure Parameters 

Parameter Abbrev. Value Units Reference 

Averaging time, carcinogenic ATc 70 years USEPA 1991b 

Averaging time, non-carcinogenic ATnc 30 / 25 years Based on ED 

Adult body weight BWa 70 kg USEPA 1991b 

Residential Receptors     

Dermal absorption fraction ABS chemical-specific USEPA 2004 

Dermal event frequency EV 1 events/day USEPA 2004 

Adult dermal exposure time ETa 0.58 hrs/event USEPA 2004 

Child dermal exposure time ETc 1 hrs/event USEPA 2004 

Child body weight BWc 15 Kg USEPA 1991b 

Residential water ingestion rate IRa 2 L/day USEPA 1991b 

Residential exposure frequency EFr 350 days/year USEPA 1991 

Residential exposure duration EDr 30 years USEPA 1991 

Available skin surface area, adult SAa 18,000 Cm2 USEPA 2004 

Available skin surface area, child SAc 6,600 cm2 USEPA 2004 

Worker Receptors     

Indoor worker water ingestion 
rate IRw 1 L/day USEPA 1991b 

Indoor worker exposure 
frequency 

EFw 250 days/year EPA 2002 

Outdoor worker exposure 
frequency 

EFw 225 days/year EPA 2002 

Worker exposure duration EDw 25 years USEPA 1991b 

Trench worker exposure duration EDT 1 year EPA 2002 

The GBRA will use a resident life stage for the child of 6 years and 24 
years for an adult.  A 30-year duration will be used for exposure to 
carcinogens and for non-carcinogenic effects, and an exposure duration of 
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6 years is used for the child resident. A water ingestion rate of 1 liter per 
day will be used for the child resident based on the USEPA-Oak Ridge 
National Laboratory Regional Screening Levels User’s Guide (USEPA 2010b). 

5.6.2 Estimation of Exposure Levels 

Reasonable maximum exposure levels to chemicals will be calculated for 
each receptor of concern, using the exposure parameters identified in 
Table 5-2. Risk estimates for inhalation exposures will follow USEPA’s 
Risk Assessment Guidance for Superfund, Volume I: Human Health Evaluation 
Manual (Part F, Supplemental Guidance for Inhalation Risk Assessment) 
(USEPA 2009a). That is, the concentration of a chemical in air is used as 
the exposure metric (e.g., milligram per cubic meter [mg/m3]), rather than 
inhalation intake of a chemical in air based on inhalation rate and body 
weight (e.g., milligrams per kilogram [mg/kg]-day). The generic equation 
for calculating inhalation exposures is: 

d/yr 365 x AT

EF x ED x ET x C
 = EC air  

 Where: 

 EC = exposure concentration (in mg/m3) 

 Cair = chemical concentration in air (in mg/m3) 

 ET = exposure time (hours per day) 

 ED = exposure duration (years of exposure) 

 EF = exposure frequency (number of days per year) 

 AT = averaging time; same as the ED for non-carcinogens 
and 70 years (average lifetime) for carcinogens 

For non-inhalation exposures, the methodology used to estimate the 
average daily dose (ADD) of the chemicals via each of the complete 
exposure pathways will be based on USEPA (1989, 1992a, 2009a) 
guidance. For carcinogens, lifetime average daily dose (LADD) estimates 
are based on chronic lifetime exposure extrapolated over the estimated 
average 70-year lifetime (USEPA 1989). This is performed in order to be 
consistent with cancer slope factors, which are based on chronic lifetime 
exposures. For non-carcinogens, ADD estimates will be averaged over the 
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estimated exposure period. The generic equation for calculating the ADDs 
and LADDs is: 

d/yr 365  AT  BW

BIOEF  ED  IR  C
 = Dose




 

 Where: 

 C = chemical concentration in the contact medium (e.g.,  
   milligrams per liter water) 

 IR = intake rate (e.g., mg/day water ingestion and dermal  
   contact [requires a conversion factor of 106 mg/kg]) 

 BW = average body weight over the exposure period   
   (kilograms) 

 BIO = relative bioavailability (unitless) 

The relative oral bioavailability of all COCs will conservatively assume to 
be 100 percent. Chemical-specific dermal absorption values from USEPA 
guidance (2004 [Part E Risk Assessment Guidance for Superfund]) will be 
used in the OU3 GBRA. USEPA does not recommend dermal absorption 
factors for VOCs based on the rationale that VOCs are volatilized from the 
skin and exposure is accounted for via inhalation routes.  

Exposure levels of potentially carcinogenic and non-carcinogenic 
chemicals will be calculated separately because different exposure 
assumptions apply (e.g., ADD for non-carcinogens and LADD for 
carcinogens). Exposure levels will be estimated for each relevant exposure 
pathway (i.e., soil, air, and water), and for each exposure route (i.e., oral, 
inhalation, and dermal). For non-inhalation exposures, ADDs will be 
derived for a child (0 to 6 years of age) receptors only. For chemical 
carcinogens, LADDs will be derived for an age-adjusted receptor: child  
(0 to 6 years of age) and adult (7 to 30 years of age). These age classes are 
consistent with USEPA (1991b) guidance. Daily doses for the same route 
of exposure will be summed. The total dose of each chemical is the sum of 
doses across all applicable exposure routes. 

The results of the exposure assessment will be used with information on 
the toxicity of the COCs in the risk characterization step of the risk 
assessment to estimate the potential risks to human health posed by 
exposure to the COCs. 
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5.7  TOXICITY ASSESSMENT 

This section identifies how toxicity values to be used for the OU3 GBRA 
will be obtained. Toxicity values are published by the USEPA in the on-
line Integrated Risk Information System (USEPA 2009b). Cancer slope 
factors (CSFs) and inhalation unit risks (IURs) are chemical-specific and 
experimentally derived potency values that are used to calculate the risk 
of cancer resulting from exposure to potentially carcinogenic chemicals. A 
higher value implies a more potent carcinogenic potential. Reference 
dosages (RfDs) and reference concentrations (RfCs) are experimentally 
derived “no-effect” levels used to quantify the extent of toxic effects other 
than cancer due to exposure to chemicals. With RfDs/RfCs, a lower value 
implies a more potent toxicant. These criteria are generally developed by 
USEPA risk assessment work groups and listed in the USEPA risk 
assessment guidance documents and databases. Should COCs be found 
that do not have established toxicity criteria, these will be qualitatively 
addressed in the uncertainty analysis of the GBRA report. 

Available toxicity values for all site COCs to be used in the GBRA will 
generally be obtained from the USEPA. The following hierarchy for 
selecting toxicity criteria will be used (based on USEPA 2003):  

1. Integrated Risk Information System; 

2. USEPA’s Provisional Peer Reviewed Toxicity Values; 

3. National Center for Environmental Assessment (or other current 
USEPA sources); 

4. Health Effects Assessment Summary Tables; 

5. USEPA Criteria Documents (e.g., drinking water criteria 
documents, drinking water Health Advisory summaries, ambient 
water quality criteria documents, and air quality criteria 
documents); 

6. Agency for Toxic Substances and Disease Registry toxicological 
 profiles;  

7. USEPA’s Environmental Criteria and Assessment Office; and  

8. Peer-reviewed scientific literature. 

5.8  RISK CHARACTERIZATION 

In the last step of a risk assessment, the estimated rate at which a person 
intakes a COC is compared with information about the toxicity of that 
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COC to estimate the potential risks to human health posed by exposure. 
This step is known as risk characterization. In the risk characterization, 
cancer risks will be evaluated separately from non-cancer adverse health 
effects. The methods used for assessing cancer risks and non-cancer 
adverse health effects are discussed below. For both non-carcinogens and 
carcinogens, the relative contribution of specific COCs and pathways to 
total risk and Hazard Index (HI) will be identified. 

5.8.1 Non-Carcinogenic Effects 

Non-cancer adverse health effects are estimated by comparing the 
estimated average exposure rate (i.e., ADDs estimated in the exposure 
assessment) with an exposure level at which no adverse health effects are 
expected to occur for a long period of exposure (e.g., the RfDs). 
ADDs/ECs and RfDs/RfCs are compared by dividing the ADD by the 
RfD (or EC by the RfC) to obtain the ADD:RfD (EC:RfC) ratio, as follows: 

    
RfD

ADD
or

RfC

EC
 =HQ  

 Where: 

 HQ = hazard quotient 

 ADD = average daily dose (mg/kg-d) 

 EC = exposure concentration (or mg/m3) 

 RfD/RfC = reference dose/concentration (mg/kg-d or mg/m3) 

The ADD-to-RfD (EC-to-RfC) ratio is known as a hazard quotient. If a 
person’s average exposure is less than the RfD/RfC (i.e., if the hazard 
quotient is less than 1), the chemical is considered unlikely to pose a 
significant non-carcinogenic health hazard to individuals under the given 
exposure conditions. Unlike carcinogenic risk estimates, a hazard quotient 
is not expressed as a probability. Therefore, while both cancer and  
non-cancer risk characterizations indicate a relative potential for adverse 
effects to occur from exposure to a chemical, a non-cancer adverse health 
effect estimate is not directly comparable with a cancer risk estimate. 

Hazard quotients for each pathway, for all COCs, will be summed to 
determine whether exposure to a combination of pathways poses a health 
concern. This sum of the hazard quotients is known as an HI. 

Hazard Index = ∑ Hazard Quotients 
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A total HI that includes all COCs and all exposure pathways will be 
presented in the GBRA. The USEPA non-cancer risk management target is 
an HI value of less than or equal to 1.0.  

For any HI that exceeds 1.0, the potential for adverse health effects will be 
further evaluated by considering the target organs upon which each 
chemical could have an adverse effect. Target organ-specific HIs will be 
assessed only after approval by USEPA. The target-organ-specific HIs will 
be summed for all relevant COCs. The segregation of HI by target organ is 
consistent with USEPA guidance for non-carcinogens, including metals 
(USEPA 1989b). 

5.8.2 Theoretical Upper-Bound Incremental Lifetime Cancer Risks 

In the risk characterization, carcinogenic risk will be estimated as the 
incremental probability of an individual developing cancer over a lifetime 
as a result of a chemical exposure. Carcinogenic risks will be evaluated by 
multiplying the estimated average exposure rate (e.g., LADD calculated in 
the exposure assessment) by the chemical’s CSF or IUR. The CSF converts 
estimated daily doses averaged over a lifetime to incremental risk of an 
individual developing cancer. According to USEPA (1989b), this approach 
is appropriate for theoretical upper-bound incremental lifetime cancer 
risks of less than 1 × 10-2. The following equations will be used to calculate 
chemical-specific risks and total risks: 

   CSFLADDorIUREC = Risk   

 Where: 

 LADD = lifetime average daily dose (mg/kg-d) 

 CSF/IUR= cancer slope factor/inhalation unit risk (mg/kg -d)-1 
or (mg/m3)-1 

 and 

  Total Carcinogenic Risk = ∑ Individual Risk 

It will be assumed that cancer risks from various exposure routes are 
additive. Thus, the result of the assessment is representative of the total 
carcinogenic risk. High-end carcinogenic risk estimates will be evaluated 
by USEPA in light of site-specific risk management decision criteria. 
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5.9 UNCERTAINTY ANALYSIS 

Consistent with USEPA (1989b) guidance, a qualitative discussion of the 
uncertainties associated with the estimation of risks for the site will be 
presented in the GBRA report. The uncertainty analysis will discuss 
uncertainties associated with each step of the risk assessment, including 
site characterization data, data usability, data set size, representative 
exposure concentrations, fate and transport modeling, exposure 
assessment, toxicity assessment, and risk characterization. The uncertainty 
analysis will identify factors that introduce the greatest uncertainties 
specific to the risk assessment, are most likely to have the greatest effect 
on the risk calculations, and/or are otherwise most likely to affect risk 
management decisions.  
 
An uncertainty analysis will be done on the soil gas data to evaluate 
usability in Johnson and Ettinger model calibration.  A typical analysis of 
the site-specific lithology and measured concentrations in the vertical 
profile soil gas samples will be done to determine the appropriateness in 
calibrating the EDC from a deep groundwater source.  For example, if 
higher concentrations are measured in shallower soil gas samples than 
deeper soil gas samples, it may be an indication of a shallow soil gas 
source rather than off-gassing from the deep groundwater and would not 
be appropriate to calibrate the model or to be used to evaluate the vapor 
intrusion risk associated with the OU3 groundwater plume. 

5.10  INTERPRETATION OF FINDINGS 

The risk characterization results will be presented in tabular format in the 
GBRA report. Key exposure (e.g., estimated intakes, important modeling 
assumptions, and summary of exposure pathways for each receptor) and 
toxicity information (e.g., cancer slope factors, RfDs, and target organs) 
will be provided. In addition, the risk characterization results will be 
placed into proper perspective, including a discussion of the concept of  
de minimis risk. In addition, those chemicals and exposure pathways 
having the greatest influence on the OU3 GBRA results will be identified. 
Ambient chemical source influences on site risk due to anthropogenic 
contributions, that are not site related, will also be incorporated into the 
findings. Graphical presentation of the results will also be included in the 
RI report. In addition, the format and content of the GBRA report will 
follow the guidelines presented in USEPA’s Risk Assessment Guidance for 
Superfund: Volume I Human Health Evaluation Manual—Part D, Standardized 
Planning, Reporting, and Review of Superfund Risk Assessments (USEPA 2001) 
and Risk Assessment Guidance for Superfund: Volume I Human Health 
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Evaluation Manual –Part A (USEPA 1989) to ensure that essential issues are 
adequately addressed by the risk assessment. Although there are no table 
templates for the Johnson and Ettinger model, tables will be developed 
that are compatible with this format. 
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6.0  IN SITU IMPLEMENTABILITY TECHNICAL MEMORANDUM AND 
DECISION PROCESS FOR BENCH AND PILOT TESTING 

This section provides the rational and scope of a comprehensive literature 
review of in situ groundwater remediation technologies potentially 
applicable to OU3 COCs. The review will focus on remediation 
technologies that have been successfully applied to large-scale 
groundwater plumes in southwestern alluvial aquifers similar to OU3. 
This evaluation will include the assessment of chemical oxidation, 
chemical reduction, and enhanced bioremediation technologies used to 
treat dissolved-phase OU3 COCs and their degradation products. The 
specific objectives and approach for conducting this evaluation include: 

 A brief technical summary of the each remediation technology, 
including a description of supporting field methods that may increase 
implementability in a deep groundwater alluvial environment;  

 A comprehensive literature review of available case studies for the 
implementation of remediation technologies in the southwestern 
region; 

 Efficacy of the remediation technologies and, if possible, a discussion 
of design elements key to their success or failure; 

 A comparison of case studies to site-specific conditions at OU3, 
including but not limited to hydrogeologic and geochemical 
conditions, lithologic characteristics, and location-specific factors; 

 An evaluate the potential for success of these technologies  
at OU3; and 

 A recommendation for the type of remediation technology and the 
need for bench-testing to support an FS.  

Bench-testing will only be deemed necessary if factors influencing the 
success or failure of a specific remediation technology are independent of 
field-specific conditions, and thus can be rigorously and conclusively 
tested in a laboratory environment. For example, the effectiveness  
of an oxidant in reducing COC mass can be tested under laboratory 
conditions; however, oxidant injection methods and distribution 
methodologies cannot. 
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7.0  FEASIBILITY STUDY  

A FS will be conducted to evaluate remediation alternative(s) for COC 
impacted groundwater in the OU3 Study Area. An FS Work Plan and  
FS Report will be prepared in accordance with the AOC SOW and the 
requirements of CERCLA, utilizing USEPA guidance documents relating 
to the performance of an FS under CERCLA.  

7.1  FEASIBILITY STUDY WORK PLAN 

The FS Work Plan will draw on the data presented in the RI and the 
recommendations in the In Situ Implementability Technical Memorandum 
to identify remedial alternatives to be included in the FS. In accordance 
with USEPA guidance on conducting FSs, the selected remedial 
alternatives, response technology type, and associated process options 
will be subjected to an initial screening process on the basis of technical 
implementability (USEPA 1988). The FS Work Plan will identify any 
additional work required to finalize an evaluation of alternatives and to 
prepare the FS Report. The Draft OU3 FS Work Plan will be submitted 60 
days after USEPA approval of the Final OU3 RI Report and will provide a 
schedule for submittal of the FS Report. The OU3 FS Work Plan will 
provide the following information: 

1. INTRODUCTION 

1.1. FS Purpose and Scope 

1.2. Work Plan Organization 

2. PHYSICAL SETTING/SITE HISTORY 

2.1. Physical Setting 

2.1.1. Geologic Setting 

2.1.2. Hydrogeologic Setting 

2.1.3. Land Use & Demographics 

2.2. Site History  

2.2.1. Site Description 

2.2.2. Nature and Extent of COCs 

2.2.3. Groundwater Baseline Risk Assessment 
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3. FEASIBILITY STUDY APPROACH 

3.1. Remedial Action Objectives 

3.2. Applicable or Relevant and Appropriate Requirements 

3.3. Preliminary General Response Actions 

3.4. Identification and Screening of Remedial Technologies  

3.5. Development of Alternatives 

3.6. Screening of Alternatives 

3.7. Detailed Evaluation Criteria  

3.8. FS Report Outline 

4. SCHEDULE  

7.2  FEASIBILITY STUDY REPORT 

The OU3 FS Report will be prepared consistent with USEPA’s October 
1988 Guidance for Conducting Remedial Investigations and Feasibility Studies 
under CERCLA. The OU3 FS Report will provide a detailed analysis of the 
remedial alternatives by evaluating each alternative against the nine 
National Contingency Plan evaluation criteria. Once the alternatives have 
been assessed against the nine criteria, a comparative analysis will be 
conducted to evaluate the relative performance of each alternative in 
relation to each specific evaluation criterion.  

The Draft OU3 FS Report will be prepared and submitted to USEPA for 
review in accordance with the approved FS Work Plan schedule. 
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8.0 PROJECT ORGANIZATION AND REGULATORY OVERSIGHT 

This section describes the project management plan, including the 
regulatory structure, summary of project team member roles and 
responsibilities, and required agency reporting and communication 
during field work. The project organization for the OU3 Study Area  
Phase III RI is shown on Figure 5-1.  

8.1 REGULATORY OVERSIGHT  

The USEPA is the lead agency for the Motorola 52nd Street Superfund Site. 
Ms. Janet Rosati is the USEPA Remedial PM, and will oversee all OU3 
Study Area RI activities and will provide direction to the Working Group.  
Mr. Brian Stonebrink is the ADEQ PM and will consult with the USEPA.  
James Maes is the U.S. Army Corps of Engineers PM, and will be 
responsible for providing technical assistance to the USEPA and may 
conduct field work oversight of the OU3 Study Area RI. USEPA is the 
primary party responsible for community outreach, although the  
OU3 Working Group and their consultant may be asked to support  
such activities. 

8.2 THE WORKING GROUP 

The Working Group is composed of representatives from Arizona Public 
Service and Honeywell The role of the Working Group is to manage the 
implementation of the SOW. The Working Group has primary 
responsibility to receive direction from USEPA and provide direction to 
ERM. 

8.3 ERM PROJECT MANAGEMENT ORGANIZATION 

Following are descriptions of the qualifications and responsibilities of the 
key ERM project personnel assigned to this project.  

Partner-in-Charge – Mr. Robert Livermore is the PIC for the OU3 RI/FS 
and will be the primary contact at ERM for the Working Group. Mr. 
Livermore will be responsible for administration of all actions by the 
Working Group, as required by the SOW and Settlement Agreement. As 
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the designated PIC, Mr. Livermore is also responsible for the quality of all 
work products and services performed on this project. The PM and 
Analytical Program QA/QC Manager will report directly to the PIC. 
Team members generating, compiling, and evaluating project data, and 
providing other services in a technical, administrative or support function, 
report directly to the PM. Because the Analytical Program QA/QC 
Manager does not report to the PM, the Analytical Program QA/QC 
Manager role is not influenced by the individual direction daily line 
activities. Furthermore, the Analytical Program QA/QC Manager has 
direct access to the PIC, and thus can direct the project quality system and 
influence the project performance at the management level if required. 

Project Manager – Mr. David Abranovic, P.E., is the PM and will be 
responsible for the coordination of the RI/FS activities described in this 
work plan. All project-related activities will be addressed to the ERM PM. 
In addition, any updates or revisions recommended for future versions of 
the QAPP should be presented by the project team to the ERM PM. The 
ERM PM will notify the PIC and Working Group of any personnel or 
contractor changes.  

Project Geologist – Mr. Jason Hilker, R.G., will act as Lead Geologist for 
this project and will report directly to the PM. Mr. Hilker will oversee all 
phases of field work at OU3.  

Analytical Program Quality Assurance/Quality Control Manager – The 
Analytical Program QA/QC Manager, Ms. Jill Quillin, or designee, will 
ensure that analytical data is collected in a manner consistent with USEPA 
QA guidance and QAPP objectives. Ms. Quillin will be responsible for 
implementing the project analytical QA/QC program. She is responsible 
for laboratory coordination, data validation, and data quality assessment. 
The QA/QC Manager or ERM designee will be responsible for 
maintaining the QAPP. Ms. Quillin is the ERM corporate QA Officer. 

Health and Safety Officer – The ERM Health and Safety Officer,  
Mr. Ron Brazeal, or designee, reports to the ERM PM or directly to the 
Working Group, if appropriate, and will be responsible for final approval 
of the OU3 HASP to ensure that health and safety procedures for the 
project are conducted in accordance with the Occupational Safety and 
Health Administration regulations and guidelines. The Health and Safety 
Officer will also be responsible for updating the HASP as needed, 
ensuring that proper health and safety procedures are followed, 
performing periodic field audits, and assigning site safety coordinators.  
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Database Manager and GIS Specialist – Mr. Mike Appel, or designee, 
will report to the ERM PM or PIC and be responsible for maintenance of 
the OU3 database and the Geographic Information Systems (GIS) 
component of the database. The GIS Specialist will be responsible for 
ensuring that the data will be submitted to the ADEQ database in a 
compatible format. The GIS Specialist is responsible for creating, editing, 
and manipulating geo-referenced spatial data to efficiently display OU3 
information in a visual form. The GIS Specialist is responsible for 
producing high-quality maps via ArcGIS and AutoCAD. 

Risk Assessor – The Risk Assessor, Mark Jones or designee, reports to the 
ERM PM or PIC and is responsible for providing a framework of risk 
information necessary to assist in decision-making during RI/FS activities. 
The framework is formed by analyzing baseline and residual site risks, 
determining levels of chemicals that are protective of human health, 
comparing health impacts of various remedial alternatives, and evaluating 
and documenting public health threats. 

Field Personnel – ERM Field Personnel report to the ERM PM and PIC 
and are responsible for field activities including directing drilling, logging 
boreholes, overseeing installation of monitoring wells and vapor 
monitoring wells, and hydraulic testing. Field Personnel will coordinate 
with Lead Geologist Jason Hilker, R.G., to gather, interpret, and map 
technical data related to the project. The Field Personnel report to the 
ERM PM and are responsible for field activity preparation and execution. 
This includes carrying out all sampling in accordance with approved 
procedures and methodologies, collecting all QA/QC samples, 
completing sampling forms, labels and chain-of-custody forms, applying 
custody seals, and packaging and delivering or shipping samples to  
the laboratory. 

Laboratory Project Manager – The Laboratory PM, Ms. Kylie Emily, will 
coordinate with the ERM QA/QC Manager. Analytical services will be 
subcontracted, as required, to meet the requirements of the SOW. The 
laboratory will be a USEPA and Arizona Department of Health Services-
approved laboratory. The laboratory is designated as the primary 
analytical subcontractor and will perform the analyses for the standard 
analytical methods. Key positions and quality related responsibilities for 
laboratory personnel are discussed in the laboratory Quality Assurance 
Manual (QAM). The laboratory certifications are located along with the 
laboratory QAM in Appendix A. 
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Laboratory Quality Assurance Manager – The laboratory QA Manager, 
Ms. Elizabeth Wueschner, or designee, is the QA Manager for 
TestAmerica. The QA Manager will be responsible for implementing the 
laboratory’s QA/QC programs, as described in the laboratory QAM. 

8.4 SUBCONTRACTORS 

The following subcontractors and outside organizations have been 
retained for the duration of this project for the stated services. Other 
subcontractors maybe retained as the work proceeds. 

TestAmerica, Phoenix, Arizona. TestAmerica has been retained for the 
duration of this contract to provide analytical services for all groundwater, 
soil vapor, and waste analyses.  

Boart Longyear, Peoria, Arizona. Boart Longyear has been retained for 
the duration of this contract to provide drilling, well development, and 
field support services. 

Red-J Environmental, Gilbert, Arizona. Red-J has been retained to 
provide waste transportation services for the duration of this contract. 

Yellow Jacket Drilling Services, Gilbert, Arizona. Yellow Jacket Drilling 
Services has been retained to provide utility clearance and field support 
services for the duration of the contract.  

Laboratory Data Consultants, Carlsbad, California. Laboratory Data 
Consultants has been retained for the duration of this contract to provide 
data validation services. 

Highway Technologies, Phoenix, Arizona. Highway Technologies has 
been retained to provide traffic control services for the duration of the 
contract. 

AZTEC Engineering Services, Phoenix, Arizona. AZTEC has been 
retained for the duration of the contract to provide survey services. 

ERM subcontractor management includes the following: 

 Require appropriate insurance coverage as specified in the OU3 RI/FS 
contract between ERM and the Working Group; 

 Ensure their understanding of the SOW for the tasks assigned, as well 
as the obligations of the AOC; 

 Proactively manage project scope, schedule, and cost; 
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 Ensure quality standards are met (technical, safety, QA/QC); and 

 Provide feedback to other ERM PMs on subcontractor performance. 

Quality inspections will focus on proper conduct of definable elements of 
the field program such as permitting; utility clearance; safety practices; 
drilling; well installation and development; sampling; waste 
transportation, storage, and disposal; and site restoration.  

8.5 LINES OF COMMUNICATION 

Two significant elements of the project management plan include 
communications and documentation. Effective agency and OU3 Working 
Group (including the consultant) communication is an essential element of 
the project management process and is addressed in ERM’s Quality 
Management Plan. Communication procedures include face-to-face 
project meetings, telephone conversations, e-mails, and memos. All 
pertinent project management issues such as those regarding the scope 
and schedule will be communicated to the Agencies (the USEPA, ADEQ, 
and their consultant[s]) by the OU3 Working Group PMs and will be 
documented and filed at the ERM office in Scottsdale, Arizona. Alternate 
points of contact for the OU3 Working Group PMs will be the ERM PIC 
and PM.  

The ERM PM will communicate to the Working Group daily during field 
activities. ERM Field Support personnel will communicate with the ERM 
PM and QA/QC Manager on a daily basis during execution of field 
events. The ERM PM will be responsible for preparing and submitting the 
Weekly Field Activity Reports, per the SOW, during execution of the field 
work. Subcontractors that provide on-site services will report directly to 
Field Support personnel. All required subcontractor QA/QC 
documentation will be provided to the ERM PM. The ERM PM will 
provide written monthly reports to the OU3 Working Group according to 
the project schedule provided in Section 9.0. In addition, the ERM PM will 
communicate immediately with the OU3 Working Group in the event of 
problems encountered as they may occur, especially during field work. 

The QA/QC Manager and other ERM project personnel will also 
participate in public outreach programs as directed by the OU3 Working 
Group in response to direction from the USEPA. The Working Group and 
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their Consultant’s participation may vary by meeting type, current site 
activities, and the amount of information being presented.  

ERM will provide engineering and field services required for well 
installations and monitoring activities. ERM will provide control for  
this project using a phased inspection process that includes preparatory, 
initial, follow-up, and completion inspections for each definable  
field activity. 
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9.0 DATA MANAGEMENT 

Electronic data management systems will be used for organizing, tracking, 
and reporting laboratory analytical data and other sample collection 
information acquired during well installation and groundwater and soil 
vapor investigation activities at the OU3 Study Area. This section 
establishes procedures for the complete and efficient archival, retrieval, 
and transfer to the USEPA and ADEQ of stored information in the form of 
both computerized databases and printed records. This data management 
system will be used to support well installation and groundwater and soil 
vapor investigation activities that are conducted in accordance with the 
FSP (Appendix A). 

9.1 OVERVIEW 

ERM will maintain analytical, water level, and soil vapor and 
groundwater well construction information within an Environmental 
Quality Information System (EQuIS) Data Management System database. 
Historical analytical, water level, and well construction data previously 
collected by various contractors has been entered into a relational 
database maintained by Shaw. ERM obtained a copy of this database and 
will incorporate this historical data into the new EQuIS database. All 
additional data collected during the RI will also be entered into the EQuIS 
database, including soil vapor analytical results and water quality data. 
ERM will utilize the database to generate electronic analytical data 
deliverables for ADEQ and USEPA conforming to the requirements 
provided in its Groundwater Data Submittal Guidance Document (ADEQ 
2005). In addition to data storage in the EQuIS database, an additional 
geodatabase will be created to store groundwater contours, well locations, 
plume extents, and other spatial data for easy display using GIS software. 

There are two basic types of data: tabular and spatial. Tabular data from 
fixed laboratory analyses will be reported to ERM in EQuIS-ready 
electronic data deliverables (EDDs) for immediate importation in the 
EQuIS database. Other tabular data such as water levels and field 
parameters will be manually entered into EQuIS -formatted EDDs for 
importation into the project database. Spatial data will be generated using 
EQuIS and ArcGIS to depict plan view maps of the site vicinity, well 
locations, COC distributions, and groundwater flow patterns. Spatial data 
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will be maintained in ArcGIS shapefile, personal geodatabase, or file 
geodatabase format following established GIS standards already in use. 

9.2 SOFTWARE  

The EQuIS package will be used to store all analytical, water level, and 
well construction information. This software package maintains the data 
in either a Microsoft Access or Sequel Server Express database. The EQuIS 
software also contains built-in report and table generation features, EDD 
importation tools, and several cross-program plug-ins that allow for data 
migration directly from the EQuIS database into various modeling and 
visualization software packages such as ArcGIS, visual mudflow, Surfer, 
and EVS. ESRI’s ArcGIS Desktop software will be used to visualize spatial 
data for the project. Additional company computer programs and 
information technology procedures are outlined in the Quality 
Management Plan. 

9.3 DATABASE STRUCTURE  

The EQuIS system is a relational database with an industry standard 
internal structure. Since the system was specifically designed to store 
environmental geochemical and project information, the proven structure 
is not anticipated to be altered from its stock configuration. Data in the 
database can be queried and exported in spreadsheet or ASCII format files 
that serve as EDDs for transmittal to the USEPA and ADEQ. 

9.4 DATA PROCESSING PROCEDURES  

The following steps will be followed for processing data: 

 All water levels will be measured from accessible wells and recorded 
in field logbooks. After all measurements have been taken and 
recorded, the database team will enter recorded water levels into a 
Microsoft Excel spreadsheet that will be used as an EDD for 
importation into the EQuIS database. 

 All sample information will be recorded on chain-of-custody forms, 
sample purge forms, or field boring logs at the time of collection. This 
information will be entered into the database and linked to survey and 
sample results information once received. 
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 ERM will acquire analytical data from the laboratory in an electronic 
format that will be directly imported into EQuIS after review. ERM 
will also populate the database with ADEQ data qualifiers in electronic  
format that can be linked to the analytical data records in a 
straightforward manner. 

 Database files and laboratory data files will be maintained in original 
uncompressed format to facilitate distribution and compatibility with 
most database applications. All original unmodified versions of 
electronic laboratory data will be stored in the electronic project file. 

 Original hard copies of laboratory analytical and soil physical data will 
be kept in the project file. 

9.5 DOCUMENTATION  

Changes and updates to the database will be logged electronically into the 
database. Telephone conversation logs, facsimiles, and electronic 
messages will be stored in the project file. 
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10.0 PROJECT DELIVERABLES  

The following deliverables will be provided to USEPA, with copies to the 
ADEQ to document the progress and results of the Phase III RI: 

 Unvalidated water quality analytical data submitted electronically as 
soon as available; 

 Unvalidated soil vapor analytical data submitted electronically as soon 
as available; 

 Quarterly Groundwater Monitoring Data Transmittal Reports; 

 Quarterly Soil Vapor Monitor Well Data Transmittal Reports;  

 Weekly Reports (during field activities); and 

 Monthly Project Progress Reports when field activities are not being 
conducted.  

In addition to the data transmittal and progress reports, the following 
reports will be provided to the Working Group, USEPA, and ADEQ to 
document the results of the Phase III RI: 

 In Situ Implementability Technical Memorandum 

 Groundwater Well Installation Report 

 Soil Vapor Well Installation Report  

 Aquifer Test Report 

 Annual Groundwater Monitoring Report(s) 

 Soil Vapor Well Monitoring Report  

 Technical Memorandums (if required) 

 Bench Scale/Pilot Work Plans and Reports (if required) 

 OU3 RI Report 

 OU3 Groundwater Baseline Risk Assessment 

 OU3 FS Work Plan  

 OU3 FS Report 

Draft versions of these reports will be provided to the ADEQ and USEPA 
for review. The draft reports will be revised to address USEPA and ADEQ 
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comments, as appropriate, and according to the schedules in the AOC and 
SOW. The reports will then be issued as final reports.  
 
Electronic copies of all draft and final documents will be made available to 
the project team for download onto ERM’s OU3 ftp site. The distribution 
of all hard copies and electronic copies on CDs will be done according to 
the following: 

Two hard copies and one electronic copy on a CD will be sent to: 
 

Janet Rosati 
Remedial Project Manager 
Superfund Division (SFD-6-2) 
USEPA, Region IX 
75 Hawthorne Street 
San Francisco, CA 94105 
Rosati.Janet@epa.gov 

One hard copy and two electronic copies on CDs will be sent to: 
 

Brian Stonebrink 
Arizona Department of Environmental Quality 
1110 West Washington Street 
Phoenix, AZ 85007-2935 
Stonebrink.Brian@ azdeq.gov 

One electronic copy on a CD will be sent to:  
 

James Maes 
U.S. Army Corps of Engineers 
3636 North Central Avenue, Suite 900 
Phoenix, AZ 85012 
James.H.Maes@usace.army.mil 

One hard copy and one electronic copy on a CD will be sent to: 
 

Sue Kraemer 
Shaw Environmental, Inc. 
1326 North Market Street 
Sacramento, CA 95834-1912 
Sue.Kraemer@shawgrp.com 
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11.0 RI/FS PROJECT SCHEDULE  

The RI/FS III project is expected to extend from approximately September 
2009 to October 2012. A draft project schedule for the OU3 RI/FS has been 
prepared to comply with the requirements listed in the SOW. The current 
Microsoft Project® schedule for the project activities is provided as 
Figures 11-1a and 11-1b. The duration of the scheduled tasks is based on a 
5-day work week. USEPA will be notified immediately of any delays to 
the project schedule, the associated cause of the change, and a strategy to 
address any anticipated delays to keep the overall project on schedule. 

11.1 FIELD WORK IMPLEMENTATION SCHEDULE 

Anticipated start and finish dates for implementing the field activities 
included in this Work Plan are provided in Table 11-1. The anticipated 
implementation dates provided in this table may be adjusted in the future 
due to the interdependency of the tasks involved in the project. Significant 
events that may affect the schedule are permit approvals, regulatory 
review of work plans and reports, and equipment failures. The Working 
Group will provide the USEPA with an updated schedule periodically as 
necessary. 

Table 11-1  Field Work Anticipated Implementation Schedule 

Task Start Date  Finish Date 

New Groundwater Well Installations 27 September 2010 5 November 2010 

Soil Gas Well Installations 13 January 2011 24 January 2011 

Aquifer Testing 27 January 2011 16 February 2011 

Vapor Well Sampling Event 1 7 February 2011 11 February 2011 

Vapor Well Sampling Event 2 9 May 2011 13 May 2011 

Vapor Well Sampling Event 3 8 August 2011 12 August 2011 

Vapor Well Sampling Event 4 7 November 2011 11 November 2011 

Semiannual Monitoring March 2010 Event 16 March 2010 26 March 2010 

Semiannual Monitoring September 2010 
Event 

13 September 2010 24  September 2010 
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Task Start Date  Finish Date 

1 Quarterly Monitoring of New Wells Event  17 November 2010 19 November 2010 

2 Quarterly Monitoring of New Wells Event  23 February 2011 25 February 2011 

3 Quarterly Monitoring of New Wells Event  25 May 2011 27 May 2011 

4 Quarterly Monitoring of New Wells Event  24 August 2011 26 August 2011 

11.2 PRIMARY DELIVERABLE SCHEDULE  

The anticipated due dates for submitting draft versions of the primary 
reports to the ADEQ and USEPA for review are provided in Table 11-2. 
The anticipated submittal dates provided in Table 11-2 may be adjusted in  
the future based on the schedule and duration of field activities. The 
Working Group will provide the USEPA with an updated schedule 
periodically as necessary. 

Table 11-2  Primary Report Anticipated Submittal Schedule 

Deliverable Due Date  

In Situ Implementability Technical Memorandum 5 June 2010 

Groundwater Well Installation Report 31 December 2011 

Soil Vapor Well Installation Report  8 April 2011 

Aquifer Test Report 6 April 2011 

Annual Groundwater Monitoring Report 2010 22 November 2010 

Soil Vapor Well Monitoring Report  30 December 2011 

RI Report 3 February 2012 

OU3 Groundwater Baseline Risk Assessment 3 February 2012 

FS Work Plan 9 July 2012 

FS Report 
In accordance with approved 

FS Work Plan 
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