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EXHIBIT 11
Operable Unit Remedial Investigation Feasibility Study Program Plan

1. INTRODUCTION

The Partial Consent Decree (“Decree"), as entered by
the Court in 1989, contemplated the completion of a site-
wide Remedial Investigation/Feasibility Study ("RI/FS")
prior to beginning remedial action at the Aerojet Site.
Exhibit II to the 1989 Decree contained an RI/FS Program
Plan for completing the site-wide RI/FS in three steps as
follows: 1) Scoping phase, 2) Phase I RI/FS and 3) Phase II
RI/FS. As of the date of this 2001 Decree Modification,
Aerojet has completed the Scoping Phase and significant
portions of the Phase I Remedial Investigation. Aerojet
has also undertaken other significant actions, including
those described in the Stipulation by the Parties for entry
of this 2001 Decree Modification. Based upon the
investigations conducted by Aerojet, it has become apparent
to the parties, as more fully explained in the Stipulation
by the Parties for entry of this 2001 Decree Modification,
that the completion of the RI/FS requirement at the Aerojet
Site should proceed through the Operable Unit approach
described below. Accordingly, this Exhibit II Operable
Unit Remedial Investigation Feasibility Study Program Plan
("Operable Unit RI/FS Program Plan" or "Program Plan")
supersedes the requirements of the 1989 Exhibit II RI/FS

Program Plan.
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EXHIBIT 11
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2. OPERABLE UNIT APPROACH

The objective of this Operable Unit RI/FS Program Plan
is to complete the RI/FS for the Rerojet Site through
operable units to facilitate the expeditious assessment of
risks to public health and the environment and the
development of documentation that will support the
selection of remedial action for the Aerojet Site on an
operable unit basis. The Program Plan requires Aerojet to
complete an RI/FS for each discrete portion of the Aerojet
Site that is identified as an Operable Unit ("OU")
(referred to as "Operable Unit Remedial
Investigation/Feasibility Study" or "OU RI/FS"). The
document summarizing the results of the OU RI/FS shall be
called Operable Unit Remedial Investigation/Feasibility
Study ("OU RI/FS") Report. The parties contemplate that,
following approval of each OU RI/FS Report, a process will
lead to selection and implementation of remedial action for
that 0OU. However, the process following approval of the 0OU
RI/FS Report, including the process by which remedial
action is selected and implemented and the rights and
obligations of the parties as to such process, are not
established or resolved by the Decree. The parties have
already identified the highest priority Operable Units in
Paragraph 11 (DESCRIPTION OF INITIAL OPERABLE UNITS) below.
Paragraph 13 (DELIVERABLES AND SCHEDULE) of this Program Plan
contains the list of deliverables and schedules associated
2001 Operable Unit RI/FS Program Plan, Partial Consent Decree Modification
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with these initial Operable Units. The remaining Operable
Units and any other appropriate RI/FS work (e.qg.,
cumulative risk assessments) will be identified and
prioritized in the Program Plan Modification Report
described in Paragraph 12 below. Upon approval of the
Program Plan Modification Report, Paragraph 13 (DELIVERABLES
AND ScHEDULES) of this Program Plan will be modified to
incorporate the deliverables and schedules contained in the
Program Plan Modification Report, as further described in
Paragraph 12, without further action of the Court. Upon
the completion and approval of all activities required by
this Program Plan, Aerojet's obligation to conduct an RI/FS

for the Aerojet Site pursuant to this Decree will be met.

3. OU RI/FS WORKPLANS

For each OU identified pursuant to this Program Plan,
Aerojet shall submit for review and approval a draft and
final workplan for conducting the OU RI/FS (“OU RI/FS
Workplan”). FEach OU RI/FS Workplan shall describe the
discrete steps and schedule necessary to complete the 0OU
RI/FS Report, and shall specify the requirements for
conducting the OU RI/FS in accordance with the latest
pertinent RI/FS guidance, including, but not limited to,
scoping, characterization, development of alternatives,
screening of alternatives, performance of treatability
studies (if applicable), detailed analyses of alternatives,
2001 Operable Unit RI/FS Program Plan, Partial Consent Decree Modification
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EXHIBIT 11
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and comparative analyses of alternatives. Each OU RI/FS
Workplan shall also specify the schedule for submission of
a draft and final OU RI/FS Report consistent with the
schedule in Paragraph 13 (DELIVERABLES AND SCHEDULE) below, and
for any other submittals that will be prepared to support
the QU RI/FS (e.g., treatability study workplans and
reports), including the Plaintiffs' comment/approval
periods for these submittals. Each OU RI/FS Workplan shall
include target dates, for planning purposes only (and not
subject to approval, or action or dispute resolution, under
this Program Plan), of the projected schedule after
approval of the Final OU RI/FS Report through selection and
implementation of the remedy for that Operable Unit. FEach
approved OU RI/FS Workplan shall be deemed incorporated
into this Program Plan. The schedule, exclusive of target
dates, contained in each approved OU RI/FS Workplan shall
be deemed incorporated into Paragraph 13 (DELIVERARLES AND

SCHEDULE) below.

4. OU RI/FS REPORTS

For each OU identified pursuant to this Program Plan,
Aerojet shall submit for review and approval a draft and
final OU RI/FS Report. Each OU RI/FS Report shall be
consistent with 40 CFR 300.430 and any amendments thereto
and pertinent RI/FS guidance documents and any pertinent
updates thereto. Each OU RI/FS Report shall also contain
2001 Operable Unit RI/FS Program Plan, Partial Consent Decree Modification
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human health and ecological risk assessment documentation

consistent with Paragraph 10 (RISKk ASSESSMENTS) below.

5. MANAGEMENT AND IMPLEMENTATION OF THE PROGRAM PLAN

Aerojet shall implement the work set forth in this
Program Plan in accordance with the schedules contained in
Paragraph 13 (DELIVERABLES AND SCHEDULE) . Aerojet shall also
implement the work set forth in the deliverables approved
pursuant to this Program Plan in accordance with the
approved schedules in the deliverables. The schedules may
be modified as provided in this Program Plan and elsewhere
in the Decree, in which case Aerojet shall implement the
work in accordance with any such schedule modification.
Aerojet shall perform investigations and incorporate
investigatory work in the appropriate OU RI/FS Workplan in
accordance with any previously-approved Stage 2 sampling
plans and include the results of the sample analyses in the

appropriate draft and final OU RI/FS Reports.

6. MODIFICATION OF THE PROGRAM PLAN

In addition to the Program Plan Modification
Report described in Paragraph 12 below, Plaintiffs or
Aerojet may propose modifications to the work required by
this Program Plan from time to time as provided in
Paragraphs 5(F) and 5(G) of the Decree. The identity,

scope, and schedule of deliverables, pursuant to the
2001 Operable Unit RI/FS Program Plan, Partial Consent Decree Modification
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Program Plan, may be modified upon written agreement of the
parties without further action of the Court. Requests for
changes to the work or schedule proposed by any party must
include a discussion of the reason for the request. Within
thirty (30) days of written agreement of the parties,
Aerojet shall incorporate any agreed upon modification into
Paragraph 13 (DELIVERABLES AND SCHEDULE) below, the document, or

the schedule, as appropriate.

7. PROGRAM PLAN PROGRESS REPORTS

Aerojet shall provide quarterly written progress
reports to the Plaintiffs that describe the actions taken
during the previous quarter. Reports will be submitted
within twenty (20) days after the last day of each calendar
quarter. Each report will include the following:

(A) A description of activities undertaken
toward completing workplan tasks;

(B) A summary of the changes in the work or
workplan during the preceding quarter;

(C) The date any workplan task was completed;

(D) The activities scheduled for the next
quarter toward completing workplan tasks (including all
sampling events);

(E) The identification of any situation in the

next quarter which may cause delay in undertaking planned
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activities and a summary of efforts made, if any, to
mitigate the delay;

(F) The identification of any data collected and
validated from the RI/FS activities under any workplan and
not reported under Paragraph 18(G) of the Decree; and

(G) Changes in program organization.

8. REMOVAL ACTIONS

Aerojet or the Plaintiffs may propose, in writing, to
modify work required by the Program Plan to include the
performance of a removal action. A party shall respond in
writing to such proposals within forty-five (45) days. If
the parties agree that the removal action should be
performed and on any schedule modification that is
appropriate for the undertaking of such action, Aerojet
shall, within thirty (30) days of written concurrence of
all the parties, modify Paragraph 13 (DELIVERABLES AND SCHEDULE)
below to incorporate the work necessary to prepare the
decision documents for the removal action, including any
changes in the schedule or scope of any other work under
this Program Plan, which work shall be undertaken pursuant
to this Program Plan, and, for planning purposes only, the
projected schedule dates for initiation of the removal
action. Failure to agree on proposals for removal action
is not subject to dispute resolution. As provided in
Paragraph 22 (J) of the Decree, Plaintiffs reserve their
2001 Operable Unit RI/FS Program Plan, Partial Consent Decree Modification
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respective rights to take any removal action not included
within Covered Matters, as that term is defined in
Paragraph 22 of the Decree, or to take any remedial action
and to recover the costs of such actions. Plaintiffs
further reserve their respective rights to compel Aerojet
to take such removal or remedial actions through

administrative or judicial action.

9. PROGRAM PLAN DISPUTE RESOLUTION

Paragraph 20 (Dispute Resolution) of the Decree
contains provisions for the submission of disputes to the
Court for judicial resolution. Paragraph 20 (DISPUTE
REsoLuTION) 0of the Decree requires the parties to attempt to
resolve disputes before they may refer a dispute to the
Court for judicial resolution. This Paragraph 9 sets forth
the approach that the parties will take prior to referring
a dispute arising out of this Program Plan to the Court.
If the exigencies require, however, a dispute may be
submitted to the Court prior to completion of dispute
resolution under this Paragraph 9. In the event that
dispute resolution under this Paragraph 9 does not resolve
the dispute, nothing in this Paragraph 9 precludes a party
from invoking Paragraph 20 (DispuTE REsonuTioN) of the Decree
and seeking Court resolution of any dispute which is
otherwise subject to dispute resolution under the Decree.
Similarly, nothing in this Paragraph 9 modifies the
2001 Operable Unit RI/FS Program Plan, Partial Consent Decree Modification
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parties' rights under the Decree or establishes a right to
judicial dispute resolution under the Decree, where the
Decree otherwise provides that the issue will not be
subject to dispute resolution and, that in the event of
dispute, the parties have reserved their rights under the
Decree. All parties shall make reasonable efforts to
informally resolve disputes at the Project Coordinator or
their immediate supervisory level before requesting
resolution under the procedures of this Paragraph 9. If
resolution cannot be achieved through such actions, the
following procedures of this Paragraph 9 shall be
implemented to attempt to resolve the dispute in the event
that any party demands further dispute resolution in
accordance with these procedures before the matter is
submitted to the Court for judicial resolution. Nothing
herein requires that a party invoke these procedures as a
condition for seeking judicial resolution under Paragraph

20 (DispuTE REsSOLUTION) of the Decree.

(A) Dispute Resolution Committee. A Dispute

Resolution Committee ("DRC") will be established to serve
as the forum for resolution of disputes for which agreement
has not been reached through informal dispute resolution.
The parties shall each designate one individual and an
alternate to serve on the DRC. The individuals designated
to serve on the DRC shall be employed at a level above the
2001 Operable Unit RI/FS Program Plan, Partial Consent Decree Modification
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Program Coordinators' immediate supervisors and be
delegated the authority to participate on the DRC for the

purposes of dispute resolution.

(B) Written Statement of Dispute. Unless a

different period of time is agreed upon by the parties, any
party shall have forty-five (45) days after disapproval or
disagreement on an issue subject to Paragraph 20 (DISPUTE
ResoruTioN) of the Decree to submit to the DRC a written
statement of dispute setting forth the nature of the
dispute, the work affected by the dispute, the disputing
party's position with respect to the dispute, the
technical, legal or factual information the disputing party
is relying upon to support its position, and an explanation

of all steps taken to resolve the dispute.

(C) Meeting of the DRC. Following elevation of

a dispute to the DRC, the DRC shall have twenty-one (21)
days to meet and attempt to unanimously resolve the dispute
and issue a written unanimous resolution of the dispute.

If the DRC is unable to unanimously resolve the dispute
within this twenty-one (21) day period, the written
statement of dispute together with the position of each
party's DRC representative shall be forwarded to the
Program Coordinators within seven (7) days after the close
of the twenty-one (21) day resolution period. The twenty-
2001 Operable Unit RI/FS Program Plan, Partial Consent Decree Modification
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one (21) day period may be extended by written agreement of

the DRC members.

(D) Automatic Extension of Time. The pendency

of any dispute under this Paragraph 9 shall not affect any
party's responsibility for timely performance of the work
required by this Program Plan, except that the time period
for completion of work affected by such dispute shall be
extended for a period of time usually not to exceed the
actual time taken to resolve any good faith dispute in
accordance with the procedures specified herein. All
elements of the work required by this Program Plan that are
not affected by the dispute shall continue and be completed

in accordance with the applicable schedule.

(E) Incorporation of Resolution. Within twenty-

one (21) days of resolution of a dispute pursuant to the
procedures specified in this Paragraph 9, Aerojet shall
incorporate the resolution and final determination into the
appropriate plan, document or schedule and proceed to
implement this Program Plan according to the amended plan,

schedule or procedures.

10. RISK ASSESSMENT

Each OU RI/FS Report shall contain a human health risk

assessment and an ecological risk assessment, as described
2001 Operable Unit RI/FS Program Plan, Partial Consent Decree Modification
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below, that is consistent with 40 CFR 300.430 and any
amendments thereto and pertinent RI/FS guidance documents
and any pertinent updates thereto. Cumulative site-wide
risk shall be evaluated as part of the RI/FS Program Plan
herein. Aerojet shall perform the site-wide human health
and ecological risk assessment using the approved approach
provided for in Paragraph 12 (PROGRAM PLAN MODIFICATION REPORT)
below. Rerojet shall perform such further RI/FS activities
as are appropriate in order to address the results of the

site-wide risk assessment.

(A) Human Health Risk Assessments. Except as

modified by the latest pertinent regulations or guidance,
the Human Health Risk Assessment shall address the
following:

(1) TIdentification of Hazard Sources:
Hazardous substances present at the 0OU and major

contaminants of concern shall be identified.

(2) Dose-Response Assessment: Contaminants

of concern shall be selected based on their intrinsic
toxicological properties.

(3) Conceptual Exposure/Pathway Analysis:
Critical exposure pathways (e.g., drinking water) shall be
identified and analyzed. The proximity of contaminants to
exposure pathways and their potential to migrate into

critical exposure pathways shall be assessed.
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(4) Characterization of Site and Potential
Receptors: Human populations in the exposure pathways shall
be identified and characterized.

(5) Exposure Assessment: The exposure
assessment shall identify the magnitude of actual or
potential human exposures, the frequency and duration of
these exposures, and the routes by which receptors are
exposed. The exposure assessment shall include an
evaluation of the likelihood of such exposures occurring
and provide the basis for the development of acceptable
exposure levels. In developing the exposure assessment,
Aerojet shall develop reasonable maximum estimates of
exposure for both current land use conditions and potential
land use conditions at the site.

(6) Risk Characterization: During risk
characterization, chemical-specific toxicity information,
combined with quantitative and qualitative information from
the exposure assessment, shall be compared to measured
levels of contaminant exposure levels and levels predicted
through environmental fate and transport modeling. These
comparisons shall determine whether concentrations of
contaminants at or near the site are affecting or could
potentially affect human health.

(7) Identification of Limitations/

Uncertainties: Critical assumptions (e.g., background
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concentrations and conditions) and uncertainties shall be
identified.

(8) Site Conceptual Model: Based on
contaminant identification, exposure assessment, toxicity
assessment, and risk characterization, a conceptual risk

model for the OU RI/FS shall be developed.

(B) Ecological Risk Assessments. Except as

modified by the latest pertinent regulations or guidance,
the Ecological Risk Assessment shall address the following:

(1) TIdentification of Hazard Sources: Hazardous
substances present at the OU and major contaminants of
concern shall be identified.

(2) Dose-Response Assessment: Contaminants of
concern should be selected based on their intrinsic
toxicological properties.

(3) Conceptual Exposure/Pathway Analysis:
Critical exposure pathways (e.g., surface water) shall be
identified and analyzed. The proximity of contaminants to
exposure pathways and their potential to migrate into
critical exposure pathways shall be evaluated.

(4) Characterization of Site and Potential
Receptors: Environmental exposure pathways shall be
identified and characterized.

(5) Selection of Chemicals, Indicator Species,
and End Points: Representative chemicals, indicator species
2001 Operable Unit RI/FS Program Plan, Partial Consent Decree Modification
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(species that are especially sensitive to environmental
contaminants), and end points shall be assessed.

(6) Exposure Assessment: The exposure
assessment shall identify the magnitude of actual or
environmental exposures, the frequency and duration of
these exposures, and the routes by which receptors are
exposed. The exposure assessment review shall include an
evaluation of the likelihood of such exposures occurring
and provide the basis for the development of acceptable
exposure levels. Reasonable maximum estimates of exposure
for both current land use conditions and potential land use
conditions at the site shall be determined.

(7) Toxicity Assessment/Ecological Effects
Assessment: The toxicity and ecological effects assessment
shall be developed for types of adverse environmental
effects associated with chemical exposures as well as the
relationships between magnitude of exposures and adverse
effects, and the related uncertainties for contaminant
toxicity (e.g., weight of evidence for a chemical's
carcinogenicity).

(8) Risk Characterization: During risk
characterization, chemical-specific toxicity information,
combined with quantitative and qualitative information from
the exposure assessment, shall be compared to measured
levels of contaminant exposure levels and the levels

predicted through environmental fate and transport
2001 Operable Unit RI/FS Program Plan, Partial Consent Decree Modification
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modeling. These comparisons shall determine whether
concentrations of contaminants at or near the site are
affecting or could potentially affect the environment.

(9) Identification of Limitations/Uncertainties:
Critical assumptions (e.g., background concentrations and
conditions) and uncertainties shall be identified.

(10) Site Conceptual Model: Based on contaminant
identification, exposure assessment, toxicity assessment,
and risk characterization, a conceptual model shall be

developed for the OU RI/FS.

11. DESCRIPTICON OF INITIAL OPERABLE UNITS

This paragraph describes the Operable Units initially
identified by the parties for this Program Plan.
Additional Operable Units will be identified pursuant to
the Program Plan Modification Report described in Paragraph
12 (PrRoGREM P1AN MODIFICATION REPORT) below, and may also be
identified pursuant to other provisions of this Program
Plan and the Decree. Aerojet shall submit the deliverables
for the Operable Units in this paragraph in accordance with

Paragraph 13 (DELIVERABLES AND SCHEDULE) below.

(A) Western Offsite Groundwater OU. This OU

shall include the plumes of chemicals from the Aerojet Site
in the groundwater at and beyond the western boundary of
the Aerojet-General Operating Plant, including portions of
2001 Operable Unit RI/FS Program Plan, Partial Consent Decree Modification
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the plumes of chemicals migrating from the joint burn and
former spray field areas at the Inactive Rancho Cordova

Test Site (“IRCTS”) and portions of plumes migrating from
the Aerojet-General Operating Plant beneath the IRCTS, as
more particularly illustrated in Exhibit II-1. A Western
Groundwater OU RI/FS Report, as amended, has already been

submitted by Aerojet and approved by the Plaintiffs.

(B) Area 41 Soil and Groundwater OQU. This OU

shall include the contaminated soils and groundwater at
Area 41, Cavitt Ranch, as more particularly illustrated in

Exhibit II-2.

(C) Perimeter Groundwater OU. This OU shall

include all of the remaining plumes of chemicals in the
groundwater at and beyond the boundary of the Aerojet Site
that are not addressed by the Western Groundwater 0OU, the
Area 41 Soil and Groundwater OU, or the remedial program
for the IRCTS under Department of Toxic Substances Control
("DTSC") Order No. I&/SE 93/94-016 and Regional Board
Cleanup and Abatement Order 97-093. This OU shall include,
without limitation, the plumes of chemicals in the
groundwater at Areas 39 and 40 and the remaining plumes of
chemicals in the groundwater migrating from the Aerojet-
General Operating Plant beneath the IRCTS. The American

River Study Area is included in this QU. However, Aerojet
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is already undertaking an interim containment action (the
American River GET Facility) pursuant to Regional Board
Cleanup and Abatement Order No. 96-230, with discharge
under an NPDES permit (Order No. 98-113). Nothing in this
Program Plan shall excuse Aerojet from complying with any
order issued by Plaintiffs, except to the extent otherwise
provided by the Decree. It is anticipated that Aerojet
will continue to operate the American River GET Facility
until such time that a remedial action for this OU has been
selected pursuant to a Record of Decision and is being
implemented pursuant to a consent decree or order. This QU
will be more particularly described in the OU RI/FS

Workplan for this OU.

12. PROGRAM PLAN MODIFICATION REPORT

(A) Aerojet shall submit for review and approval
a draft and final Program Plan Modification Report ("PPMR")
in accordance with the schedule in Paragraph 13 (DELIVERABLES
AND SCHEDULE) below. The PPMR shall contain a 1list of all
known source areas, excluding the source areas in Area 41,
which will be addressed in the Area 41 Soil and Groundwater
OU. The PPMR shall group the source areas and all on-site
plumes of chemicals in groundwater into distinct OUs. The
OUs shall be ranked by priority for remediation according
to the following characteristics: potential threat to
groundwater, considering type, quantity and location of
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contaminants in the vadose zone and in groundwater,
characteristics of groundwater at or near the source area,
location of the source area (including proximity to site
boundaries), risks associated with surface exposure, and
potential threat to offsite groundwater. The PPMR shall
contain a narrative that includes quantitative and
qualitative information justifying the grouping of sites
into 0OUs, and the QUs’ respective rankings according to
priority for remediation. The draft and final PPMR shall
include a schedule for the completion of draft and final OU
RI/FS Workplans and OU RI/FS Reports that will support
remedial action for all of the remaining OUs. The draft
and final PPMR shall also contain target dates for remedial
action for all OUs. The PPMR may also make recommendations
for removal actions as described in Paragraph 8 (REMOVAL

ACTIONS) above.

(B) The schedule in the PPMR shall provide for
the preparation of QU RI/FS Reports for the highest ranking
OUs before the lower ranking OUs except as follows.

Aerojet may propose that, for the purpose of development or
reuse of areas of the Site, additional QU RI/FS Reports be
prepared at the same time as OU RI/FS Reports that are
scheduled according to their respective ranking.

Additional OU RI/FS Reports proposed by Aerojet for

development or reuse purposes shall not cause a delay to
2001 Operable Unit RI/FS Program Plan, Partial Consent Decree Modification
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the schedule for any higher ranked OUs. Any deliverables
listed in Paragraph 13 (DELIVERABLES AND SCHEDULE) below that
are accelerated for development or reuse purposes shall

include a notation to that effect.

(C) The PPMR shall also contain Aerojet's
proposal for meeting the obligation to adequately evaluate
site-wide human health risk and ecological risk assessment
through the multiple OU RI/FS process, as outlined in
Paragraph 10 (RISK ASSESSMENT) above, including, as
appropriate, any additional deliverables and associated due

dates.

(D) Once the final PPMR is approved, Paragraph
13 (DELIVERABLES AND SCHEDULES) below shall be deemed modified
to add the deliverables and associated due dates contained
in the immediately succeeding six years of the final PPMR's
schedule to the existing list of deliverables and

associated due dates.

(E) One year after submittal of the final PPMR,
and annually thereafter until due dates for all RI/FS
deliverables for the Aerojet Site have been incorporated
into Paragraph 13 (DELIVERABLES AND SCHEDULES) below, Aerojet
shall submit a PPMR Addendum. Each PPMR Addendum shall

contain due dates for the completion of draft and final OU
2001 Operable Unit RI/FS Program Plan, Partial Consent Decree Modification
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RI/FS Workplans and OU RI/FS Reports, if any, during the
one year period following the period already incorporated
into Paragraph 13 (DELIVERABLES AND SCHEDULE) . If the due dates
for the deliverables contained in the PPMR Addendum are
later than those contained in the PPMR's schedule, Aerojet
shall include an explanation. Upon approval of the PPMR
Addendum, Paragraph 13 (DELIVERABLES AND SCHEDULES) below shall
be deemed modified to add the deliverables and associated

due dates contained in the PPMR Addendum.

12A. CENTRAL DISPOSAL AREA MONITORING

Aerojet will conduct semi-annual monitoring and
evaluation of the Central Disposal Area, which is comprised
of source areas 40D-48D as set forth in Exhibit III-1 of
the Decree ("Central Disposal Area"), for any contaminants
flowing from the Central Disposal Area toward the Carve-Out
Lands. Aerojet shall submit for review and approval a
Central Disposal Area Monitoring and Evaluation Plan in
accordance with the schedule in Paragraph 13 (DELIVERABLES

AND SCHEDULE) .

13. DELIVERABLES AND SCHEDULE

Aerojet shall submit the following deliverables to
the Plaintiffs no later than the associated due dates

absent modification to the schedule pursuant to
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agreement of the parties or as otherwise provided
pursuant to the Decree.

THE REST OF THIS PAGE IS LEFT INTENTIONALLY BLANK
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EXHIBIT 11

Exhibit II Submittal

Submittal Date

Perimeter Groundwater
Operable Unit
Draft OU RI/FS Workplan

Final OU RI/FS Workplan

Draft OU RI/FS Report

Final OU RI/FS Report

6 months after lodging PCD
modifications

8 months after lodging PCD
modifications

1 year after submittal of
Final OU RI/FS Workplan

4 months after submittal of
Draft OU RI/FS Report

Area 41 Soil and
Groundwater Operable Unit
Draft QU RI/FS Workplan

Final OU RI/FS Workplan

Draft OU RI/FS Report

Final OU RI/FS Report

30 days after perchlorate
Rfd is set

60 days after submittal of
Draft OU RI/FS Workplan

105 days after submittal of
Final OU RI/FS Workplan

4 months after submittal of
Draft OU RI/FS Report

Program Plan Modification
Report
Draft Report

Final Report

Annual Addendum

35 months after lodging PCD
modifications

4 months after submittal of
Draft PPMR Report

1 year after submittal of
Draft PPMR Report, and
annually thereafter

Central Disposal Area

Draft Plan for Central
Disposal Area Monitoring and
Evaluation

60 days after lodging PCD
modifications

: |

4
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ASSUMED REVIEW TIME PERIODS:

-30 day Agency review and comment period on draft OU RI/FS
Workplans

-30 day Aerojet revision and submittal of final OU RI/FS
Workplans

-60 day Agency review and comment period on draft OU RI/FS
and PPMR Reports

-60 day Aerojet revision and submittal of final OU RI/FS
and PPMR Reports

This page is followed by Exhibit III-1, page 111.
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