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1. INTRODUCTION 

This Work Plan for In Situ Chemical Oxidation (ISCO) Pilot Study (Work Plan)  
presents a scope of work for an ISCO pilot study to address chlorinated volatile organic 
compounds (cVOCs) in groundwater at the former Fairchild Semiconductor 
Corporation (Fairchild) Building 9 facility located at 401 National Avenue1 in Mountain 
View, California (Site, Figure 1 and Figure 2). Geosyntec Consultants, Inc. (Geosyntec) 
has developed this Work Plan on behalf of Schlumberger Technology Corporation 
(STC) based on data available from previous characterization and remediation activities 
conducted at the Site since the mid-1980s and a supplemental data collection field 
program conducted in September 2013 (Geosyntec, 2014b). 

1.1 Purpose and Scope 

In March 2013, the U.S. Environmental Protection Agency (EPA) directed the 
Middlefield-Ellis-Whisman (MEW) Study Area Parties to perform pilot studies at their 
sites to evaluate alternative technologies or approaches for increasing the rate of cVOC 
mass removal.2 On behalf of STC, Geosyntec is planning this ISCO pilot study as a 
means of increasing the rate of cVOC mass removal at 401 National Avenue. The scope 
of work for the ISCO pilot study includes: 

• Supplemental data collection to (1) assess site-specific oxidant demand and the 
efficacy of selected oxidant formulations, and (2) determine the injection 
footprint beneath the former Building 9 following planned demolition of the 
building; 3 

• Targeted ISCO injections in areas containing relatively high cVOC 
concentrations, to be implemented following building demolition; 

                                                 

1 As part of a planned redevelopment, 401 National Avenue and the properties located to the immediate 
north (620 through 640 National Avenue) have been consolidated into a single address: 600 National 
Avenue (Figure 3).  For consistency with historical project documents, the project site for the ISCO pilot 
study will be referred to as the Site, former Building 9, or 401 National Avenue throughout this Work 
Plan. 
2  P.W. Reddy, EPA, Email Communication, 11 March 2013. 
3 A work plan for the supplemental data collection activities has been submitted to the EPA under 
separate cover (Geosyntec, 2014c). 
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• Pilot study process and performance monitoring during and following the ISCO 
injection program; and 

• Shutdown of the existing on-Site source control recovery wells (SCRWs), with 
the option of future resumption of groundwater recovery from some or all of the 
on-Site SCRWs based on the results of the pilot study performance monitoring.  

The proposed pilot study is not associated with, or part of, the planned redevelopment 
activities at 401 National Avenue. However, the planned redevelopment provides access 
to portions of 401 National presently occupied by buildings (Section 2.1). 

1.2 Report Organization 

The remainder of this Work Plan is organized as follows: 

• Section 2, Background, presents a description of the local hydrogeology and 
cVOC distribution at the Site, a description of previous remedial actions, and 
summary of remedy performance; 

• Section 3, Design Basis for Pilot Study, summarizes the specific project 
objectives for the pilot study; evaluates current remedy performance; 
summarizes pilot study treatment area and depth interval selection based on 
recent data collected; and presents the proposed approach, layout, and 
performance monitoring network for the pilot study; 

• Section 4, Implementation Work Plan, provides a work plan for implementing 
the pilot study scope of work; 

• Section 5, Criteria for Restarting Recovery Wells, describes the evaluation that 
will be periodically conducted to assess whether groundwater extraction should 
resume from some or all of the on-Site SCRWs; 

• Section 6, Reporting and Schedule, summarizes the reports that will be 
submitted to document the pilot study results and presents a schedule for 
implementing the pilot study; and 

• Section 7, References, provides the references cited in this Work Plan. 

Tables, figures, and appendices are provided at the end of this Work Plan.   
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2. BACKGROUND 

The Site is located within the MEW Study Area in Mountain View, California.  STC 
has been performing soil and groundwater remedies for cVOCs, primarily 
trichloroethene (TCE) and its breakdown products (cis-1,2-dichloroethene [cDCE] and 
vinyl chloride [VC]), at the former Building 9 facility since 1986. In conformance with 
the 1989 Record of Decision (ROD) and two subsequent Explanations of Significant 
Differences (ESDs) issued by the EPA for the MEW Study Area (EPA, 1989; 1990; 
1996), the Building 9 groundwater remedy consists of groundwater extraction and 
treatment (pump-and-treat) by means of four recovery wells within an area bounded by 
a slurry wall constructed to a depth of approximately 40 feet below ground surface. 

In March 2013, EPA directed the MEW Parties to perform pilot studies at their sites to 
evaluate alternative technologies or approaches for increasing the rate of cVOC mass 
removal. On behalf of STC, Geosyntec is planning this ISCO pilot study as a means of 
increasing the rate of cVOC mass removal at 401 National Avenue.  

2.1 Site Description and History 

Building 9 operated as a facility for receiving, mixing, and delivering chemicals for 
Fairchild from 1966 to 1987. During the Remedial Investigation/Feasibility Study 
(RI/FS) completed in 1988 for the MEW Study Area (HLA, 1987; Canonie, 1988a), two 
potential source areas (LS28 and LS29) were identified at the Site.  LS28 was located 
on the north side of Building 9 and consisted of four solvent storage tanks and a spill 
collection sump. LS29 was a pH neutralization system located inside Building 9 that 
consisted of three treatment sumps.  

A number of remedial actions have been conducted as part of the facility-specific 
remedy for the Site, including (in chronological order): 

• 1986: installation of a soil-bentonite slurry wall in the A-zone to a depth of 
approximately 40 feet below ground surface (bgs) (Figure 2). The slurry wall is 
an approximately 34 inches thick4, with an average permeability coefficient 

                                                 

4 Test pits across the uppermost 5 feet of the slurry wall were excavated in September 2013 and the 
maximum thickness of soil-bentonite backfill was observed to be approximately 35 inches (Geosyntec, 
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(hydraulic conductivity) of 3.8×10-8 centimeters per second (cm/sec, 1.1×10-4 
feet per day) based on post-construction quality control testing (Canonie, 
1988b); 

• Ongoing since 1986: groundwater extraction at SCRWs AE/RW-9-1, AE/RW-9-
2, RW-20A, and RW-21A located within the Site slurry wall (Figure 2); 

• Ongoing since 1996: groundwater extraction at SCRWs GSF-1A, GSF-1B1, and 
GSF-1B2 operated jointly for both 401 National Avenue and the adjacent 405 
National Avenue site (AMEC, 2013) (Figure 2); 

• 1995: 3,000 cubic yards of soil were excavated to a depth of 6 feet bgs and 
aerated at the Site (Smith, 1995; EPA, 2004);  and 

• 1996 through 1997: soil vapor extraction (SVE) in shallow soil at depths from 6 
feet bgs to 18 inches above the water table (Locus, 1997; Smith, 1997a; and 
Smith, 1997b).  

In 2013, the 401 National Avenue property was purchased by National Avenue 
Partners, LLC and in May 2014 redevelopment of 401 National was approved by the 
City of Mountain View in conjunction with three properties to the north. The approved 
redevelopment activities include the demolition of the former Building 9 and the 
construction of a two-story aboveground parking garage over most of the current 401 
National Avenue property, as shown on Figure 3.   

2.2 Local Hydrogeology 

The MEW Study Area is located within the northern portion of the Santa Clara Valley 
Groundwater Sub-basin, the northernmost of three interconnected groundwater basins 
within Santa Clara County (Santa Clara Valley Water District [SCVWD], 2001). The 
groundwater flow direction is northerly, toward the San Francisco Bay, and generally 
sub-parallel to the ground slope. The hydrostratigraphy in this part of the sub-basin is 
divided into upper and lower water-bearing zones, separated by an extensive regional 
aquitard (SCVWD, 1989).  
                                                                                                                                               

2014b) and post construction drawings indicate that the slurry wall is a minimum of 30 inches thick 
(Canonie, 1988b). 
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The upper water-bearing zone underlying the MEW Study Area is subdivided into two 
water-bearing zones: the A-zone (roughly between 14 and 40 feet bgs) and the B-zone 
(roughly between 45 and 160 feet bgs), which are separated by the A/B Aquitard. The 
B-zone is further subdivided into three zones (B1-, B2-, and B3-zones). The lower 
water-bearing zone occurs below a depth of about 200 feet bgs. The lower water 
bearing zone is subdivided into the C-zone (which extends to about 240 feet bgs) and 
the Deep zone. The aquitard separating the upper and lower water-bearing zones is 
represented as the B/C Aquitard and is the major confining layer beneath the Site.  

Groundwater flow beneath the MEW Study Area is generally towards the north in the 
A- and B-zones under both non-pumping and pumping conditions. Groundwater 
hydraulic gradients are locally modified by the operation of groundwater recovery wells 
(both source control and regional recovery wells) and slurry walls, resulting in steeper 
gradients in the vicinity of pumping wells.  

The A-zone is the primary groundwater unit monitored at the Site. Under pumping 
conditions, the potentiometric surface of the A-zone at the Site generally occurs under 
confined conditions. During the September 2013 semi-annual gauging event, 
groundwater at the Site was encountered at a depth of approximately 17 feet bgs, 
corresponding to groundwater elevations of approximately 26 feet above mean sea level 
(MSL) (Geosyntec, 2014a). An upward vertical gradient is observed within the slurry 
wall footprint from the deeper B1-zone into the A-zone during pumping conditions 
(Geosyntec, 2014a). Inward horizontal gradients are observed along most of the slurry 
wall during pumping, with the periodic exception of some locations along the northern, 
downgradient sections (Geosyntec, et al., 2008). 

2.3 Nature and Extent of cVOCs 

The primary cVOCs in Site groundwater are TCE and its reductive dechlorination 
daughter products cDCE and VC. TCE concentrations in groundwater from Site 
monitoring wells sampled in 2012/2013 are shown in Figure 4. Plots of TCE, cDCE, 
and VC versus time for select A-zone monitoring wells are included as Appendix A.  
Over the last 5 years (2008 to 2013), the maximum concentration of TCE detected in 
Site groundwater monitoring or SCRWs was 13,000 micrograms per liter (μg/L) in 
AE/RW-9-2 in 2013 (Geosyntec, 2014a).  The TCE concentration measured in 2013 for 
Site well 123A, located upgradient (south) of the slurry wall, was 510 μg/L. TCE 
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concentrations at Site wells 41A and 42A, located downgradient (north) of the slurry 
wall, were 580 and 470 μg/L, respectively (Figure 4). 

2.4 Current Groundwater Remedy 

As specified in the ROD for the MEW Study Area, the current, facility-specific 
groundwater remedy at the Site consists of slurry wall containment (A-zone) and 
groundwater extraction and treatment.  

There are four A-zone SCRWs on-Site within the area bounded by the slurry wall that 
are primarily used to recover cVOC mass and maintain inward and upward groundwater 
gradients within the slurry wall, as stipulated by the ROD (Figure 2).  The efficiency of 
mass recovery by the slurry wall SCRWs has declined over time (Geosyntec, et al., 
2008), although mass recovery from the on-Site wells over the past 3 years has 
averaged 166 pounds of cVOCs per year. On-Site SCRWs are connected to the 
Fairchild System 1 treatment facility (Geosyntec, 2014a). 

Outside of the slurry wall, there are currently three SCRWs (one in each of the A-, B1-, 
and B2-zones) and one additional planned A-zone SCRW associated with the Site.  The 
existing off-Site SCRWs are located approximately 200 feet downgradient (north) of 
the Site and primarily provide Site containment.  The location of the A-zone SCRW 
outside the slurry wall (well GSF-1A) is shown in Figure 5. The off-site SCRWs in the 
B1 and B2-zones (Wells GSF-1B1 and GSF-1B2) are immediately adjacent to GSF-1A. 
In addition, a new off-Site SCRW is planned to comply with EPA’s directive for 
increased mass removal in the vicinity of monitoring well 116A, located approximate 
70 feet downgradient of the Site. STC and Vishay GSI Inc. (Vishay)/SUMCO Phoenix 
Corporation (SUMCO) jointly operate wells GSF-1A, GSF-1B1 and GSF-1B2 by 
agreement as part of the source control measures for both 401 National Avenue and the 
adjacent 405 National Avenue site.  These off-Site SCRWs are connected to the 
Vishay/SUMCO treatment facility that is currently located on the Site.5 This off-Site 
remedy is referred to as the Shared Remedy. The anticipated extraction well in the 
vicinity of monitoring well 116A will also be operated as part of the Shared Remedy. 

                                                 

5 The Vishay/SUMCO treatment facility may be relocated on-Site to accommodate the planned 
redevelopment activities. The off-Site SCRWs would continue to be connected to the Vishay/SUMCO 
facility in the event it is relocated. 
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As shown in Figure 5, the Shared Remedy provides containment of groundwater for 
Site areas outside of and below the slurry wall. 
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3. DESIGN BASIS FOR PILOT STUDY  

The design basis for the ISCO pilot study was developed based on recent investigations 
of the hydrogeology and extent of cVOCs within the Site slurry wall, a review of 
previous pilot studies conducted at other sites within the MEW Study Area, and the 
professional experience of the design engineers. 

3.1 Pilot Study Objective 

The pilot study described in this Work Plan has been designed to: (1) increase the short-
term rate of mass removal at the Site to comply with EPA’s directive for accelerating 
cVOC mass removal at each facility, and (2) to generate performance metrics for 
alternative technologies for use in a future groundwater feasibility study planned by 
EPA. 

3.2 Mass Removal Rate of Current Remedy 

As shown in the table below, annual mass removal rates for the Site SCRWs located 
inside the slurry wall ranged from 157 to 173 pounds per year between 2011 and 2013 
(average of 166 pounds per year). 

SCRW/Treatment System 
cVOC Mass Removal (Pounds) 

2011 2012 2013 

AE/RW-9-1 26 37 38 
AE/RW-9-2 101 69 66 
RW-20A 29 25 40 
RW-21A 17 26 25 
Total Mass Removal for Site SCRWs Located 
Inside the Slurry Wall 

173 157 169 

Note: Individual well mass removal was calculated based on the estimated average annual groundwater extraction 
rate and the SCRW annual sampling results (sum of the cVOC concentrations) for the associated year from Table 
1 and Table 17b6, respectively, of the Annual Progress Report Former Fairchild Buildings 1-4, 9 and 18 
(Geosyntec 2012, 2013a, 2014a). 

 

                                                 

6 Table 10 in the 2011 Annual Report for Former Fairchild Building 9 (Geosyntec, 2012a). 
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If the current average cVOC mass removal rate of 166 pounds per year is extrapolated 
over the next 30 years, the mass removal for the current remedy would be 
approximately 5,000 pounds of cVOCs. Based on the historical mass removal rates by 
the current remedy, some decline in extracted cVOC concentrations over time is 
expected (see e.g., Geosyntec, 2008; Geosyntec, 2012b), resulting in an expected 30-
year mass removal of less than 5,000 pounds.   

For areas outside of and below the slurry wall, mass is currently being removed by off-
Site SCRWs GSF-1A, GSF-1B1, and GSF-1B2, which are operated as part of the 
Shared Remedy. The mass removal of the Shared Remedy is expected to increase with 
the initiation of groundwater extraction at well 116A. 

3.3 Treatment Area and Depth Interval 

Between 28 August and 27 September 2013, field work was performed to collect data to 
support the pilot study design (Geosyntec, 2014b). The results of the data collection 
work were used to assess the Site hydrogeology and distribution of cVOCs prior to 
selecting pilot study treatment areas within the slurry wall. Relevant results from the 
supplemental data collection field work and treatment areas selected based on these 
results are discussed below. 

A-zone Hydrostratigraphy 

Cross-sections depicting the hydrogeology at the Site (Figure 6 and Figure 7) were 
developed using historical information and information generated during the September 
2013 supplemental data collection field program. These cross-sections show that two 
relatively continuous layers of coarse-grained material are present within the planned 
pilot study area: the shallow coarse-grained layer is generally encountered between 17 
and 23 feet bgs and the deep coarse-grained layer is generally encountered between 32 
and 37 feet bgs.  

Distribution of cVOCs  

During the 2013 supplemental data collection activities, membrane interface probe 
(MIP) borings were advanced at several locations across the Site to provide qualitative 
information on the distribution of cVOCs (MIP-01 through MIP-12, Figure 4). The MIP 
results are discussed in detail in the Data Collection Summary Report (Geosyntec, 
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2014b). Electron capture detector (ECD) and photoionization detector (PID) profiles for 
the MIP borings are shown in cross-sectional view on Figures 6 and 7.   

During the advancement of the MIP borings, the highest detector responses were 
observed at MIP-02 and MIP-09/MIP-12. At most locations, the highest detector 
responses were generally observed between 17 and 26 feet bgs.7 High ECD responses 
were also observed between 32 and 36 feet bgs, with limited or no response for the 
other detectors. These zones of higher response generally correspond with the two 
coarse-grained layers identified in cross-sections A-A’ and B-B’ (Figure 6 and Figure 
7). For the shallow coarse-grained layer (17 to 23 feet bgs), the highest detector 
response was observed just above and continuing, to a limited extent, into the 
underlying zone of fine-grained materials. 

At selected MIP borings, grab groundwater samples were collected for comparison to 
the qualitative results from the MIP detectors. TCE concentrations in grab groundwater 
samples collected from temporary points set in the shallow and deep coarse-grained 
layers ranged from 100 to 560,000 μg/L (Figure 4, Table 1). Total cVOC concentrations 
detected in September 2013 ranged from approximately 2,500 to 630,000 μg/L and 
predominantly consisted of TCE and cDCE, with other detected cVOC concentrations 
one to two orders of magnitude lower in value (Table 1). TCE and total cVOC 
concentrations increased with depth in the shallow coarse-grained layer, with TCE 
concentrations measured at 16 to 22 feet bgs two orders of magnitude lower than TCE 
concentrations measured at 22 to 26 feet bgs at boring MIP-12 (Table 1 and Figure 6). 
TCE and total cVOC concentrations in groundwater collected from the deep coarse-
grained layer were significantly lower than cVOC concentrations in the shallow coarse-
grained layer, ranging from 100 to 1,200 μg/L and 3,200 to 5,600 μg/L, respectively. 

Target Injection Zones 

Target injection zones for the ISCO pilot study developed based on the September 2013 
data collection activities are provided in plan view in Figure 8. ISCO pilot study 

                                                 

7 The ECD, which detects cVOCs, was the most responsive detector and reached its maximum value of 
1.4x107 microvolts (uV) at most borings. In general, the PID, which detects chlorinated and non-
chlorinated VOCs, and halogen-specific detector (XSD, detects cVOCs) responses were similar to each 
other but less responsive than the ECD, tending to respond only when the ECD response was sustained at 
the maximum value over a given depth interval.   
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injections will include three upper zones (U-1, U-2a, and U-2b) in the shallow coarse-
grained layer totaling approximately 13,000 square feet (ft2), and a single smaller lower 
zone (L-1) in the deep coarse-grained layer totaling approximately 8,000 ft2.  Injection 
zones in both the shallow and deep coarse-grained layers were selected to address the 
boring/well locations with the highest cVOC concentrations detected in groundwater or 
the largest PID response observed during the September 2013 MIP field program (e.g., 
MIP-2, MIP-9, and MIP-12).   

Based on groundwater cVOC concentrations and vertical profiles of PID response 
measured in the MIP borings, the target upper vertical injection zones in the shallow 
coarse-grained layer are approximately 17 to 23 feet bgs (Figure 9 and Figure 10).   

Based on groundwater cVOC concentrations and vertical profiles of PID and ECD 
response measured in the MIP borings, the concentrations of cVOCs in the deep coarse-
grained layer are generally lower than those observed in the shallow coarse-grained 
layer. The target vertical injection zone in the deep coarse-grained layer is 
approximately 33 to 36 feet bgs (Figure 9 and Figure 10). 

Limited groundwater data are available within the footprint of the former Building 9.  
As a result, a supplemental data collection field program will be performed following 
the demolition of Building 9 to evaluate the distribution of cVOC concentrations in the 
saturated zone beneath the building, and to further refine the injection zone boundaries 
(Geosyntec, 2014c). If required, modifications to the target injection zones would be 
provided to EPA as an addendum to this Work Plan prior to implementation of the 
ISCO pilot study.  

3.4 Oxidant Selection 

Sodium permanganate (NaMnO4) was selected as the chemical oxidant for use inside 
the slurry wall based on the following: 

• Sodium permanganate is a well-studied chemical oxidant that has been 
demonstrated to effectively degrade TCE and other chlorinated ethenes (e.g., 
ITRC, 2005). 

• It has been demonstrated that sodium permanganate can be successfully injected 
during pilot testing at two high concentration cVOC areas located along 
Evandale Avenue, west of the MEW Study Area. Natural soil oxidant demand 



 
 
 
 

Pilot Study Work Plan 
Building 9, 401 National Avenue 12 03.07.2014 

testing with soils collected on Evandale Avenue provided the design basis for 
dosing at the Site. 

• Sodium permanganate has a higher aqueous solubility than potassium 
permanganate, making it a better choice for treatment of high cVOC 
concentrations. 

• Sodium permanganate will be shipped to the Site as a liquid compound from 
which diluted solutions can be prepared onsite by mixing with groundwater or 
tap water. Other permanganate formulations (e.g., potassium permanganate) are 
solid, which can make mixing and handling more difficult. 

Bench-scale testing will be performed by SiREM Laboratory of Guelph, Ontario, 
Canada to confirm the oxidant selection criteria described above. The bench-scale 
testing will consistent of two tasks: 

• Permanganate soil oxidant demand (PSOD) bench-scale testing will be 
performed to provide information regarding the rate and extent of oxidant 
consumption by Site soil and groundwater when dosed with permanganate.  

• A comparative oxidant performance test will be performed to compare the 
treatment of Site soil and groundwater when dosed with permanganate, iron 
activated persulfate, and a mixture of permanganate and persulfate. 

Details on the bench-scale testing scope of work are provided in the Work Plan for 
ISCO Pilot Study Data Collection (Geosyntec, 2014c). 

3.5 Oxidant Demand 

The oxidant dosing is designed to account for the natural soil demand (i.e., oxidant use 
by naturally occurring organic matter) and cVOC demand (i.e., oxidant use by cVOCs) 
in the target treatment areas within the slurry wall. Site-specific bench-scale PSOD 
testing will be performed prior to implementation of the ISCO pilot study at Building 9; 
details of this bench-scale testing are being submitted concurrently under separate cover 
(Geosyntec, 2014c).  
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For the purpose of developing this preliminary ISCO design basis, PSOD testing results 
conducted as part of the ongoing ISCO pilot study along Evandale Avenue8 have been 
used (Geosyntec, 2013b). The Evandale Avenue bench-scale PSOD testing was 
performed in April and May 2013 to evaluate the rate and extent of oxidant 
consumption by soil and groundwater9 when treated with permanganate. The PSOD 
testing results report from the treatability laboratory is provided in the Final Pilot Study 
Design and Implementation Work Plan for Evandale Avenue Sources (Geosyntec, 
2013b).   

The cumulative soil oxidant demand measured during PSOD testing can be presented 
on a grams (g) of MnO4

- per kilogram (kg) of soil basis. This provides an estimate of 
the soil oxidant demand (i.e., oxidant use by naturally occurring organic matter along 
with any cVOCs present in the tested soil and groundwater) and can be used to develop 
an oxidant dosing design basis. Both coarse-grained soil (i.e., sand and silty sand) and 
fine-grained soil (i.e., silt and clay) from along Evandale Avenue (consistent with the 
predominant soil types present at the former Building 9 area), were used for the PSOD 
testing. Bench-scale 10-day PSOD testing results for the Evandale Avenue soil ranged 
from 1.3 to 5.5 g MnO4

-/kg soil, with a mean 10-day PSOD of 3.4 g MnO4
-/kg soil 

(n=5; σ=1.2 g/kg). A mean 10-day PSOD of 3.4 g/kg is relatively low, with long-term 
permanganate natural oxidant demand values ranging from 0.8 to over 35 g MnO4

-/kg 
soil reported in the literature (e.g., Strategic Environmental Research and Development 
Program [SERDP], 2007). 

3.6 Oxidant Dosing 

The oxidant dosing for the ISCO pilot study is dependent on two key design criteria: (1) 
the volume of the target treatment zone, and (2) the site-specific PSOD value 
determined during bench testing.  

As described in Section 3.3, existing data were used to identify the lateral and vertical 
extent of several conceptual ISCO treatment zones. The table below lists design criteria 
for each conceptual treatment zone and provides the target permanganate dosing 
                                                 

8 The location of the Evandale Avenue ISCO pilot study is approximately 0.25 miles from 401 National 
Avenue and has similar hydrogologic conditions and cVOC concentrations. 
9 Soil and groundwater for PSOD testing were collected from borings located near the CPT-15 and CPT-
21 Areas along Evandale Avenue (Geosyntec, 2013b). 
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required for each area to satisfy a PSOD of 3.4 g MnO4
-/kg soil.  For the ISCO pilot 

study, the design concentration of the sodium permanganate solution will be 35 grams 
as MnO4

- per liter (g MnO4
-/L) (Section 4.3.2). 

Treatment  
Zone Lithology 

Area 
Depth  

Interval Thickness 
Volume 

Soil Mass Soil 
Mass  

Permanganate 

(ft2) (feet bgs) (feet) (ft3) (lbs) lbs as MnO4
- 

U-1 shallow  
coarse-grained 

layer 

8,900 18 to 23 5 44,500 4,450,000 15,100 
U-2a 2,200 17 to 23 6 13,200 1,320,000 4,500 
U-2b 1,900 16.5 to 23 6.5 12,350 1,235,000 4,200 

L-1 
deep  

coarse-grained 
layer 

8,000 33 to 36 3 24,000 2,400,000 8,200 

Total Mass MnO4
- 32,000 

Total Mass NaMnO4 38,180 

Note: Depth intervals may be adjusted based on conditions encountered in the field and interpreted lithology within 
each zone.  

After completion of the scope of work described in the Work Plan for ISCO Pilot Study 
Data Collection (Geosyntec, 2014c), the extent of the proposed target treatment zones 
will be reviewed based on the results of sample collection from beneath the former 
Building 9 footprint, and the PSOD design assumption will be reviewed based on the 
results of the site-specific bench-scale testing. If required based on this review, 
modifications to the pilot study oxidant dosing would be provided to EPA as an 
addendum to this Work Plan prior to implementation of the ISCO pilot study. 

3.7 Injection Rates and Radius of Influence 

An injection test was performed during the September 2013 data collection field work 
to facilitate the development of depth-specific estimates for achievable injection rates 
and pressures within the pilot study area. The results of the injection test showed that 
flow rates of approximately 2 gallons per minute (gpm) can be achieved at low 
pressures (15 to 25 pounds per square inch [psi] above hydrostatic pressure) for most 
depth intervals. 

Based on the above results, a nominal injection rate of 3.5 gpm was selected for each 
injection depth interval in the shallow and deep coarse-grained layers. While achieving 
this injection rate may require injecting at pressures in excess of 25 psi, engineering 
controls will be employed to limit injection pressures to less than 80 psi during 
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implementation to reduce the potential for development of preferential flow pathways in 
the formation. 

The design injection spacing in both the upper and lower zones is approximately 15 feet 
on center; the target radius of influence (ROI) for these injections is approximately 10 
feet, allowing for some potential overlap between adjacent injection locations. A 10-
foot ROI is considered reasonable based on experience with ISCO injections in similar 
geologic formations to those present at the Site.    

During injection activities, one or more of the SCRWs located inside the slurry wall 
may be operated to limit increases in hydraulic head within the coarse-grained layers 
that could result from the injection of large volumes of oxidant solution within the 
slurry wall. Both during and following injection activities, SCRWs may also be utilized 
to enhance the distribution of oxidant by pumping until residual oxidant breakthrough is 
observed. Procedures for managing extracted groundwater during injection activities are 
presented in Section 4.3.1. 

If design injection rates and volumes cannot be reasonably achieved in the field during 
initial injections, the actual injection rates and/or oxidant solution concentration will be 
modified.  Modifications to the design injection rates or concentration, if necessary, 
would be determined in consultation with EPA. If injection rates and pressures observed 
during the beginning of the injection program are consistent with the design basis, the 
ISCO injection program would proceed as designed. 

3.8 Evaluation of Potential Secondary Water Quality Impacts 

As part of the ISCO pilot study design, an assessment of potential impacts to secondary 
water quality downgradient of the former Building 9 slurry wall was conducted. The 
assessment considered the following: 

• The potential flow of groundwater from within the slurry wall to areas 
downgradient of the Site; 

• The potential transport of MnO4
- from within the pilot study area to 

downgradient receptor wells (the proposed SCRW at 116A, located north of the 
Site, and SCRW wells EX-1 through EX-4, located east of the Site); and 

• The potential generation and transport of hexavalent chromium [Cr(VI)] from 
within the pilot study area to downgradient receptor wells. 
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Groundwater Flow 

The on-Site SCRWs that will be shut down as part of the ISCO pilot study are located 
within the area surrounded by the former Building 9 slurry wall. Two A-zone SCRWs 
(one currently installed and one planned for future installation) immediately 
downgradient of the former Building 9 slurry wall are expected to remain operational 
for the duration of the pilot study (Section 2.4). These wells will continue to provide 
vertical and lateral containment of cVOCs from the Site for the duration of the pilot 
study, which is consistent with the criterion for installing and operating SCRWs as 
described in the Revised Final Design, Regional Groundwater Remediation Program 
(Smith, 1996). 

Based on data collected in September 2013, groundwater elevations within the slurry 
wall when the on-Site SCRWs are not operating may be approximately 4 to 5 feet 
higher than elevations under pumping conditions (Geosyntec, 2014b). However, long-
term data under non-pumping conditions inside the slurry wall are not available. 
Therefore, numerical modeling methods were used to assess hydraulic conditions that 
would occur during the ISCO pilot study following shutdown of the on-Site SCRWs.  

The numerical model used to evaluate hydraulic conditions at the Site is based on the 
MEW Study Area regional groundwater flow model, with a refined model domain in 
order to obtain a higher resolution characterization of the subsurface and groundwater 
flow field around the slurry wall. Details regarding the modeling approach are included 
in Appendix B.  

The results of the groundwater flow modeling indicate that a small amount of 
groundwater, on the order of approximately 0.7 gpm flows upwards and into the area 
surrounded by the slurry wall along the southern (upgradient) wall.  The groundwater 
travels north through the aquifer material isolated by the slurry wall until it reaches the 
northern (downgradient) wall. Upon reaching the downgradient wall, a similarly small 
amount of groundwater (0.7 gpm) flows downward and out of the area surrounded by 
the slurry wall. The low rate of groundwater flux from within the slurry wall suggests 
that groundwater originating from within the slurry wall is not expected to be a 
significant component of groundwater extracted by nearby wells located outside of the 
slurry wall. 
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Permanganate Fate and Transport 

A version of the MEW Study Area regional groundwater model with the capability of 
modeling solute transport was used to assess the fate of residual permanganate 
following ISCO implementation (Appendix B). The Evandale Avenue bench-scale 
PSOD testing results (Geosyntec, 2013b) were used to develop a kinetic model for 
reactive transport of permanganate. The model assumed a residual permanganate 
concentration in groundwater of 30 g MnO4

-/L throughout the target treatment zones at 
the conclusion of the ISCO implementation, resulting in a residual permanganate mass 
loading that is approximately 50% greater than what is proposed for the pilot study. 

Under these conservative conditions, the model results indicate that residual 
permanganate is expected to be consumed by natural organic matter present in the 
aquifer material prior to reaching the nearest SCRWs to the north (planned SCRW at 
116A) and to the east (EX-1 through EX-4, operated as part of the groundwater remedy 
at 405 National Avenue, Figure 2). 

Hexavalent Chromium Fate and Transport 

Cr(VI) can be generated or introduced during ISCO implementation using 
permanganate solutions. However, the body of scientific literature on ISCO and Cr(VI) 
fate and transport (e.g., Siegrist et al., 2011; EPA, 2007) indicates the following: 

• Generation of Cr(VI) is a transient process that occurs while residual 
permanganate is present in the system and once permanganate is depleted, 
additional Cr(VI) generation is  not expected; 

• Cr(VI) is expected to sorb to mineral surfaces, retarding its potential transport 
through the subsurface; and 

• Due to the naturally occurring reduced subsurface environment, Cr(VI) 
generated during ISCO will be reduced to trivalent chromium [Cr(III)] over 
distance and time following implementation. 

Data collected during previous ISCO injections conducted at the MEW Study Area 
indicate that the above attenuation processes can be expected at the Site. For example, 
concentrations of Cr(VI) were reportedly below the analytical method detection limit 
(0.010 milligrams per liter [mg/L]) within 4.5 months following the ISCO injections at 
the SMI Holding, Inc. site located at 501/505 East Middlefield Road (PES 
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Environmental, 2001). In addition, Cr(VI) has not been observed above background 
levels in samples collected from performance monitoring wells located downgradient of 
the ISCO injections ongoing along Evandale Avenue. 

3.9 Pilot Study Process and Performance Monitoring 

Pilot study process monitoring will be conducted to assess the progress of the ISCO 
injection program by assessing the distribution and consumption of permanganate and 
verifying that permanganate injection is controlled. Process monitoring will be 
conducted near preferential pathways, if identified, to limit the potential for extraction 
of residual oxidant during operation of the SCRWs while injections are ongoing. In 
addition, process monitoring will be conducted to assess potential changes in secondary 
water quality outside of the slurry wall due to the injection program. 

Performance monitoring will be conducted to assess the progress of the pilot study with 
respect to achieving the pilot study objectives (Section 3.1) and monitoring for potential 
secondary water quality impacts within the slurry wall. Pilot study effectiveness will be 
indicated if cVOC degradation is observed following implementation of the pilot study 
ISCO injections, with cVOCs considered to be degrading if concentrations of TCE are 
reduced from the baseline sample concentrations. Chloride production will be used as a 
second line of evidence of cVOC destruction. However, the observed cVOC 
concentrations may be low while oxidant is present in the subsurface with a “rebound” 
in the cVOC concentrations as residual oxidant is depleted and geochemical conditions 
return to near baseline (ITRC, 2005). Therefore, evaluation of overall cVOC 
concentration reduction at the Site will be based on observed cVOC and chloride 
concentrations once the oxidant has been depleted from the system.   

3.10 Estimated ISCO cVOC Mass Removal 

As described in Section 3.6, a total of approximately 32,000 pounds of permanganate 
ion (MnO4

-) will be injected during the pilot study, corresponding to a minimum 
oxidant dosing of 3.4 grams of MnO4

- per kilogram of soil (g MnO4
-/kg soil). The 

stoichiometric equation for oxidation of TCE (C2HCl3) by MnO4
- is: +	2 	→ 2 +	2 	+	3 +	  

Based on the above equation and the molar mass of TCE and MnO4
-, one pound of 

MnO4
- is expected to degrade 0.55 pound of TCE. If 32,000 pounds of MnO4

- are 
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potentially available for degradation of target cVOCs, the resulting TCE mass removal 
could be as high as 17,600 pounds. As described in Section 3.2, the average cVOC mass 
removal via the on-Site SCRWs was 166 pounds per year over the last three years. The 
ISCO process could therefore accelerate mass removal at the Site by as much as 105 
years compared to the current remedy.  

However, between 50% and 90% of the applied oxidant may be consumed by non-
target reactions with organic matter or other reduced species under field applications. 
Therefore, the ISCO pilot study injections will more likely remove between 1,760 and 
8,800 pounds of TCE. As a result, ISCO process will likely accelerate mass removal 
over ten times as compared to the current remedy and be equivalent to between 10 and 
50 years of groundwater extraction and treatment, assuming that concentrations of 
cVOC do not continue to decline as has been the case since the current remedy became 
operational. 
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4. IMPLEMENTATION WORK PLAN 

Details regarding the methods and procedures that will be used for implementation of 
the ISCO injection program and associated monitoring are provided in the sections 
below.  

4.1 Pre-Field Activities 

4.1.1 Health and Safety Planning 

The existing site-specific health and safety plan (HASP) will be updated to include all 
field activities associated with the ISCO pilot study implementation. The HASP will 
contain procedures for hazard identification and mitigation, emergency response 
including a map of the nearest hospital and emergency contact information, incident 
reporting, use of appropriate personal protective equipment (PPE), and air monitoring 
procedures. 

Prior to the start of field activities each day, a safety tailgate meeting will be conducted 
that will include a discussion of the field activities to be performed, safe work practices, 
identification of potential hazards, use of PPE, decontamination procedures, and 
emergency response protocols. Health and safety protocols related to permanganate 

handling are discussed in Section 4.3.6. 

4.1.2 Notifications, Access, and Permitting 

Prior to the start of field activities, the following will be performed: 

• Coordinate with National Avenue Partners for access to the Site;  

• Coordinate and subcontract with the drilling contractor, oxidant vendor, and 
analytical laboratory; and, 

• Obtain drilling permits from the SCVWD. 

The EPA, SCVWD, City of Mountain View, and National Avenue Partners will be 
notified of the planned work schedule prior to the start of field activities. 
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4.1.3 Utility Clearance 

Boring locations will be marked with white paint and Underground Service Alert (USA) 
North will be contacted a minimum of 48 hours prior to commencement of intrusive 
subsurface activities. Additionally, Site reconnaissance will be conducted to locate 
utilities using available as-built drawings and a private utility locator will perform a 
geophysical survey in the vicinity of each proposed boring location area to identify 
potential utilities, pipelines, or other subsurface obstructions prior to drilling. 

4.2 Performance Monitoring Network Installation 

Three temporary pilot study monitoring wells will be installed within the pilot study 
treatment zones (Figure 11). Two of these monitoring wells are expected to be installed 
to a total depth of 23 feet bgs, with screen intervals located from approximately 16 to 23 
feet bgs. The third monitoring well is expected to be installed to a total depth of 37 feet 
bgs, with screen intervals located from approximately 32 to 37 feet bgs. Actual total 
depths and screen intervals for the individual monitoring wells may be adjusted in the 
field based on the subsurface conditions encountered. 

The monitoring wells will be installed by a C-57 licensed drilling subcontractor using 
hollow stem auger drilling methods. Geologic logging of the hollow stem auger soil 
cuttings will be conducted by Geosyntec field staff under the direction of a California 
Professional Geologist using the Unified Soil Classification System. The soil will be 
field-screened for volatile organic compounds using a PID and the readings recorded on 
the boring logs. All downhole equipment will be decontaminated prior to use and 
between boring locations. 

Once the target depth is reached at each boring, the monitoring well will be constructed 
through the hollow stem auger casing.  The monitoring wells will be constructed of 2-
inch diameter, flush-threaded, Schedule 40 polyvinyl chloride (PVC) casing, with 
0.020-inch factory-slotted well screen, and a flush-threaded bottom cap. A graded silica 
sand pack will be tremie filled into the annular space across the screened interval of 
each monitoring well, extending approximately 1 foot above the top of the screen. 
Approximately 2 feet of bentonite pellets or chips will be placed on top of the sand pack 
and hydrated to provide a seal above the filter pack. The remainder of the borehole will 
be tremie filled with neat cement grout (maximum 6 gallons of water per 94 pound bag 
of cement) to one foot below the ground surface. A waterproof locking cap will be 
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installed over each monitoring well within an appropriately-sized flush-mounted well 
box. 

Once installed, the grout seal will be allowed to set for at least 48 hours prior to 
development. Well development will be performed by a subcontractor under 
supervision of Geosyntec field staff. Development will consist of a combination of 
bailing, surging, and pumping as described in the MEW quality assurance project plan 
(QAPP) (Canonie, 1991) and will serve to stabilize the filter pack and remove fines 
from the filter pack and well screen. Groundwater quality parameters (temperature, pH, 
specific conductance, and turbidity) will be measured during well development. 
Groundwater generated during development will be temporarily stored onsite prior to 
disposal at one of the MEW Study Area groundwater treatment systems. 

The north side of each well box and PVC well casing will be surveyed for elevation and 
location by a California-licensed surveyor. 

4.3 ISCO Injections 

4.3.1 Groundwater Recovery System 

On-Site SCRWs located within the slurry wall will be turned off prior to the ISCO 
injections to limit the potential for the injected oxidant to interact with the treatment 
system. One or more of the four on-Site SCRWs may be pumped periodically during 
injections to promote oxidant distribution and reduce hydraulic mounding. Groundwater 
extracted from the on-Site SCRWs will be pumped to a temporary onsite holding tank 
and used to supplement the potable water used for ISCO injections.  The oxidant 
concentration entering the tank will be measured at least once per day using a field 
spectrophotometer. Operation of individual SCRWs may be altered to limit the 
extraction of residual oxidant and/or reduce groundwater mounding if oxidant is not 
observed at a SCRW.   

4.3.2 Materials Handling and Mixing 

Sodium permanganate handling will be in compliance with City of Mountain View Fire 
Department requirements and the National Fire Protection Association (NFPA) 430: 
Code for the Storage of Liquid and Solid Oxidizers (NFPA, 2004).  The project HASP 
will include a list of emergency response materials that will be present onsite such as 
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containment materials, adsorbent, neutralizing solution (e.g., sodium thiosulfate, 
Na2S2O3, or equivalent), and personal protective equipment.   

The project team will receive onsite training in permanganate handling and emergency 
response prior to beginning oxidant injections. Emergency response supplies and 
equipment will be staged near the work area in the event of a release and verified daily. 

The following activities will be conducted as part of the mixing equipment set up: 

• Establishment of site control areas (i.e., exclusion zone, decontamination zone, 
etc.); and 

• Receipt of sodium permanganate and staging in a temporary secondary 
containment system. 

Sodium permanganate will be mixed with water to achieve the target injection solution 
concentration of 35 g MnO4

-/L. The oxidant batch mixing will be performed numerous 
times during the injection activities and will include the following activities: 

• Checking safety supplies and donning personal protective equipment; 

• Connecting the mix tanks to the water supply and begin filling of the mix 
tanks.  Mix tanks will be staged within temporary secondary containment with a 
capacity of at least 125% of the working volume of the largest individual 
tank.  Mix tanks will be equipped with electric mechanical mixer(s), a 
recirculation pump, and lines to the distribution system [filter, pump(s) and 
manifold(s)]. 

o One or more of the on-Site SCRWs may be temporarily connected to the 
mix system. Batch extraction of groundwater from these wells may 
periodically be conducted while personnel are on-Site to enhance 
distribution of oxidant and reduce the mounding associated with the 
ISCO injections. 

o Potable water will be used to prepare the majority of ISCO injection 
volume due to the limited capacity of the individual SCRWs (between 1 
and 7 gpm depending on the well) as compared to the planned daily 
injection rate of approximately 20 to 28 gpm.  

• Transfer of oxidant to the mix tanks. Oxidant will be stored in a chemical 
storage area with secondary containment and a controlled work zone. The 
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storage configuration will be consistent with the California Code of Regulations 
and approved by the City of Mountain View Fire Department prior to delivery 
of permanganate to the jobsite. 

• Mixing the mix tank contents with an electric high-flow mixer; and 

• Periodically sampling the solution to confirm the oxidant concentration. 
Permanganate ion content will be measured using a field spectrophotometer. 

These steps may be modified if the proposed oxidant formulation is modified to include 
sodium persulfate or another additive. Potential modification of the oxidant formulation 
would be determined on the basis of the bench-scale testing proposed in the Work Plan 
for ISCO Pilot Study Data Collection (Geosyntec, 2014c). As discussed in Section 6.1, 
an addendum to this Work Plan would be submitted to EPA if bench-scale testing 
supports modification of the proposed oxidant formulation. 

4.3.3 Injection Program Sequencing 

Temporary borings for oxidant injections will be advanced by a C-57 licensed drilling 
contractor using direct-push drilling. All down-hole equipment will be decontaminated 
prior to use. At each location, hollow steel direct-push rods will be advanced to the 
target injection interval and injection solution will be emplaced. Injections will occur at 
up to eight locations concurrently. As detailed in Section 3.3, the injections will take 
place in four target injection zones (U-1, U-2a and U-2b, and L-1) (Figure 8). Cross-
sections showing target vertical injection intervals for each zone are shown in Figure 9 
and Figure 10. The sequencing of injection events in each target injection zone will be 
as follows: 

First: L-1 Injection Zone 

The first round of injections will be performed in the L-1 (lower) injection zone to 
provide targeted treatment of high cVOC concentrations in this zone and establish an 
oxidizing zone below the elevation of subsequent injections in the shallow coarse-
grained layer. Creating a reactive zone in L-1, in conjunction with pumping of one or 
more SCRWs to limit mounding during ISCO injections is intended to limit the 
potential for downward migration of residual cVOC contamination during the injection 
program. Each injection within the L-1 zone will consist of one depth interval (3 feet 
thick) between 31 and 36 feet bgs. The exact depth of treatment will be dependent on 
interpreted lithology within each portion of the L-1 zone (Figure 9 and Figure 10). 
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The volume of permanganate solution that will be injected in L-1 has been developed 
based on the estimated target dosing described in Section 3.6 and the proposed injection 
location spacing and target vertical depth interval described above. At each of the 40 
planned injection locations, the injections will be performed as follows:  

• The target volume of sodium permanganate solution for a single injection event 
will be approximately 700 gallons applied in a single 3-foot interval at each 
injection location. The target injection volume may be increased from 700 to 
900 gallons per location based on observed conditions during implementation; 

• Concentration of sodium permanganate in the injection solution will be 
approximately 35 g MnO4

-/L; 

• Total nominal injection volume for L-1 will be 27,800 gallons, corresponding to 
the injection of at least 8,200 pounds (lbs) MnO4

-; and 

• The target sodium permanganate dose applied in the L-1 injection zone is 
approximately 3.4 g MnO4

-/kg soil for a single injection event.  

The number of injection locations, injection volume, and permanganate dosing will be 
re-evaluated based on the process monitoring and performance monitoring data 
collected during the initial injections within the L-1 injection zone.   

If permanganate surfacing, preferential pathways, or other potentially negative impacts 
are observed during L-1 injections and cannot be remedied by altering the ISCO pilot 
study design or implementing engineering controls at the Site, the EPA will be notified 
and additional ISCO pilot study injections will not be implemented in L-1.  

Second: U-2 Injection Zones 

The second round of injections will be performed in the U-2a and U-2b injection zones. 
Each injection within the U-2 zones will consist of two depth intervals (2 to 5 feet thick) 
between 16 and 24 feet bgs.10 The total thickness of the two injection intervals will be 6 

                                                 

10 The injection depth intervals may be extended slightly into the fine-grained layer underlying the 
shallow coarse-grained layer to promote oxidant injection into relatively lower permeability materials 
containing high cVOC concentrations. 
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to 6.5 feet.  The exact depth of treatment will be dependent on interpreted lithology 
within each portion of the U-2 zones (Figure 9 and Figure 10). 

The volume of permanganate solution that will be injected in U-2a has been developed 
based on the estimated target dosing described in Section 3.6, the lateral extent of the 
injection zone, and a target vertical depth interval of 6.5 feet. At each of the planned 16 
injection locations, the injections will be performed as follows:  

• The target volume of sodium permanganate solution for the first injection event 
will be a total of approximately 960 gallons distributed between two vertical 
injection intervals (each 2 to 5 feet in length) at each injection location. The 
target injection volume may be increased from 960 to 1,170 gallons per location 
based on observed conditions during implementation; 

• Concentration of sodium permanganate in the injection solution will be 
approximately 35 g MnO4

-/L; 

• Total nominal injection volume for U-2a will be 15,360 gallons per injection 
event, corresponding to the injection of at least 4,500 lbs MnO4

-; and 

• The target sodium permanganate dose applied in the U-2a injection zone is 
approximately 3.4 g MnO4

-/kg soil.  

The volume of permanganate solution that will be injected in U-2b has been developed 
based on the estimated target dosing described in Section 3.6, the lateral extent of the 
injection zone, and a target vertical depth interval of 6 feet.  At each of the planned 14 
injection locations, the injections will be performed as follows:  

• The target volume of sodium permanganate solution for the first injection event 
will be a total of approximately 1,035 gallons distributed between two injection 
intervals (each 2 to 5 feet in length) at each injection location. The target 
injection volume may be increased from 1,035 to 1,265 gallons per location 
based on observed conditions during implementation; 

• Concentration of sodium permanganate in the injection solution will be 
approximately 35 g MnO4

-/L; 

• Total nominal injection volume for U-2b will be 14,500 gallons per injection 
event, corresponding to the injection of at least 4,200 lbs MnO4

-; and 
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• The target sodium permanganate dose applied in the U-2b injection zones is 
approximately 3.4 g MnO4

-/kg soil.  

The number of injection locations, injection volume, and permanganate dosing will be 
re-evaluated based on the process monitoring and performance monitoring data 
collected during the initial injections within the U-2 injection zone.   

If permanganate surfacing, preferential pathways, or other potentially negative impacts 
are observed during the U-2a and/or U-2b injections and cannot be remedied by altering 
the ISCO pilot study design or implementing engineering controls at the Site, the EPA 
will be notified and additional ISCO pilot study injections will not be implemented in 
U-2a and/or U-2b.  

Third: U-1 Injection Zone 

The volume of permanganate solution that will be injected in U-1 has been developed 
based on the estimated target dosing described in Section 3.6, the lateral extent of the 
injection zone, and a target vertical depth interval of 6 feet.  At each of the 50 planned 
injection locations, the injections will be performed as follows:  

• The target volume of sodium permanganate solution for a single injection event 
will be a total of approximately 1,030 gallons distributed between two injection 
intervals (each 1 to 4 feet in length) at each injection location. The target 
injection volume may be increased from 1,030 to 1,330 gallons per location 
based on observed conditions during implementation; 

• Concentration of sodium permanganate in the injection solution will be 
approximately 35 g MnO4

-/L; 

• Total nominal injection volume for U-1 will be 51,500 gallons, corresponding to 
the injection of at least 15,100 lbs MnO4

-; and 

• Target sodium permanganate dose applied in the U-1 injection zone is 
approximately 3.4 g MnO4

-/kg soil.  

The planned injection locations, injection volume, and permanganate dosing will be re-
evaluated based on the process monitoring and performance monitoring data collected 
during the initial injections within the U-1 injection zone.   
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If permanganate surfacing, preferential pathways, or other potentially negative impacts 
are observed during U-1 injections and cannot be remedied by altering the ISCO pilot 
study design or implementing engineering controls at the Site, the EPA will be notified 
and additional ISCO pilot study injections will not be implemented in U-1.  

Fourth:  U-2 Injection Zones (Second Round) 

A second round of injections in target injection zones U-2a and U-2b will be considered 
based on the results of the Site-specific PSOD testing and process monitoring 
observations from the initial round of injections in these zones. Based on existing PSOD 
data from Evandale Avenue and the known extent of cVOC impacts in the U-2 zones, 
the following scope has been developed for a second round of injections. During the 
second round, each injection within the U-2 zones will consist of two depth intervals (2 
to 5 feet thick) oriented between 16 and 24 feet bgs. The total thickness of the two 
injection intervals will be 6 to 6.5 feet.  The exact depth of treatment will be dependent 
on interpreted lithology within each portion of the U-2 zones (Figure 9 and Figure 10). 

The volume of permanganate solution that will be injected in U-2a during the second 
event is 50% of the volume injected during the first round of injections and will be 
applied over a target vertical depth interval of 6.5 feet. At each of the planned 16 
injection locations, the injections will be performed as follows:  

• The target volume of sodium permanganate solution for the first injection event 
will be a total of approximately 480 gallons distributed between two injection 
intervals (each 2 to 5 feet in length) at each injection location. The target 
injection volume may be increased from 480 to 1,170 gallons per location based 
on observed conditions during implementation; 

• Concentration of sodium permanganate in the injection solution will be 
approximately 35 g MnO4

-/L; 

• Total nominal injection volume for U-2a will be 7,720 gallons per injection 
event, corresponding to the injection of at least 2,250 lbs MnO4

-; and 

• The target sodium permanganate dose applied in the U-2a injection zones is 
approximately 1.7 g MnO4

-/kg soil (not including the previous 3.4 g MnO4
-/kg 

soil dose from the first injection event).  



 
 
 
 

Pilot Study Work Plan 
Building 9, 401 National Avenue 29 03.07.2014 

The volume of permanganate solution that will be injected in U-2b is 50% of the 
volume injected during the first round of injections and will be applied over a target 
vertical depth interval of 6 feet.  At each of the 14 planned injection locations, the 
injections will be performed as follows:  

• The target volume of sodium permanganate solution for the first injection event 
will be a total of approximately 520 gallons distributed between two injection 
intervals (each 2 to 5 feet in length) at each injection location. The target 
injection volume may be increased from 520 to 1,265 gallons per location based 
on observed conditions during implementation; 

• Concentration of sodium permanganate in the injection solution will be 
approximately 35 g MnO4

-/L; 

• Total nominal injection volume for U-2b will be 7,200 gallons per injection 
event, corresponding to the injection of at least 2,100 lbs MnO4

-; and 

• The target sodium permanganate dose applied in the U-2b injection zones is 
approximately 1.7 g MnO4

-/kg soil (not including the previous 3.4 g MnO4
-/kg 

soil dose from the first injection event).  

The planned injection locations, injection volume, and permanganate dosing will be re-
evaluated based on the process monitoring and performance monitoring data collected 
during the first injection event in the U-2 injection zones.   

If permanganate surfacing, preferential pathways, or other potentially negative impacts 
are observed during the U-2a and/or U-2b injections and cannot be remedied by altering 
the ISCO pilot study design or implementing engineering controls at the Site, the EPA 
will be notified and additional ISCO pilot study injections will not be implemented in 
U-2a and/or U-2b.  

Oxidant Injection Approach 

The oxidant solution will be injected from the aboveground storage tank through an 
injection line connected to the hollow steel direct push rods.  Prior to starting injections, 
the injection line will be inspected for signs of damage or leaks, and connections will be 
checked. The injection line will be equipped with a mechanical flow totalizer, flow 
meter, pressure gauge, and flow control valve to monitor the injection volume, rate, and 
pressure.  The maximum operational pressure will be 80 psi. In order to limit the 
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number of boreholes advanced in the pilot study areas and minimize the potential for 
preferential flow upward through abandoned boreholes, the injection tooling will be left 
in place while injections are ongoing. 

Within each of the injection zones defined in Section  3.3 (e.g., L-1, U-1, U-2a, U-2b), 
injections will begin at the edges of the target injection zone and proceed toward the 
center of the injection zone, to mitigate potential displacement of contaminated 
groundwater outside of the injection zone. The active injection points will be staggered 
(i.e., adjacent points will not be injected into simultaneously) to reduce potential 
groundwater mounding.    

Design injection volumes and rates are described above and in Section 3.7. If possible 
based on achievable injection rates and pressures, the design volume of oxidant solution 
will be injected during each injection event. At the start of each injection, the rate and 
pressure will be slowly increased from conservatively low values to the design injection 
rate. The oxidant delivery rate and target injection volume may be adjusted during 
implementation based on observed field conditions.11 If the oxidant cannot be delivered 
under pressures less than the maximum allowable injection pressure at a given injection 
interval, the oxidant volume that cannot be injected will be re-allocated to adjacent 
boreholes.   

The total duration of the injection program will depend on the selected numbers of 
injection locations and achievable injection rates. The primary injection line will be 
equipped with a mechanical flow totalizer, flow meter, pressure gauge, and flow control 
valve to monitor the injection volume, rate, and pressure. Each injection point will be 
monitored with a flow meter, flow regulator, and pressure gauge.  

Once injections at a given boring location are complete, the boring will be tremie 
grouted from total depth of the boring to ground surface using a concrete-bentonite 
grout in accordance with Santa Clara County requirements.   

                                                 

11 EPA will be notified if there is a need to revise the oxidant delivery rate or target injection volume. 
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4.3.4 Water Level Monitoring During Injection 

Pressure transducers will be temporarily installed in up to three A-zone wells located 
inside the slurry wall prior to the start of injection.  Pressure transducers will be 
downloaded daily during the injection program to collect real-time data on groundwater 
elevation changes inside the slurry wall.  In addition, groundwater level measurements 
will be collected from Site wells located inside the slurry wall and adjacent to the 
injection areas before injections begin and periodically each day during the injection 
program.   

If water levels rise to less than 5 feet bgs during the field work, injection flow rates will 
be reduced and/or injections may be temporarily suspended, with a goal of achieving 
the minimum injection volumes described in this Work Plan.   

4.3.5 Surfacing and Preferential Pathway Monitoring 

As oxidant solution is injected into the subsurface, it will move away from the injection 
point and can be influenced by natural heterogeneities in the subsurface, bedding and 
backfill materials associated with buried utilities, and compromised buried utility 
conduits (i.e., leaking storm sewers). Prior to the start of injections, features where 
oxidant solution could surface (i.e., manholes, storm drains, etc.) will be identified and 
then monitored prior to and during injections. In addition, available as-built drawings 
will be reviewed and Site reconnaissance will be conducted to locate subsurface 
features that may potentially cross the Building 9 slurry wall in the vicinity of the 
treatment areas. 

During injection activities, potential preferential pathways in close proximity to the 
injection points will be visually monitored for the presence of the oxidant. Locations of 
storm sewer manholes and catch basins that could be preferential pathways and are 
present following building demolition will be marked as part of pilot study data 
collection activities. These Site features will be monitored during injection activities. If 
oxidant indicators (e.g., purple liquid if a permanganate-containing oxidant formulation 
is injected) are observed in a potential preferential pathway, the injections will be 
temporarily stopped while an approach for mitigating the preferential pathway is 
investigated. In the event that the presence of excess permanganate solution requires 
neutralization emergency response, procedures will be implemented as discussed in the 
following section.   
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4.3.6 Emergency Response Procedures 

In the event that the presence of excess oxidant solution requires neutralization or 
process chemical are spilled during Site operations and require neutralization, 
emergency response procedures will be implemented. Activities involved include the 
following: 

• Stopping the oxidant injections; 

• Notifying the Project Manager and Site Safety Officer in accordance with the 
HASP; 

• Notifying the EPA and City of Mountain View if the spill exceeds the reportable 
quantity (100 pounds in the case of permanganate);  

• Containment of oxidant solutions; 

• Managing any surface seepage of oxidant solutions; and  

• Neutralize spilled oxidant using <15% sodium thiosulfate or 3% hydrogen 
peroxide/household vinegar/water solution. 

Prior to injection activities, STC will work with EPA and the City of Mountain View to 
develop a list of contacts that will be notified in the event of an oxidant spill or release.  
The contact list will be included in the HASP that will be onsite while field work is 
underway. 

4.4 Sampling and Analysis Plan 

The follow section describes the baseline, process, and performance monitoring that 
will be conducted to evaluate the progress of the pilot study. 

4.4.1 Baseline Sampling 

A minimum of 72 hours after the completion of well development, baseline 
groundwater samples will be collected from the five wells in the performance 
monitoring well network (Figure 11) to establish baseline cVOC and geochemical 
conditions prior to the implementation of oxidant injections. 

During baseline sampling, the performance monitoring wells will be purged three to 
five casing volumes prior to collection of groundwater samples. The wells will be 
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purged using a submersible pump equipped with new disposable tubing.  Water will be 
pumped through a closed flow-through cell fitted with a multi-parameter groundwater 
meter. Temperature, pH, electrical conductivity, turbidity, dissolved oxygen (DO), and 
oxidation reduction potential (ORP) will be measured during purging. Groundwater will 
be purged until the temperature, pH, and electrical conductivity values stabilize. 
Groundwater levels will be monitored during purging to confirm that drawdown 
stabilizes prior to sampling.  

Following stabilization of field parameters, groundwater samples will be collected.  
Samples will be analyzed for the following compounds: 

• cVOCs by EPA Method 8260B (8010 analyte list); 

• Total dissolved solids (TDS) by Method SM 2540C; 

• Chloride by EPA Method 300.0; 

• Dissolved manganese, iron, and chromium by EPA Method 6010B; and 

• Dissolved Cr(VI) by EPA Method 7196. 

Groundwater samples will be collected in laboratory-supplied sample containers and 
labeled with project identification, sample location, analytical method, time and date of 
sampling, and any preservative added to the sample. Samples will be stored in an ice-
cooled chest, maintained at approximately 4º C, for transport under chain-of-custody 
procedures to a State of California-certified laboratory for analysis. 

Quality assurance/quality control (QA/QC) samples will be collected for cVOC 
samples. In accordance with the MEW QAPP (Canonie, 1991), one duplicate, one field 
blank and one equipment blank will be collected for every 20 groundwater samples 
collected for cVOC analysis. In addition a laboratory provided trip blank will be 
included with each cooler containing groundwater samples for cVOC analysis that is 
sent to the laboratory. 

4.4.2 Process Monitoring 

Daily process monitoring will include sampling for permanganate concentration and 
periodically checking groundwater elevations in monitoring wells and monitoring 
electrical conductivity in selected monitoring wells located adjacent to (outside of) the 
former Building 9 slurry wall. The five performance monitoring wells will be checked 
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once in the morning and once at the end of the work day for the presence of 
permanganate. If permanganate is observed, a sample will be collected and analyzed for 
permanganate using a field spectrophotometer. Water elevations will be monitored 
periodically during each day to assess the observed water levels against the maximum 
water level rise criteria for the injection program (minimum measured depth to water of 
5 feet bgs during injections). In addition, a field meter will be deployed daily into wells 
31A, 39A, 41A, and 138A (Figure 2) to measure electrical conductivity in groundwater. 
An increase in electrical conductivity above baseline conditions may indicate changes 
to geochemical conditions outside of the slurry wall due to the injection program. If 
increased electrical conductivity is observed at the wells and cannot be remedied by 
altering the ISCO pilot study design, the EPA will be notified and the pilot study 
injection program may be stopped. 

Groundwater samples will also be periodically collected from the five performance 
monitoring wells (Figure 11) to evaluate the progress of the ISCO injections during 
implementation. After two weeks of injections, and every two weeks thereafter, the five 
monitoring wells will be purged and sampled to provide process monitoring data. The 
performance monitoring wells will be purged three to five casing volumes prior to 
collection of groundwater samples.  The wells will be purged using a submersible pump 
equipped with new disposable tubing.  Water will be pumped through an enclosed flow-
through cell fitted with a multi-parameter groundwater meter. Temperature, pH, 
electrical conductivity, turbidity, DO, and ORP will be measured during purging. 
Groundwater will be purged until the field parameter values stabilize. Groundwater 
levels will be monitored during purging to confirm that drawdown stabilizes prior to 
sampling. Following stabilization of field parameters, groundwater samples will be 
collected and analyzed for the following compounds: 

• Quenched cVOCs by EPA Method 8260B (8010 analyte list); and 

• Permanganate ion using a field spectrophotometer or a commercially available 
field test kit if other oxidants are used. 

In order to ensure that residual permanganate in the groundwater (if present) does not 
further oxidize the cVOCs between sample collection and laboratory analysis, cVOC 
samples will be quenched in the field immediately following sample collection. The 
sample preparation for quenched cVOCs involves the addition of approximately 2 to 3 
grams of anhydrous manganese sulfate (MnSO4) to a groundwater sample in the field.  
The groundwater sample is allowed to react with the MnSO4 for approximately ten 
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minutes, after which the sample is decanted into a VOA vial containing hydrochloric 
acid for transport to the analytical laboratory.   

Process monitoring samples will be collected in laboratory-supplied sample containers 
and labeled with project identification, sample location, analytical method, time and 
date of sampling, and any preservative added to the sample. Samples will be stored in 
an ice-cooled chest, maintained at approximately 4º C, for transport under chain-of-
custody procedures to a State of California-certified laboratory for analysis. 

QA/QC samples will be collected for cVOC samples. In accordance with the MEW 
QAPP (Canonie, 1991), one duplicate, one field blank and one equipment blank will be 
collected for every 20 groundwater samples collected for cVOC analysis. In addition a 
laboratory provided trip blank will be included with each cooler containing groundwater 
samples for cVOC analysis that is sent to the laboratory. 

4.4.3 Performance Monitoring 

Pilot study performance monitoring samples will be collected annually from the five 
wells in the performance monitoring network beginning two months after the 
completion of the ISCO injection program. An annual monitoring frequency has been 
selected for the pilot study because it will provide sufficient temporal and spatial 
monitoring information to evaluate the progress of the pilot study with respect to 
meeting the objectives described in Section 3.1. 

During each performance monitoring event, the performance monitoring wells will be 
purged three to five casing volumes prior to collection of groundwater samples.  The 
wells will be purged using a submersible pump equipped with new disposable tubing.  
Water will be pumped through an enclosed flow-through cell fitted with a multi-
parameter groundwater meter. Temperature, pH, electrical conductivity, turbidity, DO, 
and ORP will be measured during purging. Groundwater will be purged until the field 
parameter values stabilize. Groundwater levels will be monitored during purging to 
confirm that drawdown stabilizes prior to sampling. Following stabilization of field 
parameters, groundwater samples will be collected and analyzed for the following 
compounds: 

• Quenched cVOCs by EPA Method 8260B (8010 analyte list); 

• Permanganate ion using a field spectrophotometer or a commercially available 
field test kit if other oxidants are used; 
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• TDS by Method SM 2540C; 

• Chloride by EPA Method 300.0; 

• Dissolved total manganese, iron, and chromium by EPA Method 6010B; and 

• Dissolved Cr(VI) by EPA Method 7196.  This analysis is subject to interference 
in the presence of permanganate. If permanganate is used in the oxidant 
formulation and groundwater is pink or purple during sampling, samples will not 
be analyzed for this compound. 

In order to ensure that residual permanganate in the groundwater (if present) does not 
further oxidize the cVOCs between sample collection and laboratory analysis, cVOC 
samples will be quenched in the field immediately following sample collection. The 
sample preparation for quenched cVOCs involves the addition of approximately 2 to 3 
grams of anhydrous MnSO4 to a groundwater sample in the field.  The groundwater 
sample is allowed to react with the MnSO4 for approximately ten minutes, after which 
the sample is decanted into a VOA vial containing hydrochloric acid for transport to the 
analytical laboratory.   

Performance monitoring samples will be collected in laboratory-supplied sample 
containers and labeled with project identification, sample location, analytical method, 
time and date of sampling, and any preservative added to the sample. Samples will be 
stored in an ice-cooled chest, maintained at approximately 4º C, for transport under 
chain-of-custody procedures to a State of California-certified laboratory for analysis. 

QA/QC samples will be collected for cVOC samples. In accordance with the MEW 
QAPP (Canonie, 1991), one duplicate, one field blank and one equipment blank will be 
collected for every 20 groundwater samples collected for cVOC analysis. In addition a 
laboratory provided trip blank will be included with each cooler containing groundwater 
samples for cVOC analysis that is sent to the laboratory. 

4.5 Temporary Performance Monitoring Well Destruction Plan 

At the conclusion of the pilot study, the three temporary performance monitoring wells 
will be destroyed. The temporary performance monitoring wells will be pressure 
grouted by a C-57 licensed drilling contractor in accordance with County, State and 
Federal requirements. 
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4.6 Investigation Derived Waste Management 

Water generated during the pilot study implementation activities will be neutralized if 
residual oxidant is present, and then treated and discharged through one of the MEW 
Study Area groundwater treatment systems. Soil cuttings will be temporarily stored on-
Site in 55-gallon drums or roll off bins pending analysis. Following waste profiling, soil 
cuttings will be disposed of in accordance with Federal and State requirements at an 
appropriate offsite facility. 
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5. CRITERIA FOR RESTARTING RECOVERY WELLS 

At the conclusion of the pilot study, resumption of groundwater extraction and 
treatment within the slurry wall may be required to satisfy the conditions of the MEW 
ROD. Data developed during annual performance monitoring will be used to assess 
whether resumption of groundwater extraction from one or more of the SCRWs within 
the slurry wall is necessary. In general, groundwater extraction may be resumed if 
performance monitoring data indicate that all of the following conditions are met at all 
performance monitoring wells: 

• The injected oxidant solution has been depleted and oxidant is not detected in 
the performance monitoring wells above the analytical method detection limit; 

• Following depletion of the oxidant solution, TCE concentrations in groundwater 
are higher than observed concentrations in upgradient monitoring wells 
(approximately 500 µg/L); and 

• Cr(VI) and TDS are not detected at concentrations that could result in potential 
secondary water quality concerns for discharge from System 1. 

o SCRWs would not be restarted if hexavalent chromium is detected above 
6 µg/L (equivalent to 50% of the National Pollutant Discharge 
Elimination System [NPDES] trigger level). 

o SCRWs would not be restarted if TDS is above 1,000 mg/L which is 
consistent with the freshwater designation of Stevens Creek (the 
receiving water for System 1 effluent).  

Prior to restart of the SCRWs, a short-duration extraction test will be conducted to 
evaluate whether the above conditions are maintained during groundwater extraction.  
During the extraction test, the SCRWs would be plumbed to one or more large-capacity 
(~20,000 gallon) holding tanks.  The wells would be operated as follows: 

• Each SCRW would be operated individually at its maximum achievable flow 
rate for a minimum period of four hours; and 

• All SCRWs passing the above criteria after four hours of operations will then be 
operated simultaneously at the maximum achievable flow rate per well for a 
minimum period of four hours. 



 
 
 
 

Pilot Study Work Plan 
Building 9, 401 National Avenue 39 03.07.2014 

During operation of the wells, samples would be collected at least once per hour from 
the SCRW sampling ports for analysis of: 

• cVOCs by EPA Method 8260B (8010 analyte list); 

• Permanganate ion using a field spectrophotometer or a commercially available 
field test kit if other oxidants are used; 

• TDS by Method SM 2540C; and, 

• Dissolved Cr(VI) by EPA Method 7196.  This analysis is subject to interference 
in the presence of permanganate. If permanganate is used in the oxidant 
formulation and groundwater is pink or purple during sampling, samples will not 
be analyzed for this compound and SCRW will not be re-started. 

If the analytical results collected during the short-term extraction test confirm that the 
conditions required for extraction restart are met, operation of one or more SCRW 
would resume. If conditions are not met during the extraction test, it would indicate that 
oxidizing conditions may remain present within the slurry wall and groundwater 
extraction would not resume, pending the results of the next year’s annual performance 
monitoring. 

Water generated during the extraction test would be neutralized if residual oxidant is 
present, and then either treated and discharged through one of the MEW Study Area 
groundwater treatment systems or disposed of offsite in accordance with Federal and 
State requirements at an appropriate facility. 
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6. REPORTING AND SCHEDULE 

This section summarizes the pilot study reporting and presents a schedule for 
implementing the pilot study. 

6.1 Pilot Study Reporting 

Work Plan Addendum, If Necessary 

As described in the ISCO Pilot Study Data Collection Work Plan (Geosyntec, 2014c), 
the results of the proposed data collection activities will be reviewed to assess the need 
for modifications to the pilot study design basis (Section 3) or implementation work 
plan (Section 4). If necessary based on the data review, Geosyntec will submit an 
addendum to this Work Plan to EPA summarizing the findings of the ISCO pilot study 
data collection program and proposing adjustments to the ISCO pilot study scope of 
work (e.g., modifications to the treatment area dimensions, oxidant selection, or design 
oxidant dosing). If modifications to this Work Plan are not required, Geosyntec will 
notify EPA of STC’s intent to proceed with the proposed pilot study scope of work. 

Implementation Report 

A Pilot Study Implementation Report will be prepared and submitted to EPA following 
implementation of the ISCO injection program. The Pilot Study Implementation Report 
will include the following: 

• A complete write-up of the pilot study data collection activities (Geosyntec, 
2014c); 

• A description of activities related to temporary performance monitoring well 
installation and development, including boring logs and well construction 
diagrams; 

• A summary of the results of the baseline sampling, including data tabulation; 

• A summary of the oxidant injection program, including the volume and 
concentration of oxidant injected, the observed injection rates and pressures, and 
the results of surfacing and preferential pathways monitoring; and 

• The results of process monitoring sampling, including data tabulation and 
creation of data summary figures. 
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Progress Reporting 

The progress of the pilot study will be documented in Annual Progress Reports 
submitted to EPA as part of the Annual Monitoring Reports for former Fairchild 
Buildings 1-4, 9, and 18.  The Annual Progress Reports will include the following: 

• A summary of the performance monitoring sampling, including data tabulation 
and the creation of data summary figures; 

• A discussion of the performance monitoring results; and 

• Recommendations for follow-on work. Follow-on work could potentially 
include continued annual performance monitoring of the pilot study area to 
assess long-term oxidant depletion and cVOC concentration trends or 
resumption of groundwater extraction from within the former Building 9 slurry 
wall if the criteria for well restart described in Section 5 are met.  

6.2 Schedule 

A summary of the proposed schedule is presented below. The proposed schedule was 
developed in consideration of the planned redevelopment activities at 401 National 
Avenue and may be adjusted to accommodate changes to the development schedule.  In 
addition, the schedule may be adjusted as needed following EPA review and approval 
of the work plan due to delays in obtaining required access or permits or due to 
conditions encountered during field implementation.  EPA will be notified if there is a 
need to adjust the pilot study implementation schedule. 

• 31 July 2014 – EPA approval of ISCO Pilot Study Data Collection Work Plan 
(Geosyntec, 2014c). 

• 31 August 2014 – EPA Approval of ISCO Pilot Study Work Plan. 

• September through October 2014 – Data collection activities. 

• October 2014 – Submittal of Work Plan Addendum (if necessary) for EPA 
concurrence. 

• October 2014 – Permitting, installation, development, and baseline sampling of 
temporary performance monitoring wells. 

• November through December 2014 – ISCO injection program and associated 
process monitoring. 
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• February 2015 – Submit Pilot Study Implementation Report. 

• February 2015 – First annual pilot study performance monitoring event. 

• April 2015 – Submit pilot study Annual Progress Report as part of the Annual 
Monitoring Reports for former Fairchild Buildings 1-4, 9, and 18. 
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TABLE 



Table 1
Groundwater Analytical Results: Detected cVOCs

401 National Avenue
Mountain View, California 

Geosyntec Consultants

PCE TCE cis-1,2-DCE trans-1,2- DCE
Vinyl

Chloride
1,1,1-TCA 1,1-DCA 1,1-DCE Freon 113 Total VOCs2

35A 9/25/2012 12-37 <0.50 220 130 1.7 1.1 <0.50 3.6 2.5 2.1 400
36A 9/18/2012 35-40 <0.50 110 270 2.1 0.7 <0.50 3.3 2.7 0.64 400
37A 10/23/2013 15-30 <0.50 72 370 3.7 49 7.6 36 8.6 1.1 500

122A 9/26/2012 28-38 <0.50/<0.50 210/230 100/100 1.6/1.6 <0.50/<0.50 <0.50/<0.50 3.0/3.0 2.1/2.1 1.0/0.97 300
137A 10/23/2013 34-36 <5.0 6,400 4,300 41 <5.0 <5.0 <5.0 11 16 10,800

AE/RW-9-1 10/17/2013 8-33 1.5 810 710 7.7 13 45 53 12 3.9 1,700
AE/RW-9-2 10/17/2013 8-37 4.6 13,000 8,800 78 260 49 84 38 190 22,500

RW-20A 10/17/2013 26.5-36.5 1.7 1,100 940 7.0 4.1 9.1 12 9.3 7.2 2,100
RW-21A 10/17/2013 21-36 4.6 410 350 5.8 1.8 1.6 5.0 5.0 9.0 800

MIP-02 9/9/2013 21-25 <1,000 560,000 59,000 <1,000 3,000 <1,000 <1,000 <1,000 7,100 630,000
MIP-02 9/9/2013 33-36 <25 100 5,300 71 86 <25 <25 <25 <25 5,600
MIP-03 9/10/2013 18-22 <50 6,600 15,000 200 56 <50 <50 <50 <50 21,900
MIP-04 9/9/2013 16-20 <50 360 11,000 79 180 <50 <50 <50 <50 11,600
MIP-04 9/9/2013 33-36 <25/<25 1,200/1,200 2,700/2,700 <25/<25 25/25 <25/<25 <25/<25 <25/<25 <25/<25 3,900
MIP-08 9/10/2013 18-22 <50 2,100 1,200 <50 <50 <50 <50 <50 64 3,400
MIP-09 9/10/2013 20-23 <50 76,000 45,000 480 570 50 210 140 410 120,000
MIP-12 9/10/2013 18-22 <25 2,300 180 <25 <25 <25 <25 <25 36 2,500
MIP-12 9/10/2013 22-26 59 120,000 55,000 280 520 <50 310 160 1,200 180,000
MIP-12 9/10/2013 33-35 <50 770 2,400 <50 <50 <50 <50 <50 <50 3,200

123A 10/23/2013 28-38 <5.0 510 260 <5.0 <5.0 <5.0 <5.0 <5.0 6.2 800

41A 10/23/2013 13-25 <5.0 580 220 <5.0 <5.0 <5.0 <5.0 <5.0 7.0 800
42A 10/23/2013 10-35 1.9/1.7 480/470 87/85 1.4/1.3 1.1/1.0 1.8/1.7 1.4/1.4 2.2/2.1 6.8/6.5 600

40A 10/23/2013 11.5-27 1.2 560 180 2.0 1.6 3.8 3.6 4.8 10 800
43A 10/23/2013 15-27 1.5 420 96 1.2 1.5 1.4 1.3 1.8 3.5 500
44A 10/23/2013 13.5-28 1.8 330 51 0.79 <0.50 1.0 0.7 1.2 2.4 400

126A 9/25/2012 23-38 <0.50 130 110 1.0 0.59 <0.50 4.0 2.8 1.7 300
138A 10/23/2013 34-37 <0.50 340 920 6.4 16 <0.50 3.2 3.6 <50 1,300

Notes:

1. Sample depth represents screen intervals for monitoring wells or grab sample depths PCE = Tetrachloroethene Freon 113 = Trichlorotrifluoroethane

2. The Total VOCs values were rounded TCE = Trichloroethene VOC = volatile organic compounds

ft bgs = feet below ground surface cis-1,2-DCE = cis-1,2-Dichloroethene cVOCs = chlorinated volatile organic compounds

μg/L = micrograms per liter trans-1,2-DCE = trans-1,2-Dichloroethene

EPA = Environmental Protection Agency 1,1,1-TCA = 1,1,1-Trichloroethane

1,200/1,200 indicates primary and duplicate sample results 1,1-DCA = 1,1-Dichloroethane

< indicates analyte not detected above the reported detection limit 1,1-DCE = 1,1-Dichloroethene

Sample 
Location

Sample Date
Sample 
Depth

(ft bgs)1

Wells Inside Slurry Wall

Grab Samples Inside Slurry Wall

 Wells Transgradient of Slurry Wall

 Wells Downgradient of Slurry Wall

Well Upgradient of Slurry Wall

Concentration in μg/L by EPA method 8260B
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Notes:
- Groundwater elevation for MIP-12 was measured on 6 September 2013, monitoring well groundwater measurements are
  from September 2013.
- Monitoring wells 37A and 41A were sampled in October 2013. Monitoring well 36A was sampled in September 2013.
- Boring logs for Site monitoring wells and "9-#" borings were logged using ~12-inch soil samples collected approximately
  every 5 feet. Lithology interpretations between these samples were estimated on historical boring logs. "MIP" soil borings and
  SCP borings advanced in 2013 were logged continuously and are expected to be more representative of subsurface conditions.  
- Slurry wall location adjusted 5 feet east on cross-section to include log for MIP-8 inside slurry wall.
- Ground surface from topographic survey found in construction drawings provided by Kenneth Rodrigues and Partners, Inc.,
  December, 2013.

Soil Class
No Recovery
Asphalt; Fill
Sand and Gravel Fill Material
Topsoil
CL Clay
ML Silt
SC-SM Clayey Sand to Silty Sand
SP-SW Poorly Graded Sand to Well Graded Sand
SW-GW Well Graded Gravelly Sand to Well Graded Gravel
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Groundwater Elevation (September 2013)
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September 2012 and
October 2013 Sample Results (see Note)
Trichloroethene Concentration [ug/L]
cis-1,2 Dichloroethene Concentration [ug/L]
Vinyl Chloride Concentration [ug/L]

Well or Soil Boring Location
with Distance and Direction
Projected to Cross-Section

Abbreviations:
ft MSL = Feet above Mean Sea Level
MIP = Membrane Interface Probe
PID = Photoionization Detector
ECD = Electron Capture Detector
SCP = Soil Conductivity Probe
mS/M = milliSiemens per meter
uV = microvolts
ug/Kg = micrograms per kilogram
ug/L = micrograms per liter
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Notes:
- Groundwater elevation for MIP-3 was measured on 3 September 2013, monitoring well groundwater measurements are from September 2013.
- Boring logs for Site monitoring wells and "9-#" borings were logged using ~12-inch soil samples collected approximately
  every 5 feet. Lithology interpretations between these samples were estimated on historical boring logs. "MIP" soil borings and
  SCP borings advanced in 2013 were logged continuously and are expected to be more representative of subsurface conditions.
- Slurry wall depth is approximate.
- Ground surface from topographic survey found in construction drawings provided by Kenneth Rodrigues and Partners, Inc., December, 2013.
- Slurry wall location adjusted 5 feet east on cross-section to include log for MIP-8 inside slurry wall.
* Data for MIP-07 is approximate due to a computer failure at 20 feet bgs. It is likely that no data was collected between 20 and 22 feet bgs.
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401 National Avenue
Mountain View, California

Notes:
- Colored ha los represent the sum  of PID response m ea surem ents from
  14-31 ft b gs (left pa nel) a nd 31-40 ft b gs (right pa nel). 
  PID responses a re m ea sured every 0.05 ft b gs during M IP a dva ncem ent.
* Figure shows results for only those wells sa m pled in 2012 a nd 2013 for 401 Na tiona l Avenue. 
  Sta r indictes wells tha t were la st sa m pled in 2012.
† The slurry wa ll loca tion in the north ea stern portion of the site wa s revised 
  b a sed on inform a tion collected during 2013 utility loca tion a ctivities.
- Da ta  for M IP-07 is a pproxim a te due to a  com puter fa ilure a t 20 ft b gs. It is likely tha t 
   no da ta  wa s collected b etween 20 a nd 22 ft b gs.
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- Groundwater elevation for MIP-12 was measured on 6 September 2013, monitoring well groundwater measurements are
  from September 2013.
- Monitoring wells 37A and 41A were sampled in October 2013. Monitoring well 36A was sampled in September 2013.
- Boring logs for Site monitoring wells and "9-#" borings were logged using ~12-inch soil samples collected approximately
  every 5 feet. Lithology interpretations between these samples were estimated on historical boring logs. "MIP" soil borings and
  SCP borings advanced in 2013 were logged continuously and are expected to be more representative of subsurface conditions.  
- Slurry wall location adjusted 5 feet east on cross-section to include log for MIP-8 inside slurry wall.
- Ground surface from topographic survey found in construction drawings provided by Kenneth Rodrigues and Partners, Inc.,
  December, 2013.
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Notes:
- Groundwater elevation for MIP-3 was measured on 3 September 2013, monitoring well groundwater measurements are from September 2013.
- Boring logs for Site monitoring wells and "9-#" borings were logged using ~12-inch soil samples collected approximately
  every 5 feet. Lithology interpretations between these samples were estimated on historical boring logs. "MIP" soil borings and
  SCP borings advanced in 2013 were logged continuously and are expected to be more representative of subsurface conditions.
- Slurry wall depth is approximate.
- Ground surface from topographic survey found in construction drawings provided by Kenneth Rodrigues and Partners, Inc., December, 2013.
- Slurry wall location adjusted 5 feet east on cross-section to include log for MIP-8 inside slurry wall.
* Data for MIP-07 is approximate due to a computer failure at 20 feet bgs. It is likely that no data was collected between 20 and 22 feet bgs.

B
(S)

B'
(N)

9-3.2
9-20 (9' W)

9-9 (9' E) SB-14 (16' W)

L-1

U-1U-2b

L-1

U-1

Cr
os

s-S
ec

tio
n A

-A
'

 6,400 
 4,300 
 <5.0 

137AMIP-07* MIP-02 MIP-08 (5' W) MIP-10MIP-03MIP-04

 2,100  1,200  <50 

 360  11,000  180  6,600  15,000  56 

 100  5,300  86 
/ 1,200 / 2,700 / 25 

 560,000  59,000  3,000 

 1,200  2,700  25 

 4,200  1,300  <400 

Slu
rry

 W
all

Slu
rry

 W
all

1.0
 x 

10 1.0
 x 

10

1.0
 x 

10

1.0
 x 

10

1.0
 x 

10

1.0
 x 

10

5.0
 x 

10 5.0
 x 

10

5.0
 x 

10

5.0
 x 

10

5.0
 x 

10

5.0
 x 

100

0 0

000
6 7 7 6 7 7 6 7 7

6 7 76 7 76 7 7

00 10
0

20
0

10
0

20
0

10
0

20
010

0

20
010
0

20
0

10
0

20
0

6 7 6 7 6 7

6 76 7

6 7

0 0 0 0 0 0000 0 5.0
 x 

10
1.0

 x 
10

1.5
 x 

10

5.0
 x 

10
1.0

 x 
10

1.5
 x 

10

5.0
 x 

10
1.0

 x 
10

1.5
 x 

10

5.0
 x 

10
1.0

 x 
10

1.5
 x 

10

5.0
 x 

10
1.0

 x 
10

1.5
 x 

10

5.0
 x 

10
1.0

 x 
10

1.5
 x 

10

0 0

5 5

10 10

15 15

20 20

25 25

30 30

35 35

40 40

45 45

50 50

Soil Class
No Recovery
Asphalt; Fill
Sand and Gravel Fill Material
Topsoil
CL Clay
ML Silt
SC-SM Clayey Sand to Silty Sand
SP-SW Poorly Graded Sand to Well Graded Sand
SW-GW Well Graded Gravelly Sand to Well Graded Gravel

Filter Pack

Well Screen

Groundwater Elevation (September 2013)

 190 
 120 
 <0.50 

September 2013 Sample Results
Trichloroethene Concentration [ug/L]
cis-1,2 Dichloroethene Concentration [ug/L]
Vinyl Chloride Concentration [ug/L]

Abbreviations:
"/" Indicates duplicate sample
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uV = microvolts
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401 National Avenue
Mountain View, California

Notes:
† The slurry wall location in the northeastern portion of the site was revised 
  based on inform ation collected during 2013 utility location activities.

      U-1      

      U-2a      

      U-2b      

Performance Monitoring Points 
in Upper Treatment Zones

Performance Monitoring Points 
in Lower Treatment Zones 

      L-1      

&<

"6 Recovery W ell
Monitoring W ell"<

Proposed Tem porary Pilot Study Monitoring W ell

Slurry W all†
Conceptual Treatm ent Zones



 
 

 
 

 

APPENDIX A 
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VOCs vs. Time Graphs
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VOCs vs. Time Graphs

401 National Avenue
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Work Plan for ISCO Pilot Study- Appendix B (401 National Avenue, Mountain View, CA) Page 1 – 7/2/2014 

A P P E N D I X B  –  N u me r i c a l  F l ow  an d  T ran s po r t  
M o d e l  

The scope of work described in the Work Plan for In Situ Chemical Oxidation (ISCO) Pilot 
Study (Work Plan) includes injection of permanganate and shutdown of the on-site recovery 
wells located within the former Building 9 slurry wall (the Site).   Because there are recovery 
wells operating adjacent to the Site, numerical modeling was performed to assess the potential 
for permanganate to reach the off-site recovery wells following implementation of the Pilot 
Study. 

This assessment was performed by: (i) developing a numerical groundwater flow model of the 
Site; (ii) assessing the groundwater flow field after shutdown of the on-site recovery wells within 
the former Building 9 slurry wall; and (iii) assessing potential fate and transport of residual 
permanganate following injections.  

1. NUMERICAL GROUNDWATER FLOW MODEL 

1.1 Numerical Model Domain, Grid, and Layers 

The three-dimensional model for flow and transport was developed using MODFLOW and 
RT3D (for chemical transport analysis), industry standard finite-difference codes. Groundwater 
flow in the model was assumed to be steady-state.  

The domain of the numerical model used at the Site is based on the Middlefield-Ellis-Whisman 
(MEW) regional groundwater flow model (Geosyntec, 2008). The model domain and the Site 
location are shown in Figure B-1.  

The numerical model is similar to the revised regional groundwater flow model for MEW 
(Geosyntec, 2014). The details of the model development are given below. 

The layering is not based on the A-, B1-, and B2-zone stratigraphy at MEW.  Rather, each model 
layer is of uniform thickness and the distribution of soil types from site borings are used to 
interpolate the variation in material properties within each layer.   

The model domain was divided into 13 layers as follows. The top seven layers were defined to 
match the stratigraphy observed at the Site. The layers below were chosen to best group 
materials of similar soil type, and remained the same as for the regional model.     

• Layer 1 = 0 – 15 feet below ground surface (bgs); the top layer (Layer 1) is mostly dry 
and was therefore not active in the model simulations. 
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• Layer 2 = 15 – 20 feet bgs 

• Layer 3 = 20 – 25 feet bgs 

• Layer 4 = 25 – 32 feet bgs 

• Layer 5 = 32 – 37 feet bgs 

• Layer 6 = 37 – 45 feet bgs 

• Layer 7 = 45 – 50 feet bgs 

• Layer 8 = 50 – 60 feet bgs 

• Layer 9 = 60 – 70 feet bgs 

• Layer 10 = 70 – 80 feet bgs 

• Layer 11 = 80 – 100 feet bgs 

• Layer 12 = 100 feet bgs – top of the B3 aquifer (determined based on the top of the sandy 
layer observed in boring logs below 100 feet bgs) 

• Layer 13 = B3 aquifer.  

The top of the model domain was interpolated from a Digital Elevation Model (DEM) file 
obtained from USGS database. 

The grid cells are 50 feet x 50 feet in most of the model domain and are refined to 2.5 feet x 2.5 
feet in the vicinity of the Site.  

1.2 Model Stratigraphy 

The model stratigraphy was defined following the same approach as for the revised regional 
groundwater flow model, with interpolated sand fraction maps created for the Layers 2 through 7 
based on available boring and membrane interface probe (MIP) logs for the Site. The model 
stratigraphy below 50 feet bgs was not changed from the revised regional model.  

1.3 Groundwater Flow Model 

1.3.1 Observation Data – Head 

The groundwater flow model has been calibrated to water level measurements collected between 
2010 and 2012 from monitoring wells located inside the model domain.  
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1.3.2 Model Boundaries and Stresses 

The model boundaries are unchanged from the regional flow model. Constant head boundaries 
were applied to the northern and southern edges of the model and no-flow boundaries were 
applied to the eastern and western sides of the model domain.  

Recharge from direct precipitation was defined over the entire domain with a rate of 1 inch per 
year. Evapotranspiration was defined in the northern part of the domain, corresponding to the 
non-residential area of the model domain.  

In the vicinity of the Site, the main stresses are the extraction wells and the presence of the slurry 
wall. The slurry wall was modeled with the horizontal flow barrier (HFB) package in 
MODFLOW. The HFB representing the slurry wall was defined down to 50 feet bgs (Layer 7). 
The HFB hydraulic parameter was defined assuming a constant slurry wall thickness of 3 feet 
and a hydraulic conductivity of 0.001 foot/day, which are consistent with information presented 
in the Slurry Cutoff Walls Record of Construction (Canonie, 1988). 

The extraction wells were defined based on the screen interval. Average pumping rates from 
2010-2012 were applied in all extraction wells for model calibration. Well construction and 
groundwater pumping rate information are included in the Annual Progress Report for the Site 
(Geosyntec, 2013a).  

The locations of the Building 9 slurry wall and extraction and monitoring wells in the vicinity of 
the Site are shown in Figure B-2.  

1.3.3 Material Properties 

Aquifer hydraulic conductivity was defined using the same approach as for the regional model. 
A relationship between hydraulic conductivity and sand fraction was used to calculate hydraulic 
conductivity field in the refined model layers.  The relationship between horizontal hydraulic 
conductivity (KH in feet/day) and sand fraction (SF in %) is: 

𝐾𝐻 = �300 ∙ 𝑆𝐹3   𝑖𝑓 𝑆𝐹 ≤ 50%
75 ∙ 𝑆𝐹   𝑖𝑓 𝑆𝐹 ≥ 50%  

The ratio between horizontal and vertical hydraulic conductivity was set equal to 10.  

The vertical hydraulic conductivity value of the low conductivity layer present at the bottom of 
the slurry wall was estimated to be 0.1 to 0.2 foot/day based on observed drawdown inside the 
slurry wall under pumping conditions. The median vertical hydraulic conductivity value of layer 
6 (located from 37 to 45 feet bgs) in the slurry wall footprint is 0.14 foot/day based on the 
hydraulic conductivity relationship described above.   
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1.4 Solute Transport Model 

1.4.1 Model Boundaries and Stresses 

A uniform initial sodium permanganate concentration is assumed to be present throughout the 
target treatment zones for the ISCO pilot study (Figure 8 in Work Plan). The target treatment 
zones correspond to layer 3 (upper treatment zone) and layer 5 (lower treatment zone) in the 
model. The initial permanganate concentration is assumed to be 30 grams per liter (g/L), which 
is comparable to the oxidant solution concentration proposed for the pilot study, and results in a 
residual permanganate mass loading in the model that is approximately 50% greater than what is 
proposed for the pilot study. 

1.4.2 Geochemical Model 

Oxidant – Sodium Permanganate 

In order to model permanganate fate and transport, several additional model input parameters 
were incorporated using the Reactive Multi-Species Transport in 3-Dimensional Groundwater 
model (RT3D, Clement, 1997).  The RT3D model allows consideration of parameters and 
reaction kinetics relevant to ISCO, including permanganate consumption by naturally-occurring 
organic compounds in aquifer material (i.e., natural oxidant demand [NOD]). 

After injections, permanganate is consumed by at least three processes: 

- Fast-reacting NOD (NOD-fast); 
- Slow-reacting NOD (NOD-slow); and, 
- Reaction with the target chlorinated solvents. 

For this analysis the permanganate consumption by chlorinated solvents was not included, which 
is a conservative assumption when assessing the potential fate and transport of the oxidant after 
injections. 

The kinetic model for permangante consumption by NOD is based on the results of bench-scale 
testing to evaluate NOD that was conducted on soil and groundwater collected along Evandale 
Avenue (Geosyntec, 2013b). 

- Based on these bench-scale testing data, a first-order rate constant was calculated for 
NOD-fast (0.2 day-1). The calculated first-order rate constant yields an initial 
permanganate consumption by fast-reacting NOD of 6,000 milligrams per liter per 
day (mg/L-day) for an initial permenganate concentration of 30 g/L. 

- The average zero-order NOD-slow oxidation rate was estimated to be 37 mg/L-day 
based on the bench-scale testing data. 
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The amount of fast-reacting NOD depends on the concentration of the injected oxidant and the 
duration of the fast reaction. Based on the bench-scale testing results, the amount of NOD-fast 
was estimated to be approximately 4,700 mg/L for an initial permanganate concentration of 30 
g/L. 

The bench testing results also indicated that the amount of slow-reacting NOD consumed was 
similar for different starting concentrations of permangenate.  The model assumed that the 
amount of NOD-slow is approximately twice the amount of NOD-fast. Recent studies have 
reported that the fast-reacting NOD represents between 16 and 60 % of the total NOD (Thomson 
et al., 2009). In this analysis the fast-reacting NOD represents 33% of the total NOD, which is 
consistent with recent studies.    

Based on the above conditions, the initial NOD-fast and NOD-slow concentrations were 
assumed to be 4,700 and 10,000 mg/L, respectively. As a simplifying assumption, the initial 
values of NOD-fast and NOD-slow were applied to the entire model domain. The final kinetic 
expressions for the reactive transport of NOD-fast, NOD-slow and permanganate are presented 
in Equations 1 through 3.   

The kinetic expressions developed for decay of NOD-fast, in the presence of permanganate:   

Equation (1)  𝑑[𝑁𝑂𝐷−𝑓𝑎𝑠𝑡]
𝑑𝑡

=  −0.2 ∗ [𝑀𝑛𝑂4−] 

The kinetic expression developed for decay of NOD-slow, in the presence of permanganate: 

Equation (2)  𝑑[𝑁𝑂𝐷−𝑠𝑙𝑜𝑤]
𝑑𝑡

=  −37 

The kinetic expression developed for consumption of permanganate by NOD-fast and NOD-
slow: 

Equation (3)  𝑑[𝑀𝑛𝑂4−]
𝑑𝑡

=  −0.2 ∗ [𝑀𝑛𝑂4−]− 37 

Where: 

 [MnO4
-] = concentration of permanganate (mg/L) 

 [NOD-fast] = concentration of fast-reacting NOD in subsurface (mg/L) 

 [NOD-slow] = concentration of slow-reacting NOD in subsurface (mg/L) 

The above equations were incorporated into the reactive transort model and used to simulate the 
fate of injected permanganate.  
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1.4.3 Other Fate and Transport Properties 

The longitudinal dispersivity was estimated based on a recent review article prepared by 
Schulze-Makush (2005), where longitudinal dispersivity from 156 sites with unconsolidated 
media was compiled. From this study, the longitudinal dispersivity (αL) can be estimated by: 

αL (feet) = 0.106×L0.81 

where L is the scale of interest (feet). The objective of the fate and transport modeling at the Site 
is to assess solute transport from the injection interval within the slurry wall to closest extraction 
wells, with the nearest downgradient extraction well located approximately 400 feet away. The 
corresponding longitudinal dispersivity is 14 feet. The transverse horizontal and vertical 
dispersivities are assumed to be equal to 1/10 of the longitudinal dispersivity or 1.4 feet.  

In the model, the effective porosity is assumed to be 0.25, which is within the range reported in 
literature for sand/silty sand (e.g., Morris and Johnson, 1967; McWhorter and Sunata, 1977).  

1.5 Model Calibration 

The flow model was calibrated to fit the average observed head at the monitoring wells between 
2010 and 2012. At the regional scale (including all observation data), the root mean square error 
(RMSE) was 3.8 feet, corresponding to 5.3% of the range of the observed water levels.  

The observed and simulated heads at the monitoring wells in the vicinity of the Site are 
summarized below. The locations of the monitoring wells are shown in Figure B-2. 

Monitoring 
Wells 

Observed Head 
(feet msl)1 

Simulated Head 
(feet msl) 

Residual 
(feet)2 

116A 29.97 28.28 1.69 
122A 28.31 28.38 -0.07 
123A 32.22 32.40 -0.18 
126A 30.08 29.72 0.36 
137A 28.03 27.46 0.57 
138A 31.48 30.36 1.12 
36A 28.07 29.44 -1.37 
39A 30.84 28.46 2.38 
69A 30.19 28.54 1.65 
108A 30.14 28.40 1.74 
31A 31.39 30.81 0.58 
35A 28.07 28.22 -0.15 
37A 27.8 27.64 0.16 
40A 31.03 28.63 2.40 
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Monitoring 
Wells 

Observed Head 
(feet msl)1 

Simulated Head 
(feet msl) 

Residual 
(feet)2 

41A 30.22 28.49 1.73 
42A 30.37 28.43 1.94 
43A 30.84 28.20 2.64 
44A 30.76 28.22 2.54 
SIL12A 31.80 31.97 -0.17 
SIL2A 31.92 31.84 0.08 
SIL13A 31.22 29.66 1.56 
SIL14A 31.26 29.97 1.29 
SIL1A 32.15 32.09 0.06 
SIL4A 32.39 32.82 -0.43 
SIL9A 30.67 28.78 1.89 
104B1 28.58 29.69 -1.11 
109B1 28.62 29.52 -0.90 
69B1 30.98 30.30 0.68 
122A 29.11 28.37 0.74 
123A 32.53 32.50 0.03 
126A 30.29 30.21 0.08 
137A 28.84 29.05 -0.21 
35A 28.86 28.36 0.50 
36A 28.85 28.97 -0.12 
37A 28.54 28.48 0.06 
41A 30.43 30.63 -0.20 
69A 30.4 30.63 -0.23 
69B1 31.12 30.90 0.22 
RMSE3 1.40 

1. Average observed head between 2010 and 2012 
2. Residual = Observed Head – Simulated Head 
3. RMSE = Root Mean Square Error 

2. SIMULATED FLOW FIELD UPON SHUTDOWN OF EXTRACTION WELLS 

Pumping rates were set to 0 at the four on-site extraction wells to simulate groundwater flow 
conditions in the absence of pumping. Pumping rates at the off-site recovery wells were set to the 
average 2013 pumping rates. Pumping rate at the planned extraction well near monitoring well 
116A was set equal to the average 2013 pumping rate at GSF-1A (2.1 gallons per minute). The 
other boundary conditions remained unchanged.  
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2.1 Simulated Flow Field 

The simulated hydraulic heads inside and in the vicinity of the slurry wall are shown in Figure B-
3.Upward flow is simulated in the upgradient (southern) portion of the slurry wall, while 
downward flow is simulated in the downgradient (northern) portion of the wall. The rate of 
downward flow from the injection depth intervals (located above 37 feet bgs) is estimated to be 
0.7 gallons per minute (gpm).  

3. SIMULATED OXIDANT CONCENTRATION 

For the oxidant fate and transport modeling, the points of compliance considered were the 
groundwater extraction wells located closest to Site (planned extraction well near monitoring 
well 116A to the north, and extraction wells EX-1 to EX-4 to the east).  Simulated permanganate 
concentration contours are shown in Figure B-4. The upper panels illustrate the simulated 
permanganate concentrations in the upper treatment zone described in the Work Plan. The lower 
panels illustrate the simulated permanganate concentrations in the lower treatment zone 
described in the Work Plan. The shown concentration contours of 300 milligrams per liter 
(mg/L), 30 mg/L, and 3 mg/L are equivalent to attenuation of 99%, 99.9%, and 99.99% of the 
residual permanganate concentration of 30 g/L, respectively. The simulated permanganate front 
does not reach the deeper zone (50 to 60 feet bgs) outside of the slurry wall. Based on the model 
simulations as shown in Figure B-4, even at a conservatively high residual value of 30 g/L and 
higher permanganate mass than proposed in the pilot study, sodium permanganate is expected to 
be consumed by natural organic matter present in the aquifer material prior to being transported 
outside of the slurry wall and reaching the extraction wells located in the vicinity of the site. 
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