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	17 November 2003 (2:00-3:00 p.m.)

	

	Team Conference Call Members Present for Call:

	
	
	
	

	 FORMCHECKBOX 

	Dwayne Deutscher/URS
	 FORMCHECKBOX 

	Kim Hoang/EPA

	 FORMCHECKBOX 

	Dennis Bane/URS
	 FORMCHECKBOX 

	Jackie Lane/EPA

	 FORMCHECKBOX 

	Matt Dwyer/URS
	
	

	 FORMCHECKBOX 

	Adam Harvey/URS
	 FORMCHECKBOX 

	Stacey Aldstadt/SBMWD

	 FORMCHECKBOX 

	Connie Biedel/URS
	 FORMCHECKBOX 

	Bill Bryden/SBMWD

	
	
	 FORMCHECKBOX 

	Russell Smith/SBMWD

	 FORMCHECKBOX 

	Tom Perina/CH2M Hill
	 FORMCHECKBOX 

	Mark Eisen/SBMWD

	 FORMCHECKBOX 

	Bob Kemmerle/E2
	 FORMCHECKBOX 

	Terry Tonn/SBMWD

	
	
	 FORMCHECKBOX 

	Lana Kennerly /SBMWD

	General:

	· Dennis is sending the Capture Analysis Report out today, 17 November.

· Having problems with well 109; reworking the mechanical development.

· Terry to ask Elaine for updated schedule on well 109.

· The piezometers are in place on well 111, finishing the development phase.

· Drilling to start on well 110 no later than Wednesday, 19 November. The sound wall will be in place beforehand.

· Mark to provide Kim a bulleted list summarizing activity and costs on each well.

	Newmark LTRA: 

	· None

	Newmark RA:

	· None

	Muscoy RD:

	· SBMWD to forward Dwayne a list of sheets from the 19th Street Treatment Plant plans for which autoCad files are needed to assist with upgrades. Dwayne will then forward the specified sheet autoCad files to SBMWD.

	Muscoy RA:

	· None

	Groundwater Modeling/Testing:

	· None

	Community Relations:

	· None

	Next Conference Call:

	Monday, 24 November; Call in #: 202-275-0170; Participant Code: 7860 (#).

	The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.


