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	for

	November 4, 2002

	

	Team Conference Call Members Present for Call:

	
	
	
	

	 FORMCHECKBOX 

	Dwayne Deutscher/URS
	 FORMCHECKBOX 

	Kim Hoang/EPA

	 FORMCHECKBOX 

	Dennis Bane/URS
	 FORMCHECKBOX 

	Jackie Lane/EPA

	 FORMCHECKBOX 

	Monica Colosi-Mauldin/URS
	
	

	 FORMCHECKBOX 

	Matt Dwyer/URS
	
	

	
	
	 FORMCHECKBOX 

	James Dye/SBMWD

	
	
	 FORMCHECKBOX 

	Russ Smith/SBMWD

	 FORMCHECKBOX 

	Bob Kemmerle/E2
	 FORMCHECKBOX 

	Ellis Williams/SBMWD

	

	General:

	· CD meeting: November 21-22.
· Tentative meeting date to review outstanding documents: November 26 or December 5 (Kim, Dwayne, & Dennis).
· December meeting tentatively scheduled for the 12th, in San Bernardino.

	Newmark LTRA: 

	

	Newmark RA:

	

	Muscoy RD:

	· Dwayne will send James and Bob the 90% Plant Design Wednesday or Thursday for review.  The design review meeting is scheduled for November 21, in Sacramento.

	Muscoy RA:

	· Dwayne to provide construction QA/QC plan to the City and Bob Kemmerle for their review.
· Matt stated that the construction schedule would be revised; he will then update everyone.
· Digging will begin on Nov 12, and door hangers will start at 19th & Pennsylvania.

	Groundwater Modeling:

	

	Community Relations:

	

	Next Conference Call:

	November 18, 2002; Call in #: 202-260-8330; Participant code: 7860#

	

	The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.


