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	8 December 2003 (2:00-3:00 p.m.)

	

	Team Conference Call Members Present for Call:

	
	
	
	

	 FORMCHECKBOX 

	Dwayne Deutscher/URS
	 FORMCHECKBOX 

	Kim Hoang/EPA

	 FORMCHECKBOX 

	Dennis Bane/URS
	 FORMCHECKBOX 

	Jackie Lane/EPA

	 FORMCHECKBOX 

	Matt Dwyer/URS
	
	

	 FORMCHECKBOX 

	Adam Harvey/URS
	 FORMCHECKBOX 

	Stacey Aldstadt/SBMWD

	 FORMCHECKBOX 

	Connie Biedel/URS
	 FORMCHECKBOX 

	Bill Bryden/SBMWD

	
	
	 FORMCHECKBOX 

	Russell Smith/SBMWD

	 FORMCHECKBOX 

	Tom Perina/CH2M Hill
	 FORMCHECKBOX 

	Mark Eisen/SBMWD

	 FORMCHECKBOX 

	Bob Kemmerle/E2
	 FORMCHECKBOX 

	Terry Tonn/SBMWD

	
	
	 FORMCHECKBOX 

	Lana Kennerly /SBMWD

	General:

	· Dwayne said URS will send request for consent to subcontract for the treatment plant this month, but will advise Kim beforehand. URS received schedule of values from the treatment plant bidders and is evaluating them.

· Pre-construction meeting for the treatment plant will likely be held in January 2004. Per Kim, a Muscoy construction meeting may be scheduled to coincide with the pre-construction meeting.

· The current project schedule shows the four-week performance test will begin in August 2004, with plant normal operations beginning in September 2004.

· Kim will send email to the City with list of action items.

	Next Conference Call:

	Monday, 15 December; Call in #: 202-275-0170; Participant Code: 7860 (#).

	The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.


