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	March 10, 2003 (1:30-3:00 p.m.)

	

	Team Conference Call Members Present for Call:

	
	
	
	

	 FORMCHECKBOX 

	Dwayne Deutscher/URS
	 FORMCHECKBOX 

	Kim Hoang/EPA

	 FORMCHECKBOX 

	Dennis Bane/URS
	 FORMCHECKBOX 

	Jackie Lane/EPA

	 FORMCHECKBOX 

	Matt Dwyer/URS
	
	

	
	
	 FORMCHECKBOX 

	James Dye/SBMWD

	
	
	 FORMCHECKBOX 

	Russ Smith/SBMWD

	 FORMCHECKBOX 

	Bob Kemmerle/E2
	 FORMCHECKBOX 

	Ellis Williams/SBMWD

	

	General:

	· The pump test meeting is scheduled for April 10-11 in San Bernardino

	Newmark LTRA: 

	

	Newmark RA:

	· Dwayne has set an internal goal to get the Newmark RA O&M manual out this month

	Muscoy RD:

	· Dwayne to revise the chemical concentration in the 90% Design Report, then forward on to Kim

· One hundred percent Design - including timeline - scheduled to go out end of March (per Dwayne)

	Muscoy RA:

	· Week of April 9th scheduled for pipeline shut down
· Timeline for laying pipe is April 19 (per Matt)

	Groundwater Modeling/Testing:

	

	Community Relations:

	

	Next Conference Call:

	March 17, 2003; Call in #: 202-260-8330; Participant code: 7860#

	

	The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.


