	[image: image1.wmf]Newmark/Muscoy TEAM Conference Call Notes

	11 August 2003 (2:00-3:00 p.m.)

	

	Team Conference Call Members Present for Call:

	
	
	
	

	 FORMCHECKBOX 

	Dwayne Deutscher/URS
	 FORMCHECKBOX 

	Kim Hoang/EPA

	 FORMCHECKBOX 

	Dennis Bane/URS
	 FORMCHECKBOX 

	Jackie Lane/EPA

	 FORMCHECKBOX 

	Matt Dwyer/URS
	
	

	 FORMCHECKBOX 

	Adam Harvey/URS
	 FORMCHECKBOX 

	Stacey Aldstadt/SBMWD

	 FORMCHECKBOX 

	Connie Biedel/URS
	 FORMCHECKBOX 

	Bill Bryden/SBMWD

	
	
	 FORMCHECKBOX 

	Russell Smith/SBMWD

	 FORMCHECKBOX 

	Tom Perina/CH2M Hill
	 FORMCHECKBOX 

	Mark Eisen/SBMWD

	 FORMCHECKBOX 

	Bob Kemmerle/E2
	 FORMCHECKBOX 

	Lana Kennerly /SBMWD

	

	General:

	· Well drilling/monitoring - Bill is investigating additional testing, cost estimates, and time schedules.

· The facade design is at 30%.

· Dwayne and Bill to review bulletin board information thoroughly.

· Bill to advise Jackie of any other and/or upcoming landscape bids.

· Bill does not have equipment in yet at 108 and 112; timeframe is unclear on 109 and 111. Bill has four sets of well equipment. Fifth set of well equipment not yet ordered. Bill needs to know EW 111 estimated flow rate. Dwayne will notify Dennis of this need.

· Dennis to send memo summarizing pump test conclusions.

· Next construction meeting: 27 August, 10:30 a.m., at SBMWD. Dwayne to bring final treatment plant design to meeting.

	Newmark LTRA: 

	· None

	Newmark RA:

	· None

	Muscoy RD:

	· Treatment Plant design is scheduled to be finalized by end of August. The surge tank may be modified based on the surge analysis results, expected 15 August. The Playground equipment spec needed from the contact person - returns from vacation 18 August.

	Muscoy RA:

	· Dwayne noted that the Encanto Park booster station will have a separate schedule and liquidated damages, but will be part of the treatment plant contract.

· Estimated Schedule Freeway/Railway Boring:
· Sign contract:  20 August

· Start construction:  Mid-Oct/Early Nov

	Groundwater Modeling/Testing:

	· None

	Community Relations:

	· None

	Next Conference Call:

	18 August 2003; Call in #: 202-260-8330; Participant Code: 7860 (#)

	The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.


