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	18 August 2003 (2:00-3:00 p.m.)

	

	Team Conference Call Members Present for Call:

	
	
	
	

	 FORMCHECKBOX 

	Dwayne Deutscher/URS
	 FORMCHECKBOX 

	Kim Hoang/EPA

	 FORMCHECKBOX 

	Dennis Bane/URS
	 FORMCHECKBOX 

	Jackie Lane/EPA

	 FORMCHECKBOX 

	Matt Dwyer/URS
	
	

	 FORMCHECKBOX 

	Adam Harvey/URS
	 FORMCHECKBOX 

	Stacey Aldstadt/SBMWD

	 FORMCHECKBOX 

	Connie Biedel/URS
	 FORMCHECKBOX 

	Bill Bryden/SBMWD

	
	
	 FORMCHECKBOX 

	Russell Smith/SBMWD

	 FORMCHECKBOX 

	Tom Perina/CH2M Hill
	 FORMCHECKBOX 

	Mark Eisen/SBMWD

	 FORMCHECKBOX 

	Bob Kemmerle/E2
	 FORMCHECKBOX 

	Lana Kennerly /SBMWD

	

	General:

	· Construction Tech Meeting: 4 September, 10:30 a.m., San Bernardino. Dwayne to bring final design.

· Kim setting up a conference call on 26 August, 3:00 p.m., to finalize schedule and drilling.

	Newmark LTRA: 

	· None

	Newmark RA:

	· Bill will set up a schedule and get back to Kim after reviewing documents.

	Muscoy RD:

	· The playground spec is all that is required to complete design.

· Hydro Science surge analysis is complete and no modifications are required to the surge tank.

	Muscoy RA:

	· A family of nine members to be relocated from Home Street, Well 109.

· The fifth set of well equipment requirements to be discussed at 4 September meeting.

· Bill to copy Kim on QA/QC requirements.

· Upcoming construction bid for plant going out end of month.

	Groundwater Modeling/Testing:

	· None

	Community Relations:

	· None

	Next Conference Call:

	25 August 2003; Call in #: 202-260-8330; Participant Code: 7860 (#)

	The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.


