
 

Muscoy Team Conference Call Notes 
25 September 2006 (2:00 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Mark Eisen/Secor  Dave Solomona/SBMWD 
 Tom Perina/CH2M Hill  Terry Tonn/SBMWD 
 Bob Kemmerle/E2  Mike Lowe/SBMWD 

   Lana Kennerly/SBMWD 
    

Construction/Validation/Performance (Adam Harvey) 

� Our subcontractor was out last week beginning work on replacing the differential pressure 
transducer and flow meter cables at 19th Street. The City had a POC person out observing to 
make sure everything was working properly. No word yet if completed. 

� The differential pressure transducer has arrived in Houston, Texas. It should arrive in 
California within a week or so. 

� Last Friday, we sent out the final monitoring well extraction well installation report. 
� URS is scheduled to send out the RA draft report first week of October. 
� URS is working on the first six-month semi-annual report and scheduled to send the draft out 

by end of week or early next week. 
� URS is working on the cost and performance report and the draft version will go to the EPA 

and CH2M Hill via email tomorrow. 

General Discussion 

� Meeting tomorrow in San Bernardino for technical discussion of EW-109 issue. 

� Kim will be back in the office on Wednesday. 

Next Conference Call 

Monday, 2 October 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


