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EXECUTIVE SUMMARY          
 

General 

This report documents the results of a value engineering (VE) study on the project: Brown and 

Bryant Superfund Site, Operable Unit Number 02, Arvin, California. The VE study was 

conducted in the Environmental and Munitions Center of Expertise (EMCE) offices, downtown 

Omaha, NE via web cast on January 12-13, 2010. A site visit was not conducted.   The value 

engineering team was two experts from the EMCE, engineers and scientists from the 

Albuquerque District Corps of Engineer, the Environmental Protection Agency Regional Project 

Manager (RPM) from California, an EPA Region 9 supervisor, and a contract CVS (Certified 

Value Specialist) Team Leader. There is a signed Record of Decision (ROD) for this project. The 

design by ECO and Associates, for the Arbor Well and Ground Water Monitoring Network is 

underway. The remedial action, construction, will probably be accomplished through an 

Invitation For Bids or use an in-place unit contract, Preplaced Remedial Action Contract, 

(PRAC).  An exit review of the preliminary results of the study was conducted with the team at 

the conclusion of the second day.  

 

The VE team was given the task of studying the project documents, applying VE methodology, 

and developing recommendations and comments to provide overall added value to the completed 

project. 

 

The Project 

The Brown and Bryant pesticide facility is located at 600 South Derby Road in Arvin, California, 

about 18 miles southeast of Bakersfield.  Brown and Bryant operated as an herbicide and 

pesticide reformulator and custom applicator facility from 1960 to 1989.  The site is currently on 

the National Priorities List.  The Environmental Protection Agency Region 9 (EPA) signed the 

ROD for Operable Unit 2 (OU2) on September 28, 2007.  Source reduction in the A-zone and 

Monitored Natural Attenuation were selected as remedies for this Site.  

 

 

 

Estimate of Construction Cost  

The summary of costs for the selected remedy is shown in table 12-1 in the ROD and 

summarized below:  

Capital and Periodic Costs $3,645,000 

Annual Operating Costs $1,700,000 

Most Likely Total Costs        $15,585,000 

 

Significant Aspects of This VE study 

There are several aspects of this study that are noted. This VE study was compressed into a two 

day schedule. This required that the steps in the VE methodology be compressed. Also the VE 

study was conducted via web cast. This does somewhat limit the interaction of team members 

but does allow all of the participants to view data simultaneously as it was discussed and created. 

This method saves considerable costs, travel time, and professional time for the team members. 
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Summary of Recommendations 

The Summary of Recommendations List represents a summary of the ideas that have been 

developed into recommendations for this project. Since cost is an important issue for comparison 

of VE Recommendations, the costs presented in this report are based upon original quantities 

with unit prices, using government estimates where possible. Where proposed alternate designs 

included items not in the original estimate, estimating databases or vender quotes were used.  

 

Some recommendations were developed by the VE team but were withdrawn for the reasons 

stated in the justification paragraph of the recommendation. Those recommendations are 

included in the below summary as “Withdrawn”. 
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TABLE 1 

SUMMARY OF VE RECOMMENDATIONS 

 

VE 

Sequence 

Number 

VE 

REC  

Number 

Description Potential 

Savings 

 (Cost) 

1 1 & 2 Install directional wells. $5,597,000 

2 5 Stimulate biodegradation in A-zone groundwater. $6,924,500 

3 6 Stimulate biodegradation in B-zone unsaturated soils. ($1,798,000) 

4 9 Groundwater extraction in B-zone. ($278,150) 

5 11 In-situ thermal remediation. ($700,000) 

6 22 Co-metabolic biosparging in B-zone. ($2,600,000) 

7 40 Belled-out caisson to reduce volume of excavated 

soil. 

$297,000 

8 55 Remove contaminated soil that is under the existing 

capped area. 

$5,540,000 

 

 

TABLE 2 

Withdrawn Recommendations 

Creative  

Idea ID # 

DESCRIPTION 

 

4 Constructed a slurry wall with extraction wells.   

 

10 
In-situ chemical oxidation of unsaturated B zone. 

12 Remove contaminated soil from A zone. 

 

16 Contaminant sequestration or stabilization A-zone. 
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Kenneth True Contractor 

kentrue@maladon.con 

VE Team Facilitator 402-339-1936 

Cell 402-516-2635 

Dave Becker     EMCX 

Dave.J.Becker@usace.army.mil 
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Chuck Coyle     EMCX 

Charles.G.Coyle@usace.army.mil 

Process Engineer 402-697-2578 

Carol Weis      Albuquerque District 
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CE Project Manager 505-342-3477 

Cecilia Horner  Albuquerque District 
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Steve Wagner    Albuquerque District 

Steven.D.Wagner@usace.army.mil 

Chemist 505-342-3331 

Travis Cain EPA 

Cain.Travis@epamail.epa.gov 

Regional Project 

Manager 

415-972-3161 

Lynn Suer 

Part Time 

EPA 

suer.lynn@epa.gov 

Section Chief 415-972-3148 

 

 

 

 

Acknowledgements 

The CVS facilitator contractor, Mr. Kenneth True, thanks the EMCE staff for this opportunity to 

provide value engineering services and looks forward to working with them in the future.   

 

 

 

 

Certification 

This is to verify that the Value Engineering study was conducted in accordance with standard 

Value Engineering principles and practices. 

 

 

 

 

 

 

Kenneth True, PE, CVS(R) 

Value Engineering Study Team Leader 

mailto:kentrue@maladon.con


6 

 

SECTION 1 – INTRODUCTION        
 

This report documents the results of a value engineering (VE) study on the project: Brown and 

Bryant Superfund Site, Operable Unit Number 02, Arvin, California. 

 
Job Plan 

This study was performed conforming to the prescribed value engineering job plan as outlined by 

the Society of American Value Engineering. That plan requires six specific steps to execute a 

complete VE study. The Functional Analysis was recorded with the Functional Model.  This 

report does not include any detailed explanations of the value engineering/value analysis 

processes used during the workshop in development of the results presented herein.  A summary 

of the basic processes used in the study is included to give the reader an idea of the standard VE 

methodology, consisting of six phases: 

 

 Information Phase:  The team studied the very preliminary design submittal drawing 

(diagram of eight foot diameter well) and pertinent site data.  

 

Function Analysis Phase:  The purpose of this phase is to clearly identify the function(s) 

of the project and to formulate a concept from which new directions can be taken. The 

Function Model is included in Appendix D.  

 

 Speculation Phase:  The CVS led the team brainstorming sessions to generate ideas that 

could potentially be beneficial to the project execution.  All team members contributed 

ideas, and critical analysis of the ideas was discouraged until the Analysis Phase. The 

result of this phase is the “Creative Ideas List” which is included in Appendix B. This list 

is just a speculation list and should be used only as such. Ideas on this list are put forth 

with no restrictions or analysis with the concept that one idea may build upon another. 

Analysis on sorting of the list follows, and caution should be extended in using the list 

beyond the scope of this VE study.  

 

 Analysis Phase:  Evaluation, testing, and critical analysis of all ideas generated during 

speculation were performed to determine potential for savings or improvement to the 

project.  Ideas that did not survive critical analysis were deleted.  Those feasible ideas that 

survived the Analysis Phase were then developed into proposals.  Those surviving ideas 

were assigned to members of the team for further development and validation of the merit 

of the proposal.  

 

 Development Phase: The VE study team members developed the surviving ideas into 

written recommendations.  The recommendations’ descriptions, along with technical 

support documentation, and cost estimates were prepared to support implementation of 

the ideas.  Development generally takes the form of a written document clearly 

expressing the proposed idea, with a "Before" and "After" depiction.  In addition, the VE 

study team identified items of interest as “Design Comments” that were not developed as 

proposals.  These comments follow the study recommendations. Sometimes the attempt 
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to substantiate the proposal results in the modification, elimination, or withdrawal of the 

idea.  The withdrawn idea write up is included in the report to document why the idea 

was not recommended. 

 

 Presentation Phase:  This portion of the study will be accomplished by distribution of 

the draft report for comments and submittal of the final report. The final report will be 

distributed to the project manager and user/customer for final determination of acceptance 

or rejection of recommendations. The reasons for rejecting any of the recommendations 

should be documented and recorded as part of the final report. 

 

 

Value Engineering 

The following is a note to those persons unfamiliar with value engineering.  Because there is a 

value engineering study, and because recommendations for changes to the design have been 

made, one should not assume there is a problem with the existing design.   

 

The value engineering team is called primarily to look for ways to add value to the project by 

suggesting alternatives the team believes will lead to improvement.  It must be understood that a 

VE team works from a different perspective than does the design team.   The value engineering 

team represents a second opinion with the benefit of hindsight and with the ability to challenge 

the owner’s instructions to the designer. 

 

In addition VE studies are done on designs in progress.  Some recommendations will cover items 

that are still in a state of change, thus causing the recommendations, in certain cases, to be 

irrelevant.  In other instances, the design team will already be intending to do the things the 

recommendations are suggesting. 

 

The VE recommendations simply represent an attempt at a different way of looking at the 

problem to be solved and are presented as additional ideas for consideration by both the owner 

and the designer. 

 

The final decision as to the acceptance of these recommendations and suggestions rests 

ultimately with the owner and the designer. 

 

 

VE Recommendations 

Part of the value methodology is to generate as many ideas as is practical, to then evaluate each 

idea, and to select as candidates for further development only those ideas that offer added value 

to the project.  If an idea thus selected, turns out to work in the manner expected, then that idea is 

put forth as a formal value engineering recommendation.  Recommendations represent only 

those ideas that are proven to the team’s satisfaction.    

 

Full documentation of all VE recommendations developed in this study can be found in Section 

3 of this report.  A full list of all VE ideas generated in this study can be found in Appendix B. 
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Some recommendations were developed by the VE team but were withdrawn for the reasons 

stated in the justification paragraph of the recommendation. Those recommendations are 

included in the below summary as “Withdrawn”. 

 

Design Comments 

Some ideas did not make the selection for development as recommendations but are judged 

worthy of further consideration.  These ideas have been written up as “Design Comments”.   

Documentation of all Design Comments can be found in Section 5. 
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SECTION 2 – PROJECT DESCRIPTION      
 

This project description is not in anyway intended to be complete about the history and/or 

present condition at the site. To fully understand the site, all documents should be reviewed 

including the remedial investigation report, the feasibility study, the ROD, and all other pertinent 

data in the record. A very brief description is included below to give the reader of this VE study 

an overview of the site, contaminates, and proposed remedial actions. 

 

The Brown and Bryant pesticide facility is located at 600 South Derby Road in Arvin, California, 

about 18 miles southeast of Bakersfield.  Brown and Bryant operated as an herbicide and 

pesticide reformulator and custom applicator facility from 1960 to 1989.  The site is currently on 

the National Priorities List.  The ROD for Operable Unit 2 (OU2) was signed by the EPA R9 on 

September 28, 2007.  Source reduction in the A-zone and Monitored Natural Attenuation were 

selected as remedies for this Site.  

 

The site covers approximately 5 acres and is bordered on the east and the north by irrigated 

agricultural fields, to the south by food packing and shipping facilities, and on the west by a 

residential area. Two schools (Gospel Tabernacle of Arvin and Stepping Stones Child Care 

Center) and a park (Bear Mountain Recreation and Park Center) are within 0.5 mile of the site. 

The Morning Star Preschool, at 416 North Hill Street, is within 1 mile of the site. The site is 

currently vacant and secured by a chain-link fence. An engineered bituminous pavement covers 

the entire site and acts as a Resource Conservation and Recovery Act (RCRA) cap on the Site’s 

southern portion and as a non-RCRA cap in the Site’s northern portion. The structures currently 

present within the fenced area are a warehouse, an open metal shed, and groundwater monitoring 

wells.  

These remedies were chosen in accordance with the Comprehensive Environmental Response, 

Compensation and Liability Act (CERCLA) of 1980, as amended by the Superfund Amendments 

and Reauthorization Act of 1986 (SARA) (collectively referred to herein as CERCLA), and to 

the extent practicable, the National Oil and Hazardous Substances Pollution Contingency Plan 

(NCP). The ROD decision was based on the Administrative Record file for the B&B Site OU-2. 

 

The response action selected by the ROD was necessary to protect public health, or welfare, and 

the environment from actual or threatened releases of pollutants or contaminants from the B&B 

Site.  

 

Types of Contamination and Affected Media  

Facility operations at the B&B Site have resulted in the discharge of contaminants to the surface 

and subsurface soils, and certain contaminants have penetrated the groundwater in the A-zone 

and the unsaturated soils and the groundwater of the B-zone. Several VOCs, SVOCs, herbicides, 

and pesticides were detected in some of the soil samples. The principal COCs for the B&B Site 

identified during the OU-1 investigation are:  

• Chloroform,  
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• 1,2-dibromo-3-cliloropropane (DBCP),  

• 1,2-dichloropropane (1,2-DCP),  

• 1,3-dichloropropane (1,3-DCP),  

• 1,2,3-trichloropropane (1,2,3-TCP),  

• Ethylene dibromide (EDB), and  

• Dinoseb.  

 

COCs identified for OU-2 are the same as those identified for OU-1. 

 

 

Description of the Selected Remedy  

The remedial action for OU-2 at the B&B Site addresses contaminated groundwater. The overall 

cleanup strategy for the B&B Site is to reduce contamination in groundwater to protect human 

health and the environment. The contaminated groundwater in the B-zone above the cleanup 

levels is considered to be a threat to human health and the environment at the Site. The selected 

remedy reduces the threat of further groundwater contamination within the B-zone groundwater 

by extracting and treating the groundwater in the shallower A-zone, the source of contamination 

in the B-zone groundwater. To remove the potential threat to human health, the selected remedy 

will also use monitored natural attenuation (MNA) in the B-zone groundwater, a potential source 

of drinking water, placing institutional controls on the Site and nearby properties to prevent the 

use of B-zone groundwater until such time as drinking water criteria are attained and relocation 

of the Arvin City Well CW- 1 to remove the threat of cross contamination from the A-zone and 

the B-zone to the C-zone, as this well has potential to be a conduit. Extraction and treatment of 

A-zone groundwater was a component of the selected OU-1 remedy. However additional 

investigation was necessary for adequate design and implementation of A-zone groundwater 

remediation component. Therefore the A-zone groundwater extraction and treatment component 

of OU-1 selected remedy was not installed but was carried over to the OU-2. 

 



11 

The major components for the OU-2 include:  

• Relocation of the Arvin City Well CW- 1: Properly abandon the existing Arvin CW- 1 

and relocate a replacement well a suitable distance from the known B&B Site OU-2 plume.  

• Installation of an extraction system in the shallow A-zone aquifer with above ground 

ultraviolet (UV)/oxidation water treatment and disposal of the treated water to the City of Arvin 

sewer system.  

• Monitored Natural Attenuation: Conduct groundwater monitoring of the B-zone to 

evaluate: 1) the effectiveness of the remedy, 2) the location of the plume, and 3) that remediation 

goals have been met by natural attenuation in the B-zone. This component will include an MNA 

performance plan during implementation of the remedy, which will include details of the 

groundwater monitoring and natural attenuation progress evaluation for the B-zone groundwater. 

Actual performance of the natural attenuation remedy will be carefully monitored in accordance 

with the MNA Performance Plan. If monitoring data indicate that the COC levels do not continue 

to decline, as estimated in the fate and transport model, EPA and DTSC will reconsider the 

remedy decision.  

• Place institutional controls on the Site and nearby properties to limit use of B-zone 

groundwater.  

 

• See soil layering system diagram below: 
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Soil Layering Diagram 
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Figure 1-1, Location and Site Maps of Brown and Bryant Superfund Site  
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SECTION 3 – VE RECOMMENDATIONS      

 
Organization of Proposals 

This section contains the complete documentation of all recommendations resulting from this 

study.  Each recommendation has been marked with a unique identification number.  The parent 

idea, or ideas from which the proposal began, can be determined from the Creative Ideas List 

located in Appendix B of this report. For tracking purposes, the original idea numbers that make 

up a recommendation are shown within the recommendation.  

 

Each recommendation is documented by a separate write-up including a description of both the 

original design and recommended change, a list of advantages and disadvantages, sketches where 

appropriate, calculations, cost estimate, and the economic impact of the recommendation on the 

first cost, and where applicable, the life cycle cost.  The economic impact is shown in terms of 

savings or added cost. 
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VALUE ENGINEERING RECOMMENDATION # 1 & 2 
 

PROJECT:     Brown and Bryant Superfund Site 

LOCATION:    Arvin, California 

STUDY DATE:   January 12-13, 2010 

 

DESCRIPTIVE TITLE OF RECOMMENDATION:   
 

Creative Idea #: Install directional wells.  Ideas 1 and 2 are considered together and Idea 2 is 

superseded by Idea 1 as directional drilling is deemed more feasible than a Ranney well given 

the depth to the A unit groundwater. 

 

Creative Ideas #:  1 and 2   Sequence # 1 

 

ORIGINAL DESIGN:   
 

Intent is to dewater the saturated portion of the A unit.  To do this, it was proposed to install 8-

foot diameter vertical wells for recovery of contaminated water. A 6-inch-diameter casing and 

screen would be placed in the borehole.  The bulk of the borehole would be filled with grout but 

gravel would fill the annulus around the 6-inch screen and extending 5 feet above the top of the 

screen.  Time to effectively dewater the A unit was not available but is believed to be quite long 

due to the limited number of wells and the low hydraulic conductivity of the materials.     

 

RECOMMENDED CHANGE:    
 

Recommend that the large-diameter vertical wells be replaced with horizontal wells with 

submersible pumps (or wind-driven piston pumps – see Creative Idea 33).  These horizontal 

wells would be installed using directional drilling technology (utility crossing rigs), with 8-inch 

boreholes initiated by drilling from areas south of the RCRA cap at a 45 degree angle from 

horizontal to locations in the paved areas north of the RCRA cap.  The boreholes would extend 

perhaps 650-750 feet turning horizontal for at least 500 feet on northwest-southeast alignments.  

Spacing of the wells would be approximately 100 feet with a total of 2 wells.   Based on 

analytical equations for the transient performance of drains, the expected flow rates are on the 

order of 5 gallons/min per horizontal well, decreasing to <0.2 gpm per well after about 3 years.  

A reasonable estimate is that the horizontal wells will dewater the A zone in approximately half 

the time of the vertical wells (5 years rather than 10 years).      

 

 

SUMMARY OF COST ANALYSIS 

  First Cost 

O & M Costs 

(Present Worth) 

Total LC Cost 

(Present Worth) 

ORIGINAL DESIGN $1,282,000 $12,000,000 $13,282,000 

RECOMMENDED DESIGN $685,000 $7,000,000 $7,685,000 

ESTIMATED SAVINGS OR 

(COST) $597,000 $5,000,000 $5,597,000 
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VALUE ENGINEERING RECOMMENDATION #  1 and 2 

 

ADVANTAGES: 

 Less contaminated soil requiring disposal.   

 Targets parts of the aquifer under the cap without disturbing cap. 

 Wider capture area and quicker dewatering. 

 More constructable/implementable. 

 More competition for contract/more standard practice. 

 

DISADVANTAGES:  

 Configuration possibly limits wind-powered pump, unless use a sump well.  

 There is a slight potential for the drilling to penetrate the aquitard and create vertical 

pathway. 

 There may be difficulty in assuring attaining a specific well screen elevation. 

 Potential for degraded well performance due to drilling fluid. 

 

JUSTIFICATION:  

 

The increased effectiveness and more constructible nature and cost savings justify consideration 

of this alternative.  The work is consistent with ROD language. 

 

 Duration Annual Cost per FS Present Worth 

ROD 10 yrs 1,700,000 ($11,940,088.62) 
Alt Horiz 
Wells 5 yrs 1,700,000 ($6,970,335.64) 
Discount 
Rate 7%   

 

The estimate in the table below does not consider the savings from the difference in disposal 

costs.   These have been estimated separately. 

 

To assess impact on disposal costs: 

Assume lower 50 feet of vertical wells are contaminated.  (4 ft radius)
2
 * 50 feet * pi = 2500 cu ft 

* 1.2 bulking factor  = 3000 cu ft/well requiring disposal, plus 35/50X that for the less 

contaminated soil = 2100 cu ft. Total 5100 cu ft per well (190 cu yd) 

For horizontal wells, 750 feet * (radius 0.25 ft)2 * pi * 2 to account for bulking and drilling fluid 

= 300 cu ft (assume all contaminated) = 11 cu yd.  Reduce volume requiring disposal by 90%.   

Transient flow to horizontal wells – Q(t) = SQRT(8 C k Ho
3 

Sy t / 3) where  

 Q(t) = flow as function of time 

 C = factor between 0.5 to 0.75 depending on seepage face (use 0.75 to be conservative) 

 k = hydraulic conductivity (use 3.9E-4 – RI values had no units, back-calculated from the 

reported velocity, porosity, and gradient) 

 Ho = depth of well below static water level (assume 15 feet initially) 

 Sy = Specific yield (estimated to be 0.1) 

 t = time  
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VALUE ENGINEERING RECOMMENDATION # 1 and 2 

 

COST ESTIMATE – First Cost 

 

 

Cost Item Units $/Unit Original Design 

Recommended 

Design 

      

Num of 

Units Total $ 

Num of 

Units Total $ 

ORIGINAL DESIGN       $1,282,000      

              

              

Install Well ft 390.00     1,500 $585,000 

              

Pumps, piping ls 5,000.00     2 $10,000 

              

              

Construction Cost       $1,282,000    $595,000 

              

Engr. Costing  15%           $90,000 

             

Total Cost       $1,282,000   $685,000 

       

Linear foot cost for horizontal drilling includes Overhead, Profit, per Means, 2010, p 619.  

 

Horizontal well flow vs. time 
C 0.75

k 0.00077 ft/min

Ho 10 ft 

Sy 0.1

t Cumulative Q Ave Q

1 day 1440 min 14.89161 cu ft/ft 5.170697

10 day 14400 min 47.0914 1.816798

100 day 144000 min 148.9161 0.574522

1000 day 1440000 min 470.914 0.18168

10000 day 14400000 min 1489.161 0.057452  
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VALUE ENGINEERING RECOMMENDATION # 5 
 

PROJECT:     Brown and Bryant Superfund Site 

LOCATION:    Arvin, California 

STUDY DATE:   January 12-13, 2010 

 

DESCRIPTIVE TITLE OF RECOMMENDATION:   
Stimulate biodegradation in A-zone groundwater. 

 

Creative Idea #:  5   Sequence # 2 

 

ORIGINAL DESIGN:    
 

Groundwater extraction via several large-diameter vertical wells with associated off-site 

shipment and treatment.   

 

 

RECOMMENDED CHANGE:    
 

To stimulate biodegradation, electron donor would be injected into the A-zone groundwater.  

Laboratory microcosm studies would be performed to determine the effectiveness of anaerobic 

biodegradation and bioaugmentation for the site-specific mixture of contaminants.  A 

bioaugmentation culture, capable of complete dechlorination of 1, 2, 3-TCP, would be used 

(Yan, J., et al., 2009).  A pilot-scale study would be performed to demonstrate the effectiveness 

of this approach, and to determine spacing of injection points.  After completion of the pilot 

study, a grid of injection points would be installed.  After anaerobic conditions have been 

established, thru electron donor injection, a bioaugmentation culture would be injected.  

Continued monitoring would be required to track biogeochemical conditions and contaminant 

levels.  Depending on the monitoring results, additional injection of electron donor and/or 

bioaugmentation culture may be necessary.   

 

Monitoring of the B-zone would also be performed to determine if any arsenic mobilization is 

occurring.  This recommendation could be combined with either recommendation 6 or 

recommendation 10 for added protection against the potential for electron donor and/or arsenic 

to migrate from the A- to the B-zone.  Recommendations 6 and 10 both involve injection of 

vapor-phase amendments for treatment of the unsaturated portion of the B-zone.  

Recommendation 6 involves injection of a mixture of air and cometabolite, while 

recommendation 10 involves injection of ozone.  A less complicated way to mitigate the risk of 

mobilizing arsenic would be to simply inject air into the unsaturated portion of the B-zone.   
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VALUE ENGINEERING RECOMMENDATION # 5 

 

 

 

 

SUMMARY OF COST ANALYSIS 

  First Cost 

O & M Costs 

(Present 

Worth) 

Total LC Cost 

(Present 

Worth) 

ORIGINAL DESIGN $1,282,000 $12,000,000 13,300,000 

RECOMMENDED DESIGN   6,375,500 

ESTIMATED SAVINGS OR (COST)   6,924,500 
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VALUE ENGINEERING RECOMMENDATION # 5 

 

 

ADVANTAGES: 

  

 May accelerate attenuation, avoids stranding contaminant sorbed on dewatered soils. 

 Permanent, in-situ contaminant mass destruction. 

 Does not require extraction and above-ground treatment or disposal of groundwater. 

 Can address all site COCs (including dinoseb) by creating anaerobic conditions, and 

using bioaugmentation with new strain of Dehalococcoides capable of degradation of 

1,2,3-TCP. 

 

DISADVANTAGES:  

 

 Creating anaerobic conditions makes for potential risk of mobilization of arsenic (though 

arsenic may not migrate far from A-zone). 

 May be difficult to distribute amendments and create uniformly anaerobic conditions. 

 Specialized culture for 1,2,3-TCP degradation may not yet be commercially available, but 

it may be possible to coordinate with researchers to obtain the culture and permission to 

use it. 

 May be difficult to explain the technology to the public. 

 

JUSTIFICATION:  

 

The ROD does not address the potential for in-situ treatment such as this.  

 

 

The following tool was used to estimate for this recommendation:  COST ESTIMATING TOOL 

FOR ENHANCED ANAEROBIC BIOREMEDIATION OF CHLORINATED SOLVENTS, 

Version 1.3, April 2005.  It was assumed that the area to be treated is 400 feet by 370 feet (3.4 

acres) with a saturated thickness of 10 feet.   Within the cost estimating tool, default assumptions 

were used except for the following fields:  aquifer description (site specific values for depth to 

groundwater, hydraulic conductivity, seepage velocity, and treatment cell dimensions were 

entered); design life for monitoring period (10 yrs); number of slow-release injection points 

(1974); number of monitoring wells (30); number of injection events (2); monitoring frequency 

(every 6 months).   For added conservatism, injection spacing was assumed to be one injection 

point every 75 square feet, rather than the default (one injection point every 100 square feet).   

 

Costs for laboratory and pilot-scale study were also included in the estimate.  It is expected that 

the combined cost for these two items would be about $150,000.   

 

References: 

Yan J., Rash B.A., Rainey F.A., and Moe W.M., Isolation of novel bacteria within the 

Chloroflexi capable of reductive dechlorination of 1,2,3-trichloropropane; Environmental 

microbiology 11(4):833-43, 2009 Apr. 
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Bio cost estimate screen shot 
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PROJECT:     Brown and Bryant Superfund Site 

LOCATION:    Arvin, California 

STUDY DATE:   January 12-13, 2010 

 

DESCRIPTIVE TITLE OF RECOMMENDATION:   
Stimulate biodegradation in B-zone unsaturated soils. 

 

Creative Idea #: 6   Sequence # 3 

 

ORIGINAL DESIGN:    
 

Groundwater extraction via several large-diameter vertical wells in A-zone with associated off-

site shipment and treatment.  Current ROD only calls for monitored natural attenuation (MNA) 

for B-zone groundwater (i.e., no active treatment in B-zone). 

 

RECOMMENDED CHANGE:    
 

Transport of contaminants from the A-zone to the B-zone would be intercepted via in-situ 

bioremediation.   Air and a cometabolite (propane or methane) would be injected into the 

unsaturated B-zone.  Propane or methane levels would be kept significantly below the lower 

explosive limit.  Vapor injection wells would be installed on a 100 foot spacing with well screens 

extending from just below the basal A-zone clay layer to approximately 5 feet above the highest 

B-zone water levels.  These wells would be connected to an air compressor and either a natural 

gas source or a propane storage system.  Injection would be controlled by a logic controller set to 

pulse air and cometabolite into each well on a rotating schedule.   Vapor monitoring points 

would be installed into the unsaturated B-zone to assess the adequacy of oxygen and 

cometabolite distribution. Although it may be difficult to uniformly distribute the oxygen and 

cometabolite throughout the unsaturated B-zone, there should be stratigraphic zones where 

adequate treatment is expected to greatly reduce loading on the B-zone aquifer.  Both bench-

scale and pilot-scale testing would be required to support the design. 

 

There is no risk of arsenic mobilization associated with implementing this recommendation as a 

stand- alone action. If recommendation 6 were to be combined with recommendation 5, it would 

provide added protection against the potential for electron donor and/or arsenic to migrate from 

the A- to the B-zone.  The air would stimulate biodegradation of electron donor that seeps down 

from the A-zone, which should prevent arsenic from being mobilized in the B-zone.  The air 

would also be expected to transform reduced arsenic species that could potentially seep down 

from the A-zone into a less mobile, oxidized form. 
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SUMMARY OF COST ANALYSIS 

  First Cost 

O & M Costs 

(Present 

Worth) 

Total LC Cost 

(Present 

Worth) 

ORIGINAL DESIGN   0 

RECOMMENDED DESIGN 1,208,000 590,000 1,798,000 

ESTIMATED SAVINGS OR (COST)   (1,798,000) 
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ADVANTAGES: 

 

 May accelerate attenuation. 

 Permanent contaminant mass destruction. 

 Does not require extraction and above-ground treatment or disposal of groundwater. 

 Can address most site COCs, except dinoseb, using aerobic degradation with 

cometabolite. 

 Will address 1, 2, 3-TCP. 

 If combined with recommendation 5, will reduce the risk of arsenic mobilization. 

 

DISADVANTAGES:  

 

 May be difficult to distribute amendments (though easier task than in the A-zone. 

 May be difficult to explain the technology to the public. 

 Treatment zone is large and deep. 

 Does not address dinoseb. 

 

JUSTIFICATION:  

 

ROD does not preclude later in-situ enhancements to monitored natural attenuation.   

Based on the conceptual design described above, an estimated cost was determined for the 

alternative using the RACER cost-estimating tool.  The costs provided here are thought to be 

within the typically accepted range of +50/-30% and include design, capital costs, operations and 

maintenance, monitoring, oversight. and contingencies.  The duration of the operation of the 

systems is assumed to be 5 years.  Five years of operation would be followed by several years of 

subsequent monitoring, but these costs are not included.  The costs for the remediation of 

unsaturated B-zone soils are estimated to be $1.798M ($0.98M capital costs, $0.59M O&M, 

$78,000 design, and $150,000 for bench-scale and pilot-scale studies).  These totals include 

markups but not contingencies.  Given the nature of the RACER estimates, a contingency of at 

least 20% is recommended.  Future costs are not discounted to present worth, so the costs are 

conservative in that regard.   

 

Assumptions for Cost Estimate: 

 

Assume that the area to be treated is 400 feet by 370 feet (3.4 acres) with an unsaturated 

thickness of 65 feet.   

Cometabolic Injection System: Require 13 injection wells, 150 feet deep, Assume PVC casing, 

but adjust price up, assume 50 feet screen 

Require blower – assume 25 cfm/well, but cycle, total flow 150 cfm 

Require piping, 2-inch vapor to 6-inch header  

Require cometabolic amendment storage and controls (propane tank and piping) 

Require 13 vapor monitoring points 150 feet deep, two ports each, steel casing, 2-foot screens. 

Require electrical service to pad (for both multi-phase and cometabolic injection systems) 

Assume housed on same pad as multi-phase extraction system 
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PROJECT:    Brown and Bryant Superfund Site 

LOCATION:  Arvin, CA 

STUDY DATE:   January 12-13, 2010 

 

DESCRIPTIVE TITLE OF RECOMMENDATION:   
Groundwater extraction in B-zone. 

 

Creative Idea #: 9   Sequence # 4 

 

ORIGINAL DESIGN:    
 

No ground water extraction is included in the original design.     

 

RECOMMENDED CHANGE:    
 

The proposed change would include ground water extraction as a means to control a contaminant 

plume in the B-zone aquifer in the event natural attenuation is not adequate to limit the 

contaminant migration.  Assuming: 

 

- hydraulic conductivity of 8E-3 cm/sec for the saturated B-zone (per RI report, p. 7),  

- a saturated thickness of 50 feet (from the B-zone water table to top of intermediate     

continuous clay layer per RI, p 7, and ROD p 2-9),  

- a hydraulic gradient of 0.0004 (per the RI, p 7),  

- and a plume width of 800 feet,  

 

a total pumpage of approximately 2 gpm would be required.  This seems low, so a value of 20 

gpm was used.  Assume 3 wells pumping approximately 7 gpm (a sustainable yield per the RI) 

located along Franklin and Derby Streets.  Each well would be 150 feet deep, 6 inches in 

diameter, with stainless steel screen and schedule 80 PVC casing.  Each well would be fitted 

with a 4-inch submersible pump with variable-frequency drive motors capable of pumping up to 

12 gpm to allow easy flow modification and capacity for higher pumpage if necessary.  The 

wells would pump via HDPE piping installed in City right-of-way to a modular treatment plant 

located on site.    

 

Treatment would consist of liquid-phase granular activated carbon (GAC).  Before this decision 

was reached, an evaluation of advanced oxidation processes (AOP) was performed.  The AOP 

evaluation is shown below.  Influent levels of contaminants in the extracted groundwater were 

based on a summary from the Independent Evaluation Report.  It was assumed that the extracted 

groundwater would have to be treated to meet the groundwater cleanup levels shown in the 

ROD.  The Independent Evaluation Report summarized contaminant levels in the A-zone & B-

zone groundwater as follows:  “The upper portion of the underlying B-zone aquifer is also 

contaminated with these compounds, but at lower concentrations.  Maximum  
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concentrations in May 2003 included 72 µg/L 1, 2 DCP, 240 µg/L 1, 2, 3 TCP, 36 µg/L DBCP, 

6.7 µg/L chloroform, and 39 µg/L dinoseb.  No EDB was observed in the B-zone.”  The cleanup 

criteria shown in the ROD are as follows:   5 µg/L 1,2 DCP, 0.5 µg/L 1,2,3 TCP, 0.2 µg/L 

DBCP, 80 µg/L total trihalomethanes (includes chloroform), and 7 µg/L dinoseb. 

 

Effective treatment of TCP and DBCP has been demonstrated at the laboratory scale via a 

process that requires both ozone and hydrogen peroxide (Dombeck, G., and C. Borg. 2005).  The 

study employed a continuous in-line, pressurized, advanced oxidation processes (AOP) referred 

to as HiPOx.  However, the starting concentrations of TCP and DBCP used in the study were 

about 2.5 orders of magnitude lower than the maximum levels of that have been detected in B-

zone groundwater.  The study also indicated that testing was not performed to determine whether 

reaction byproducts were generated during treatment.    

 

Chloroform is generally not amenable to AOP treatment.  However chloroform levels appear to 

already be low enough such that treatment of this contaminant may not be necessary.  The 

maximum of chloroform detected in the B-zone in May 2003 was 6.7 µg/L.  The Federal MCL 

for total trihalomethanes is 80 µg/L.  Trihalomethanes include: chloroform, 

bromodichloromethane, dibromochloromethane, and bromoform.   

 

According to Dombeck and Borg, the cost to treat TCP and DBCP (at the concentrations used for 

the study) using a HiPOx system were $230 per acre-foot ($0.71 per 1000 gallon).  At 20 gpm, 

this translates to an annual cost of $7420.  However this figure only includes costs for:  

electricity, ozone, and hydrogen peroxide.  Operational costs may be higher because of 

unknowns regarding the composition of the extracted water, and because contaminant levels in 

water extracted from the B&B site are expected be higher than the contaminant levels used in the 

study.  The presence of suspended solids, organic carbon, and high levels of dissolved solids 

could impact costs.  To account for these unknowns, it was assumed that annual operational costs 

would be in the area of $30,000, excluding labor.  Labor costs would be comparable to that of 

liquid-phase GAC (in the area of $85,000 per year).  

 

According to a 2005 Technology Information Summary sheet, capital costs for a small HiPOx 

reactor would be between $90,000 and $300,000 (for a flow-rate range from 1-250 gpm).  It was 

assumed that the capital costs for a 20 gpm reactor would be in the area of $200,000.  GAC 

vessels would probably also be required as a polishing step, following the HiPOx reactor.  GAC 

would probably be necessary because there is potential for generation of reaction byproducts.  

Capital costs for a GAC polishing system were not estimated.  Based on the above estimated 

costs, the AOP alternative was deemed to be cost prohibitive. 

 

Granular activated carbon (GAC) is recommended as the sole treatment process to treat the 

extracted groundwater.  As indicated above, B-zone contaminants include:  1, 2, 3-TCP, 1, 2-

DCP, DBCP, dinoseb, and chloroform. With the exception of chloroform, all of the contaminants 

that are expected to be present in the B-zone groundwater are amenable to GAC adsorption.   
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A liquid-phase GAC treatment system would be simpler to operate and maintain than an 

advanced oxidation reactor.  To assure effective treatment, a GAC system would be installed 

with 2 vessels in series, and with monitoring between vessels.  The capital cost for the GAC 

system was estimated to be $28,800.  Based on discussions with a Calgon technical 

representative, the system would include two CR2000 vessels.  The carbon capacity of each 

vessel is 2000 lbs.  Costs for the 2-vessel system and piping are approximately $25,000, plus 

15% for transportation and installation.  Carbon consumption was estimated in consultation with 

Calgon.  Assuming $1.50 per pound, annual carbon consumption costs were estimated to be 

about $2,700.  Labor costs for operation of the GAC system were estimated to be $83,200 per 

year.  It was assumed that the system could operate unattended for the majority of the time, but 

an operator would be required for 16 hours per week.  A fully burdened labor rate of $100 per 

hour was assumed.   

 

References:   

Dombeck, G., and C. Borg. 2005. “Multicontaminant Treatment for 1, 2, 3 Trichloropropane 

Destruction Using the HiPOx Reactor.” Reprinted from the Proceedings of the 2005 NGWA 

Conference on MTBE and Perchlorate: Assessment, Remediation, and Public Policy with 

permission of the National Ground Water Association Press. Copyright 2005. ISBN #1-56034-

120-3. 

 

Response Technology Ready Reference, Technology Information Summary, USEPA ORD 

NHSRC, Oct 2005. 

 

 

. 

SUMMARY OF COST ANALYSIS 

  First Cost 

O & M Costs 

(Present 

Worth) 

Total LC Cost 

(Present 

Worth) 

ORIGINAL DESIGN N/A N/A N/A 

RECOMMENDED DESIGN    

Wells, $125/foot * 150 feet * 3 wells $56,250 $39,200 $95,450 

Piping 2400 feet * $12/foot installed $28,000 $39,200 $68,000 

Package Treatment Plant $28,800 $85,900 $114, 700 

    

ESTIMATED SAVINGS OR (COST) ($103,800) ($164,300) ($278,150) 
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ADVANTAGES: 

  

 Provides a positive control of migration of mobile dissolved contaminants (containment). 

 Removes contaminant mass from the environment. 

 Is implementable in B-zone due to higher hydraulic conductivities. 

 May slightly reduce the time for management of the B zone plume. 

 May be attractive to the community. 

 If combined with recommendation 5, may mitigate the risk of arsenic mobilization. 

 

DISADVANTAGES:  

 

 Requires above-ground treatment facilities with attendant long-term operations costs and 

commitment. 

 Difficult to determine when to cease pump and treat operations (question on acceptable 

exit strategy). 

 State acceptance is unlikely. 

 

JUSTIFICATION:  

 

ROD does not anticipate active remediation of B-zone, but might be considered a contingent 

remedy component.    

 

Cost estimate based on Means, 2010 costs for piping.  Piping costs include trenching ($1.89/ft), 

materials ($4/ft), backfill ($3.45/ft), and roughly $2.70/ft for patching pavement/cover.  

Operations costs for wells and piping include $2,000/year for well and piping rehabilitation for 

30 years using a 3% discount rate.   
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PROJECT:    Brown and Bryant Superfund Site 

LOCATION:  Arvin, CA 

STUDY DATE:   January 12-13, 2010 

 

DESCRIPTIVE TITLE OF RECOMMENDATION:   
In-situ thermal remediation. 

 

Creative Idea #: 11   Sequence # 5 

 

ORIGINAL DESIGN:    
 

Groundwater extraction via several large-diameter vertical wells with associated off-site 

shipment and treatment.   

 

RECOMMENDED CHANGE:    
 

Install in-situ thermal treatment (electrical resistivity heating) system with associated above-

ground treatment of vapors and condensate.  The thermal treatment will evaporate water from the 

perched A-zone and volatilize much of the contaminants, with the likely exceptions of the 

dinoseb and dibromochloropropane (DBCP).  Assume that the area to be treated is 400 feet by 

370 feet (3.4 acres) with a treated thickness of 15 feet for a total of 2,220,000 cu ft or 83,000 cu 

yd.  Electrical resistivity heating (ERH) has a cost of $80-200 cu yd (USACE EM 1110-1-4015).  

Given the size of this project, there will be economies of scale, but these are offset to some 

degree by the depth to the treatment zone, the extended heating times to remove the water, and 

the lower volatility contaminants.  Assume $170/cu yd.   

 

 

 

SUMMARY OF COST ANALYSIS 

  First Cost 

O & M Costs 

(Present 

Worth) 

Total LC Cost 

(Present 

Worth) 

ORIGINAL DESIGN $1,282,000 $12,000,000 13,300,000 

RECOMMENDED DESIGN $14,000,000 Included $14,000,000 

ESTIMATED SAVINGS OR (COST)   ($700,000) 
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ADVANTAGES: 

  

 Substantial removal of contaminant mass. 

 Remove water from perched A-zone. 

 May eliminate need for long-term management of the A-zone groundwater. 

 Likely to be favorably received by the State and public than other alternatives. 

 Works well in heterogeneous and low-permeability soils.  

 

DISADVANTAGES:  

 

 Relatively high capital cost. 

 Requires extraction and treatment of contaminant vapors and condensate. 

 Dinoseb and DBCP will either require long treatment times or higher temperatures or 

both.  Assume that these compounds are immobilized by removing perched water. 

 

JUSTIFICATION:  

 

If success is determined to be defined by the removal of the saturated A-zone and the removal 

and immobilization of the contaminants currently in the saturated A-zone soils, ERH has a 

significantly higher probability of success compared to the current design using ground water 

extraction.   
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PROJECT:     Brown and Bryant Superfund 

LOCATION:  Arvin, CA 

STUDY DATE:   January 12-13, 2010 

 

DESCRIPTIVE TITLE OF RECOMMENDATION:   
Co-metabolic biosparging in B-zone. 

 

Creative Idea # 22   Sequence # 6 

 

ORIGINAL DESIGN:    

 

Current ROD only calls for monitored natural attenuation (MNA) for B-zone groundwater (i.e., 

no active treatment in B-zone). 

 

RECOMMENDED CHANGE:    
 

In the event that treatment of the saturated B-zone is required, cometabologic biosparging may 

address most of the likely contaminants to impact this deeper aquifer.  Note that dinoseb would 

not be significantly treated.  This recommendation would be simply and cost-effectively 

combined with recommendation 6 that addresses the unsaturated B-zone.  Air and a cometabolite 

(propane or methane) would be injected into the saturated B-zone via vertical wells (assuming 

additional wells beyond those assumed for recommendation 6) or a horizontal well oriented 

perpendicular to the ground water flow.  The objective of this configuration would be to establish 

a barrier to off-site migration of contaminants in the B-zone aquifer.  Once the mass loading 

from the A-zone is controlled, the overall concentrations in the B-zone will decline as ground 

water passes by the sparging barrier.  As noted in recommendation 6, propane or methane levels 

would be kept significantly below the lower explosive limit.  A horizontal well would be 

connected to an air compressor and either a natural gas source or a propane storage system.  

Slightly larger compressors with larger energy demand would be required for the biosparging 

than would be required for cometabolic bioventing in recommendation 6.  Injection would be 

controlled by a logic controller set to pulse air and cometabolite into the well on a schedule 

meant to minimize electrical cost and to provide maximum dissolution of oxygen and carbon 

source in the aquifer.  If combined with recommendation 6, the injection would occur for longer 

intervals to assure deliver of air and cometabolite to the unsaturated B-zone   Monitoring wells 

would be installed into the saturated B-zone to supplement existing monitoring wells for 

assessing the adequacy of oxygen and cometabolite distribution. Additional investigation of the 

vertical contaminant distribution and aquifer stratigraphic characterization would be needed.  

Both bench-scale and pilot-scale testing would be required to support the design. 

If recommendation 22 (and/or 6) were to be combined with recommendation 5, it would provide 

added protection against the potential for electron donor and/or arsenic to migrate from the A- to 

the B-zone.   
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SUMMARY OF COST ANALYSIS 

  First Cost 

O & M Costs 

(Present 

Worth) 

Total LC Cost 

(Present 

Worth) 

ORIGINAL DESIGN* N/A N/A N/A 

RECOMMENDED DESIGN $1,800,000 $800,000 $2,600,000 

ESTIMATED SAVINGS OR (COST)   ($2,600,000) 

*The original ROD did not include any active remediation for the B-zone groundwater. 
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ADVANTAGES: 

  

 May accelerate attenuation. 

 Permanent contaminant mass destruction. 

 Does not require extraction and above-ground treatment or disposal of groundwater. 

 Can address most site COCs, except dinoseb, using aerobic degradation with 

cometabolite. 

 Will address 1,2,3-TCP. 

 

 

DISADVANTAGES:  

 

 May be difficult to distribute air and co-metabolite (though easier task than in the A-

zone). 

 May be difficult to explain the technology to the public. 

 Treatment zone is large and deep. 

 Does not address dinoseb. 

 

 

JUSTIFICATION:  

 

ROD does not preclude later in-situ enhancements to monitored natural attenuation.  May be 

implemented if MNA is not working.   

 

Using the RACER cost estimate prepared for recommendation 6 as a baseline, the costs would 

increase by perhaps $540,000 for either 20 additional vertical wells (at a 30-foot spacing over 

600 feet, to a depth of 180 feet at $150/ft), or one horizontal well 600 feet long.  Additional 

equipment costs (for the larger compressor and piping) would be perhaps $50,000.  The costs 

provided here are thought to be within the typically accepted range of +50/-30% and include 

design, capital costs, operations and maintenance, monitoring, oversight, and contingencies.  As 

with recommendation 6, the duration of the operation of the systems is assumed to be 5 years.  

Five years of operation would be followed by several years of subsequent monitoring, but these 

costs are not included.  The costs for the remediation of unsaturated B-zone soils are estimated to 

be approximately $2.6M ($1.6M capital costs, $0.8M O&M, $78,000 design, and $150,000 for 

bench- & pilot-scale studies).  These totals include markups, but not contingencies.  Given the 

nature of the RACER estimates, a contingency of at least 20% is recommended.  Future costs are 

not discounted to present worth, so the costs are conservative in that regard.   
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PROJECT:     Brown and Bryant Superfund Site 

LOCATION:    Arvin, California 

STUDY DATE:   January 12-13, 2010 

 

DESCRIPTIVE TITLE OF RECOMMENDATION:   
Belled-out caisson to reduce volume of excavated soil. 

 

Creative Idea #: 40   Sequence # 7 

 

ORIGINAL DESIGN:  
 

The proposed design is to provide eight foot diameter wells approximately 85 feet below ground 

surface. The bottom 20 feet have a pea gravel filter pack. The wells will have a 2 inch PVC 

discharge pipe and an approximate 10 gallon per minute submersible discharge pump. See 

attached drawing “Groundwater Extraction Well Construction detail by Eco & Associates, Inc., 

Figure 1. 

 

 

RECOMMENDED CHANGE:  
 

Use a much small diameter well with a belled bottom similar to a belled bottom structural 

caisson. The belled portion could be eight foot in diameter and be gravel packed similar to the 

proposed design. 

 

 

SUMMARY OF COST ANALYSIS 

  First Cost 

O & M Costs 

(Present 

Worth) 

Total LC Cost 

(Present 

Worth) 

ORIGINAL DESIGN $361,000   $361,000 

RECOMMENDED DESIGN $64,000   $64,000 

ESTIMATED SAVINGS OR (COST) $297,000 $0 $297,000 

 



35 

VALUE ENGINEERING RECOMMENDATION # 40 

 

ADVANTAGES: 

  

 Significantly reduces amount of excavated materials. 

 Significantly increases constructability relative to current design. 

 Uses known construction methods, established technology. 

 

DISADVANTAGES:  

 

 Potential bell hole collapse during construction. 

 

 

JUSTIFICATION:  

 

This recommended change is consistent with the current ROD.   

It is assumed that the reason for the large proposed diameter is to obtain the circumference area 

for the filter pack area. Using a smaller diameter bore but belling the bottom produces the same 

results. The stability of the soil during the belling process could be an issue but due to the 

minimum water content of the soils, this problem is not anticipated with this design solution. 

This recommendation provides all of the benefits of the larger well with a significant cost 

savings and considerably less soil disposal problems. See attached sketch. 

 

The limited research done into caisson construction found that up to 84 inch (7 feet) diameter 

caisson could be drilled and belled out up to 14 feet. The soil condition and depth would be 

critical factors. 24 inch caissons can be belled out up to 4 feet in diameter. 36 inch caisson can be 

belled out up to 8 feet in diameter. For structural caissons, the bell depth would not typically be 

as deep as the proposed depth for a groundwater extraction well. Not withstanding the soil 

conditions stability, there should not be any constructability limitations on the bell depths.  

 

Recommend that a 36 inch caisson be used belled to an eight foot diameter. The bell depth could 

be 20 to 22 feet deep as proposed, packed with gravel, etc. 

 

The need to case the entire length during construction and/or permanently would be the same for 

either a 36 inch diameter or an eight foot diameter. In fact, a 36 inch may hold during 

construction and packing the entire height better than an eight foot diameter. The proposed plan 

does not indicate casing for the entire length. Cost for casing would be less for a 36 inch than for 

eight foot well. 

 

For cost estimating purposes, an 84 inch caisson belled to eight foot was used as the original 

design. The actual construction method planned for the eight foot diameter well was unknown, 

but could be assumed to be considerably higher than the 84 inch belled caisson. Therefore the 

cost estimate for the “original” designed well could be much higher than estimated.  

 

The potential savings for this recommendation could be far greater than estimated. 
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COST ESTIMATE – First Cost 

 

Cost Item Units $/Unit Original Design 

Recommended 

Design 

      

Num of 

Units Total $ 

Num of 

Units Total $ 

84 inch well, belled to 

eight foot l ft 850.00 340 $289,000     

              

36 inch caisson belled to 

8 foot l ft 150.00     340 $51,000 

              

              

Assume 4 wells, 85 foot 

deep             

              

Construction Cost       $289,000   $51,000 

CWE  125%       $361,250   $63,750 
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Figure 1 Well Drawing  
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Figure 2  
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PROJECT:     Brown & Bryant Superfund Site 

LOCATION:  Arvin, CA 

STUDY DATE:    January 12-13, 2010 

 

DESCRIPTIVE TITLE OF RECOMMENDATION:   
 

Creative Idea #: 55  Remove contaminated soil that is under the existing capped area. 

 

Creative Idea #: 55   Sequence # 8 

 

 

ORIGINAL DESIGN:    
 

The original design for the Second Operable Unit (OU2) does not address soils.  A soil 

impoundment or RCRA cell was designed and constructed on the project site in support of the 

First Operable Unit (OU1) Record of Decision (ROD).  The soils in this impoundment cell are 

highly contaminated with the COCs identified for this project.  The cell also contains other 

debris associated with site demolition such as wasted asphalt. The OU1 ROD requires that the 

cap for the RCRA cell be maintained.   

 

 

RECOMMENDED CHANGE:   
 

Recommended that the soil impoundment under the existing cap be removed.  Although the 

RCRA cap remains at the site, it is probable that the soils present in the cell are continuing to 

release contaminants to the A-zone groundwater aquifer.  Groundwater monitoring events 

continue to show the presence of COCs at very high levels in the A-zone groundwater 

immediately adjacent and laterally from the RCRA cell. This would eliminate the source of 

continuing contamination in the A-zone soils.  The A-zone groundwater below and adjacent to 

the site would be able to attenuate faster without continued exposure the highly contaminated 

subsurface soils. Given the present level of contamination in the A-zone groundwater, initial 

natural attenuation calculations have projected a 100-yr required timeframe for groundwater to 

reach OU2 maximum contaminant levels.  Since the A-zone groundwater could attenuate more 

readily, this recommendation would also reduce the continuing contamination of the B-zone 

groundwater.     

 

SUMMARY OF COST ANALYSIS 

  First Cost 

O & M Costs 

(Present 

Worth) 

Total LC Cost 

(Present 

Worth) 

ORIGINAL DESIGN 0 $9,846,000 $9,846,000 

RECOMMENDED DESIGN ($4,306,000) 0 ($4,306,000) 

ESTIMATED SAVINGS OR (COST) ($4,306,000) $9,846,000 $5,540,000 
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ADVANTAGES: 

  

 Permanent remedy  

 Eliminates operations and maintenance costs for long-term management of RCRA-cap 

 Reduce time for natural attenuation of COCs in the A-zone 

 Remove source of contaminants that may impact B zone 

 Reduce time for natural attenuation of COCs in the B-zone 

 Railroad available for transport immediately adjacent to site 

 Stimulate local employment/economy 

 Would be favorably received by the State and the community 

 Site could be reused without significant restrictions 

 

DISADVANTAGES:  

 

 Disruptive to neighborhood: noise, traffic 

 Requires dust control 

 Question of availability and cost of clean backfill, if excavated soil not treated on site. 

 

JUSTIFICATION:  

 

Not a component of the remedy presented in the ROD.  Question if the contaminated soil can be 

treated on-site.   Although the anticipated cost to implement this recommendation are 

considerable, the advantages associated with this recommendation could be significant including 

saved costs for continuing cap maintenance and reduced groundwater well monitoring and 

maintenance.  This recommendation would also highly support EPA policy for the re-use of 

properties. 

 

Recommendation Costs: 

Removal volume at assumed depth = 1.2 acres x 10 feet deep = 19,360 cubic yards 

 

Remove 19,360cy and haul to landfill at $150/cy = $2,904,000 

Place 19,360cy with clean fill at $25/cy = $484,000 

Assumed Shoring = $200,000  

Subtotal = $3,588,000 

Markup and Contingency at 20% = $717,600 

Total = $4,305,600 

 

Saved Costs: 

Annual gw monitoring (OU2 ROD) = $384,200 

Assume cutting ½ of groundwater monitoring attenuation time = 50 year reduction 

Annual RCRA cap maintenance (OU2 ROD) = $65,000 

Eliminates all 100-years of assumed site life 

 

PV at 4% =  $384,200(21.482) + $65,000(24.505) = $8,253,384 + $1,592,825 = $9,846,209 
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SECTION 4 – WITHDRAWN RECOMMENDATIONS    
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WITHDRAWN RECOMMENDATION # 4 
 

PROJECT:     Brown and Bryant Superfund Site 

LOCATION:    Arvin, California 

STUDY DATE:   January 12-13, 2010 

 

DESCRIPTIVE TITLE OF RECOMMENDATION:   
Construct a slurry wall with extraction wells.   

 

Creative Idea #: 4 

This creative idea is withdrawn from further consideration. 
 

ORIGINAL DESIGN:    
 

The original design to address site contamination in the A-zone groundwater was a traditional 

pump and treat system. After further studies of the A-zone perched aquifer, it was determined 

that traditional pump and treat for the A-zone aquifer was unacceptable due to the low yield of 

water.  The A-zone aquifer is relatively homogeneous in the horizontal but vertically anisotropic 

as a result of stratification. The aquitard for the A-zone is leaking. The hydraulic conductivity 

values are in the range of silt and mixtures of sands, which creates a poor aquifer. The actual 

sustainable pumping rates were less than 0.5 gallons per minute. The sustainable period was 

about 4 hours and days for recovery. The traditional pump and treat remedy for the A-zone 

aquifer was abandoned and transferred to OU-2 to be studied. After the OU-2 study, the 

conclusion to drain the A-zone aquifer and treat the water was still considered a good idea.  The 

method changed from a traditional pump and treat system to using large arbor wells (six to eight 

feet in diameter) in a pump and treat system to assist in the lower water yield of the A-zone 

aquifer. 

 

RECOMMENDED CHANGE:    
 

Construct a bentonite slurry wall and extraction wells inside the slurry zone. The bentonite slurry 

wall would impede horizontal groundwater fluid in the A-zone. Groundwater extraction from 

wells inside the slurry wall would induce a neutral or inward hydraulic gradient across the wall.  

The slurry wall construction would start with excavation of a two foot width trench to a depth of 

approximately seventy-five feet (to the top of the A-zone aquitard). The slurry wall would 

require a linear space of approximately 4000 feet. 

 

SUMMARY OF COST ANALYSIS 

  First Cost 

O & M Costs 

(Present 

Worth) 

Total LC Cost 

(Present 

Worth) 

ORIGINAL DESIGN $3,645,000 1,700,000 15,585,000 

RECOMMENDED DESIGN $21,402,344 $2,270,000 $23,672,344 

ESTIMATED SAVINGS OR (COST) ($1,504,756) ($570,000) ($8,087,344) 

This creative idea is withdrawn from further consideration. 
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WITHDRAWN RECOMMENDATION # 4 

 

ADVANTAGES: 

  

 Inhibit lateral migration of contaminants from A-zone source area. 

 Would more efficiently dewater A-zone. 

 Extraction of water within wall will reduce vertical gradient driving water through 

underlying aquitard. 

 

DISADVANTAGES:  

 

 Does not directly address potential for vertical seepage through aquitard below A-zone. 

 Difficult to key slurry wall into relatively thin aquitard. 

 Standard vertical extraction wells, if used, will have limited productivity and may 

potentially require penetrate the RCRA cap. 

 Does not address contamination that has already migrated to the B-zone.   

 Operation and maintenance (O & M) cost will be high. 

 

JUSTIFICATION:  

 

Groundwater extraction from wells inside the slurry wall would induce a neutral or inward 

hydraulic gradient across the wall. The slurry wall could enhance the extraction of water from 

the A-zone. Some disadvantages are shared with current design.  

 

Approximate Cost  

 

Excavation:  (assume 4000ft x 75ft x 2ft) 22,224 CY or 30,000 tons 

                      22,224 CY soil removal from trench @ 6$/CY = $133,344 

                      30,000 tons soil transport and treatment @ $100 tons = $3,000,000 

 

Construction:  (assume 4000 ft x 75 ft x 2ft) 300,000 SF or 33,330 SY 

                        33,330 SY @300/SY = $9,999,000 

 

Extraction Wells: (assume ten wells to 75 feet) 

                              40 extraction wells capital cost = $7,285,000 

                              O & M annual cost = $2,270,000  

City Well Cost: Relocate Arvin City Well CW-1 = $985,000 

 

 

This creative idea is withdrawn from further consideration. 
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WITHDRAWN RECOMMENDATION # 10 
 

PROJECT:     Brown and Bryant Superfund Site 

LOCATION:  Arvin, CA 

STUDY DATE:    January 12-13, 2010 

 

DESCRIPTIVE TITLE OF RECOMMENDATION:   
In-situ chemical oxidation of unsaturated B-zone. 

 

Creative Idea #: 10  

 

This creative idea is withdrawn from further consideration. 

 

ORIGINAL DESIGN:    
 

No treatment of the unsaturated B-zone is included in the original design. 

 

RECOMMENDED CHANGE:    
 

The contaminant mass migrating from the A-zone aquifer through the unsaturated B-zone to the 

B-zone aquifer would be destroyed by ozone injection via either horizontal wells or a number of 

vertical wells.  Ozone in air would be injected under pressure into all but the lowest 5 feet of the 

unsaturated B-zone.  If vertical wells are used, the wells could be constructed so as to allow their 

use for ozone sparging of the saturated portion of the B-zone aquifer.   This could be done 

through use of a blank casing extending from several feet above the highest likely B-zone water 

table to a depth of 20 feet below the normal B-zone water table with screened intervals above 

and below this blank casing.  If ozone or air sparging is desired for control or remediation of the 

upper portion of the B-zone aquifer, a separate small-diameter pipe could be inserted through a 

packer set in the blank casing.  Ozone injection into the aquifer could be conducted separately or 

concurrently with ozone injection into the unsaturated B-zone.  Costs for recommendation 10 are 

comparable to the costs for recommendation 22.   

 

Assuming a spacing of 40 feet between injection wells (each well treating ~1200 sq feet) and 

treatment of an area of 500 by 150 feet (75,000 sq ft), a total of approximately 65 vertical wells.  

Each well would be approximately 180 feet deep for a total of about 12,000 feet.  Assuming 

$100/foot for the wells, a total cost for the wells would be $1,200,000.   

 

If recommendation 10 were to be combined with recommendation 5, it would provide added 

protection against the potential for electron donor and/or arsenic to migrate from the A- to the B-

zone.  The ozone would oxidize electron donor that seeps down from the A-zone, which should 

prevent arsenic from being mobilized in the B-zone.  The ozone would also be expected to 

transform reduced arsenic species that could potentially seep down from the A-zone into a less 

mobile, oxidized form. 

 

Effective treatment of TCP and DBCP has been demonstrated at the laboratory scale via a 

process that requires both ozone and hydrogen peroxide (Dombeck, G., and C. Borg. 2005).   



45 

WITHDRAWN RECOMMENDATION # 10 

 

However evidence of effective treatment with ozone as the sole oxidant could not be located in 

the literature.  The half-lives of some organic contaminants in the presence of ozonated water 

were looked up and used to assess the effectiveness of ozone for treatment of site contaminants.  

The half-lives for TCE, dinoseb, and chloroform are: 34 min, 0.23 sec, and >>100 hr, 

respectively (Gunten, 2003).  No data was shown for TCP or DCP.  This data indicates that 

dinoseb may be amenable to ozone injection.  However, contact between ozone and dinoseb will 

probably be hindered by the strong tendency of dinoseb to partition into organic carbon present 

in soil.  Chemical oxidants are generally not very effective for chlorinated ethanes, or chlorinated 

methanes.  In the most recent ITRC guidance on chemical oxidation, dichloroethane (DCA) is 

listed as a “Reluctant” contaminant for ozone treatment (ITRC, 2005).  The three categories 

shown in the ITRC document are:  Amenable, Reluctant, & Recalcitrant.  Thus, there is 

considerable uncertainty regarding the effectiveness of ozone against other chloroethanes such as 

TCP and DCP.  Because chloroform is listed as a “Recalcitrant” contaminant for ozone treatment 

(ITRC, 2005), ozone injection probably would not be effective against chloroform. 

 

Based on the above literature review, it appears that a cometabolic, aerobic bioventing process 

will probably be more effective than ozone for the contaminants that are expected to be present 

at the highest concentrations (such as TCP and DCP).  For this reason, and because of the high 

level of uncertainty in the effectiveness of ozone for TCP, DCP, and DBCP, the recommendation 

will be withdrawn.   

 

 

References: 

 

Dombeck, G., and C. Borg. 2005. “Multicontaminant Treatment for 1, 2, 3 Trichloropropane 

Destruction Using the HiPOx Reactor.” Reprinted from the Proceedings of the 2005 NGWA 

Conference on MTBE and Perchlorate: Assessment, Remediation, and Public Policy with 

permission of the National Ground Water Association Press. Copyright 2005. ISBN #1-56034-

120-3. 

 

Technical and Regulatory Guidance for In Situ Chemical Oxidation of Contaminated Soil and 

Groundwater, Second Edition, 2005. 

 

Ozonation of Drinking Water: Part I. Oxidation Kinetics and Product Formation, Urs von 

Gunten, Water Research 37 (2003) 1443–1467 

 

 

This creative idea is withdrawn from further consideration. 
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WITHDRAWN RECOMMENDATION # 12 
 

PROJECT:    Brown and Bryant Superfund Site 

LOCATION:  Arvin, CA 

STUDY DATE:   January 12-13, 2010 

 

DESCRIPTIVE TITLE OF RECOMMENDATION:   
Remove contaminated soil from A-zone. 

 

Creative Idea #: 12 

This creative idea is withdrawn from further consideration. 
 

ORIGINAL DESIGN:    
 

Groundwater extraction via several large-diameter vertical wells with associated off-site 

shipment and treatment. 

 

RECOMMENDED CHANGE:    
 

Remove the contaminated soil by excavating all of the soils, hauling the contaminated soils to an 

approved landfill, and replacing with suitable soil. 

 

 

SUMMARY OF COST ANALYSIS 

  First Cost 

O & M Costs 

(Present 

Worth) 

Total LC Cost 

(Present 

Worth) 

ORIGINAL DESIGN $1,282,000 $12,000,000 13,300,000 

RECOMMENDED DESIGN 99,768,500 0 99,768,500 

ESTIMATED SAVINGS OR (COST) ($98,486,000)  ($98,486,000) 

 

This creative idea is withdrawn from further consideration. 
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WITHDRAWN RECOMMENDATION # 12 

 

ADVANTAGES: 

  

 Substantially removes all of the contaminant mass from A-zone. 

 May eliminate need for long-term management of the A-zone groundwater. 

 Likely to be favorably received by the State and public than other alternatives. 

 

DISADVANTAGES:  

 

 High cost. 

 During removal, has a high negative impact on community; trucks, noise, large hole, etc. 

 

 

JUSTIFICATION:  

 

If success is determined to be defined by the removal of the contaminants in A-zone, then this is 

the “removal" method. The costs are very high. 

 

 

This creative idea is withdrawn from further consideration. 
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WITHDRAWN RECOMMENDATION # 12 

 

Cost Analysis 

 

B&B VE  Rec 12:   Remove contaminated soil from A-zone    January 27, 2010 

 

Very Optimistic Cost Estimate 

 

Preliminary look at costs:  Very Rough Order of Magnitude Cost Estimate 

 

5 acres 75 feet deep  = 605,000 cy 

 

Assume 20% hauled to land fill and replaced, 121,000 cy.  

   

 

Assume no shoring.  (Very unlikely)   

Assume staged work, cut and fill on site.  (Very optimistic) 

 

Therefore move 484,000 cy up to 75 feet deep           $50/yd=    $24,200,000 

 

Remove 121,000 cy avg 70 feet deep, haul to landfill         $150/yd= $18,150,000 

  

Replace 121,000 cy                                                                $25/yd  $3,025,000 

 

            Sub-Total          $45,375,000 

                                               Markup and Counting     25%           $11,343,750 

    Minimum Total                 $56,718,750 

 

High End Cost Estimate 

 

Move 484,000 cy up to 75 feet deep Rough   $75/yd=                  $ 36,300,000 

 

Remove 150,000 cy avg 70 feet deep, haul to landfill     $200/yd=     $ 30,000,000 

  

Replace 121,000 cy                                                               $45/yd     $  5,445,000 

 

Shoring     LS       $5,000,000 

            Sub-Total                $ 76,745,000 

                                               Markup and Counting     30%                $ 23,023,500 

 

      Total              $ 99,768,500 
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WITHDRAWN RECOMMENDATION # 16 
 

PROJECT:   Brown & Bryant Superfund Site OU-2 

LOCATION:  Arvin, California  

STUDY DATE:  January 12-13, 2010 

 

DESCRIPTIVE TITLE OF RECOMMENDATION:   
Contaminant Sequestration or Stabilization A-zone. 

 

Creative Idea #: 16  

This creative idea is withdrawn from further consideration. 

 

ORIGINAL DESIGN:   
 

The concept was for a layer of vegetable oil or cement grout to be injected across the entire depth 

interval of A-zone groundwater.  Sufficient volume would need to be injected to fill the pore 

volume of at least part of the A-zone aquifer.  The intent was to sequester the contaminants of 

concern to prevent future migration into the groundwater.  

 

RECOMMENDED CHANGE:    
 

Upon further evaluation, it was determined that the use of vegetable oil for sequestration was not 

a viable suggestion.  The gradual dissolution of oil into the groundwater would be a long term 

source of electron donor and could result in the risk of mobilizing arsenic, which is naturally 

occurring in the region.   

 

The second alternative was to inject grout as a stabilizer or sequester.  It is suspected that the 

formation is not porous enough to effectively apply the layer of grout.  The formation is too tight 

to inject grout to establish a horizontal grout layer. 

 

The costs for these applications were therefore not estimated.  

 

SUMMARY OF COST ANALYSIS 

  First Cost 

O & M Costs 

(Present 

Worth) 

Total LC Cost 

(Present 

Worth) 

ORIGINAL DESIGN    

RECOMMENDED DESIGN    

ESTIMATED SAVINGS OR (COST)    

 

 

This creative idea is withdrawn from further consideration. 
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WITHDRAWN RECOMMENDATION # 16 

 

ADVANTAGES: 

  

 Pseudo-permanently reduces mobility/leachability of contaminants.  

 May promote anaerobic degradation of some site contaminants, if use oil. 

 May be able to generate conditions (e.g., high pH) that may cause destruction of some 

contaminants (possibly dinoseb), using cement, lime, etc. 

 Reduces operations and maintenance costs relative to current remedy. 

 

DISADVANTAGES:  

 

 Some questions of implementability/constructability of chemical fixation compounds. 

 Difficult to assure distribution of amendments in heterogeneous and low permeability 

soil. 

 Does not necessarily destroy or remove the contaminants. 

 May not adequately address contaminants above the saturated A-zone. 

 Potential for vegetable oil to mobilize arsenic. 

 The formation is not porous enough to allow for injection and distribution of cement 

grout as a stabilizer. 

 

JUSTIFICATION:  

 

Not a component of the remedy as presented in the ROD.  Injection of reagents (e.g., Portland 

cement) or oil.  Neither of the suggested reagents was determined to be a viable option upon 

further evaluation. 

 

This creative idea is withdrawn from further consideration. 
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SECTION 5 – DESIGN COMMENTS       

 
Design Comment 29. Portable treatment units for extracted water and Design Comment 53. Air 

stripping 

 

The ROD indicated that groundwater extracted from the proposed A-zone arbor wells would be 

treated on-site using an advanced oxidation process.  However the project team indicated that 

they had changed course on this aspect of the remedy, and that the extracted groundwater would 

probably be pumped into a holding tank.  The contents of the tank would then be periodically 

removed and transported to an off-site treatment facility.    

The comment suggests that extracted groundwater could be treated via an on-site treatment 

system.  This change would only be applicable to current proposed remedy, or if 

recommendations 1-2 are adopted.  An analysis of treatment technologies for site contaminants 

was provided within recommendation 9.  Based on this analysis, the recommended means of 

treatment would be liquid-phase granular activated carbon (GAC).  The system would probably 

consist of filtration unit followed by two GAC vessels in series.  Carbon consumption for this 

system will be different from that described in recommendation 9 because the concentrations of 

contaminants in the A-zone are not the same as the B-zone, because EDB is present in the A-

zone, and because the groundwater extraction rate is expected to be lower than the rate that was 

estimated for the B-zone.  It is expected that sustainable groundwater extraction rates from the 

A-zone would be no more than about 10 gpm.  

Neither costs for transportation and off-site groundwater treatment nor for on site treatment 

system has been calculated.  This comment just suggests that on site treatment may be feasible 

and economical. 

 

Design Comment 32. Solar-powered extraction system and Design Comment 33. Wind-

powered extraction system (mechanical) 

 

These design comments are aimed at reducing the carbon footprint for the remediation at the 

Brown & Bryant site. Assuming some pumping will be installed as part of the remediation, an 

alternate power source for the pumps could be considered. These issues were discussed with 

EPA’s R9 Green Remediation team.  They recommend using EPA's existing contract for green 

remediation services to develop ideas/cost estimates.   EPA's green remediation initiative 

deserves an in-depth analysis.  The power usage profile of the selected pump/s needs to be 

known before any cost estimates could be developed.  

 

Design Comment 54.  Cleanup levels  

 

There were some discussions about the required cleanup levels for the site. The following 

comments were generated and are included in the VE For Information Only. 

 

1,2,3-Trichloropropane (1,2,3-TCP) was used historically as a paint and varnish remover, 

cleaning and degreasing agent, a cleaning and maintenance solvent, and more currently as a 

chemical intermediate. Its use as a pesticide was in formulations with dichloropropenes in the 

manufacture of D-D, a soil fumigant.  TCP is an emerging contaminant of interest to the 

government, private sector, and other parties, is recognized by the State of California to cause 
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cancer and is a known toxin. Currently there is no federal drinking water standard (maximum 

contaminant level [MCL]) for 1, 2, 3-TCP.  In 1999 the California Department of Public Health 

(CDPH) established the state notification level of 0.005 ug/L, which is used primarily to support 

drinking water purveyors and water systems that must meet the California state specified limit. 

 In 2001 the Department developed protocols for detecting 1, 2, 3 -TCP at 0.005 ug/L.  

Given the number of sources with 1, 2, 3-TCP detections, the CDPH considers this chemical to 

be a good candidate for future regulation (i.e., establishment of an MCL).  The State of Hawaii 

has established a state maximum contaminant level (MCL) of 0.6 ug/L.  In July 2004 CDPH 

requested a public health goal (PHG) from the Office of Environmental Health Hazard 

Assessment (OEHHA) to begin the early steps of the regulatory process.  In September 2007, 

OEHHA released a draft PHG, and in January 2009, a revised draft PHG.  In August 2009, 

OEHHA established a PHG equal to 0.0007ug/L. In the absense of an MCL for 1, 2, 3-TCP, 

CDPH will continue to use the 0.005 µg/L notification level to provide information to local 

governing agencies and consumers. 

The Brown & Bryant ROD specifies a cleanup level of 0.5 µg/L .  This value is the detection 

limit for 1, 2, 3-TCP reported in the 2006 Record of Decision for the Frontier Fertilizer 

Superfund Site.  For sake of consistency, this value was also adopted for B & B, even though 

methods exist for achieving much lower detection limits.   The B & B ROD incorrectly states 

that 0.5 ug/L is the 1999 Response Level for CDHS (as stated above, the state notification level 

is 0.005 µg/L ). The B & B cleanup level applies to restoration of the B-zone groundwater and is 

not equivalent to a treatment discharge standard for groundwater extracted from the A-zone.  The 

ROD specifies that treated groundwater will be discharged to the sanitary sewer but does not 

specify what those discharge standards may be.  Arvin's utilities district should be consulted to 

determine what the discharge standard would be prior to designing the groundwater treatment 

system.  If it is determined that water could be re-used (e.g., for irrigation or groundwater 

recharge), then the treatment standard would likely be more stringent to conform to the State's 

substantive requirements for a Waste Discharge Permit, possibly requiring changes in the 

treatment process.   

The existing ROD standard for 1, 2, 3-TCP is feasible to implement; from the standpoint of 

treating and monitoring the extracted groundwater (treatment technologies and analytical 

methods are available). It may, however, be more costly or take longer than estimated in the 

Feasibility Study, and lower detection limits will be needed to fully delineate the 1, 2, 3-TCP 

groundwater plume.  If California's future MCL is in the range of Hawaii's existing MCL (0.6 

ug/L), then the current B&B cleanup level represents a practical alternative to the State's existing 

public health goal.  Alternatively, if California's future MCL is significantly more stringent than 

Hawaii's, then we may need to amend the ROD to reflect a more stringent cleanup goal. 
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STUDY PARTICIPANTS 
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VE Team for Brown and Bryant Superfund Site, Operable Unit Number 02 

January 12-13, 2010 

NAME 

 

FIRM / AGENCY 

(Please include e-mail address) 

ROLE IN THIS 

STUDY 

PHONE 

 

Kenneth True Contractor 

kentrue@maladon.con 

VE Team Facilitator 402-339-1936 

Cell 402-516-2635 

Dave Becker     EMCX 

Dave.J.Becker@usace.army.mi

l 

Geologist 402-697-2655 

Chuck Coyle     EMCX 

Charles.G.Coyle@usace.army.

mil 

Process Engineer 402-697-2578 

Carol Weis      Albuquerque District 

Carol.A.Wiess@usace.army.m

il 

CE Project Manager 505-342-3477 

Cecilia Horner  Albuquerque District 

Cecilia.V.Horner@usace.army.

mil 

Environmental Engr 505-342-3474 

Steve Wagner    Albuquerque District 

Steven.D.Wagner@usace.army

.mil 

Chemist 505-342-3331 

Travis Cain EPA 

Cain.Travis@epamail.epa.gov 

Regional Project 

Manager 

415-972-3161 

Lynn Suer 

Part Time 

EPA 

suer.lynn@epa.gov 

Section Chief 415-972-3148 

 
 

mailto:kentrue@maladon.con
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APPENDIX B 

CREATIVE IDEAS LIST 
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List of CREATIVE IDEAS 

ID # Name of Idea / Description Value 

Potential 

1 Install horizontal wells R 

2 Install Ranney wells  R 

combine 

with 1 

3 Install slurry wall  E 

4 Install slurry wall with extraction wells W 

5 Stimulate biodegradation in A-zone groundwater R 

6 Stimulate biodegradation in B-zone unsaturated soils R 

7 Traditional groundwater extraction in A-zone  E 

8 In-situ chemical oxidation in A-zone E 

9 Groundwater extraction in B-zone (Contingent component?) R 

10 In-situ chemical oxidation in B-zone unsaturated soils W 

11 In-situ thermal remediation of A-zone R 

12 Remove contaminated soil from A-zone W 

13 Flushing water through A-zone E 

14 In-situ cosolvent or surfactant flushing of A-zone E 

15 Multi-phase extraction of A-zone E 

16 In-situ stabilization or sequestration of A-zone W 

17 Vertical Permeable Reactive Barrier (PRB) of A-zone E 

18 Vertical PRB of B-zone E 

19 Horizontal PRB below A-zone E 

20 Vapor extraction in B-zone soils E 

21 Sheet pile wall to base of A-zone E 

22 Biosparging or air sparging in B-zone R 

23 Biosparging or air sparging in A-zone E 

24 Standard extraction wells in A-zone E (Dupl) 

25 Grouting around A-zone E 

26 In-situ desiccation around/below A-zone E 

27 Excavation and soil washing  E 
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List of CREATIVE IDEAS 

ID # Name of Idea / Description Value 

Potential 

28 Phytoremediation/ex-situ bioremediation or alkaline 

hydrolysis of excavated soils from selected portions of site 

E 

29 Portable treatment units for extracted water DC 

30 Recirculate treated water into A-zone E 

31 Beneficial re-use of treated water  E 

32 Solar-powered extraction system DC 

With 33 

33 Wind-powered extraction system (mechanical) DC 

With 32 

34 Dilute extracted water with CW-1 water E 

35 Biodigester-generated methane as energy source for 

extraction and treatment 

E 

36 Biodigester-generated methane as in-situ cometabolite E 

37 Use agricultural waste products for ex-situ biotreatment of 

extracted water  

E 

38 Use agricultural waste products for ex-situ biotreatment of 

excavated soil 

E 

39 Vegetable oil injection as a sequestrant Combine 

with 16 

40 Belled-out caisson to reduce volume of excavated soil R 

41 E-Barrier (FE Warren AFB, Pueblo Army Depot ESTCP 

demonstration) 

E 

42 Electrokinetic moisture and contaminant mobilization E 

43 Ground freezing E 

44 Surface recharge for A-zone flushing E 

45 Constructed wetlands for extracted water treatment E 

46 Bioaugmentation with new strain of dehalococcoides that 

degrades 1,2,3-TCP (both A- and B-zones) 

R (with 

5,6) 

47 Hollow-fiber membrane reactor for ex-situ treatment of 

1,2,3-TCP in groundwater (Dr. Bruce Rittman, NW Univ) 

E 

48 Horizontal wells as amendment injection, flushing, or 

sparging component 

Combine 

with 

others 

49 Passive SVE to control mass flux of volatile site COCs E 

50 Recirculation wells B-zone E 

51 Base-catalyzed decomposition process E 
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List of CREATIVE IDEAS 

ID # Name of Idea / Description Value 

Potential 

52 Hydraulic fracture with zero-valent iron E 

53 Air stripping Combine 

with 29 

54 Cleanup levels DC 

55 Remove contaminated soil that is under the existing capped 

area 

R 

 

Legend 

R    = Recommendation 

DC = Design Comment 

E    = Eliminate from further consideration 

W   =Withdrawn, Was developed as recommendation but turned out to be not feasible 
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APPENDIX C 

FAST DIAGRAM 
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Brown and Bryant, January 12-13, FAST Diagram 
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APPENDIX D 

PROJECT FUNCTION MODEL LIST 
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Function Model List 
 

Item Function 
8 foot diameter well Collect water 

New City Well Provide clean water 

Groundwater Monitoring system Monitor attenuation 

Groundwater screen  Allow passage of water 

Pump Move water 

Lid Secure well 

Cap Secure well 

Treat/disposal Remove contaminant 

Casing Line well/prevent collapse 

Depth Reaches water 

Contaminated soil COC 

Contaminated water, A-zone COC 

Water B-zone Prevent COC 

Gravel Extend influence 

Storage tank Holds contaminated water 

Piping Transmits contaminated water 
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APPENDIX E 

ACRONYMS 
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List of Acronyms  

 

1, 2-DCP  1, 2-Dichloropropane  

1, 2, 3-TCP  1, 2, 3-Trichloropropane  

1, 3-DCP  1, 3-Dichloropropane  

4, 4-DDE  dichloroethylene  

ACSD   Arvin Community Services District  

ARARs  Applicable or Relevant and Appropriate Requirements  

ASTM  American Society for Testing and Materials  

B&B   Brown & Bryant  

bgs   below ground surface  

BHHRA Baseline Human Health Risk Assessment  

BRA   Baseline Risk Assessment  

Cal/EPA  California Environmental Protection Agency  

CBA   Committee for a Better Arvin  

CCR   California Code of Regulation  

CDFG   California Department of Fish and Games  

CDHS   California Department of Health Services  

CDPR.  California Department of Pesticides Regulation Endangered Species  

Project Species degrees  

oC   Celsius degrees  

CEM   Conceptual Exposure Model  

CERCLA  Comprehensive Environmental Response, Compensation, and Liability  

Act  

CERES  California Environmental Resource Evaluation System  

CHHSLs  California Human Health Screening Levels  

cm/sec  centimeters per second  

cm2/sec  square centimeters per second  

CMP   Corrugated Metal Pipe  

CNDDB  California Natural Diversity Data Base  

COCs   Contaminants of Concern  

COPCs  Constituents of Potential Concern  

CPF   California Cancer Potency Factors  

CRPE   Center on Race, Poverty and the Environment  

CSFs   Cancer Slope Factors  

CSM   Conceptual Site Model  

CVRWQB  Central Valley Regional Water Quality Control Board  

CW-1   Arvin City Well-1  

DBCP   1, 2-Dibromo-3-chloropropane  

DDT   Dichlorodiphenyltrichloroethane  

DMS  Data Management System  

DNAPL  Dense Non Aqueous Phase Liquid  

DQOs   Data Quality Objectives  

DTSC   California Department of Toxic Substances Control  

EDB   Ethylene dibromide, also called l, 2-Dibromoethane  

EPA   Environmental Protection Agency  
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EPCs   Exposure Point Concentrations  

oF   Fahrenheit degrees  

FS   Feasibility Study  

Facility  Brown and Bryant Arvin Pesticide Reformulation Facility  

ft/ft   foot per foot  

gpm   gallon per minute  

HEAST  Health Effects Assessment Summary Tables  

HHRA  Human Health Risk Assessment  

HI   Hazard Index  

HQ   Hazard Quotient  

ILCR   Incremental Lifetime Cancer Risk 

 

in/yr   inches per year  

IRIS   Integrated Risk Information System  

“J”   Estimated value (laboratory qualifier)  

Kd   Distribution coefficient  

MCL   Maximum Contaminant Level  

MCPP   2-(2-Methyl-4-chlorophenoxy) propionic acid  

mg/Kg  milligrams per kilogram  

MNA   Monitored Natural Attenuation  

MULTIMED  Multimedia exposure assessment model  

NAPL   Non-Aqueous Phase Liquids  

NCP   National Contingency Plan  

NPL   National Priority List  

OEHHA  Office of Environmental Health Hazard Assessment  

OU   Operable Unit  

Panacea  Panacea, Inc.  

QA/QC  Quality Assurance/Quality Control  

RCRA   Resource Conservation and Recovery Act  

RfD   Reference Dose Level  

RI   Remedial Investigation  

RI/FS   Remedial Investigation/Feasibility Study  

RME   Reasonable Maximum Exposure  

ROD   Record of Decision  

SDWA  Safe Drinking Water Act  

Shell   the Shell Chemical Company  

SVE   Soil-Vapor Extraction  

SVOCs  Semi-Volatile Organic Compounds  

T2VOC  modeling code developed by Lawrence Berkeley National Laboratory  

TBC   To-be-considered  

TAT   Technical Assistance Team  

UCL  Upper Confidence Limit  

µg/L   microgram per liter  

USACE  United States Army Corps of Engineers  
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USEPA  United States Environmental Protection Agency  

USGS   United States Geological Survey  

UST   Underground Storage Tank  

UV   Ultraviolet  

VLEACH  one-dimensional finite-difference vadose zone leaching model  

VOCs   Volatile Organic Compounds 

 


