



Newmark/Muscoy TEAM Conference Call Notes

10 January 2005 (2:00 P.M.)

Team Conference Call Members Present for Call:

- | | |
|---|--|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | <input checked="" type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Francisco Arcaute/EPA |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS Corporation | <input type="checkbox"/> Russell Smith/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Mark Eisen/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input checked="" type="checkbox"/> Terry Tonn/SBMWD |
| | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| | <input checked="" type="checkbox"/> Lana Kennerly /SBMWD |

General

- Matt discussed construction status of the 19th Street Treatment Plant and the boring project.
- Kim needs monitoring letter from Mark.
- Bill said the video is completed on well 108. He will send a copy to Dennis and Kim.
- All equipment is installed. Wells 109 and 111 need discharge piping. Wells 110 and 111 waiting on Edison.
- Adam requested status of each extraction well and readiness to provide water for system flushing from City. Bill/Terry to update the schedule. Bill also said SBMWD will develop alternative sources of water for flushing the system if any extraction wells are not ready. He said portable generators can be used to provide power to well pumps if needed.
- Mike will forward to Dwayne feasibility of early delivery of some activated carbon.
- Dwayne will send a tentative meeting schedule to Kim.
- Adam will send pressure-testing details to Bill and Kim with estimated dates.

Next Conference Call:

Tuesday, 18 January; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.