



Newmark/Muscoy Team Conference Call Notes

18 April 2005 (2:00 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input checked="" type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Francisco Arcaute/EPA |
| <input checked="" type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS | <input type="checkbox"/> Russell Smith/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input checked="" type="checkbox"/> Mark Eisen/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input type="checkbox"/> Terry Tonn/SBMWD |
| | <input checked="" type="checkbox"/> Mike Lowe/SBMWD |
| | <input checked="" type="checkbox"/> Lana Kennerly/SBMWD |

Construction

- EL-Co completed installation of the differential pressure transmitters last week.
- The City should have the carbon cleaning completed this week.
- Electrical/controls shakedown is scheduled for next week, 25 April.
- The equipment from MUNI for the Encanto Park SCADA system has *not* yet been installed; Nick is working with Terry to get that to Davis Electric as quickly as possible.

Shakedown and Startup

- Mike Lowe said the carbon washing is done, but needs to do one more round of sampling to make sure it is all clear.
- Mike said there is no sand observed at the extraction wells, however Dennis said his staff have observed sand in recently collected samples. Dennis will confirm with his staff and determine location that suspect samples were collected from.
- Dennis will republish the start-up schedule.
- Mark said eight cables are ready now; eight more will be ready by Wednesday to ship. The transducers are now the issue with not enough sensors. Dennis will see what he can find.
- Recovery week is scheduled for 9 May.
- Next technical meeting scheduled for 11 May, 10:30 A.M., in the classroom.

General

- Dwayne will send the Muscoy and Newmark source (native word processing) documents for the O&M manuals to Bill.

Community

- None.

Next Conference Call

Monday, 25 April 2005; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.