



Newmark/Muscoy TEAM Conference Call Notes

24 January 2005 (2:00 P.M.)

Team Conference Call Members Present for Call:

- | | |
|---|---|
| <input checked="" type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | <input checked="" type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | <input type="checkbox"/> Francisco Arcaute/EPA |
| <input type="checkbox"/> Adam Harvey/URS | <input type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input type="checkbox"/> Connie Biedel/URS | <input type="checkbox"/> Bill Bryden/SBMWD |
| <input checked="" type="checkbox"/> Kit Veldman/URS Corporation | <input type="checkbox"/> Russell Smith/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Mark Eisen/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input type="checkbox"/> Terry Tonn/SBMWD |
| | <input type="checkbox"/> Mike Lowe/SBMWD |
| | <input type="checkbox"/> Lana Kennerly /SBMWD |

Contract Issues

- No contract issues.

General

- Matt discussed construction status of the 19th Street Treatment Plant and the boring project.
- The Pre-Final Inspection Checklists for 19th Street and Encanto Park were signed off by Mike Garland of the City and by URS. Bob Kemmerle has received final comments on the electronic copy of the checklists from Mike.
- Matt will confirm with Nick that all railroad inspections are complete. Kim requested that Nick provide some sort of sign off from the railroad inspector and a summary of the inspectors hours on site.
- Kim requested that URS bring working copies of the extraction well Pre-Final Inspection Checklist to the meeting on Wednesday. Kim would like to visit one of the well sites during the site visit on Wednesday.
- No one from the City was on the call to update on the well status. Dwayne called Bill Bryden's office, but he was in a workshop. They said that they would try and get Terry on the conference call..

Next Conference Call:

Monday, 31 January; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.