



Newmark/Muscoy Conference Call Notes

22 August 2005 (1:30 P.M.)

Conference Call Members Present for Call:

- | | |
|--|---|
| <input type="checkbox"/> Dwayne Deutscher/URS | <input checked="" type="checkbox"/> Kim Hoang/EPA |
| <input type="checkbox"/> Dennis Bane/URS | <input type="checkbox"/> Jackie Lane/EPA |
| <input checked="" type="checkbox"/> Matt Dwyer/URS | |
| <input checked="" type="checkbox"/> Adam Harvey/URS | |
| <input checked="" type="checkbox"/> Connie Biedel/URS | <input checked="" type="checkbox"/> Stacey Aldstadt/SBMWD |
| <input type="checkbox"/> Kit Veldman/URS | <input checked="" type="checkbox"/> Bill Bryden/SBMWD |
| | <input type="checkbox"/> Mark Eisen/SBMWD |
| | <input checked="" type="checkbox"/> Terry Tonn/SBMWD |
| <input checked="" type="checkbox"/> Tom Perina/CH2M Hill | <input type="checkbox"/> Mike Lowe/SBMWD |
| <input checked="" type="checkbox"/> Bob Kemmerle/E2 | <input type="checkbox"/> Lana Kennerly/SBMWD |

Contract Issues

- Kim needs an estimate of WA spent to date as of October 2005. Adam is working on this and will provide an estimate to Kim. (Sent to Kim on 8/24/05).

Construction

- El-Co is finishing up some punch list items at 19th and Encanto. As soon as the one remaining differential pressure transmitter comes back from the manufacturer, it will be installed.
- Bill will follow up on the telemetry cable responsibility.
- In regard to the Encanto Park instrumentation, Adam confirmed with everyone to have a special cable made by the manufacturer, so the controller is above ground. It should be available by mid-September. Adam will supply Bill the design specs.
- Adam, Matt, and Nick will review the start-up test procedure.
- Bill will PDF the well logs and historical data and send to everyone.

Well Construction

- Adam will prepare an updated punch list for the extraction wells, monitoring wells, and Encanto Park.

General

- The meeting and the inspection scheduled for 31 August and 1 September has been cancelled. Will discuss agenda, action items, and possible new dates on the next call.

Community

- None.

Next Conference Call

Monday, 29 August 2005, 2:00 P.M.; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writer's understanding of the events as discussed. Should an attendee's understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) days of this writing.