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Hello John, Stephie and Lance:

This email presents EPA's ARRA Progress Report for March 2012 concerning our Area IV Radiological Study at the Santa Susana Field Lab site.
This report is pursuant to the EPA/DOE Inter-Agency Agreement on the Santa Susana Field Lab site and its content follows EPA's draft memo to
DOE dated July 27, 2009 entitled: "Santa Susana Inter-Agency Agreement with DOE; Cost Report Coordination on ARRA Funds, IA #RW-89-
92299001".

This report consists of the following attachments (attached to this email):

1. EPA Prime Contractor Progress Report. This report contains summary narrative information on ARRA-associated work by EPA's prime
contractor (HydroGeoLogic or HGL).

2. EPA Prime Contractor Financial Status Report as of March 31, 2012. This detailed cost report provides budget and cost information on a
task and subtask level for ARRA-associated work by EPA's prime contractor. Definitions for our percentage physical complete used on this
report have been sent to DOE previously. Also, please note that Footnote 3 to the HGL Financial Status Report (FSR) states that EPA and HGL
are in budget negotiations concerning updated cost estimates for existing tasks and for new work that DOE has assigned to EPA. Therefore, the
current Variance at Completion (VAC) reported in this FSR may be different than what EPA will ultimately determine.



3. Project Schedules. The two project schedules are attached
4. ARRA Jobs Data Collection

5. EPA's Cost Summary. This report provides EPA’s official salary, travel and contract costs charged to our Inter-Agency Agreement against
the project DOE ARRA funding. As you know, there is an approximate 60-day delay for costs in the HGL FSR to appear in the EPA Cost
Summary. Also, as explained in previous monthly reports, EPA is providing back-up information regarding our labor and travel costs in a
separate report to Lance Martin.

6. Updated Project Spend Curves
7. Summary for Senior Management
Please let me know if you have any comments or questions about this monthly progress report.

Regards,
Andy

Andrew Bain

Remedial Project Manager
EPA Region 9

Superfund Division (SFD81)
San Francisco, CA 94105
(415) 972-3167 w
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Monthly Report for American Recovery and Reinvestment Act of 2009

Contractor HydroGeoLogic, Inc

Contract EP-S7-05-05

Task Order PR-R7-09-10585

Task Order Title Technical Assistance Santa Susana Field Laboratory

Task Order Value

$35,511,646.15

Period of Performance of this Report

March 1, 2012 through March 31,2012

Program Source/Treasury Account Symbol 68-8195
Agency Code 6800
Account Code N/A
Sub-Account Code N/A
Reporting Period March 2012
Work Status: Major Actions Taken Narrative

¢ Continued preparation of the Gamma Radiation Survey
Report.

e Continued preparation of the Groundwater Report.

o Submitted the Draft Final Phase 1 Sediment Tech Memo
on March 22nd.

¢ Submitted the Draft Final Phase 2 Sediment FSP
Addendum on March 22nd.

¢ Uploaded the Final Round 1 Soil Results Technical
Memorandums for Subarea 5C to SharePoint on March
23rd, and for the North Buffer Zone on March 30, 2012.

e Continued preparation of the Draft Round 1 Soil Results
Technical Memorandum for Subarea 6.

o Submitted the Draft Round 1 Soil Results Technical
Memorandum for Subarea 5B on March 27th.

e Continued preparation of the Round 2 Draft Final FSP
Addendum for Subarea 6.

e Submitted the Round 2 Draft Final FSP Addendum for
Subarea 5B on March 30th.

¢ Uploaded the Final Round 2 FSP Addendums for Subarea
5C to SharePoint on March 21st.

e Completed the Deep Borehole soil sampling.

e HGL began the Round 2 Soil Sampling in Subarea’s 5C,
5B, and 6 as well as the Round 1 Soil Sampling in the
Northern Buffer Zone, which totaled approximately 240
samples.

« HGL conducted a total of 10 teleconferences with
both labs during this reporting period.

A prime contract was awarded to HGL on September 21, 2009.
Technical activities kicked off on October 1, 2009. Modification #1 was
issued on January 4, 2010, and Modification #2 was issued on March 3,
2010. An Amendment 3, Revision 2 task order proposal was reviewed
and approved by EPA on August 18th.

U.S. Environmental Protection (EPA) Region 9 requested, on January
27, 2012, that HydroGeoLogic (HGL) provide a comprehensive
evaluation (Amendment 4) of the budget and cost to complete the
ongoing Area IV radiological study at the Santa Susana Field Laboratory
(SSFL) site being completed under Task Order (TO) 0038. The
evaluation and cost estimate was completed and submitted to EPA on
February 27, 2012. A negociation call was held on March 15, 2012 , and
the revised estimate to complete was submitted to EPA on March 23,
2012.

Work Status: Major Actions Planned

1) Submit the Draft Groundwater Report.

2) Submit the Final Phase 1 Sediment Tech Memo.

3) Submit the Final Phase Il Sediment Addendum.

4) Submit the Draft Gamma Scan Survey Report

5) Submit the Draft Final Subarea 6 Round 2 Soil FSP
Addendum, the Final Subarea 5B Round 2 Soil FSP
Addendum, and the Draft Round 2 Soil FSP
Addendums for Subarea’s 7 and 8.

6) Submit the Draft Subarea’s 6, 7, and 8 Round 1 Soil
Results Tech Memos, and the Draft Final Round 1 Soil
Tech Memo for Subarea 5B.

7) Continue Round 2 Soil Sampling in Subarea's 5C,
5B, and 6, and Round 1 Soil Sampling in the Northern
Buffer Zone.

8) Begin Round 2 Soil Sampling in Subarea’s 7 & 8.

9) Conduct GEL Laboratory Audit.

10) A Stakeholder Meeting is planned for April 18th.

Narrative

Planned activities will be focused on completing preparation of of the
Final Historical Site Assessment and Former Employee Interview
Summary Reports, Groundwater Report, Gamma Scan Survey
Report,Round 1 5B, 6, 7 and 8 Soil Technical Memorandums, and 5B, 6,
7 and 8 Round 2 FSP Addendums. Planned activities will also include
completion of the Round 1 Soil Sampling in the Northern Buffer Zone,
and Round 2 Soil Sampling continuing in Subarea's 5C, 5B,6, 7, and 8.
Planned activities will also include one Stakeholder Meeting.
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Period Cumulative

Percent Project Complete 2.28% 83.93%
DOE FTE/Cum. Headcount [Prime + Subs] 56.26 395
HGL Jobs Created (incl. in FTE/Headcount) 0 25!

Financial Information Period Cumulative
Obligations ($) $123,859.00 $14,062,692.24
Obligations (%) 0.349% 39.60%
Actual Cost ($) $810,598.70 $29,804,581.72
Actual Cost (%) 2.28% 83.93%

Contract Metrics

Vendor Name Rainwater and Associates, LLC
Subcontract Number EPAOO9AE
Subcontract Total Amount $54,100.00
Subcontract Invoiced Amount $46,900.00
% Complete 86.69%
Vendor Name Envicom Corporation
Subcontract Number EPAO09AF
Subcontract Total Amount $349,286.22 PO CLOSED
Subcontract Invoiced Amount $418,057.12
% Complete 119.69%
Vendor Name Envicom Corporation
PO Number 2011-00349
PO Total Amount $191,960.00
PO Invoiced Amount $140,814.40
% Complete 73.36%

Vendor Name

The Palladino Company, Inc.

Radiological services

Subcontract Number

EPAOO09AH

Subcontract Total Amount

$4,147,307.10

Subcontract Invoiced Amount

$3,750,887.17

% Complete

90.44%

Vendor Name

The Palladino Company, Inc.

Gamma scanning equipment lease

Subcontract Number

N/A

Subcontract Total Amount $396,258.57

Subcontract Invoiced Amount $377,485.22 PO CLOSED
% Complete 95.26%

Vendor Name Boart Longyear Company, Inc.

Subcontract Number EP900AM

Subcontract Total Amount $380,200.00 PO CLOSED
Subcontract Invoiced Amount $30,450.00

% Complete 8.0%

Vendor Name Boart Longyear Company, Inc.

PO Number 2011-00367

PO Total Amount $328,050.00

PO Invoiced Amount $149,992.00

% Complete 45.7%

Vendor Name CRM Construction

Subcontract Number EPAO09AK

Subcontract Total Amount $232,600.00 PO CLOSED
Subcontract Invoiced Amount $232,600.00

% Complete 100.0%

Vendor Name John Minch & Associates

Subcontract Number EPAO09AO

Subcontract Total Amount $548,490.00 PO CLOSED
Subcontract Invoiced Amount $417,465.20

% Complete 76.1%

Vendor Name John Minch & Associates

PO Number 2011-00345

PO Total Amount $352,590.00

PO Invoiced Amount $233,181.90

% Complete 66.1%

Vendor Name Kohl Building Maintenance

Subcontract Number EPAO09AO

Subcontract Total Amount $101,820.00 PO CLOSED
Subcontract Invoiced Amount $58,545.00

% Complete 57.5%
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Vendor Name

Landscape Development

Subcontract Number

EPO09AN

Subcontract Total Amount $752,872.60 PO CLOSED
Subcontract Invoiced Amount $809,102.42

% Complete 107.5%

Vendor Name Landscape Development

PO Number 2011-00350
|PO Total Amount $448,244.38 PO CLOSED
PO Invoiced Amount $324,607.62

% Complete 72.4%

Vendor Name Advanced Geotechnical Services

PO Number 2010-00196
|PO Total Amount $1,286.40 PO CLOSED
PO Invoiced Amount $1,286.40

% Complete 100.0%

Vendor Name Baker Corporation

PO Number 2010-00285
|PO Total Amount $82,110.00 PO CLOSED
PO Invoiced Amount $73,388.00

% Complete 89.4%

Vendor Name Cascade Dirilling

PO Number 2010-00544
|PO Total Amount $145,250.00 PO CLOSED
PO Invoiced Amount $37,500.00

% Complete 25.8%

Vendor Name Charlie Cooke

PO Number 2010-00504
|PO Total Amount $53,930.10 PO CLOSED
PO Invoiced Amount $43,686.23

% Complete 81.0%

Vendor Name Diversified Thermal Services

PO Number 2010-00160
(PO Total Amount $34,981.00 PO CLOSED
PO Invoiced Amount $34,981.00

% Complete 100.0%

Vendor Name Enterprise, Inc.

PO Number 2010-00219

|PO Total Amount $8,520.67 PO CLOSED
PO Invoiced Amount $6,181.32

% Complete 72.5%

Vendor Name Enterprise, Inc.

PO Number 2010-00154

|PO Total Amount $67,163.68 PO CLOSED
PO Invoiced Amount $68,266.65

% Complete 101.6%

Vendor Name Enterprise, Inc.

PO Number 2010-00377

|PO Total Amount $19,935.98 PO CLOSED
PO Invoiced Amount $23,060.10

% Complete 115.7%

Vendor Name Enterprise, Inc.

PO Number 2011-00072

|PO Total Amount $10,688.00 PO CLOSED
PO Invoiced Amount $8,800.32

% Complete 82.3%

Vendor Name Enterprise, Inc.

PO Number 2011-00346

PO Total Amount $77,251.57

PO Invoiced Amount $42,146.72

% Complete 54.6%

Vendor Name EWM Group

PO Number 2010-00436

|PO Total Amount $1,485.00 PO CLOSED
PO Invoiced Amount $1,485.00

% Complete 100.0%

Vendor Name Environmental Resource Assoc.

PO Number 2010-00318

|PO Total Amount $9,725.00 PO CLOSED
|PO Invoiced Amount $9,725.00

|% Complete 100.0%
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(Vendor Name ESRI
|PO Number 2010-00182
|PO Total Amount $7,362.98 PO CLOSED
PO Invoiced Amount $7,362.98

% Complete 100.0%

Vendor Name ESRI

PO Number 2011-00031
|PO Total Amount $7,350.00 PO CLOSED
PO Invoiced Amount $7,350.00

% Complete 100.0%

Vendor Name K.D. Jones Instrument Corp.

PO Number 2010-00373
|PO Total Amount $111,390.00 PO CLOSED
PO Invoiced Amount $106,985.07

% Complete 96.0%

Vendor Name Kohl Building Maintenance

PO Number 2010-00185
|PO Total Amount $7,262.43 PO CLOSED
PO Invoiced Amount $7,262.43

% Complete 100.0%

Vendor Name m. kobe photography

PO Number 2010-00167
|PO Total Amount $2,800.00 PO CLOSED
PO Invoiced Amount $2,800.00

% Complete 100.0%

Vendor Name Mollenhauer

PO Number 2010-00428
|PO Total Amount $2,950.00 PO CLOSED
PO Invoiced Amount $2,950.00

% Complete 100.0%

Vendor Name Movin' On Livestock

PO Number 2010-00180
(PO Total Amount $23,250.00 PO CLOSED
PO Invoiced Amount $14,400.00

% Complete 61.9%

Vendor Name National Construction Rental

PO Number 2010-00089

PO Total Amount $5,118.26

PO Invoiced Amount $2,621.26

% Complete 51.2%

Vendor Name Native American Monitoring Group

PO Number 2010-00538
|PO Total Amount $347,096.00 PO CLOSED
PO Invoiced Amount $255,764.02

% Complete 73.7%

Vendor Name

Native American Monitoring Group

PO Number

2011-00351

PO Total Amount $274,742.50
PO Invoiced Amount $189,350.75
% Complete 68.9%
Vendor Name Nestle Waters
PO Number 2010-00114
PO Total Amount $15,205.74
PO Invoiced Amount $3,742.38

% Complete 24.6%
Vendor Name O. H. Casey
PO Number 2010-00113
PO Total Amount $8,770.00

PO Invoiced Amount $8,201.65

% Complete 93.5%
Vendor Name Pacific Coast Locators
PO Number 2010-00230
PO Total Amount $110,750.00
PO Invoiced Amount $48,225.00

% Complete 43.5%

Vendor Name

Paper Recycling and Shredding Specialists

PO Number 2010-00153
PO Total Amount $600.00

PO Invoiced Amount $240.00

% Complete 40.0%
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|Vendor Name

Patrick Tumamait

|PO Number 2010-00308
|PO Total Amount $153,400.00 PO CLOSED
PO Invoiced Amount $153,347.50

% Complete 100.0%

Vendor Name Patrick Tumamait

PO Number 2011-00358
|PO Total Amount $104,293.00 PO CLOSED
PO Invoiced Amount $46,181.00

% Complete 44.3%

Vendor Name Radiation Shielding, Inc.

PO Number 2009-00384
|PO Total Amount $25,114.65 PO CLOSED
PO Invoiced Amount $25,114.65

% Complete 100.0%

Vendor Name Radiation Shielding, Inc.

PO Number 2010-332
|PO Total Amount $500.00 PO CLOSED
PO Invoiced Amount $500.00

% Complete 100.0%

Vendor Name Radiation Solutions, Inc.

PO Number 2010-00136

|PO Total Amount $5,925.00 PO CLOSED
PO Invoiced Amount $5,925.00

% Complete 100.0%

Vendor Name Rain for Rent

PO Number 2011-00107

|PO Total Amount $45,288.88 PO CLOSED
PO Invoiced Amount $40,468.56

% Complete 89.4%

Vendor Name Ryan's Express

PO Number 2010-00168

(PO Total Amount $1,134.00 PO CLOSED
PO Invoiced Amount $1,134.00

% Complete 100.0%

Vendor Name Sandy's Communications

PO Number 2010-00107

PO Total Amount $12,819.75

PO Invoiced Amount $10,096.35

% Complete 78.8%

Vendor Name Safety Dynamics

PO Number 2011-00036

|PO Total Amount $10,400.00 PO CLOSED
PO Invoiced Amount $9,052.35

% Complete 87.0%

Vendor Name Servicon Systems

PO Number 2011-00017

PO Total Amount $38,835.00

PO Invoiced Amount $27,654.26

% Complete 71.2%

Vendor Name Sky Research

PO Number 2010-00242

|PO Total Amount $0.00 PO CANCELLED
PO Invoiced Amount $0.00

% Complete N/A

Vendor Name TellCo Environmental

PO Number 2010-00119

|PO Total Amount $1,480.00 PO CLOSED
PO Invoiced Amount $1,480.00

% Complete 100.0%

Vendor Name Gary Tendick

PO Number 2011-00069

|PO Total Amount $50,250.00 PO CLOSED
PO Invoiced Amount $3,950.00

% Complete 7.9%

Vendor Name TestAmerica Labs

PO Number 2010-00306

|PO Total Amount $29,600.00 PO CLOSED
|PO Invoiced Amount $25,034.13

|% Complete 84.6%
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|Vendor Name

TestAmerica Labs

|PO Number 2010-00418
|PO Total Amount $1,740.00 PO CLOSED
PO Invoiced Amount $1,740.00

% Complete 100.0%

Vendor Name TestAmerica Labs

PO Number 2011-00058
|PO Total Amount $163,800.00 PO CLOSED
PO Invoiced Amount $158,580.00

% Complete 96.8%

Vendor Name TestAmerica Labs

PO Number 2011-00103

PO Total Amount $2,280,087.05

PO Invoiced Amount $1,721,757.00

% Complete 75.5%

Vendor Name GEL Laboratories, LLC

PO Number 2011-00209

PO Total Amount $3,420,131.00

PO Invoiced Amount $2,188,123.60

% Complete 64.0%

i Hadley Watson

PO Number 2011-00107
|PO Total Amount $2,500.00 PO CLOSED
PO Invoiced Amount $0.00

% Complete 0.0%

Vendor Name Track Equipment

PO Number 2011-00051
|PO Total Amount $10,112.18 PO CLOSED
PO Invoiced Amount $10,110.18

% Complete 100.0%

Vendor Name Troxler Electronic Labs

PO Number 2010-00150
(PO Total Amount $13,226.80 PO CLOSED
PO Invoiced Amount $11,830.49

% Complete 89.4%

Vendor Name Veolia ES Technical Monitoring

PO Number 2011-00018

PO Total Amount $25,425.00

PO Invoiced Amount $22,922.06

% Complete 90.2%

Vendor Name Wells Fargo Financial Leasing

PO Number 2010-00319
|PO Total Amount $47,263.98 PO CLOSED
PO Invoiced Amount $40,174.04

% Complete 85.0%

Vendor Name BL Hall

PO Number 2011-00308
|PO Total Amount $2,600.00 PO CLOSED
PO Invoiced Amount $2,600.00

% Complete 100.0%

Vendor Name Mobile Modular

PO Number 2011-00282
|PO Total Amount $1,279.50 PO CLOSED
PO Invoiced Amount $1,274.00

% Complete 99.6%

Vendor Name Validata

PO Number 2011-00444

PO Total Amount $198,859.00

PO Invoiced Amount $295,464.95

% Complete 148.6%

Vendor Name West Coast Equipment

PO Number 2010-00147
|PO Total Amount $24,060.49 PO CLOSED
PO Invoiced Amount $24,003.49

% Complete 99.8%

Vendor Name EDI

PO Number 2012-00052

PO Total Amount $3,000.00

PO Invoiced Amount $0.00

% Complete 0.0%
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Total Dollars Under Subcontract $14,062,692.24

Total Subcontract Invoiced Amount $11,086,317.94

Updated Project Schedule A project schedule is attached.
Updated Financial Summary Report A financial summary report is attached.
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SSFL Area IV Radiological Characterization Study

Monthly Financial Status Report
March 2012 Reporting Period
April 20, 2012

SESTIMATE AT

®COST PERFORMANCE

SVARIANCE AT

TASKS [/ SUSAST DESCRIPTION BUDGET INVOICED TO DATE 1TOTAL OBLIGATIONS REMAINING BUDGET | BUPGETARY PERCENT | °PHYSICAL PERCENT ’EARNED VALUE ’ESTIMATE TO COMPLETE COMPLETION INDEX COMPLETION
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)
01 Task 1: Project Planning & Support (46) $ 10,438,818.53 | $ 8,986,294.85 | $ 8,998,290.91 | $ 1,452,523.68 86.1% 89.1% $ 9,297,110.34 | $ 1,141,708.19 | $ 10,128,003.04 1.03 $ 310,815.49
01-46-06 Health & Safety Plan $ 110,282.45 | $ 104,405.15 | $ 104,405.15 | $ 5,877.30 94.7% 95% $ 104,294.40 | $ 5,988.05 | $ 110,393.20 1.00 $ (110.75)
01-46-07 Gamma Scanning Planning Documents $ 79,528.19 | $ 79,528.19 | $ 79,528.19 | $ - 100.0% 100% $ 79,528.19 | $ - $ 79,528.19 1.00 $ -
01-46-07-01 Gamma Scanning Work Plan $ 79,528.19 | $ 79,528.19 | $ 79,528.19 | $ - 100.0% 100% $ 79,528.19 | $ - $ 79,528.19 1.00 $ -
01-46-08 Field Sampling Plans $ 1,448,563.74 | $ 1,203,189.99 | $ 1,203,189.99 | $ 245,373.75 83.1% 99.2% $ 1,437,227.92 | $ 11,335.82 | $ 1,214,525.81 1.19 $ 234,037.93
01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan $ 166,633.72 | $ 161,661.58 | $ 161,661.58 | $ 4,972.14 97.0% 99% $ 165,639.29 | $ 994.43 | $ 162,656.01 1.02 $ 3,977.71
01-46-08-02 Field Sampling Plans for GW, SW & Sediment $ 287,366.94 | $ 273,476.17 | $ 273,476.17 | $ 13,890.77 95.2% 100% $ 286,623.96 | $ 742.98 | $ 274,219.15 1.05 $ 13,147.79
01-46-08-03 Generic Soil Sampling $ 994,563.08 | $ 768,052.24 | $ 768,052.24 | $ 226,510.84 77.2% 99.0% $ 984,964.67 | $ 9,598.41 | $ 777,650.65 1.28 $ 216,912.43
01-46-08-03-01 Generic Soil Sampling FSP $ 127,746.62 | $ 131,580.32 | $ 131,580.32 | $ (3,833.70), 103.0% 100% $ 127,746.62 | $ - $ 131,580.32 0.97 $ (3,833.70),
01-46-08-03-02 FSP for Quadrant 1 $ 730,653.56 | $ 576,020.24 | $ 576,020.24 | $ 154,633.32 78.8% 100% $ 730,653.56 | $ - $ 576,020.24 1.27 $ 154,633.32
01-46-08-03-03 FSP for Quadrant 2 $ 122,992.09 | $ 47,280.87 | $ 47,280.87 | $ 75,711.22 38.4% 92% $ 113,393.68 | $ 9,598.41 | $ 56,879.28 2.40 $ 66,112.81
01-46-08-03-04 FSP for Quadrant 3 $ 13,170.81 | $ 13,170.81 | $ 13,170.81 | $ - 100.0% 100% $ 13,170.81 | $ - $ 13,170.81 1.00 $ -
01-46-09 Quality Assurance Project Plans $ 114,750.14 | $ 135,290.21 | $ 135,290.21 | $ (20,540.07), 117.9% 100% $ 114,750.14 | $ - $ 135,290.21 0.85 $ (20,540.07)
01-46-10 Routine TO Project Management $ 2,701,859.56 | $ 2,477,985.14 | $ 2,477,985.14 | $ 223,874.42 91.7% 89% $ 2,391,251.28 | $ 310,608.28 | $ 2,788,593.42 0.96 $ (86,733.86)
01-46-11 Subcontractor Pool Management $ 828,204.77 | $ 739,470.30 | $ 739,470.30 | $ 88,734.47 89.3% 87% $ 722,570.22 | $ 105,634.55 | $ 845,104.85 0.98 $ (16,900.08)
01-46-12 Attend Meetings $ 351,404.93 | $ 260,551.13 | $ 260,551.13 | $ 90,853.80 74.1% 73.4% $ 257,959.45 | $ 93,445.49 | $ 353,996.62 0.99 $ (2,591.69)
01-46-12-01 Quarterly TO Management Meetings $ 77,627.24 | $ 45,054.94 | $ 45,054.94 | $ 32,572.30 58.0% 50% $ 38,813.62 | $ 38,813.62 | $ 83,868.56 0.86 $ (6,241.32)
01-46-12-02 Technical Meetings on the HSA $ 16,037.92 | $ 16,037.92 | $ 16,037.92 | $ - 100.0% 100% $ 16,037.92 | $ - $ 16,037.92 1.00 $ -
01-46-12-03 Technical Meetings on the Gamma Scan WP $ 39,095.81 | $ 39,095.81 | $ 39,095.81 | $ - 100.0% 100% $ 39,095.81 | $ - $ 39,095.81 1.00 $ -
01-46-12-04 Technical Meetings on the Water FSP/QAPP $ 25,354.30 | $ 25,354.30 | $ 25,354.30 | $ - 100.0% 100% $ 25,354.30 | $ - $ 25,354.30 1.00 $ -
01-46-12-05 Technical Meetings on the Soil FSP/QAPP $ 47,061.25 | $ 59,800.49 | $ 59,800.49 | $ (12,739.24) 127.1% 100% $ 47,061.25 | $ - $ 59,800.49 0.79 $ (12,739.24)
01-46-12-06 Technical Meetings During Field Investigation Work $ 22,893.90 | $ 22,893.90 | $ 22,893.90 | $ - 100.0% 100% $ 22,893.90 | $ - $ 22,893.90 1.00 $ -
01-46-12-07 Technical Mtgs on Investigation Data Reports $ 2,486.22 | $ 2,486.22 | $ 2,486.22 | $ - 100.0% 100% $ 2,486.22 | $ - $ 2,486.22 1.00 $ -
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings $ 8,790.60 | $ 8,790.60 | $ 8,790.60 | $ - 100.0% 100% $ 8,790.60 | $ - $ 8,790.60 1.00 $ -
01-46-12-09 Site Access Negotiation Meetings $ 2,793.96 | $ 2,793.96 | $ 2,793.96 | $ - 100.0% 100% $ 2,793.96 | $ - $ 2,793.96 1.00 $ -
01-46-12-11 General Stakeholder Meetings $ 109,263.73 | $ 38,242.99 | $ 38,242.99 | $ 71,020.74 35.0% 50% $ 54,631.86 | $ 54,631.87 | $ 92,874.86 1.43 $ 16,388.88
01-46-13 Review Background Documents $ 19,577.98 | $ 19,577.98 | $ 19,577.98 | $ - 100.0% 100% $ 19,577.98 | $ - $ 19,577.98 1.00 $ -
01-46-14 Historical Site Assessment $ 1,660,915.34 | $ 1,527,519.11 | $ 1,527,519.11 | $ 133,396.23 92.0% 97.8% $ 1,624,127.31 | $ 36,788.03 | $ 1,564,307.14 1.06 $ 96,608.20
01-46-14-01 Scope the EPA HSA $ 494,359.47 | $ 444,071.00 | $ 444,071.00 | $ 50,288.47 89.8% 100.0% $ 494,359.47 | $ - $ 444,071.00 1.11 $ 50,288.47
01-46-14-01-01 Master Document Index $ 94,229.42 | $ 94,229.42 | $ 94,229.42 | $ - 100.0% 100% $ 94,229.42 | $ - $ 94,229.42 1.00 $ -
01-46-14-01-02 HSA Completeness Review $ 44,474.64 | $ 44,474.64 | $ 44,474.64 | $ - 100.0% 100% $ 44,474.64 | $ - $ 44,474.64 1.00 $ -
01-46-14-01-03 Stakeholder Working Sessions $ 91,485.22 | $ 92,732.08 | $ 92,732.08 | $ (1,246.86), 101.4% 100% $ 91,485.22 | $ - $ 92,732.08 0.99 $ (1,246.86)
01-46-14-01-04 Former Employee Interviews and On-Site Visits $ 136,572.49 | $ 85,037.16 | $ 85,037.16 | $ 51,535.33 62.3% 100% $ 136,572.49 | $ - $ 85,037.16 1.61 $ 51,535.33
01-46-14-01-05 Development of Physical Model of SSFL Site $ 5,330.78 | $ 5,330.78 | $ 5,330.78 | $ - 100.0% 100% $ 5,330.78 | $ - $ 5,330.78 1.00 $ -
01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues $ 122,266.92 | $ 122,266.92 | $ 122,266.92 | $ - 100.0% 100% $ 122,266.92 | $ - $ 122,266.92 1.00 $ -
01-46-14-02 Prepare the EPA HSA $ 1,166,555.87 | $ 1,083,448.11 | $ 1,083,448.11 | $ 83,107.76 92.9% 97% $ 1,129,767.84 | $ 36,788.03 | $ 1,120,236.14 1.04 $ 46,319.73
01-46-15 Onsite Field Office $ 2,072,562.62 | $ 1,668,293.85 | $ 1,680,289.91 | $ 404,268.77 80.5% 84.1% $ 1,743,335.88 | $ 329,226.74 | $ 1,997,520.59 1.04 $ 75,042.03
01-46-15-01 Technical Memorandum $ 773.40 | $ 77340 | $ 77340 | $ - 100.0% 100% $ 77340 | $ - $ 773.40 1.00 $ -
01-46-15-02 Office Setup $ 469,835.65 | $ 469,835.65 | $ 469,835.65 | $ - 100.0% 100% $ 469,835.65 | $ - $ 469,835.65 1.00 $ -
01-46-15-03 Operations $ 1,138,867.71 | $ 917,644.50 | $ 929,640.56 | $ 221,223.21 80.6% 83% $ 943,061.41 | $ 195,806.30 | $ 1,113,450.80 1.01 $ 25,416.91
01-46-15-04 Health & Safety Operation $ 357,207.46 | $ 218,388.19 | $ 218,388.19 | $ 138,819.27 61.1% 79% $ 280,798.47 | $ 76,408.99 | $ 294,797.18 1.29 $ 62,410.28
01-45-15-05 Weekly Maintenance of Project Schedules and Milestones $ 105,878.40 | $ 61,652.11 | $ 61,652.11 | $ 44,226.29 58.2% 46% $ 48,866.95 | $ 57,011.45| $ 118,663.56 0.79 $ (12,785.16)
01-46-16 Monthly Reports for ARRA of 2009 $ 393,412.58 | $ 329,273.36 | $ 329,273.36 | $ 64,139.22 83.7% 81% $ 318,983.17 | $ 74,429.41 | $ 403,702.77 0.97 $ (10,290.19)
01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support $ 657,756.23 | $ 441,210.44 | $ 441,210.44 | $ 216,545.79 67.1% 73.5% $ 483,504.40 | $ 174,251.83 | $ 615,462.27 1.10 $ 42,293.96
01-46-17-01 Preparation of Request for Info for Analytical Svces $ 27,748.26 | $ 27,748.26 | $ 27,748.26 | $ - 100.0% 100% $ 27,748.26 | $ - $ 27,748.26 1.00 $ -
01-46-17-02 Acquisition of Analytical Laboratory Services $ 300,825.91 | $ 223,345.36 | $ 223,345.36 | $ 77,480.55 74.2% 80% $ 240,228.17 | $ 60,597.74 | $ 283,943.10 1.08 $ 16,882.81
01-46-17-03 Laboratory Quality Assurance Program $ 138,145.06 | $ 71,382.68 | $ 71,382.68 | $ 66,762.38 51.7% 64% $ 88,169.96 | $ 49,975.10 | $ 121,357.78 1.24 $ 16,787.28
01-46-17-04 Laboratory Oversight and Management $ 191,037.00 | $ 118,734.14 | $ 118,734.14 | $ 72,302.86 62.2% 67% $ 127,358.00 | $ 63,679.00 | $ 182,413.14 1.07 $ 8,623.86
02 Task 2: Community Relations (9) $ 277,265.07 | $ 197,386.80 | $ 197,418.74 | $ 79,878.27 71.2% 79.7% $ 220,990.13 | $ 56,274.94 | $ 253,661.74 1.12 $ 23,603.33
01-09-01 Technical Support for Public Mtgs $ 36,481.71 | $ 22,254.31 | $ 22,254.31 | $ 14,227.40 61.0% 73% $ 26,532.15 | $ 9,949.56 | $ 32,203.87 1.19 $ 4,277.84
01-09-02 Prepare Draft Fact Sheets $ 768.87 | $ 21742 | $ 21742 | $ 551.45 28.3% 83% $ 640.73 | $ 128.15 | $ 345.57 2.95 $ 423.31
01-09-03 Publish Public Notices/Newsletters $ 37,288.75 | $ 19,835.36 | $ 19,835.36 | $ 17,453.39 53.2% 68% $ 25,195.10 | $ 12,093.65 | $ 31,929.01 1.27 $ 5,359.74
01-09-04 Maintain Information Repositories $ 4,510.62 | $ 1,224.89 | $ 1,256.83 | $ 3,285.73 27.2% 40% $ 1,804.25 | $ 2,706.37 | $ 3,931.26 1.44 $ 579.36
01-09-05 Prepare Presentation Materials $ 10,058.94 | $ 5,647.34 | $ 5,647.34 | $ 4,411.60 56.1% 65% $ 6,524.72 | $ 3,534.22 | $ 9,181.56 1.16 $ 877.38
01-09-06 Provide Facilitator $ 83,353.68 | $ 53,794.11 | $ 53,794.11 | $ 29,559.57 64.5% 86% $ 71,987.27 | $ 11,366.41 | $ 65,160.52 1.34 $ 18,193.16
01-09-07 Toll-Free Number - Community Work Group Calls $ 3,789.28 | $ 3,596.28 | $ 3,596.28 | $ 193.00 94.9% 70% $ 2,662.74 | $ 1,126.54 | $ 4,722.82 0.74 $ (933.54)
01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. $ 19,262.65 | $ 11,717.98 | $ 11,717.98 | $ 7,544.67 60.8% 73% $ 14,056.53 | $ 5,206.12 | $ 16,924.10 1.20 $ 2,338.55
01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda $ 10,273.75 | $ 11,135.90 | $ 11,135.90 | $ (862.15) 108.4% 73% $ 7,497.06 | $ 2,776.69 | $ 13,912.59 0.67 $ (3,638.84)
01-09-10 Draft Community Involvement Plan $ 8,948.52 | $ 8,948.52 | $ 8,948.52 | $ - 100.0% 100% $ 8,948.52 | $ - $ 8,948.52 1.00 $ -
01-09-11 Final Community Involvement Plan $ 6,451.23 | $ 6,451.23 | $ 6,451.23 | $ - 100.0% 100% $ 6,451.23 | $ - $ 6,451.23 1.00 $ -
01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video $ 5,053.35 | $ 5,053.35 | $ 5,053.35 | $ - 100.0% 100% $ 5,053.35 | $ - $ 5,053.35 1.00 $ -
01-09-13 Assist EPA w/Media Event $ 28,862.02 | $ 28,862.02 | $ 28,862.02 | $ - 100.0% 100% $ 28,862.02 | $ - $ 28,862.02 1.00 $ -
01-09-14 Maintain Sharepoint Data Management System $ 17,750.10 | $ 9,218.51 | $ 9,218.51 | $ 8,531.59 51.9% 67% $ 11,833.40 | $ 5,916.70 | $ 15,135.21 1.28 $ 2,614.89
01-09-15 Inter-Agency Work Group Technical Assistance $ 4,411.60 | $ 9,429.58 | $ 9,429.58 | $ (5,017.98), 213.7% 67% $ 2,941.07 | $ 1,470.53 | $ 10,900.11 0.31 $ (6,488.51)
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SESTIMATE AT

®COST PERFORMANCE

SVARIANCE AT

3 3 3,
TASKS [/ SUSAST DESCRIPTION BUDGET INVOICED TO DATE 1TOTAL OBLIGATIONS REMAINING BUDGET | BUPCGETARY PERCENT | “PHYSICAL PERCENT EARNED YALUIE [ESLHATE 10 CIIFLEE COMPLETION INDEX COMPLETION
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)
03 Task 3: Field Investigation (22) $ 14,347,436.18 | $ 12,799,850.93 | $ 12,803,026.85 | $ 1,547,585.25 89.2% 92.1% $ 13,211,069.54 | $ 1,136,366.64 | $ 13,936,217.57 1.03 $ 411,218.61
01-22-01 Site Reconnaissance $ 3,644,453.86 | $ 3,261,988.63 | $ 3,261,988.63 | $ 382,465.23 89.5% 96.6% $ 3,521,164.28 | $ 123,289.58 | $ 3,385,278.21 1.08 $ 259,175.65
01-22-01-01 Natural Resources Assessment $ 812,279.98 | $ 683,918.69 | $ 683,918.69 | $ 128,361.29 84.2% 96% $ 780,791.36 | $ 31,488.62 | $ 715,407.31 1.14 $ 96,872.67
01-22-01-02 Cultural Resources Assessment $ 1,683,000.66 | $ 1,426,529.34 | $ 1,426,529.34 | $ 256,471.32 84.8% 95% $ 1,602,663.43 | $ 80,337.23 | $ 1,506,866.57 1.12 $ 176,134.09
01-22-01-03 Geophysical Survey $ 1,102,041.15| $ 1,115,773.42 | $ 1,115,773.42 | $ (13,732.27) 101.2% 100% $ 1,102,041.15| $ - $ 1,115,773.42 0.99 $ (13,732.27)
01-22-01-05 Potential Sample Location Identification $ 38,995.29 | $ 27,630.40 | $ 27,630.40 | $ 11,364.89 70.9% 71% $ 27,531.57 | $ 11,463.72 | $ 39,094.12 1.00 $ (98.83),
01-22-01-06 Site Reconnaissance Planning Memo & Report $ 8,136.78 | $ 8,136.78 | $ 8,136.78 | $ - 100.0% 100% $ 8,136.78 | $ - $ 8,136.78 1.00 $ -
01-22-02 Mobilization/Demobilization $ 78,364.63 | $ 35,939.00 | $ 35,939.00 | $ 42,425.63 45.9% 40% $ 31,307.25 | $ 47,057.38 | $ 82,996.38 0.87 $ (4,631.75)
01-22-03 Site Preparation $ 1,728,344.13 | $ 1,561,164.42 | $ 1,561,164.42 | $ 167,179.71 90.3% 100% $ 1,728,344.13 | $ - $ 1,561,164.42 1.11 $ 167,179.71
01-22-04 Environmental Sampling $ 8,796,990.78 | $ 7,887,847.43 | $ 7,891,023.35| $ 909,143.35 89.7% 89.7% $ 7,894,088.77 | $ 902,902.01 | $ 8,790,749.44 1.00 $ 6,241.34
01-22-04-01 Gamma Scanning $ 4,859,456.87 | $ 4,902,894.45 | $ 4,902,894.45 | $ (43,437.58) 100.9% 100% $ 4,859,456.87 | $ - $ 4,902,894.45 0.99 $ (43,437.58)
01-22-04-02 Groundwater Sampling $ 340,732.26 | $ 345,517.57 | $ 345,517.57 | $ (4,785.31) 101.4% 100% $ 340,732.26 | $ - $ 345,517.57 0.99 $ (4,785.31)
01-22-04-03 Surface & Subsurface Soil Sampling $ 3,365,428.21 | $ 2,585,476.76 | $ 2,588,652.68 | $ 779,951.45 76.8% 79% $ 2,656,661.85 | $ 708,766.36 | $ 3,294,243.12 1.03 $ 71,185.09
01-22-04-05 Surface Water Sampling $ 24,611.58 | $ 19,017.41 | $ 19,017.41 | $ 5,594.17 77.3% 83% $ 20,331.31 | $ 4,280.27 | $ 23,297.68 1.07 $ 1,313.90
01-22-04-06 Sediment Sampling $ 39,448.46 | $ 34,941.24 | $ 34,941.24 | $ 4,507.22 88.6% 43% $ 16,906.48 | $ 22,541.98 | $ 57,483.22 0.48 $ (18,034.76)
01-22-04-07 Soil Sampling Reserve $ 167,313.40 | $ - $ - $ 167,313.40 0.0% 0% $ - $ 167,313.40 | $ 167,313.40 1.00 $ -
01-22-05 Field-Generated Waste Characterization and Disposal $ 99,282.78 | $ 52,911.45| $ 52,911.45| $ 46,371.33 53.3% 36% $ 36,165.10 | $ 63,117.68 | $ 116,029.13 0.68 $ (16,746.35)
04 Task 4: Sample Analysis (62) $ 6,344,554.77 | $ 4,411,347.56 | $ 4,411,347.56 | $ 1,933,207.21 69.5% 68.87% $ 4,369,759.58 | $ 1,974,795.19 | $ 6,386,142.75 0.99 $ (41,587.98)
05 Task 5: Analytical Support & Data Validation (03) $ 1,519,569.88 | $ 1,800,765.48 | $ 1,800,765.48 | $ (281,195.60) 118.5% 79.57% $ 1,209,134.43 | $ 310,435.45 | $ 2,111,200.93 0.67 $ (591,631.05)
01-03-01 Analytical Support $ 4,051.91 | $ 4,051.91 | $ 4,051.91 | $ - 100.0% 100% $ 4,051.91 | $ - $ 4,051.91 1.00 $ -
01-03-02 Data Validation $ 619,207.30 | $ 991,119.20 | $ 991,119.20 | $ (371,911.90), 160.1% 76% $ 470,872.86 | $ 148,334.44 | $ 1,139,453.64 0.48 $ (520,246.34),
01-03-03 Data Management $ 896,310.67 | $ 805,594.37 | $ 805,594.37 | $ 90,716.30 89.9% 82% $ 734,209.65 | $ 162,101.02 | $ 967,695.39 0.91 $ (71,384.72)
06 Task 6: Data Evaluation (12) $ 1,375,671.81 | $ 1,085,821.64 | $ 1,085,821.64 | $ 289,850.17 78.9% 81.2% $ 1,116,429.15 | $ 259,242.66 | $ 1,345,064.30 1.03 $ 30,607.51
07 Task 7: Coordination on Assessment of Risks (48) $ (1.45)| $ (1.45)| $ (1.45) $ 0.00 100.0% 100% $ (1.45)| $ - $ (1.45) 1.00 $ 0.00
09 Task 9: Radiological Study Report (55) $ 1,185,860.16 | $ 523,11591 | $ 523,187.66 | $ 662,744.25 44.1% 38.5% $ 456,637.10 | $ 729,223.06 | $ 1,252,338.97 0.87 $ (66,478.81)
01-55-03-01 Phase 1 Report $ 108.71 | $ 10,755.58 | $ 10,755.58 | $ (10,646.87) 9893.8% 100% $ 108.71 | $ - $ 10,755.58 0.01 $ (10,646.87)
01-55-06 Gamma Survey Final Report $ 301,547.81 | $ 263,787.17 | $ 263,858.92 | $ 37,760.64 87.5% 89% $ 266,869.81 | $ 34,678.00 | $ 298,465.17 1.01 $ 3,082.64
01-55-07 Groundwater, Surface Water, Seep and Sediment Report $ 201,330.17 | $ 68,845.02 | $ 68,845.02 | $ 132,485.15 34.2% 26% $ 52,413.87 | $ 148,916.30 | $ 217,761.32 0.76 $ (16,431.15)
01-55-08 Soil Data Reports $ 682,873.47 | $ 179,728.14 | $ 179,728.14 | $ 503,145.33 26.3% 25% $ 137,244.70 | $ 545,628.77 | $ 725,356.91 0.76 $ (42,483.44)
01-55-08-01 Round 1 Soil Data Report $ 551,327.57 | $ 179,728.14 | $ 179,728.14 | $ 371,599.43 32.6% 25% $ 137,244.70 | $ 414,082.87 | $ 593,811.01 0.76 $ (42,483.44)
01-55-08-02 Round 2 Soil Data Report $ 131,545.90 | $ - $ - $ 131,545.90 0.0% 0 $ - $ 131,545.90 | $ 131,545.90 1.00 $ -
16 Task 16: Task Order Closeout (07) $ 22,471.20 | $ - $ - $ 22,471.20 0.0% 0.0% $ - $ 22,471.20 | $ 22,471.20 1.00 $ -
01-07-01 Initiate Task Order Closeout $ 16,392.08 | $ - $ - $ 16,392.08 0.0% 0% $ - $ 16,392.08 | $ 16,392.08 1.00 $ -
01-07-02 Return Documents to EPA $ 1,875.36 | $ - $ - $ 1,875.36 0.0% 0% $ - $ 1,875.36 | $ 1,875.36 1.00 $ -
01-07-03 Task Order Completion Report $ 4,203.76 | $ - $ - $ 4,203.76 0.0% 0% $ - $ 4,203.76 | $ 4,203.76 1.00 $ -
TOTALS:| $ 35,511,646.15 | $ 29,804,581.72 | $ 29,819,857.39 | $ 5,707,064.43 83.9% 84.1% $ 29,881,128.80 | $ 5,630,517.35 | $ 35,435,099.07 1.00 $ 76,547.08

Total obligations represents the cost for all work that has been completed. This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).




Aty 1D STty Name Ongnal| Sar TTsh o ZO1T T T 2013 |
‘ Duration Float = ] o1 2 Q3 Q4 [ o
00 Project Award 440 22-Sep-09 A 18-Aug-11 A 00 Projegt Award
Project Award 440 22-Sep-09 A 18-Aug-11 A Project Award
M-1000 Project Award 0 22-Sep-09 A
M-1010 Amendment No.3 Revision 2 Approval 0 18-Aug-11 A # Amendment No.3 Revision 2 Approval
01 Gamma Scanning 654 01-Oct-09 A 11-Apr-12 152 01 Gamma Sganning
01.06 Develop Health and Safety Plan 633 30-Oct-09 A 11-Apr-12 152 01.06 Develop Health and Safety Plar
D-1010 Prepare Draft Health and Safety Plan 174 30-Oct-09 A 29-Mar-10 A
D-1200 Submit Draft Health and Safety Plan 0 09-Feb-10 A
D-2220 EPA Review, Draft Health and Safety Plan 10 10-Feb-10 A 26-Feb-10 A
D-1070 Revise Health and Safety Plan 15 26-Feb-10 A 29-Mar-10 A
F-1170 Submit Final Health and Safety Plan 0 29-Mar-10 A
D-1010A Update Health and Safety Plan 64 01-Jul-10 A 20-May-11 A Health and Safety Plan
D-1010A10 Maintain Health and Safety Plan 203 01-Jun-11 A 11-Apr-12 152 '—" Maintain Health and Safety Plan
01.07.01 Gamma Scanning Work Plan (FSP and QAPP) 259 01-Oct-09 A 30-Jul-10 A
D-1930 Gamma Scanning SAP 152 01-Oct-09 A 05-Apr-10 A
D-1520 Develop Draft SAP 30 01-Oct-09 A 19-Oct-09 A
D-1430 Submit Draft SAP to EPA 0 19-Oct-09 A
D-1450 EPA Review, Draft Final SAP 15 19-Oct-09 A 19-Nov-09 A
D-3070 Revise Draft Final SAP 16 19-Nov-09 A 20-Nov-09 A
D-1460 Submit Draft Final SAP to Stakeholders 0 23-Nov-09 A
D-2460 Stakeholder Review, Draft Final SAP 7 23-Nov-09A  08-Dec-09 A
F-3190 Stakeholder Meeting to Discuss Draft Final SAP 108Dec-09A  08Dec-09 A
F-3200 Revise Draft Final SAP 10 10-Dec-09 A 19-Feb-10 A
F-3210 Submit Final SAP 0 24-Feb-10 A
D-1930A | Update Gamma Scanning SAP 64 01-Jul-10 A 30-Jul-10 A
03.03 Site Preparation 516 04-Jan-10 A 18-Nov-11 A 03.03 'Site Prep:
$-2160 S“: zrgp;)ranon (Base Contract, Amendment NO.1 15 04-Jan-10 A 31-May-11 A Site Preparation (Basé Contract, Amendment NO.1 and NO. 2)
and NO.
C-2160 tor Procurement (Veg 1 Removal) 7 04-Jan-10 A 13-Jan-10 A
C-2420 Mobilization- Site Prep (Vegetation Removal) 68 29-Mar-10 A 30-Jun-10 A
C-2430 Start Site Prep (Vegetation Removal) 39 01-Jul-10 A 25-Aug-10 A
C-2440 Continue Site Prep (Vegetation Removal) 40 26-Aug-10A  22-Nov-10 A
C-2450 Continue Site Prep (Vegetation Removal) 14 22-Nov-10 A 17-Dec-10 A
C-2460 Continue Site Prep (Vegetation Removal) 40 20-Dec-10A  28-Feb-11A
C-2470 Site Prep (Vegetation Removal) thru May 2011 54 08-Mar-11 A 31-May-11 A Site Prep (Vegetationt Removal) thru May 2011
W—y S\mmary Revision Date September 2011
I Actual Work . . . . . Status Date 31-Mar-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work . Report Date 18-Apr-12
. ® Milestone Level 3 Detailed Schedule 5
— age 1 of 22
Aevity Baseline Amendment No. 3, Revision 2
.3
< <& Milestone Baseline ’




[Actviy IO Ctvity Name Ongnal| Sar TTsh o ZO1T T T 2013 |
‘ Duration Float| \ Q3 Q4 Q1 Q2 Q3 Q4 \ Q1
C-2920 Complete Site Prep (Vegetation Removal for 174 01-Jun-11 A 18-Nov-11 A L 1 Complete $ite Prep (Vegetation Reémoval for Accessible Areas)
Accessible Areas)
03.04.01 Gamma Scanning 554 23Nov-09 A  29-Feb-12 A 0304.01 Gamma Scafining
C-1920A Gamma Scanning - Mobilization/Begin On-Site Work 157 23-Nov-09 A 30-Jun-10 A
S-1920A Gamma Scanning (Base Contract, Amendment NO.1 391 23-Nov-09 A 31-May-11 A Gamma Scanning (Base Contract, Amendment NO.1 and NO.2)
and NO.2)
P-1000 tor Pre (R Services) 45 27-Nov-09 A 19-Jan-10 A
P-5110 Major PO (Metal Fabrication) 40 06-Jan-10 A 30-Apr-10 A
P-5100 Major PO (Gamma Scanning Equipment) 40 06-Jan-10 A 30-Jun-10 A
P-2140 Subcontractor Procurement (Pack Animal Services) 25 22-Jan-10 A 31-May-10 A
C-1920B Gamma Scanning - Area 5C 39 01-Jul-10 A 25-Aug-10 A
C-2090 Complete Construction/Integration of Detector 0 16-Jul-10 A
Systems
C-1010 Gamma Scanning Testing 10 26-Jul-10 A 06-Aug-10 A
C-1920C Gamma Scanning - Area 5B 22 26-Aug-10 A 08-Oct-10 A
C-2110 Complete Gamma Scanning of Background 0 26-Aug-10 A
Reference Areas
C-1920D Gamma Scanning - Area 5A 20 03-Sep-10 A 01-Oct-10 A
C-1920F Start Gamma Scanning - Area 5D 171 05-Oct-10 A 31-May-11 A Start Gamma Scanning - Area 5D
C-1920K Start Gamma Scanning - Area 8 152 01-Nov-10 A 31-May-11 A Start Gamma Scanning - Area 8
C-1920E Gamma Scanning - Area6 85 31-Jan-11 A 27-May-11 A mma Scanning - Area
C-1920K10 Start Gamma Scanning - BZ West 186 31-Jan-11 A 31-May-11 A Start Gamma Scanning - BZ West
C-1920G Gamma Scanning - Area3 8 18-Apr-11 A 27-Apr-11 A
C-1920H Start Gamma Scanning - Area 7 49 25-Apr-11 A 31-May-11 A Start Gamma Scanning - Area 7
M-2470 Start Gamma Scanning in NBZ - Area IV 0 12-May-11 A Bcanning in NBZ - Area IV
C-1920K20  Gamma Scanning - Complete all Work inc. 5% QC 152 01-Jun-11A  13Jan-12A ) Gamma Scanning - Complete all Work inc. 5% QC Survey
Survey
C-1921 Gamma Scanning - Demobilization 34 13-Jan-12 A 29-Feb-12 A Gamma Scanning - Dgimobilization
C-2465 SCE Power Outage - No Field Activities/No Power in 1 16-Sep-11 A 16-Sep-11 A | SCE Power Outage - No Field ActiVities/No Power in Bldg 204
Bldg 204
C-1920H10 | Complete Gamma Scanning - Area 7 11 01-Jun-11 A 15-Jun-11 A [E—— Complete Gamma Scanning - Area 7
C-1920F10 Complete Gamma Scanning - Area 5D 42 01-Jun-11 A 29-Jul-11 A omplete Gamma Scanniing - Area 5D
C-1920K30  Complete Gamma Scanning - Area 8 42 01-Jun-11A  20Jul-11A omplete Gamma Scanriing - Area 8
C-1920K50  Gamma Scanning - Complete Remaining Work in 31 29Jul-11 A 18-Nov-11 A - Complete Work in Area Iy, inc. Archiological Sifes
ArealV, inc. Archiological Sites
M-2451 All (Accessible) Gamma Scanning Complete - Area IV 0 18-Nov-11 A o * Al ) Gamma Complete - ArealV
C-2463 Gamma Scanning - Complete 25% OF NBZ 77 01-Jun-11 A 14-Sep-11 A " Gamma Scanning - Complete 25% QF NBZ
M-2453 Gamma Scanning 25% Complete - NBZ 0 14-Sep-11 A ® Gamma Scanning 25% Complete - NBZ
C-3100 Gamma Scanning - Complete UP TO 50% OF NBZ 22 15-Sep-11 A 18-Nov-11 A - Complete U TO 50% OF NBZ
C-3110 Gamma Scanning - Complete UP TO 95% OF NBZ 27 18-Nov-11 A 23-Dec-11 A Gamina Scanning - Complete;UP TO 95% OF NBZ
M-2455 Gamma Scanning 50% Complete - NBZ 0 18-Nov-11 A * GammaScanning 50% Complete - NBZ
Revision Date September 2011
y—y Summary P
I Actual Work ) . . . . Status Date 31-Mar-12
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" . Report Date 18-Apr-12
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* @ Milestone Page 2 of 22
[ Activity Baseline ..
. : Amendment No. 3, Revision 2
(o4 < Milestone Baseline




[Actviy IO Ctvity Name Ongnal| Sar TTsh o ZO1T T T 2013 |
‘ Duration Float| Q3 Q4 Q1 Q2 Q3 Q4 \ Q1
M-2457 Gamma Scanning 95% Complete - NBZ 0 23-Dec-11 A ° $ Gamina Scanning 95% Complete - NBZ
C-3330 Gamma Scanning - No Field Activity - Site Closed 10 24-Dec-11 A 31-Dec-11 A BN | Gamma Scanning - No Field Activity - Site Cldsed
C-3120 Gamma Scanning - Complete Minor Areas in 10 02-Jan-12 A 13-Jan-12 A ————————— | M Gamma Scarnning - Complete Minof Areas in Drainages offNBZ
Drainages of NBZ
M-2460 Gamma Scanning 100% Complete -NBZ 0 13-Jan-12 A ol # Gamma Scanning 100% Complete iNBZ
02 Water Testing 678 15-Oct-09 A 28-May-12 119 2 Water Testing
01.08.02 FSP for Groundwater/Surface Water/& Sediment 678 15-Oct-09 A 21-May-12 124 01.08.02 FSP for Groundwater/Surface Water/& Sedirhent
D-3010 Field Sampling Plans Water 187 15-Oct-09 A 15-Mar-11 A
$-3010 Field Sampling Plans for GW/SW/ and Sediment 418 15-Oct-09 A 31-May-11 A Field Sampling Plans for GW/SW/ and Sedimeht (Base Cpntract, Amendment NO. 1 and NO. 2
(Base Cpntract, Amendment NO. 1 and NO. 2
F-2260 Phase Il Sediment FSP Addendum 66 28-Feb-12 A 21-May-12 -13 ——1 Phase}ll Sediment FSP Adderidum
F-2270 Prepare Draft Phase Il Sediment FSP Addendum 34 28-Feb-12 A 12-Mar-12 A f—] I pepare DraffiPhase Il Sediment FSPiAddendum
F-2280 Submit Draft Phase Il Sediment FSP Addendum 0 12-Mar-12 A o  Submit D I i FsP
F-2290 EPA Review Draft Phase Il Sediment FSP Addendum 10 13-Mar-12 A 21-Mar-12 A f— BN £pA Heview Draft Phase Il Sediment FSP Addendum
F-2300 Incorporate EPA Comments for Phase Il Sediment 10 13-Mar-12 A 22-Mar-12 A — BN |1\cofporate EPA Comments for Phase Il Sediment F$P Addendum
FSP Addendum
F-2310 Submit Draft Final Phase Il Sediment FSP Addendum 0 22-Mar-12 A ° ® subnfit Draft Final Phase Il Sediment FSP Addendum:
F-2320 EPA/Stakeholder Review 27 23-Mar-12 A 11-Apr-12 8 BN 1 EPA/Stakeholder Review
F-2340 Finalize Ph 2 Sediment FSP Addendum, and Upload 7 11-May-12 21-May-12 13 B FinaliZe Ph 2 Sediment FSP Addendum, and Upload tp Sharepoint
to Sharepoint
D-3010A Start Field Sampling Plans Water 170 15-Oct-09 A 09-Jun-10 A
D-2960 Prepare Draft FSP 30 01-Dec-09A  27-Jan-10 A
D-3030 Submit Draft FSP 0 27-Jan-10 A
D-3100 EPA Review, Draft FSP 15 28-Jan-10 A 12-Feb-10 A
D-3120 Revise Draft FSP 20 12-Feb-10 A 30-Apr-10 A
D-3190 Submit Draft Final to Stakeholders 0 16-Apr-10 A
D-3200 Stakeholder Review, Draft Final FSP 15 16-Apr-10 A 08-Jun-10 A
D-3210 Draft Final QAAP- Water Testing 0 12-May-10 A
F-2230 Revise Draft Final FSP- Phase 1 44 09-Jun-10 A 10-Aug-10 A
F-3150 Final FSP - Phase 1 0 10-Aug-10 A
F-3160 Final QAAP - Water Testing 0 10-Aug-10 A
F-2240 Additional Revisions- Water FSP'S 44 01-Mar-11 A 31-Mar-11 A
D-3280 Prepare Draft Addenda - Water Testing - Phase2 4 01-Mar-11 A 04-Mar-11 A
D-3390 FSP - Water Testing - Phase2 4 01-Mar-11 A 04-Mar-11 A
D-3330 EPA Review Draft Addenda - Water Testing - Phase 2 5 07-Mar-11 A 11-Mar-11 A
D-3290 Submit Draft Addenda - Water Testing - Phase2 0 07-Mar-11 A
D-3340 Revise Draft Addenda - Water Testing - Phase2 1 14-Mar-11 A 14-Mar-11 A
D-3380 Submit Final Addenda - Water Testing - Phase2 0 15-Mar-11 A

P— Summary

I Actual Work

[ Remaining Work
I Critical Remaining Work
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F-3280 Final Addenda - Water Testing - Phase 2 Complete 0 15-Mar-11 A
F-2250 Update Water FSP'S 44 02May-11 A 31-May-11 A Update Water FSP'S
03.04.02 Groundwater Sampling 314 30-Apr-10 A 23-Sep-11 A 03.04.02 mpling
C-2120A | Groundwater Sampling - Start Mobilization 44, 30-Apr-10 A 30-Jun-10 A
C-2120B | Groundwater Sampling - Complete Mobilization 32 01-Jul-10 A 16-Aug-10 A
C-2060 Start Ground Water and Surface Water Sampling and 0 17-Aug-10 A
Analysis
C-1850 Phase 1 Ground Water Sampling 22 17-Aug-10A  10-Sep-10 A
C-2610 Phase 1 Tanks for Ground Water Sampling 90 01-Oct-10 A 16-Mar-11 A
C-1860 Phase 2 Ground Water Sampling 15 16-Mar-11 A 20-Apr-11 A g
C-2850 Ground Water Sampling - (Baker Tanks) 15 30-Jun-11 A 23-Sep-11 A s Groynd Water Sampling - (Baker Tanks)
03.04.05 Surface Water Sampling 365 31-May-10 A 31-Oct-11 A 03.04.05 Surface Watpr Sampling
C-1790B30 | Surface Water Sampling - (Management) 41 01-Jun-11 A 29-Jul-11 A urface Water Sampling:- (Management)
C-1790A Surface Water Sampling - Planning and Mobilization 43 31-May-10 A 31-Aug-10 A
C-1790B10  Surface Water Sampling - Management Activities 228 01-Oct-10 A 31-May-11 A Surface Water Sampling - Management Activities
C-2400 Phase 1 - SW/Seeps Sampling (40 Samples) 10 16-Mar-11 A 29-Apr-11 A pling (40 Samples)
C-1790B Surface Water Sampling - Field Activities 113 16-Mar-11 A 31-May-11 A Surface Water Sampling - Field Activities
C-1803 Cultural Survey Complete- SHPO Approval 0 31-Oct-11 A # Cultural Survey Complete- SHPO Approval
03.04.06 Sediment Sampling 558 31-Mar-10 A 28-May-12 119 ¥ (3.04.06 Sediment Sampling
C-1800A Sediment Sampling - Planning and Mobilization 86 31-Mar-10 A 31-Aug-10 A
C-1800B30 | Sediment Sampling - QAQC/H and S 178 01-Oct-10 A 06-Jun-11 A B Sediment Samplipg - QAQC/H and S
C-1900 Phase 1 Sediment Sampling 10 13-Dec-10 A 07-Jan-11 A
C-2480 Sediment Sampling - Analytical Data - Phase 1 100 31-Jan-11 A 31-May-11 A Sediment Sampling - Analytical Data - Phase 1
C-3230 Sediment Sampling Phase 1- Health & Safety 87 01-Jun-11 A 26-Aug-11 A Sediment Sampling Phase 1- Health & Safety Implementation
Implementation
C-3380 GPS Coordinates for two Phase 1 Locations. 5 03-Jan-12 A 27-Jan-12 A GRS C: for twd Phase 1 Locations.
C-1910 Phase 2 Sediment Sampling 5 22-May-12 28-May-12 13 ] BN phase 2 Sediment Sampling
03 Soil Testing 703 09-Oct-09 A 31-Aug-12 50 03 Soil Testing
01.08.03 Field Sampling Plans for Surface & Subsurface S... ~ 602 23-Nov-09A  20-Apr-12 145 01.08.93 Field Sampling Plans for Surface & Subsurféce Soils
D-2070 Generic Soil Sampling FSP 20 23Nov-09 A 04-Oct-10 A
D-2070A | Start Generic Soil Sampling FSP 158 23-Nov-09 A  30-Jun-10 A
D-3160 Prepare Draft Soil FSP 45 05-Jan-10 A 09-Feb-10 A
D-3230 Submit Draft Soil FSP 0 15-Feb-10 A
D-2760 EPA Review, Draft Soil FSP 10 16-Feb-10 A 13-Apr-10 A
D-3250 Revise Draft Soil FSP 15 02-Mar-10 A 07-May-10 A
D-2060 Submit Draft Final FSP to Stakeholders 0 07-May-10 A
W—y S\mmary Revision Date September 2011
I Actual Work
. . . . . Status Date 31-Mar-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
. I Report Date 18-Apr-12
I Critical Remaining Work . p p
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D-3240 Stakeholder Review Draft Final Soil FSP 15 10-May-10 A 28-May-10 A
D-3270 Stakeholder Meeting to Discuss Draft Final Soil FSP 1 31-May-10 A 31-May-10 A
D-3260 Complete Generic Soil FSP 41 01-Jul-10 A 28-Jul-10 A
D-3400 Incorporate Comments & Revisions Generic Soil FSP 88 02-Aug-10 A 04-Oct-10 A
F-3180 Final QAAP - Soil Testing 0 30-Aug-10 A
D-3420 Additional Revisions Generic Soil FSP 258 01-Feb-11 A 31-May-11 A Additional Revisions Generic Soil FSP
D-3430 Additional Revisions Generic Soil FSP 108 01-Jun-11 A 05-Mar-12 A ) Additional Revisi¢ns Generic Soil FSP
F-3170 Submit Final Soil FSP 0 04-Oct-10 A
D-4680 FSP - Addendum #1 - Phase 1 218 01-Dec-09 A 06-Oct-10 A
S-4700 FSP Addendums (Base Contract, Amendment No 1 218 01-Dec-09 A 31-May-11 A FSP (Basg Contract, iNo 1 and No 2)
and No 2)
D-4670 Prepare Draft Soil FSP, Addendum #1 207 01-Dec-09 A 17-Sep-10 A
D-2080 Submit Draft FSP to Stakeholders-Addendum 1 0 17-Sep-10 A
D-3310 Stakeholder Review Draft Soil FSP-Addendum 1 2 20-Sep-10 A 21-Sep-10 A
D-3320 Stakeholder Meeting to Discuss Draft Soil 2 22-Sep-10 A 23-Sep-10 A
FSP-Addendum 1
D-3300 Revise Draft Final Addendum #1 - Phase 1 8 27-Sep-10 A 06-Oct-10 A
F-3340 Submit Final Addendum #1 - Phase 1 0 06-Oct-10 A
D-4780 Deep Borehole FSP Addendum 50 03-Oct-11 A 13-Jan-12 A Deep Borehole FSP Addendum
D-4730 FSP - Addendum NBZ (Phase 1) 34 16-Jan-12 A 30-Mar-12 A ; ) P - Addend NBZ {Phase 1)
D-4690A Start Quadrant 2 FSP Addendum 44 30-Apr-10 A 30-Jun-10 A
D-4690 FSP - Addendums #2, and #3 (5A) 185 30-Apr-10 A 23-Feb-11 A
D-3350 Prepare Draft Soil FSP - Addendum #2 22 18-Oct-10 A 16-Nov-10 A
D-3360 Submit Draft Soil FSP - Addendum #2 to EPA 0 16-Nov-10 A
D-2790 Stakeholder Tech Session to Discuss Draft Soil FSP 0 17-Nov-10 A
D-2780 E;A Review & Revisions, Draft Soil FSP - Addendum 9/ 17-Nov-10 A 30-Nov-10 A
D-3370 Revise Draft Soil FSP - Addendum #2 & 3 43 01-Dec-10 A 01-Feb-11 A
D-2090 Submit Final Addendum #2 - Phase 1 0 06-Dec-10 A
D-4790 FSP - Addendum 5C - Round 2 65 28-Nov-11 A 23-Mar-12 A T - FSH 5C - Round 2
D-4740 Start FSP - Addendums 4,5,6, & 7 44 30-Apr-10 A 30-Jun-10 A
D-4760 Complete Draft Final FSP - Addendum For 8-North 34 09-Feb-11 A 28-Mar-11 A h
D-4770 Complete Final FSP - Addendum For 5-D North 31 04-Apr-11 A 16-May-11 A inal FSP - Addendum For 5-D North
D-4810 Start Prepare FSP - Addendum For Subarea 6 31 16-May-11 A 31-May-11 A Start Prepare FSP - Addendum For Subarea 6!
D-4750 Complete FSP Addendums - Subareas 7, 5S, and 8S 77 01-Jun-11 A 16-Sep-11 A ] Complete FSP Addendums - Subareas 7, 5S, and 8S
D-4820 Complete FSP - Addendum For Subarea 6 21 01-Jun-11 A 29-Jun-11 A [E—— Complete FSP - Addendum For Subarea 6
D-4710 FSP - Addendum Subarea's3 (Phase 1) 47 14-Jul-11 A 16-Sep-11 A f - - | FSP-Addendum Subarea's3 (Phase 1)

W—y S\mmary Revision Date September 2011
I Actual Work . . . . . Status Date 31-Mar-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work . Report Date 18-Apr-12
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D-4830 FSP - Present Addendums for Subareas 7, 5DS, 8 0 17-Aug-11 A ° @ FSP - Present Addendums for Subareas 7, 5DS, 8 South, and the NBZ at Stakeholder Meeting
South, and the NBZ at Stakeholder Meeting
D-4789 FSP - Strategy Development for Round 2 48 19-Sep-11 A 16-Jan-12 A FSP - Strategy Development for Round 2
D-4800 FSP - Addendum 5B - Round 2 48 16-Jan-12 A 20-Apr-12 29 FSP- 58 - Round 2
D-2100 Submit Final Addendum #5A - Phase 1 0 23-Feb-11 A
01.13 Review Background Documents 566 09-Oct-09 A 31-May-11 A 01.13 Review Background Documents
C-1150A  Review Background Documents thru 2nd Qtr 2010 189 09-Oct-09 A 30-Jun-10 A
C-1150 Review Background Documents 566 09-Oct-09 A 30-Sep-10 A
$-1150 Review Background Documents (Base Contract, 421 09-Oct-09 A 31-May-11 A Review Background Dpcuments (Base Contragt, Amendment No 1 and Amendment No. 2)
Amendment No 1 and Amendment No. 2)
C-1150B  Review Background Documents thru 3rd Qtr 2010 64 01-Jul-10 A 30-Jul-10 A
C-1150B10 Review Background Documents thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A 11
3.01 Site Reconnaissance 132 29-Mar-10 A 30-Sep-10 A
D-1740A Start Site Recon Planning Memo and Report 68 29-Mar-10 A 30-Jun-10 A
S-1740 Site Recon Planning Memo and Report (Base 131 29-Mar-10 A 30-Sep-10 A
Contract, Amendment No 1 and No 2)
D-1740B  Continue Site Recon Planning Memo and Report 42 03-Aug-10 A 30-Sep-10 A
Potential Sample Location Identification 410 20Mar-10A  OL-Mar-12A Potential Sample Locjtion Identification
D-1730 Potential Sample Location Identification 39 29-Mar-10 A 20-May-10 A
D-1790 Update Potential Sample Location Identification 100 29-Mar-10 A 31-May-11 A Update Potential Sample Location Identification
D-1960 Complete Potential Sample Location Identification 86 01-Jul-11 A 01-Mar-12 A Complete Potential Sgimple Location Identification
03.04.03 Surface & Subsurface Sampling 539 30-Apr-10 A 31-May-12 116 03.04.03 Surface & Syibsurface Sampling
C-1770A Mobilize - Surface & Subsurface Soil Sampling 43 30-Apr-10 A 30-Jun-10 A
51770 Surface & Subsurface Soil Sampling (Base Contract, 277 30-Apr-10 A 31-May-11 A Surface & Subsurface Soil Sampling (Base Cohtract, Amendment No. 1 and No.2)
Amendment No. 1 and No.2)
C-1770B  Preliminary Site Investigation - Surface & Subsurface 65 01-Jul-10 A 15-Oct-10 A
Soil Sampling
M-2130 Start Soil Sampling 0 12-Oct-10 A
C-2070 Start Surface and Subsurface Soil Sampling 0 12-Oct-10 A
C-2080 Collect Soil Samples Phase 1 - Per FSP Addendum # 11 18-Oct-10 A 17-Jan-11 A
1
C-2100 Collect Soil Samples - Per FSP Addendum 2, and 3 70 08-Dec-10 A 26-Apr-11 A FSP Addendum 2, and 3 (5A)
(5A)
C-2880 Collect Soil Samples - Per FSP Addendums for SDN, 87 11-Apr-11 A 31-May-11 A Collect Soil Samples -{Per FSP Addendums for 5DN, 6, and 8N
6,and 8N
C-2890 Collect Soil Samples - Per FSP Addendums for 5DS, 174 01-Jun-11 A 02-Dec-11 A ] Collgcet Soil Samples - Per FSP Addendums for 5DS, 3, 7, and 8S
3,7,and 8S ;
C-2140 Collect Soil Samples - Per FSP Addendum for 66 01-Aug-11 A 02-Dec-11 A Collect Soil pl Per FSP for Subarea 6
Subarea 6
C-3250 Complete Collection of Soil Samples - Subarea 7 174 01-Sep-11 A 04-Nov-11 A Complete Collection of Soil Samples - Subjarea 7
C-3300 Complete Collection Soil Samples -Subareas 3 and 45 03-Oct-11 A 02-Dec-11 A Complete Collection $oil Samples -Subareas g and 5D South
5D South
C-3370 Ship Area IV Soil Samples 174 03-Jan-12 A 31-Jan-12 A N Ship Area IV Soil Samples
C-3390 QC, and Borehole Sampling 174 01-Feb-12 A 29-Feb-12 A /N  QC, and Borehole Sanjpling
C-2490 Collect Soil Samples Round 2 - Subarea 5C 35 05-Mar-12 A 20-Apr-12 28 Collect Soil Sampless Round 2 - Subarea 5

4

<
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C-2840 Collect Soil Samples Round 2 - Subarea 58 29 07-Mar-12 A 16-Apr-12 23 I L I Collect Sbil Samples Round 2 - Slibarea 5B
c-2710 Collect Soil Samples @ NBZ East - Per FSP 24 12-Mar-12 A 12-Apr-12 21 IS Collect Soil Samples @ NBZ East - Fer FSP Addendum for Round 1
Addendum for Round 1
C-3480 Collect Soil Samples @ NBZ West - "Gnatcatcher 20 13-Apr-12* 10-May-12 21 S Collect Soil Samples @ NBZ West - "Gnatcatcher Delay”
Delay"
©-3490 Collect Soil Samples @ NBZ West - Per FSP 15 11-May-12+ 31-May-12 21 S Collect Soil Samples @ NBZ West - Per FSP Addendum for Round 1
Addendum for Round 1
M-2177 C of Round 1 Soil - ArealV 0 02-Dec-11 A h Completion of Round 1 Soil Sampling - Area
M-2175 C of Round 2 Soil Subareas 5C 0 16-Apr-12 23 ¢ Completion of Round 2 Soil Sampling, Subardas 5C and 5B
and 5B
M-2180 C of Round 1 Soil NBZ 0 31-May-12 21 Completion of Round!1 Soil Sampling NBZ
03.04.04 Soil Boring/Permeability Sampling 60 04-Jan-10 A 31-Mar-10 A
P-1040 Subcontractor Procurement (Drilling) 60 04-Jan-10 A 31-Mar-10 A
03.04.07 Soil Sampling Reserve 42 01-May-12 27-Jun-12 -40 3.04.07 Soil Sampling Reserve
C-2930 Soil Sampling Reserve 42 01-May-12* 27-Jun-12 -40 oil Sampling Reserve
03.05 Field Generated Waste Characterization and Disposal 535 24-Apr-10A  31-Aug-12 EY 03.05 Field Generated Waste Characterization and Disposal
S-1320 Field Generated Waste Characterization and Disposal 281 24-Apr-10 A 31-May-11 A Field Generated Wasté Characterization and Disposal (Base Contract,;Amend No 1 and No 2)
(Base Contract, Amend No 1 and No 2)
P-1440 Subcontractor Procurement (IDW Disposal) 30 24-May-10 A 11-Aug-10 A
D-1320A Field Generated Waste Characterization and Disposal 22 31-May-10 A 30-Jun-10 A
thru 2nd Qtr 2010
D-1320B Field Generated Waste Characterization and Disposal 64 01-Jul-10 A 31-Aug-10 A
thru 3rd Qtr 2010
D-1320C Field Generated Waste Characterization and Disposal 63 01-Oct-10 A 30-Dec-10 A
thru 4th Qtr 2010
D-1320C10 Field Generated Waste Characterization and Disposal 1 01-Mar-11 A 31-Mar-11 A lisposal thru 1st Qtr 2011
thru 1st Qtr 2011
D-1320C20 Field Generated Waste Characterization and Disposal 23 02-May-11 A 31-May-11 A Field Generated Waste Characterization and Disposal thru May 2011
thru May 2011
D-1320C40 | Field Generated Waste Characterization and Disposal 22 01-Jun-11 A 30-Jun-11 A Field Generated Wasté Characterization and Disposal thru June 2011
thru June 2011
D-1320C30 | Field Generated Waste Characterization and Disposal 251 01-Jul-11 A 31-Aug-12 0 ! T Field Generated Wastg Characterization and Disposal thru Completion
thru Completion
Additional Scope 118 16-Jan-12 A 27-Jun-12 -27 ddi I Scope
D-4840 FSP - Addendum Subarea 6 - Round 2 48 16-Jan-12 A 03-May-12 11 — FSP - Addendum Sybarea 6 - Round 2
D-4850 FSP - Addendum Subarea 7 - Round 2 29 26-Mar-12 A 01-Jun-12 -9 - FSP- Suparea 7 - Round 2
D-4860 FSP - Addendum Subarea 8 - Round 2 33 26-Mar-12 A 01-Jun-12 -40 - FSP- Subarea 8 - Round 2
C-3340 Collect Round 2 Soil Samples - Per FSP Addendum 26 26-Mar-12 A 17-Apr-12 11 L =33 Collect Round 2 Soil Samples - Rer FSP Addendum for $ubarea 6
for Subarea 6
C-3400 Collect Round 2 Soil Samples - Per FSP Addendum 22 16-Apr-12* 15-May-12 -9 Collect Roynd 2 Soil Samples - Per FSP'Addendum for Subarea 7
for Subarea 7
C-3410 Collect Round 2 Soil Samples - Per FSP Addendum 15 07-Jun-12* 27-Jun-12 -40 I Collect Round 2 Soil Samples - Per FSP Addendym for Subarea 8
for Subarea 8
04 Quality Assurance Project Plans 453 29-Dec-09 A 30-Mar-12 A Quality roject Plans
01.09 Quality Assurance Project Plan 453 29-Dec-09 A 30-Mar-12 A 1.09 Quality Project Plan
D-4720 Quality Assurance Project Plan 174 29Dec-09 A 30-Aug-10 A
$-4720 Quality Assurance Project Plan (Base Contract, 365 29-Dec-09A  31-May-11 A Quality Assurance Praject Plan (Base Contract, Amendment No 1 and No 2)
Amendment No 1 and No 2)
D-4720A | Quality Assurance Project Plan - Implement and 191 01-Sep-10A  31-May-11 A Quality Assurance Praject Plan - Implement arjd Update
Update
D-4720A10 | Maintain Quality Assurance Project Plan 87 01-Jun-11 A 30-Mar-12 A " Quality Assurance Project Plan
Revision Date September 2011
y—y Summary P
I Actual Work
. . . . . Status Date 31-Mar-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
. I Report Date 18-Apr-12
I Critical Remaining Work . p p
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D-3560 Prepare Draft QAPP 65 30-Dec-09 A 12-Feb-10 A
D-2940 Complete Draft QAAP-Water Testing 28 31-Mar-10 A 12-May-10 A
D-3570 Submit Draft QAPP - Water Testing 0 12-May-10 A
D-2950 EPA Review, Draft QAPP- Water Testing 15 17-May-10 A 04-Jun-10 A
D-2990 Revise Draft QAPP - Water Testing 11 31-May-10 A 14-Jun-10 A
D-3620 Stakeholder Review Draft Final QAPP- Water Testing 10 15-Jun-10A 28-Jun-10 A
D-3680 Revise Draft Final QAPP - Water Testing 5 29-Jun-10 A 10-Aug-10 A
D-3710 Submit Final QAPP - Water Testing 0 10-Aug-10 A
D-3040 Prepare Draft QAAP -Soil Testing 5 31-Mar-10 A 18-May-10 A
D-2900 EPA Review, Draft QAPP -Soil Testing 15 10-May-10 A 30-Jul-10 A
D-3580 Revise Draft QAPP - Soil Testing 5 28-Jun-10 A 24-Aug-10 A
D-2120 Submit Draft Final QAPP - Soil Testing 0 24-Aug-10 A
D-3590 Review Draft Final QAPP - Soil Testing 2 25-Aug-10 A 26-Aug-10 A
D-3610 Complete Final QAPP - Soil Testing 2 27-Aug-10 A 30-Aug-10 A
F-3620 Submit Final QAPP - Soil Testing 0 30-Aug-10 A
05 Historical Site Assessment 654 05-Oct-09 A 20-Apr-12 145 ¥ 05 Historical Site Assessment
01.14 HSA 654 05-Oct-09 A 20-Apr-12 145 ¥ 01.14 HSA
S-1570 Historical Site Assessment (Base Contract, 426 05-Oct-09 A 31-May-11 A Historical Site Assessnent (Base Contract, Amendment No 1 and No 2)
Amendment No 1 and No 2)
D-2580 HSA -7 Tech Memo to EPA 35 01-Jun-11 A 20-Jul-11 A | HSA -7;Tech Memo to EPA
D-2550 HSA 3/NBZ Tech Memo to EPA 20 01-Jul-11 A 29-Jul-11 A | (SA 3/NBZ Tech Memo fo EPA
D-3640 Complete Draft HSA Report Internal Review 80 01-Aug-11 A 30-Nov-11 A L Complete Draft HSA Report Internal Review
D-3750 EPA Review/Present Tech Memos to Stakeholders 20 21-Jul-11 A 17-Aug-11 A EPA Tech Memas to Stakeholders
D-3840 Incorporate Comments/Integrate Tech Memos into 63 18-Aug-11 A 31-Oct-11 A , Incorporaté C grate Tech Memos into Draft Report
Draft Report :
D-3760 HSA 6 RTC's to EPA 22 19-Aug-11 A 15-Sep-11 A :, HSA 6 RTC's to EPA
D-3759 Cutoff - Receiving Boeing/DOE Documents 0 01-Sep-11 A % Cutoff - Receiving Baeing/DOE Documents
D-3770 HSA 7,3,and NBZ RTC's to EPA 9 20-Sep-11 A 30-Sep-11 A 5 HSA 7,3,and NBZ RTC's to EPA
D-3820 EPA Review RTC's 10 03-Oct-11 A 24-Oct-11 A [N EPA Review RTC's
D-3670 Revise Draft HSA Report 12 22-Nov-11 A 08-Dec-11 A . 1 Revise Draft HSA Report
D-3850 HGL Internal Review/Complete Draft HSA Report 12 22-Nov-11 A 08-Dec-11 A E HGL Internal Reyiew/Complete Draft HSA Report
M-3860 Submit Draft HSA to EPA 0 07-Dec-11 A % Submit Draft HSA to EPA
D-3860 EPA Review Draft HSA 11 08-Dec-11 A 31-Jan-12 A b EPA Review Draft HSA
D-3870 Incorporate EPA Comments on Draft HSA 18 26-Dec-11 A 01-Feb-12 A Incorporate EPA Comments on Draft HSA
M-2430 Submit Draft Final HSA Report 0 01-Feb-12 A 9| ® Submit Draft Final HSA Report
D-3880 EPA/Stakeholder Review 16 02-Feb-12 A 23-Feb-12 A N PA/Stakeholder Review
W—y S\mmary Revision Date September 2011
I Actual Work . . . . . Status Date 31-Mar-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work L D . Report Date 18-Apr-12
. I3 led Schedul
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D-3890 Finalize and Distribute HSA Report 5 24-Feb-12 A 20-Apr-12 75 I FinaliZe and Distribute HSA Réport
D-3690 Prepare the EPA HSA - 5C, 5B, 5A, and 6 Tech Memo 323 01-Dec-09A  23-May-11A re the EPA HSA - 5C, 9B, 5A, and 6 Tech Mem
D-3690A | Start the EPA HSA 124 08-Jan-10 A 30-Jun-10 A
D-3690B | Continue the EPA HSA 191 01-Jul-10 A 31-Mar-11 A
D-3830 Complete Draft HSA 14 01-Apr-11 A 27-Apr-11 A
D-2450 HSA -5C to EPA 183 01-Dec-09 A | 30-Jul-10 A
D-2470 HSA -5B to EPA 195 01-Dec-09 A 09-Sep-10 A
D-2480 HSA -5A to EPA 205 01-Dec-09 A 21-Oct-10 A
D-2490 HSA -6 1st. Draft 39 02-Aug-10A  23-Nov-10 A
D-2570 HSA -6 Final Draft to EPA 39 01-Dec-10A  23-May-11 A 6 Final Draft to EPA
C-2310 EPA HSA Kick Off Meeting 0 05-Oct-09 A
D-1570A | Start Master Document Index 128 05-Oct-09 A 31-Mar-10 A
D-1570B Complete Master Document Index 42 03-Jan-11 A 31-Mar-11 A
D-1740 Boeing Decsion on Release of Final HSA/Interview 0 13-Apr-12% 75 # Boeing Decision on Release of Final HSA/Interview Summafy Reports
Summary Reports
D-1600 Former Site Employees Interviews and On-Site Visits 268 19-Oct-09 A 29-0ct-10 A
D-2440A Start Technical Memoranda 152 01-Dec-09 A 30-Jun-10 A
D-2440B Continue Technical Memoranda 64 01-Jul-10 A 30-Sep-10 A
D-2440C Complete Technical Memoranda 15 01-Oct-10 A 31-May-11 A IComplete Technical Memoranda
D-1610 Additional Former Site Employees Interviews and 100 01-Aug-11 A 31-Jan-12 A Additional Former Site Employees Interviewf and On-Site Visits
On-Site Visits
D-1580 Final DOE HSA Completeness Review 119 15Dec-09A  28-May-10 A
D-1630 Prepare Draft Interview Summary Report 26 01-Sep-11A  07-Nov-11A Prepare Draft Inferview Summary Repor
D-1640 EPA Review Draft Interview Summary Report 11 08-Nov-11A  30-Nov-11 A 5 EPA Review Draft Interyiew Summary Report
D-1650 Incorporate EPA Comments 23 02-Jan-12 A 01-Feb-12 A Incorporate EPA Cojnments
D-1769 EPA/Stakeholder Review 23 02-Jan-12 A 09-Mar-12 A EP} Review
D-1670 Submit Draft Final Interview Summary Report 0 01-Feb-12 A ° ® Submit Draft Final Interview Summary Repdt
D-1700 Finalize and Distribute Interview Summary Report 5 24-Feb-12 A 20-Apr-12 75 Finalie and Distribute Intervigw Summary Report
C-1610A | Start Development of a Physical Model of the SSFL 69 22-Feb-10 A 28-May-10 A
Site
C-1610 Development of a Physical Model of the SSFL Site 220 22-Feb-10 A 30-Dec-10 A
C-1610B | Complete Development of a Physical Model of the 43 02-Aug-10A  30-Sep-10 A
SSFL Site
D-2510 HSA -5D Tech Memo to EPA 152 23-Aug-10A  28-Mar-11A
D-2520 HSA -7 Draft Tech Memo 331 19-Mar-10 A 31-May-11 A HSA -7 Draft Tech Mefno
D-2540 HSA-8 Tech Memo to EPA 246 01-Mar-10 A 14-Feb-11 A
06 Field Office 861 19-Oct-09 A 28-Sep-12 30 D6 Field Office
01.15 On-Site Field Office 861 19-Oct-09 A 28-Sep-12 30 01.15 On-Site Field Office
W—y S\mmary Revision Date September 2011
I Actual Work
. . . . . Status Date 31-Mar-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
. I Report Date 18-Apr-12
I Critical Remaining Work . p p
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C-1640 Office Setup 140 19-Oct-09 A 30-Apr-10 A
S-1650 Field Office Op (Base Contract, Amendment 151 01-Dec-09 A 31-May-11 A Field Office Operations (Base Contract, Amendment No 1 and No 2)
No 1 and No 2)
C-1650E10 Field Office Operations thru June 2011 22 01-Jun-11 A 30-Jun-11 A Field Office Operation$ thru June 2011
C-1650F Field Office Operations thru December 2011 130 01-Jul-11 A 30-Dec-11 A || Field Office Op u December 2011
C-1650G Field Office Operations thru Completion 151 03-Jan-12 A 31-Jul-12 0 Field Office Operations thru Completion
C-1650A Field Office Operations thru 2nd Qtr 2010 151 01-Dec-09 A 30-Jun-10 A
D-2640 Technical Memo, Planning and Managing Field Work 31 04-Jan-10 A 15-Feb-10 A
C-16508B Field Office Operations thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A
C-1650C Field Office Operations thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A
C-1650D Field Office Operations thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A
C-1650D10 Field Office Operations thru May 2011 63 01-Apr-11 A 31-May-11 A Field Office Operation$ thru May 2011
C-2570 Health and Safety Operations 216 01-Aug-11 A 30-Apr-12 25 L Health and Safety Operations
C-3000 Health and Safety Operations thru December 2011 110 01-Aug-11 A 30-Dec-11 A | | Health and Safety Operations thru December 2011
C-3010 Health and Safety Operations through June 2012 85 03-Jan-12 A 29-Jun-12 25 L T 1 Health and Safety Operations through June 2012
C-2580 ‘Weekly Maintenance of Project Schedules and 219 22-Aug-11 A 28-Sep-12 -20 eekly of Project Schedules and
Milestones
C-1300 Field Office Mobilization 50 22-Feb-10 A 30-Apr-10 A
C-2620 Field Office Demobilization 147 01-Mar-12 A 21-Sep-12 35 ] Field Office Demobilization
07 Analytical Lab 763 19-Oct-09 A 27-Sep-12 31 v 7 Lab
01.11 Subcontractor Pool Management 763 19-Oct-09 A 27-Sep-12 31 v Q111 Pogl
C-1140A Subcontractor Pool Management thru 2nd Qtr 2010 183 19-Oct-09 A 30-Jun-10 A
S-1140 Subcontractor Pool Management (Base Contract, 415 19-Oct-09 A 31-May-11 A Pool (Base Contrdct, Amendment No 1 angl No 2)
Amendment No 1 and No 2)
C-11408 Subcontractor Pool Management thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A
C-1140C Subcontractor Pool Management thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A
C-1140D Subcontractor Pool Management thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A 011
C-1140E Subcontractor Pool Management thru May 2011 65 01-Apr-11 A 31-May-11 A Pool thru May 2011
C-1140E10  Subcontractor Pool Management thru June 2011 22 01-Jun-11 A 30-Jun-11 A Pool thru June 2011
C-1140F Subcontractor Pool Management thru December 2011 130 01-Jul-11 A 30-Dec-11 A Pool thru December 2011
C-1140G  Subcontractor Pool Management thru April 2012 85 03-Jan-12 A 30-Apr-12 -39 Subcontractor Pool Management thru April 2412
C-1140H Pool thru C 108 01-May-12* 27-Sep-12 -39 Pool thru C
01.17.01 Preparation of a Request for Information for Anal.. 417 18Jan-10A  31-Aug-11A ¥/ 01.17.01 Preparation of a Request for information for Analytical Services
D-1660 Preparation of a Request for Information for 83 18-Jan-10 A 12-May-10 A
Analytical Services
D-1660A Receive & Review Responses to Request for 85 02-Aug-10 A 23-Dec-10 A
Information for Analytical Services
D-1690 Preparation of a Request for Information for 23 01-Aug-11 A 31-Aug-11 A I ; Preparation of a Request for Information for Y Services (D )
Analytical Services (Deobligated)
01.17.02 Acquisition of Analytical Laboratory Services 445 18-Jan-10 A 27-Apr-12 140 1.17.02 A of Analytical Laboratory Services

P— Summary

I Actual Work

[ Remaining Work
I Critical Remaining Work
* @ Milestone

[ Activity Baseline

<o < Milestone Baseline

Santa Susana Field Laboratory Area IV Radiological Characterization Study
Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011
Status Date 31-Mar-12
Report Date 18-Apr-12
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D-1715 Prepare Draft Procurement Package 30 18-Jan-10 A 26-Feb-10 A
D-1725 EPA Review, Draft Procurement Package 7 26-Feb-10 A 11-Jun-10 A
D-1745 Revision of Draft Procurement Package 0 20-Apr-10 A 18-Jun-10 A
D-1750 Release Draft RFP 0 18-Jun-10 A
D-1760 Advertisement of Procurement/Laboratory Response 23/30Jun-10A  05-Aug-10 A
D-1770 Laboratory Selection 46 19-Aug-10A  07-Jan-11A
D-1780 EPA Consent/Subcontract Negotiation 16 10-Jan-11 A 11-Mar-11 A
C-1670 Acquisition of Analytical Laboratory Services - First 230 01-Feb-10 A 11-Mar-11 A
C-2670 Start Acquisition of Analytical Laboratory Services - 66 01-Mar-11A  31-May-11 A 'Start Acquisition of Analytical Laboratory Services - 2nd Lab
2nd Lab
C-2900 Complete Acquisition of Analytical Laboratory 42 01-Jun-11 A 29-Jul-11 A omplete of!Analytical Laboratory Services - 2nd Lab
Services - 2nd Lab
C-3240 Acquisition of Analytical Laboratory Services - Audits 38 01-Sep-11 A 27-Apr-12 5 isition of aboratory Services - Audits
01.17.03 Laboratory Quality Assurance Program 485 02-Aug-10 A 21-Sep-12 5 ¥ 01.17,03 L y Quality Assurance Program
D-1680 Laboratory Quality Assurance Program thru May 2011 30 02-Aug-10A  31-May-11 A Laboratory Quality Agsurance Program thru May 2011
D-1800 Laboratory Quality Assurance Program thru 272 01-Jun-11 A 21-Sep-12 L y Quality Assurance Program thru Completion
Completion
01.17.04 Laboratory Oversight and Management 215 22-Aug-11A  15-Jun-12 3 M ¥ 01.17.04 L y Oversight and Management
D-1710 Laboratory Oversight and Management 215 22-Aug-11 A 15-Jun-12 | Laboratory Oversight and Management
04.0 Sample Analysis 422 01-Dec-10 A 17-Jul-12 83 ¥ 04.0 Sample Analysis
C-1450A60 Sample Analysis - Start Water 45 01-Dec-10 A 31-May-11 A Sample Analysis - Start Water
C-1450A Sample Analysis - Start 5C Round 1 34 11-Apr-11 A 31-May-11 A 'Sample Analysis - Start 5C Round 1
C-1450A80 | Sample Analysis - Complete 5C Round 1 152 01-Jun-11A  09-Sep-11 A Sample Analysis - Complete 5C Round: 1
C-1450A10 | Sample Analysis 58 Round 1 35 01-Sep-11A  13-Jan-12A 8" Sample Analysis 58 Round 1
C-1450A90 Sample Analysis - Complete Ph 1Sediment ,and 163 01-Sep-11 A 06-Jan-12 A 1 Sample Analysis - Complete Ph iSediment ,and Water
C-1450A50 Sample Analysis 6 Round 1 54 22-Sep-11 A 20-Jan-12 A Samplé Analysis 6 Round 1
C-1450A20 Sample Analysis 5A Round 1 36 01-Nov-11 A 29-Feb-12 A Sample Analysis 5A Rfund 1
C-1450B10 | Sample Analysis 7- Round 1 40 31-Jan-12 A 10-Feb-12 A e —] WEEEEE Sample Analysis 7- Round 1
C-1450A40  Sample Analysis 8N Round 1 52 31-Jan-12 A 02-Mar-12 A — Sample Analysis 8NJRound 1
C-1450C70 | Sample Analysis Area 3- Round 1 27 17-Feb-12A  02-Apr-12 44 — ! sample Analysis Aréa 3- Round 1
C-1450A30  Sample Analysis 5D-N Round 1 9 29-Feb-12 A 12-Mar-12 A e ——] W Sample Anallsis 5D-N Round 1
C-1450A70 | Sample Analysis 8S Round 1 50 29-Feb-12 A 12-Mar-12 A e —] I Sample Anallsis 8S Round 1
C-1450A100 Sample Analysis 5D-S Round 1 9 29-Feb-12 A 12-Mar-12 A [ —] WEEEEE Sample Anallsis 50-S Round 1
C-1450C80 | Sample Analysis NBZ Priority 1 30 22-May-12 02-Jul-12 21 Sample Analysis NBZ Priority 1
C-1450C100  Sample Analysis NBZ Priority 2 30 22-May-12 02-Jul-12 21 Sample Analysis NBZ Priority 2
C-1450B | Sample Analysis 5C- Round 2 25 23-May-12 26-Jun-12 -28 Sample Analysis 5C- Rouhd 2
C-1450A120 Sample Analysis - Complete Ph 2 Sediment 30 29-May-12 09-Jul-12 13 Sample Analysis - Complete Ph 2 Sediment
Revision Date September 2011
y—y Summary P
I Actual Work ) . . . . Status Date 31-Mar-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
. I Report Date 18-Apr-12
I Critical Remaining Work | iled hedul p p
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C-1450B20 | Sample Analysis 5B- Round 2 15 27-Jun-12 17-Jul-12 28 Sample Analysis 5B- Round 2
Additional Scope 73 18-Apr-12 27-Jul-12 -40 Scope
C-1451 Sample Analysis Subarea 6 Round 2 22 18-Apr-12 17-May-12 11 C——————"—"73 Sample Analysis Subarea 6 Round 2
C-3420 Sample Analysis Subarea 7 Round 2 22 16-May-12 14-Jun-12 9 I Sample Analysis Subarea 7 Round 2
C-3430 Sample Analysis Subarea 8 Round 2 22/ 28-Jun-12 27-Jul-12 -40 EE—— Sample Analysis Subarea:8 Round 2
08 Community Involvement 733 01-Oct-09 A 28-Sep-12 30 8 C
02.0 Community Involvement 733 01-Oct-09 A 28-Sep-12 30 2.0 C y
C-1590A | Stakeholder Working Sessions thru July 2010 209 12-Oct-09 A 30-Jul-10 A
$-1590 C (Base Contract, 209 12-Oct-09 A 31-May-11 A Community Involvement (Base Contract, Amendment No 1 and No 2)
No 1 and No 2)
C-1590B Stakeholder Working Sessions thru 3rd Qtr 2010 252 02-Aug-10 A 30-Sep-10 A
C-1590C Stakeholder Working Sessions thru 4th Qtr 2010 21 01-Dec-10 A 30-Dec-10 A
C-1590D Stakeholder Working Sessions thru 1st Qtr 2011 37 04-Jan-11 A 31-Mar-11 A 1
C-1590E Stakeholder Working Sessions thru May 2011 65 01-Apr-11 A 31-May-11 A Stakeholder Working $essions thru May 2011
C-1590E10  Stakeholder Working Sessions (Deobligated) 22/01-Jun-11 A 30-Jun-11 A [ : Stakeholder Working Sessions (Deobligated)
D-1220A Technical Support for Public Meetings thru July 2010 134 25-Jan-10 A 30-Jul-10 A
D-1220B ;g;gnical Support for Public Meetings thru 3rd Qtr. 43 02-Aug-10 A 30-Sep-10 A
D-1220C Tg;gmical Support for Public Meetings thru 4th Qtr. 22 01-Nov-10 A 30-Dec-10 A
D-1220D ;g;;mical Support for Public Meetings thru 1st Qtr 64 04-Jan-11 A 31-Mar-11 A Qtr 2011
D-1220E Technical Support for Public Meetings thru May 2011 65 01-Apr-11 A 31-May-11 A Technical Support for, Public Meetings thru May 2011
D-1220E10 | Technical Support for Public Meetings thru June 2011 22 01-Jun-11 A 30-Jun-11 A Technical Support for Public Meetings thru Jupe 2011
D-1220F ;Ee’;;mical Support for Public Meetings thru 3rd Qtr 65 01-Jul-11 A 30-Sep-11 A Technical Support for Public Meetings thru 3rd Qtr 2011
D-1220G ;gﬂmical Support for Public Meetings thru 4th Qtr 22 01-Dec-11A  30-Dec-11A || Technical Support for Public Meetings thru 4th Qtr 2011
D-1220H | Technical Support for Public Meetings thru 131 03-Jan-12 A 31-Jul-12 3 Technical Support for Public Meetings thru Completion
Completion
D-1230 Prepare Draft EPA Fact Sheets thru May 2011 332 30-Apr-10 A 31-May-11 A Prepare Draft EPA Fact Sheets thru May 2011
D-1240 Prepare Draft EPA Fact Sheets thru Completion 87 02-Apr-12* 31-Jul-12 Prepare Draft EPA Fact Sheets thru Completion
D-1190A ;{l;lbglsh Public Notices / Newsletters thru 2nd Qtr. 182 19-Oct-09 A 30-Jun-10 A
D-11908 ;{l;lbglsh Public Notices / Newsletters thru 3rd Qtr. 42 03-Aug-10A  30-Sep-10 A
D-1190C ;{l;lbglsh Public Notices / Newsletters thru 4th Qtr. 63 01-Oct-10 A 30-Dec-10 A
D-1190D | Publish Public Notices / Newsletters thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A tr 2011
D-1190E | Publish Public Notices / Newsletters thru May 2011 65 01-Apr-11 A 31-May-11 A Publish Public Notices / Newsletters thru May 2011
D-1190E10 | Publish Public Notices / Newsletters thru June 2011 0 01-Jun-11 A 30-Jun-11 A Publish Public Notices / Newsletters thru Junei 2011
D-1190F | Publish Public Notices / Newsletters thru Completion 282 01-Jul-11 A 31-Jul-12 3| L Publish Public Notices / Newsletters thru Completion
C-2940 Maintain Information Repositories thru May 2011 517 01-Feb-10 A 31-May-11 A Maintain Information Repositories thru May 2011
€-2950 Maintain Information Repositories thru Completion 282 01-Jul-11 A 31-Jul-12 : : : : : : : : L : : : Maintain p ies thru Completion
W—y S\mmary Revision Date September 2011
I Actual Work . . . . . Status Date 31-Mar-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work L Detai Report Date 18-Apr-12
. evel 3 Detailed Schedule
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D-1300 Prepare Presentation Materials thru May 2011 400 30-Apr-10 A 31-May-11 A Prepare Presentation Materials thru May 2011 i i
D-1310 Prepare Presentation Materials thru Completion 87 02-Apr-12* 31-Jul-12 3 L : : Prepare Presentation Materials thru Completion
P-1240 tor Pr (Meeting 25 12-Oct-09 A 19-Jan-10 A
Consultant)
C-1220A Facilitate Meetings thru July 2010 207 14-Oct-09 A 30-Jul-10 A
C-12208 Facilitate Meetings thru 3rd Qtr 2010 250 02-Aug-10 A 30-Sep-10 A
C-1220B10  Facilitate Meetings thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A
C-1220B20  Facilitate Meetings thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A
C-1220B30 Facilitate Meetings thru May 2011 65 01-Apr-11 A 31-May-11 A Facilitate Meetings thfu May 2011
C-1220B50  Facilitate Meetings thru June 2011 22 01-Jun-11 A 30-Jun-11 A Facilitate Meetings thru June 2011
C-1220B40  Facilitate Meetings thru Completion 282 01-Jul-11 A 31-Jul-12 3 L Facilitate Meetings thrji Completion
C-2960 Provide Toll Free Number thru May 2011 586 23-Nov-09 A 31-May-11 A Provide Toll Free Number thru May 2011
C-2970 Provide Toll Free Number thru Completion 304 01-Jun-11 A 31-Jul-12 L Provide Toll Free Number thru Completion
C-2980 Venue for Quarterly Meetings thru May 2011 480 22-Oct-09 A 31-May-11 A 'Venue for Quarterly Meetings thru May 2011
C-2990 Venue for Quarterly Meetings thru July 2012 262 01-Aug-11 A 31-Jul-12 L Venue for Quarterly Meetings thru July 2012
D-1250A Print and Mail Meeting Announcements thru July 64 26-Feb-10 A 30-Jul-10 A
2010
D-1250B Print and Mail Meeting Announcements thru 3rd Qtr 43 02-Aug-10 A 30-Sep-10 A
2010
D-1250C Print and Mail Meeting Announcements thru 4th Qtr 63 01-Oct-10 A 30-Dec-10 A
2010
D-1250D Print and Mail Meeting Announcements thru 1st Qtr 63 04-Jan-11 A 31-Mar-11 A t Qtr 2011
2011
D-1250E Print and Mail Meeting Announcements thru May 2011 65 01-Apr-11 A 31-May-11 A Print and Mail Meeting;Announcements thru May 2011
D-1250E10  Print and Mail Meeting Announcements thru June 22 01-Jun-11 A 30-Jun-11 A Print and Mail MeetingiAnnouncements thru Jyne 2011
2011
D-1250F Print and Mail Meeting Announcements thru 3rd Qtr 65 01-Jul-11 A 30-Sep-11 A Print and Mail Meeting:Announcements thru 3rd Qtr 2011
2011
D-1250G Print and Mail Meeting Announcements thru 197 03-Oct-11 A 31-Jul-12 3 L Print and Mail Meeting;Announcements thru Completion
Completion
D-1260 Develop Draft Community Involvement Plan 11 01-Oct-09 A 15-Oct-09 A
D-2270 EPA Review, CIP 15/ 16-Oct-09 A 27-Jan-10 A
D-1270 Develop Final Community Involvement Plan 21 05-Jan-10 A 02-Feb-10 A
D-1280 Draft Plan to Document EPA's Radiological Studies at 239 26-Oct-09 A 30-Sep-10 A
SSFL by Video
D-1290 Video Documentation 365 27-Aug-10 A 30-Sep-10 A
C-1290 Assist EPA w/ Media Event 496 29-Mar-10 A 30-Jun-10 A
C-1290A Assist EPA w/ Media Events thru July 2010 88 29-Mar-10 A 30-Jul-10 A
C-1290B Assist EPA w/ Media Events thru 3rd Qtr 2010 43 02-Aug-10 A 30-Sep-10 A
C-1290C Assist EPA w/ Media Events thru 4th Qtr 2010 21 01-Dec-10 A 30-Dec-10 A
C-2590 Maintain SharePoint Data Management System 239 01-Sep-11 A 28-Sep-12 -40 aintain Data System
C-2600 Inter-Agency Work Group Technical Assistance 262 01-Aug-11 A 28-Sep-12 -40 nter-Agency Work Group Technical Assistance
09 Access Agreements 13 12-Mar-10 A 31-Mar-10 A
W—y S\mmary Revision Date September 2011
B Actual Work
. . . . . Status Date 31-Mar-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
- - Report Date 18-Apr-12
I Critical Remaining Work | iled hedul p p
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3.01 Site Reconnaissance 13 12-Mar-10 A 31-Mar-10 A
C-1660 Obtain Access Agreements 0 12-Mar-10 A 12-Mar-10 A
C-1950 Receive Site Access 0 12-Mar-10 A
M-2450 Start Site Access 0 31-Mar-10 A
10 Environmental Compliance/Field Operations 652 01-Oct-09A  27-Jul-12 75 10 Environmental Compliance/Field Operations
01.08.01 Areawide SAP/SMP/DMP 612 14-0ct09 A 02-Apr-12 160 01.08.01 Areawide SAP/SMP/DMP
D-1510 Site Management Plan 160 14-Oct-09 A 07-Sep-10 A
D-1510A | Start Site Management Plan 155 14-Oct-09 A 18-May-10 A
D-1500 Develop Draft SMP 30 15-Oct-09 A 03-Dec-09 A
D-1470 Submit Draft SMP to EPA 0 03-Dec-09 A
D-1480 EPA Review, Draft SMP 30 03-Dec-09 A 12-Feb-10 A
D-3090 Revise Draft Final SMP 15 12-Feb-10 A 29-Mar-10 A
D-2500 Stakeholder Review, Draft Final SMP 10 07-Apr-10 A 30-Apr-10 A
D-1490 Submit Draft Final SMP to Stakeholders 0 07-Apr-10 A
D-3220 Stakeholder Meeting to Discuss Draft Final SMP 1 29-Apr-10A 29-Apr-10 A
F-3230 Revise Final SMP 91 30-Apr-10 A 07-Sep-10 A
F-3240 Submit Final SMP 0 07-Sep-10 A
F-3250 Revisions Areawide Plans 106 01-Feb-11 A 28-Feb-11 A
F-3260 Complete All Revisions Areawide Plans 40 02-Jan-12 A 02-Apr-12 -20 :| Complete All Revisians Areawide Plans
03.01.01 Natural Resources Assessment 652 01-Oct-09 A 27-Jun-12 97 ¥ 03.01.01 Natural Resources Assessment
D-1690A | Natural Resources Assessment - Mobilization & 192 05-Oct-09 A 30-Jun-10 A
Procurement
S-1690 Natural Resources Assessment (Base Contract, 192 05-Oct-09 A 31-May-11 A Natural Resources Assessment (Base Contract, Amendment No 1 and No 2)
Amendment No 1 and No 2)
D-1690B | Natural Resources Assessment - On-Site Monitoring 64 01-Jul-10 A 30-Sep-10 A
thru 3rd Qtr 2010
D-1690C | Natural Resources Assessment - On-Site Monitoring 63 01-Oct-10 A 30-Dec-10 A
thru 4th Qtr 2010
D-1690D | Natural Resources Assessment - On-Site Monitoring 128 04-Jan-11 A 31-May-11 A Natural Resources Assessment - On-Site Monitoring thru May 2011
thru May 2011
D-1690D10 | Natural Resources Assessment - On-Site Monitoring 225 01-Jun-11 A 27-Jun-12 -40 latural - On-Site Monitofing thru Completion
thru Completion
C-2320 Complete Biological Survey Field Work 10 05-Oct-09 A 16-Oct-09 A
D-3700 Prepare Draft Biological Survey Report 20 19-Oct-09 A 13-Nov-09 A
D-2930 EPA Review, Biological Survey Report 3 16-Nov-09 A 18-Nov-09 A
D-3720 Meeting to Discuss Preliminary Biological Survey 1 19-Nov-09 A 19-Nov-09 A
D-3730 DOE Completes Final Biological Survey Report 15 20-Nov-09 A 10-Dec-09 A
D-3740 DOE Conducts Wet Season Biological Survey 22 11-Dec-09 A 11-Jan-10 A
(Estimated Dates)
D-2170 Complete CH1 and CH2 of Biological Assessment 20 01-Oct-09 A 23-Oct-09 A
Report
D-2150 Submit Preliminary Sections to EPA for Review 0 23-Oct-09 A
Revision Date September 2011
y—y Summary P
I Actual Work . . . . . Status Date 31-Mar-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
- - Report Date 18-Apr-12
I Critical Remaining Work | iled hedul p p
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D-3790 Complete Draft Biological Assessment Report 11 20-Nov-09 A 04-Dec-09 A
D-2970 Submit Draft Biological Assessment Report to EPA 0 04-Dec-09 A
D-2160 EPA Review of Biological Assessment Report 5 04-Dec-09 A 11-Dec-09 A
D-3800 Submit Biological Assessment to FWS 0 11-Dec-09 A
D-3810 FWS Preliminary Review of BA Report 20 11-Dec-09 A 04-Jan-10 A
D-3780 Revise Biological Assessment Report 21 04-Jan-10 A 12-Feb-10 A
D-3020 Submit Final BA to FWS 15 10-Feb-10 A 10-Feb-10 A
D-2980 Prepare Biological Opinion (FWS) 30 10-Feb-10 A 25-May-10 A
D-2240 Biological Opinion 15 18-Feb-10 A 30-Jun-10 A
F-2330 Biological Opinion Completed 0 25-May-10 A
03.01.02 Cultural Resources Assessment 611 01-Dec-09A  27-Jul-12 75 ¥ 03.01.02 Cultural Resourfes Assessment
D-1700A ArealV Cultural Resources Assessment - Planning & 151 01-Dec-09 A 30-Jun-10 A
Procurement
S-1700 Cultural Resources Assessment (Base Contract, 151 01-Dec-09 A 31-May-11 A Cultural Resources Assessment (Base Contratt, Amendment No.1 and No.2)
Amendment No.1 and No.2)
D-1700B ArealV Cultural Resources Assessment - On-Site 64 01-Jul-10 A 30-Sep-10 A
Monitoring thru 3rd Qtr 2010
D-1700C ArealV Cultural Resources Assessment - On-Site 63 01-Oct-10 A 30-Dec-10 A
Monitoring thru 4th Qtr 2010
D-1700D ArealV Cultural Resources Assessment - On-Site 128 04-Jan-11 A 31-May-11 A ArealV Cultural Resolrces Assessment - OnrSite Monitoring thru May 2011
Monitoring thru May 2011
D-1700D10  Cultural Resources Assessment - On-Site Monitoring 225 01-Jun-11 A 27-Jul-12 L I Cultural Resources Assegsment - On-Site Monitoring thru Completion
thru Completion
D-1712 NBZ Cultural Resources Assessment (DOE) 75 01-Dec-09 A 23-Jul-10 A
D-1713 DOE submit Draft NBZ Assessment to Stakeholders 0 01-Sep-10 A
D-1714 Review Draft 6 01-Sep-10 A 09-Sep-10 A
D-1716 Prepare Consultation Package 10 07-Sep-10 A 08-Nov-10 A
D-1719 Stakeholder Meeting 2 10-Sep-10 A 13-Sep-10 A
D-1720 DOE Revise NBZ Cultural Resources Assessment 5 14-Sep-10 A 20-Sep-10 A
D-1722 DOE submit Draft Final to Stakeholders 0 20-Sep-10 A
D-1717 SHPO Review of NBZ Cultural Resources 22 08-Nov-10 A 30-Nov-10 A
Assessment
D-1721 Stakeholder Meeting 2 09-Nov-10 A 10-Nov-10 A
D-1728 EPA Receive Approval for "No Effects” 0 30-Nov-10 A
11 Reporting 852 29-Sep-09 A 25-Oct-12 1 11 {Reporting
01.10 Routine Task Order Project Management 783 19-Oct-09 A 25-Oct-12 11 ¥ 01.10 Routine Task Order:Project Management
$-1130 Routine Task Order Project Management-Thru May 183 19-Oct-09 A 31-May-11 A Routine Task Order Project Management-Thru; May 2011
2011
C-1130E10  Routine Task Order Project Management-Thru 152 01-Jun-11 A 30-Dec-11 A || Routine Task Order Prdject Management-Thry December 2011
December 2011
C-1130F Routine Task Order Project Management-Thru April 85 03-Jan-12 A 30-Apr-12 -39 Routine Task Order Prpject Management-Thry April 2012
2012
C-1130G Routine Task Order Project Management-Thru 128 01-May-12 25-Oct-12 -39 Routine Task Order Projedt Management-Thru Completion|
Completion
01.12 Attend Meetings 778 29-Sep-09 A 28-Sep-12 30 D1.12 Attend Meetings
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C-1460A  Quarterly Task Order Management Meetings thru 2nd 138 21-Dec-09 A 30-Jun-10 A
Qtr 2010
S-1460A10  Meetings thru May 2011 371 21-Dec-09 A 31-May-11 A Meetings thru May 2021
C-1460B  Quarterly Task Order Management Meetings thru 3rd 43 02-Aug-10A  30-Sep-10 A
Qtr 2010
C-1460C  Quarterly Task Order Management Meetings thru 4th 63 01-Oct-10 A 30-Dec-10 A
Qtr 2010
C-1460D  Quarterly Task Order Management Meetings thru 1st 23 01-Mar-11 A 31-Mar-11 A ru st Qtr 2011
Qtr 2011
C-1460E  Quarterly Task Order Management Meetings thru May 65 01-Apr-11 A 31-May-11 A Quarterly Task Order Management Meetings thru May 2011
2011
C-1460F  Quarterly Task Order Management Meetings thru 65 03-Oct-11 A 30-Nov-11 A e | Quarterly Task Order Management Meetings thru December 2011
December 2011
C-1460F10  Quarterly Task Order Management Meetings thru 21 02-Apr-12* 30-Apr-12 -40 L Quarterly Task Order Management Meetings thru April 2012
April 2012
C-1460F20  Quarterly Task Order Management Meetings thru 109 01-May-12 28-Sep-12 -40 F ¥ Quarterly Task Order Meetings thiu C:
Completion
C-1470A Technical Meetings on the HSA thru 2nd Qtr 2010 188 12-Oct-09 A 30-Jun-10 A
C-1480 Technical Meetings on the Gamma Scan Work Plan 202 21-Oct-09 A 30-Jun-10 A
C-1500 Technical Meetings on the Soil FSP/QAPP 228 14-Dec-09 A 04-Apr-11 A
C-1490 Technical Meetings on the Water FSP/QAPP 398 14-Dec-09 A 31-May-11 A Technical Meetings oh the Water FSP/QAPP
C-1510A Technical Meetings During the Field Investigation 310 29-Jan-10 A 30-Jun-10 A
Work thru 2nd Qtr 2010
C-1510B Technical Meetings During the Field Investigation 64 01-Jul-10 A 30-Sep-10 A
Work thru 3rd Qtr 2010
C-1470B Technical Meetings on the HSA thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A
C-1470C Technical Meetings on the HSA thru 4th Qtr 2010 63 01-Nov-10 A 30-Dec-10 A
C-1510C Technical Meetings During the Field Investigation 63 01-Nov-10 A 30-Dec-10 A
Work thru 4th Qtr 2010
C-1510D Technical Meetings During the Field Investigation 266 04-Jan-11 A 31-Jan-11 A
Work thru Jan 2011
C-3220 Technical Meetings on the Soil FSP/QAPP 22 01-Jun-11 A 30-Jun-11 A | Technical Meetings on the Soil FSP/QAPP (Deabligated)
(Deobligated)
C-2500 Technical Meetings on the Investigation Data Reports 22 01-Sep-10 A 30-Sep-10 A
thru 3rd Qtr 2010
C-2510 Technical Meetings on the Investigation Data Reports 21 01-Dec-10 A 30-Dec-10 A
thru 4th Qtr 2010
C-2520 Technical Meetings on the Investigation Data Reports 1 01-Mar-11 A 31-Mar-11 A eports thru 1st Qtr 2011
thru 1st Qtr 2011
C-2000 Site Access Negotiation Meetings 115 05-Oct-09 A 12-Mar-10 A
C-1530A  Bi-Monthly EPA/DOE Project Managers Meetings thru 197 29-Sep-09 A 30-Jun-10 A
2nd Qtr 2010
C-1530B  Bi-Monthly EPA/DOE Project Managers Meetings thru 64 01-Jul-10 A 30-Sep-10 A
3rd Qtr 2010
C-1530C  Bi-Monthly EPA/DOE Project Managers Meetings thru 63 01-Oct-10 A 30-Dec-10 A
4th Qtr 2010
C-1530D  Bi-Monthly EPA/DOE Project Managers Meetings thru 23 01-Mar-11 A 31-Mar-11 A lgs thru 1st Qtr 2011
1st Qtr 2011
C-1550A  Risk Assessment Coordination Meetings thru 4th Qtr 21 01-Dec-10 A 30-Dec-10 A
2010
C-1550B  Risk Assessment Coordination Meetings thru 1st Qtr 1 01-Mar-11 A 31-Mar-11 A fist Qtr 2011
2011
C-1552 General Stakeholder Meetings 175 01-Aug-11 A 28-Sep-12 -40 C General Stakeholder Mebtings
D-3410 Stakeholder Tech Session- Subarea 5C Phase 2 1 14-Dec-11 A 14-Dec-11 A ! 1 Btakeholder Tech Session- Subarea 5C Phase 2
D-3440 Stakeholder Meeting- Subarea 5C, 5B, and NBZ 1 22-Feb-12 A 22-Feb-12 A | Stakgholder Meeting- Subagea 5C, 5B, and NBZ
D-3450 Stakeholder Meeting- Subareas 7 and 8 1 18-Apr-12* 18-Apr-12 20 | Stakehdlder Meeting- Subareas 7 and 8
W—y S\mmary Revision Date September 2011
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D-3460 Stakeholder Meeting- Subareas 3, 5A, and 5D 1 30-May-12* 30-May-12 117 T Stakeholder Meeting- Subareas 3, 5A, and 5D
01.16 Monthly Reports for ARRA of 2009 788 12-0ct-09A  25-Oct-12 -39 01.16 Monthly Reports fof ARRA of 2009
D-1160 Monthly Reports for ARRA of 2009 617 12-Oct-09 A 30-Aug-12 1 . ] Monthly Reports for ARRA of 2009
D-1160A  Monthly Reports for ARRA of 2009 thru 2nd Qtr 2010 186 12-Oct-09 A 30-Jun-10 A
D-1160B  Monthly Reports for ARRA of 2009 thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A
D-1160c Monthly Reports for ARRA of 2009 thru 4th Qtr 2010 63 01-Nov-10 A 30-Dec-10 A
D-1160D  Monthly Reports for ARRA of 2009 thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A 2011
D-1160E  Monthly Reports for ARRA of 2009 thru May 2011 65 01-Apr-11 A 31-May-11 A Monthly Reports for ARRA of 2009 thru May 2011
D-1160E10  Monthly Reports for ARRA of 2009 thru June 2011 22 01-Jun-11 A 30-Jun-11 A Monthly Reports for ARRA of 2009 thru June 2011
D-1160F Monthly Reports for ARRA of 2009 thru December 31 130 01-Jul-11 A 30-Dec-11 A 1| Monthly Reports for ARRA of 2009 thru December 31 2011
2011
D-1160G  Monthly Reports for ARRA of 2009 thru April 30 2012 85 03-Jan-12 A 30-Apr-12 -39 Monthly Reports for ARRA of 2009 thru April 30 2012
D-1160H Monthly Reports for ARRA of 2009 thru Completion 128 01-May-12 25-Oct-12 -39 Monthly Reports for ARRA of 2009 thru Col
03.01.03 Geophysical Survey 387 31-May-10A  30-Nov-11A 03.01.03 phy ISurvey
C-1710 Start Geophysical Survey 108 31-May-10 A 31-May-11 A Start Geophysical Sutvey
C-2910 Complete Geophysical Survey and Report 108 01-Jun-11 A 30-Nov-11 A Complete phy Survey and Report
C-3160 Prepare Draft Geophysical Report 13 01-Jun-11 A 16-Sep-11 A | Prepare Draft Geophysical Repott
C-3170 EPA Review Draft Geophysical Report 5 19-Sep-11 A 04-Oct-11 A EPA Review Draft Geophysical Report
C-3180 Revise Draft Geophysical Report 8 05-Oct-11 A 28-Oct-11 A o W Reyise Draft Geophysicdl Report
M-3110 Submit Draft Final Geophysical Report 0 28-Oct-11 A #® Submit Draft Final Geophysical Report
M-3120 Submit Final Geophysical Report, and Upload to 0 28-Oct-11 A # Submit Final Geophysical Report, and Upload tq Sharepoint
Sharepoint
C-3320 EPA/Stakeholder Review 8 31-0ct-11 A 18-Nov-11 A EPA holder Review
c3321 Finalize Geophysical Report, & Upload to Sharepoint 1 21-Nov-11 A 30-Nov-11 A EEEEER: Finalize Geophysical Report, & Upload to Sharepoint
05.01 Analytical Support 410 26-Feb-10 A 31-Jan-12 A 05.01 Analytical Support
$-1330 Analytical Support (Base Contract, Amendment No 1 322 26-Feb-10 A 31-May-11 A /Analytical Support (Baise Contract, Amendmerit No 1 and No 2)
and No 2)
C-1350F10  Analytical Support - Funds to be transferred 65 03-Jan-12 A 31-Jan-12 A — Analytical Support - Funds to be transferred
05.02 Data Validation 424 13-Dec-10 A 31-Jul-12 73 05.02 Data
C-2860 Data Validation thru May 2011 119 13-Dec-10 A 31-May-11 A Data Validation thru May 2011
C-2630 Data Validation - 5C Phase 1 34 05-Aug-11 A 11-Jan-12 A Data - 5C Phase 1
C-2730 Data Validation - 58 Phase 1 52 21-Nov-11 A 03-Feb-12 A Data Validation - 58 Phase 1
C-2810 Data Validation - Subarea 6 Phase 1 30 28-Nov-11 A 03-Feb-12 A Data - Subarea 6 Phase 1
C-3150 Data Validation - Subarea 7 Phase 1 30 31-Jan-12 A 12-Mar-12 A e e ——— Data - Subarea 7 Phase 1
C-2750 Data Validation - 5A Phase 1 30 31-Jan-12 A 02-Apr-12 59 L | Data Validation - 5A Phase 1
€-3200 Data Validation - Subarea 3 45 14-Feb-12 A 20-Apr-12 a4 Data - Subarea 3
C-2790 Data Validation - 85 Phase 1 26 27-Feb-12 A 26-Mar-12 A Dia Validation - 8S Phase 1
Revision Date September 2011
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C-2770 Data Validation - 8N Phase 1 24 29Feb-12 A 19-Mar-12 A e e ——————] Data -8N Phase 1
C-3060 Data Validation - 5D-N 6 02-Apr-12 09-Apr-12 53 =3 pata validatiorj - 5D-N
©-3090 Data Validation - 5D-S 6 02-Apr-12 09-Apr-12 53 — = Data Validatior| - 5D-S
C-3040 Data Validation - NBZ 0 03-Jul-12 03-Jul-12 21 | pata -NBZ
C-3260 Data Validation Complete - Groundwater Analysis 0 31-Jan-12 A # Data Validation Complete - Groundwater Anglysis
c-3270 Data Validation Complete - Phase 1Sediment Analysis 0 31-Jan-12 A 4 Data Validation Compilete - Phase 1SedimenfiAnalysis
©-3020 Data Validation - Phase Il Sediment 35 29-May-12 16-Jul-12 -13 Data - Phase Il Sedimenit
C-2650 Data Validation - 5C Phase 2 30 06-Jun-12 17-Jul-12 -18 Data - 5C Phase 2
C-2830 Data Validation - 58 Phase 2 30 20-Jun-12 31-Jul-12 28 Data - 5B Phase 2
05.03 Data Management 604 01-Mar-10 A 28-Sep-12 20 5.03 Data gl
C-1350 Data Management 604 01-Mar-10 A 29-Jun-12 L ] | Data 1t
C-1350A | Data Management thru 2nd Qtr 2010 88 01-Mar-10 A 30-Jun-10 A
C-1350B | Data Management thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A
C-1350C | Data Management thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A
C-1350D | Data Management thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A
C-1350E | Data Management thru May 2011 23 01-Apr-11 A 31-May-11 A Data Management thrii May 2011
C-1350E10 | Data Management thru June 2011 22 01-Jun-11 A 30-Jun-11 A Data thru June 2011
C-1350F | Data Management thru 3rd Qtr 2011 65 01-Jul-11 A 30-Sep-11 A - 8 Data thrd 3rd Qtr 2011
C-1350G Data Management thru Completion 175 03-Oct-11 A 28-Sep-12 -20 Data 1t thru Completion
06.0 Data Evaluation 768 25-Jan-10 A 14-Aug-12 63 ¥ 06.0 Data Evaluation
$-2640 Data Evaluation (Base Contract, Amendment No 1 346 25-Jan-10 A 31-May-11 A Data Evaluation (Bas¢ Contract, Amendment No 1 and No 2)
and No 2)
C-1430A  Data Evaluation thru 2nd Qtr 2010 113 25-Jan-10 A 30-Jun-10 A
C-1430B  Data Evaluation thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A
C-1430C  Data Evaluation thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A
C-1430D  Data Evaluation thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A
C-1430E  Data Evaluation thru May 2011 65 01-Apr-11 A 31-May-11 A Data Evaluation thru fay 2011
C-1430E10  Data Evaluation thru June 2011 22 01-Jun-11 A 30-Jun-11 A Data Evaluation thru Juine 2011
C-3130 Data Evaluation of Gamma Scanning Data for FSP 20 03-Jan-12 A 23-Mar-12 A L - DatgEvaluation of Gamma g Data for FSP -NBZ
Addendum - NBZ
C-2640 Data Evaluation - 5C Round 1 15 12-Jan-12 A 20-Apr-12 29 e —] E——— pata Evaluation - 5C Round 1
C-2720 Data Evaluation - 58 Round 1 15 16-Jan-12 A 20-Mar-12 A e —] Data Hyaluation - 58 Round 1
C-2760 Data Evaluation - 8N Round 1 20 29-Feb-12 A 27-Mar-12 A — ta Evaluation - 8N Round 1
C-2780 Data Evaluation - 8S Round 1 20 29-Feb-12 A 27-Mar-12 A - ta Evaluation - 88 Round 1
C-2800 Data Evaluation - Subarea 6 Round 1 20 29-Feb-12 A 27-Mar-12 A ta Evaluation - Subaref 6 Round 1
C-3140 Data Evaluation - Subarea 7 Round 1 20 29-Feb-12 A 27-Mar-12 A TSN }ata Evaluation - Subarea 7 Round 1
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C-2740 Data Evaluation - 5A Round 1 15 26-Mar-12 A 13-Apr-12 59 — =T Dpata Evaludtion - 5A Round 1
C-3070 Data Evaluation - 5D- N Round 1 20 27-Mar-12 A 23-Apr-12 53 e —1 B 1 pata Evaluation - 5D- N Round 1
C-3080 Data Evaluation - 5D- S Round 1 20 27-Mar-12 A 23-Apr-12 53 e BN pata Evaluation - 5D- S Rouhd 1
C-3210 Data Evaluation - Subarea 3 20 09-Apr-12 04-May-12 44 ,:i, 7 pata Evaluation - Subarea 3
C-3050 Data Evaluation - NBZ 20 03-Jul-12 30-Jul-12 21 ,5 Data Evaluation - NBZ
C-2660 Data Evaluation - 5C Round 2 20 04-Jul-12 31-Jul-12 -18 g Data Evaluation - 5C Round 2
C-2820 Data Evaluation - 58 Round 2 20 18-Jul-12 14-Aug-12 28 S Data Evaluation - 58 Round 2
C-3030 Data Evaluation - Phase 2 Sediment 20 26-Jun-12 23-Jul-12 13 e —] D ion - Phase 2 Sediment
07.0 Coordination on Assessment of Risks 242 22-Mar-10 A 31-May-11 A 07.0 Coordination on Assessment of Risks

~
@

D-1440A Coordination on Assessment of Risks thru 2nd Qtr 22-Mar-10 A 30-Jun-10 A
2010

S-1440 Coordination on Assessment of Risks (Base 73 22-Mar-10 A 31-May-11 A ICoordination on Assessment of Risks (Base Contract, Amendment Noi1 and No 2)
Contract, Amendment No 1 and No 2)
D-1440B Coordination on Assessment of Risks thru 3rd Qtr 43 02-Aug-10 A 30-Sep-10 A

2010

N
N

D-1440C Coordination on Assessment of Risks thru 4th Qtr 01-Dec-10 A 30-Dec-10 A
2010

D-1440 Coordination on Assessment of Risks thru May 2011 1 01-Mar-11 A 31-May-11 A Coordination on Assessment of Risks thru May 2011
09.03.01 Phase 1 Report - Technical Memo 167 06-Dec-10A  29-Jul-11A ¥ 09.03.01 Phase 1 Report - Technical Memo
D-1890 Phase 1 Report- Technical Memo 138 06-Dec-10 A 31-May-11 A Phase 1 Report- Techrical Memo
D-1900 Phase 1 Report- Technical Memo - Before Amend. 3 42 01-Jun-11 A 29-Jul-11 A hase 1 Report- Technical Memo - Before Amerid. 3 Approval
Approval
9.06 Gamma Survey Final Report 91 26-Sep-11 A 31-May-12 116 ¥ 9.06 Gamma Survey Final Report
D-1810 Gamma Survey Final Report 40 26-Sep-11 A 31-May-12 65 Gamma Survey Final Report
D-1820 Prepare Draft Gamma Survey Report 48 26-Sep-11A  02-Apr-12 65 U Prepare Draft Gammia Survey Report
D-1830 EPA/HGL Review Gamma Survey Report 13 03-Apr-12 19-Apr-12 65 -1 EPA/HGL Review Gamma Surviy Report
D-1840 Revise Gamma Survey Report 11 20-Apr-12 04-May-12 65 — Revise Gamma Survey Report
D-4030 Submit Draft Final Gamma Scanning Report 0 04-May-12 65 hd Submit Draft Final Gamma Scanning Report
D-4031 EPA/Stakeholder Review Gamma Survey Report 13/ 07-May-12 23-May-12 116 E==—""5"EPAIStakeholder Review Gamma Survey Report
D-4041 Finalize and Upload Gamma Survey Report to 6 24-May-12 31-May-12 116 7 Finalize and Upload Gamma Survey Report to;SharePoint
SharePoint
9.07 Groundwater, Surface Water, Seep, and Sediment Re... 253 26-Sep-11 A 19-Sep-12 -13 9.07 , Surface Water, Seep, and Sedimen} Report
D-1970 Groundwater Report 41 26-Sep-11A  15-May-12 58 r Report
D-4430 Prepare Draft GW Report 96 26-Sep-11 A 13-Apr-12 46 J J C——— prepare Draft GW Report
D-4440 Submit Draft GW Report to EPA 0 13-Apr-12 46 @ submit Draft GW Report to EPA
D-4450 EPA Review Draft GW Report 5 16-Apr-12 20-Apr-12 46 [— 3 EPA Review Draft GW Report
D-4460 Revise Draft GW Report 6 23-Apr-12 30-Apr-12 46  m—" =1 Revise Draft GW Repoft
M-2300 Submit Draft Final GW Report 0 30-Apr-12 46 @ Submit Draft Final GW; Report
D-4560 EPA/Stakeholder Review 14/ 01-May-12 18-May-12 46 EP; K Review
D-4580 EPA Submit Stakeholder Comments to HGL 0 18-May-12 46 # EPA Subimit Stakeholder Comments to HGL
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D-4590 Finalize GW Report, and Upload to Sharepoint 9 21-May-12 31-May-12 46 Finalize GW Report, and Upload to P
D-1980 Phase 1 Sediment Tech Memo 60 16-Jan-12 A 20-Apr-12 8 I . Phase{1 Sediment Tech Memo
D-4470 Prepare Draft Sediment Phase 1 TM Report 5 16-Jan-12 A 07-Mar-12 A — : : . Prepare Draft Seffiment Phase 1 TM Repprt
D-4480 EPA Review Draft Sediment Phase 1 TM Report 10 08-Mar-12 A 21-Mar-12 A  —] EEEEEEE £PA Review Draft Sediment Phase 1 TM Report
D-4550 Revise Draft Sediment Phase 1 TM Report 10 09-Mar-12A  22Mar-12 A Revilfe Draft Sediment Phasé 1 TM Report
M-4560 Submit Draft Final Sediment Phase 1 TM Report 0 22Mar-12 A ° # subliit Draft Final SedimentiPhase 1 TM Report
D-4620 EPA/Stakeholder Review 4 23-Mar-12 A 11-Apr-12 8 BN 1 EPA/Stakeholder Review
D-4630 Finalize Sediment Phase 1 TM, and Upload to 7/ 12-Apr-12 20-Apr-12 8 3 Finalize Sediment Phase 1 TM; and Upload to Sharepoint
Sharepoint
D-1990 Phase 1 and Il Sediment/Surface Water Report 49 13-Jul-12 19-Sep-12 13 e —] Phase 1 and Il Sediment/Surface Water Report
D-4510 Prepare Phase 1 & 2 SW and Sediment Draft Report 12 13-Jul-12 30-Jul-12 0 | Prepare Phase 1 & 2 SW and Sediment Draft Report
D-4520 Submit Draft SWand Sediment Report to EPA 0 31-Jul-12 0 ° ® Submit Draft SW and Sediment Report to EPA
D-4530 EPA Review Phase 1 & 2 Draft SW & Sediment Report 9 01-Aug-12 13-Aug-12 0  — EPA 1& 2 Draft SW & Sediment Report
M-2310 Submit Draft Final Ph1& 2 SW & Sediment Report 0 14-Aug-12 0 o #® Submit Draft Final Ph1& 2 SW & Sediment Report
D-4540 Revise Draft SW & Sediment Report 0 14-Aug-12 14-Aug-12 0 [ —] | Revise Draft SW & Sediment Repor;
D-4600 EPA/Stakeholder Review 9 14-Aug-12 24-Aug-12 0 BN EPAStakehoider Review
D-4610 Finalize Ph 1 & 2 SW & Sediment Report, and Upload 5 27-Aug-12 31-Aug-12 0 B Finalize Ph 1 & 2 SW & Sediment Report, and {Upload to Sharepoint
to Sharepoint
9.08 Soil Data Reports 244 12-Sep-11A  27-Sep-12 -40 M ¥ 9.08 Soil Data Reports
D-1849 QC Borehole logs - Phase 1 Data Reports 164 12-Sep-11 A 29-Jun-12 A QC Boreholelogs - Phase 1 Data Reports
D-1850 Phase 1 Data Report for Subarea 5C 25 24-Oct-11 A 23-Mar-12 A Phage 1 Data Report for Subarea 5C
D-1841 Prepare Draft Phase 1 Data Report for 5C 10 24-Oct-11 A 08-Feb-12 A Prepare Draft Phase 1 Data Report forfsC
D-1843 EPA Review Draft Phase 1 Data Report for 5C 5 09-Feb-12 A 15-Feb-12 A = B £pA Review Draft Phase 1 DatafReport for 5C
D-1845 Complete Draft Final Phase 1 Data Report for 5C 0 16-Feb-12 A 02-Mar-12 A —] NN Complete Draft FinajPhase 1 Data Report fot 5C
D-1855 EPA/Stakeholder Review Phase 1 Data Report for 5C 0 02-Mar-12 A 16-Mar-12 A BN E£PA/Stakgholder Review Phase 1:Data Report for 5C
D-1905 Finalize and Upload to Sharepoint Phase 1 Data 0 19-Mar-12 A 23-Mar-12 A B Fingfize and Upload to Sharépoint Phase 1 Data Repbrt for 5C
Report for 5C
D-1852 Phase 1 Data Report for Subarea 58 37 13-Jan-12 A 07-May-12 29 [ —] 1" Phase 1 Data Report for Subarea 58
D-1856 Prepare Draft Phase 1 Data Report for 58 9 13-Jan-12 A 27-Mar-12 A L Plepare Draft Phase 1 Data Report for 58
D-1858 EPA Review Draft Phase 1 Data Report for 5B 0 28-Mar-12 A 09-Apr-12 63 ] B 1 EPA Review Draft Phase 1 Data Report for 58
D-1861 Complete Draft Final Phase 1 Data Report for 5B 5 10-Apr-12 16-Apr-12 63 = = Complets Draft Final Phase 1 Data Report for 58
D-1881 EPA/Stakeholder Review Draft Final Phase 1 Data 10 17-Apr-12 30-Apr-12 63 ———"3 EPA/Stakeholder Review Draft Final Phase 1 Data Report for 58
Report for 58
D-1891 Finalize and Upload to SharePoint Phase 1 Data 5 01-May-12 07-May-12 63 =" Finalize and Upldad fo SharePoinf Phasé 1 Data Report for 58
Report for 58
D-1864 Phase 1 Data Report for Subarea 6 37 20-Jan-12 A 15-May-12 57 Phase 1 Ddta Report for Subarea
D-1865 Prepare Draft Phase 1 Data Report for 6 9 20Jan-12 A 06-Apr-12 57 =3 prepare Draft Phase 1 Data Report for 6
D-1867 EPA Review Draft Phase 1 Data Report for 6 7 09-Apr-12 17-Apr-12 57 — =3 EPA Review Draft Phase 1 DataiReport for 6
D-1869 Complete Draft Final Phase 1 Data Report for 6 5 18-Apr-12 24-Apr-12 57 f—] =3 Complete Draft Final Phasé 1 Data Report for 6
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D-1901 EPAI/Stakeholder Review Draft Final Phase 1 Data 10 25-Apr-12 08-May-12 57 T EPA Review Draft Final Phase 1 Data Report for 6
Report for 6
D-1911 Finalize and Upload to SharePoint Phase 1 Data 5 09-May-12 15-May-12 57 [ Finalize and Upload to SharePoint Phase 1 Data Report fof 6
Report for 6
D-1860 Phase 1 Data Report for Subarea 5A 20 16-Apr-12 11-May-12 59 e ——] ——————1 Phase 1 Data Report for Subarea 5A
D-1876 Prepare Draft Phase 1 Data Report for 5A 10 16-Apr-12 27-Apr-12 59 —] ——=1 Prepare Draft Phase 1 Data Report for 5A
D-1868 HGL/EPA Review Draft Phase 1 Data Report for 5A 5/ 30-Apr-12 04-May-12 59 — — HGL/EPA Review Draft Phase 1 Data Repdrt for 5A
D-1871 Complete Phase 1 Data Report for 5A 5 07-May-12 11-May-12 59 — 5" Complete Phase 1 Data Report for 5A
D-1866 Phase 1 Data Report for Subarea 7 41 02-Apr-12 28-May-12 48 —_— ] Phase 1 Data Report foriSubarea 7
D-1875 Prepare Draft Phase 1 Data Report for 7 14/ 02-Apr-12 19-Apr-12 48 [—] C=———""7 Pprepar¢ Draft Phase 1 Data Refjort for 7
D-1877 HGL/EPA Review Draft Phase 1 Data Report for 7 6/ 20-Apr-12 27-Apr-12 48 — = HGL/EPA Review Draft Bhase 1 Data Report for{7
D-1879 Complete Phase 1 Data Report for 7 21 30-Apr-12 28-May-12 48  — C lete Phase 1 Data Report for 7
D-1880 Phase 1 Data Report for Subarea 3 20 07-May-12 01-Jun-12 44 [ — 1 Phase 1 Data Report for Subarea 3
D-1851 Prepare Draft Phase 1 Data Report for Subarea 3 10| 07-May-12 18-May-12 44 /3 Prepare Draft Phase 1 Data Report for Subarea3
D-1853 EPA Review Draft Phase 1 Data Report for Subarea 3 5 21-May-12 25-May-12 44 3 EPA Review Draft Phase 1 Data Report for Subarea3
D-1915 Complete Draft Final Phase 1 Data Report for 5 28-May-12 01-Jun-12 44 1 Complete Draft Final:Phase 1 Data Report for Subarea 3
Subarea 3
D-1870 Phase 1 Data Report for Subarea 8N 41 02-Apr-12 28-May-12 -40 e Phase 1 Data Report for;Subarea 8N
D-1895 Prepare Draft Phase 1 Data Report for 8 South 14 02-Apr-12 19-Apr-12 48 | —] E———— Prepare Draft Phase 1 Data Report for 8 South
D-1886 Prepare Draft Phase 1 Data Report for 8N 20 02-Apr-12 27-Apr-12 48 [—] """ Prepare Draft Phase 1 Data Report for 8N
D-1940 Phase 1 Data Report for Subareas 8S 41 02-Apr-12 28-May-12 -40 Phase 1 Data Report for;Subareas 8S
D-1897 HGL/EPA Review Draft Phase 1 Data Report for 8 6 20-Apr-12 27-Apr-12 48 [=] 0 HGL/EPA Review Draft Phase 1 Data Report fori8 South
South
D-1888 HGL/EPA Review Draft Phase 1 Data Report for 8N 0 30-Apr-12 30-Apr-12 48 f— Ii HGL/EPA Review Draft Phase 1 Data Report for 8N
D-1889 Complete Phase 1 Data Report for 8N 21 30-Apr-12 28-May-12 48  — L—‘ Complete Phase 1 Data Report for 8N
D-1919 Complete Phase 1 Data Report for 8 South 21 30-Apr-12 28-May-12 48 — ‘:' Complete Phase 1 Data Report for 8 South
D-1862 Phase 1 Data Report for Subarea 5D-N 20 24-Apr-12 21-May-12 53 ——] E=—————"" phase 1 Data Report for Subdrea5D-N
D-1872 Phase 1 Data Report for Subarea 5D-S 20 24-Apr-12 21-May-12 53 e — E=———————" Phase/1 Data Report for Subdrea 5D-S
D-1896 Prepare Draft Phase 1 Data Report for 5N 10 24-Apr-12 07-May-12 53 — ‘::' Prepare Draft Phase 1 Data Report for 5|
D-1885 Prepare Draft Phase 1 Data Report for 5DS 10 24-Apr-12 07-May-12 53 [—1 E———— Prepare Draft Phase 1 Data Report for 5DS
D-1898 HGL/EPA Review Draft Phase 1 Data Report for SN 5 08-May-12 14-May-12 53 = T HGL/EPA Review Draft Phase 1 Data Report for 5N
D-1887 HGL/EPA Review Draft Phase 1 Data Report for 5DS 5 08-May-12 14-May-12 53 = = HGL/EPA Réview Draft Phase 1 Ddta Report for 5DS
D-1899 Complete Phase 1 Data Report for 5N 5 15-May-12 21-May-12 53 = =3 compiete Phase 1 Data Report for 5N
D-1909 Complete Phase 1 Data Report for 5DS 5 15-May-12 21-May-12 53 = =3 compiete Phase 1 Data Repoft for 5DS
D-1920 Phase 1 Data Report for NBZ 24 21-Aug-12 21-Sep-12 -36 Phasé 1 Data Report for NBZ
D-2000 Prepare Draft Phase 1 Data Report for NBZ 10 21-Aug-12 03-Sep-12 -36 :: EEEEEEE prepare Draft Phasé 1 Data Report for NBZ
D-2010 HGL/EPA Review Draft Phase 1 Data Report for NBZ 5 04-Sep-12 10-Sep-12 36 = BN G L/EPA Review Draft Phase 1 Data Report for NBZ
D-2030 Complete Phase 1 Data Report for NBZ 9 11-Sep-12 21-Sep-12 -36 — EEEEER Complete Phase 1 Data Repoft for NBZ
Revision Date September 2011
y—y Summary P
I Actual Work
. . . . . Status Date 31-Mar-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
. I Report Date 18-Apr-12
I Critical Remaining Work . p p
& & Milestone Level 3 Detailed Schedule
Page 21 of 22
[ Activity Baseline Amendment No. 3. Revision 2
_ _ m m . 3, Revisi
< <© Milestone Baseline




[Rctviy 1O STty Name Ongnal| Sar TTsh o ZO1T T T 2013 |
‘ Duration Float = ] o1 2 Q3 Q4 [ o

D-1910 Phase 2 Data Report for Subarea 5C 20 01-Aug-12 28-Aug-12 -18 — Fhase 2 Data Report forjSubarea 5C
D-2040 Prepare Draft Phase 2 Data Report for 5C 10 01-Aug-12 14-Aug-12 -18 — Prepare Draft Phase 2 Data Report for 5C
D-2050 HGL/EPA Review Draft Phase 2 Data Report for 5C 5 15-Aug-12 21-Aug-12 -18 ] BN G| /EPA Review Draft Phasé 2 Data Report for 5C
D-2110 Complete Phase 2 Data Report for 5C 5 22-Aug-12 28-Aug-12 -18 = BN Complete Phase 2 Data Report for 5C
D-2140 Prepare Draft Phase 2 Data Report for 58 10 15-Aug-12 28-Aug-12 28 = NN prepare Draft Phase 2 Data Report for 5B
D-1950 Phase 2 Data Report for Subarea 58 20 15-Aug-12 11-Sep-12 28 ; Phase 2 DatajReport for Subarea 58
D-2180 HGL/EPA Review Draft Phase 2 Data Report for 58 5 29-Aug-12 04-Sep-12 28 = HGL/EPA Review Draft Phase 2 Data Repart for 5B
D-2190 Complete Phase 2 Data Report for 5B 5 05-Sep-12 11-Sep-12 28 = B Complete Phise 2 Data Report for 58!
M-1400 All Soil Data Reports Complete 0 27-Sep-12 -40 ° # All Soil Data Reports Complete

Additional Scope 115 12-Sep-11A 27-Sep-12 -39 Scope
C-3350 Data Validation - Subarea 6 Phase 2 30 20-Apr-12 31-May-12 11 Data Validation - Subarea 6 Phase 2
C-3440 Data Validation - Subarea 7 Phase 2 30 18-May-12 28-Jun-12 -9 Data Validation - Subarea 7 Phase 2
C-3450 Data Validation - Subarea 8 Phase 2 30 02-Jul-12 10-Aug-12 -40 Data - Subarea 8 Phase 2
C-3360 Data Evaluation - Subarea 6 Round 2 20 18-May-12 14-Jun-12 11 " Data Evalugtion - Subarea 6 Round; 2
C-3460 Data Evaluation - Subarea 7 Round 2 20 15-Jun-12 12-Jul-12 9 RN Data Evaluatipn - Subarea 7 Round 2
C-3470 Data Evaluation - Subarea 8 Round 2 20 30-Jul-12 24-Aug-12 -40 N Datd Evaluation - Subarea 8 Round 2
X-2210 Radiological Trigger Level Task Memo 40 12-Sep-11 A 12-Dec-11 A [Trigger Level Task Mem
D-2130 Lookup Table Recommendations TM 66 02-May-12* 01-Aug-12 2 : 1 Lookup Table Recommendations TM
D-2020 Phase 2 Data Report for Subarea 6 24 15-Jun-12 18-Jul-12 11 l:l Phase 2 Data Report for Subared 6
D-2210 Phase 2 Data Report for Subarea 7 24 13-Jul-12 15-Aug-12 -9 IS Phase 2 Data Report for Subarea
D-2230 Phase 2 Data Report for Subarea 8 24 27-Aug-12 27-Sep-12 -40 Phase 2 Data Report for Subarea 8

12 Project Close-Out 73 31-Jul-12 09-Nov-12 -40 12 Project Close-Out

16.01 Initiate Task Order Closeout 53 31-ul-12 12-Oct-12 -40 16.01 Initiate Task Order Closeout
C-2700 Close Office 0 31-Jul-12* 0 2 Close Office
C-1370 Initiate Task Order Closeout 10 01-Oct-12 12-Oct-12 -40 m— SRR |nitiate Task Order Closeout

16.02 Return Documents to EPA 10 15-Oct-12 26-Oct-12 -40 16,02 Return Documen EPA
D-1380 Return Docs to EPA 10 15-Oct-12 26-Oct-12 -40 — EEEEEN Return Docs to EPA

16.03 Task Order Completion Report 20 15-Oct-12 09-Nov-12 -40 ——16.03 Task Order Completion Report
D-1390 Task Order Completion Report 10 15-Oct-12 26-Oct-12 -40 — BN 75k Order Completion Report
D-2320 Publish Task Order Completion Report 0 26-Oct-12 -40 ® Publish Task Order Completion Report
M-2290 Complete Project Closeout Activities 0 26-Oct-12 -40 ® Cdmplete Project Closeolt Activities
D-2330 Prepare Final Invoice 10 29-Oct-12 09-Nov-12 -40 — EEEEEE prepare Final Ivoice
M-3000 Project Complete 0 09-Nov-12* -40 o ® Project Compléte

4

<

P— Summary

I Actual Work

[ Remaining Work
I Critical Remaining Work
@ Milestone

[ Activity Baseline

< Milestone Baseline

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011

Status Date 31-Mar-12

Report Date 18-Apr-12
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Activity ID |Activity Name Total | Current Baseline 2012
Float|Finish Finish Apr | May Jun Jul Aug Sep Oct Nov dec
D-1870  Phase 1 Data Report for Subarea 8N -40 28-May-12  18-Jan-12 |EEEEEEE———— Phase 1 Data Report for Subarea 8N
28—lv1ay—12
D-1940  Phase 1 Data Report for Subareas -40 28-May-12  16-Mar-12 |EEEEEE——— Phgase 1 Data Report for Subareas 8S
8S 28-May-12
D-4860 | FSP-Addendum Subarea 8 - -40 01-Jun-12 SP - Addendum Subarea 8 - Round 2
Round 2 1-Jun-12
C-3410 Collect Round 2 Soil Samples - Per -40|27-Jun-12 Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 8
FSP Addendum for Subarea 8 07-Jun-12* 27-Jun-12
C-3430  Sample Analysis Subarea 8 Round -40 | 27-Jul-12 Sample Analysis Subarea 8 Round 2
2 28-Jun-12 27-Jul-12
C-3450 Data Validation - Subarea 8 Phase 2 40 10-Aug-2 | eeeeeeeee——-D ata Validation - Subarea 8 Phases
02-Jul-12
C-3470 | Data Evaluation - Subarea 8 Round -40 24-Aug-12 ata Evaluation - Syibarea 8 Round 2
2 30-Jul-12 24-Aug-12
D-2230 Phase 2 Data Report for Subarea 8 -40 | 27-Sep-12 Phase 2 Data Report for Subarea 8
27-Aug-12 27-Sep-12
M-1400 | All Soil Data Reports Complete -40 | 27-Sep-12 24-Aug-12 All Soil Data Reports Complete
27-Sep-12
C-1370 Initiate Task Order Closeout -40 | 12-Oct-12 17-Aug-12 Initiate Task Order Closeout
01-Oct-12 -12
D-1380  Return Docs to EPA -40  26-Oct-12 s1-Aug12 | e Retlim Docs fo EPA
15-Oct-1p P6-Oct-12
D-1390 Task Order Completion Report -40 | 26-Oct-12 31-Aug-12 Task Order Completion Re
15-Oct-12 P6-Oct-12
M-2290 | Complete Project Closeout -40 26-Oct-12 31-Aug-12 =9 Complete Project Closeou
Activities P6-Oct-12
D-2320 Publish Task Order Completion -40 | 26-Oct-12 31-Aug-12 Publish Tgsk Order Comp
Report 26-Oct-12
D-2330 Prepare Final Invoice -40 09-Nov-12 14-Sep-12 Prepare Final Iny
29-Oct-12 D9-Nov-12
M-3000 | Project Complete 40 09-Nov-12*  14-Sep-12 | o e broject Complet]

09-Nov-12*

SANTA SUSANA FIELD LABORATORY AREA IV RADIOLOGICAL CHARACTERIZATION STUDY

MOST CRITICAL PATH
US EPA Region 9

Revision Date- September 2011
Status Date: 31-Mar-12
Report Date:18-Apr-12

Page 1 of 1




N EM Recovery Act Data Call
Q:t’ Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

Complete all information in yellow highlighted boxes ONLY Actuals as of: March 31, 2012
Site Name Santa Susana Field Laboratory Cumulative Number of Job Fairs 0
. Include cumulative number of
:\EAM It?hecovery Act Job Report March 31, 2012 iun::il:tti'gss'\l;ggi;gf applications received for 2,022
on PP contractor jobs
DO NOT ENTER ANY Vendors Unique to EM
INFORMATION IN GREEN Monthly FTEs and Cumulative Headcount (Monthly FTEs and
SHADED AREA. Cumulative Headcount)
Total
Total FTEs Cumulative
Headcount
Headcount *
ARRA Site Organization | Large Eusmess Small Bu3|ness Large 5u5|ness Small 3u3|ness Large Business | Small Business | Large Business | Small Business Provide current Total_
Prime Prime Prime Prime Vendor Vendor and previous Cumulative
Subcontractor | Subcontractor | Subcontractor | Subcontractor
Adjust number of rows as needed Contractor Contractor Contractor Contractor month actuals Headcount**
and include name of each prime
contractor Cumulative | Cumulati Cumulative | Cumulati Cumulati Cumulati h
umulative umulative umulative umulative umulative umulative Current Montl
! ! : : ° FTEs 395
FTEs FTEs Headcount®> | Headcount FTEs FTEs Headcount * | Headcount * FTEs Headcount ® Headcount Actual
. Previous Month
HydroGeoLogic 0 22.82 0 135 15.26 18.18 177 83 0 0 56.26 395 Actual 394
Totals 0 23 0 135 15 18 177 83 0 0 56.26 395 * The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between
: part-ime and full-time, or the length of the job.
* Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals
* Monthly Prime Contractor FTEs Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

2 Monthly Prime Contractor Cumulative ~ Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act
Headcount project.

Sum of the monthly FTEs reported by the prime contractor's subcontractors. Each subcontractor's monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the

3
Monthly Subcontractor FTEs monthly standard hours defined by the subcontractor.

4 Monthly Subcontractor Cumulative Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act
Headcount project.
Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions
® Monthly Vendor FTEs funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.
6 Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work
Monthly Vendor Cumulative
Headcount associated with provision of any equipment that is unique to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity.

EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly April 2012
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SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COST FROM 03/01/2012 THROUGH 03/31/2012
CRP# 154774 FC = TRS ORG = 09KOXQL

ITEMIZED COST SUMMARY ..ottt e e e e e e e e eennnnnnnes Section 1
REGIONAL TRAVEL COSTS ..ottt e e e e e e e ennnnnees Section 2
OTHER
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Itemized Cost Summary
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COST FROM 03/01/2012 THROUGH 03/31/2012
CRP# 154774 FC = TRS ORG = 09KOXQL

REGIONAL TRAVEL COSTS ..ottt e e e e e e e e e eeeens $7,620.63

OTHER
REGIONAL PAYROLL COSTS (NOCONTRACT) ociiiiiiiieeieieeeeeeeeeee $44,400.83

RESPONSE ACTION CONTRACT (RAC)
HYDROGELOGIC INC (EPST70505) ....covviiiiiiiiiiiiiiiiiiiiiiieeeee e $977,144.08

Total Site Costs: $1,029,165.54
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Regional Payroll Costs
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COST FROM 03/01/2012 THROUGH 03/31/2012
CRP# 154774 FC = TRS ORG = 09KOXQL

Fiscal Pay Payroll Payroll
Employee Name Year Period Hours Costs
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Headquarters Payroll Costs
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COST FROM 03/01/2012 THROUGH 03/31/2012
CRP# 154774 FC = TRS ORG = 09KOXQL

Fiscal Pay Payroll Payroll
Employee Name Year Period Hours Costs
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Regional Travel Costs

Section 2 - Page 1 of 1

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL
COST FROM 03/01/2012 THROUGH 03/31/2012

CRP# 154774 FC = TRS ORG = 09KOXQL

Treasury
Travel Treasury Schedule
Traveler/Vendor Name Number Schedule Date Travel Costs
AYCOCK, MARY T. 0SAG7M AMP120041 03/05/2012 1,863.82
0S45XX 03/13/2012 793.20
$2,657.02
BAIN, ANDREW W. 0SBOXX AMP120040 03/02/2012 748.55
0SAHOP AMP120040 03/02/2012 714.39
$1,462.94
DEMPSEY, GREGG D. 0SB5EO AMP120039  03/01/2012 1,079.63
0SD30P AMP120060 03/29/2012 1,122.96
$2,202.59
KELLY, LYNDSEY 0S6KBC AMP120056 03/23/2012 764.13
$764.13
MARTINEZLEON, YARISSA 0SClJ4 AMP120050 03/15/2012 122.22
0SDM9Z AMP120050 03/15/2012 280.33
0SClJ4 AVC120060 03/15/2012 8.00
0SDM9Z AVC120060 03/15/2012 8.00
0SDX92 AVC120063 03/20/2012 8.00
0SDX92 AMP120053 03/20/2012 107.40
$533.95
Total Regional Travel Costs $7,620.63
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COST FROM 03/01/2012 THROUGH 03/31/2012
CRP# 154774 FC = TRS ORG = 09KOXQL

OTHER
Contractor Name: REGIONAL PAYROLL COSTS
EPA Contract Number: NOCONTRACT

Project Officer(s):
Dates of Service: From: To:

Summary of Service:

Total Costs: $44,400.83

Voucher Voucher Voucher Treasury Schedule Site
Number Date Amount Number and Date Amount
1209SV0006 04/04/2012 44,400.83 1209SV0006 04/04/2012 44,400.83

Total:

$44,400.83
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COST FROM 03/01/2012 THROUGH 03/31/2012
CRP# 154774 FC = TRS ORG = 09KOXQL

RESPONSE ACTION CONTRACT (RAQC)

Contractor Name: HYDROGELOGIC INC

EPA Contract Number: EPS70505

Project Officer(s): AYCOCK, MARY

Dates of Service: From: To:

Summary of Service: RESPONSE ACTION CONTRACT-SUBCLASS(REDI)

Total Costs: $977,144.08

Voucher Voucher Voucher Treasury Schedule Site

Number Date Amount Number and Date Amount

38-029 02/15/2012 977,144.08 AVC120060 03/15/2012 977,144.08
Total: $977,144.08
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TOTAL SANTA SUSANA FIELD LABORATORY SPENDING CURVE
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8 Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12
]
2
K Previous Monthly Estimates through March 2012, and )
E Projected Monthly Estimates for Future Periods. mmm Monthly Actuals mmm Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
3
o

Dec-10) Feb-11] Mar-11] Apr-11] May-11] Jun-11] Jul-11] Aug-11} Sep-11] Oct-11] Nov-11] Dec-11]
Monthly Actuals $180,858 $236,722, $292,225 $398,864, $620,798| $1,064,733 $712,229 $638,867| $711,978 $871,884, $1,084,068| $1,054,435 $925,571| $1,121,760] $1,007,238| $1,135,492| $1,463,006] $1,221,513| $1,538,351] $1,309,869 $1.396,4ﬁ| $1,411,749] $1,421,421| $1,396,143| $2,145,994 $958,388| $1,029,078| $2,489,221 $862,620
Monthly Estimates $ 89222 |$ 122127 |$ 204,237 |$ 223,085|% 523,230 [$ 941,942 [$ 633385|$ 928,323 |$ 840,635 $ 1,103,998 | $ 1,215,655 | $ 914,029 [ $ 1,091,460 | $ 882,785 | $ 961,468 | $ 1,663,202 | $ 1,084,195 | $ 1,220,075 | $ 1,492,034 | $ 1,589,614 | $ 1,612,231 | $ 1,631,508 | $ 1,704,018 | $ 1,577,167 | $ 1,402,684 | $ 1,447,476 | $ 1,782,340 | $ 1,369,759 | $ 1,234,171 [ $ 1,201,811 | $ 1,202,720 | $1,125,744 | $ 1,309,221 | $ 1,259,479 [ $ 1,090,983 [ $ 350,851 | $ 248,067 |$ 83,772
Cumulative Actual Cost $ 180,858 |$ 417,580 [$ 709,806 | $ 1,108,669 | $ 1,729,468 | $ 2,794,201 | $ 3,506,430 | $ 4,145,296 | $ 4,857,274 | $ 5,729,158 | $ 6,590,816 | $ 7,674,883 | $ 8,729,318 | $ 9,654,890 | $ 10,776,650

$11,783,888| $12,919,380| $14,382,386| $15,603,899| $17,142,250| $18,452,119| $19,848,605| $21,260,354| $22,681,775| $24,077,918| $26,223,912| $27,182,300| $28,211,377| $30,700,598| $31,563,219

Projected Cumulative Cost [ [ | | $31,563,219| $32,765,939| $33,891,683| $35,200,904

Page 1 of 3
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EPA SPENDING CURVE
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2 0Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12
o
@
2
K Previous Monthly Estimates through March 2012, and Monthiy Actual Monthy Est Cumulative Actual ¢ orojected Cumulative
H Projected Monthly Estimates for Future Periods, = Monthly Actuals = Monthly Estimates —— Cumulative Actual Cost —— Projected Cumulative Cost
3
F Mar-11] Apr-11] Jul-11] ‘Aug-11] Sep Oct-11] N Dec-11] Jan-12] Feb-12] Mar-12] Apr-12] May-12 Jun-12) Jul-12) ‘Aug-12) Sep-12 oct-12] Nov-12) Dec-12)
Monthly Actuals $20,000 $50,000] $45,000 $42,000 $58,000 $157,000 $78,000 $62,000] $53,000 $60,000] $83,000 $78,000] $78,000 -$28,000 $79,062! $35,194| $5,742 $168,996 $45,442| $52,475 $93,518 $55,967| $60,030) $48,032] $36,326 $20,812] $64,260) $51,934| $52,826! $52,021
Monthly Estimates 5,000 15,000 30,000 $40,000 $55,000 $75,000 $80,000 $60,000 $65,000 $70,000 $80,000 $75,000 $70,000 $65,000 $60,000 $110,000 $80,000 $90,000 $100,000 $100,000 $100,000] $100,000 $110,000 $100,000 $100,000 $100,000 $70,000] $100,000 $100,000] $100,000 $70,000 $110,000 $140,000 $150,000 $150,000 $140,000 $120,000 $83,772]
[ [ [
Cumulative Actual Cost $20,000} $70,000]  $115,000]  $157,000]  $215,000]  $372,000]  $450,000]  $512,000]  $565,000]  $625000]  $708,000]  $786,000]  $864,000]  $836,000 $915,062 $950,256| $955,998|  $1,124,995]  $1,170,436] $1,222,911] $1,316,4§| $1,372,396]  $1,432,426] $1.480,458] $1516,784] $1.537,596] $1,601,855] $1,653,789] $1,706,616] $1,758,637
Projected Cumulative Cost [ [ [ [ [ | | $1,758,637] $1,828,637| $1938,637] $2,078,637| $2,228,637| _$2,378,637] _$2,518,637| _$2,638,637
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HGL Spending Curve
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SSFL SPEND FORECAST
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‘8‘ Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12
o
2
',:,' Previous Monthly Estimates through March 2012, and
2 Projected Monthly Estimates for Future Periods. = Monthly Actuals = Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
E
o
Oct-09 Jan-10 Feb-10) Mar-10| Apr-10] May-10/ Nov-10] Dec-10] May-11] Jun-11 Jul-11] Aug-lll Sep-11] Oct-11 Nov-11
Monthly Actuals $160,858]  $186,722]  $247,225]  $356,864]  $562,798] _ $907.733| _ $634,229] _ $576.867] $811,884]  $778,657| $1,006,068]  $976,435]  $953,571] $1,042,698) $1,294,009] $1,176,072 $1,485,876] $1,216,351] $1,340,519] $1,351,719] $1,373,389 $1,359,817] $2,125,182
|
Monthly Estimates $84,222]  $107,127| _ $174,237 $866,942|  $553,385|  $868,323|  $775,635] $1,033,998| $1,135,655]  $839,029| $1,021,460|  $817,785  $901,468| $1553,202| $1,004,195] $1,130,075| $1,392,034| $10489,614| $1512,231( $1,531,508] $1,504,018] $1,477,167| $1,302,684] $1,5347,476] $1,712,340| $1,269,759| $1,134,171] $1,101811] $1,132,720] $1015,744] $1,169,221] $1,109,479|  $940,983]  $210,851]  $128,067
| |
Cumulative Actual Cost $160,858| _ $347,580|  $594,806]  $951,669| $1514,468| $2,422,201| $3,056,430] $3,633,296] $4,292,274| $5104,158| $5882,816 $6,888,883| $7,865318] $8,818,890] $9,861,588| $10,833.632 $13,257,391| $14,433,463| $15,919,339| $17.135,690| 18,476,200 $10.827,928| $21,201,317| $22,561,134| $24,686,316] $25.580444| $26557.588| $28,993,983) |
Projected Cumulative Cost | | | | [ [ [ | | | | | | [ $29,804,582] $30.937,302| $31,953,046] $33,122,267| $34,231,746] $35,172,728] $35,383579] $35,511,646] $35,511,646 $35,511,646]
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Overview Status

EPA Radiological Study

Santa Susana Field Lab

Area IV and Northern Undeveloped Land
Reporting Period March 1 — 31, 2012
April 20, 2012

Major Action

%
Complete

Present Status

Environmental Compliance

100%

All compliance planning is complete. EPA implementing compliance
monitoring and reporting requirements until project completion.

Historic Site Assessment

99%

Tech Memos on all Subareas have been issued to Stakeholders. After
responding to all Stakeholder comments on each Tech Memo, a
comprehensive HSA final report anticipated to be issued, which will include
a summary of the Former Worker Interviews. Delivery of the Final HSA
Report is on hold pending resolution and pending guidance on treatment of
export control information contained in the documents.

Former Worker Interviews

100%

All joint EPA/DOE, EPA-only and DOE-only interviews completed. Final
reports by both Agencies are being coordinated and are underway. The
Final Interview Summary report will be submitted as part of the Final HSA.

Geophysical Survey

100%

Geophysical surveys within all subareas in Area IV are complete. EPA
issued the final report on 11/23/11.

Gamma Scanning

100%

Gamma scanning in Area IV and the NBZ was completed on January 13,
2012. The Gamma Scanning Report will be completed on 5/31/12.

Vegetation Trimming

100%

Vegetation trimming in all of Area IV and the NBZ is complete as of
11/23/11.

Groundwater, Surface water and Sediment Sampling

96%

Data validation completed for both rounds of groundwater sampling (186)
and all surface water (38) and sediment data (42). Final GW report is due
April 2012 and the Surface Water and Sediment report is due 8/31/12.

Lab Procurement

100%

Analysis for all Round 1 samples is complete. Shipping of Round 2
samples began in March 2012.

Soil Sampling

2%

2694 Round 1 soil samples and 146 Round 2 soil samples, including
duplicates, have been collected to date.

Data Packages and Lab Results

53%

Groundwater: 186 collected, analyzed, and validated.
Soil: 2824 collected, 2584 analyzed, 2093validated.

On-going Stakeholder Technical Work Group meetings

On-going

Technical Stakeholder meetings are held approximately every 6 weeks.
Work observation tours are provided to the general public once per month.
Next Stakeholder meeting is planned for April 18, 2012.




	EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly April 2012.pdf
	Data Call

	09QL TRS MARCH 2012.pdf
	Table Of Contents
	Itemized Cost Summary
	Regional Payroll Costs
	Headquarters Payroll Costs
	Regional Travel Costs
	Contract Costs
	OTHER
	REGIONAL PAYROLL COSTS (NOCONTRACT) 

	RESPONSE ACTION CONTRACT (RAC)
	HYDROGELOGIC INC (EPS70505) 




