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Hello John, Stephie and Lance:  

This email presents EPA's ARRA Progress Report for June 2012 concerning our Area IV Radiological 
Study at the Santa Susana Field Lab site. This report is pursuant to the EPA/DOE Inter-Agency 
Agreement on the Santa Susana Field Lab site and its content follows EPA's draft memo to DOE dated 
July 27, 2009 entitled:  "Santa Susana Inter-Agency Agreement with DOE; Cost Report Coordination on 
ARRA Funds, IA #RW-89-92299001". 

This report consists of the following attachments  (attached to this email): 

 1111....  EPA Prime Contractor Progress ReportEPA Prime Contractor Progress ReportEPA Prime Contractor Progress ReportEPA Prime Contractor Progress Report ....         This report contains summary narrative information on  
ARRA-associated work by EPA's prime contractor (HydroGeoLogic or HGL). 

 2222....     EPA Prime Contractor Financial Status Report as ofEPA Prime Contractor Financial Status Report as ofEPA Prime Contractor Financial Status Report as ofEPA Prime Contractor Financial Status Report as of     JuneJuneJuneJune    30303030,,,,    2012201220122012....         This detailed cost report 
provides budget and cost information on a task and subtask level for ARRA -associated work by    EPA's 
prime contractor.    Definitions for our percentage physical complete used on this report have been sent to  
DOE previously.   

3333....     Project SchedulesProject SchedulesProject SchedulesProject Schedules .  .  .  .  The two project schedules are attached          

4444....  ARRA Jobs Data CollectionARRA Jobs Data CollectionARRA Jobs Data CollectionARRA Jobs Data Collection   

5555.  .  .  .  EPAEPAEPAEPA''''s Cost Summarys Cost Summarys Cost Summarys Cost Summary ....      This report provides EPA’s official salary , travel and contract costs charged to 
our Inter-Agency Agreement against the project DOE ARRA funding.  As you know, there is an 
approximate 60-day delay for costs in the HGL FSR to appear in the EPA Cost Summary.   Also, as 
explained in previous monthly reports, EPA is providing back-up information regarding our labor and travel 
costs in a separate report to Lance Martin. 

6666.  .  .  .  Updated Project Spend CurvesUpdated Project Spend CurvesUpdated Project Spend CurvesUpdated Project Spend Curves
 

Please let me know if you have any comments or questions about this monthly progress report .   The 



Summary for Senior Management will be forthcoming on Monday.

Regards,
Andy
Andrew Bain 
Remedial Project Manager
EPA Region 9
Superfund Division (SFD81)
San Francisco, CA 94105
(415) 972-3167 w
(415) 972-3528 f
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All,
Please accept my apologies for the delay in sending you the Senior Management Summary for June 2012, attached.  Note, our field work has 
concluded, with the final round 2 soil samples collected.  Please let me know if you have questions.

Thanks, Andy

Andrew Bain 
Remedial Project Manager
EPA Region 9
Superfund Division (SFD81)
San Francisco, CA 94105
(415) 972-3167 w
(415) 972-3528 f
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Contractor

Contract

Task Order

Task Order Title

Task Order Value

Period of Performance of this Report 

Program Source/Treasury Account Symbol

Agency Code

Account Code

Sub-Account Code

Reporting Period

Work Status:  Major Actions Taken                             
• Uploaded the Round 1 Soil Results Technical 
Memorandum for Subarea 6 to SharePoint on June 
8th.
• Submitted the Draft Final Round 1 Soil Results 
Technical Memorandum  for Subarea 8 on June 15th.   
• Submitted the Draft Final Round 1 Soil Results 
Technical Memorandum for Subarea 7 on June 15th, 
and the Draft Final Round 2  FSP Addendum for 
Subarea 7 on June 17th.                                                 
• Submitted the Draft  Round 1 Soil Results Technical 
Memorandum  and the Draft Round 2  FSP Addendum 
for Subarea 5D on June 29th.                                         
• Submitted  the Draft Lookup Table 
Recommendations Task Memo on June 25th.                
• HGL collected a total of 214 Round 2 soil samples in 
subarea's 5B, 5C, 5D, 7, and 8.                                      
• HGL collected a total of 4 drainage samples in 
subarea's 5D, 6, and 7.                                                   
•  HGL conducted  4 teleconferences with GEL during 
this reporting period.                                                       

Work Status:  Major Actions Planned
1) Finalize and upload the Groundwater Report to 
SharePoint.                                                                     
2) Submit the Draft Final Gamma Scan Survey Report. 
3) Finalize and Upload the Round 2 Draft Final Soil 
FSP Addendums for Subarea’s 7 and 8 to SharePoint.  
4) Finalize and Upload the Subarea's 7 and 8 Round 1 
Soil Results Tech Memos to Sharepoint.                        
5) Submit the Draft Subarea's 5A, and 3 Round 1 Soil 
Results Tech Memos and the Draft Round 2 Soil FSP 
Addendum for 5A.                                                           
6) Submit the Deep Borehole Soil Results Tech Memo.
7) Complete all remaining Round 2 Soil Sampling. 

Period Cumulative
Percent Project Complete 1.69% 91.41%
DOE FTE/Cum. Headcount [Prime + Subs] 36.51 396
HGL Jobs Created (incl. in FTE/Headcount) 0 25

Financial Information Period Cumulative
Subcontractor Obligations ($) $880,113.42 $16,612,527.10
Subcontractor Obligations (%) 2.478% 46.78%
Actual Cost ($) $601,652.13 $32,459,701.63
Actual Cost (%) 1.69% 91.41%

N/A

N/A

Narrative
A prime contract was awarded to HGL on September 21, 2009.  
Technical activities kicked off on October 1, 2009.  Modification #1 was 
issued on January 4, 2010, and Modification #2 was issued on March 3, 
2010.   An Amendment 3, Revision 2 task order proposal was reviewed 
and approved by EPA on August 18th.  

U.S. Environmental Protection (EPA) Region 9 requested, on January 
27, 2012, that HydroGeoLogic (HGL) provide a comprehensive 
evaluation (Amendment 4) of the budget and cost to complete the 
ongoing Area IV radiological study at the Santa Susana Field Laboratory 
(SSFL) site being completed under Task Order (TO) 0038.  The 
evaluation and cost estimate was completed and submitted to EPA on 
February 27, 2012.  A negotiation call was held on March 15, 2012 , and 
the revised estimate to complete was submitted to EPA on March 23, 
2012.                                                                                                           
The Amendment 4 task order proposal was reviewed and approved by 
EPA on June 8th.    The period of performance has been extended to 
December 31, 2012.           
                                                                                                                   

Narrative
Planned activities will be focused on completing preparation of of the 
Final  Historical Site Assessment and Former Employee Interview 
Summary Reports, Groundwater Report, Gamma Scan Survey 
Report,Round 1 Soil Technical Memorandums, and Round 2 FSP 
Addendums and  Soil Technical Memorandums.   Planned activities will 
also include completion of Round 2 Soil Sampling in Subarea's 5A and 
5D and ongoing sample analysis, data validation, and data evaluation.     

PR-R7-09-10585

Monthly Report for American Recovery and Reinvestment Act of 2009

HydroGeoLogic, Inc

EP-S7-05-05

Technical Assistance Santa Susana Field Laboratory

$35,511,646.15

June 2012

June 1, 2012 through June 30,2012

68-8195

6800
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Vendor Name Rainwater and Associates, LLC
Subcontract Number 2009-00388
Subcontract Total Amount $54,100.00
Subcontract Invoiced Amount $46,900.00
% Complete 86.69%
Vendor Name Envicom Corporation 
Subcontract Number EPA009AF
Subcontract Total Amount $418,057.12
Subcontract Invoiced Amount $418,057.12
% Complete 100.00%
Vendor Name Envicom Corporation 
PO Number 2011-00349
PO Total Amount $191,960.00
PO Invoiced Amount $215,019.48
% Complete 112.01%
Vendor Name Cole Equipment Inc.
PO Number 2011-00247
PO Total Amount $5,013.99
PO Invoiced Amount $4,555.03
% Complete 90.85%
Vendor Name Envicom Corporation 
PO Number 2012-00205
PO Total Amount $49,920.00
PO Invoiced Amount $26,124.52
% Complete 52.33%
Vendor Name The Palladino Company, Inc. Radiological services
Subcontract Number EPA009AH
Subcontract Total Amount $4,102,350.88
Subcontract Invoiced Amount $4,051,598.33
% Complete 98.76%
Vendor Name The Palladino Company, Inc. Gamma scanning equipment lease
Subcontract Number N/A
Subcontract Total Amount $396,258.57
Subcontract Invoiced Amount $377,485.22
% Complete 95.26%
Vendor Name Boart Longyear Company, Inc.
Subcontract Number 2010-00222
Subcontract Total Amount $380,200.00
Subcontract Invoiced Amount $260,039.22
% Complete 68.4%
Vendor Name Boart Longyear Company, Inc.
PO Number 2011-00367
PO Total Amount $328,050.00
PO Invoiced Amount $182,242.00
% Complete 55.6%
Vendor Name Boart Longyear Company, Inc.
PO Number 2012-00206
PO Total Amount $165,960.00
PO Invoiced Amount $22,350.00
% Complete 13.5%
Vendor Name CRM Construction
Subcontract Number 2010-00063
Subcontract Total Amount $230,551.00
Subcontract Invoiced Amount $232,600.00
% Complete 100.9%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

Contract Metrics

PO CLOSED

PO CLOSED

PO CLOSED
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Vendor Name John Minch & Associates
Subcontract Number 2010-00152
Subcontract Total Amount $417,465.20
Subcontract Invoiced Amount $417,465.20
% Complete 100.0%
Vendor Name John Minch & Associates
PO Number 2011-00345
PO Total Amount $285,088.80
PO Invoiced Amount $285,088.80
% Complete 100.0%
Vendor Name John Minch & Associates
PO Number 2012-00204
PO Total Amount $45,800.00
PO Invoiced Amount $19,480.00
% Complete 42.5%
Vendor Name Landscape Development
Subcontract Number 2010-00177
Subcontract Total Amount $809,102.42
Subcontract Invoiced Amount $809,102.42
% Complete 100.0%
Vendor Name Landscape Development
PO Number 2011-00350
PO Total Amount $448,244.38
PO Invoiced Amount $324,607.62
% Complete 72.4%
Vendor Name Landscape Development
PO Number 2012-00190
PO Total Amount $22,704.60
PO Invoiced Amount $22,704.60
% Complete 100.0%
Vendor Name Advanced Geotechnical Services
PO Number 2010-00196
PO Total Amount $1,286.40
PO Invoiced Amount $1,286.40
% Complete 100.0%
Vendor Name Baker Corporation
PO Number 2010-00285
PO Total Amount $82,110.00
PO Invoiced Amount $73,388.00
% Complete 89.4%
Vendor Name Cascade Drilling
PO Number 2010-00544
PO Total Amount $145,250.00
PO Invoiced Amount $37,500.00
% Complete 25.8%
Vendor Name Charlie Cooke
PO Number 2010-00504
PO Total Amount $47,987.10
PO Invoiced Amount $39,349.73
% Complete 82.0%
Vendor Name Diversified Thermal Services
PO Number 2010-00160
PO Total Amount $34,981.00
PO Invoiced Amount $34,981.00
% Complete 100.0%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED
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Vendor Name Enterprise, Inc.
PO Number 2010-00219
PO Total Amount $8,520.67
PO Invoiced Amount $5,879.13
% Complete 72.5%
Vendor Name Enterprise, Inc.
PO Number 2010-00154
PO Total Amount $67,163.68
PO Invoiced Amount $59,246.10
% Complete 101.6%
Vendor Name Enterprise, Inc.
PO Number 2010-00377
PO Total Amount $19,935.98
PO Invoiced Amount $14,157.02
% Complete 115.7%
Vendor Name Enterprise, Inc.
PO Number 2011-00072
PO Total Amount $10,688.00
PO Invoiced Amount $10,097.94
% Complete 82.3%
Vendor Name Enterprise, Inc.
PO Number 2011-00346
PO Total Amount $77,251.57
PO Invoiced Amount $53,894.17
% Complete 69.8%
Vendor Name EWM Group
PO Number 2010-00436
PO Total Amount $1,485.00
PO Invoiced Amount $1,485.00
% Complete 100.0%
Vendor Name Environmental Resource Assoc.
PO Number 2010-00318
PO Total Amount $9,725.00
PO Invoiced Amount $9,725.00
% Complete 100.0%
Vendor Name ESRI
PO Number 2010-00182
PO Total Amount $7,362.98
PO Invoiced Amount $7,362.98
% Complete 100.0%
Vendor Name ESRI
PO Number 2011-00031
PO Total Amount $7,350.00
PO Invoiced Amount $7,350.00
% Complete 100.0%
Vendor Name K.D. Jones Instrument Corp.
PO Number 2010-00373
PO Total Amount $111,390.00
PO Invoiced Amount $106,985.07
% Complete 96.0%
Vendor Name Kohl Building Maintenance
PO Number 2010-00185
PO Total Amount $7,262.43
PO Invoiced Amount $7,262.43
% Complete 100.0%
Vendor Name m. kobe photography
PO Number 2010-00167
PO Total Amount $2,800.00
PO Invoiced Amount $2,800.00
% Complete 100.0%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED
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Vendor Name Mollenhauer
PO Number 2010-00428
PO Total Amount $2,950.00
PO Invoiced Amount $2,950.00
% Complete 100.0%
Vendor Name Movin' On Livestock
PO Number 2010-00180
PO Total Amount $23,250.00
PO Invoiced Amount $14,400.00
% Complete 61.9%
Vendor Name National Construction Rental
PO Number 2010-00089
PO Total Amount $5,118.26
PO Invoiced Amount $3,347.74
% Complete 65.4%
Vendor Name Native American Monitoring Group
PO Number 2010-00538
PO Total Amount $272,775.00
PO Invoiced Amount $207,435.27
% Complete 76.0%
Vendor Name Native American Monitoring Group
PO Number 2011-00351
PO Total Amount $230,476.75
PO Invoiced Amount $230,476.75
% Complete 100.0%
Vendor Name Native American Monitoring Group
PO Number 2012-00207
PO Total Amount $42,000.00
PO Invoiced Amount $14,880.00
% Complete 35.4%
Vendor Name Nestle Waters
PO Number 2010-00114
PO Total Amount $15,205.74
PO Invoiced Amount $4,208.70
% Complete 27.7%
Vendor Name O. H. Casey
PO Number 2010-00113
PO Total Amount $9,335.06
PO Invoiced Amount $9,113.88
% Complete 97.6%
Vendor Name Pacific Coast Locators
PO Number 2010-00230
PO Total Amount $65,475.00
PO Invoiced Amount $53,325.00
% Complete 81.4%
Vendor Name Paper Recycling and Shredding Specialists
PO Number 2010-00153
PO Total Amount $600.00
PO Invoiced Amount $300.00
% Complete 50.0%
Vendor Name Patrick Tumamait
PO Number 2010-00308
PO Total Amount $153,200.00
PO Invoiced Amount $130,081.50
% Complete 130081.5%
Vendor Name Patrick Tumamait
PO Number 2011-00358
PO Total Amount $104,293.00
PO Invoiced Amount $46,181.00
% Complete 44.3%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED
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Vendor Name Radiation Shielding, Inc.
PO Number 2009-00384
PO Total Amount $25,114.65
PO Invoiced Amount $25,114.65
% Complete 100.0%
Vendor Name Radiation Shielding, Inc.
PO Number 2010-00332
PO Total Amount $500.00
PO Invoiced Amount $500.00
% Complete 100.0%
Vendor Name Radiation Solutions, Inc.
PO Number 2010-00136
PO Total Amount $5,925.00
PO Invoiced Amount $5,925.00
% Complete 100.0%
Vendor Name Rain for Rent
PO Number 2011-00107
PO Total Amount $45,288.88
PO Invoiced Amount $40,468.56
% Complete 89.4%
Vendor Name Ryan's Express
PO Number 2010-00168
PO Total Amount $1,134.00
PO Invoiced Amount $1,134.00
% Complete 100.0%
Vendor Name Sandy's Communications
PO Number 2010-00107
PO Total Amount $12,819.75
PO Invoiced Amount $10,922.85
% Complete 85.2%
Vendor Name Safety Dynamics
PO Number 2011-00036
PO Total Amount $10,400.00
PO Invoiced Amount $5,900.00
% Complete 56.7%
Vendor Name Servicon Systems
PO Number 2011-00017
PO Total Amount $38,835.00
PO Invoiced Amount $33,373.99
% Complete 85.9%
Vendor Name Sky Research
PO Number 2010-00242
PO Total Amount $0.00
PO Invoiced Amount $0.00
% Complete N/A
Vendor Name TellCo Environmental
PO Number 2010-00119
PO Total Amount $1,480.00
PO Invoiced Amount $1,480.00
% Complete 100.0%
Vendor Name Gary Tendick
PO Number 2011-00069
PO Total Amount $50,250.00
PO Invoiced Amount $4,550.00
% Complete 9.1%
Vendor Name TestAmerica Labs
PO Number 2010-00306
PO Total Amount $25,034.13
PO Invoiced Amount $25,034.13
% Complete 100.0%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CANCELLED

PO CLOSED

PO CLOSED
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Vendor Name TestAmerica Labs
PO Number 2010-00418
PO Total Amount $1,740.00
PO Invoiced Amount $1,740.00
% Complete 100.0%
Vendor Name TestAmerica Labs
PO Number 2011-00058
PO Total Amount $155,240.00
PO Invoiced Amount $149,880.00
% Complete 96.5%
Vendor Name TestAmerica Labs
PO Number 2011-00103
PO Total Amount $2,280,087.05
PO Invoiced Amount $1,721,757.00
% Complete 75.5%
Vendor Name GEL Laboratories, LLC
PO Number 2011-00261
PO Total Amount $3,420,131.00
PO Invoiced Amount $2,615,332.60
% Complete 76.5%
` Hadley Watson
PO Number 2011-00209
PO Total Amount $0.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name Track Equipment
PO Number 2011-00051
PO Total Amount $10,087.18
PO Invoiced Amount $9,350.00
% Complete 92.7%
Vendor Name Troxler Electronic Labs
PO Number 2010-00150
PO Total Amount $13,226.80
PO Invoiced Amount $11,830.49
% Complete 89.4%
Vendor Name Veolia ES Technical Monitoring
PO Number 2011-00018
PO Total Amount $25,425.00
PO Invoiced Amount $22,922.06
% Complete 90.2%
Vendor Name Wells Fargo Financial Leasing
PO Number 2010-00319
PO Total Amount $47,263.98
PO Invoiced Amount $39,915.24
% Complete 84.5%
Vendor Name BL Hall
PO Number 2011-00308
PO Total Amount $2,600.00
PO Invoiced Amount $2,600.00
% Complete 100.0%
Vendor Name Mobile Modular
PO Number 2011-00282
PO Total Amount $1,279.50
PO Invoiced Amount $1,404.50
% Complete 109.8%
Vendor Name Validata
PO Number 2011-00444
PO Total Amount $375,191.00
PO Invoiced Amount $415,168.50
% Complete 110.7%

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED

PO CLOSED
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Vendor Name West Coast Equipment
PO Number 2010-00147
PO Total Amount $24,707.82
PO Invoiced Amount $24,117.49
% Complete 97.6%
Total Dollars Under Subcontract $16,612,527.10
Total Subcontract Invoiced Amount $14,183,425.71

Updated Project Schedule

Updated Financial Summary Report

PO CLOSED

A financial summary report is attached.

A project schedule is attached.  
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01 Task 1:  Project Planning & Support (46) 10,572,414.86$           9,745,744.15$           9,751,779.88$           826,669.38$                  92.2% 91.9% 9,715,165.88$           857,247.65$              10,602,991.80$         1.00 (30,576.94)$                

01-46-06 Health & Safety Plan 104,405.15$                         104,405.15$                      104,405.15$                      -$                                       100.0% 100% 104,405.15$                      -$                                   104,405.15$                      1.00 -$                                    

01-46-07 Gamma Scanning Planning Documents 79,528.19$                           79,528.19$                        79,528.19$                        -$                                       100.0% 100% 79,528.19$                        -$                                   79,528.19$                        1.00 -$                                    

01-46-07-01 Gamma Scanning Work Plan 79,528.19$                           79,528.19$                        79,528.19$                        -$                                       100.0% 100% 79,528.19$                        -$                                   79,528.19$                        1.00 -$                                    

01-46-08 Field Sampling Plans 1,358,901.88$                      1,282,384.81$                   1,282,384.81$                   76,517.07$                            94.4% 98.1% 1,332,704.58$                   26,197.30$                        1,308,582.11$                   1.04 50,319.77$                         

01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan 161,661.58$                         161,661.58$                      161,661.58$                      -$                                       100.0% 100% 161,661.58$                      -$                                   161,661.58$                      1.00 -$                                    
01-46-08-02 Field Sampling Plans for GW, SW & Sediment 287,318.45$                         282,447.37$                      282,447.37$                      4,871.08$                              98.3% 100% 287,318.45$                      -$                                   282,447.37$                      1.02 4,871.08$                           
01-46-08-03 Generic Soil Sampling 909,921.85$                         838,275.86$                      838,275.86$                      71,645.99$                            92.1% 97.1% 883,724.55$                      26,197.30$                        864,473.16$                      1.05 45,448.69$                         

01-46-08-03-01 Generic Soil Sampling FSP 132,130.92$                         131,580.32$                      131,580.32$                      550.60$                                 99.6% 100% 132,130.92$                      -$                                   131,580.32$                      1.00 550.60$                              
01-46-08-03-02 FSP for Quadrant 1 576,134.87$                         576,020.24$                      576,020.24$                      114.63$                                 100.0% 100% 576,134.87$                      -$                                   576,020.24$                      1.00 114.63$                              
01-46-08-03-03 FSP for Quadrant 2 188,485.25$                         117,504.49$                      117,504.49$                      70,980.76$                            62.3% 86% 162,287.95$                      26,197.30$                        143,701.79$                      1.38 44,783.46$                         
01-46-08-03-04 FSP for Quadrant 3 13,170.81$                           13,170.81$                        13,170.81$                        -$                                       100.0% 100% 13,170.81$                        -$                                   13,170.81$                        1.00 -$                                    

01-46-09 Quality Assurance Project Plans 135,247.32$                         135,290.21$                      135,290.21$                      (42.89)$                                  100.0% 100% 135,247.32$                      -$                                   135,290.21$                      1.00 (42.89)$                               
01-46-10 Routine TO Project Management 2,896,931.28$                      2,656,107.60$                   2,656,107.60$                   240,823.68$                          91.7% 91% 2,639,788.18$                   257,143.10$                      2,913,250.70$                   0.99 (16,319.42)$                        
01-46-11 Subcontractor Pool Management 828,210.76$                         764,912.98$                      764,912.98$                      63,297.78$                            92.4% 91% 756,614.68$                      71,596.08$                        836,509.06$                      0.99 (8,298.30)$                          
01-46-12 Attend Meetings 329,664.62$                         291,006.58$                      291,006.58$                      38,658.04$                            88.3% 81.2% 267,631.26$                      62,033.36$                        353,039.94$                      0.92 (23,375.32)$                        

01-46-12-01 Quarterly TO Management Meetings 67,377.30$                           45,054.94$                        45,054.94$                        22,322.36$                            66.9% 50% 33,688.65$                        33,688.65$                        78,743.59$                        0.75 (11,366.29)$                        
01-46-12-02 Technical Meetings on the HSA 16,037.92$                           16,037.92$                        16,037.92$                        -$                                       100.0% 100% 16,037.92$                        -$                                   16,037.92$                        1.00 -$                                    
01-46-12-03 Technical Meetings on the Gamma Scan WP 39,095.81$                           39,095.81$                        39,095.81$                        -$                                       100.0% 100% 39,095.81$                        -$                                   39,095.81$                        1.00 -$                                    
01-46-12-04 Technical Meetings on the Water FSP/QAPP 25,354.30$                           25,354.30$                        25,354.30$                        -$                                       100.0% 100% 25,354.30$                        -$                                   25,354.30$                        1.00 -$                                    
01-46-12-05 Technical Meetings on the Soil FSP/QAPP 59,800.49$                           59,800.49$                        59,800.49$                        -$                                       100.0% 100% 59,800.49$                        -$                                   59,800.49$                        1.00 -$                                    
01-46-12-06 Technical Meetings During Field Investigation Work 22,893.90$                           22,893.90$                        22,893.90$                        -$                                       100.0% 100% 22,893.90$                        -$                                   22,893.90$                        1.00 -$                                    
01-46-12-07 Technical Mtgs on Investigation Data Reports 2,486.22$                             2,486.22$                          2,486.22$                          -$                                       100.0% 100% 2,486.22$                          -$                                   2,486.22$                          1.00 -$                                    
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings 8,790.60$                             8,790.60$                          8,790.60$                          -$                                       100.0% 100% 8,790.60$                          -$                                   8,790.60$                          1.00 -$                                    
01-46-12-09 Site Access Negotiation Meetings 2,793.96$                             2,793.96$                          2,793.96$                          -$                                       100.0% 100% 2,793.96$                          -$                                   2,793.96$                          1.00 -$                                    
01-46-12-11 General Stakeholder Meetings 85,034.12$                           68,698.44$                        68,698.44$                        16,335.68$                            80.8% 67% 56,689.41$                        28,344.71$                        97,043.15$                        0.83 (12,009.03)$                        

01-46-13 Review Background Documents 19,577.98$                           19,577.98$                        19,577.98$                        -$                                       100.0% 100% 19,577.98$                        -$                                   19,577.98$                        1.00 -$                                    

01-46-14 Historical Site Assessment 1,545,929.24$                      1,531,980.76$                   1,531,980.76$                   13,948.48$                            99.1% 99.6% 1,539,170.89$                   6,758.35$                          1,538,739.11$                   1.00 7,190.13$                           

01-46-14-01 Scope the EPA HSA 444,070.89$                         444,071.00$                      444,071.00$                      (0.11)$                                    100.0% 100.0% 444,070.89$                      -$                                   444,071.00$                      1.00 (0.11)$                                 

01-46-14-01-01 Master Document Index 94,229.42$                           94,229.42$                        94,229.42$                        -$                                       100.0% 100% 94,229.42$                        -$                                   94,229.42$                        1.00 -$                                    

01-46-14-01-02 HSA Completeness Review 44,474.64$                           44,474.64$                        44,474.64$                        -$                                       100.0% 100% 44,474.64$                        -$                                   44,474.64$                        1.00 -$                                    

01-46-14-01-03 Stakeholder Working Sessions 92,732.08$                           92,732.08$                        92,732.08$                        -$                                       100.0% 100% 92,732.08$                        -$                                   92,732.08$                        1.00 -$                                    

01-46-14-01-04 Former Employee Interviews and On-Site Visits 85,037.05$                           85,037.16$                        85,037.16$                        (0.11)$                                    100.0% 100% 85,037.05$                        -$                                   85,037.16$                        1.00 (0.11)$                                 

01-46-14-01-05 Development of Physical Model of SSFL Site 5,330.78$                             5,330.78$                          5,330.78$                          (0.00)$                                    100.0% 100% 5,330.78$                          -$                                   5,330.78$                          1.00 (0.00)$                                 

01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues 122,266.92$                         122,266.92$                      122,266.92$                      -$                                       100.0% 100% 122,266.92$                      -$                                   122,266.92$                      1.00 -$                                    

01-46-14-02 Prepare the EPA HSA 1,101,858.35$                      1,087,909.76$                   1,087,909.76$                   13,948.59$                            98.7% 99% 1,095,100.00$                   6,758.35$                          1,094,668.11$                   1.01 7,190.24$                           

01-46-15 Onsite Field Office 2,167,856.40$                      1,980,394.80$                   1,986,430.53$                   187,461.60$                          91.4% 88.7% 1,923,949.25$                   243,907.15$                      2,224,301.95$                   0.97 (56,445.55)$                        

01-46-15-01 Technical Memorandum 773.40$                                773.40$                             773.40$                             -$                                       100.0% 100% 773.40$                             -$                                   773.40$                             1.00 -$                                    

01-46-15-02 Office Setup 469,835.65$                         469,835.65$                      469,835.65$                      -$                                       100.0% 100% 469,835.65$                      -$                                   469,835.65$                      1.00 -$                                    

01-46-15-03 Operations 1,176,963.10$                      1,099,732.43$                   1,105,768.16$                   77,230.67$                            93.4% 88% 1,030,725.10$                   146,238.00$                      1,245,970.43$                   0.93 (69,007.33)$                        

01-46-15-04 Health & Safety Operation 384,738.25$                         321,936.17$                      321,936.17$                      62,802.08$                            83.7% 92% 354,384.81$                      30,353.44$                        352,289.61$                      1.10 32,448.64$                         

01-45-15-05 Weekly Maintenance of Project Schedules and Milestones 135,546.00$                         88,117.15$                        88,117.15$                        47,428.85$                            65.0% 50% 68,230.29$                        67,315.71$                        155,432.86$                      0.77 (19,886.86)$                        

01-46-16 Monthly Reports for ARRA of 2009 412,573.87$                         356,887.66$                      356,887.66$                      55,686.21$                            86.5% 83% 341,467.12$                      71,106.75$                        427,994.41$                      0.96 (15,420.54)$                        

01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support 693,586.84$                         543,267.43$                      543,267.43$                      150,319.41$                          78.3% 82.9% 575,081.27$                      118,505.57$                      661,773.00$                      1.06 31,813.84$                         

01-46-17-01 Preparation of Request for Info for Analytical Svces 27,748.26$                           27,748.26$                        27,748.26$                        -$                                       100.0% 100% 27,748.26$                        -$                                   27,748.26$                        1.00 -$                                    

01-46-17-02 Acquisition of Analytical Laboratory Services 300,960.27$                         229,119.25$                      229,119.25$                      71,841.02$                            76.1% 85% 256,363.06$                      44,597.21$                        273,716.46$                      1.12 27,243.81$                         

01-46-17-03 Laboratory Quality Assurance Program 138,212.76$                         110,512.13$                      110,512.13$                      27,700.63$                            80.0% 79% 109,637.51$                      28,575.25$                        139,087.38$                      0.99 (874.62)$                             

01-46-17-04 Laboratory  Oversight and Management 226,665.55$                         175,887.79$                      175,887.79$                      50,777.76$                            77.6% 80% 181,332.44$                      45,333.11$                        221,220.90$                      1.03 5,444.65$                           

02 Task 2:  Community Relations (9) 277,621.08$                217,421.22$              217,421.22$              60,199.86$                    78.3% 81.0% 224,923.41$                      52,697.67$                        270,118.89$                      1.03 7,502.19$                           

01-09-01 Technical Support for Public Mtgs 31,463.52$                           34,179.64$                        34,179.64$                        (2,716.12)$                             108.6% 82% 25,742.88$                        5,720.64$                          39,900.28$                        0.75 (8,436.76)$                          

01-09-02 Prepare Draft Fact Sheets 768.87$                                217.42$                             217.42$                             551.45$                                 28.3% 83% 640.73$                             128.15$                             345.57$                             2.95 423.31$                              

01-09-03 Publish Public Notices/Newsletters 32,325.70$                           19,835.36$                        19,835.36$                        12,490.34$                            61.4% 68% 21,841.69$                        10,484.01$                        30,319.37$                        1.10 2,006.33$                           

01-09-04 Maintain Information Repositories 4,514.56$                             1,427.99$                          1,427.99$                          3,086.57$                              31.6% 40% 1,805.82$                          2,708.74$                          4,136.73$                          1.26 377.83$                              

01-09-05 Prepare Presentation Materials 10,058.94$                           13,182.19$                        13,182.19$                        (3,123.25)$                             131.0% 65% 6,524.72$                          3,534.22$                          16,716.41$                        0.49 (6,657.47)$                          

01-09-06 Provide Facilitator 83,353.68$                           53,794.11$                        53,794.11$                        29,559.57$                            64.5% 86% 71,987.27$                        11,366.41$                        65,160.52$                        1.34 18,193.16$                         

01-09-07 Toll-Free Number - Community Work Group Calls 3,816.86$                             3,596.28$                          3,596.28$                          220.58$                                 94.2% 70% 2,682.12$                          1,134.74$                          4,731.02$                          0.75 (914.16)$                             

01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. 19,281.60$                           11,717.98$                        11,717.98$                        7,563.62$                              60.8% 73% 14,070.36$                        5,211.24$                          16,929.22$                        1.20 2,352.38$                           

01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda 15,933.51$                           11,135.90$                        11,135.90$                        4,797.61$                              69.9% 73% 11,627.16$                        4,306.35$                          15,442.25$                        1.04 491.26$                              

01-09-10 Draft Community Involvement Plan 8,948.52$                             8,948.52$                          8,948.52$                          -$                                       100.0% 100% 8,948.52$                          -$                                   8,948.52$                          1.00 -$                                    

01-09-11 Final Community Involvement Plan 6,451.23$                             6,451.23$                          6,451.23$                          -$                                       100.0% 100% 6,451.23$                          -$                                   6,451.23$                          1.00 -$                                    

01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video 5,053.35$                             5,053.35$                          5,053.35$                          -$                                       100.0% 100% 5,053.35$                          -$                                   5,053.35$                          1.00 -$                                    

01-09-13 Assist EPA w/Media Event 28,862.02$                           28,862.02$                        28,862.02$                        -$                                       100.0% 100% 28,862.02$                        -$                                   28,862.02$                        1.00 -$                                    

01-09-14 Maintain Sharepoint Data Management System 12,396.10$                           9,589.65$                          9,589.65$                          2,806.45$                              77.4% 73% 9,090.47$                          3,305.63$                          12,895.28$                        0.95 (499.18)$                             

01-09-15 Inter-Agency Work Group Technical Assistance 14,392.62$                           9,429.58$                          9,429.58$                          4,963.04$                              65.5% 67% 9,595.08$                          4,797.54$                          14,227.12$                        1.02 165.50$                              
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03 Task 3:  Field Investigation (22) 14,088,246.40$              13,516,136.56$            13,516,136.56$            572,109.84$                     95.9% 97.3% 13,708,681.57$            379,564.83$                 13,895,701.39$            1.01 192,545.01$                  

01-22-01 Site Reconnaissance 3,606,864.12$                      3,511,212.83$                   3,511,212.83$                   95,651.29$                            97.3% 98.1% 3,538,619.71$                   68,244.41$                        3,579,457.24$                   1.01 27,406.88$                         

01-22-01-01 Natural Resources Assessment 812,392.70$                         794,565.71$                      794,565.71$                      17,826.99$                            97.8% 96% 777,711.57$                      34,681.13$                        829,246.84$                      0.98 (16,854.14)$                        

01-22-01-02 Cultural Resources Assessment 1,642,939.93$                      1,565,106.52$                   1,565,106.52$                   77,833.41$                            95.3% 98% 1,609,376.66$                   33,563.27$                        1,598,669.80$                   1.03 44,270.14$                         

01-22-01-03 Geophysical Survey 1,115,764.42$                      1,115,773.42$                   1,115,773.42$                   (9.00)$                                    100.0% 100% 1,115,764.42$                   -$                                   1,115,773.42$                   1.00 (9.00)$                                 

01-22-01-05 Potential Sample Location Identification 27,630.29$                           27,630.40$                        27,630.40$                        (0.11)$                                    100.0% 100% 27,630.29$                        -$                                   27,630.40$                        1.00 (0.11)$                                 

01-22-01-06 Site Reconnaissance Planning Memo & Report 8,136.78$                             8,136.78$                          8,136.78$                          -$                                       100.0% 100% 8,136.78$                          -$                                   8,136.78$                          1.00 -$                                    

01-22-02 Mobilization/Demobilization 131,111.99$                         35,939.00$                        35,939.00$                        95,172.99$                            27.4% 40% 52,455.85$                        78,656.14$                        114,595.14$                      1.46 16,516.85$                         

01-22-03 Site Preparation 1,561,184.60$                      1,585,683.12$                   1,585,683.12$                   (24,498.52)$                           101.6% 100% 1,561,184.60$                   -$                                   1,585,683.12$                   0.98 (24,498.52)$                        

01-22-04 Environmental Sampling 8,689,817.75$                      8,329,941.60$                   8,329,941.60$                   359,876.15$                          95.9% 98.0% 8,520,256.24$                   169,561.51$                      8,499,503.11$                   1.02 190,314.64$                       

01-22-04-01 Gamma Scanning 4,902,757.75$                      4,904,272.02$                   4,904,272.02$                   (1,514.27)$                             100.0% 100% 4,902,757.75$                   -$                                   4,904,272.02$                   1.00 (1,514.27)$                          

01-22-04-02 Groundwater Sampling 345,517.57$                         345,517.57$                      345,517.57$                      -$                                       100.0% 100% 345,517.57$                      -$                                   345,517.57$                      1.00 -$                                    

01-22-04-03 Surface & Subsurface Soil Sampling 3,374,667.21$                      3,014,254.50$                   3,014,254.50$                   360,412.71$                          89.3% 95% 3,208,413.08$                   166,254.13$                      3,180,508.63$                   1.06 194,158.58$                       

01-22-04-05 Surface Water Sampling 19,017.41$                           19,017.41$                        19,017.41$                        -$                                       100.0% 83% 15,710.03$                        3,307.38$                          22,324.79$                        0.83 (3,307.38)$                          

01-22-04-06 Sediment Sampling 47,857.81$                           46,880.10$                        46,880.10$                        977.71$                                 98.0% 100% 47,857.81$                        -$                                   46,880.10$                        1.02 977.71$                              

01-22-04-07 Soil Sampling Reserve -$                                     -$                                  -$                                  -$                                       #DIV/0! 0% -$                                   -$                                   -$                                   1.00 -$                                    

01-22-05 Field-Generated Waste Characterization and Disposal 99,267.94$                           53,360.01$                        53,360.01$                        45,907.93$                            53.8% 36% 36,165.16$                        63,102.78$                        116,462.79$                      0.68 (17,194.85)$                        

04 Task 4:  Sample Analysis (62) 5,836,047.91$                4,853,513.16$              4,853,513.16$              982,534.75$                     83.2% 91.39% 5,333,606.70$                   502,441.21$                      5,355,954.37$                   1.10 480,093.54$                       

05 Task 5:  Analytical Support & Data Validation (03) 2,219,206.81$                2,191,371.01$              2,191,371.01$              27,835.80$                       98.7% 92.64% 2,055,915.75$              163,291.06$                 2,354,662.07$              0.94 (135,455.26)$                 

01-03-01 Analytical Support 4,051.91$                             4,051.91$                          4,051.91$                          (0.00)$                                    100.0% 100% 4,051.91$                          -$                                   4,051.91$                          1.00 (0.00)$                                 

01-03-02 Data Validation 1,237,235.11$                      1,306,749.46$                   1,306,749.46$                   (69,514.35)$                           105.6% 92% 1,141,951.37$                   95,283.74$                        1,402,033.20$                   0.87 (164,798.09)$                      

01-03-03 Data Management 977,919.79$                         880,569.64$                      880,569.64$                      97,350.15$                            90.0% 93% 909,912.47$                      68,007.33$                        948,576.97$                      1.03 29,342.82$                         

06 Task 6:  Data Evaluation (12) 1,375,681.00$                1,207,538.08$              1,207,538.08$              168,142.92$                     87.8% 87.4% 1,202,845.17$                   172,835.83$                      1,380,373.91$                   1.00 (4,692.91)$                          

07 Task 7:  Coordination on Assessment of Risks (48) (1.45)$                             (1.45)$                        (1.45)$                               0.00$                               100.0% 100% (1.45)$                                -$                                   (1.45)$                                1.00 0.00$                                  

09 Task 9:  Radiological Study Report (55) 1,119,959.19$                728,016.01$                 728,016.01$                 391,943.18$                     65.0% 49.2% 550,978.28$                 568,980.91$                 1,296,996.92$              0.76 (177,037.73)$                 

01-55-03-01 Phase 1 Report 10,755.58$                           10,755.58$                        10,755.58$                        -$                                       100.0% 100% 10,755.58$                        -$                                   10,755.58$                        1.00 -$                                    

01-55-06 Gamma Survey Final Report 301,502.11$                         346,710.05$                      346,710.05$                      (45,207.94)$                           115.0% 95% 286,427.00$                      15,075.11$                        361,785.16$                      0.83 (60,283.05)$                        

01-55-07 Groundwater, Surface Water, Seep and Sediment Report 130,538.53$                         78,576.14$                        78,576.14$                        51,962.39$                            60.2% 34% 44,329.24$                        86,209.29$                        164,785.43$                      0.56 (34,246.90)$                        

01-55-08 Soil Data Reports 677,162.97$                         291,974.24$                      291,974.24$                      385,188.73$                          43.1% 73% 209,466.45$                      467,696.51$                      759,670.75$                      0.72 (82,507.79)$                        

01-55-08-01 Round 1 Soil Data Report 286,840.17$                         278,957.38$                      278,957.38$                      7,882.79$                              97.3% 73% 209,466.45$                      77,373.71$                        356,331.09$                      0.75 (69,490.93)$                        

01-55-08-02 Round 2 Soil Data Report 390,322.80$                         13,016.86$                        13,016.86$                        377,305.94$                          3.3% 0% -$                                   390,322.80$                      403,339.66$                      0.00 (13,016.86)$                        

16 Task 16:  Task Order Closeout (07) 22,471.20$                     -$                             -$                             22,471.20$                       0.0% 0.0% -$                             22,471.20$                        22,471.20$                        1.00 -$                                    

01-07-01 Initiate Task Order Closeout 16,392.08$                           -$                                  -$                                  16,392.08$                            0.0% 0% -$                                   16,392.08$                        16,392.08$                        1.00 -$                                    

01-07-02 Return Documents to EPA 1,875.36$                             -$                                  -$                                  1,875.36$                              0.0% 0% -$                                   1,875.36$                          1,875.36$                          1.00 -$                                    

01-07-03 Task Order Completion Report 4,203.76$                             -$                                  -$                                  4,203.76$                              0.0% 0% -$                                   4,203.76$                          4,203.76$                          1.00 -$                                    

35,511,647.00$           32,459,701.63$         32,465,774.47$         3,051,906.93$               91.4% 92.3% 32,792,115.29$         2,719,530.38$           35,179,269.12$         1.01 332,377.88$               

1Total obligations represents the cost for all work that has been completed.  This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).
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00  Project A00  Project Award 0 08-Jun-12 A 08-Jun-12 A

Project AwaProject Award 0 08-Jun-12 A 08-Jun-12 A

M-1030 Amendment No.4  Approval 0 08-Jun-12 A

03  Soil Test03  Soil Testing 164 16-Jan-12 A 31-Aug-12 57

01.08.03  Fie01.08.03  Field Sampling Plans for Surface & Subsurface ... 136 16-Jan-12 A 23-Aug-12 38

D-4840 FSP - Addendum  Subarea 6 - Round 2 48 16-Jan-12 A 04-Jun-12 A

D-4850 FSP - Addendum  Subarea 7 - Round 2 29 26-Mar-12 A 06-Jul-12 43

D-4860 FSP - Addendum  Subarea 8 - Round 2 75 26-Mar-12 A 08-Aug-12 43

D-4880 FSP - Addendum  Subarea 5D - Round 2 61 27-Apr-12 A 10-Aug-12 5

D-4900 Complete Draft FSP Addendum  Subarea 5D - Round 
2

5 15-May-12 A 29-Jun-12 A

D-4890 FSP - Addendum  Subarea 5A - Round 2 38 15-May-12 A 23-Aug-12 9

03.04.03  Su03.04.03  Surface & Subsurface Sampling 32 30-Apr-12 A 13-Jul-12 82

C-3410 Collect Round 2 Soil Samples - Per FSP Addendum 
for Subarea 8

0 30-Apr-12 A 12-Jun-12 A

Q3 Q4 Q1

2012 2013

00  Project Award

Project Award

Amendment No.4  Approval

03  Soil Testing

01.08.03  Field Sampling Plans for Surface & Subsurface Soils

FSP - Addendum  Subarea 6 - Round 2

FSP - Addendum  Subarea 7 - Round 2

FSP - Addendum  Subarea 8 - Round 2

FSP - Addendum  Subarea 5D - Round 2

Complete Draft FSP Addendum  Subarea 5D - Round 2

FSP - Addendum  Subarea 5A - Round 2

03.04.03  Surface & Subsurface Sampling

Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 8

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-3400 Collect Round 2 Soil Samples - Per FSP Addendum 
for Subarea 7

12 14-May-12 A 26-Jun-12 A

C-3630 Complete Soil Samples Round 2 - Subarea 5C 3 05-Jun-12 A 07-Jun-12 A

C-3510 Collect Round 2 Soil Samples - Per FSP Addendum 
for Subarea 5D

15 11-Jun-12 A 09-Jul-12 0

C-3650 Complete Soil Samples Round 2 - Subarea 5B 5 14-Jun-12 A 20-Jun-12 A

C-3520 Collect Round 2 Soil Samples - Per FSP Addendum 
for Subarea 5A

4 10-Jul-12* 13-Jul-12 0

M-2175 Completion of Round 2 Soil Sampling 0 13-Jul-12 82

03.05  Field 03.05  Field Generated Waste Characterization and Disposal 44 02-Jul-12 31-Aug-12 57

D-1320C50 Field Generated Waste Characterization and Disposal
thru Completion

44 02-Jul-12 31-Aug-12* 57

05  Historica05  Historical Site Assessment 96 24-Feb-12 A 14-Sep-12 48

01.14  HSA01.14  HSA 96 24-Feb-12 A 14-Sep-12 48

D-3960 Complete & Distribute HSA Report 15 01-Jun-12 A 14-Sep-12 48

D-1740 Boeing Decsion on Release of Final HSA/Interview 
Summary Reports

0 29-Jun-12 A

D-1700 Finalize and Distribute Interview Summary Report 96 24-Feb-12 A 14-Sep-12 48

Q3 Q4 Q1

2012 2013

Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 7

Complete Soil Samples Round 2 - Subarea 5C

Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 5D

Complete Soil Samples Round 2 - Subarea 5B

Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 5A

Completion of Round 2 Soil Sampling

03.05  Field Generated Waste Characterization and Disposal

Field Generated Waste Characterization and Disposal thru Completion

05  Historical Site Assessment

01.14  HSA

Complete & Distribute HSA Report

Boeing Decsion on Release of Final HSA/Interview Summary Reports

Finalize and Distribute Interview Summary Report

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

06  Field Offi06  Field Office 288 01-Jun-12 A 21-Dec-12 5

01.15  On-S01.15  On-Site Field Office 288 01-Jun-12 A 21-Dec-12 5

C-1650G10 Field Office Operations thru Completion 151 01-Jun-12 A 28-Sep-12 0

C-3670 Health and Safety Operations through Completion 85 01-Jun-12 A 28-Sep-12 38

C-3680 Weekly Maintenance of Project Schedules and 
Milestones thru Completion

219 01-Jun-12 A 21-Dec-12 5

C-3710 Field Office Demobilization thru Completion 63 02-Jul-12* 28-Sep-12 0

07  Analytica07  Analytical Lab 344 30-Apr-12 A 28-Dec-12 1

01.11  Subc01.11  Subcontractor Pool Management 84 01-Jun-12 A 28-Dec-12 1

C-1140H10 Subcontractor Pool Management thru Completion 84 01-Jun-12 A 28-Dec-12 1

01.17.03  La01.17.03  Laboratory Quality Assurance Program 272 01-Jun-12 A 31-Oct-12 15

D-2250 Laboratory Quality Assurance Program thru 
Completion

272 01-Jun-12 A 31-Oct-12 15

01.17.04  La01.17.04  Laboratory Oversight and Management 215 01-Jun-12 A 04-Sep-12 56

D-2300 Laboratory Oversight and Management thru 
Completion

215 01-Jun-12 A 04-Sep-12 56

Q3 Q4 Q1

2012 2013

06  Field Office

01.15  On-Site Field Off

Field Office Operations thru Completion

Health and Safety Operations through Completion

Weekly Maintenance of 

Field Office Demobilization thru Completion

07  Analytical Lab

01.11  Subcontracto

Subcontractor Pool 

01.17.03  Laboratory Quality Assurance Program

Laboratory Quality Assurance Program thru Comp

01.17.04  Laboratory Oversight and Management

Laboratory Oversight and Management thru Completion

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

04.0  Sampl04.0  Sample Analysis 58 30-Apr-12 A 21-Aug-12 80

C-1450B20 Sample Analysis 5B- Round 2 48 30-Apr-12 A 20-Jul-12 82

C-1450B Sample Analysis 5C- Round 2 25 14-May-12 A 04-Jun-12 A

C-1450A120 Sample Analysis - Complete Ph 2 Sediment 19 01-Jun-12 A 29-Jun-12 A

C-3420 Sample Analysis Subarea 7 Round 2 14 02-Jul-12 20-Jul-12 43

C-3430 Sample Analysis Subarea 8 Round 2 14 02-Jul-12 20-Jul-12 43

C-3540 Sample Analysis Subarea 5D Round 2 31 10-Jul-12 21-Aug-12 22

C-3550 Sample Analysis Subarea 5A Round 2 27 16-Jul-12 21-Aug-12 0

08  Commun08  Community Involvement 501 01-Aug-11 A 21-Nov-12 35

02.0 Comm02.0 Community Involvement 501 01-Aug-11 A 21-Nov-12 35

D-1220H10 Technical Support for Public Meetings thru 
Completion

131 01-Jun-12 A 31-Oct-12 15

D-1240 Prepare Draft EPA Fact Sheets thru Completion 86 02-Jul-12* 31-Oct-12 15

D-1190F Publish Public Notices / Newsletters thru Completion 86 02-Jul-12* 31-Oct-12 15

Q3 Q4 Q1

2012 2013

04.0  Sample Analysis

Sample Analysis 5B- Round 2

Sample Analysis 5C- Round 2

Sample Analysis - Complete Ph 2 Sediment

Sample Analysis Subarea 7 Round 2

Sample Analysis Subarea 8 Round 2

Sample Analysis Subarea 5D Round 2

Sample Analysis Subarea 5A Round 2

08  Community Involvement

02.0 Community Involvement

Technical Support for Public Meetings thru Comp

Prepare Draft EPA Fact Sheets thru Completion

Publish Public Notices / Newsletters thru Complet

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-3720 Maintain Information Repositories thru Completion 282 01-Jun-12 A 15-Nov-12 39

D-1310 Prepare Presentation Materials thru Completion 108 01-May-12 A 31-Oct-12 15

C-1220B60 Facilitate Meetings thru Completion 86 02-Jul-12* 31-Oct-12 15

C-3730 Provide Toll Free Number thru Completion 63 02-Jul-12* 28-Sep-12 38

C-3740 Venue for Quarterly Meetings thru Completion 101 02-Jul-12* 21-Nov-12 0

D-1250G10 Print and Mail Meeting Announcements thru 
Completion

86 02-Jul-12* 31-Oct-12 15

C-3750 Maintain SharePoint Data Management System thru 
Completion

239 01-Jun-12 A 15-Nov-12 4

C-2600 Inter-Agency Work Group Technical Assistance 262 01-Aug-11 A 28-Sep-12 38

10  Environm10  Environmental Compliance/Field Operations 225 01-Jun-12 A 30-Nov-12 10

03.01.01  Na03.01.01  Natural Resources Assessment 225 01-Jun-12 A 31-Aug-12 72

D-1690D20 Natural Resources Assessment -  On-Site Monitoring 
thru Completion

225 01-Jun-12 A 31-Aug-12 72

03.01.02  Cu03.01.02  Cultural Resources Assessment 225 01-Jun-12 A 30-Nov-12 10

D-1700D20 Cultural Resources Assessment -  On-Site Monitoring
thru Completion

225 01-Jun-12 A 30-Nov-12 10

Q3 Q4 Q1

2012 2013

Maintain Information Repositories thru Co

Prepare Presentation Materials thru Completion

Facilitate Meetings thru Completion

Provide Toll Free Number thru Completion

Venue for Quarterly Meetings thru Com

Print and Mail Meeting Announcements thru Comp

Maintain SharePoint Data Management Sy

Inter-Agency Work Group Technical Assistance

10  Environmental Compliance/Fie

03.01.01  Natural Resources Assessment

Natural Resources Assessment -  On-Site Monitoring thru Completion

03.01.02  Cultural Resources Asse

Cultural Resources Assessment - 

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

11  Reporting11  Reporting 339 26-Sep-11 A 28-Dec-12 11

01.10  Rout01.10  Routine Task Order Project Management 138 01-Jun-12 A 28-Dec-12 1

C-1130G10 Routine Task Order Project Management-Thru 
Completion

138 01-Jun-12 A 28-Dec-12 1

01.12  Atten01.12  Attend Meetings 101 01-Jun-12 A 21-Nov-12 0

C-1460F20 Quarterly Task Order Management Meetings thru 
Completion

101 02-Jul-12* 21-Nov-12 0

C-3660 General Stakeholder Meetings thru Completion 101 01-Jun-12 A 21-Nov-12 0

01.16  Mont01.16  Monthly Reports for ARRA of 2009 143 01-Jun-12 A 21-Dec-12 5

D-1160H10 Monthly Reports for ARRA of 2009 thru Completion 143 01-Jun-12 A 21-Dec-12 5

05.02  Data 05.02  Data Validation 263 28-May-12 A 04-Sep-12 71

C-3700 Data Validation thru Completion 224 01-Jun-12 A 04-Sep-12 71

C-3040 Data Validation - NBZ 25 28-May-12 A 29-Jun-12 A

C-3020 Data Validation - Phase II Sediment 29 02-Jul-12 10-Aug-12 69

C-2650 Data Validation - 5C Phase 2 43 28-May-12 A 11-Jun-12 A

Q3 Q4 Q1

2012 2013

11  Reporting

01.10  Routine Task

Routine Task Order 

01.12  Attend Meetings

Quarterly Task Order Management Mee

General Stakeholder Meetings thru Com

01.16  Monthly Reports 

Monthly Reports for AR

05.02  Data Validation

Data Validation thru Completion

Data Validation - NBZ

Data Validation - Phase II Sediment

Data Validation - 5C Phase 2

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-2830 Data Validation - 5B Phase 2 30 28-May-12 A 03-Aug-12 82

C-3440 Data Validation - Subarea 7 Phase 2 24 02-Jul-12 03-Aug-12 43

C-3450 Data Validation - Subarea 8 Phase 2 24 02-Jul-12 03-Aug-12 43

C-3350 Data Validation - Subarea 6 Phase 2 29 02-Jul-12 10-Aug-12 47

C-3570 Data Validation - Subarea 5D Phase 2 45 02-Jul-12 04-Sep-12 22

C-3580 Data Validation - Subarea 5A Phase 2 27 27-Jul-12 04-Sep-12 0

05.03  Data 05.03  Data Management 175 01-Jun-12 A 28-Sep-12 38

C-1350G10 Data Management thru Completion 175 01-Jun-12 A 28-Sep-12 38

06.0  Data E06.0  Data Evaluation 164 09-Apr-12 A 21-Nov-12 15

C-3210 Data Evaluation - Subarea 3 20 09-Apr-12 A 06-Jun-12 A

C-3050 Data Evaluation - NBZ 35 28-May-12 A 02-Aug-12 54

C-2660 Data Evaluation - 5C Round 2 48 28-May-12 A 22-Aug-12 79

C-2820 Data Evaluation - 5B Round 2 43 28-May-12 A 27-Aug-12 76

Q3 Q4 Q1

2012 2013

Data Validation - 5B Phase 2

Data Validation - Subarea 7 Phase 2

Data Validation - Subarea 8 Phase 2

Data Validation - Subarea 6 Phase 2

Data Validation - Subarea 5D Phase 2

Data Validation - Subarea 5A Phase 2

05.03  Data Management

Data Management thru Completion

06.0  Data Evaluation

Data Evaluation - Subarea 3

Data Evaluation - NBZ

Data Evaluation - 5C Round 2

Data Evaluation - 5B Round 2

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

C-3360 Data Evaluation - Subarea 6 Round 2 20 17-Jul-12 13-Aug-12 47

C-3460 Data Evaluation - Subarea 7 Round 2 20 23-Jul-12 17-Aug-12 43

C-3470 Data Evaluation - Subarea 8 Round 2 20 23-Jul-12 17-Aug-12 43

C-3600 Data Evaluation - Subarea 5D Round 2 22 17-Aug-12 18-Sep-12 22

C-3610 Data Evaluation - Subarea 5A Round 2 20 21-Aug-12 18-Sep-12 0

C-3030 Data Evaluation - Phase 2 Sediment 40 02-Jul-12 27-Aug-12 63

C-1430H10 Data Evaluation thru Completion 122 01-Jun-12 A 21-Nov-12 0

9.06  Gamm9.06  Gamma Survey Final Report 156 26-Sep-11 A 31-Aug-12 57

D-1810 Gamma Survey Final Report 40 26-Sep-11 A 31-Aug-12 57

D-1830 EPA/HGL Review Gamma Survey Report 13 03-Apr-12 A 06-Jun-12 A

D-1840 Revise Gamma Survey Report 10 07-Jun-12 A 12-Jul-12 57

D-4030 Submit Draft Final Gamma Scanning Report 0 12-Jul-12 57

D-4031 EPA/Stakeholder Review Gamma Survey Report 23 13-Jul-12 14-Aug-12 57

Q3 Q4 Q1

2012 2013

Data Evaluation - Subarea 6 Round 2

Data Evaluation - Subarea 7 Round 2

Data Evaluation - Subarea 8 Round 2

Data Evaluation - Subarea 5D Round 2

Data Evaluation - Subarea 5A Round 2

Data Evaluation - Phase 2 Sediment

Data Evaluation thru Completion

9.06  Gamma Survey Final Report

Gamma Survey Final Report

EPA/HGL Review Gamma Survey Report

Revise Gamma Survey Report

Submit Draft Final Gamma Scanning Report

EPA/Stakeholder Review Gamma Survey Report

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-4041 Finalize and Upload Gamma Survey Report to 
SharePoint

13 15-Aug-12 31-Aug-12 57

9.07  Groun9.07  Groundwater, Surface Water, Seep, and Sediment R... 253 09-May-12 A 21-Sep-12 78

D-2310 Complete Groundwater Report 41 01-Jun-12 A 17-Jul-12 125

D-4560 EPA/Stakeholder Review 11 09-May-12 A 05-Jun-12 A

D-4580 EPA Submit Stakeholder Comments to HGL 0 05-Jun-12 A

D-4590 Finalize GW Report, and Upload to Sharepoint 16 06-Jun-12 A 17-Jul-12 90

D-1990 Phase 1 and II Sediment/Surface Water Report 58 02-Jul-12 21-Sep-12 63

D-4510 Prepare Phase 1 &  2 SW and Sediment Draft Report 30 02-Jul-12* 13-Aug-12 63

D-4520 Submit Draft SW and Sediment Report to EPA 0 13-Aug-12 63

D-4530 EPA Review Phase 1 & 2 Draft SW & Sediment Report 10 14-Aug-12 27-Aug-12 63

D-4540 Revise Draft SW & Sediment Report 5 28-Aug-12 04-Sep-12 63

M-2310 Submit  Draft Final  Ph 1 & 2 SW & Sediment Report 0 04-Sep-12 63

D-4600 EPA/Stakeholder Review 10 05-Sep-12 18-Sep-12 63

Q3 Q4 Q1

2012 2013

Finalize and Upload Gamma Survey Report to SharePoint

9.07  Groundwater, Surface Water, Seep, and Sediment Report

Complete Groundwater Report

EPA/Stakeholder Review

EPA Submit Stakeholder Comments to HGL

Finalize GW Report, and Upload to Sharepoint

Phase 1 and II Sediment/Surface Water Report

Prepare Phase 1 &  2 SW and Sediment Draft Report

Submit Draft SW and Sediment Report to EPA

EPA Review Phase 1 & 2 Draft SW & Sediment Report

Revise Draft SW & Sediment Report

Submit  Draft Final  Ph 1 & 2 SW & Sediment Report

EPA/Stakeholder Review

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-4610 Finalize Ph 1 & 2 SW & Sediment Report, and Upload 
to Sharepoint

3 19-Sep-12 21-Sep-12 63

9.08  Soil Da9.08  Soil Data Reports 225 20-Jan-12 A 14-Dec-12 0

D-1864 Phase 1 Data Report for Subarea 6 37 20-Jan-12 A 08-Jun-12 A

D-1911 Finalize and Upload to SharePoint Phase 1 Data 
Report for 6

0 30-May-12 A 08-Jun-12 A

D-1860 Phase 1 Data Report for Subarea 5A 20 27-Apr-12 A 17-Aug-12 82

D-1876 Prepare Draft Phase 1 Data Report for 5A 10 27-Apr-12 A 06-Jul-12 10

D-1868 HGL/EPA Review  Draft Phase 1 Data Report for 5A 10 09-Jul-12 20-Jul-12 102

D-1871 Complete Phase 1 Data Report for 5A 0 23-Jul-12 23-Jul-12 102

D-1866 Phase 1 Data Report for Subarea 7 41 02-Apr-12 A 27-Jun-12 A

D-1880 Phase 1 Data Report for Subarea 3 33 07-May-12 A 17-Aug-12 82

D-1877 HGL/EPA Review  Draft Phase 1 Data Report for 7 4 31-May-12 A 05-Jun-12 A

D-1879 Complete Phase 1 Data Report for 7 21 06-Jun-12 A 27-Jun-12 A

D-1851 Prepare Draft Phase 1 Data Report for Subarea 3 23 07-May-12 A 06-Jul-12 82

Q3 Q4 Q1

2012 2013

Finalize Ph 1 & 2 SW & Sediment Report, and Upload to Sharepoint

9.08  Soil Data Reports

Phase 1 Data Report for Subarea 6

Finalize and Upload to SharePoint Phase 1 Data Report for 6

Phase 1 Data Report for Subarea 5A

Prepare Draft Phase 1 Data Report for 5A

HGL/EPA Review  Draft Phase 1 Data Report for 5A

Complete Phase 1 Data Report for 5A

Phase 1 Data Report for Subarea 7

Phase 1 Data Report for Subarea 3

HGL/EPA Review  Draft Phase 1 Data Report for 7

Complete Phase 1 Data Report for 7

Prepare Draft Phase 1 Data Report for Subarea 3

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1853 EPA Review  Draft Phase 1 Data Report for Subarea 3 10 09-Jul-12 20-Jul-12 82

D-1915 Complete Draft Final Phase 1 Data Report for 
Subarea 3

5 23-Jul-12 27-Jul-12 82

D-1863 EPA Review  Draft Final Phase 1 Data Report for 
Subarea 3

11 30-Jul-12 13-Aug-12 82

D-1925 Complete Draft Final Phase 1 Data Report for 
Subarea 3

0 14-Aug-12 14-Aug-12 82

D-1935 Finalize & Upload to SharePoint -Phase 1 Data Report
for Subarea 3

4 14-Aug-12 17-Aug-12 82

D-1870 Phase 1 Data Report for Subarea 8N 42 02-Apr-12 A 13-Jul-12 57

D-1940 Phase 1 Data Report for Subareas 8S 41 02-Apr-12 A 13-Jul-12 57

D-1889 Complete Phase 1 Data Report for 8N 18 28-May-12 A 13-Jul-12 107

D-1919 Complete Phase 1 Data Report for 8 South 18 28-May-12 A 13-Jul-12 107

D-1862 Phase 1 Data Report for Subarea 5D-N 20 24-Apr-12 A 10-Aug-12 87

D-1872 Phase 1 Data Report for Subarea 5D-S 20 24-Apr-12 A 10-Aug-12 87

D-1896 Prepare Draft Phase 1 Data Report for 5N 10 24-Apr-12 A 29-Jun-12 A

D-1885 Prepare Draft Phase 1 Data Report for 5DS 10 24-Apr-12 A 29-Jun-12 A

Q3 Q4 Q1

2012 2013

EPA Review  Draft Phase 1 Data Report for Subarea 3

Complete Draft Final Phase 1 Data Report for Subarea 3

EPA Review  Draft Final Phase 1 Data Report for Subarea 3

Complete Draft Final Phase 1 Data Report for Subarea 3

Finalize & Upload to SharePoint -Phase 1 Data Report for Subarea 3

Phase 1 Data Report for Subarea 8N

Phase 1 Data Report for Subareas 8S

Complete Phase 1 Data Report for 8N

Complete Phase 1 Data Report for 8 South

Phase 1 Data Report for Subarea 5D-N

Phase 1 Data Report for Subarea 5D-S

Prepare Draft Phase 1 Data Report for 5N

Prepare Draft Phase 1 Data Report for 5DS

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1898 HGL/EPA Review  Draft Phase 1 Data Report for 5N 9 02-Jul-12 13-Jul-12 87

D-1887 HGL/EPA Review  Draft Phase 1 Data Report for 5DS 9 02-Jul-12 13-Jul-12 87

D-1920 Phase 1 Data Report for NBZ 41 06-Jul-12* 31-Aug-12 33

D-1899 Complete Phase 1 Data Report for 5N 20 16-Jul-12 10-Aug-12 87

D-1909 Complete Phase 1 Data Report for 5DS 20 16-Jul-12 10-Aug-12 87

D-2000 Prepare Draft Phase 1 Data Report for NBZ 20 06-Jul-12 02-Aug-12 72

D-2010 HGL/EPA Review  Draft Phase 1 Data Report for NBZ 6 03-Aug-12 10-Aug-12 72

D-2030 Complete Phase 1 Data Report for NBZ 15 13-Aug-12 31-Aug-12 72

D-1910 Phase 2 Data Report for Subarea 5C 24 11-Jun-12 A 04-Sep-12 71

D-2040 Prepare Draft Phase 2 Data Report for 5C 16 01-Aug-12* 22-Aug-12 71

D-2050 HGL/EPA Review  Draft Phase 2 Data Report for 5C 6 23-Aug-12 30-Aug-12 71

D-2110 Complete Phase 2 Data Report for 5C 2 31-Aug-12 04-Sep-12 71

D-2140 Prepare Draft Phase 2 Data Report for 5B 20 06-Aug-12* 31-Aug-12 64

Q3 Q4 Q1

2012 2013

HGL/EPA Review  Draft Phase 1 Data Report for 5N

HGL/EPA Review  Draft Phase 1 Data Report for 5DS

Phase 1 Data Report for NBZ

Complete Phase 1 Data Report for 5N

Complete Phase 1 Data Report for 5DS

Prepare Draft Phase 1 Data Report for NBZ

HGL/EPA Review  Draft Phase 1 Data Report for NBZ

Complete Phase 1 Data Report for NBZ

Phase 2 Data Report for Subarea 5C

Prepare Draft Phase 2 Data Report for 5C

HGL/EPA Review  Draft Phase 2 Data Report for 5C

Complete Phase 2 Data Report for 5C

Prepare Draft Phase 2 Data Report for 5B

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-1950 Phase 2 Data Report for Subarea 5B 28 06-Aug-12* 13-Sep-12 64

D-2180 HGL/EPA Review  Draft Phase 2 Data Report for 5B 6 04-Sep-12 11-Sep-12 64

D-2190 Complete Phase 2 Data Report for 5B 2 12-Sep-12 13-Sep-12 64

D-2020 Phase 2 Data Report for Subarea 6 54 11-Jun-12 A 16-Aug-12 44

D-2230 Phase 2 Data Report for Subarea 8 60 25-Jun-12 A 18-Sep-12 22

D-2210 Phase 2 Data Report for Subarea 7 29 13-Aug-12* 21-Sep-12 19

D-2260 Phase 2 Data Report for Subarea 5D 28 04-Sep-12* 11-Oct-12 5

D-2280 Phase 2 Data Report for Subarea 5A 22 19-Sep-12* 18-Oct-12 0

D-2290 Final Soils Report 39 19-Oct-12 14-Dec-12 0

M-1400 All Soil Data Reports Complete 0 14-Dec-12 0

Additional SAdditional Scope 75 02-May-12 A 22-Aug-12 64

D-2130 Lookup Table Recommendations TM 75 02-May-12 A 22-Aug-12 64

12  Project C12  Project Close-Out 73 28-Sep-12 15-Jan-13 0

Q3 Q4 Q1

2012 2013

Phase 2 Data Report for Subarea 5B

HGL/EPA Review  Draft Phase 2 Data Report for 5B

Complete Phase 2 Data Report for 5B

Phase 2 Data Report for Subarea 6

Phase 2 Data Report for Subarea 8

Phase 2 Data Report for Subarea 7

Phase 2 Data Report for Subarea 5D

Phase 2 Data Report for Subarea 5A

Final Soils Report

All Soil Data Reports Comp

Additional Scope

Lookup Table Recommendations TM

12  Project

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

16.01  Initia16.01  Initiate Task Order Closeout 48 28-Sep-12 07-Dec-12 0

C-2700 Close Office 0 28-Sep-12* 0

C-1370 Initiate Task Order Closeout 10 26-Nov-12 07-Dec-12 0

16.02  Retur16.02  Return Documents to EPA 10 10-Dec-12 21-Dec-12 0

D-1380 Return Docs to EPA 10 10-Dec-12 21-Dec-12 0

16.03  Task 16.03  Task Order Completion Report 25 10-Dec-12 15-Jan-13 0

D-1390 Task Order Completion Report 10 10-Dec-12 21-Dec-12 0

D-2320 Publish Task Order Completion Report 0 21-Dec-12 0

M-2290 Complete Project Closeout Activities 0 31-Dec-12 0

D-2330 Prepare Final Invoice 10 02-Jan-13 15-Jan-13 0

M-3000 Project Complete 0 15-Jan-13* 0

Q3 Q4 Q1

2012 2013

16.01  Initiate Task Order Close

Close Office

Initiate Task Order Closeout

16.02  Return Documen

Return Docs to EPA

16.03  Task

Task Order Completion

Publish Task Order Com

Complete Project 

Prepare Fi

Project Co

Summary

Actual Work

Remaining Work

Critical Remaining Work

Milestone

 

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 4 Baseline

Revision Date July 2012

Status Date 30-Jun-12 

Report Date 19-Jul-12

Page 14 of 14



Activity ID Activity Name Total
Float

Start Finish

C-3510 Collect Round 2 Soil Samples 
- Per FSP Addendum for 
Subarea 5D

0 11-Jun-12 A 09-Jul...

C-3520 Collect Round 2 Soil Samples 
- Per FSP Addendum for 
Subarea 5A

0 10-Jul-12* 13-Jul...

C-3550 Sample Analysis Subarea 5A 
Round 2

0 16-Jul-12 21-Au...

C-3580 Data Validation - Subarea 5A 
Phase 2

0 27-Jul-12 04-Se...

C-3610 Data Evaluation - Subarea 5A 
Round 2

0 21-Aug-12 18-Se...

D-2280 Phase 2 Data Report for 
Subarea 5A

0 19-Sep-12* 18-Oc...

C-2700 Close Office 0 28-Se...

D-2290 Final Soils Report 0 19-Oct-12 14-De...

C-1370 Initiate Task Order Closeout 0 26-Nov-12 07-De...

D-1380 Return Docs to EPA 0 10-Dec-12 21-De...

D-1390 Task Order Completion Report 0 10-Dec-12 21-De...

M-1400 All Soil Data Reports Complete 0 14-De...

D-2320 Publish Task Order 
Completion Report

0 21-De...

M-2290 Complete Project Closeout 
Activities

0 31-De...

D-2330 Prepare Final Invoice 0 02-Jan-13 15-Ja...

M-3000 Project Complete 0 15-Ja...

Jul Aug Sep Oct Nov Dec Jan Feb
2012 2013

Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 5D
09-Jul-12

10-Jul-12*
Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 5A
13-Jul-12

16-Jul-12
Sample Analysis Subarea 5A Round 2
21-Aug-12

27-Jul-12
Data Validation - Subarea 5A Phase 2
04-Sep-12

21-Aug-12
Data Evaluation - Subarea 5A Round 2
18-Sep-12

19-Sep-12*
Phase 2 Data Report for Subarea 5A
18-Oct-12

Close Office
28-Sep-12*

19-Oct-12
Final Soils Report
14-Dec-12

26-Nov-12
Initiate Task Order Closeout
07-Dec-12

10-Dec-12
Return Docs to EPA
21-Dec-12

10-Dec-12
Task Order Completion Report
21-Dec-12

All Soil Data Reports Complete
14-Dec-12

Publish Task Order Completion Report
21-Dec-12

Complete Project Closeout Activities
31-Dec-12

02-Jan-13
Prepare Final Invoice
15-Jan-13

Project Complete
15-Jan-13*

SANTA SUSANA FIELD LABORATORY AREA IV RADIOLOGICAL CHARACTERIZATION STUDY

MOST CRITICAL PATH

US EPA Region 9

Revised Schedule- July 2012

Status Date: 30-Jun-12

Report Date:19-Jul-12

Page 1 of 1



Sit N

Actuals as of:

S t S Fi ld L b t C l ti N b f J b F i

EM Recovery Act Data Call
Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

Complete all information in yellow highlighted boxes ONLY

0

June 30, 2012

Site Name 

EM Recovery Act Job Report 
Month

DO NOT ENTER ANY 
INFORMATION IN GREEN 
SHADED AREA. 

Large Business 
Prime 

Contractor

Small Business 
Prime 

Contractor

Large Business 
Prime 

Contractor

Small Business 
Prime 

Contractor

Large Business 
Subcontractor

Small Business 
Subcontractor

Large Business 
Subcontractor

Small Business 
Subcontractor Vendor Vendor

Headcount *
Provide current 
and previous 

month actuals

Total 
Cumulative 

Headcount**

1 1 Cumulative Cumulative 3 3 Cumulative Cumulative 5 Cumulative Cumulative Current Month

Vendors Unique to EM 
(Monthly FTEs and 

Cumulative Headcount)

Total FTEs 

Monthly FTEs and Cumulative Headcount

2,022

Santa Susana Field Laboratory Cumulative Number of Job Fairs 

Total 
Cumulative 
Headcount 

June 30, 2012 Cumulative Number of 
Applications Received 

Include cumulative number of 
applications received for 
contractor jobs

ARRA Site Organization

Adjust number of rows as needed 
and include name of each prime 

contractor

0

FTEs 1 FTEs 1
Cumulative 
Headcount 2

Cumulative 
Headcount 2 FTEs 3 FTEs 3

Cumulative 
Headcount 4

Cumulative 
Headcount 4 FTEs 5

Cumulative 
Headcount 6

FTEs Cumulative 
Headcount

Current Month 
Actual 396

HydroGeoLogic 0 17.60 0 136 9.65 9.26 177 83 0 0 36.51 396 Previous Month 
Actual 396

Totals 0 18 0 136 10 9 177 83 0 0 36.51 396

1 Monthly Prime Contractor FTEs

2 Monthly Prime Contractor Cumulative 
Headcount

3 Monthly Subcontractor FTEs

4 Monthly Subcontractor Cumulative 
Headcount

5 Monthly Vendor FTEs

6  Monthly Vendor Cumulative 
Headcount

Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work 
associated with provision of any equipment that is unique to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity. 

Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act 
project.

Sum of the monthly FTEs reported by the prime contractor's subcontractors. Each subcontractor's  monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the 
monthly standard hours defined by the subcontractor.

Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act 
project.
Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions 
funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.

Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

* The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between 
part-time and full-time, or the length of the job.

** Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals

EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly July 2012
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Itemized Cost Summary

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 6/1/2012 THROUGH 6/30/2012
CRP# 156533  FC = TRS  ORG = 09K0XQL

REGIONAL TRAVEL COSTS ...........................................................................................................................................$3,008.18

OTHER
REGIONAL PAYROLL COSTS (NOCONTRACT) ...........................................................................................................................................$53,322.14

RESPONSE ACTION CONTRACT (RAC)
HYDROGELOGIC INC (EPS70505) ...........................................................................................................................................$1,067,365.13

Total Site Costs: $1,123,695.45
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Employee Name                                    
Fiscal
Year  

Pay
Period 

Payroll
Hours 

Payroll
Costs 

Regional Payroll Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 6/1/2012 THROUGH 6/30/2012
CRP# 156533  FC = TRS  ORG = 09K0XQL
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Employee Name                                    
Fiscal
Year  

Pay
Period 

Payroll
Hours 

Payroll
Costs 

Headquarters Payroll Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 6/1/2012 THROUGH 6/30/2012
CRP# 156533  FC = TRS  ORG = 09K0XQL
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Regional Travel Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 6/1/2012 THROUGH 6/30/2012
CRP# 156533  FC = TRS  ORG = 09K0XQL

Treasury    
Travel Treasury    Schedule   

Number       Schedule   Date       Travel CostsTraveler/Vendor Name                              

385.5306/28/2012AMP1201240SKGV3BAIN, ANDREW W.

962.6106/28/2012AVC1201360SKGV3REMEDIAL PROJECT MANAGER

$1,348.14

650.6406/01/2012AMP1201050SGLT6CHERN, SHIANN-JANG

ENVIRONMENTAL ENGINEER

$650.64

590.2606/01/2012AMP1201050SJLFXCOOPER, DAVID C.

COMMUNITY RELATIONS
SPECIALIST

$590.26

4.0006/18/2012AVC1201280SM0BFMARTINEZLEON, YARISSA

115.4106/18/2012AMP1201160SM0BFEnvironmental Engineer

291.7306/21/2012AMP1201190SMGVB

8.0006/21/2012AVC1201310SMGVB

$419.14

Total Regional Travel Costs $3,008.18
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Headquarters Travel Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 6/1/2012 THROUGH 6/30/2012
CRP# 156533  FC = TRS  ORG = 09K0XQL

Treasury    
Travel Treasury    Schedule   

Number       Schedule   Date       Travel CostsTraveler/Vendor Name                              
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 6/1/2012 THROUGH 6/30/2012
CRP# 156533  FC = TRS  ORG = 09K0XQL

Contractor Name: REGIONAL PAYROLL COSTS

EPA Contract Number: NOCONTRACT

Total Costs: $53,322.14

Summary of Service:

Treasury Schedule Site   
Number          and        Date        Amount   

Project Officer(s):

Dates of Service: From: To:

Date      
Voucher Voucher

Amount   Number               
Voucher

OTHER

1209SV0009 53,322.1406/01/201206/01/2012 53,322.141209SV0009

$53,322.14Total:
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA  SITE ID = 09 QL

COSTS FROM 6/1/2012 THROUGH 6/30/2012
CRP# 156533  FC = TRS  ORG = 09K0XQL

Contractor Name: HYDROGELOGIC INC

EPA Contract Number: EPS70505

Total Costs: $1,067,365.13

Summary of Service: RESPONSE ACTION CONTRACT-SUBCLASS(REDI)

Treasury Schedule Site   
Number          and        Date        Amount   

Delivery Order Information DO # Start Date End Date
38                    04/01/2012             04/30/2012

Project Officer(s): AYCOCK, MARY

Dates of Service: From: To:

Date      
Voucher Voucher

Amount   Number               
Voucher

RESPONSE ACTION CONTRACT (RAC)

04/30/201204/01/2012

AVC120125 1,067,365.1306/13/201205/15/2012 1,067,365.1338-032

$1,067,365.13Total:



TOTAL SANTA SUSANA FIELD LABORATORY SPENDING CURVE
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
Previous Monthly Estimates through June 2012, and 
Projected Monthly Estimates for Future Periods.
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Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13

Monthly Actuals $180,858 $236,722 $292,225 $398,864 $620,798 $1,064,733 $712,229 $638,867 $711,978 $871,884 $861,657 $1,084,068 $1,054,435 $925,571 $1,121,760 $1,007,238 $1,135,492 $1,463,006 $1,221,513 $1,538,351 $1,309,869 $1,396,486 $1,411,749 $1,421,421 $1,396,143 $2,145,994 $958,388 $1,029,078 $2,489,221 $862,620 $1,120,471 $1,049,018 $657,982

Monthly Estimates 89,222$       122,127$     204,237$     223,085$     523,230$     941,942$     633,385$     928,323$     840,635$     1,103,998$  1,215,655$  914,029$     1,091,460$  882,785$     961,468$     1,663,202$  1,084,195$  1,220,075$  1,492,034$  1,589,614$  1,612,231$  1,631,508$  1,704,018$  1,577,167$  1,402,684$  1,447,476$  1,782,340$  1,369,759$  1,234,171$  1,201,811$  1,202,720$  $1,362,921 1,223,224$  824,000$     817,001$     696,000$     569,000$     478,001$     402,905$     56,457$       

Cumulative Actual Cost 180,858$     417,580$     709,806$     1,108,669$  1,729,468$  2,794,201$  3,506,430$  4,145,296$  4,857,274$  5,729,158$  6,590,816$  7,674,883$  8,729,318$  9,654,890$  10,776,650$ $11,783,888 $12,919,380 $14,382,386 $15,603,899 $17,142,250 $18,452,119 $19,848,605 $21,260,354 $22,681,775 $24,077,918 $26,223,912 $27,182,300 $28,211,377 $30,700,598 $31,563,219 $32,683,690 $33,732,708 $34,390,691

Projected Cumulative Cost $34,390,691 $35,214,691 $36,031,692 $36,727,692 36,867,692$ $37,345,693 $37,748,598 $37,805,055

Page 1 of 3



EPA SPENDING CURVE 
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SSFL SPEND ESTIMATE
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
Previous Monthly Estimates through June 2012, and 
Projected Monthly Estimates for Future Periods.
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the Department of Treasury to use 
DOE ARRA funds for salary and 
travel costs in Fiscal Year 2011.

Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13

Monthly Actuals $20,000 $50,000 $45,000 $42,000 $58,000 $157,000 $78,000 $62,000 $53,000 $60,000 $83,000 $78,000 $78,000 -$28,000 $79,062 $35,194 $5,742 $168,996 $45,442 $52,475 $93,518 $55,967 $60,030 $48,032 $36,326 $20,812 $64,260 $51,934 $52,826 $52,021 $53,106 $62,878 $56,330

Monthly Estimates 5,000 15,000 30,000 $40,000 $55,000 $75,000 $80,000 $60,000 $65,000 $70,000 $80,000 $75,000 $70,000 $65,000 $60,000 $110,000 $80,000 $90,000 $100,000 $100,000 $100,000 $100,000 $110,000 $100,000 $100,000 $100,000 $70,000 $100,000 $100,000 $100,000 $70,000 $70,000 $100,000 $100,000 $130,000 $140,000 $140,000 $125,000 $100,000 $56,457

Cumulative Actual Cost $20,000 $70,000 $115,000 $157,000 $215,000 $372,000 $450,000 $512,000 $565,000 $625,000 $708,000 $786,000 $864,000 $836,000 $915,062 $950,256 $955,998 $1,124,995 $1,170,436 $1,222,911 $1,316,429 $1,372,396 $1,432,426 $1,480,458 $1,516,784 $1,537,596 $1,601,855 $1,653,789 $1,706,616 $1,758,637 $1,811,743 $1,874,621 $1,930,952

Projected Cumulative Cost $1,930,952 $2,030,952 $2,160,952 $2,300,952 $2,440,952 $2,565,952 $2,665,952 $2,722,409
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HGL Spending Curve
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
Previous Monthly Estimates through June 2012, and 
Projected Monthly Estimates for Future Periods.
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Monthly Actuals $160,858 $186,722 $247,225 $356,864 $562,798 $907,733 $634,229 $576,867 $658,978 $811,884 $778,657 $1,006,068 $976,435 $953,571 $1,042,698 $972,044 $1,129,750 $1,294,009 $1,176,072 $1,485,876 $1,216,351 $1,340,519 $1,351,719 $1,373,389 $1,359,817 $2,125,182 $894,128 $977,144 $2,436,395 $810,599 $1,067,365 $986,140 $601,652

Monthly Estimates $84,222 $107,127 $174,237 $183,085 $468,230 $866,942 $553,385 $868,323 $775,635 $1,033,998 $1,135,655 $839,029 $1,021,460 $817,785 $901,468 $1,553,202 $1,004,195 $1,130,075 $1,392,034 $1,489,614 $1,512,231 $1,531,508 $1,594,018 $1,477,167 $1,302,684 $1,347,476 $1,712,340 $1,269,759 $1,134,171 $1,101,811 $1,132,720 $1,292,921 $1,123,224 $724,000 $687,001 $556,000 $429,000 $353,001 $302,905

Cumulative Actual Cost $160,858 $347,580 $594,806 $951,669 $1,514,468 $2,422,201 $3,056,430 $3,633,296 $4,292,274 $5,104,158 $5,882,816 $6,888,883 $7,865,318 $8,818,890 $9,861,588 $10,833,632 $11,963,382 $13,257,391 $14,433,463 $15,919,339 $17,135,690 $18,476,209 $19,827,928 $21,201,317 $22,561,134 $24,686,316 $25,580,444 $26,557,588 $28,993,983 $29,804,582 $30,871,946 $31,858,087 $32,459,739

Projected Cumulative Cost $32,459,739 $33,183,739 $33,870,740 $34,426,740 $34,855,740 $35,208,741 $35,511,647 $35,511,647
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Overview Status 
EPA Radiological Study 
Santa Susana Field Lab 
Area IV and Northern Undeveloped Land 
Reporting Period June 1 – 30, 2012 
July 24, 2012 
 

Major Action  % 
Complete  Present Status  

Environmental Compliance  100%  All compliance planning is complete.  EPA implementing compliance 
monitoring and reporting requirements until project completion.  

Historic Site Assessment  99% 

Tech Memos on all Subareas have been issued to Stakeholders.   After 
responding to all Stakeholder comments on each Tech Memo, a 
comprehensive HSA final report anticipated to be issued, which will include 
a summary of the Former Worker Interviews.  Delivery of the Final HSA 
Report is on hold pending resolution and pending guidance on treatment of 
export control information contained in the documents. 

Former Worker Interviews  100% 
All joint EPA/DOE, EPA-only and DOE-only interviews completed.   Final 
reports by both Agencies are being coordinated and are underway.   The 
Final Interview Summary report will be submitted as part of the Final HSA.  

Geophysical Survey  100%  Geophysical surveys within all subareas in Area IV are complete.   EPA 
issued the final report on 11/23/11. 

Gamma Scanning  100%  Gamma scanning in Area IV and the NBZ was completed on January 13, 
2012.    The Gamma Scanning Report will be completed on 5/31/12.   

Vegetation Trimming 100% Vegetation trimming in all of Area IV and the NBZ is complete as of 
11/23/11.      

Groundwater, Surface water and Sediment Sampling 97% 

Data validation completed for both rounds of groundwater sampling (186) 
and all surface water (38), and round 1 sediment data (42).  Round 2 
sediment samples were collected in May 2012. The Draft Final GW report 
was submitted in May 2012 and the Final report will be submitted in July. 
The Final Surface Water and Sediment report is due 8/31/12. 

Lab Procurement 100%  
Analysis for all Round 1 samples is complete.  Shipping of Round 2 
samples began in March 2012. It is anticipated that all samples will be 
shipped by mid July 2012. 

Soil Sampling 97% 
All Round 1 soil samples, have been collected.   Approximately 660 round 
2 samples have been collected to date with 218 samples collected in June 
2012.   

Data Packages and Lab Results 91%  

Groundwater: 186 collected, analyzed, and validated.   
Soil: 3,514 collected, 3,296 analyzed, 3,100 (rounds 1 and  2 soil samples) 
validated. 

On-going Stakeholder Technical Work Group meetings  On-going  
The final work observation tour provided to the general public will be held 
on July 18, 2012.    The final Stakeholder meeting is planned for August, 
2012.  
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