From: Andrew Bain/R9/USEPA/US

To: john.jones@emcbc.doe.gov, stephanie.jennings@emcbc.doe.gov, lance.martin@emcbc.doe.gov, leann.brock@emcbc.doe.gov,
richard.schassburger@emcbc.doe.gov, carolyn.garnes@emcbc.doe.gov, darryl. mcfarland@emcbc.doe.gov, Loren
Henning/R9/USEPA/US@EPA, Mary Aycock/R9/USEPA/US@EPA, Shiann-Jang Chern/R9/USEPA/US@EPA, Yarissa
Martinez/R9/USEPA/US@EPA, Gregg Dempsey/LV/USEPA/US@EPA, Jennifer Keene/CI/USEPA/US@EPA, Michelle
Messick/DC/USEPA/US@EPA, Alexander Kramer/R9/USEPA/US@EPA, Angela Commisso/R9/USEPA/US@EPA, Yvonne
Fong/R9/USEPA/US@EPA, Mendy Guan/R9/USEPA/US@EPA, Sharon Johnson/R9/USEPA/US@EPA, eevans@hgl.com, svaughn@hgl.com,
rerodriguez@hgl.com, medwards@hgl.com, dramish@hgl.com

Date: 01/20/2012 01:34 PM

Subject: SSFL: ARRA Reports for December 2011

Hello Lance, Stephie and John:

This email presents EPA's ARRA Progress Report for December 2011 concerning our Area IV Radiological Study at the Santa Susana Field Lab
site. This report is pursuant to the EPA/DOE Inter-Agency Agreement on the Santa Susana Field Lab site and its content follows EPA's draft
memo to DOE dated July 27, 2009 entitled: "Santa Susana Inter-Agency Agreement with DOE; Cost Report Coordination on ARRA Funds, 1A
#RW-89-92299001".

This report consists of the following attachments (attached to this email):

1. EPA Prime Contractor Progress Report. This report contains summary narrative information on ARRA-associated work by EPA's prime
contractor (HydroGeoLogic or HGL).

mf:

o PSR EP9038 31 December 2011_ Final_19Jan12.pdf

2. EPA Prime Contractor Financial Status Report as of December 31, 2011. This detailed cost report provides budget and cost information
on a task and subtask level for ARRA-associated work by EPA's prime contractor.  Definitions for our percentage physical complete used on this
report have been sent to DOE previously. Also, please note that Footnote 3 to the HGL Financial Status Report (FSR) states that EPA and HGL
are in budget negotiations concerning updated cost estimates for existing tasks and for new work that DOE has assigned to EPA. Therefore, the
current Variance at Completion (VAC) reported in this FSR may be different than what EPA will ultimately determine.

m?:

s SSFL_DOE Report_FINAL_20Jan12.pdf

3. Project Schedules. The following two project schedules are attached:



Overall Master Project Schedule. L SSFL_31Dec11 Draft Final

Update_Master Project Sched ETH
ha
Critical Path Analysis. SSFL_31Decl11 Update_Draft Final Critical Path_18Jan12.pdf
4. ARRA Jobs Data Collection as of December 31, 2011 L EM

ARRA Jobs Data Collection Sheet - Prime and Subs Monthly January 2012 Rev..pdf

5. Project Metrics Tracking Table as December 31, 2011 Note: | recommend discontinuing this report given the gamma field work has been
completed.

E?:_

T EPA Survey Metrics_Dec 2011.pdf

6. EPA's Cost Summary. This report provides EPA’s official salary, travel and contract costs charged to our Inter-Agency Agreement against
the project DOE ARRA funding. As you know, there is an approximate 60-day delay for costs in the HGL FSR to appear in the EPA Cost
Summary. Also, as explained in previous monthly reports, EPA is providing back-up information regarding our labor and travel costs in a
separate report to Lance Martin.

ke 09QL TRS.pdf

7. Updated Project Spend Curves as of December 31, 2011.

e SSFL Draft Spend Curve_31DEC11 Status Date_Amend 3_18Jan12.pdf

8. Two color-coded progress maps: EPA's gamma scanning progress and soil sampling status as of approximately December 31, 2011.
Note: we will discontinue future provision of the gamma scanning progress map, given the gamma field work has been completed.

) GammaScanningProgress_Meeting11X17_20120118.pdf

— SoilSamplingProgressMap_20120118.pdf

9. Summary for Senior Management as of December 31, 2011.



Senior Management Overview as of 20 Jan 2012.pdf
Please let me know if you have any comments or questions about this monthly progress report.

Sincerely,
Andy

Andrew Bain

Remedial Project Manager
EPA Region 9

Superfund Division (SFD81)
San Francisco, CA 94105
(415) 972-3167 w

(415) 972-3528 f



Monthly Report for American Recovery and Reinvestment Act of 2009

Contractor HydroGeoLogic, Inc

Contract EP-S7-05-05

Task Order PR-R7-09-10585

Task Order Title Technical Assistance Santa Susana Field Laboratory

Task Order Value

$35,511,646.15

Period of Performance of this Report

December 1, 2011 through December 31,2011

Program Source/Treasury Account Symbol 68-8195
Agency Code 6800
Account Code N/A
Sub-Account Code N/A
Reporting Period December 2011
Work Status: Major Actions Taken Narrative

¢ Performed gamma scanning activities on
approximately 1 acre in Area IV and 5 acres in the
Northern Buffer Zone for the 5% QC survey.

« Continued soil sample custody, tracking, and
shipping activities. All stored soil samples were
shipped to the labororatories on December 9.

« Submitted the Draft HSA Report to EPA on
December 7 as an eight-volume disc set, and included
the revised Former Employee Interview Summary
Report as Appendix B in Volume | of the Draft
Historical Site Assement Report.

* HGL began finalization of the Deep Borehole FSP
Addendum.

« Continued preparation of the Groundwater Report
and the Area IV Phase 1 Sediment Tech Memo.

« Continued developing the format, evaluating the
analytical data, and preparing the Draft Soil Results
Technical Memorandum for Subarea 5C .

« Submitted the Draft Final Radiological Trigger Levels
Tech Memo to EPA and Stakeholders on December
13th.

* HGL conducted a total of 7 teleconferences with
both labs, and also patrticipated in a conference call
with EPA and TASL to discuss laboratory QC issues.
« A Stakeholer Meeting was held on December 15th.

A prime contract was awarded to HGL on September 21, 2009.
Technical activities kicked off on October 1, 2009. Modification #1 was
issued on January 4, 2010, and Modification #2 was issued on March 3,
2010. An Amendment 3, Revision 2 task order proposal was reviewed
and approved by EPA on August 18th.

The December 2011 invoice was lower than planned for for several
reasons:

1) The SSFL facility was closed by its owner during the last week of the
month and most of the staff were on leave; thus, labor was lower than
anticipated.

2) December rains delayed gamma scanning and thus subcontractor
cost for vegetation removal, cultural monitoring, and biological
monitoring were lower than previous months.

3) The laboratory analytical invoices were lower than anticipated.

Work Status: Major Actions Planned

1) Complete gamma scanning activities in the NBZ
and complete the 5% QC scanning .

2) Finalize and upload the Deep Borehole FSP
Addendum to SharePoint.

4) Submit Final Master Soil FSP.

5) Submit Draft Draft 5C Round 2 FSP Addendum.

6) Submit Draft 5C Round 1 Soil Results Tech Memo.

Narrative

Planned activities will be focused on completing gamma scanning,
preparation of of the Draft Final Historical Site Assessment and Former
Employee Interview Summary Reports, Groundwater Report, Final Deep
Borehole FSP Addendum, and 5C Soil Technical Memorandum and 5C
Round 2 FSP Addendum. Planned activities will also include
preparation of the 5B and 6 Technical Memorandum, the 5B and 6
Round 2 FSP Addendum, and the NBZ Round 1 FSP Addendum.

Period Cumulative
Percent Project Complete 2.52% 72.03%
DOE FTE/Cum. Headcount [Prime + Subs] 116.78 379
HGL Jobs Created (incl. in FTE/Headcount) 0 25
Financial Information Period Cumulative
Obligations ($) -$2,315,152.34 $13,829,162.07
Obligations (%) -6.519% 38.943%
Actual Cost ($) $894,128.33 $25,580,444.27
Actual Cost (%) 2.52% 72.03%
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Contract Metrics

Vendor Name

Rainwater and Associates, LLC

Subcontract Number

EPAQO9AE

Subcontract Total Amount $54,100.00
Subcontract Invoiced Amount $46,900.00

% Complete 86.69%

Vendor Name Envicom Corporation
Subcontract Number EPAO09AF
Subcontract Total Amount $349,286.22 PO CLOSED
Subcontract Invoiced Amount $418,057.12

% Complete 119.69%

Vendor Name Envicom Corporation
PO Number 2011-00349

PO Total Amount $191,960.00

PO Invoiced Amount $106,638.96

% Complete 55.55%

Vendor Name

The Palladino Company, Inc.

Radiological services

Subcontract Number

EPAOO09AH

Subcontract Total Amount

$4,041,873.19

Subcontract Invoiced Amount

$3,117,153.05

% Complete

77.12%

Vendor Name

The Palladino Company, Inc.

Gamma scanning equipment lease

Subcontract Number

N/A

Subcontract Total Amount $396,258.57

Subcontract Invoiced Amount $377,485.22 PO CLOSED
% Complete 95.26%

Vendor Name Boart Longyear Company, Inc.

Subcontract Number EP900AM

Subcontract Total Amount $380,200.00 PO CLOSED
Subcontract Invoiced Amount $30,450.00

% Complete 8.0%

Vendor Name Boart Longyear Company, Inc.

PO Number 2011-00367

PO Total Amount $328,050.00

PO Invoiced Amount $83,842.00

% Complete 25.6%

Vendor Name CRM Construction

Subcontract Number EPAO09AK

Subcontract Total Amount $232,600.00 PO CLOSED
Subcontract Invoiced Amount $232,600.00

% Complete 100.0%

Vendor Name John Minch & Associates

Subcontract Number EPAO09AO

Subcontract Total Amount $548,490.00 PO CLOSED
Subcontract Invoiced Amount $417,465.20

% Complete 76.1%

Vendor Name John Minch & Associates

PO Number 2011-00345

PO Total Amount $352,590.00

PO Invoiced Amount $200,581.90

% Complete 56.9%

Vendor Name Kohl Building Maintenance

Subcontract Number EPAO09AO

Subcontract Total Amount $101,820.00 PO CLOSED
Subcontract Invoiced Amount $58,545.00

% Complete 57.5%

Vendor Name Landscape Development

Subcontract Number EPO09AN

Subcontract Total Amount $752,872.60 PO CLOSED
Subcontract Invoiced Amount $809,102.42

% Complete 107.5%

Vendor Name

Landscape Development

PO Number

2011-00350

PO Total Amount $448,244.38
PO Invoiced Amount $324,607.62
% Complete 72.4%
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|Vendor Name

Advanced Geotechnical Services

|PO Number

2010-00196

|PO Total Amount $1,286.40 PO CLOSED
PO Invoiced Amount $1,286.40

% Complete 100.0%

Vendor Name Baker Corporation

PO Number 2010-00285
(PO Total Amount $82,110.00 PO CLOSED
PO Invoiced Amount $73,388.00

% Complete 89.4%

Vendor Name Cascade Dirilling

PO Number 2010-00544
|PO Total Amount $145,250.00 PO CLOSED
PO Invoiced Amount $37,500.00

% Complete 25.8%

Vendor Name Charlie Cooke

PO Number 2010-00504
|PO Total Amount $53,930.10 PO CLOSED
PO Invoiced Amount $43,686.23

% Complete 81.0%

Vendor Name Diversified Thermal Services

PO Number 2010-00160

|PO Total Amount $34,981.00 PO CLOSED
PO Invoiced Amount $34,981.00

% Complete 100.0%

Vendor Name Enterprise, Inc.

PO Number 2010-00219

|PO Total Amount $8,520.67 PO CLOSED
PO Invoiced Amount $6,181.32

% Complete 72.5%

Vendor Name Enterprise, Inc.

PO Number 2010-00154

|PO Total Amount $67,163.68 PO CLOSED
PO Invoiced Amount $68,266.65

% Complete 101.6%

Vendor Name Enterprise, Inc.

PO Number 2010-00377

|PO Total Amount $19,935.98 PO CLOSED
PO Invoiced Amount $23,060.10

% Complete 115.7%

Vendor Name Enterprise, Inc.

PO Number 2011-00072

|PO Total Amount $10,688.00 PO CLOSED
PO Invoiced Amount $8,800.32

% Complete 82.3%

Vendor Name Enterprise, Inc.

PO Number 2011-00346

PO Total Amount $77,251.57

PO Invoiced Amount $27,859.93

% Complete 36.1%

Vendor Name EWM Group

PO Number 2010-00436

|PO Total Amount $1,485.00 PO CLOSED
PO Invoiced Amount $1,485.00

% Complete 100.0%

Vendor Name Environmental Resource Assoc.

PO Number 2010-00318

|PO Total Amount $9,725.00 PO CLOSED
PO Invoiced Amount $9,725.00

% Complete 100.0%

Vendor Name ESRI

PO Number 2010-00182

|PO Total Amount $7,362.98 PO CLOSED
|PO Invoiced Amount $7,362.98

|% Complete 100.0%
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(Vendor Name ESRI
|PO Number 2011-00031
|PO Total Amount $7,350.00 PO CLOSED
PO Invoiced Amount $7,350.00

% Complete 100.0%

Vendor Name K.D. Jones Instrument Corp.

PO Number 2010-00373
(PO Total Amount $111,390.00 PO CLOSED
PO Invoiced Amount $106,985.07

% Complete 96.0%

Vendor Name Kohl Building Maintenance

PO Number 2010-00185
|PO Total Amount $7,262.43 PO CLOSED
PO Invoiced Amount $7,262.43

% Complete 100.0%

Vendor Name m. kobe photography

PO Number 2010-00167
|PO Total Amount $2,800.00 PO CLOSED
PO Invoiced Amount $2,800.00

% Complete 100.0%

Vendor Name Mollenhauer

PO Number 2010-00428

|PO Total Amount $2,950.00 PO CLOSED
PO Invoiced Amount $2,950.00

% Complete 100.0%

Vendor Name Movin' On Livestock

PO Number 2010-00180

(PO Total Amount $23,250.00

PO Invoiced Amount $14,400.00

% Complete 61.9%

Vendor Name National Construction Rental

PO Number 2010-00089

(PO Total Amount $3,881.00

PO Invoiced Amount $2,621.26

% Complete 67.5%

Vendor Name Native American Monitoring Group

PO Number 2010-00538

|PO Total Amount $347,096.00 PO CLOSED
PO Invoiced Amount $255,764.02

% Complete 73.7%

Vendor Name

Native American Monitoring Group

PO Number

2011-00351

(PO Total Amount $274,742.50
PO Invoiced Amount $158,289.25
% Complete 57.6%
Vendor Name Nestle Waters
PO Number 2010-00114

(PO Total Amount $15,205.74
PO Invoiced Amount $3,457.06
% Complete 22.7%
Vendor Name O. H. Casey
PO Number 2010-00113

(PO Total Amount $8,770.00
PO Invoiced Amount $6,986.47
% Complete 79.7%
Vendor Name Pacific Coast Locators
PO Number 2010-00230

(PO Total Amount $110,750.00
PO Invoiced Amount $43,875.00
% Complete 39.6%

Vendor Name

Paper Recycling and Shredding Specialists

PO Number 2010-00153
(PO Total Amount $600.00
|PO Invoiced Amount $180.00
|% Complete 30.0%
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(Vendor Name Patrick Tumamait
|PO Number 2010-00308
|PO Total Amount $153,400.00 PO CLOSED
PO Invoiced Amount $153,347.50

% Complete 100.0%

Vendor Name Patrick Tumamait

PO Number 2011-00358

PO Total Amount $104,293.00

PO Invoiced Amount $45,850.00

% Complete 44.0%

Vendor Name Radiation Shielding, Inc.

PO Number 2009-00384
|PO Total Amount $25,114.65 PO CLOSED
PO Invoiced Amount $25,114.65

% Complete 100.0%

Vendor Name Radiation Shielding, Inc.

PO Number 2010-332
|PO Total Amount $500.00 PO CLOSED
PO Invoiced Amount $500.00

% Complete 100.0%

Vendor Name Radiation Solutions, Inc.

PO Number 2010-00136
|PO Total Amount $5,925.00 PO CLOSED
PO Invoiced Amount $5,925.00

% Complete 100.0%

Vendor Name Rain for Rent

PO Number 2011-00107
|PO Total Amount $45,288.88 PO CLOSED
PO Invoiced Amount $40,468.56

% Complete 89.4%

Vendor Name Ryan's Express

PO Number 2010-00168
|PO Total Amount $1,134.00 PO CLOSED
PO Invoiced Amount $1,134.00

% Complete 100.0%

Vendor Name Sandy's Communications

PO Number 2010-00107

PO Total Amount $12,819.75

PO Invoiced Amount $8,399.85

% Complete 65.5%

Vendor Name Safety Dynamics

PO Number 2011-00036

PO Total Amount $10,400.00

PO Invoiced Amount $5,900.00

% Complete 56.7%

Vendor Name Servicon Systems

PO Number 2011-00017

PO Total Amount $38,835.00

PO Invoiced Amount $22,020.66

% Complete 56.7%

Vendor Name Sky Research

PO Number 2010-00242
|PO Total Amount $0.00 PO CANCELLED
PO Invoiced Amount $0.00

% Complete N/A

Vendor Name TellCo Environmental

PO Number 2010-00119
|PO Total Amount $1,480.00 PO CLOSED
PO Invoiced Amount $1,480.00

% Complete 100.0%

Vendor Name Gary Tendick

PO Number 2011-00069

PO Total Amount $50,250.00

PO Invoiced Amount $3,950.00

% Complete 7.9%
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|Vendor Name

TestAmerica Labs

|PO Number 2010-00306

|PO Total Amount $29,600.00 PO CLOSED
PO Invoiced Amount $25,034.13

% Complete 84.6%

Vendor Name TestAmerica Labs

PO Number 2010-00418

(PO Total Amount $1,740.00 PO CLOSED
PO Invoiced Amount $1,740.00

% Complete 100.0%

Vendor Name TestAmerica Labs

PO Number 2011-00058

|PO Total Amount $163,800.00 PO CLOSED
PO Invoiced Amount $158,580.00

% Complete 96.8%

Vendor Name TestAmerica Labs

PO Number 2011-00103

PO Total Amount $2,280,087.05

PO Invoiced Amount $1,258,133.25

% Complete 55.2%

Vendor Name GEL Laboratories, LLC

PO Number 2011-00209

PO Total Amount $3,420,131.00

PO Invoiced Amount $1,014,664.00

% Complete 29.7%

L Hadley Watson

PO Number 2011-00107
|PO Total Amount $2,500.00 PO CLOSED
PO Invoiced Amount $0.00

% Complete 0.0%

Vendor Name Track Equipment

PO Number 2011-00051
|PO Total Amount $10,112.18 PO CLOSED
PO Invoiced Amount $10,110.18

% Complete 100.0%

Vendor Name Troxler Electronic Labs

PO Number 2010-00150

PO Total Amount $13,226.80

PO Invoiced Amount $11,830.49

% Complete 89.4%

Vendor Name Veolia ES Technical Monitoring

PO Number 2011-00018

PO Total Amount $25,425.00

PO Invoiced Amount $22,922.06

% Complete 90.2%

Vendor Name Wells Fargo Financial Leasing

PO Number 2010-00319
|PO Total Amount $47,263.98 PO CLOSED
PO Invoiced Amount $40,174.04

% Complete 85.0%

Vendor Name BL Hall

PO Number 2011-00308
|PO Total Amount $2,600.00 PO CLOSED
PO Invoiced Amount $2,600.00

% Complete 100.0%

Vendor Name Mobile Modular

PO Number 2011-00282
|PO Total Amount $1,279.50 PO CLOSED
PO Invoiced Amount $1,274.00

% Complete 99.6%

Vendor Name Validata

PO Number 2011-00444

PO Total Amount $75,000.00

PO Invoiced Amount $0.00

% Complete 0.0%

Page 6 of 7




(Vendor Name West Coast Equipment

|PO Number 2010-00147

|PO Total Amount $24,060.49 PO CLOSED
PO Invoiced Amount $24,003.49

% Complete 99.8%

Total Dollars Under Subcontract $13,829,162.07

Total Subcontract Invoiced Amount $8,373,500.07

Updated Project Schedule A project schedule is attached.

Updated Financial Summary Report A financial summary report is attached.
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SSFL Area IV Radiological Characterization Study
Monthly Financial Status Report
December 2011 Reporting Period

January 20,

2012

SESTIMATE AT

®COST PERFORMANCE

SVARIANCE AT

TASKS [/ SUSAST DESCRIPTION BUDGET INVOICED TO DATE 1TOTAL OBLIGATIONS REMAINING BUDGET | BUPGETARY PERCENT | °PHYSICAL PERCENT ’EARNED VALUE ’ESTIMATE TO COMPLETE COMPLETION INDEX COMPLETION
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)
01 Task 1: Project Planning & Support (46) $ 10,438,818.53 | $ 8,249,114.01 | $ 8,261,164.32 | $ 2,189,704.52 79.0% 81.5% $ 8,502,539.67 | $ 1,936,278.86 | $ 10,185,392.87 1.03 $ 253,425.66
01-46-06 Health & Safety Plan $ 110,282.45 | $ 104,405.15 | $ 104,405.15 | $ 5,877.30 94.7% 95% $ 104,294.40 | $ 5,988.05 | $ 110,393.20 1.00 $ (110.75)
01-46-07 Gamma Scanning Planning Documents $ 79,528.19 | $ 79,528.19 | $ 79,528.19 | $ - 100.0% 100% $ 79,528.19 | $ - $ 79,528.19 1.00 $ -
01-46-07-01 Gamma Scanning Work Plan $ 79,528.19 | $ 79,528.19 | $ 79,528.19 | $ - 100.0% 100% $ 79,528.19 | $ - $ 79,528.19 1.00 $ -
01-46-08 Field Sampling Plans $ 1,448,563.74 | $ 1,149,985.18 | $ 1,149,985.18 | $ 298,578.56 79.4% 87.5% $ 1,267,143.72 | $ 181,420.02 | $ 1,331,405.20 1.10 $ 117,158.54
01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan $ 166,633.72 | $ 161,661.58 | $ 161,661.58 | $ 4,972.14 97.0% 97% $ 162,158.79 | $ 4,474.93 | $ 166,136.51 1.00 $ 497.21
01-46-08-02 Field Sampling Plans for GW, SW & Sediment $ 287,366.94 | $ 272,507.29 | $ 272,507.29 | $ 14,859.65 94.8% 95% $ 272,507.29 | $ 14,859.65 | $ 287,366.94 1.00 $ -
01-46-08-03 Generic Soil Sampling $ 994,563.08 | $ 715,816.31 | $ 715,816.31 | $ 278,746.77 72.0% 83.7% $ 832,477.63 | $ 162,085.45 | $ 877,901.76 1.16 $ 116,661.32
01-46-08-03-01 Generic Soil Sampling FSP $ 127,746.62 | $ 128,135.60 | $ 128,135.60 | $ (388.98) 100.3% 99% $ 126,153.18 | $ 1,593.44 | $ 129,729.04 0.98 $ (1,982.42)
01-46-08-03-02 FSP for Quadrant 1 $ 730,653.56 | $ 559,766.92 | $ 559,766.92 | $ 170,886.64 76.6% 89% $ 648,153.61 | $ 82,499.95 | $ 642,266.87 1.16 $ 88,386.69
01-46-08-03-03 FSP for Quadrant 2 $ 122,992.09 | $ 14,742.98 | $ 14,742.98 | $ 108,249.11 12.0% 37% $ 45,000.03 | $ 77,992.06 | $ 92,735.04 3.05 $ 30,257.05
01-46-08-03-04 FSP for Quadrant 3 $ 13,170.81 | $ 13,170.81 | $ 13,170.81 | $ - 100.0% 100% $ 13,170.81 | $ - $ 13,170.81 1.00 $ -
01-46-09 Quality Assurance Project Plans $ 114,750.14 | $ 113,888.94 | $ 113,888.94 | $ 861.20 99.2% 98% $ 112,389.11 | $ 2,361.03 [ $ 116,249.97 0.99 $ (1,499.83),
01-46-10 Routine TO Project Management $ 2,701,859.56 | $ 2,256,366.57 | $ 2,256,366.57 | $ 445,492.99 83.5% 82% $ 2,204,886.31 | $ 496,973.25 | $ 2,753,339.82 0.98 $ (51,480.26)
01-46-11 Subcontractor Pool Management $ 828,204.77 | $ 684,221.80 | $ 684,221.80 | $ 143,982.97 82.6% 80% $ 659,189.48 | $ 169,015.29 | $ 853,237.09 0.96 $ (25,032.32)
01-46-12 Attend Meetings $ 351,404.93 | $ 246,425.46 | $ 246,425.46 | $ 104,979.47 70.1% 68.2% $ 239,748.82 | $ 111,656.11 | $ 358,081.57 0.97 $ (6,676.64)
01-46-12-01 Quarterly TO Management Meetings $ 77,627.24 | $ 45,054.94 | $ 45,054.94 | $ 32,572.30 58.0% 50% $ 38,813.62 | $ 38,813.62 | $ 83,868.56 0.86 $ (6,241.32)
01-46-12-02 Technical Meetings on the HSA $ 16,037.92 | $ 16,037.92 | $ 16,037.92 | $ - 100.0% 100% $ 16,037.92 | $ - $ 16,037.92 1.00 $ -
01-46-12-03 Technical Meetings on the Gamma Scan WP $ 39,095.81 | $ 39,095.81 | $ 39,095.81 | $ - 100.0% 100% $ 39,095.81 | $ - $ 39,095.81 1.00 $ -
01-46-12-04 Technical Meetings on the Water FSP/QAPP $ 25,354.30 | $ 25,354.30 | $ 25,354.30 | $ - 100.0% 100% $ 25,354.30 | $ - $ 25,354.30 1.00 $ -
01-46-12-05 Technical Meetings on the Soil FSP/QAPP $ 47,061.25 | $ 59,800.49 | $ 59,800.49 | $ (12,739.24) 127.1% 100% $ 47,061.25 | $ - $ 59,800.49 0.79 $ (12,739.24)
01-46-12-06 Technical Meetings During Field Investigation Work $ 22,893.90 | $ 22,893.90 | $ 22,893.90 | $ - 100.0% 100% $ 22,893.90 | $ - $ 22,893.90 1.00 $ -
01-46-12-07 Technical Mtgs on Investigation Data Reports $ 2,486.22 | $ 2,486.22 | $ 2,486.22 | $ - 100.0% 100% $ 2,486.22 | $ - $ 2,486.22 1.00 $ -
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings $ 8,790.60 | $ 8,790.60 | $ 8,790.60 | $ - 100.0% 100% $ 8,790.60 | $ - $ 8,790.60 1.00 $ -
01-46-12-09 Site Access Negotiation Meetings $ 2,793.96 | $ 2,793.96 | $ 2,793.96 | $ - 100.0% 100% $ 2,793.96 | $ - $ 2,793.96 1.00 $ -
01-46-12-11 General Stakeholder Meetings $ 109,263.73 | $ 24,117.32 | $ 24,117.32 | $ 85,146.41 22.1% 33% $ 36,421.24 | $ 72,842.49 | % 96,959.81 1.51 $ 12,303.92
01-46-13 Review Background Documents $ 19,577.98 | $ 19,577.98 | $ 19,577.98 | $ - 100.0% 100% $ 19,577.98 | $ - $ 19,577.98 1.00 $ -
01-46-14 Historical Site Assessment $ 1,660,915.34 | $ 1,494,747.28 | $ 1,494,747.28 | $ 166,168.06 90.0% 98.8% $ 1,640,244.21 | $ 20,671.13 | $ 1,515,418.41 1.10 $ 145,496.93
01-46-14-01 Scope the EPA HSA $ 494,359.47 | $ 444,071.00 | $ 444,071.00 | $ 50,288.47 89.8% 99.5% $ 492,082.35 | $ 227712 $ 446,348.12 1.11 $ 48,011.35
01-46-14-01-01 Master Document Index $ 94,229.42 | $ 94,229.42 | $ 94,229.42 | $ - 100.0% 100% $ 94,229.42 | $ - $ 94,229.42 1.00 $ -
01-46-14-01-02 HSA Completeness Review $ 44,474.64 | $ 44,474.64 | $ 44,474.64 | $ - 100.0% 100% $ 44,474.64 | $ - $ 44,474.64 1.00 $ -
01-46-14-01-03 Stakeholder Working Sessions $ 91,485.22 | $ 92,732.08 | $ 92,732.08 | $ (1,246.86), 101.4% 100% $ 91,485.22 | $ - $ 92,732.08 0.99 $ (1,246.86)
01-46-14-01-04 Former Employee Interviews and On-Site Visits $ 136,572.49 | $ 85,037.16 | $ 85,037.16 | $ 51,535.33 62.3% 98% $ 134,295.37 | $ 227712 $ 87,314.28 1.58 $ 49,258.21
01-46-14-01-05 Development of Physical Model of SSFL Site $ 5,330.78 | $ 5,330.78 | $ 5,330.78 | $ - 100.0% 100% $ 5,330.78 | $ - $ 5,330.78 1.00 $ -
01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues $ 122,266.92 | $ 122,266.92 | $ 122,266.92 | $ - 100.0% 100% $ 122,266.92 | $ - $ 122,266.92 1.00 $ -
01-46-14-02 Prepare the EPA HSA $ 1,166,555.87 | $ 1,050,676.28 | $ 1,050,676.28 | $ 115,879.59 90.1% 98% $ 1,148,161.86 | $ 18,394.01 | $ 1,069,070.29 1.09 $ 97,485.58
01-46-15 Onsite Field Office $ 2,072,562.62 | $ 1,413,528.19 | $ 1,425,578.50 | $ 659,034.43 68.2% 70.3% $ 1,457,434.20 | $ 615,128.42 | $ 2,028,656.61 1.02 $ 43,906.01
01-46-15-01 Technical Memorandum $ 773.40 | $ 77340 | $ 77340 | $ - 100.0% 100% $ 77340 | $ - $ 773.40 1.00 $ -
01-46-15-02 Office Setup $ 469,835.65 | $ 469,835.65 | $ 469,835.65 | $ - 100.0% 100% $ 469,835.65 | $ - $ 469,835.65 1.00 $ -
01-46-15-03 Operations $ 1,138,867.71 | $ 782,117.87 | $ 794,168.18 | $ 356,749.84 68.7% 70% $ 796,206.68 | $ 342,661.03 | $ 1,124,778.90 1.00 $ 14,088.81
01-46-15-04 Health & Safety Operation $ 357,207.46 | $ 125,839.34 | $ 125,839.34 | $ 231,368.12 35.2% 47% $ 166,184.99 | $ 191,022.47 | $ 316,861.81 1.32 $ 40,345.65
01-45-15-05 Weekly Maintenance of Project Schedules and Milestones $ 105,878.40 | $ 34,961.93 | $ 34,961.93 | $ 70,916.47 33.0% 23% $ 24,433.48 | $ 81,444.92 | $ 116,406.85 0.70 $ (10,528.45)
01-46-16 Monthly Reports for ARRA of 2009 $ 393,412.58 | $ 290,563.66 | $ 290,563.66 | $ 102,848.92 73.9% 73% $ 287,084.86 | $ 106,327.72 | $ 396,891.38 0.99 $ (3,478.80)
01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support $ 657,756.23 [ $ 395,875.61 [ $ 395,875.61 [ $ 261,880.62 60.2% 65.5% $ 431,018.40 | $ 226,737.83 [ $ 622,613.44 1.09 $ 35,142.79
01-46-17-01 Preparation of Request for Info for Analytical Svces $ 27,748.26 | $ 38,758.53 | $ 38,758.53 | $ (11,010.27) 139.7% 100% $ 27,748.26 | $ - $ 38,758.53 0.72 $ (11,010.27)
01-46-17-02 Acquisition of Analytical Laboratory Services $ 300,825.91 | $ 224,397.52 | $ 224,397.52 | $ 76,428.39 74.6% 80% $ 240,228.17 | $ 60,597.74 | $ 284,995.26 1.07 $ 15,830.65
01-46-17-03 Laboratory Quality Assurance Program $ 138,145.06 | $ 70,067.48 | $ 70,067.48 | $ 68,077.58 50.7% 53% $ 73,891.37 | $ 64,253.69 | $ 134,321.17 1.05 $ 3,823.89
01-46-17-04 Laboratory Oversight and Management $ 191,037.00 | $ 62,652.08 | $ 62,652.08 | $ 128,384.92 32.8% 47% $ 89,150.60 | $ 101,886.40 | $ 164,538.48 1.42 $ 26,498.52
02 Task 2: Community Relations (9) $ 277,265.07 | $ 184,604.08 | $ 184,604.08 | $ 92,660.99 66.6% 70.6% $ 195,652.43 | $ 81,612.64 | $ 266,216.72 1.06 $ 11,048.35
01-09-01 Technical Support for Public Mtgs $ 36,481.71 | $ 19,331.62 | $ 19,331.62 | $ 17,150.09 53.0% 55% $ 19,899.11 | $ 16,582.60 | $ 35,914.22 1.03 $ 567.49
01-09-02 Prepare Draft Fact Sheets $ 768.87 | $ 21742 | $ 21742 | $ 551.45 28.3% 67% $ 512.58 | $ 256.29 | $ 473.71 2.36 $ 295.16
01-09-03 Publish Public Notices/Newsletters $ 37,288.75 | $ 19,642.35| $ 19,642.35 | $ 17,646.40 52.7% 65% $ 24,187.30 | $ 13,101.45 | $ 32,743.80 1.23 $ 4,544.95
01-09-04 Maintain Information Repositories $ 4,510.62 | $ 1,025.77 | $ 1,025.77 | $ 3,484.85 22.7% 30% $ 1,353.19 | $ 3,157.43 | $ 4,183.20 1.32 $ 327.42
01-09-05 Prepare Presentation Materials $ 10,058.94 | $ 5,647.34 | $ 5,647.34 | $ 4,411.60 56.1% 65% $ 6,524.72 | $ 3,534.22 | $ 9,181.56 1.16 $ 877.38
01-09-06 Provide Facilitator $ 83,353.68 | $ 53,655.84 | $ 53,655.84 | $ 29,697.84 64.4% 73% $ 60,620.86 | $ 22,732.82 | $ 76,388.66 1.13 $ 6,965.02
01-09-07 Toll-Free Number - Community Work Group Calls $ 3,789.28 | $ 3,596.28 | $ 3,596.28 | $ 193.00 94.9% 70% $ 2,662.74 | $ 1,126.54 | $ 4,722.82 0.74 $ (933.54)
01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. $ 19,262.65 | $ 12,048.38 | $ 12,048.38 | $ 7,214.27 62.5% 68% $ 13,015.30 | $ 6,247.35 | $ 18,295.73 1.08 $ 966.92
01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda $ 10,273.75 | $ 10,970.46 | $ 10,970.46 | $ (696.71) 106.8% 70% $ 7,219.39 | $ 3,054.36 | $ 14,024.82 0.66 $ (3,751.07))
01-09-10 Draft Community Involvement Plan $ 8,948.52 | $ 8,948.52 | $ 8,948.52 | $ - 100.0% 100% $ 8,948.52 | $ - $ 8,948.52 1.00 $ -
01-09-11 Final Community Involvement Plan $ 6,451.23 | $ 6,451.23 | $ 6,451.23 | $ - 100.0% 100% $ 6,451.23 | $ - $ 6,451.23 1.00 $ -
01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video $ 5,053.35 | $ 5,053.35 | $ 5,053.35 | $ - 100.0% 100% $ 5,053.35 | $ - $ 5,053.35 1.00 $ -
01-09-13 Assist EPA w/Media Event $ 28,862.02 | $ 28,862.02 | $ 28,862.02 | $ - 100.0% 100% $ 28,862.02 | $ - $ 28,862.02 1.00 $ -
01-09-14 Maintain Sharepoint Data Management System $ 17,750.10 | $ 2,260.60 | $ 2,260.60 | $ 15,489.50 12.7% 47% $ 8,283.38 | $ 9,466.72 | $ 11,727.32 3.66 $ 6,022.78
01-09-15 Inter-Agency Work Group Technical Assistance $ 4,411.60 | $ 6,892.90 | $ 6,892.90 | $ (2,481.30), 156.2% 47% $ 2,058.75 | $ 2,352.85 | $ 9,245.75 0.30 $ (4,834.15)
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®COST PERFORMANCE
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3 3 3,
TASKS [/ SUSAST DESCRIPTION BUDGET INVOICED TO DATE 1TOTAL OBLIGATIONS REMAINING BUDGET | BUPCGETARY PERCENT | “PHYSICAL PERCENT EARNED YALUIE [ESLHATE 10 CIIFLEE COMPLETION INDEX COMPLETION
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)
03 Task 3: Field Investigation (22) $ 14,347,436.18 | $ 12,232,687.74 | $ 12,238,579.12 | $ 2,114,748.44 85.3% 88.1% $ 12,646,527.42 | $ 1,700,908.76 | $ 13,933,596.50 1.03 $ 413,839.68
01-22-01 Site Reconnaissance $ 3,644,453.86 | $ 3,152,932.57 | $ 3,152,932.57 | $ 491,521.29 86.5% 87.4% $ 3,185,686.71 | $ 458,767.15 | $ 3,611,699.72 1.01 $ 32,754.14
01-22-01-01 Natural Resources Assessment $ 812,279.98 | $ 645,159.05 | $ 645,159.05 | $ 167,120.93 79.4% 84% $ 686,325.48 | $ 125,954.50 | $ 771,113.55 1.06 $ 41,166.43
01-22-01-02 Cultural Resources Assessment $ 1,683,000.66 | $ 1,356,232.92 | $ 1,356,232.92 | $ 326,767.74 80.6% 81% $ 1,361,651.72 | $ 321,348.94 | $ 1,677,581.86 1.00 $ 5,418.80
01-22-01-03 Geophysical Survey $ 1,102,041.15| $ 1,115,773.42 | $ 1,115,773.42 | $ (13,732.27) 101.2% 100% $ 1,102,041.15| $ - $ 1,115,773.42 0.99 $ (13,732.27)
01-22-01-05 Potential Sample Location Identification $ 38,995.29 | $ 27,630.40 | $ 27,630.40 | $ 11,364.89 70.9% 71% $ 27,531.57 | $ 11,463.72 | $ 39,094.12 1.00 $ (98.83),
01-22-01-06 Site Reconnaissance Planning Memo & Report $ 8,136.78 | $ 8,136.78 | $ 8,136.78 | $ - 100.0% 100% $ 8,136.78 | $ - $ 8,136.78 1.00 $ -
01-22-02 Mobilization/Demobilization $ 78,364.63 | $ 19,543.03 | $ 19,543.03 | $ 58,821.60 24.9% 25% $ 19,542.91 | $ 58,821.72 | $ 78,364.75 1.00 $ (0.12)
01-22-03 Site Preparation $ 1,728,344.13 | $ 1,561,103.86 | $ 1,561,103.86 | $ 167,240.27 90.3% 100% $ 1,728,344.13 | $ - $ 1,561,103.86 1.11 $ 167,240.27
01-22-04 Environmental Sampling $ 8,796,990.78 | $ 7,450,721.89 | $ 7,456,613.27 | $ 1,346,268.89 84.7% 87.3% $ 7,676,788.57 | $ 1,120,202.21 | $ 8,570,924.10 1.03 $ 226,066.68
01-22-04-01 Gamma Scanning $ 4,859,456.87 | $ 4,738,983.86 | $ 4,741,247.57 | $ 120,473.01 97.5% 99% $ 4,793,411.87 | $ 66,045.00 | $ 4,805,028.86 1.01 $ 54,428.01
01-22-04-02 Groundwater Sampling $ 340,732.26 | $ 345,517.57 | $ 345,517.57 | $ (4,785.31) 101.4% 100% $ 340,732.26 | $ - $ 345,517.57 0.99 $ (4,785.31)
01-22-04-03 Surface & Subsurface Soil Sampling $ 3,365,428.21 | $ 2,312,372.10 | $ 2,315,999.78 | $ 1,053,056.11 68.7% 74% $ 2,505,406.65 | $ 860,021.56 | $ 3,172,393.66 1.08 $ 193,034.55
01-22-04-05 Surface Water Sampling $ 24,611.58 | $ 19,017.41 | $ 19,017.41 | $ 5,594.17 77.3% 83% $ 20,331.31 | $ 4,280.27 | $ 23,297.68 1.07 $ 1,313.90
01-22-04-06 Sediment Sampling $ 39,448.46 | $ 34,830.95 | $ 34,830.95 | $ 4,617.51 88.3% 43% $ 16,906.48 | $ 22,541.98 | $ 57,372.93 0.49 $ (17,924.47)
01-22-04-07 Soil Sampling Reserve $ 167,313.40 | $ - $ - $ 167,313.40 0.0% 0% $ - $ 167,313.40 | $ 167,313.40 1.00 $ -
01-22-05 Field-Generated Waste Characterization and Disposal $ 99,282.78 | $ 48,386.39 | $ 48,386.39 | $ 50,896.39 48.7% 36% $ 36,165.10 | $ 63,117.68 | $ 111,504.07 0.75 $ (12,221.29)
04 Task 4: Sample Analysis (62) $ 6,344,554.77 | $ 2,643,461.79 | $ 2,643,461.79 | $ 3,701,092.98 41.7% 40.53% $ 2,571,435.44 | $ 3,773,119.33 | $ 6,416,581.12 0.97 $ (72,026.35)
05 Task 5: Analytical Support & Data Validation (03) $ 1,519,569.88 | $ 1,182,792.90 | $ 1,182,792.90 | $ 336,776.98 77.8% 62.41% $ 948,291.39 | $ 571,278.49 | $ 1,754,071.39 0.80 $ (234,501.51)
01-03-01 Analytical Support $ 4,051.91 | $ 4,051.91 | $ 4,051.91 | $ - 100.0% 100% $ 4,051.91 | $ - $ 4,051.91 1.00 $ -
01-03-02 Data Validation $ 619,207.30 | $ 513,660.75 | $ 513,660.75 | $ 105,546.55 83.0% 47% $ 291,080.33 | $ 328,126.97 | $ 841,787.72 0.57 $ (222,580.42),
01-03-03 Data Management $ 896,310.67 | $ 665,080.24 | $ 665,080.24 | $ 231,230.43 74.2% 73% $ 653,159.14 | $ 243,151.53 | $ 908,231.77 0.98 $ (11,921.10)
06 Task 6: Data Evaluation (12) $ 1,375,671.81 | $ 960,011.79 | $ 960,011.79 | $ 415,660.02 69.8% 66.1% $ 909,035.03 | $ 466,636.78 | $ 1,426,648.57 0.95 $ (50,976.76)
07 Task 7: Coordination on Assessment of Risks (48) $ (1.45)| $ (1.45)| $ (1.45) $ 0.00 100.0% 100% $ (1.45)| $ - $ (1.45) 1.00 $ 0.00
09 Task 9: Radiological Study Report (55) $ 1,185,860.16 | $ 131,216.46 | $ 131,216.46 | $ 1,054,643.70 11.1% 8.0% $ 94,880.17 | $ 1,090,979.99 | $ 1,222,196.45 0.72 $ (36,336.29)
01-55-03-01 Phase 1 Report $ 108.71 | $ 10,755.58 | $ 10,755.58 | $ (10,646.87) 9893.8% 100% $ 108.71 | $ - $ 10,755.58 0.01 $ (10,646.87)
01-55-06 Gamma Survey Final Report $ 301,547.81 | $ 33,202.66 | $ 33,202.66 | $ 268,345.15 11.0% 15% $ 45,232.17 | $ 256,315.64 | $ 289,518.30 1.36 $ 12,029.51
01-55-07 Groundwater, Surface Water, Seep and Sediment Report $ 201,330.17 | $ 22,421.44 | $ 22,421.44 | % 178,908.73 11.1% 10% $ 19,936.63 | $ 181,393.54 | $ 203,814.98 0.89 $ (2,484.81)
01-55-08 Soil Data Reports $ 682,873.47 | $ 64,836.78 | $ 64,836.78 | $ 618,036.69 9.5% 5% $ 29,602.66 | $ 653,270.81 | $ 718,107.59 0.46 $ (35,234.12)
01-55-08-01 Round 1 Soil Data Report $ 551,327.57 | $ 64,836.78 | $ 64,836.78 | $ 486,490.79 11.8% 5% $ 29,602.66 | $ 521,72491 | $ 586,561.69 0.46 $ (35,234.12)
01-55-08-02 Round 2 Soil Data Report $ 131,545.90 | $ - $ - $ 131,545.90 0.0% 0 $ - $ 131,545.90 | $ 131,545.90 1.00 $ -
16 Task 16: Task Order Closeout (07) $ 22,471.20 | $ - $ - $ 22,471.20 0.0% 0.0% $ - $ 22,471.20 | $ 22,471.20 1.00 $ -
01-07-01 Initiate Task Order Closeout $ 16,392.08 | $ - $ - $ 16,392.08 0.0% 0% $ - $ 16,392.08 | $ 16,392.08 1.00 $ -
01-07-02 Return Documents to EPA $ 1,875.36 | $ - $ - $ 1,875.36 0.0% 0% $ - $ 1,875.36 | $ 1,875.36 1.00 $ -
01-07-03 Task Order Completion Report $ 4,203.76 | $ - $ - $ 4,203.76 0.0% 0% $ - $ 4,203.76 | $ 4,203.76 1.00 $ -
TOTALS:| $ 35,511,646.15 | $ 25,583,887.32 | $ 25,601,829.02 | $ 9,927,758.83 72.0% 72.8% $ 25,868,360.10 | $ 9,643,286.05 | $ 35,227,173.37 1.01 $ 284,472.78

Total obligations represents the cost for all work that has been completed. This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).




JActivity ID Activity Name Onginal| Start Finish Total 2011 | 2012
‘ Duration Float| a3 % I o1 2 3 oz
00 Project Award 440 22-Sep-09 A 18-Aug-11 A 00 Project Award
Project Award 440 22-Sep-09 A 18-Aug-11 A Project Award
M-1000 Project Award 0 22-Sep-09 A
M-1010 Amendment No.3 Revision 2 Approval 0 18-Aug-11 A ® Amendment No.3 Revision 2 Approval
01 Gamma Scanning 654 01-Oct-09 A 11-Apr-12 112 ¥ 01 Gamma Scarining
01.06 Develop Health and Safety Plan 633 30-Oct-09 A 11-Apr-12 112 01.06 Develop Health and Safety Plan
D-1010 Prepare Draft Health and Safety Plan 174 30-Oct-09 A 29-Mar-10 A
D-1200 Submit Draft Health and Safety Plan 0 09-Feb-10 A
D-2220 EPA Review, Draft Health and Safety Plan 10 10-Feb-10 A 26-Feb-10 A
D-1070 Revise Health and Safety Plan 15 26-Feb-10 A 29-Mar-10 A
F-1170 Submit Final Health and Safety Plan 0 29-Mar-10 A
D-1010A  Update Health and Safety Plan 64 01-Jul-10 A 20-May-11 A ialth and Safety Plan
D-1010A10  Maintain Health and Safety Plan 203 01-Jun-11 A 11-Apr-12 1 . ] Maintain Health and Safety Plan
01.07.01 Gamma Scanning Work Plan (FSP and QAPP) 259 01-Oct-09 A 30-Jul-10 A
D-1930 Gamma Scanning SAP 152 01-Oct-09 A 05-Apr-10 A
D-1520 Develop Draft SAP 30 01-Oct-09 A 19-Oct-09 A
D-1430 Submit Draft SAP to EPA 0 19-Oct-09 A
D-1450 EPA Review, Draft Final SAP 15 19-Oct-09 A 19-Nov-09 A
D-3070 Revise Draft Final SAP 16 19-Nov-09 A 20-Nov-09 A
D-1460 Submit Draft Final SAP to Stakeholders 0 23-Nov-09 A
D-2460 Stakeholder Review, Draft Final SAP 7 23-Nov-09 A 08-Dec-09 A
F-3190 Stakeholder Meeting to Discuss Draft Final SAP 1 08-Dec-09 A 08-Dec-09 A
F-3200 Revise Draft Final SAP 10 10-Dec-09 A 19-Feb-10 A
F-3210 Submit Final SAP 0 24-Feb-10 A
D-1930A Update Gamma Scanning SAP 64 01-Jul-10 A 30-Jul-10 A
03.03 Site Preparation 516 04-Jan-10 A 18-Nov-11 A 03.03" SiteiPreparation
$-2160 Site Preparation (Base Contract, Amendment NO.1 15 04-Jan-10 A 31-May-11 A Site Preparation (Base Conjtract, Amendment NO.1 and NO. 2)
and NO. 2)
C-2160 Subcontractor Procurement (Vegetation Removal) 7 04-Jan-10 A 13-Jan-10 A
C-2420 Mobilization- Site Prep (Vegetation Removal) 68 29-Mar-10 A 30-Jun-10 A
C-2430 Start Site Prep (Vegetation Removal) 39 01-Jul-10 A 25-Aug-10 A
C-2440 Continue Site Prep (Vegetation Removal) 40 26-Aug-10A  22-Nov-10 A
C-2450 Continue Site Prep (Vegetation Removal) 14/ 22-Nov-10 A 17-Dec-10 A
C-2460 Continue Site Prep (Vegetation Removal) 40 20-Dec-10 A 28-Feb-11 A
C-2470 Site Prep (Vegetation Removal) thru May 2011 54 08-Mar-11 A 31-May-11 A Site Prep (Vegetation Removal) thru May 2011
C-2920 Complete Site Prep (Vegetation Removal for 174 01-Jun-11 A 18-Nov-11 A ) Complete Sife Prep (Vegetation Removal for Accessible Areas)
Accessible Areas)
03.04.01 Gamma Scanning 554 23-Nov-09 A 13-Jan-12 175 03.04.01 Gamma Scanning
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JActivity ID Activity Name Onginal| Start Finish Total 2011 | 2012
Duration Float| a3 % I o1 2 3 oz

C-1920A  Gamma Scanning - Mobilization/Begin On-Site Work 157 23-Nov-09A  30-Jun-10 A

S-1920A Gamma Scanning (Base Contract, Amendment NO.1 391 23-Nov-09 A 31-May-11 A Gamma Scanning (Base Contract, Amendment NO.1 and NO.2)
and NO.2)

P-1000 ubcontractor Services) 45 27-Nov-09 A 19-Jan-10 A

P-5110 Major PO (Metal Fabrication) 40 06-Jan-10 A 30-Apr-10 A

P-5100 Major PO (Gamma Scanning Equipment) 40 06-Jan-10 A 30-Jun-10 A

P-2140 Subcontractor Procurement (Pack Animal Services) 25 22-Jan-10 A 31-May-10 A

C-1920B  Gamma Scanning - Area 5C 39 01-Jul-10 A 25-Aug-10 A

C-2090 Complete Construction/Integration of Detector 0 16-Jul-10 A
Systems

C-1010 Gamma Scanning Testing 10 26-Jul-10 A 06-Aug-10 A

C-1920C  Gamma Scanning - Area 5B 22 26-Aug-10A | 08-Oct-10 A

c-2110 Complete Gamma Scanning of Background 0 26-Aug-10 A
Reference Areas

C-1920D  Gamma Scanning - Area 5A 20 03-Sep-10A | 01-Oct-10 A

C-1920F Start Gamma Scanning - Area 5D 171 05-Oct-10 A 31-May-11 A Start Gamma Scanning - Area 5D

C-1920K Start Gamma Scanning - Area 8 152 01-Nov-10 A 31-May-11 A Start Gamma Scanning - Area 8

C-1920E  Gamma Scanning - Area 6 85 31-Jan-11 A 27-May-11 A ma Scanning - Area 6

C-1920K10  Start Gamma Scanning - BZ West 186 31-Jan-11 A 31-May-11 A Start Gamma Scanning - BZ West

C-1920G  Gamma Scanning - Area 3 8 18-Apr-11 A 27-Apr-11 A

C-1920H  Start Gamma Scanning - Area 7 49 25-Apr-11 A 31-May-11 A Start Gamma Scanning - Atea 7

M-2470 Start Gamma Scanning in NBZ - Area IV 0 12-May-11 A Inning in NBZ - Area IV

C-1920K20  Gamma Scanning - Complete all Work inc. 5% QC 152 01-Jun-11A  13-Jan-12 0 Gamma Scannig - Complete all Work inc. 5% QC Survey
Survey

C-2465 SCE Power Outage - No Field Activities/No Power in 1 16-Sep-11 A 16-Sep-11 A | SCE Power Qutage - No Field Activities/Né Power in Bldg 204
Bldg 204

C-1920H10  Complete Gamma Scanning - Area 7 11 01-Jun-11 A 15-Jun-11 A JEENNNSN Complete Ggmma Scanning - Area 7

C-1920F10 Complete Gamma Scanning - Area 5D 42 01-Jun-11 A 29-Jul-11 A omplete Gamma Scanning - Area 5D

C-1920K30  Complete Gamma Scanning - Area 8 42 01-Jun-11 A 29-Jul-11 A omplete Gamma Scanning - Area 8

C-1920K50 Gamma Scanning - Complete Remaining Work in 31 29-Jul-11 A 18-Nov-11 A Gamma Sganning - Complete Remainifig Work in Area IV, inc. Archidlogical Sites
Area IV, inc. Archiological Sites

M-2451 All (Accessible) Gamma Scanning Complete - Area IV 0 18-Nov-11 A # All (AccesBible) Gamma Scanning Corplete - Area IV

C-2463 Gamma Scanning - Complete 25% OF NBZ 77 01-Jun-11A  14-Sep-11A Gamma Scannjing - Complete 25% OF NBZ

M-2453 Gamma Scanning 25% Complete - NBZ 0 14-Sep-11 A ¢ Gamma Scanniing 25% Complete - NBZ

C-3100 Gamma Scanning - Complete UP TO 50% OF NBZ 22 15-Sep-11A  18-Nov-11 A Gamma Sganning - Complete UP TO 5p% OF NBZ

C-3110 Gamma Scanning - Complete UP TO 95% OF NBZ 27 18-Nov-11A  23-Dec-11A Gamnja Scanning - Complete UP TG 95% OF NBZ

M-2455 Gamma Scanning 50% Complete - NBZ 0 18-Nov-11 A # Gamma Stanning 50% Complete - NB

M-2457 Gamma Scanning 95% Complete - NBZ 0 23-Dec-11 A o ® Gamnfa Scanning 95% Complete - NBZ

C-3330 Gamma Scanning - No Field Activity - Site Closed 10 24-Dec-11 A 31-Dec-11 A BN Gamma Scanning - No Field Activity - Site Closed

C-3120 Gamma Scanning - Complete Minor Areas in 10/ 02-Jan-12 13-Jan-12 0 Gamma Scannihg - Complete Minor Areas in Drainages of NBZ
Drainages of NBZ

M-2460 Gamma Scanning 100% Complete -NBZ 0 13-Jan-12 0 ® Gamma Scanning 100% Complete -NBZ

02 Water Testing 666 15-Oct-09 A 11-May-12 90 02 Water Testing:
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ety O Actvity Name, Grignall Stan GEER ol 2011 T 2012
‘ Duration Fioat GE) o3 I o 2 o5} o7
01.08.02 FSP for Groundwater/Surface Water/& Sediment 661 15-Oct-09 A 04-May-12 95 01.08.02 FSP for Tace Water/& Sediment
D-3010 Field Sampling Plans Water 187 15-0ct-09 A 15-Mar-11 A
$-3010 Field Sampling Plans for GW/SW/ and Sediment 418 15-Oct-09 A 31-May-11 A Field Sampling Plans for GW/SW/ and Sediment (Base Cpntract, Amendment NO. 1 and NO. 2
(Base Cpntract, Amendment NO. 1 and NO. 2
F-2260 Phase Il Sediment FSP Addendum 49 28-Feb-12 04-May-12 0 — Phase Il Sediment FSP Addendum
F-2270 Prepare Draft Phase Il Sediment FSP Addendum 10 28-Feb-12 12-Mar-12 0 ] SESNEEEEE prepare Draft Phase Il Sediment FSP Addendum
F-2280 Submit Draft Phase Il Sediment FSP Addendum 0 12-Mar-12 0 ° # Submit Draft Phdse Il Sediment FSP Addendum
F-2290 EPA Review Draft Phase Il Sediment FSP Addendum 10 13-Mar-12 26-Mar-12 0 fe—] NN £pA Review Draft Phase Il Sediment FSP Addendum
F-2300 Incorporate EPA Comments for Phase Il Sediment 10 27-Mar-12 09-Apr-12 0 [ —1 ISR |ncorporate EPA Comments for Phase Il Sediment FSP Addendum
FSP Addendum
F-2310 Submit Draft Final Phase Il Sediment FSP Addendum 0 09-Apr-12 0 ° ® Submit Draft Final{Phase Il Sediment FSP Addefdum
F-2320 EPA/Stakeholder Review 13 10-Apr-12 26-Apr-12 0 I ERA/Stakeholder Review
F-2340 Finalize Ph 2 Sediment FSP Addendum, and Upload 6 27-Apr-12 04-May-12 0 mmmm Finalize Ph 2 Sediment ESP Addendum, and Upload fo Sharepoint
to Sharepoint
D-3010A  Start Field Sampling Plans Water 170 15-0ct-09 A 09-Jun-10 A
D-2960 Prepare Draft FSP 30 01-Dec-09 A 27-Jan-10 A
D-3030 Submit Draft FSP 0 27-Jan-10 A
D-3100 EPA Review, Draft FSP 15 28-Jan-10 A 12-Feb-10 A
D-3120 Revise Draft FSP 20 12-Feb-10 A 30-Apr-10 A
D-3190 Submit Draft Final to Stakeholders 0 16-Apr-10 A
D-3200 Stakeholder Review, Draft Final FSP 15 16-Apr-10 A 08-Jun-10 A
D-3210 Draft Final QAAP- Water Testing 0 12-May-10 A
F-2230 Revise Draft Final FSP- Phase 1 44 09-Jun-10 A 10-Aug-10 A
F-3150 Final FSP - Phase 1 0 10-Aug-10 A
F-3160 Final QAAP - Water Testing 0 10-Aug-10 A
F-2240 Additional Revisions- Water FSP'S 44 01-Mar-11 A 31-Mar-11 A
D-3280 Prepare Draft Addenda - Water Testing - Phase2 4 01-Mar-11 A 04-Mar-11 A
D-3390 FSP - Water Testing - Phase2 4 01-Mar-11 A 04-Mar-11 A
D-3330 EPA Review Draft Addenda- Water Testing - Phase 2 5 07-Mar-11 A 11-Mar-11 A
D-3290 Submit Draft Addenda - Water Testing - Phase2 0 07-Mar-11 A
D-3340 Revise Draft Addenda - Water Testing - Phase2 1 14-Mar-11 A 14-Mar-11 A
D-3380 Submit Final Addenda - Water Testing - Phase2 0 15-Mar-11 A
F-3280 Final Addenda - Water Testing - Phase 2 Complete 0 15-Mar-11 A
F-2250 Update Water FSP'S 44 02-May-11A  31-May-11A Update Water FSP'S
03.04.02 Groundwater Sampling 314 30-Apr-10 A 23-Sep-11 A ¥ 03.04,02 G Sampling
C-2120A Sampling - Start 44 30-Apr-10 A 30-Jun-10 A
C-2120B  Groundwater Sampling - Complete Mobilization 32 01-Jul-10 A 16-Aug-10 A
C-2060 Start Ground Water and Surface Water Sampling and 0 17-Aug-10 A
nalysis
C-1850 Phase 1 Ground Water Sampling 22 17-Aug-10 A 10-Sep-10 A
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JActivity ID Activity Name Onginal| Start Finish Total 2011 2012
‘ Duration Float| a3 % o1 2 3 oz
C-2610 Phase 1 Tanks for Ground Water Sampling 90 01-Oct-10 A 16-Mar-11 A
C-1860 Phase 2 Ground Water Sampling 15 16-Mar-11 A 20-Apr-11 A
C-2850 Ground Water Sampling - (Baker Tanks) 15 30-Jun-11 A 23-Sep-11A E Ground Water Sampling - (Baker Tanks)
03.04.05 Surface Water Sampling 365 31-May-10 A 31-Oct-11 A 03.04.05 Surface Water Sampling
C-1790B30  Surface Water Sampling - (Management) 41 01-Jun-11 A 29-Jul-11 A Surface Water Sampling - (Management)
C-1803 Cultural Survey Complete- SHPO Approval 0 31-Oct-11 A 4 Cultural Survey Complete- SHPO Approval
C-1790A  Surface Water Sampling - Planning and Mobilization 43 31-May-10A  31-Aug-10 A
C-1790B10  Surface Water Sampling - Management Activities 228 01-Oct-10 A 31-May-11 A Surface Water Sampling - Management Activities
C-2400 Phase 1 - SW/Seeps Sampling (40 Samples) 10 16-Mar-11 A 29-Apr-11 A (40 Samples)
C-1790B  Surface Water Sampling - Field Activities 113 16-Mar-11 A 31-May-11 A Surface Water Sampling - Field Activities
03.04.06 Sediment Sampling 547 31-Mar-10 A 11-May-12 90 03.04.06 Sediment Sampling
C-1800A  Sediment Sampling - Planning and Mobilization 86 31-Mar-10 A 31-Aug-10 A
C-1800B30  Sediment Sampling - QAQC/H and S 178 01-Oct-10 A 06-Jun-11 A Sediment Sampling -.QAQC/H and S
€-1900 Phase 1 Sediment Sampling 10 13-Dec-10 A 07-Jan-11 A
C-2480 Sediment Sampling - Analytical Data - Phase 1 100 31-Jan-11 A 31-May-11 A Sediment Sampling - Analytical Data - Phase 1
C-3230 Sediment Sampling Phase 1- Health & Safety 87 01-Jun-11 A 26-Aug-11 A Sedjment Sampling Phase 1- Health & Safety Implementation
Implementation
C-1910 Phase 2 Sediment Sampling 5 07-May-12 11-May-12 0 f— BN phase 2 Sediment Sampling
03 Soil Testing 696 09-Oct-09 A 18-Jun-12 64 03 SoT Tasiiig
01.08.03 Field Sampling Plans for Surface & Subsurface S... 597 23-Nov-09 A 14-Mar-12 132 01.08.03 Field Plans for Surface & Subsurface Soils
D-2070 Generic Soil Sampling FSP 20 23-Nov-09A  04-Oct-10 A
D-2070A  Start Generic Soil Sampling FSP 158 23-Nov-09A  30-Jun-10 A
D-3160 Prepare Draft Soil FSP 45 05-Jan-10 A 09-Feb-10 A
D-3230 Submit Draft Soil FSP 0 15-Feb-10 A
D-2760 EPA Review, Draft Soil FSP 10 16-Feb-10 A 13-Apr-10 A
D-3250 Revise Draft Soil FSP 15 02-Mar-10 A 07-May-10 A
D-2060 Submit Draft Final FSP to Stakeholders 0 07-May-10 A
D-3240 Stakeholder Review Draft Final Soil FSP 15 10-May-10A  28-May-10 A
D-3270 Stakeholder Meeting to Discuss Draft Final Soil FSP 131-May-10A  31-May-10 A
D-3260 Complete Generic Soil FSP 41 01-Jul-10 A 28-Jul-10 A
D-3400 Incorporate Comments & Revisions Generic Soil FSP 88 02-Aug-l0A | 04-Oct-10 A
F-3180 Final QAAP - Soil Testing 0 30-Aug-10 A
D-3420 Additional Revisions Generic Soil FSP 258 01-Feb-11 A 31-May-11 A Additional Revisions Genefic Soil FSP
D-3430 Additional Revisions Generic Soil FSP 108 01-Jun-11 A 17-Feb-12 1" Additional Generic Soil FSP
F-3170 Submit Final Soil FSP 0 04-Oct-10 A
D-4680 FSP - Addendum #1 - Phase 1 218 01-Dec-09 A 06-Oct-10 A
S-4700 Fsgcddz;andums (Base Contract, Amendment No 1 218 01-Dec-09 A 31-May-11 A FSP Addendums (Base Contract, Amendment No 1 and 2)
and No
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JActivity 1D Activity Name Ongnal| Start Finish Total 2011 \ 2012
Duration Float] 3 Q@ I o1 2 FE) Q4
D-4670 Prepare Draft Soil FSP, Addendum #1 207 01-Dec-09 A 17-Sep-10 A
D-2080 Submit Draft FSP to Stakeholders-Addendum 1 0 17-Sep-10 A
D-3310 Review Draft Soil FSP- 1 2 20-Sep-10 A 21-Sep-10 A
D-3320 Stakeholder Meeting to Discuss Draft Soil 2 22-Sep-10 A 23-Sep-10 A
FSP-Addendum 1
D-3300 Revise Draft Final Addendum #1 - Phase 1 8 27-Sep-10 A 06-Oct-10 A
F-3340 Submit Final Addendum #1 - Phase 1 0 06-Oct-10 A
D-4780 Deep Borehole FSP Addendum 50 03-Oct-11 A 20-Jan-12 53! 1 Deep Borehole FSP Addendum
D-4730 FSP - Addendum NBZ (Phase 1) 34 16-Jan-12 01-Mar-12 0 1 FSP- NBZ (Phase 1)
D-4690A Start Quadrant 2 FSP Addendum 44 30-Apr-10 A 30-Jun-10 A
D-4690 FSP - Addendums #2, and #3 (5A) 185 30-Apr-10 A 23-Feb-11 A
D-3350 Prepare Draft Soil FSP - Addendum #2 22 18-Oct-10 A 16-Nov-10 A
D-3360 Submit Draft Soil FSP - Addendum #2 to EPA 0 16-Nov-10 A
D-2790 Stakeholder Tech Session to Discuss Draft Soil FSP 0 17-Nov-10 A
D-2780 EPA Review & Revisions, Draft Soil FSP - Addendum 9 17-Nov-10 A 30-Nov-10 A
D-3370 Revise Draft Soil FSP - Addendum #2 & 3 43 01-Dec-10 A 01-Feb-11 A
D-2090 Submit Final Addendum #2 - Phase 1 0 06-Dec-10 A
D-4790 FSP - Addendum 5C - Round 2 65 28-Nov-11 A 06-Mar-12 21 L y FSP - Ad d 5C - Round 2
D-4740 Start FSP - Addendums 4,5,6, & 7 44 30-Apr-10 A 30-Jun-10 A
D-4760 Complete Draft Final FSP - Addendum For 8-North 34 09-Feb-11 A 28-Mar-11 A
D-4770 Complete Final FSP - Addendum For 5-D North 31 04-Apr-11 A 16-May-11 A | FSP - Addendum For 5-D North
D-4810 Start Prepare FSP - Addendum For Subarea 6 31 16-May-11 A 31-May-11 A |Start Prepare FSP - Addendum For Subarea 6
D-4750 Complete FSP Addendums - Subareas 7, 5S, and 8S 77 01-Jun-11 A 16-Sep-11 A | Complete FEP Addendu - Subareas 7,5S, and 8S
D-4820 Complete FSP - Addendum For Subarea 6 21 01-Jun-11 A 29-Jun-11 A [—— Complete FSP - Addendum For Subarea 6
D-4710 FSP - Addendum Subarea's3 (Phase 1) 47 14-Jul-11 A 16-Sep-11 A | Fsp- Subarea's3 (Phase 1)
D-4830 FSP - Present Addendums for Subareas 7, 5DS, 8 0 17-Aug-11 A ° ® FSP - Present Addendums for Subareas , 5DS, 8 South, and the NBZ at Stakeholder Meeting
South, and the NBZ at Stakeholder Meeting
D-4789 FSP - Strategy Development for Round 2 48 19-Sep-11 A 16-Jan-12 57 " FSP- Stratefy Development for Round
D-4800 FSP - Addendum 5B - Round 2 43 16-Jan-12* 14-Mar-12 33 L 1 FSP - Addendym 5B - Round 2
D-2100 Submit Final Addendum #5A - Phase 1 0 23-Feb-11 A
01.13 Review Background Documents 566 09-Oct-09A  31-May-11A 01.13 Review Background Pocuments
C-1150A Review Background Documents thru 2nd Qtr 2010 189 09-Oct-09 A 30-Jun-10 A
C-1150 Review Background Documents 566 09-Oct-09 A 30-Sep-10 A
S-1150 Review Background Documents (Base Contract, 421 09-Oct-09 A 31-May-11 A Review Background Dx (Base Contract, No 1 and No 2)
Amendment No 1 and Amendment No. 2)
C-1150B Review Background Documents thru 3rd Qtr 2010 64 01-Jul-10 A 30-Jul-10 A
C-1150B10 Review Background Documents thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A
3.01 Site Reconnaissance 132 29-Mar-10 A 30-Sep-10 A
D-1740A Start Site Recon Planning Memo and Report 68 29-Mar-10 A 30-Jun-10 A
Revision Date September 2011
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JActivity ID Activity Name Onginal| Start Finish Total 2011 | 2012
Duration Float| a3 % I o1 2 3 oz
$-1740 Site Recon Planning Memo and Report (Base 131 29-Mar-10 A 30-Sep-10 A
Contract, Amendment No 1 and No 2)
D-1740B  Continue Site Recon Planning Memo and Report 42 03-Aug-10A  30-Sep-10A
Potential Sample Location Identification 410 29Mar-10A  02-Jan-12 175 Potential Sample Locatior;Identification
D-1730 Potential Sample Location Identification 39 29-Mar-10 A 20-May-10 A
D-1790 Update Potential Sample Location Identification 100 29-Mar-10 A 31-May-11 A Update Potential Sample Location Identification
D-1960 Complete Potential Sample Location Identification 86 01-Jul-11 A 02-Jan-12 10 I" Complete Potential Samplé Location Identification
03.04.03 Surface & Subsurface Sampling 516 30-Apr-10A  30-Apr-12 99 03.04.03 Surface & Subsurface Sampling
C-1770A  Mobilize - Surface & Subsurface Soil Sampling 43 30-Apr-10 A 30-Jun-10 A
$-1770 Surface & Subsurface Soil Sampling (Base Contract, 277 30-Apr-10 A 31-May-11 A Surface & Subsurface Soil $ampling (Base Contract, Amgndment No. 1 and No.2)
Amendment No. 1 and No.2)
C-1770B Preliminary Site Investigation - Surface & Subsurface 65 01-Jul-10 A 15-Oct-10 A
Soil Sampling
M-2130 Start Soil Sampling 0 12-Oct-10 A
C-2070 Start Surface and Subsurface Soil Sampling 0 12-Oct-10 A
C-2080 Collect Soil Samples Phase 1 - Per FSP Addendum # 11 18-Oct-10 A 17-Jan-11 A
1
c-2100 Collect Soil Samples - Per FSP Addendum 2, and 3 70 08-Dec-10A | 26-Apr-11A Hdendum 2, and 3 (5A)
(5A)
C-2880 Collect Soil Samples - Per FSP Addendums for SDN, 87 11-Apr-11 A 31-May-11 A Collect Soil Samples - Per ESP Addendums for SDN, 6, and 8N
6,and 8N
C-2890 Collect Soil Samples - Per FSP Addendums for 5DS, 174 01-Jun-11 A 02-Dec-11 A ) Collett Soil Samples - Per FSP Addendums for 5DS, 3, 7, and 85
7.and 8S :
C-2140 Collect Soil Samples - Per FSP Addendum for 66 01-Aug-11A  02-Dec-11 A - Collect Soil Samples - P FSP Addendum for Subarea
Subarea 6
C-3250 Complete Collection of Soil Samples - Subarea 7 174 01-Sep-11A  04-Nov-11 A Complete Collection ofiSoil Samples - Subarea 7
C-3300 Complete Collection Soil Samples -Subareas 3 and 45 03-Oct-11 A 02-Dec-11 A Complete Collection Soil pamples -Subareas 3 and 5D South
C-2490 Collect Soil Samples Round 2 - Subarea 5C 22| 27-Feb-12* 27-Mar-12 6 " Collect Soil Samples Round 2 - Subarea 5C
c-2710 Collect Soil Samples - Per FSP Addendum for NBZ 30 02-Mar-12 12-Apr-12 0 | Collect Soil Samples - Per FSP Addendum for NBZ
C-2840 Collect Soil Samples Round 2 - Subarea 58 29 15-Mar-12 24-Apr-12 33 L I Collgct Soil Samples Round 2 - Siibarea 58
M-2177 Completion of Round 1 Soil Sampling - Area IV 0 02-Dec-11 A > Completion of Round 1 Soil; Sampling - Area IV
M-2180 Completion of Round 1 Soil Sampling NBZ 0 12-Apr-12 0 A4 Completion of Round 1 Soili Sampling NBZ
M-2175 Completion of Round 2 Soil Sampling, Subareas 5C 0 30-Apr-12 29 & Completion of Round 2 Soil; Sampling, Subareas 5C and |58
and 5B
03.04.04 Soil Boring/Permeability Sampling 60 04-Jan-10 A 31-Mar-10 A
P-1040 Subcontractor Procurement (Drilling) 60 04-Jan-10 A 31-Mar-10 A
03.04.07 Soil Sampling Reserve 21 02-Apr-12 30-Apr-12 29 03.04.07 Soil Sampling Reserve
C-2930 Soil sampling Reserve 21 02-Apr-12* 30-Apr-12 29 E=———"——3 soil Sampling Reserve
03.05 Field Generated Waste Characterization and Disposal 535 24-Apr-10 A 18-Jun-12 64 03.05 Field Generated Waste Ch ion and Disposal
$-1320 Field Generated Waste Characterization and Disposal 281 24-Apr-10 A 31-May-11 A Field Generated Waste Chatacterization and Disposal (Base Contract, Amend No 1 and No 2)
(Base Contract, Amend No 1 and No 2)
P-1440 Subcontractor Procurement (IDW Disposal) 30 24-May-10A  11-Aug-10 A
D-1320A  Field Generated Waste Characterization and Disposal 22 31-May-10A  30-Jun-10A
thru 2nd Qtr 2010
D-1320B  Field Generated Waste Characterization and Disposal 64 01-Jul-10 A 31-Aug-10 A
thru 3rd Qtr 2010
D-1320C  Field Generated Waste Characterization and Disposal 63 01-Oct-10 A 30-Dec-10 A
thru 4th Qtr 2010
D-1320C10  Field Generated Waste Characterization and Disposal 1 01-Mar-11 A 31-Mar-11 A lu1st Qtr 2011
thru 1st Qtr 2011
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JActivity ID Activity Name Onginal| Start Finish Total 2011 | 2012
Duration Float| a3 % I o1 2 3 oz
D-1320C20  Field Generated Waste Characterization and Disposal 23 02-May-11A  31-May-11 A Field Generated Waste Chatacterization and Disposal thri May 2011
thru May 2011
D-1320C40  Field Generated Waste Characterization and Disposal 22 01-Jun-11 A 30-Jun-11A Field Generated Waste Chariacterization and Disposal thrij June 2011
thru June 2011
D-1320C30  Field Generated Waste Characterization and Disposal 251 01-Jul-11 A 18-Jun-12 54 L ] Field Waste Characterizatiorj and Disposal thru Completign
thru Completion
04 Quality Assurance Project Plans 453 29-Dec-09A  13-Feb-12 154 ¥ 04 Quality Project Plans
01.09 Quality Assurance Project Plan 453 29-Dec-09 A 13-Feb-12 154 ¥ 01.09 Qualit Project Plan
D-4720 Quality Assurance Project Plan 174 29-Dec-09A | 30-Aug-10 A
$-4720 Quality Assurance Project Plan (Base Contract, 365 29-Dec-09A  31-May-11A Quality Assurance Project Flan (Base Contract, Amendmeént No 1 and No 2)
Amendment No 1 and No 2)
D-4720A  Quality Assurance Project Plan - Implement and 191 01-Sep-10A | 31-May-11 A Quality Assurance Project Flan - Implement and Update
date
D-4720A10  Maintain Quality Assurance Project Plan 87 01-Jun-11 A 13-Feb-12 43 1 Maintain Quality Assurance Project Plan
D-3560 Prepare Draft QAPP 65 30-Dec-09A  12-Feb-10A
D-2040 Complete Draft QAAP-Water Testing 28 31-Mar-10 A 12-May-10 A
D-3570 Submit Draft QAPP - Water Testing 0 12-May-10 A
D-2050 EPA Review, Draft QAPP- Water Testing 15 17-May-10A  04-Jun-10A
D-2090 Revise Draft QAPP - Water Testing 11 31-May-10A  14-Jun-10A
D-3620 Stakeholder Review Draft Final QAPP- Water Testing 10 15-Jun-10 A 28-Jun-10 A
D-3680 Revise Draft Final QAPP - Water Testing 5 29-Jun-10 A 10-Aug-10 A
D-3710 Submit Final QAPP - Water Testing 0 10-Aug-10 A
D-3040 Prepare Draft QAAP -Soil Testing 5 31-Mar-10 A 18-May-10 A
D-2900 EPA Review, Draft QAPP -Soil Testing 15 10-May-10 A 30-Jul-10 A
D-3580 Revise Draft QAPP - Soil Testing 5 28-Jun-10 A 24-Aug-10 A
D-2120 Submit Draft Final QAPP - Soil Testing 0 24-Aug-10 A
D-3590 Review Draft Final QAPP - Soil Testing 2 25Aug-10A  26-Aug-10 A
D-3610 Complete Final QAPP - Soil Testing 2 27-Aug-10A  30-Aug-10 A
F-3620 Submit Final QAPP - Soil Testing 0 30-Aug-10 A
05 Historical Site Assessment 634 050ct-09A  16-Mar-12 130 ¥ 05 Historical Site Assessment
01.14 HSA 634 05-Oct-09 A 16-Mar-12 130 01.14 HSA
$-1570 Historical Site Assessment (Base Contract, 426 05-Oct-09 A 31-May-11 A Historical Site Assessment {Base Contract, Amendment No 1 and No 2)
Amendment No 1 and No 2)
D-2580 HSA -7 Tech Memo to EPA 35 01-Jun-11 A 20-Jul-11 A | HSA -7 Tech Memo to EPA
D-2550 HSA 3/NBZ Tech Memo to EPA 20 01-Jul-11 A 29-Jul-11 A [ |iSA 3/NBZ Tech Memo to EPA
D-3640 Complete Draft HSA Report Internal Review 80 01-Aug-11A  30-Nov-11 A Complete Draft HSA Reportfinternal Review
D-3750 EPA Review/Present Tech Memos to Stakeholders 20 21-Jul-11 A 17-Aug-11 A EPA nt Tech Memos to Stakeholders
D-3840 Incorporate Comments/Integrate Tech Memos into 63 18-Aug-11A  31-Oct-11A } Incorporat Tech Mefhos into Draft Report
Draft Report H
D-3760 HSA 6 RTC's to EPA 22 19-Aug-11A  15Sep-11A [ HSA 6 R1C's to EPA
D-3759 Cutoff - Receiving Boeing/DOE Documents 0 01-Sep-11 A 8 Cutoff - Receiving Boeing/DOE Documents
D-3770 HSA7,3,and NBZ RTC's to EPA 9 20-Sep-11A  30-Sep-11A HSA7,3,and NBZ RTC's t0;EPA
D-3820 EPA Review RTC's 10 03-Oct-11 A 24-Oct-11 A [EE cPA Review RTC's
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T 2012
[ QL Q2 Q3 Q4
evise Draft HSA Report
S |G| Internal Reviey/Complete Draft HSA Report
4, Submit Draft HSA to]EPA
I EPA Review Draft HSA
[ — 3 Incorporate EPA Comments on Draft HSA

# Submit Draft Final HSA Ri

eport

Review

1 Finalize HSA|

Report, and Upload to Shar

point

Prepare Draft Intervi;

w Summary Report

EPA Review Draft Interview|

summary Report

1 Additional F

rmer Site Employees Intervi

ews and On-Site Visits,inc. Si

mmary Report

I Incorporate EPA Commej

*® Submit Draft Final Intervi

ts

ew Summary Report

Review

——————" Finalize Inte

view Summary Report, and

pload to Sharepoint

[Actvity D ACTVIty Name Crignal Star GEER ol 2011
‘ Duration Fioat GE)
D-3670 Revise Draft HSA Report 12 22-Nov-11 A 08-Dec-11 A
D-3850 HGL Internal Review/Complete Draft HSA Report 12 22-Nov-11 A 08-Dec-11 A
M-3860 Submit Draft HSA to EPA 0 07-Dec-11 A
D-3860 EPA Review Draft HSA 11 08-Dec-11 A 13-Jan-12 113
D-3870 Incorporate EPA Comments on Draft HSA 18 26-Dec-11 A 01-Feb-12 100
M-2430 Submit Draft Final HSA Report 0 01-Feb-12 100
D-3880 EPA/Stakeholder Review 16 02-Feb-12 23-Feb-12 100
D-3890 Finalize HSA Report, and Upload to Sharepoint 16 24-Feb-12 16-Mar-12 100
D-3690 Prepare the EPA HSA - 5C, 5B, 5A, and 6 Tech Memo 323 01-Dec-09 A 23-May-11 A le the EPA HSA - 5C, 5B, 5A, and 6 Tech Memo
D-3690A Start the EPA HSA 124 08-Jan-10 A 30-Jun-10 A
D-3690B Continue the EPA HSA 191 01-Jul-10 A 31-Mar-11 A
D-3830 Complete Draft HSA 14 01-Apr-11 A 27-Apr-11 A
D-2450 HSA 5C to EPA 183 01-Dec-09 A 30-Jul-10 A
D-2470 HSA 5B to EPA 195 01-Dec-09 A 09-Sep-10 A
D-2480 HSA -5A to EPA 205 01-Dec-09 A 21-Oct-10 A
D-2490 HSA -6 1st. Draft 39 02-Aug-10 A 23-Nov-10 A
D-2570 HSA -6 Final Draft to EPA 39 01-Dec-10 A 23-May-11 A Final Draft to EPA
C-2310 EPA HSA Kick Off Meeting 0 05-Oct-09 A
D-1570A Start Master Document Index 128 05-Oct-09 A 31-Mar-10 A
D-1570B Complete Master Document Index 42 03-Jan-11 A 31-Mar-11 A
D-1600 Former Site Employees Interviews and On-Site Visits 268 19-Oct-09 A 29-Oct-10 A
D-2440A Start Technical Memoranda 152 01-Dec-09 A 30-Jun-10 A
D-2440B  Continue Technical Memoranda 64 01-Jul-10 A 30-Sep-10 A
D-2440C  Complete Technical Memoranda 15 01-Oct-10 A 31-May-11 A Complete Technical Memornda
D-1610 Additional Former Site Employees Interviews and 100 01-Aug-11 A 16-Mar-12 100
On-Site Visits,inc. Summary Report
D-1580 Final DOE HSA Completeness Review 119 15-Dec-09 A 28-May-10 A
D-1630 Prepare Draft Interview Summary Report 26 01-Sep-11 A 07-Nov-11 A
D-1640 EPA Review Draft Interview Summary Report 11 08-Nov-11 A 30-Nov-11 A
D-1650 Incorporate EPA Comments 23 02-Jan-12* 01-Feb-12 100
D-1670 Submit Draft Final Interview Summary Report 0 01-Feb-12 100
D-1769 EPA/Stakeholder Review 16 02-Feb-12* 23-Feb-12 100
D-1700 Finalize Interview Summary Report, and Upload to 16 24-Feb-12 16-Mar-12 100
Sharepoint
C-1610A  Start Development of a Physical Model of the SSFL 69 22-Feb-10 A 28-May-10 A
Site
C-1610 Development of a Physical Model of the SSFL Site 220 22-Feb-10 A 30-Dec-10 A
C-1610B  Complete Development of a Physical Model of the 43 02-Aug-10 A 30-Sep-10 A
SSFL Site
D-2510 HSA -5D Tech Memo to EPA 152 23-Aug-10 A 28-Mar-11 A
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JActivity ID Activity Name Ongnal| Start Finish Total 2011 ‘ 2012
Duration Float| a3 % I o1 2 3 oz
D-2520 HSA -7 Draft Tech Memo 331 19-Mar-10 A 31-May-11 A HSA -7 Draft Tech Memo
D-2540 HSA-8 Tech Memo to EPA 246 01-Mar-10 A 14-Feb-11 A
06 Field Office 744 19-Oct-09 A 31-Aug-12 10 06 Field Office
01.15 On-Site Field Office 744 19-Oct-09 A 31-Aug-12 10 01.15 On-Site Field Office
C-1640 Office Setup 140 19-Oct-09 A 30-Apr-10 A
S-1650 Field Office Operations (Base Contract, Amendment 151 01-Dec-09 A 31-May-11 A Field Office Operations (Bage Contract, Amendment No 1iand No 2)
No 1 and No 2)
C-1650E10 Field Office Operations thru June 2011 22 01-Jun-11 A 30-Jun-11 A Field Office Operations thru:June 2011
C-1650F Field Office Operations thru December 2011 130 01-Jul-11 A 30-Dec-11 A Field Office Operations thru December 2011
C-1650G Field Office Operations thru Completion 151 03-Jan-12* 31-Jul-12 23! “ “ Field Office Operations thru;Completion
C-1650A Field Office Operations thru 2nd Qtr 2010 151 01-Dec-09 A 30-Jun-10 A
D-2640 Technical Memo, Planning and Managing Field Work 31 04-Jan-10 A 15-Feb-10 A
C-1650B Field Office Operations thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A
C-1650C Field Office Operations thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A
C-1650D Field Office Operations thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A
C-1650D10 Field Office Operations thru May 2011 63 01-Apr-11 A 31-May-11 A Field Office Operations thru May 2011
C-2570 Health and Safety Operations. 216 01-Aug-11 A 30-Apr-12 69 L Health and Safety Operations
©-3000 Health and Safety Operations thru December 2011 110 01-Aug-11A  30-Dec-11 A i = = = = Health and Safety Operations| thru December 2011
C-3010 Health and Safety Operations through April 2012 85 03-Jan-12* 30-Apr-12 69 i Health and Safety Operation's through April 2012
C-2580 Weekly Maintenance of Project Schedules and 219 22-Aug-11 A 21-Jun-12 51 L 1 Weekl of Project Schedules and
Milestones
C-1300 Field Office Mobilization 50 22-Feb-10 A 30-Apr-10 A
C-2620 Field Office Demobilization 45 02-Jul-12* 31-Aug-12 10! “ “ Field Office Demobilization
07 Analytical Lab 699 19-Oct-09 A 29-Jun-12 55 07 Analytical Lab
01.11 Subcontractor Pool Management 699 19-Oct-09 A 29-Jun-12 55 0111 Pool
C-1140A Subcontractor Pool Management thru 2nd Qtr 2010 183 19-Oct-09 A 30-Jun-10 A
S$-1140 Subcontractor Pool Management (Base Contract, 415 19-Oct-09 A 31-May-11 A ubcontractor Pool (Base Contract, No 1 and No 2)
Amendment No 1 and No 2)
C-1140B Subcontractor Pool Management thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A
C-1140C Subcontractor Pool Management thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A
C-1140D Subcontractor Pool Management thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A
C-1140E Subcontractor Pool Management thru May 2011 65 01-Apr-11 A 31-May-11 A ISubcontractor Pool Managgment thru May 2011
C-1140E10 Subcontractor Pool Management thru June 2011 22 01-Jun-11 A 30-Jun-11 A Subcontractor Pool Management thru June 2011
C-1140F Subcontractor Pool Management thru December 2011 130 01-Jul-11 A 30-Dec-11 A Pool thru December 2011
C-1140G Subcontractor Pool Management thru April 2012 85 03-Jan-12* 30-Apr-12 25 “ Pool thru April 2012
C-1140H ubcontractor Pool thru C 44 01-May-12* 29-Jun-12 25 “ ubcontractor Pool thru C
01.17.01 Preparation of a Request for Information for Anal... 417 18-Jan-10 A 31-Aug-11 A 01.17.01 Preparation of aRequest for Information for Analytical Services
D-1660 Preparation of a Request for Information for 83 18-Jan-10 A 12-May-10 A
Analytical Services
D-1660A Receive & Review Responses to Request for 85 02-Aug-10 A 23-Dec-10 A
Information for Analytical Services
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JActivity ID Activity Name Onginal| Start Finish Total 2011 | 2012
Duration Float| a3 % I o1 2 3 oz
D-1690 Preparation of aRequest for Information for 23 01-Aug-11 A 31-Aug-11 A Preparation of a Request fof Tnformation for Analytical Services (D )
Analytical Services (Deobligated)
01.17.02 Acquisition of Analytical Laboratory Services 445 18-Jan-10 A 27-Jan-12 165 01:17.02 Acquisition of Analytical Laboratory Services
D-1715 Prepare Draft Procurement Package 30 18-Jan-10 A 26-Feb-10 A
D-1725 EPA Review, Draft Procurement Package 7 26-Feb-10 A 11-Jun-10 A
D-1745 Revision of Draft Procurement Package 0/20-Apr-10A  18-Jun-10A
D-1750 Release Draft RFP 0 18-Jun-10 A
D-1760 Advertisement of Procurement/Laboratory Response 2330Jun-10A  05-Aug-10 A
D-1770 Laboratory Selection 46 19-Aug-10A  07-Jan-11A
D-1780 EPA Consent/Subcontract Negotiation 16 10Jan-11A  11-Mar-11A
C-1670 Acquisition of Analytical Laboratory Services - First 230 0L-Feb-10A  11-Mar-11A
Lab
C-2670 Start Acquisition of Analytical Laboratory Services - 66 0L-Mar-11A  31-May-11A Start Acquisition of Analytical Laboratory Services - 2nd Lab
2nd Lab
€-2900 Complete Acquisition of Analytical Laboratory 42 01Jun-11A  29Jul-11A Gomplete of Analyical Laboratory Services - 2nd Lab
Services - 2nd Lab
C-3240 Acquisition of Analytical Laboratory Services - 38 01-Sep-11 A 27-Jan-12 54 of Analytical Labdratory Services - Additional Work
Additional Work
01.17.03 Laboratory Quality Assurance Program 485 02-Aug-10A  15-Jun-12 65 ¥ 01.17.03 Labjoratory Quality Assurance Program
D-1680 Laboratory Quality Assurance Program thru May 2011 30 02-Aug-10A  31-May-11A Laboratory Quality Assurarice Program thru May 2011
D-1800 Laboratory Quality Assurance Program thru 272 01-Jun-11A  15-Jun-12 L ] Laboratory Quality Assurance Program thris Completion
Completion
01.17.04 Laboratory Oversight and Management 215 22-Aug-11A  15-Jun-12 19 01:17.04 Lahioratory Oversight and Management
D-1710 Laboratory Oversight and Management 215 22-Aug-11A  15-Jun-12 1 L ] Laboratory Gversight and Management
04.0 Sample Analysis 405 01-Dec-10 A 22-Jun-12 60 04.0 Sample Analysis
C-1450A60 | Sample Analysis - Start Water 45 01-Dec-10A  31-May-11A Sample Analysis - Start Water
C1450A  Sample Analysis - Start 5C Round 1 34 11-Apr-11A  31-May-11A sample Analysis - Start 5C Round 1
C-1450A80 | Sample Analysis - Complete 5C Round 1 152 01-Jun-11A  09-Sep-11A Sample Analysis -iComplete 5C Round 1
C-1450A10 Sample Analysis 58 Round 1 35 01-Sep-11 A 13-Jan-12 71 Sample Analysis 58 Round 1
C-1450A90 Sample Analysis - Complete Ph 1Sediment ,and Water 163 01-Sep-11 A 06-Jan-12 5 ) Sample Analysis - Complete Ph 1Sedimént ,and Water
C-1450A50 | Sample Analysis 6 Round 1 54 22-Sep-11A  20-Jan-12 74 Sample Analysis 6 Round 1
C-1450B10 | Sample Analysis 7- Round 1 40 24-Oct-11A  10-Feb-12 74 : Sample Analysis; 7- Round 1
C-1450A20 | Sample Analysis 5A Round 1 36 01-Nov-11A  10-Feb-12 85 L ; I”Sample Analysis{5A Round 1
C-1450A40 | Sample Analysis 8N Round 1 52 21-Nov-11A  12-Mar-12 69 - - I sample Round 1
C-1450A70 | Sample Analysis 8S Round 1 50 03-Jan-12 12-Mar-12 74 L . I sample Round 1
C-1450C70  Sample Analysis Area 3- Round 1 27 17-Feb-12* 26-Mar-12 74, — == saiple Analysis Area 3- Round1
C-1450A30  Sample Analysis 5D-N Round 1 9 07-Mar-12 19-Mar-12 69 e ———— C———"3 sample Ahalysis 5D-N Round 1
C-1450A100  Sample Analysis 5D-S Round 1 9| 07-Mar-12* 19-Mar-12 69 4 E=="""5"Sample Analysis 5D-S Round 1
C-1450C80 | Sample Analysis NBZ Priority 1 22 13-Apr-12 14-May-12 0 [ sample Analysis NBZ Priority 1
C-1450C100 Sample Analysis NBZ Priority 2 22 13-Apr-12 14-May-12 0 [E—— Sample Analysjs NBZ Priority 2
C-14508 Sample Analysis 5C- Round 2 25| 27-Apr-12 31-May-12 6 = Sample Analysis 50- Round 2
C-1450A120 Sample Analysis - Complete Ph 2 Sediment 30| 14-May-12 22-Jun-12 0 I Sample Analysis - Complete Ph 2 Sédiment
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JActivity 1D Activity Name Onginal| Start Finish Total 2011 2012
Duration Float| a3 % I o1 2 3 oz
C-1450B20  Sample Analysis 5B- Round 2 15 01-Jun-12 21-Jun-12 6 ———— L ‘Sample Analysis 5B- Round
08 Community Involvement 733 01-Oct-09 A 31-Jul-12 33 08 C
02.0 Community Involvement 733 01-Oct-09 A 31-Jul-12 33 02.0 C
C-1590A  Stakeholder Working Sessions thru July 2010 209 12-Oct-09 A 30-Jul-10 A
$-1590 C (Base Contract, 209 12-Oct-09 A 31-May-11 A ICommunity Involvement (Base Contract, Amendment No il and No 2)
No 1 and No 2)
C-1590B  Stakeholder Working Sessions thru 3rd Qtr 2010 252 02-Aug-10A  30-Sep-10 A
C-1590C  Stakeholder Working Sessions thru 4th Qtr 2010 21 01-Dec-10A  30-Dec-10 A
C-1590D  Stakeholder Working Sessions thru 1st Qtr 2011 37 04-Jan-11 A 31-Mar-11 A
C-1590E  Stakeholder Working Sessions thru May 2011 65 01-Apr-11 A 31-May-11 A Stakeholder Working Sessins thru May 2011
C-1590E10  Stakeholder Working Sessions (Deobligated) 22 01-Jun-11 A 30-Jun-11 A Working Sessiohs (Deobligated)
D-1220A  Technical Support for Public Meetings thru July 2010 134 25-Jan-10 A 30-Jul-10 A
D-1220B  Technical Support for Public Meetings thru 3rd Qtr. 43 02-Aug-10A  30-Sep-10 A
10
D-1220C  Technical Support for Public Meetings thru 4th Qtr. 22 01-Nov-10A  30-Dec-10 A
2010
D-1220D  Technical Support for Public Meetings thru 1st Qtr 64 04-Jan-11 A 31-Mar-11 A
2011
D-1220E  Technical Support for Public Meetings thru May 2011 65 01-Apr-11 A 31-May-11 A Technical Support for Public Meetings thru May 2011
D-1220E10  Technical Support for Public Meetings thru June 2011 22 01-Jun-11 A 30-Jun-11A Technical Support for Publi¢ Meetings thru June 2011
D-1220F  Technical Support for Public Meetings thru 3rd Qtr 65 01-Jul-11 A 30-Sep-11 A Technical Support for Publif Meetings thru 3rd Qtr 2011
2011
D-1220G  Technical Support for Public Meetings thru 4th Qtr 22 01-Dec-11A  30-Dec-11A Technical Support for PubliciMeetings thru 4th Qtr 2011
2011
D-1220H  Technical Support for Public Meetings thru 151 03-Jan-12* 31-Jul-12 3 Ju Ji Technical Support for Publi¢ Meetings thru Completion
Completion
D-1230 Prepare Draft EPA Fact Sheets thru May 2011 332 30-Apr-10 A 31-May-11 A Prepare Draft EPA Fact Shepts thru May 2011
D-1240 Prepare Draft EPA Fact Sheets thru Completion 151 03-Jan-12* 31-Jul-12 3 L Ji Prepare Draft EPA Fact Sheéts thru Completion
D-1190A  Publish Public Notices / Newsletters thru 2nd Qtr 182 19-Oct-09 A 30-Jun-10 A
2010
D-1190B  Publish Public Notices / Newsletters thru 3rd Qr 42 03-Aug-10A  30-Sep-10A
2010
D-1190C  Publish Public Notices / Newsletters thru 4th Qtr. 63 01-Oct-10 A 30-Dec-10 A
2010
D-1190D  Publish Public Notices / Newsletters thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A
D-1190E  Publish Public Notices / Newsletters thru May 2011 65 01-Apr-11 A 31-May-11 A Publish Public Notices / Newsletters thru May 2011
D-1190E10  Publish Public Notices / Newsletters thru June 2011 0 01-Jun-11 A 30-Jun-11A Publish Public Notices / Newsletters thru June 2011
D-1190F  Publish Public Notices / Newsletters thru Completion =~ 282 01-Jul-11 A 31-Jul-12 3 L Ji Publish Public Notices / Newsletters thru Completion
C-2940 Maintain Information Repositories thru May 2011 517 01-Feb-10 A 31-May-11 A Maintain Information Repositories thru May 2011
C-2950 Maintain Information Repositories thru C 282 01-Jul-11 A 31-Jul-12 3 | Maintain Repositories thru Completion
D-1300 Prepare Presentation Materials thru May 2011 400 30-Apr-10 A 31-May-11 A Prepare Presentation Materlals thru May 2011
D-1310 Prepare Presentation Materials thru Completion 151 03-Jan-12* 31-Jul-12 3 J Prepare Materials thru Completion
P-1240 ubcontractor (Meeting 25 12-Oct-09 A 19-Jan-10 A
Consultant)
C-1220A  Facilitate Meetings thru July 2010 207 14-Oct-09 A 30-Jul-10 A
C-1220B  Facilitate Meetings thru 3rd Qtr 2010 250 02-Aug-10A  30-Sep-10A
C-1220B10  Facilitate Meetings thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A
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JActivity 1D Activity Name Onginal| Start Finish Total 2011 | 2012
Duration Float| a3 % I o1 2 3 oz
C-1220B20  Facilitate Meetings thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A
C-1220B30  Facilitate Meetings thru May 2011 65 01-Apr-11 A 31-May-11 A Facilitate Meetings thru May 2011
C-1220B50  Facilitate Meetings thru June 2011 22 01-Jun-11 A 30-Jun-11A Facilitate Meetings thru Junp 2011
C-1220B40  Facilitate Meetings thru Completion 282 01-Jul-11 A 31-Jul-12 3 L i Facilitate Meetings thru Completion
C-2960 Provide Toll Free Number thru May 2011 586 23-Nov-09A  31-May-11A Provide Toll Free Number thru May 2011
C-2970 Provide Toll Free Number thru Completion 304 01-Jun-11 A 31-Jul-12 3 L Ji Provide Toll Free Number thru Completion
C-2980 Venue for Quarterly Meetings thru May 2011 480 22-Oct-09 A 31-May-11 A Venue for Quarterly Meetings thru May 2011
C-2990 Venue for Quarterly Meetings thru July 2012 262 01-Aug-11A  31-Jul-12 3 L J: Venue for Quarterly Meetings thru July 2012
D-1250A  Print and Mail Meeting Announcements thru July 64 26-Feb-10 A 30-Jul-10 A
2010
D-1250B  Print and Mail Meeting Announcements thru 3rd Qtr 43 02-Aug-10A  30-Sep-10 A
2010
D-1250C  Print and Mail Meeting Announcements thru 4th Qtr 63 01-Oct-10 A 30-Dec-10 A
2010
D-1250D  Print and Mail Meeting Announcements thru 1st Qtr 63 04-Jan-11 A 31-Mar-11 A
2011
D-1250E  Print and Mail Meeting Announcements thru May 2011 65 01-Apr-11 A 31-May-11 A Print and Mail Meeting Annguncements thru May 2011
D-1250E10  Print and Mail Meeting Announcements thru June 22 01-Jun-11 A 30-Jun-11A Print and Mail Meeting Annduncements thru June 2011
2011
D-1250F  Print and Mail Meeting Announcements thru 3rd Qtr 65 01-Jul-11 A 30-Sep-11 A Print and Mail Meeting Annguncements thru 3rd Qtr 201
2011
D-1250G  Print and Mail Meeting Announcements thru 197 03-Oct-11 A 31-Jul-12 3 L Ji Print and Mail Meeting Annduncements thru Completion;
Completion
D-1260 Develop Draft Community Involvement Plan 11 01-Oct-09 A 15-0ct-09 A
D-2270 EPA Review, CIP 15 16-Oct-09 A 27-Jan-10 A
D-1270 Develop Final Community Involvement Plan 21 05-Jan-10 A 02-Feb-10 A
D-1280 Draft Plan to Document EPA's Radiological Studiesat 239 26-Oct-09 A 30-Sep-10 A
SSFL by Video
D-1290 Video Documentation 365 27-Aug-10A  30-Sep-10 A
C-1290 Assist EPA w/ Media Event 496 29-Mar-10 A 30-Jun-10 A
C-1290A  Assist EPA w/ Media Events thru July 2010 88 29-Mar-10 A 30-Jul-10 A
C-1290B  Assist EPA w/ Media Events thru 3rd Qtr 2010 43 02-Aug-10A  30-Sep-10A
C-1290C  Assist EPA w/ Media Events thru 4th Qtr 2010 21 01-Dec-10A  30-Dec-10 A
C-2590 Maintain SharePoint Data Management System 239 01-Sep-11A  31-Jul-12 3 L 3 Maintain int Data System
C-2600 Inter-Agency Work Group Technical Assistance 262 01-Aug-11A  31-Jul-12 3 - L = Ji Inter-Agency Work Group Technical Assistance
09 Access Agreements 13 12-Mar-10 A 31-Mar-10 A
3.01 Site Reconnaissance 13 12-Mar-10 A 31-Mar-10 A
C-1660 Obtain Access Agreements 0 12-Mar-10 A 12-Mar-10 A
C-1950 Receive Site Access 0 12-Mar-10 A
M-2450 Start Site Access 0 31-Mar-10 A
10 Environmental Compliance/Field Operations 652 01-Oct-09 A 11-Apr-12 112 v 10 = Operatiohs
01.08.01 Areawide SAP/SMP/DMP 612 14-0ct-09A  24-Feb-12 145 01.08.01 Areawide SAP/SMP/DMP
D-1510 Site Management Plan 160 14-Oct-09 A 07-Sep-10 A
D-1510A  Start Site Management Plan 155 14-Oct-09 A 18-May-10 A
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D-1500 Develop Draft SMP 30 150ct-09A  03-Dec-09 A
D-1470 Submit Draft SMP to EPA 0 03-Dec-09 A
D-1480 EPA Review, Draft SMP 30 03-Dec-09A  12-Feb-10A
D-3090 Revise Draft Final SMP 15 12-Feb-10A  29-Mar-10 A
D-2500 Stakeholder Review, Draft Final SMP 10 07-APr-10A  30-Apr-10A
D-1490 Submit Draft Final SMP to Stakeholders 0 07-Apr-10 A
D-3220 Stakeholder Meeting to Discuss Dratft Final SMP 129-Apr-10A  29-Apr-l0A
F-3230 Revise Final SMP 91 30-Apr-10A  07-Sep-10 A
F-3240 Submit Final SMP 0 07-Sep-10 A
F-3250 Revisions Areawide Plans 106 OL-Feb-11A  28-Feb-11A
F-3260 Complete All Revisions Areawide Plans 40 02-Jan-12* 24-Feb-12 4 I Complete All Revisions Areawidé Plans
03.01.01 Natural Resources Assessment 652 01-Oct-09 A 11-Apr-12 112 03.01.01 NaturalResources Assessment
D-1690A  Natural Resources Assessment - Mobilization & 192 05-0ct-09A  30-Jun-10 A
Procurement
$-1690 Natural Resources Assessment (Base Contract, 192 05-0ct-09A  31-May-11A Natural Resources Assessment (Base Contract, Amendnjent No 1 and No 2)
Amendment No 1 and No 2)
D-1690B  Natural - on-site 64 01-Jul-10 A 30-Sep-10 A
thru 3rd Qir 2010
D-1690C  Natural - on-site 63 01-OCt-10A  30-Dec-10 A
thru 4th Qtr 2010
D-1690D  Natural - on-site 128 04Jan-11A | 3L-May-11A Natural Resources Assessinent - On-Site Monitoring thrji May 2011
thru May 2011
D-1690D10  Natural - on-site 225 01-Jun-11A  11-Apr-12 1 I ] Natural - On-Site Moriitoring thru Completion
thru Completion
c-2320 Complete Biological Survey Field Work 10 05-Oct-09A  16-Oct-09 A
D-3700 Prepare Draft Biological Survey Report 20 19-0ct-09A  13-Nov-09 A
D-2930 EPA Review, Biological Survey Report 3/16Nov-09A  18-Nov-09 A
D-3720 Meeting to Discuss Preliminary Biological Survey 119Nov-09A  19-Nov-09 A
D-3730 DOE Completes Final Biological Survey Report 15 20-Nov-09 A 10-Dec-09 A
D-3740 DOE Conducts Wet Season Biological Survey 22 11-Dec-09A  11-Jan-10A
(Estimated Dates)
D-2170 Complete CHL and CH2 of Biological Assessment 20 01-OCt-09A  23-0ct-09 A
Report
D-2150 Submit Preliminary Sections to EPA for Review 0 23-0ct-09 A
D-3790 Complete Draft Biological Assessment Report 11 20Nov-09 A 04-Dec-09 A
D-2970 Submit Draft Biological Assessment Report to EPA 0 04-Dec-09 A
D-2160 EPA Review of Biological Assessment Report 504-Dec-09A  11-Dec-09A
D-3800 Submit Biological Assessment to FWS 0 11-Dec-09 A
D-3810 FWS Preliminary Review of BA Report 20 11-Dec-09A  04-Jan-10A
D-3780 Revise Biological Assessment Report 21 04-Jan-10A  12-Feb-10A
D-3020 Submit Final BA to FWS 15 10-Feb-10A  10-Feb-10A
D-2980 Prepare Biological Opinion (FWS) 30 10-Feb-10A  25-May-10 A
D-2240 Biological Opinion 15 18-Feb-10A  30-Jun-10A
F-2330 Biological Opinion Completed 0 25-May-10 A
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03.01.02 Cultural Resources Assessment 611 01-Dec-09A  11-Apr-12 112 03.01.02 Culturd]
D-1700A Area IV Cultural Resources Assessment - Planning & 151 01-Dec-09 A 30-Jun-10 A
Procurement
S-1700 Cultural Resources Assessment (Base Contract, 151 01-Dec-09 A 31-May-11 A ICultural (Base Contract, No.1 and No.2)
Amendment No.1 and No.2)
D-17008B Area IV Cultural Resources Assessment - On-Site 64 01-Jul-10 A 30-Sep-10 A
Monitoring thru 3rd Qtr 2010
D-1700C Area IV Cultural Resources Assessment - On-Site 63 01-Oct-10 A 30-Dec-10 A
Monitoring thru 4th Qtr 2010
D-1700D Area IV Cultural Resources Assessment - On-Site 128 04-Jan-11 A 31-May-11 A Area IV Cultural Resources;Assessment - On-Site Monitoring thru May 2011
Monitoring thru May 2011
D-1700D10  Cultural Resources Assessment - On-Site Monitoring 225 01-Jun-11 A 11-Apr-12 1 L “ Cultural - On-Site Mopitoring thru Completion
thru Completion
D-1712 NBZ Cultural Resources Assessment (DOE) 75 01-Dec-09 A 23-Jul-10 A
D-1713 DOE submit Draft NBZ Assessment to Stakeholders 0 01-Sep-10 A
D-1714 Review Draft 6 01-Sep-10 A 09-Sep-10 A
D-1716 Prepare Consultation Package 10 07-Sep-10 A 08-Nov-10 A
D-1719 Stakeholder Meeting 2 10-Sep-10 A 13-Sep-10 A
D-1720 DOE Revise NBZ Cultural Resources Assessment 5 14-Sep-10 A 20-Sep-10 A
D-1722 DOE submit Draft Final to Stakeholders 0 20-Sep-10 A
D-1717 SHPO Review of NBZ Cultural Resources Assessment 22 08-Nov-10 A 30-Nov-10 A
D-1721 Stakeholder Meeting 2 09-Nov-10 A 10-Nov-10 A
D-1728 EPA Receive Approval for "No Effects” 0 30-Nov-10 A
11 Reporting 852 29-Sep-09 A 31-Aug-12 10 11 Reporting
01.10 Routine Task Order Project Management 721 19-Oct-09 A 31-Jul-12 33 01.10 Routine Task Order Pfoject Management
S-1130 Routine Task Order Project Management-Thru May 183 19-Oct-09 A 31-May-11 A Routine Task Order Project Management-Thru May 2011
2011
C-1130E10 Routine Task Order Project Management-Thru 152 01-Jun-11 A 30-Dec-11 A Routine Task Order Project Management-Thru Decembet 2011
December 2011
C-1130F Routine Task Order Project Management-Thru April 85 03-Jan-12* 30-Apr-12 23 “ Routine Task Order Project Management-Thru April 2012
2012
C-1130G Routine Task Order Project Management-Thru 66 01-May-12 31-Jul-12 23 ] Routine Task Order Project Thru C
Completion
01.12 Attend Mee[ings 713 29-Sep-09 A 29-Jun-12 55 01.12 Attend Meetings
C-1460A Quarterly Task Order Management Meetings thru 2nd 138 21-Dec-09 A 30-Jun-10 A
Qtr 2010
S-1460A10  Meetings thru May 2011 371 21-Dec-09 A 31-May-11 A Meetings thru May 2011
C-14608 Quarterly Task Order Management Meetings thru 3rd 43 02-Aug-10 A 30-Sep-10 A
Qtr 2010
C-1460C Quarterly Task Order Management Meetings thru 4th 63 01-Oct-10 A 30-Dec-10 A
Qtr 2010
C-1460D Quarterly Task Order Management Meetings thru 1st 23 01-Mar-11 A 31-Mar-11 A po11
Qtr 2011
C-1460E Quarterly Task Order Management Meetings thru May 65 01-Apr-11 A 31-May-11 A Quarterly Task Order Management Meetings thru May 2031
C-1460F Quarterly Task Order Management Meetings thru 65 03-Oct-11 A 30-Nov-11 A Quarterly Task Order Management Meetings thru December 2011
December 2011
C-1460F10 Quarterly Task Order Management Meetings thru 85 03-Jan-12* 30-Apr-12 25 “ Quarterly Task Order Management Meetings thru April 2012
April 2012
C-1460F20 | Quarterly Task Order Management Meetings thru 44 01-May-12 29-Jun-12 25 ] ‘Quarterly Task Order Meetings thru C
Completion
C-1470A Technical Meetings on the HSA thru 2nd Qtr 2010 188 12-Oct-09 A 30-Jun-10 A
C-1480 Technical Meetings on the Gamma Scan Work Plan 202 21-Oct-09 A 30-Jun-10 A
C-1500 Technical Meetings on the Soil FSP/QAPP 228 14-Dec-09 A 04-Apr-11 A
W—y S\mmary Revision Date September 2011
I Actual Work
. . . . . Status Date 31-Dec-11
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JActivity 1D Activity Name Onginal| Start Finish Total 2011 | 2012
Duration Float| a3 % I o1 2 3 oz
C-1490 Technical Meetings on the Water FSPIQAPP 398 14-Dec-09A  31-May-11A Technical Meetings on the Water FSPIQAPP
C-1510A Technical Meetings During the Field Investigation 310 29-Jan-10 A 30-Jun-10 A
Work thru 2nd Qtr 2010
C-15108 Technical Meetings During the Field Investigation 64/ 01-Jul-10 A 30-Sep-10 A
Work thru 3rd Qtr 2010
C-1470B Technical Meetings on the HSA thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A
C-1470C  Technical Meetings on the HSA thru 4th Qtr 2010 63 01-Nov-10A  30-Dec-10 A
C-1510C  Technical Meetings During the Field Investigation 63 01-Nov-10A  30-Dec-10 A
Work thru 4th Qtr 2010
C-1510D  Technical Meetings During the Field Investigation 266 04-Jan-11 A 31-Jan-11 A
Work thru Jan 2011
C-3220 Technical Meetings on the Soil FSP/QAPP 22/ 01-Jun-11 A 30-Jun-11 A [ : Technical Meetings on the Sbil FSP/QAPP (Deobligated)
(Deobligated)
C-2500 Technical Meetings on the Investigation Data Reports 22 01-Sep-10A  30-Sep-10 A
thru 3rd Qtr 2010
C-2510 Technical Meetings on the Investigation Data Reports 21 01-Dec-10A  30-Dec-10 A
thru 4th Qtr 2010
C-2520 Technical Meetings on the Investigation Data Reports 1 01-Mar-11 A 31-Mar-11 A lu 1st Qtr 2011
thru 1st Qtr 2011
€-2000 Site Access Negotiation Meetings 115 05-Oct-09 A 12-Mar-10 A
C-1530A Bi-Monthly EPA/DOE Project Managers Meetings thru 197 29-Sep-09 A 30-Jun-10 A
2nd Qtr 2010
C-15308 Bi-Monthly EPA/DOE Project Managers Meetings thru 64/ 01-Jul-10 A 30-Sep-10 A
3rd Qtr 2010
C-1530C  Bi-Monthly EPAIDOE Project Managers Meetings thru 63 01-Oct-10 A 30-Dec-10 A
4th Qtr 2010
C-1530D  Bi-Monthly EPAIDOE Project Managers Meetings thru 23 01-Mar-11 A 31-Mar-11 A Qtr 2011
1st Qtr 2011
C-1550A  Risk Assessment Coordination Meetings thru 4th Qtr 21 01-Dec-10A  30-Dec-10 A
2010
C-1550B  Risk Assessment Coordination Meetings thru 1st Qtr 1 01-Mar-11 A 31-Mar-11 A i
2011
C-1552 General Stakeholder Meetings 175 01-Aug-11A | 30-Mar-12 EY L ] {General Meetings
D-3410 Stakeholder Tech Session- Subarea 5C Phase 2 114Dec-11A  14-Dec-11A ! | Stakeholder Tech Session- Stbarea 5C Phase 2
D-3440 Stakeholder Meeting- Subarea 5C, 5B, and NBZ 1 22-Feb-12* 22-Feb-12 48/ 0 Stakéholder Meeting- Subarea 5C, 5B, and NBZ
01.16 Monthly Reports for ARRA of 2009 748 12-Oct-09 A 30-Aug-12 1 01.16 Monthly Reports for ARRA of
D-1160 Monthly Reports for ARRA of 2009 617 12-Oct-09 A 30-Aug-12 1 } Monthly Reports for ARRA af 2009
D-1160A Monthly Reports for ARRA of 2009 thru 2nd Qtr 2010 186 12-Oct-09 A 30-Jun-10 A
D-1160B  Monthly Reports for ARRA of 2009 thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A
D-1160c  Monthly Reports for ARRA of 2009 thru 4th Qtr 2010 63 01-Nov-10A  30-Dec-10 A
D-1160D  Monthly Reports for ARRA of 2009 thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A
D-1160E  Monthly Reports for ARRA of 2009 thru May 2011 65 01-Apr-11 A 31-May-11 A Monthly Reports for ARRA of 2009 thru May 2011
D-1160E10  Monthly Reports for ARRA of 2009 thru June 2011 22 01-Jun-11 A 30-Jun-11A Monthly Reports for ARRA of 2009 thru June 2011
D-1160F  Monthly Reports for ARRA of 2009 thru December 31 130 01-Jul-11 A 30-Dec-11 A Monthly Reports for ARRA of: 2009 thru December 31 2011
D-1160G  Monthly Reports for ARRA of 2009 thru April 30 2012 85 03-Jan-12* 30-Apr-12 1 Ju Monthly Reports for ARRA df 2009 thru April 30 2012
D-1160H  Monthly Reports for ARRA of 2009 thru Completion 88 01-May-12 30-Aug-12 1 | iMonthly Reports for ARRA of 2009 t
03.01.03 Geophysical Survey 386 31-May-10 A 30-Nov-11 A 03.01.03 Sunfey
C-1710 Start Geophysical Survey 108 31-May-10 A 31-May-11 A Start Geophysical Survey
C-2910 Complete Geophysical Survey and Report 108 01-Jun-11 A 30-Nov-11 A Complete Surfey and Report
C-3160 Prepare Draft Geophysical Report 13 01-Jun-11 A 16-Sep-11 A | Prepare Draft Geophysical Report

4
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JActivity ID Activity Name Onginal| Start Finish Total 2011 | 2012
‘ Duration Float| a3 % I o1 2 3 oz
C3170 EPA Review Draft Geophysical Report 519-Sep11A  04-Oct-1l1A - EPA Review Draft Report
C-3180 Revise Draft Geophysical Report 8 05-Oct-11 A 28-Oct-11 A [ S Revise Draft Geophysical Repprt
M-3110 Submit Draft Final Geophysical Report 0 28-Oct-11 A # Submit Draft Final Geophysical Report
M-3120 Submit Final Geophysical Report, and Upload to 0 28-Oct-11 A # Submit Final Geophysical Report, and Upload to P
Sharepoint
C-3320 EPA/Stakeholder Review 8 31-Oct-11 A 18-Nov-11 A EP. Review
c3321 Finalize Geophysical Report, & Upload to Sharepoint 0/30-Nov-11A  30-Nov-11A Finalize Geophysical Repofft, & Upload to Sharepoint
05.01 Analytical Support 322 26Feb-10A  31-May-11A 05.01 Analytical Support
5-1330 Anda%\c;)\ Support (Base Contract, Amendment No 1 322 26Feb-10A  31-May-11A Analytical Support (Base Cdntract, Amendment No 1 and No 2)
and No
05.02 Data Validation 406 13-Dec-10A  05-Jul-12 51 05.02 Data
C-2860 Data Validation thru May 2011 119 13Dec-10A  31-May-11A Data Validation thru May 2011
C-2630 Data Validation - 5C Phase 1 34 05Aug-11A  1l-Jan-12 a1 E=""T Dbata validation - 5C Phase 1
C-2730 Data Validation - 58 Phase 1 52 21-Nov-11 A 03-Feb-12 56 ’7“ Data - 5B Phase 1
C-2810 Data Validation - Subarea 6 Phase 1 55 28-Nov-11 A 03-Feb-12 135 ’—‘ Data - Subarga 6 Phase 1
C-2750 Data Validation - 5A Phase 1 21 13-Feb-12* 12-Mar-12 79 ’7*‘ Data -i5A Phase 1
C-3150 Data Validation - Subarea 7 Phase 1 21 13-Feb-12* 12-Mar-12 89 : 1 ’—‘ Data Vali -iSubarea 7 Phase 1
c-2770 Data Validation - 8N Phase 1 16 12-Mar-12* 02-Apr-12 73 E==—————" Data Validation - 8 Phase 1
C-2790 Data Validation - 8S Phase 1 16 12-Mar-12* 02-Apr-12 74 _ |:' Data Validation - 8S Phase 1
C-3060 Data Validation - 5D-N 16/ 19-Mar-12* 09-Apr-12 69/ — |:' Data Validation - 5D-N
C-3090 Data Validation - 5D-S 16 19-Mar-12* 09-Apr-12 69/ — |::' Data Validation - 5p-S
C-3200 Data Validation - Subarea 3 16/ 26-Mar-12* 16-Apr-12 74 ’—‘ Data - Subarea 3
C-3040 Data Validation - NBZ 30 15-May-12 25-Jun-12 0 | Data “NBZ
C-3260 Data Validation Complete - Groundwater Analysis [ 13-Jan-12* 94 # Data Validation Complete - Groundwater Analysis
C-3270 Data Validation Complete - Sediment Analysis 0 13-Jan-12* 0 # Data Validation Complete - Sediment Analykis
C-3020 Data Validation - Phase Il Sediment 35 14-May-12 29-Jun-12 0 Data - Phase Il Sediment
C-2650 Data Validation - 5C Phase 2 30 11-May-12 21-Jun-12 16 : 1 Data Vali - 5C Phase 2
C-2830 Data Validation - 5B Phase 2 30 25-May-12 05-Jul-12 6 3 1 Data 5B Phase 2
05.03 Data Management 604 01-Mar-10 A 29-Jun-12 45 05.03 Data
C-1350 Data Management 604 0L-Mar-10A  29-Jun-12 45 L ] {Data
C1350A | Data Management thru 2nd Qtr 2010 88 01-Mar-10A  30-Jun-10A
C1350B  Data Management thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A
C1350C  Data Management thru 4th Qtr 2010 63 01-0ct-10 A 30-Dec-10 A
C1350D  Data Management thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A
C-1350E Data Management thru May 2011 23 01-Apr-11 A 31-May-11 A Data Management thru May 2011
C-1350E10 Data Management thru June 2011 22 01-Jun-11 A 30-Jun-11 A Data thru Jung 2011
C-1350F Data Management thru 3rd Qtr 2011 65 01-Jul-11 A 30-Sep-11 A Data thru 3rd Qtr 2011
C1350G  Data Management thru Completion 175 03-Oct-11 A 29-Jun-12 5 - - L . . . . . ] iData thru C
W—y S\mmary Revision Date September 2011
I Actual Work . . . . . Status Date 31-Dec-11
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JActivity ID Activity Name Onginal| Start Finish Total 2011 | 2012
Duration Float| a3 % I o1 2 3 oz
06.0 Data Evaluation 768 25-Jan-10 A 23-Jul-12 39 06.0 Data
S-2640 Data Evaluation (Base Contract, Amendment No 1 346 25-Jan-10 A 31-May-11 A Data Evaluation (Base Confract, Amendment No 1 and Np 2)
and No 2)
C-2640 Data Evaluation - 5C Round 1 15 05-Jan-12 25-Jan-12 a1 e ——] E————— Datq Evaluation - 5C Round 1
C-2800 Data Evaluation - Subarea 6 Round 1 20 23-Jan-12 17-Feb-12 135 T Data Evalyation - Subarea 6 Round 1
c-2720 Data Evaluation - 58 Round 1 15 30-Jan-12 17-Feb-12 56 e —— E————7 pata Evaliation - 58 Round 1
C-3140 Data Evaluation - Subarea 7 Round 1 20 28-Feb-12 26-Mar-12 89 e ————] E————————" Dpata Evaluation - Subarea 7 Rognd 1
C-2740 Data Evaluation - 5A Round 1 15 06-Mar-12 26-Mar-12 79 [ —1 —————3 path Evaluation - 5A Round 1
C-2760 Data Evaluation - 8N Round 1 20 20-Mar-12 16-Apr-12 73 e —1 E———————— Data Evaluation - 8N Round 1
V—l—\
C-2780 Data Evaluation - 88 Round 1 20  20-Mar-12 16-Apr-12 74 =) - Data Evaluafion - 8S Round 1
C-3070 Data Evaluation - 5D- N Round 1 20 27-Mar-12 23-Apr-12 69 ] " DataEvaluation - 5D- N Round 1
€-3080 Data Evaluation - 5D- S Round 1 20 27-Mar-12 23-Apr-12 69 —] C——————— pataEvaluation - 5D- S Round 1
€-3210 Data Evaluation - Subarea 3 20 03-Apr-12 30-Apr-12 74, ——— C——————— pataEvaluation - Subarea 3;
C-2660 Data Evaluation - 5C Round 2 20 08-Jun-12 05-Jul-12 16 E——————— DataEvaluation;- 5C Round 2
C-2820 Data Evaluation - 58 Round 2 20 22-Jun-12 19-Jul-12 6 C——————1 ___ DdtaEvaluation - 58 Round 2
C-3050 Data Evaluation - NBZ 20 26-Jun-12 23-Jul-12 0 | Data Evaluation - NBZ
C-3130 Data Evaluation of Gamma Scanning Data for FSP 20 02-Jan-12 27-Jan-12 14 Data Evaluation of Gamma Scanning Data for FSP Addendum - NBZ
Addendum - NBZ
C-3030 Data Evaluation - Phase 2 Sediment 20 11-Jun-12 06-Jul-12 0 _ IS Data Evaluation - Phage 2 Sediment
C-1430A  Data Evaluation thru 2nd Qtr 2010 113 25-Jan-10 A 30-Jun-10 A
C-1430B  Data Evaluation thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A

@
@

C-1430C Data Evaluation thru 4th Qtr 2010 01-Oct-10 A 30-Dec-10 A

C-1430D Data Evaluation thru 1st Qtr 2011

@
@

04-Jan-11 A 31-Mar-11 A

C1430E  Data Evaluation thru May 2011 65 O1-Apr-11A  31-May-11A Data Evaluation thru May 2D11
C-1430E10 Data Evaluation thru June 2011 22 01-Jun-11 A 30-Jun-11 A Data Evaluation thru June 2011
07.0 Coordination on Assessment of Risks 242 22Mar10A  31-May-11A 07.0 Coordination on Assessment of Risks
D-1440A  Coordination on Assessment of Risks thru 2nd Qtr 73 22-Mar-10A  30-Jun-10 A
2010
S$-1440 Coordination on Assessment of Risks (Base Contract, 73 22Mar-10A  31-May-11A (Coordination on Assessment of Risks (Base Contract, Amendment No 1 and No 2)
Amendment No 1 and No 2)
43 02-AUg-10A  30-Sep-10 A

D-14408B Coordination on Assessment of Risks thru 3rd Qtr
2010

D-1440C gglcédmallun on Assessment of Risks thru 4th Qtr 21 01-Dec-10A  30-Dec-10 A
D-1440 Coordination on Assessment of Risks thru May 2011 101-Mar-11A  31-May-11 A Coordination on Assessment of Risks thru May 2011

09.03.01 Phase 1 Report - Technical Memo 167 06-Dec-10 A 29-Jul-11 A 19.03.01 Phase 1 Report - Technical Memo
D-1890 Phase 1 Report- Technical Memo 138 06-Dec-10A  31-May-11A Phase 1 Report- Technical Memo
D-1900 Phase 1 Report- Technical Memo - Before Amend. 3 42 01-Jun-11 A 29-Jul-11 A Rhase 1 Report- Technical Memo - Before Amend. 3 Approval

Approval

9.06 Gamma Survey Final Report 91 26-Sep-11 A 31-May-12 76 ¥ 9.06 Gamma Survey Final Report
D-1810 Gamma Survey Final Report 40 26-Sep-11 A 31-May-12 67 F - - Gamma Survey Final Repoit
D-1820 Prepare Draft Gamma Survey Report 48 26-Sep-11 A 23-Mar-12 67 E 1 1 1 Prepate Draft Gamma Survey Repart
D-1830 EPA/HGL Review Gamma Survey Report 13 26-Mar-12 11-Apr-12 67 l——’;,tl EPA/HGL Review Gamma Survey Report

W—y S\mmary Revision Date September 2011
I Actual Work Status Date 31-Dec-11

[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work .
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JActivity 1D Activity Name Onginal| Start Finish Total 2011 2012
Duration Float| a3 % o1 2 3 oz
D-1840 Revise Gamma Survey Report 15 12-Apr-12 02-May-12 67 I I Revise Gamma Survey Report
D-4030 Submit Draft Final Gamma Scanning Report 0 02-May-12 67 * Submit Draft Final GammaiScanning Report
D-4031 EPA/Stakeholder Review Gamma Survey Report 12/ 03-May-12 18-May-12 76 —————7 EPA/Stakeholder Review Gamma Survey Report
D-4041 Finalize and Upload Gamma Survey Report to 9/ 21-May-12 31-May-12 76 " Finalize and Upload Gamma Survey Report fo
SharePoint
9.07 Groundwater, Surface Water, Seep, and Sediment Re... 240 26-Sep-11 A 31-Aug-12 0 ¥ 9.07 Gr , Surfacd Water,
D-1970 Groundwater Report 41 26-Sep-11A  30-Mar-12 % - Report
D-4430 Prepare Draft GW Report 20 26-Sep-11A  02-Feb-12 % - - 3 prepare Draft GW Repdrt
D-4440 Submit Draft GW Report to EPA 0 02-Feb-12 % @ Submit Draft GW Report to EPA
D-4450 EPA Review Draft GW Report 12 03-Feb-12 20-Feb-12 % — E==="""""3"EPA Réview Draft GW Report
D-4460 Revise Draft GW Report 9 21-Feb-12 02-Mar-12 90 — =———1 Revise Draft GW Report
M-2300 Submit Draft Final GW Report 0 02-Mar-12 % @ Submit Draft Final GW Report
D-4560 EPA/Stakeholder Review 10 05-Mar-12 16-Mar-12 90 [———— EPA/Stakehalder Review
D-4580 EPA Submit Stakeholder Comments to HGL 0 16-Mar-12 90 @ EPA Submit Stakeholder Comments to HGL
D-4590 Finalize GW Report, and Upload to Sharepoint 10 19-Mar-12 30-Mar-12 90 " Finalize GW Report, and Up|oad to Sharepoint
D-1980 Phase 1 Sediment Tech Memo 60 16-Jan-12 06-Apr-12 0 Phase 1 Sediment Tech Memo
D-4470 Prepare Draft Sediment Phase 1 TM Report 21 16-Jan-12 13-Feb-12 0 ; ; ; Prepare Draft Phase 1 TM Report;
D-4480 EPA Review Draft Sediment Phase 1 TM Report 10 14-Feb-12 27-Feb-12 0 e —] BN £PA Review Draft Sediment Phase 1 TM Report
D-4550 Revise Draft Sediment Phase 1 TM Report 10 28-Feb-12 12-Mar-12 20 e —] E——— Revise Draft Sedjment Phase 1 TM Report
M-4560 Submit Draft Final Sediment Phase 1 TM Report 0 12-Mar-12 20 ° # Submit Draft Final Sediment Phase 1 TM Repprt
D-4620 EPA/Stakeholder Review 10 13-Mar-12 26-Mar-12 20 [ EPA/Stakeholder Review
D-4630 Finalize Sediment Phase 1 TM, and Upload to 9 27-Mar-12 06-Apr-12 20/ ——3 Finalize Sediment Phase 1 TM, and Upload to Shargpoint
Sharepoint
D-1990 Phase 1 and Il Sediment/Surface Water Report 26 28-Jun-12 02-Aug-12 21 _ I Phase 1 and Il Sediment/Surface Water Report
D-4510 Prepare Phase 1 & 2 SW and Sediment Draft Report 12 28-Jun-12 13-Jul-12 0  ——] EESEEEEEEEE prepare Phase 1 & 2 SW and Sediment DraftiReport
D-4520 Submit Draft SW and Sediment Report to EPA 0 16-Jul-12 0 o 4 Submit DraftiSW and Sediment Report to EPA
D-4530 EPA Review Phase 1 & 2 Draft SW & Sediment Report 9 17-Jul-12 27-Jul-12 0 [— NN £PA Review Phase 1 & 2 Draft SW & Sediment Report
D-4540 Revise Draft SW & Sediment Report 11/ 30-Jul-12 13-Aug-12 0 — PN Revise Draft SW & Sediment Report
M-2310 Submit Draft Final Ph 1& 2 SW & Sediment Report 0 13-Aug-12 0 ° # Ssubmit Draft Fifal Ph1& 2 SW & Sedimeni Report
D-4600 EPA/Stakeholder Review 9/ 14-Aug-12 24-Aug-12 0 B EPA/$takeholder Review
D-4610 Finalize Ph 1 & 2 SW & Sediment Report, and Upload 5/ 27-Aug-12 31-Aug-12 0 B Finalize Ph 1 & 2 SW & Sediment R}
to Sharepoint
9.08 Soil Data Reports 220 12-Sep-11A 24-Aug-12 0 9.08 Soil Data Reports
D-1849 QC Borehole logs - Phase 1 Data Reports 164 12-Sep-11 A 27-Jul-12 20/ . 1 Q¢ Borehole logs - Phase 1 Dat Reports
D-1850 Phase 1 Data Report for Subarea 5C 25 24-0ct-11 A 22-Feb-12 21 - ] Phase 1 Data Report for Subarea 5C
D-1841 Prepare Draft Phase 1 Data Report for 5C 10 24-Oct-11 A 08-Feb-12 40 Prepare Draft Phase 1 Data Report for 5C
D-1843 EPA Review Draft Phase 1 Data Report for 5C 5 09-Feb-12 15-Feb-12 103 — T—T EPA Review Draft Phase 1 Data Report for 5C
D-1845 Complete Draft Final Phase 1 Data Report for 5C 5 16-Feb-12 22-Feb-12 103 [ — =1 complete Draft Final Phase 1 DataiReport for 5C
D-1855 EPA/Stakeholder Review Phase 1 Data Report for 5C 5/ 23-Feb-12 29-Feb-12 103 3 EPA/Stakeholder Review Phase 1 Data Report for 5C
Revision Date September 2011
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JActivity 1D Activity Name Onginal| Start Finish Total 2011 2012
Duration Float| a3 % o1 2 3 oz
D-1905 Finalize and Upload to Sharepoint Phase 1 Data 4 01-Mar-12 06-Mar-12 103 ! {— Finalize and Upload to: Sharepoint Phase I Data Report for 5C
Report for 5C : :
D-1852 Phase 1 Data Report for Subarea 58 48 16-Jan-12* 21-Mar-12 33 H H ] Phase 1iData Report for Subarea 58
D-1864 Phase 1 Data Report for Subarea 6 43 23-Jan-12 21-Mar-12 112 L I Phase 1Data Report for Subarea 6
D-1856 Prepare Draft Phase 1 Data Report for 58 20 16-Jan-12 10-Feb-12 117 T Prepare Draft Phase 1 Data Report for 5B
D-1865 Prepare Draft Phase 1 Data Report for 6 15 23-Jan-12 10-Feb-12 117 ————L 7 Prepare Draft Phase 1 Data Report for 6
D-1858 EPA Review Draft Phase 1 Data Report for 5B 5 13-Feb-12 17-Feb-12 117 =1 EPA Reviéw Draft Phase 1 Data Reportifor 5B
D-1867 EPA Review Draft Phase 1 Data Report for 6 5 13-Feb-12 17-Feb-12 117 — =1 EPA Reviéw Draft Phase 1 Data Reportifor 6
D-1861 Complete Draft Final Phase 1 Data Report for 5B 7| 20-Feb-12 28-Feb-12 117 — Complete Draft Final Phase I Data Report for 58
D-1869 Complete Draft Final Phase 1 Data Report for 6 7| 20-Feb-12 28-Feb-12 117 Complete Draft Final Phase ] Data Report for 6
D-1881 EPA/Stakeholder Review Draft Final Phase 1 Data 8/ 20-Feb-12 09-Mar-12 117 [———1 EPA/Stakeholder Review Draft Final Phase 1 Data Report for 58
Report for 58 ;
D-1901 EPA/Stakeholder Review Draft Final Phase 1 Data 8 29-Feb-12 09-Mar-12 17 [——— EPA/Stakeholder Review Draft Final Phase 1 Dafa Report for 6
Report for 6
D-1891 Finalize and Upload to SharePoint Phase 1 Data 3/ 12-Mar-12 14-Mar-12 117 O3 Finalize and Upload to SharePoint Phase 1;Data Report for 58
Report for 5B
D-1911 Finalize and Upload to SharePoint Phase 1 Data 3 12-Mar-12 14-Mar-12 117 E3 Finalize and Upload to SharePoint Phase 1:Data Report for 6
Report for 6
D-1940 Phase 1 Data Report for Subareas 85 20/ 03-Apr-12 30-Apr-12 84 Phase 1 Data Report for Subareas 8S
D-1866 Phase 1 Data Report for Subarea 7 20 09-Apr-12 04-May-12 80 | ————————— Phase 1 Data Report fori{Subarea 7
D-1860 Phase 1 Data Report for Subarea 5A 20 10-Apr-12 07-May-12 79 _ E————————— Phase 1 Data Report for Subarea 5A
D-1862 Phase 1 Data Report for Subarea 5D-N 20 10-Apr-12 07-May-12 79 I ———] E==—————"—"—"" Phase 1 Data Report for Subarea 5D
D-1872 Phase 1 Data Report for Subarea 5D-S 20 10-Apr-12 07-May-12 79 e " 'Phase 1 Data Report for Subarea 5D-S
D-1880 Phase 1 Data Report for Subarea 3 20 17-Apr-12 14-May-12 74 e —] C————————"—" phase 1 Data Report for Subarea 3
D-1870 Phase 1 Data Report for Subarea 8N 20 18-Apr-12 15-May-12 73 e —1 ———————"——"03 Phase 1 Data Report for Subarea 8N
D-1920 Phase 1 Data Report for NBZ 24/ 24-Jul-12 24-Aug-12 0 [N Phase 1 Data Report for NBZ
D-1876 Prepare Draft Phase 1 Data Report for 5A 10 27-Mar-12 09-Apr-12 89 [ — ————— Prepare Draft Phase 1 Data Report for 5A
D-1875 Prepare Draft Phase 1 Data Report for 7 10 27-Mar-12 09-Apr-12 89 [ —] E———— Prepare Draft Phase 1 Data Report for 7
D-1868 HGL/EPA Review Draft Phase 1 Data Report for 5A 5 10-Apr-12 16-Apr-12 89 =1 HGL/EPA Réview Draft Phase 1 Data Regort for 5A
D-1877 HGL/EPA Review Draft Phase 1 Data Report for 7 5/ 10-Apr-12 16-Apr-12 89/ — =1 HGL/EPA Réview Draft Phase 1 Data Report for 7
D-1871 Complete Phase 1 Data Report for 5A 5 17-Apr-12 23-Apr-12 89 — = complete Phase 1 Data Report for [5A
D-1879 Complete Phase 1 Data Report for 7 5/ 17-Apr-12 23-Apr-12 89/ — == complete Phase 1 Data Report for'7
D-1886 Prepare Draft Phase 1 Data Report for 8N 10 17-Apr-12 30-Apr-12 74 1 Prepare Draft Phase 1 Data Report for 8N
D-1895 Prepare Draft Phase 1 Data Report for 8 South 10 17-Apr-12 30-Apr-12 74 —] ————"3 Prepare Draft Phase 1 Data Report for 8 South
D-1896 Prepare Draft Phase 1 Data Report for 5N 10| 24-Apr-12 07-May-12 69/ E———3 prepare Draft Phase | Data Report for 5N
D-1885 Prepare Draft Phase 1 Data Report for 5DS 10 24-Apr-12 07-May-12 69 — C=————"7 Prepare Draft Phase 1 Data Report for 5DS
D-1888 HGL/EPA Review Draft Phase 1 Data Report for 8N 5 01-May-12 07-May-12 74 —] " HGL/EPA Review Draft Phase 1 Data Report for 8|
D-1897 HGL/EPA Review Draft Phase 1 Data Report for 8 5 01-May-12 07-May-12 74 —= T HGL/EPA Review Draft Phase 1 Data Report for 8South
South
D-1889 Complete Phase 1 Data Report for 8N 5 08-May-12 14-May-12 74 ] == Complete Phase 1 Data Report for 8N
D-1898 HGL/EPA Review Draft Phase 1 Data Report for 5N 5 08-May-12 14-May-12 69 = 3 HGL/EPA Review Draft Phase 1 Data Repott for 5N
D-1887 HGL/EPA Review Draft Phase 1 Data Report for 5DS 5 08-May-12 14-May-12 69 ] 0 HGL/EPA Reviéw Draft Phase 1 Data Repoit for 5DS
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[Acivity O ACTvity Name Onignall Stan Finish Total 2011 T 2012
‘ Duration Float| a3 % I o1 2 3 oz
D-1919 Complete Phase 1 Data Report for 8 South 5 08-May-12 14-May-12 74 = Complete Phase 1 Data Report for 8 South
D-1899 Complete Phase 1 Data Report for 5N 5 15-May-12 21-May-12 69/ = = Complete Phase 1 Data Report for 5
D-1909 Complete Phase 1 Data Report for 5DS. 5 15-May-12 21-May-12 69/ == Complete Phase 1 Data Report for 5DS
D-2000 Prepare Draft Phase 1 Data Report for NBZ 10 24-Jul-12 06-Aug-12 0 [sm=m=== Prepare Draft Phase 1 Data Report for NBZ
D-2010 HGL/EPA Review Draft Phase 1 Data Report for NBZ 5 07-Aug-12 13-Aug-12 0 [E= HGL/EPA Review Draft Phase 1 Data Report for NBZ
D-2030 Complete Phase 1 Data Report for NBZ 9 14-Aug-12 24-Aug-12 0 [ESSNNEE Complete Phase 1 Data Report foi NBZ
D-1910 Phase 2 Data Report for Subarea 5C 20 06-Jul-12 02-Aug-12 16 =1 Phase 2 Data Repqrt for Subarea 5C
D-1950 Phase 2 Data Report for Subarea 58 20 20-Jul-12 16-Aug-12 6 E Phase 2 Data Report for Subarea 58
D-2040 Prepare Draft Phase 2 Data Report for 5C 10 06-Jul-12 19-Jul-12 16/ C————1_ Prepare Draft Phase 2 Data Repprt for 5C
D-2050 HGL/EPA Review Draft Phase 2 Data Report for 5C 5 20-Jul-12 26-Jul-12 16 = == HGL/EPA Review Draft Phase 2 Data Report for 5C
D-2140 Prepare Draft Phase 2 Data Report for 5B 10 20-Jul-12 02-Aug-12 6 % Prepare Draft Phase 2 Data Report for 5B
D-2110 Complete Phase 2 Data Report for 5C 5 27-Jul-12 02-Aug-12 16 ':3 = Complete Phase 2{Data Report for 5C
D-2180 HGL/EPA Review Draft Phase 2 Data Report for 58 5 03-Aug-12 09-Aug-12 6 = = HGL/EPA Review Draft Phase 2 Data Report for
D-2190 Complete Phase 2 Data Report for 5B 5 10-Aug-12 16-Aug-12 6 =3 = Comjplete Phase 2 Data Report fof 5B
M-1400 Al Soil Data Reports Complete 0 24-Aug-12 0 $ Al Sqil Data Reports Complete
Additional Scope 40 12-Sep-11A  12-Dec-11A Additional Scoge
X-2210 Radiological Trigger Level Task Memo 40 12-Sep-11A  12-Dec-11A Triger Level Task Memo
12 Project Close-Out 33 31-Jul-12 14-Sep-12 0 12 Project Close-Out
16.01 Initiate Task Order Closeout 13 31-Jul-12 17-Aug-12 0 We— 16.01 Initiate Task Order Closeout
C-2700 Close Office 0 31-Jul-12* 0 & Close Office
C-1370 Initiate Task Order Closeout 10 06-Aug-12 17-Aug-12 0 [EES. |nitiate Task Order Closeout
16.02 Return Documents to EPA 10 20-Aug-12 31-Aug-12 0 16.02" Return D 10 EPA
D-1380 Return Docs to EPA 10 20-Aug-12 31-Aug-12 0 [EESSN Return Docs to EPA
16.03 Task Order Completion Report 20 20-Aug-12 14-Sep-12 0 P — 16.03 Task Order Col
D-1390 Task Order Completion Report 10 20-Aug-12 31-Aug-12 0 [E Task Order Completion Report
D-2320 Publish Task Order Completion Report 0 31-Aug-12 0 4 Publish Task Order Complétion Rej
M-2290 Complete Project Closeout Activities 0 31-Aug-12 0 Complete Project Cl
D-2330 Prepare Final Invoice 10 03-Sep-12 14-Sep-12 0 Prepare
M-3000 Project Complete 0 14-Sep-12* 0 8 Project Compjete

P— Summary

I Actual Work

[ Remaining Work
I Critical Remaining Work
* @ Milestone

[ Activity Baseline

<o < Milestone Baseline

Santa Susana Field Laboratory Area IV Radiological Characterization Study
Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011
Status Date 31-Dec-11
Report Date 18-Jan-12
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Activity ID | Activity Name Total |Current Start |Current Baseline 2012
Float Finish Finish Jan Feb Mar Apr May Jun Jul Aug Sep Oct
C-3120  Gamma Scanning - Complete Minor 0 02-Jan-12 13-Jan-12 30-Dec-11 Gamma Scanning - Complete Minor Areas in Dfainages of NBZ
Areas in Drainages of NBZ 13-Jan-12
M-2460  Gamma Scanning 100% Complete 0 13-Jan-12 30-Dec-11 Gamma Scanning 100% Complete -NBZ ‘ ‘
-NBZ 13-Jan-12
D-4730 FSP - Addendum NBZ (Phase 1) 0 16-Jan-12 01-Mar-12 01-Mar-12 FSP - Addendum NBZ (Phase 1) ‘
16-Jan-12 01-Mar-12
C-2710 Collect Soil Samples - Per FSP 0 02-Mar-12 12-Apr-12 12-Apr-12 Collect Soil Samples - Per FSP Addendum for NBZ ‘
Addendum for NBZ 02-Mar-12‘ 12-Apr-12 ‘
C-1450C80 Sample Analysis NBZ Priority 1 0 13-Apr-12 14-May-12 14-May-12 Sample Analysis NBZ Priority 1
‘ 13-Apr-12 14-May-12 ‘
C-1450C10 Sample Analysis NBZ Priority 2 0 13-Apr-12 14-May-12 U-May-12 | e O ——— Sample Analysis NBZ Priority 2
13-Apr-12 14-May-12 ‘
C-3040 Data Validation - NBZ 0 15-May-12 25-Jun-12 25-Jun-12 Data Validation - NBZ
15-May-12 25-Jun-12
C-3050 Data Evaluation - NBZ 0/ 26-Jun-12 23-Jul-12 23-Jul-12 @ Data Evaluation - NBZ ‘
26-Jun-12 23-Jul-12
D-1920  Phase 1 Data Report for NBZ 0 24-Jul-12 24-Aug-12 24-Aug-12 :—_Pha54 1 Data Report for NBZ
24-Jul-1 4-AUE -12
D-2000 Prepare Draft Phase 1 Data Report 0 24-Jul-12 06-Aug-12 06-Aug-12 Prepare Draft Phasp 1 Data Report for NBZ
for NBZ 24-Jul-12 06-Aug-12 J
C-2700  Close Office 0 31-Jul-12* 31-dul-12 | ¢ Cigse Office [
3 pulizr ‘
C-1370 Initiate Task Order Closeout 0/ 06-Aug-12 17-Aug-12 17-Aug-12 r1 Initiate Ffask Order Closeout
06-Aug-1p, 17-Aug-12
HGL/EPA Réview|

D-2010 HGL/EPA Review Draft Phase 1
Data Report for NBZ

o

07-Aug-12 13-Aug-12 13-Aug-12 Draft Phase 1 Data Report for NBZ

13-Aug-12

14-Aug-12 24-Aug-12 24-Aug-12 ‘

D-2030 Complete Phase 1 Data Report for 0 Complete Phase 1 Data Report for NBZ
NBZ 14-Aug-12 4-Aug-12
D-1380 Return Docs to EPA 0 20-Aug-12 31-Aug-12 31-Aug-12 Return Docs to EPA
20-Aug-12 J 1-Aug-12
D-1390  Task Order Completion Report 0 20-Aug-12 31-Aug-12 31-Aug-12 | '~ Task Order Completion Report |
20-Aug-12 ‘ 1-Aug-12
M-1400 All Soil Data Reports Complete 0 24-Aug-12 24-Aug-12 &<All Soil |Data Reports Complete
24-, \SF 2
M-2290 Complete Project Closeout 0 31-Aug-12 31-Aug-12 (=4 Complete Project Closeout Activiti
Activities 1-Aug-12
D-2320 Publish Task Order Completion 0 31-Aug-12 31-Aug-12 Publish Task Qrder Completion R4
Report 1-Aug-12
D-2330 Prepare Final Invoice 0 03-Sep-12 14-Sep-12 14-Sep-12 Prepare Final Invoic
14-Sep-12
M-3000 Project Complete 0 14-Sep-12* 14-Sep-12
‘ 14-Sep-12*
SANTA SUSANA FIELD LABORATORY AREA IV RADIOLOGICAL CHARACTERIZATION STUDY Revision Date- September 2011

v HGL

MOST CRITICAL PATH Status Date: 31-Dec-11

Report Date:18-Jan-12

US EPA Region 9
Page 1 of 2




Activity ID | Activity Name Total |Current Start |Current Baseline 2012
Float Finish Finish Jan Feb Mar Apr May Jun Jul Aug Sep Oct
C-3270 | Data Validation Complete - 0 13-Jan-12* Data Validation Complete - Sediment Analysis
Sediment Analysis 13-Jan-12*
D-1980  Phase 1 Sediment Tech Memo 0 16-Jan-12 06-Apr-12 07-Nov-11 Phase 1 Sediment Tech Memo ‘
16-Jan-12 06-Apr-12
F-2260 Phase Il Sediment FSP Addendum 0 28-Feb-12 04-May-12 05-Dec-11 hase Il Sediment FSP Addendum ‘
28-Feb-12 04-May-12
C-1910 Phase 2 Sediment Sampling 0/ 07-May-12 11-May-12 12-Dec-11 ‘ Phase 2 Sediment Sampling ‘
‘ 07-May-12 11-May-12 J
C-1450A12 Sample Analysis - Complete Ph 2 0 14-May-12 22-Jun-12 e eoee——————— - Sample Analysis - Complete Ph2 Sediment T B
Sediment ‘ 14-May-12 22-Jun-12 ‘
C-3020 Data Validation - Phase Il Sediment 0 14-May-12 29-Jun-12 13-Feb-12 ata Validation - Phase Il Sediment
‘ 14-May-12 ‘
C-3030 Data Evaluation - Phase 2 Sediment 0 11-Jun-12 06-Jul-12 27-Feb-12 ata Evaluation - Phase 2 Sediment
11-Jun-12 2
D-4510 Prepare Phase 1 & 2 SW and 0 28-Jun-12 13-Jul-12 05-Mar-12 ‘ repare Phase 1 & 2 SW and Sediment Draft Re%o t
Sediment Draft Report 28-Jun-12 13-Jul-12
D-4520 Submit Draft SW and Sediment 0 16-Jul-12 05-Mar-12 ‘ ubmit Draft SW and Sediment Report to EPA‘
Report to EPA 16-Jul-12
D-4530  EPA Review Phase 1 & 2 Draft SW & 0 17-Jul-12 27-Jul-12 12-Mar-12 ‘ e 1& 2 Draft swl&
Sediment Report ‘ 17-Jul-12 27-Jul-12 ‘
D-4540 Revise Draft SW & Sediment Report 0 30-Jul-12 13-Aug-12 26-Mar-12 Revise Draft SW & [Sediment Report
‘ 30-Jul-12 3-Aug-12 ‘
M-2310 Submit Draft Final Ph1& 2 SW & 0 13-Aug-12 26-Mar-12 ubmit Draft Finglf Ph 1 & 2 SW & Sediment Report
Sediment Report 13-Aug-12 F
D-4600 EPA/Stakeholder Review 0/ 14-Aug-12 24-Aug-12 ‘ EPA/Stakeholder Review
14-Aug-12 24-Aupg{12
D-4610 Finalize Ph 1 & 2 SW & Sediment 0/ 27-Aug-12 31-Aug-12 ‘ Finalize Ph 1 & 2 SW & Sediment H
Report, and Upload to Sharepoint 27-Aug-12 31-Aug-12

SANTA SUSANA FIELD LABORATORY AREA IV RADIOLOGICAL CHARACTERIZATION STUDY
MOST CRITICAL PATH
US EPA Region 9

Revision Date- September 2011
Status Date: 31-Dec-11
Report Date:18-Jan-12

Page 2 of 2




EM Recovery Act Data Call
Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

Complete all information in yellow highlighted boxes ONLY Actuals as of: December 31, 2011
Site Name Santa Susana Field Laboratory Cumulative Number of Job Fairs 0
’ Include cumulative number of
EM Recovery Act Job Report December 31, 2011 Cum_ulat_lve Numb_er of applications received for 2,021
Month Applications Received ;
contractor jobs
DO NOT ENTER ANY Vendors Unique to EM
INFORMATION IN GREEN Monthly FTEs and Cumulative Headcount (Monthly FTEs and
SHADED AREA. Cumulative Headcount)
Total
Total FTEs Cumulative
Headcount Headcount *
i izati i i i i . . . . i Total
ARRA Site Organization | Large I?usmess Small 3usmess Large I?usmess Small 3usmess Large Business | Small Business | Large Business | Small Business Provide current ]
Prime Prime Prime Prime Vendor Vendor and previous Cumulative
Subcontractor | Subcontractor | Subcontractor | Subcontractor
Adjust number of rows as needed Contractor Contractor Contractor Contractor month actuals Headcount**
and include name of each prime
contractor Cumulative Cumulative Cumulative Cumulative Cumulative Cl lati C t Month
umulative urren on
FTEs® FTEs® FTEs® FTEs® FTEs® FTEs 379
Headcount > | Headcount 2 Headcount * | Headcount * Headcount ® Headcount Actual
HydroGeoLogic 0 17.11 0 134 83.02 16.65 68 177 0 0 116.78 379 ircet‘l’l':lus Month 379
Totals 0 17 0 134 83 17 68 177 0 0 116.78 379 * The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between
part-time and full-time, or the length of the job.
** Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals
* Monthly Prime Contractor FTEs Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

2 Monthly Prime Contractor Cumulative ~ Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act
Headcount project.

Sum of the monthly FTEs reported by the prime contractor's subcontractors. Each subcontractor's monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the

3
Monthly Subcontractor FTEs monthly standard hours defined by the subcontractor.

“ Monthly Subcontractor Cumulative Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act
Headcount project.

Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions
® Monthly Vendor FTEs funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.
6 Monthly Vendor Cumulative Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work
Headcount associated with provision of any equipment that is unique to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity.

EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly January 2012 Rev.



ETEC EPA Radiological Survey Metrics
12/1/2011

2011 2010 (2011

Metric Cum To Date Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Gamma Scanning plan (acres) 346] 113 25 30 29 39 15 15 15 13 13 13 13 13
Gamma Scanning actual (acres) 272] 113 15 22 5 15 25 25 8 19 13 7 4 1
Round 1 Soil Samples plan (# of samples) 2,535] 365 300 157 320 120 130 341 225 130 170 150 110 17
Round 1 Soil Samples actual (# of samples) 2457] 365| 158 237 123 245 223 185 291 143 287 124 40 36
Round 2 Soil Samples plan (# of samples) 0 0 0 0 0 0 0 0 0 0 54 81 159
Round 2 Soil Samples actual (# of samples) 0 0 0 0 0 0 0 0 0 0 0 0 0
Groundwater, surface water, & sediment

sampling-events plan 226] 106 0 40 50 30 0 40 0 0 0 40 0 0
Groundwater, surface water, & sediment

sampling-events actual 281] 106 0 0 148 27 0 0 0 0 0 0 0 0
2012 2012

Metric CumToDate |Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Gamma Scanning plan (acres) 0 0 0 0 0 0 0 0 0 0 0 0 0
Gamma Scanning actual (acres) 0

Round 1 Soil Samples plan (# of samples) 0 0 0 0 0 0 0 0 0 0 0 0 0
Round 1 Soil Samples actual (# of samples) 0 0 0 0 0 0 0 0 0 0 0 0
Round 2 Soil Samples plan (# of samples) 0| 137 40 0 0 0 0 0 0 0 0 0 0
Round 2 Soil Samples actual (# of samples) 0

Groundwater, surface water, & sediment

sampling-events plan 0 0 0 0 0 0 0 0 0 0 0 0 0
Groundwater, surface water, & sediment

sampling-events actual 0 0 0 0 0 0 0 0 0 0 0 0 0




Report Date: 01/13/2012 Page 1 of 1

Table of Contents
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COSTS FROM 12/1/2011 THROUGH 12/31/2011
CRP# 152893 FC = TRS ORG = 09KOXQL

ITEMIZED COST SUMMARY ..ottt e e e e e e e e eennnnnnnes Section 1
REGIONAL TRAVEL COSTS ..ottt e e e e e e e ennnnnees Section 2
OTHER

REGIONAL PAYROLL COSTS (NOCONTRACT) ooiiiiieeiiieeeeeeeeeeeiiee Section 3

RESPONSE ACTION CONTRACT (RAC)
HYDROGELOGIC INC (EPST70505) ....covviiiiiiiiiiiiiiiiiiiiieeeeeeeeeeeeeeeeeeee e Section 4



Report Date: 01/13/2012 Section 1 - Page 1 of 1

Itemized Cost Summary Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COSTS FROM 12/1/2011 THROUGH 12/31/2011
CRP# 152893 FC = TRS ORG = 09KOXQL

REGIONAL TRAVEL COSTS ..ottt e e e e e e e e e eeeens $209.53

OTHER
REGIONAL PAYROLL COSTS (NOCONTRACT) ociiiiiiiieeieieeeeeeeeeee $64,050.15

RESPONSE ACTION CONTRACT (RAC)
HYDROGELOGIC INC (EPST70505) ....covviiiiiiiiiiiiiiiiiiiiiiieeeee e $1,359,817.14

Total Site Costs: $1,424,076.82




Report Date: 01/13/2012 Section 2 - Page 1 of 1
Report Time: 03:14 PM
Regional Travel Costs Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITE ID =09 QL

COSTS FROM 12/1/2011 THROUGH 12/31/2011
CRP# 152893 FC = TRS ORG = 09KOXQL

Treasury
Travel Fund Schedule Site CRP
Traveler/Vendor Name Number Code Date Travel Costs Project Number
MARTINEZLEON, YARISSA 0S6WEG TRS 12/20/2011 25.34 09QLOX00 152893
0S7CIM TRS 12/23/2011 184.19 09QLOX00 152893

$209.53

Total Regional Travel Costs $209.53




Report Date: 01/13/2012 Page 1 of 1
Report Time: 03:14 PM
Headquarters Travel Costs Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL
COSTS FROM 12/1/2011 THROUGH 12/31/2011
CRP# 152893 FC = TRS ORG = 09K0OXQL

Treasury
Travel Fund Schedule Site CRP
Traveler/Vendor Name Number Code Date Travel Costs Project Number




Report Date: 01/13/2012 Section 3 - Page 1 of 1
Report Time: 03:14 PM

Contract Costs Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COSTS FROM 12/1/2011 THROUGH 12/31/2011
CRP# 152893 FC = TRS ORG = 09KOXQL

OTHER
Contractor Name: REGIONAL PAYROLL COSTS
EPA Contract Number: NOCONTRACT

Project Officer(s):
Dates of Service: From: To:

Summary of Service:

Total Costs: $64,050.15

Voucher Voucher Voucher Fund Schedule Site Site CRP
Number Date Amount Code Date Amount Project Number
DEC 2011 01/13/2012 64,050.15 TRS 12/31/2011 64,050.15 09QLOX00 152893

Total: $64,050.15



Report Date: 01/13/2012 Section 4 - Page 1 of 1

Report Time: 03:14 PM

Contract Costs Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COSTS FROM 12/1/2011 THROUGH 12/31/2011
CRP# 152893 FC = TRS ORG = 09KOXQL

RESPONSE ACTION CONTRACT (RAQC)

Contractor Name: HYDROGELOGIC INC
EPA Contract Number: EPS70505
Delivery Order Information DO # Start Date End Date
38 10/01/2011 10/31/2011
Project Officer(s): AYCOCK, MARY
Dates of Service: From: 10/01/2011 To: 10/31/2011
Summary of Service: RESPONSE ACTION CONTRACT-SUBCLASS(REDI)
Total Costs: $1,359,817.14
Voucher Voucher Voucher Fund Schedule Site Site CRP
Number Date Amount Code Date Amount  Project Number
38-026 11/15/2011 1,359,817.14 TRS 12/15/2011 1,359,817.14 09QLRIOO 152893

Total: $1,359,817.14



v HGL

TOTAL SANTA SUSANA FIELD LABORATORY SPENDING CURVE
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S 0Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 %
H S
= Previous Monthly Estimates through December 2011, 5 . . f
E] . N N = Monthly Actuals = Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost s
g and Projected Monthly Estimates for Future Periods. £
3 s
Oct-09] Mar-11] Apr-11] May-11] Jun-11] Juk11] Aug-11] Sep-11] Oct-11 Nov-11] Dec-11] Feb-12) Apr-12] May-12] Juk12] Sep-12| Oct-12)
Monthly Actuals $180,858]  $236,722]  $292,225]  $398,864]  $620,798] $1.064,733]  $712,229]  $638,867|  $711,978]  $871,884]  $861,657| $1,084,068] $1,054,435] $925571] $1,121,760] $1,007,238] $1,135492] $1,463,006] $1221,513] $1,538,351] $1,309,869] $1,396.486] $1,411,749] $1421,421] $1,396,143] $2,145,994]  $958,388)
[Monthly Estimates $ 89222 $ 122127 |$ 204,237 |$ 223,085|$ 523230 [$ 941942 [$ 633385 ]S 928,323 |$ 840,635 | $ 1,103,998 | $ 1,215,655 | $ 914,029 [ $ 1,091,460 [ $ 882,785 | $ 961,468 | $ 1,663,202 | $ 1,084,195 [ $ 1,220,075 | $ 1,492,034 | $ 1,589,614 | $ 1,612,231 | $ 1,631,508 | $ 1,704,018 | $ 1,577,167 | $ 1,402,684 | $ 1,447,476 | $ 1,782,340 | $ 1,369,759 | $ 1,766,129 [ $ 1,931,672 | $ 1,850,859 | $1,605,735 | $ 1,451,882 | $ 707,709 | $ 307,457 [$ 60,554
|Cumulative Actual Cost $ 180,858 | $ 417,580 | $ 709,806 | $ 1,108,669 | $ 1,729,468 | $ 2,794,201 | $ 3,506,430 | $ 4,145,296 | $ 4,857,274 | $ 5,729,158 | $ 6,590,816 | $ 7,674,883 | $ 8,729,318 | $ 9,654,890 | $ 10,776,650 | $11,783,888| $12,919,380| $14,382,386| $15,603,899| $17,142,250| $18,452,119| $19,848,605| $21,260,354| $22,681,775| $24,077,918| $26,223,912| $27,182,300|
Projected Cumulative Cost | | | $34,100,719['$ 35,706,454 | $ 35,846,454 | $ 35,986,454 | $ 36,116,454 | $ 36,177,008

Page 1 of 3
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EPA SPENDING CURVE
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© o
§ Previous Monthly Estimates through December 2011, and Monthly Actuat Monthy Est Cumulative Actus! ¢ projected Cumulative C =
H Projected Monthly Estimates for Future Periods. = Monthly Actuals == Monthly Estimates —— Cumulative Actual Cost —— Projected Cumulative Cost "E
3 s
© =
Oct-09] Nov-09) Dec-09) Jan-10) Feb-10) Mar-10) Apr-10] May-10) Jun-10] Juk-10) Aug-10] Sep-10) Oct-10] Nov-10) Dec-10) Jan-11] Fel Mar-11] Apr-11] May-11] Jun-11] Juk11] Aug-11] Sep-11] Oct-11] Nov-11] Dec-11] Jan-12] Feb-12) Mar-12] Apr-12] May-12] Jun-12) Juk-12] Aug-12) Sep-12] Oct-12)
Monthly Actuals $20,000 $50,000] $45,000 $42,000] $58,000] _ $157,000) $78,000 $62,000] $53,000 $60,000] $83,000 $78,000] $78,000( _-$28,000} $79,062 $35,194] $5,742]  $168,996 $45,442 $52,475| $93,518 $55,967 $60,030 $48,032 $36,326 $20,812 $64,260
[Monthly Estimates 5,000] 15,000 30,000 $40,000] $55,000 $75,000] $80,000 $60,000] $65,000 $70,000| $80,000 $75,000] $70,000 $65,000] $60,000( _ $110,000} $80,000 $90,000(  $100,000  $100,000]  $100,000]  $100,000]  $110,000[  $100,000(  $100,000]  $100,000) $70,000]  $100,000]  $130,000]  $140,000]  $140,000]  $140,000]  $140,000]  $140,000]  $130,000 $60,554]
|Cumulative Actual Cost $20,000 $70,000]  $115,000]  $157,000]  $215,000]  $372,000]  $450,000]  $512,000]  $565,000]  $625,000]  $708,000]  $786,000(  $864,000]  $836,000]  $915,062 $950,256 $955,998|  $1,124,095| $1,170436] $1,222.911] $1,316.429] $1372,396] $1,432,426] $1,480,458] $1,516,784 $1,537,596| $1,601,855|
Projected Cumulative Cost | | | | | $1,601,855] $1,701,855] $1,831,855] $1971,855] $2,111855] $2,251,855] $2,391,855] $2,531,855] $2,661,855] $2,722,409] $2,722,409

Page 2 of 3
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HGL Spending Curve
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HGL—Gamma Scanning, Santa Susana
Field Laboratory Site Ventura County, California

Gamma Scanning Progress
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HGL— Soil Sampling, Santa Susana
Field Laboratory Site Ventura County, California

Round 1 Soil Sampling Progress
Santa Susana Field Laboratory
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Overview Status

EPA Radiological Study

Santa Susana Field Lab

Area IV and Northern Undeveloped Land
Reporting Period December 1 — 31, 2011
January 20, 2012

Major Action

%
Complete

Present Status

Environmental Compliance

100%

All compliance planning is complete. EPA implementing compliance
monitoring and reporting requirements until project completion.

Historic Site Assessment

99%

Tech Memos on all Subareas have been issued to Stakeholders. After
responding to all Stakeholder comments on each Tech Memo, a
comprehensive HSA final report anticipated to be issued by 3/16/12, which
will include a summary of the Former Worker Interviews.

Former Worker Interviews

100%

All joint EPA/DOE, EPA-only and DOE-only interviews completed. Final
reports by both Agencies are being coordinated and are underway.

Geophysical Survey

100%

Geophysical surveys within all subareas in Area IV are complete. EPA
issued the final report on 11/23/11.

Gamma Scanning

97%

100% of Area IV has been scanned. The remaining areas cannot be
scanned due to biological or cultural access restrictions or are inaccessible
for safety reasons. All field work will be completed as of 1/20/11. Report
due 5/31/12. See attached map.

Vegetation Trimming

100%

Vegetation trimming in all of Area IV and the NBZ is complete as of
11/23/11.

Groundwater, Surface water and Sediment Sampling

96%

Data validation completed for both rounds of groundwater sampling (186)
and all surface water (38) and sediment data (42). Final GW report is due
3/30/12 and the Surface Water and Sediment report is due 8/31/12.

Lab Management

60%

All Round 1 soil samples have been shipped. Sampling and shipping will
resume in early March 2012 when Round 2 sampling begins.

Soil Sampling

71%

2,457 Round 1 soil samples, including duplicates, have been collected to
date. Round 1 Soil sampling is complete in all Subareas as of 12/6/11.
Round 2 soil sampling will begin in early March 2012.

Data Packages and Lab Results

35%

Groundwater: 186 collected, analyzed, and validated.
Soil: 2,457 collected, 1,158 analyzed, 844 validated.

On-going Stakeholder Technical Work Group meetings

On-going

Technical Stakeholder meetings are held approximately every 6 weeks.
Work observation tours are provided to the general public once per month.
Next Stakeholder meeting is planned for February 22.




	EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly January 2012 Rev..pdf
	Data Call

	EPA Survey Metrics_Dec 2011.pdf
	Sheet1

	09QL TRS.pdf
	Table Of Contents
	Itemized Cost Summary
	Regional Travel Costs
	Headquarters Travel Costs
	Contract Costs
	OTHER
	REGIONAL PAYROLL COSTS (NOCONTRACT) 

	RESPONSE ACTION CONTRACT (RAC)
	HYDROGELOGIC INC (EPS70505) 




