
 
From: Nicole Moutoux/R9/USEPA/US 
To: Craig Cooper/R9/USEPA/US@EPA 
Date: 07/07/2010 11:36 AM 
Subject: Fw: EPA's Monthly ARRA Progress Report for May 2010 - Santa Susana Field Lab Site   

 
 
 
Nicole G. Moutoux 
Superfund Division 
Project Manager 
(415)972-3012 
moutoux.nicole@epa.gov 
----- Forwarded by Nicole Moutoux/R9/USEPA/US on 07/07/2010 11:36 AM ----- 
 
From: Nicole Moutoux/R9/USEPA/US 
To: "Backous, William" <William.Backous@emcbc.doe.gov>, stephanie.jennings@emcbc.doe.gov, "Martin, Lance" <lance.martin@emcbc.doe.gov> 
Cc: "Smith, Chuck" <csmith@hgl.com>, eevans@hgl.com, "Edwards, Michael" <medwards@hgl.com>, "Ramish, Danny" <dramish@hgl.com>, "Jones, 

Lauren" <lauren.jones@emcbc.doe.gov>, Scott.Chayette@hq.doe.gov <Scott.Chayette@hq.doe.gov>, "DuMont, LeAnn" 
<leann.dumont@emcbc.doe.gov>, Evelyn Michael/CI/USEPA/US@EPA, "McFarland, Darryl" <darryl.mcfarland@emcbc.doe.gov>, Darryl" 
<darryl.mcfarland@emcbc.doe.gov, "Schassburger/R9/USEPA/US, Richard" <richard.schassburger@emcbc.doe.gov/O=, Michelle 
Messick/DC/USEPA/US@EPA, Craig Cooper/R9/USEPA/US,/,, , ,, 

Date: 06/21/2010 03:01 PM 
Subject: EPA's Monthly ARRA Progress Report for May 2010 - Santa Susana Field Lab Site   

 
 
Dear Bill, Lance and Stephie -  
 
This email presents EPA's ARRA Progress Report for May 2010 for the Area IV Radiological Study at the Santa Susana Field Lab site.   This 
report is pursuant to our Inter-Agency Agreement on the Santa Susana Field Lab site and its content follows EPA's draft memo to DOE dated July 
27, 2009 entitled   "Santa Susana Inter-Agency Agreement with DOE; Cost Report Coordination on ARRA Funds, IA #RW-89-92299001).    
 
This report consists of the following attachments (attached at the end of this email): 
 
1.  EPA Prime Contractor Progress Report   for May 2010   This report contains summary narrative information on ARRA-associated work by 
EPA's prime contractor (HydroGeoLogic Inc).    
 
2.  EPA Prime Contractor Financial Status Report through May 31, 2010.    This detailed cost report provides budget and cost information on a 
task and subtask level for ARRA-associated work by EPA's prime contractor (HydroGeoLogic Inc).    Note:  At DOE request, EPA has sent DOE 
definitions for our % physical complete used on this report.   
 



3.  EPA's Detailed Area IV Project Schedule .    The attached version of the project schedule addresses comments received from Lance Martin 
on the previous draft of the schedule that we discussed at an EPA/DOE Project Managers Meeting on May 14th.               
 
4.  ARRA Jobs Data Collection   as of May 31, 2010.   Note that per DOE request, this table now includes subcontractor-level jobs data.  
 
5.  EPA's Cumulative Cost Summary for EPA costs since the last EPA costs summary  until June, 2010.   
 
  
Note that we will forward an updated spend curve later this week. 
Please let me know if you have any comments or questions about this monthly progress report.   



Contractor
Contract
Task Order
Task Order Title
Task Order Value
Period of Performance of this Report 
Program Source/Treasury Account Symbol
Agency Code
Account Code
Sub-Account Code

Reporting Period
Work Status:  Major Actions Taken               
Appendices to the Site Management Plan were revised 
and a decontamination plan for equipment and 
personnel was developed.                                        
Responses to stakeholder comments on the 
GW/SW/Sediment FSP were developed.  
Development of an approach to handling tritiated 
groundwater was initiated.                                               
The Draft Final Soil FSP was submitted to EPA on May 
3.                                                                        Work 
continued on identifying targeted soil sampling 
locations in the HSA-5C area.                                   The
Draft QAPP for GW/SW/Sed was submitted to EPA on 
May 12, 2010.  The Draft QAPP for Soil Sampling was 
submitted on May 18.                         The draft anlytical 
services procurement SOW was submitted to EPA on 
May 11.  Comments were received on May 28.               
Repairs to the HVAC system at Bldg. 204 were 
completed in late May.

Work Status:  Major Actions Planned
1) Continue procurement activities for analytical 
services.
2) Respond to comments and issue a Draft Final 
Groundwater, Surface Water, and Sediment QAPP.       
3) Respond to comments and issue a Draft Final Soil 
QAPP. 
4) Continue gamma scanning equipment prove out 
activities.                                                            

Period Cumulative
Percent Project Complete 1.62% 10.23%
DOE FTE/Cum. Headcount [Prime + Subs] 27.05 121
HGL Jobs Created (incl. in FTE/Headcount) 2 16

Obligations ($) $781,186.84 $4,934,141.73
Obligations (%) 2.200% 13.894%
Actual Cost ($) $576,866.49 $3,633,296.88
Actual Cost (%) 1.62% 10.23%

May 2010

Financial Information

PR-R7-09-10585

Monthly Report for American Recovery and Reinvestment Act of 2009
HydroGeoLogic, Inc
EP-S7-05-05

May 1, 2010 through May 31, 2010
68-8195
6800

Technical Assistance Santa Susana Field Laboratory
$35,511,646.90

N/A
N/A

Narrative
A prime contract was awarded to HGL on September 21, 2009.  
Technical activities kicked off on October 1, 2009.  Modification #1 
was issued on January 4, 2010.                                                              
HGL continued preparing planning documents.  Weekly conference 
calls were held to discuss different technical aspects of the project 
including gamma scanning, soil sampling, groundwater sampling, and 
analytical services procrement.  Community involvement activities 
included a media event and public meeting, both held on May 12.  An 
Interagency Workgroup Meeting was conducted on May 13.  HSA 
activities continued during this reporting period.  Gamma scanning 
equipment was field tested May 3-7, 2010, at Walker Field Pads in 
Grand Junction, CO.

Narrative
Planned activities in June will be focused on project planning, staffing, 
and subcontracting.  Preparation of planning documents will continue.  
Field staff will begin final preparations for full-scale field work.               



Vendor Name Rainwater and Associates, LLC
Subcontract Number EPA009AE
Subcontract Total Amount $48,840.00
Subcontract Invoiced Amount $13,040.00
% Complete 26.70%
Vendor Name Envicom Corporation 
Subcontract Number EPA009AF
Subcontract Total Amount $318,850.25
Subcontract Invoiced Amount $91,425.87
% Complete 28.67%
Vendor Name The Palladino Company, Inc.
Subcontract Number EPA009AH
Subcontract Total Amount $3,388,738.31
Subcontract Invoiced Amount $522,196.10
% Complete 15.41%
Vendor Name Boart Longyear Company, Inc.
Subcontract Number EP900AM
Subcontract Total Amount $380,220.00
Subcontract Invoiced Amount $0.00
% Complete 0.0%
Vendor Name CRM Construction
Subcontract Number EPA009AK
Subcontract Total Amount $229,551.00
Subcontract Invoiced Amount $226,251.00
% Complete 98.6%
Vendor Name John Minch & Associates
Subcontract Number EPA009AO
Subcontract Total Amount $43,220.00
Subcontract Invoiced Amount $14,310.00
% Complete 33.1%
Vendor Name Landscape Development
Subcontract Number EP009AN
Subcontract Total Amount $356,976.00
Subcontract Invoiced Amount $0.00
% Complete 0.0%
Vendor Name Advanced Geotechnical Services
PO Number 2010-00196
PO Total Amount $720.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name Diversified Thermal Services
PO Number 2010-00160
PO Total Amount $34,981.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name Enterprise, Inc.
PO Number 2010-00219
PO Total Amount $8,520.67
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name ESRI
PO Number 2010-00182
PO Total Amount $7,000.00
PO Invoiced Amount $0.00
% Complete 0.0%

Contract Metrics



Vendor Name Kohl Building Maintenance
PO Number 2010-00185
PO Total Amount $10,505.60
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name m. kobe photography
PO Number 2010-00167
PO Total Amount $2,800.00
PO Invoiced Amount $2,800.00
% Complete 100.0%
Vendor Name Movin' On Livestock
PO Number 2010-00180
PO Total Amount $13,200.00
PO Invoiced Amount $300.00
% Complete 2.3%
Vendor Name National Construction Rental
PO Number 2010-00089
PO Total Amount $3,881.00
PO Invoiced Amount $2,621.26
% Complete 67.5%
Vendor Name Nestle Waters
PO Number 2010-00114
PO Total Amount $15,205.74
PO Invoiced Amount $98.67
% Complete 0.6%
Vendor Name O. H. Casey
PO Number 2010-00113
PO Total Amount $6,800.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name Paper Recycling and Shredding Specialists
PO Number 2010-00153
PO Total Amount $600.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name Radiation Shielding, Inc.
PO Number 2009-00384
PO Total Amount $25,114.65
PO Invoiced Amount $25,114.65
% Complete 100.0%
Vendor Name Radiation Solutions, Inc.
PO Number 2010-00136
PO Total Amount $5,925.00
PO Invoiced Amount $5,925.00
% Complete 100.0%
Vendor Name Ryan's Express
PO Number 2010-00168
PO Total Amount $1,244.57
PO Invoiced Amount $1,134.00
% Complete 91.1%
Vendor Name Sandy's Communications
PO Number 2010-00107
PO Total Amount $4,829.00
PO Invoiced Amount $0.00
% Complete 0.0%
Vendor Name TellCo Environmental
PO Number 2010-00119
PO Total Amount $1,840.00
PO Invoiced Amount $1,480.00
% Complete 80.4%



Vendor Name Troxler Electronic Labs
PO Number 2010-00150
PO Total Amount $4,123.68
PO Invoiced Amount $3,854.31
% Complete 93.5%
Vendor Name West Coast Equipment
PO Number 2010-00147
PO Total Amount $20,455.26
PO Invoiced Amount $3,702.29
% Complete 18.1%
Total Dollars Under Subcontract $4,934,141.73
Total Subcontract Invoiced Amount $914,253.15

Updated Project Schedule

Updated Financial Summary Report

A project schedule is attached.  

A financial summary report is attached.



01 Task 1:  Project Planning & Support (46) 5,043,635.31$             2,607,529.48$           2,619,291.72$           2,436,105.83$               51.7% 44% 2,209,333.47$              2,704,524.93$              5,323,816.65$              0.84 (280,181.34)$                 

01-46-06 Health & Safety Plan 55,722.03$                           37,225.99$                        37,225.99$                        18,496.04$                            66.8% 85% 47,363.73$                        8,358.30$                          45,584.29$                        1.27 10,137.74$                         
01-46-07 Gamma Scanning Planning Documents 60,868.36$                           51,846.50$                        51,846.50$                        9,021.86$                              85.2% 90% 54,781.52$                        6,086.84$                          57,933.34$                        1.06 2,935.02$                           

01-46-07-01 Gamma Scanning Work Plan 60,868.36$                           51,846.50$                        51,846.50$                        9,021.86$                              85.2% 90% 54,781.52$                        6,086.84$                          57,933.34$                        1.06 2,935.02$                           
01-46-08 Field Sampling Plans 692,435.62$                         489,904.68$                      491,395.56$                      202,530.94$                          70.8% 29% 324,208.27$                      368,227.36$                      859,622.91$                      0.66 (167,187.29)$                      

01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan 108,605.04$                         132,893.03$                      132,893.03$                      (24,287.99)$                           122.4% 90% 97,744.54$                        10,860.50$                        143,753.53$                      0.74 (35,148.49)$                        
01-46-08-02 Field Sampling Plans for GW, SW & Sediment 117,892.98$                         225,927.16$                      225,927.16$                      (108,034.18)$                         191.6% 85% 100,209.03$                      17,683.95$                        243,611.11$                      0.44 (125,718.13)$                      
01-46-08-03 Generic Soil Sampling 465,937.60$                         131,084.49$                      132,575.37$                      334,853.11$                          28.1% 27% 126,254.70$                      339,682.90$                      472,258.27$                      0.95 (6,320.67)$                          

01-46-08-03-01 Generic Soil Sampling FSP 80,520.08$                           54,048.93$                        54,048.93$                        26,471.15$                            67.1% 85% 68,442.07$                        12,078.01$                        66,126.94$                        1.27 14,393.14$                         
01-46-08-03-02 FSP for Quadrant 1 96,354.38$                           46,974.10$                        46,974.10$                        49,380.28$                            48.8% 60% 57,812.63$                        38,541.75$                        85,515.85$                        1.23 10,838.53$                         
01-46-08-03-03 FSP for Quadrant 2 96,354.38$                           1,556.28$                          1,556.28$                          94,798.10$                            1.6% 0% -$                                   96,354.38$                        97,910.66$                        0.00 (1,556.28)$                          
01-46-08-03-04 FSP for Quadrant 3 96,354.38$                           28,505.18$                        29,996.06$                        67,849.20$                            29.6% 0% -$                                   96,354.38$                        126,350.44$                      0.00 (29,996.06)$                        
01-46-08-03-05 FSP for Quadrant 4 96,354.38$                           -$                                  -$                                  96,354.38$                            0.0% 0% -$                                   96,354.38$                        96,354.38$                        1.00 -$                                    

01-46-09 Quality Assurance Project Plans 81,309.14$                           65,784.24$                        65,784.24$                        15,524.90$                            80.9% 70% 56,916.40$                        24,392.74$                        90,176.98$                        0.87 (8,867.84)$                          
01-46-10 Routine TO Project Management 1,190,225.12$                      508,423.44$                      509,297.14$                      681,801.68$                          42.7% 30% 352,659.29$                      837,565.83$                      1,346,862.97$                   0.69 (156,637.85)$                      
01-46-11 Subcontractor Pool Management 355,177.70$                         284,738.29$                      284,738.29$                      70,439.41$                            80.2% 78% 277,038.61$                      78,139.09$                        362,877.38$                      0.97 (7,699.68)$                          
01-46-12 Attend Meetings 506,777.13$                         97,956.40$                        98,652.74$                        408,820.73$                          19.3% 33% 168,134.30$                      338,642.83$                      437,295.57$                      1.70 69,481.56$                         

01-46-12-01 Quarterly TO Management Meetings 68,450.31$                           27,180.86$                        27,180.86$                        41,269.45$                            39.7% 38% 25,668.87$                        42,781.44$                        69,962.30$                        0.94 (1,511.99)$                          
01-46-12-02 Technical Meetings on the HSA 38,501.75$                           6,309.57$                          6,546.33$                          32,192.18$                            16.4% 50% 19,250.88$                        19,250.88$                        25,797.20$                        2.94 12,704.55$                         
01-46-12-03 Technical Meetings on the Gamma Scan WP 42,932.43$                           36,386.87$                        36,386.87$                        6,545.56$                              84.8% 100% 42,932.43$                        -$                                   36,386.87$                        1.18 6,545.56$                           
01-46-12-04 Technical Meetings on the Water FSP/QAPP 37,379.80$                           11,640.46$                        11,870.26$                        25,739.34$                            31.1% 75% 28,034.85$                        9,344.95$                          21,215.21$                        2.36 16,164.59$                         
01-46-12-05 Technical Meetings on the Soil FSP/QAPP 37,379.80$                           6,846.02$                          7,075.81$                          30,533.78$                            18.3% 25% 9,344.95$                          28,034.85$                        35,110.66$                        1.32 2,269.14$                           
01-46-12-06 Technical Meetings During Field Investigation Work 96,073.26$                           694.56$                             694.56$                             95,378.70$                            0.7% 0% -$                                   96,073.26$                        96,767.82$                        0.00 (694.56)$                             
01-46-12-07 Technical Mtgs on Investigation Data Reports 74,759.60$                           -$                                  -$                                  74,759.60$                            0.0% 0% -$                                   74,759.60$                        74,759.60$                        1.00 -$                                    
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings 78,584.76$                           6,104.10$                          6,104.10$                          72,480.66$                            7.8% 30% 23,284.37$                        55,300.39$                        61,404.49$                        3.81 17,180.27$                         
01-46-12-09 Site Access Negotiation Meetings 19,617.96$                           2,793.96$                          2,793.96$                          16,824.00$                            14.2% 100% 19,617.96$                        -$                                   2,793.96$                          7.02 16,824.00$                         
01-46-12-10 Risk Assessment Coordination Meetings 13,097.46$                           -$                                  -$                                  13,097.46$                            0.0% 0% -$                                   13,097.46$                        13,097.46$                        1.00 -$                                    

01-46-13 Review Background Documents 21,031.20$                           16,303.38$                        16,339.93$                        4,727.82$                              77.5% 78% 16,404.34$                        4,626.86$                          20,966.80$                        1.00 64.40$                                
01-46-14 Historical Site Assessment 662,980.65$                         481,220.82$                      481,220.82$                      181,759.83$                          72.6% 74% 377,230.53$                      220,923.96$                      702,144.78$                      0.78 (39,164.13)$                        

01-46-14-01 Scope the EPA HSA 434,723.95$                         317,757.57$                      317,757.57$                     116,966.38$                         73.1% 87% 263,535.87$                     106,361.92$                      424,119.49$                     0.83 10,604.46$                        
01-46-14-01-01 Master Document Index 115,908.05$                         93,789.32$                        93,789.32$                        22,118.73$                            80.9% 83% 96,574.59$                        19,333.46$                        113,122.78$                      1.03 2,785.27$                           
01-46-14-01-02 HSA Completeness Review 45,101.19$                           45,105.18$                        45,105.18$                        (3.99)$                                    100.0% 100% 45,101.19$                        -$                                   45,105.18$                        1.00 (3.99)$                                 
01-46-14-01-03 Stakeholder Working Sessions 80,089.71$                           57,917.22$                        57,917.22$                        22,172.49$                            72.3% 80% 64,071.77$                        16,017.94$                        73,935.16$                        1.11 6,154.55$                           
01-46-14-01-04 Former Employee Interviews and On-Site Visits 40,896.96$                           24,759.75$                        24,759.75$                        16,137.21$                            60.5% 43% 17,491.63$                        23,405.33$                        48,165.08$                        0.71 (7,268.12)$                          
01-46-14-01-05 Development of Physical Model of SSFL Site 82,280.80$                           5,330.78$                          5,330.78$                          76,950.02$                            6.5% 9% 7,454.64$                          10,000.00$                        15,330.78$                        1.40 66,950.02$                         
01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues 60,516.04$                           90,855.32$                        90,855.32$                        (30,339.28)$                           150.1% 54% 32,842.05$                        27,673.99$                        118,529.31$                      0.36 (58,013.27)$                        
01-46-14-01-08 Annotated Outline to the EPA HSA 9,931.20$                             -$                                  -$                                  9,931.20$                              0.0% 0% -$                                   9,931.20$                          9,931.20$                          1.00 -$                                    

01-46-14-02 Prepare the EPA HSA 228,256.70$                         163,463.25$                      163,463.25$                      64,793.45$                            71.6% 50% 113,694.66$                      114,562.04$                      278,025.29$                      0.70 (49,768.59)$                        
01-46-15 Onsite Field Office 932,731.25$                         467,782.81$                      476,447.58$                     464,948.44$                         50.2% 39% 361,221.30$                     506,559.20$                      983,006.78$                     0.76 (50,275.53)$                       

01-46-15-01 Technical Memorandum 10,045.20$                           773.40$                             773.40$                             9,271.80$                              7.7% 0% -$                                   10,045.20$                        10,818.60$                        0.00 (773.40)$                             
01-46-15-02 Office Setup 136,449.17$                         423,152.40$                      423,227.32$                      (286,703.23)$                         310.1% 94% 128,262.22$                      42,883.00$                        466,110.32$                      0.30 (329,661.15)$                      
01-46-15-03 Operations 786,236.88$                         43,857.01$                        52,446.86$                        742,379.87$                          5.6% 30% 232,959.08$                      453,631.00$                      506,077.86$                      4.44 280,159.02$                       

01-46-16 Monthly Reports for ARRA of 2009 366,485.60$                         79,117.21$                        79,117.21$                        287,368.39$                          21.6% 30% 108,588.33$                      257,897.27$                      337,014.48$                      1.37 29,471.12$                         
01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support 117,891.51$                         27,225.72$                        27,225.72$                        90,665.79$                       23.1% 55% 64,786.86$                        53,104.65$                        80,330.37$                        2.38 37,561.14$                         

01-46-17-01 Preparation of Request for Info for Analytical Svces 45,339.46$                           2,388.27$                          2,388.27$                          42,951.19$                            5.3% 100% 45,339.46$                        -$                                   2,388.27$                          18.98 42,951.19$                         
01-46-17-02 Acquisition of Analytical Laboratory Services 38,894.80$                           24,837.45$                        24,837.45$                        14,057.35$                            63.9% 50% 19,447.40$                        19,447.40$                        44,284.85$                        0.78 (5,390.05)$                          
01-46-17-03 Laboratory Quality Assurance Program 33,657.25$                           -$                                  -$                                  33,657.25$                            0.0% 0% -$                                   33,657.25$                        33,657.25$                        1.00 -$                                    

02 Task 2:  Community Relations (9) 421,192.92$                91,444.87$                91,444.87$                329,748.05$                  21.7% 25% 107,052.72$                      314,140.20$                      405,585.07$                      1.17 15,607.85$                         

01-09-01 Technical Support for Public Mtgs 130,165.65$                         12,193.62$                        12,193.62$                        117,972.03$                          9.4% 20% 26,033.13$                        104,132.52$                      116,326.14$                      2.13 13,839.51$                         
01-09-02 Prepare Draft Fact Sheets 7,444.74$                             217.42$                             217.42$                             7,227.32$                              2.9% 3% 223.34$                             7,221.40$                          7,438.82$                          1.03 5.92$                                  
01-09-03 Publish Public Notices/Newsletters 58,885.12$                           6,499.81$                          6,499.81$                          52,385.31$                            11.0% 10% 5,888.51$                          52,996.61$                        59,496.42$                        0.91 (611.30)$                             
01-09-04 Maintain Information Repositories 13,662.72$                           400.28$                             400.28$                             13,262.44$                            2.9% 3% 409.88$                             13,252.84$                        13,653.12$                        1.02 9.60$                                  
01-09-05 Prepare Presentation Materials 6,285.60$                             5,165.71$                          5,165.71$                          1,119.89$                              82.2% 30% 1,885.68$                          4,399.92$                          9,565.63$                          0.37 (3,280.03)$                          
01-09-06 Provide Facilitator 86,567.52$                           15,421.82$                        15,421.82$                        71,145.70$                            17.8% 25% 21,641.88$                        64,925.64$                        80,347.46$                        1.40 6,220.06$                           
01-09-07 Toll-Free Number - Community Work Group Calls 853.92$                                429.43$                             429.43$                             424.49$                                 50.3% 30% 253.01$                             600.91$                             1,030.34$                          0.59 (176.42)$                             
01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. 19,001.00$                           5,052.09$                          5,052.09$                          13,948.91$                            26.6% 25% 4,750.25$                          14,250.75$                        19,302.84$                        0.94 (301.84)$                             
01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda 34,156.80$                           1,227.14$                          1,227.14$                          32,929.66$                            3.6% 0% -$                                   34,156.80$                        35,383.94$                        0.00 (1,227.14)$                          
01-09-10 Draft Community Involvement Plan 28,331.49$                           8,948.52$                          8,948.52$                          19,382.97$                            31.6% 100% 28,331.49$                        -$                                   8,948.52$                          3.17 19,382.97$                         
01-09-11 Final Community Involvement Plan 9,748.39$                             6,451.23$                          6,451.23$                          3,297.16$                              66.2% 100% 9,748.39$                          -$                                   6,451.23$                          1.51 3,297.16$                           
01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video 12,280.56$                           1,098.53$                          1,098.53$                          11,182.03$                            8.9% 8% 982.44$                             11,298.12$                        12,396.65$                        0.89 (116.09)$                             
01-09-13 Assist EPA w/Media Event 13,809.41$                           28,339.27$                        28,339.27$                        (14,529.86)$                           205.2% 50% 6,904.71$                          6,904.71$                          35,243.98$                        0.24 (21,434.57)$                        

03 Task 3:  Field Investigation (22) 6,328,223.60$                907,505.36$                 908,629.42$                 5,420,718.24$                  14.3% 15% 897,402.44$                      5,430,821.16$                   6,339,450.58$                   0.99 (11,226.98)$                        

01-22-01 Site Reconnaissance 238,703.45$                         155,073.31$                      155,073.31$                      83,630.14$                            65.0% 70% 146,233.76$                      92,469.69$                        247,543.00$                      0.94 (8,839.55)$                          

SSFL Area IV Radiological Characterization Study
Monthly Financial Status Report

1May 2010 Reporting Period
June 19, 2010
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EARNED VALUE
(EV)

BUDGETARY PERCENT 
COMPLETE

PHYSICAL PERCENT 
COMPLETE
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VARIANCE AT COMPLETION
(VAC)
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COMPLETION

(EAC) 
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01-22-01-01 Natural Resources Assessment 142,894.53$                         122,771.49$                      122,771.49$                      20,123.04$                            85.9% 86% 122,889.30$                      20,005.23$                        142,776.72$                      1.00 117.81$                              
01-22-01-02 Cultural Resources Assessment 24,791.83$                           22,719.07$                        22,719.07$                        2,072.76$                              91.6% 80% 19,833.46$                        4,958.37$                          27,677.44$                        0.87 (2,885.61)$                          
01-22-01-03 Geophysical Survey 39,103.20$                           408.42$                             408.42$                             38,694.78$                            1.0% 0% -$                                   39,103.20$                        39,511.62$                        0.00 (408.42)$                             
01-22-01-04 Off-Site Well Survey 10,966.55$                           -$                                  -$                                  10,966.55$                            0.0% 0% -$                                   10,966.55$                        10,966.55$                        1.00 -$                                    
01-22-01-05 Potential Sample Location Identification 9,244.00$                             5,762.48$                          5,762.48$                          3,481.52$                              62.3% 0% -$                                   9,244.00$                          15,006.48$                        0.00 (5,762.48)$                          
01-22-01-06 Site Reconnaissance Planning Memo & Report 11,703.34$                           3,411.85$                          3,411.85$                          8,291.49$                              29.2% 30% 3,511.00$                          8,192.34$                          11,604.19$                        1.03 99.15$                                

01-22-02 Mobilization/Demobilization 10,520.80$                           19,543.03$                        19,543.03$                        (9,022.23)$                             185.8% 100% 10,520.80$                        -$                                   19,543.03$                        0.54 (9,022.23)$                          
01-22-03 Site Preparation 212,725.00$                         10,261.51$                        10,261.51$                        202,463.49$                          4.8% 5% 10,636.25$                        202,088.75$                      212,350.26$                      1.04 374.74$                              
01-22-04 Environmental Sampling 5,749,665.35$                      722,219.19$                      723,343.25$                      5,027,446.16$                       12.6% 13% 730,011.63$                      5,019,653.72$                   5,742,996.98$                   1.01 6,668.37$                           

01-22-04-01 Gamma Scanning 2,957,313.96$                      699,870.01$                      700,994.07$                      2,257,443.95$                       23.7% 24% 715,669.98$                      2,241,643.98$                   2,942,638.05$                   1.02 14,675.91$                         
01-22-04-02 Groundwater Sampling 81,011.48$                           7,245.64$                          7,245.64$                          73,765.84$                            8.9% 0% -$                                   81,011.48$                        88,257.12$                        0.00 (7,245.64)$                          
01-22-04-03 Surface & Subsurface Soil Sampling 2,644,436.47$                      13,993.16$                        13,993.16$                        2,630,443.31$                       0.5% 1% 13,222.18$                        2,631,214.29$                   2,645,207.45$                   0.94 (770.98)$                             
01-22-04-04 Soil Boring/Permeability Sampling 18,488.00$                           -$                                  -$                                  18,488.00$                            0.0% 0% -$                                   18,488.00$                        18,488.00$                        1.00 -$                                    
01-22-04-05 Surface Water Sampling 31,516.62$                           408.42$                             408.42$                             31,108.20$                            1.3% 1% 409.72$                             31,106.90$                        31,515.32$                        1.00 1.30$                                  
01-22-04-06 Sediment Sampling 16,898.82$                           701.96$                             701.96$                             16,196.86$                            4.2% 4% 709.75$                             16,189.07$                        16,891.03$                        1.01 7.79$                                  

01-22-05 Field-Generated Waste Characterization and Disposal 116,609.00$                         408.32$                             408.32$                             116,200.68$                          0.4% 0% -$                                   116,609.00$                      117,017.32$                      0.00 (408.32)$                             

04 Task 4:  Sample Analysis (62) 16,319,517.15$              -$                             -$                             16,319,517.15$                0.0% 0% -$                                   16,319,517.15$                 16,319,517.15$                 1.00 -$                                    

05 Task 5:  Analytical Support & Data Validation (03) 1,722,213.32$                25,681.98$                   25,681.98$                   1,696,531.34$                  1.5% 1% 15,957.53$                        1,706,255.79$                   1,731,937.77$                   0.62 (9,724.45)$                          

01-03-01 Analytical Support 447,385.12$                         2,203.82$                          2,203.82$                          445,181.30$                          0.5% 0% -$                                   447,385.12$                      449,588.94$                      0.00 (2,203.82)$                          
01-03-02 Data Validation 742,910.40$                         138.91$                             138.91$                             742,771.49$                          0.0% 0% -$                                   742,910.40$                      743,049.31$                      0.00 (138.91)$                             
01-03-03 Data Management 531,917.80$                         23,339.25$                        23,339.25$                        508,578.55$                          4.4% 3% 15,957.53$                        515,960.27$                      539,299.52$                      0.68 (7,381.72)$                          

06 Task 6:  Data Evaluation (12) 2,742,707.97$                1,146.08$                     416.73$                        2,741,561.89$                  0.0% 0% -$                                   2,742,707.97$                   2,743,854.05$                   0.00 (1,146.08)$                          

07 Task 7:  Coordination on Assessment of Risks (48) 12,492.00$                     (1.45)$                        (1.45)$                        12,493.45$                       0.0% 0% -$                                   12,492.00$                        12,490.55$                        0.00 1.45$                                  

09 Task 9:  Radiological Study Report (55) 2,899,193.43$                -$                             -$                             2,899,193.43$                  0.0% 0% -$                                   2,899,193.43$                   2,899,193.43$                   1.00 -$                                    

01-55-01 Interim Gamma Scanning Reports 753,476.36$                         -$                                  -$                                 753,476.36$                         0.0% 0% -$                                   753,476.36$                      753,476.36$                     1.00 -$                                   
01-55-01-01 Quadrant 1 Gamma Scanning Report 188,369.09$                         -$                                  -$                                  188,369.09$                          0.0% 0% -$                                   188,369.09$                      188,369.09$                      1.00 -$                                    
01-55-01-02 Quadrant 2 Gamma Scanning Report 188,369.09$                         -$                                  -$                                  188,369.09$                          0.0% 0% -$                                   188,369.09$                      188,369.09$                      1.00 -$                                    
01-55-01-03 Quadrant 3 Gamma Scanning Report 188,369.09$                         -$                                  -$                                  188,369.09$                          0.0% 0% -$                                   188,369.09$                      188,369.09$                      1.00 -$                                    
01-55-01-04 Quadrant 4 Gamma Scanning Report 188,369.09$                         -$                                  -$                                  188,369.09$                          0.0% 0% -$                                   188,369.09$                      188,369.09$                      1.00 -$                                    

01-55-02 Interim Soil Sampling Reports 667,673.52$                         -$                                  -$                                 667,673.52$                         0.0% 0% -$                                   667,673.52$                      667,673.52$                     1.00 -$                                   
01-55-02-01 Quadrant 1 Soil Sampling Report 166,918.38$                         -$                                  -$                                  166,918.38$                          0.0% 0% -$                                   166,918.38$                      166,918.38$                      1.00 -$                                    
01-55-02-02 Quadrant 2 Soil Sampling Report 166,918.38$                         -$                                  -$                                  166,918.38$                          0.0% 0% -$                                   166,918.38$                      166,918.38$                      1.00 -$                                    
01-55-02-03 Quadrant 3 Soil Sampling Report 166,918.38$                         -$                                  -$                                  166,918.38$                          0.0% 0% -$                                   166,918.38$                      166,918.38$                      1.00 -$                                    
01-55-02-04 Quadrant 4 Soil Sampling Report 166,918.38$                         -$                                  -$                                  166,918.38$                          0.0% 0% -$                                   166,918.38$                      166,918.38$                      1.00 -$                                    

01-55-03 Interim Groundwater, Surface Water, Seep & Sediment Rpts. 1,181,084.44$                      -$                                  -$                                  1,181,084.44$                       0.0% 0% -$                                   1,181,084.44$                   1,181,084.44$                   1.00 -$                                    
01-55-03-01 Phase 1 Report 295,271.11$                         -$                                  -$                                  295,271.11$                          0.0% 0% -$                                   295,271.11$                      295,271.11$                      1.00 -$                                    
01-55-03-02 Phase 2 Report 295,271.11$                         -$                                  -$                                  295,271.11$                          0.0% 0% -$                                   295,271.11$                      295,271.11$                      1.00 -$                                    
01-55-03-03 Phase 3 Report 295,271.11$                         -$                                  -$                                  295,271.11$                          0.0% 0% -$                                   295,271.11$                      295,271.11$                      1.00 -$                                    
01-55-03-04 Phase 4 Report 295,271.11$                         -$                                  -$                                  295,271.11$                          0.0% 0% -$                                   295,271.11$                      295,271.11$                      1.00 -$                                    

01-55-04 Comprehensive Radiological Sampling Report 296,959.11$                         -$                                  -$                                  296,959.11$                          0.0% 0% -$                                   296,959.11$                      296,959.11$                      1.00 -$                                    

16 Task 16:  Task Order Closeout (07) 22,471.20$                     -$                             -$                             22,471.20$                       0.0% 0% -$                                   22,471.20$                        22,471.20$                        1.00 -$                                    

01-07-01 Initiate Task Order Closeout 16,392.08$                           -$                                  -$                                  16,392.08$                            0.0% 0% -$                                   16,392.08$                        16,392.08$                        1.00 -$                                    
01-07-02 Return Documents to EPA 1,875.36$                             -$                                  -$                                  1,875.36$                              0.0% 0% -$                                   1,875.36$                          1,875.36$                          1.00 -$                                    
01-07-03 Task Order Completion Report 4,203.76$                             -$                                  -$                                  4,203.76$                              0.0% 0% -$                                   4,203.76$                          4,203.76$                          1.00 -$                                    

35,511,646.90$           3,633,306.32$           3,645,463.28$           31,878,340.58$             10.2% 9% 3,229,746.16$              32,152,123.83$            35,798,316.45$            0.89 (286,669.55)$                 

1The cost reporting period extends from May 1 to May 28, 2010.
2Total obligations represents the cost for all work that has been completed.  This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).
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Actual
91

HydroGeoLogic 0 21.02 0 91 0.00 6.03 2 28 0 0 27.05 121
Previous Month 

Actual
87

Prime Contractor II 0 0 0 0 0 0 0 0 0 0 0 0

Prime Contractor III 0 0 0 0 0 0 0 0 0 0 0 0

Prime Contractor IV 0 0 0 0 0 0 0 0 0 0 0 0

Prime Contractor V 0 0 0 0 0 0 0 0 0 0 0 0

Totals 0 21 0 91 0 6 2 28 0 0 27.05 121

1
 Monthly Prime Contractor FTEs

2
 Monthly Prime Contractor Cumulative 

Headcount

3
 Monthly Subcontractor FTEs

4
 Monthly Subcontractor Cumulative 
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5
 Monthly Vendor FTEs

6
  Monthly Vendor Cumulative 
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EM Recovery Act Data Call

Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

Complete all information in yellow highlighted boxes ONLY

0

May 31, 2010

Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

* The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between 

part-time and full-time, or the length of the job.

** Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals

1,418
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Adjust number of rows as needed 

and include name of each prime 

contractor

Actuals as of:

Santa Susana Field Laboratory Cumulative Number of Job Fairs 

Total 

Cumulative 

Headcount 

May 31, 2010
Cumulative Number of 

Applications Received 

Include cumulative number of 

applications received for 

contractor jobs

Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work 

associated with provision of any equipment that is unique to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity. 

Vendors Unique to EM 

(Monthly FTEs and 

Cumulative Headcount)

Total FTEs 

Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act 

project.

Sum of the monthly FTEs reported by the prime contractor's subcontractors. Each subcontractor's  monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the 

monthly standard hours defined by the subcontractor.

Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act 

project.

Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions 

funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.

Monthly FTEs and Cumulative Headcount

ARRA 4



Activity ID Activity Name Original
Duration

Start Finish Total
Float

00  Project A00  Project Award 0 22-Sep-09 A 22-Sep-09 A

Project AwaProject Award 0 22-Sep-09 A 22-Sep-09 A

M-1000 Project Award 0 22-Sep-09 A

01  Gamma S01  Gamma Scanning 411 01-Oct-09 A 27-May-11 133

01.06  Deve01.06  Develop Health and Safety Plan 118 30-Oct-09 A 29-Mar-10 A

D-1010 Prepare Draft Health and Safety Plan 70 30-Oct-09 A 29-Mar-10 A

D-1200 Submit Draft Health and Safety Plan 0 09-Feb-10 A

D-2220 EPA Review, Draft Health and Safety Plan 10 10-Feb-10 A 26-Feb-10 A

D-1070 Revise Health and Safety Plan 15 26-Feb-10 A 29-Mar-10 A

F-1170 Submit Final Health and Safety Plan 0 29-Mar-10 A

01.07.01  Ga01.07.01  Gamma Scanning Work Plan (FSP and QA... 109 01-Oct-09 A 24-Feb-10 A

D-1930 Gamma Scanning SAP 109 01-Oct-09 A 24-Feb-10 A

D-1520 Develop Draft SAP 30 01-Oct-09 A 19-Oct-09 A

D-1430 Submit Draft SAP to EPA 0 19-Oct-09 A

D-1450 EPA Review, Draft Final SAP 15 19-Oct-09 A 19-Nov-09 A

D-3070 Revise Draft Final SAP 16 19-Nov-09 A 20-Nov-09 A

D-1460 Submit Draft Final SAP to Stakeholders 0 23-Nov-09 A

D-2460 Stakeholder Review, Draft Final SAP 7 23-Nov-09 A 08-Dec-09 A

F-3190 Stakeholder Meeting to Discuss Draft Final SAP 1 08-Dec-09 A 08-Dec-09 A

F-3200 Revise Draft Final SAP 10 10-Dec-09 A 19-Feb-10 A

F-3210 Submit Final SAP 0 24-Feb-10 A

03.03  Site P03.03  Site Preparation 307 04-Jan-10 A 05-Apr-11 -45

C-2160 Subcontractor Procurement (Vegetation Removal) 15 04-Jan-10 A 13-Jan-10 A

C-1310 Site Preparation (Vegetation Removal) 232 29-Mar-10 A 05-Apr-11 -45

03.04.01  Ga03.04.01  Gamma Scanning 391 23-Nov-09 A 27-May-11 133

C-1920 Gamma Scanning 260 23-Nov-09 A 27-May-11 -73

P-1000 Subcontractor Procurement (Radiological Services) 45 27-Nov-09 A 19-Jan-10 A

P-5110 Major PO (Metal Fabrication) 40 06-Jan-10 A 30-Apr-10 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

2-Sep-09 A, 00  Project Award

2-Sep-09 A, Project Award

Project Award

27-May-11, 01  Gamma Scanning

29-Mar-10 A, 01.06  Develop Health and Safety Plan

Prepare Draft Health and Safety Plan

Submit Draft Health and Safety Plan

EPA Review, Draft Health and Safety Plan

Revise Health and Safety Plan

Submit Final Health and Safety Plan

24-Feb-10 A, 01.07.01  Gamma Scanning Work Plan (FSP and QAPP)

Gamma Scanning SAP

Develop Draft SAP

Submit Draft SAP to EPA

EPA Review, Draft Final SAP

Revise Draft Final SAP

Submit Draft Final SAP to Stakeholders

Stakeholder Review, Draft Final SAP

Stakeholder Meeting to Discuss Draft Final SAP

Revise Draft Final SAP

Submit Final SAP

05-Apr-11, 03.03  Site Preparation

Subcontractor Procurement (Vegetation Removal)

Site Preparation (Vegetation Removal)

27-May-11, 03.04.01  Gamma Scanning

Gamma Scanning

Subcontractor Procurement (Radiological Services)

Major PO (Metal Fabrication)

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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P-5100 Major PO (Gamma Scanning Equipment) 40 06-Jan-10 A 30-Jun-10 36

P-2140 Subcontractor Procurement (Pack Animal Services) 25 22-Jan-10 A 31-May-10 A

C-2090 Complete Construction/Integration of Detector Systems 0 16-Jul-10 36

M-2470 Start Gamma Scanning in Area IV 0 19-Jul-10 36

C-2110 Complete Gamma Scanning of Background Reference 
Areas

0 19-Jul-10 36

C-1010 Gamma Scanning Testing 0 19-Jul-10 19-Jul-10 36

M-2460 Gamma Scanning Complete 0 27-May-11 133

02  Water Tes02  Water Testing 301 15-Oct-09 A 28-Mar-11 125

01.08.02  FS01.08.02  FSP for Groundwater/Surface Water/& Sed... 112 15-Oct-09 A 06-Jul-10 39

D-3010 Field Sampling Plans Water 90 15-Oct-09 A 06-Jul-10 -35

D-2960 Prepare Draft FSP 30 01-Dec-09 A 27-Jan-10 A

D-3030 Submit Draft FSP 0 27-Jan-10 A

D-3100 EPA Review, Draft FSP 15 28-Jan-10 A 12-Feb-10 A

D-3120 Revise Draft FSP 20 12-Feb-10 A 30-Apr-10 A

D-3190 Submit Draft Final to Stakeholders 0 16-Apr-10 A

D-3200 Stakeholder Review, Draft Final FSP 15 16-Apr-10 A 08-Jun-10 -29

D-3210 Draft Final QAAP- Water Testing 0 12-May-10 A

F-2230 Revise Draft Final FSP 14 09-Jun-10 28-Jun-10 -29

F-3160 Final QAAP - Water Testing 0 05-Jul-10 40

F-3150 Final FSP 0 06-Jul-10 -35

03.01.04  Of03.01.04  Off-Site Well Survey 80 31-May-10 17-Sep-10 51

C-1720 Off-Site Well Survey 80 31-May-10 17-Sep-10 51

03.04.02  Gr03.04.02  Groundwater Sampling 131 19-Jul-10 17-Jan-11 175

C-2120 Groundwater Sampling 130 19-Jul-10 14-Jan-11 19

C-2060 Start Ground Water and Surface Water Sampling and 
Analysis

0 19-Jul-10 19

C-1850 Phase 1 Ground Water Sampling 10 21-Jul-10 03-Aug-10 19

C-1890 Well Installation (As Needed) 105 21-Jul-10 14-Dec-10 19

C-1860 Phase 2  Ground Water Sampling 10 04-Jan-11* 17-Jan-11 23

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

Major PO (Gamma Scanning Equipment)

Subcontractor Procurement (Pack Animal Services)

Complete Construction/Integration of Detector Systems

Start Gamma Scanning in Area IV

Complete Gamma Scanning of Background Reference Areas

Gamma Scanning Testing

Gamma Scanning Complete

28-Mar-11, 02  Water Testing

06-Jul-10, 01.08.02  FSP for Groundwater/Surface Water/& Sediment

Field Sampling Plans Water

Prepare Draft FSP

Submit Draft FSP

EPA Review, Draft FSP

Revise Draft FSP

Submit Draft Final to Stakeholders

Stakeholder Review, Draft Final FSP

Draft Final QAAP- Water Testing

Revise Draft Final FSP

Final QAAP - Water Testing

Final FSP

17-Sep-10, 03.01.04  Off-Site Well Survey

Off-Site Well Survey

17-Jan-11, 03.04.02  Groundwater Sampling

Groundwater Sampling

Start Ground Water and Surface Water Sampling and Analysis

Phase 1 Ground Water Sampling

Well Installation (As Needed)

Phase 2  Ground Water Sampling

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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M-2150 Complete Quarterly Groundwater and Surface Water 
Sampling and Analysis

0 17-Jan-11 175

03.04.05  Su03.04.05  Surface Water Sampling 93 11-Nov-10 21-Mar-11 3

C-1790 Surface Water Sampling 2 11-Nov-10 12-Nov-10 -52

C-2400 Phase 1 - SW/Seeps Sampling 10 11-Nov-10 24-Nov-10 -62

C-2410 Phase 2 - SW/Seeps Sampling 10 08-Mar-11 21-Mar-11 3

03.04.06  Se03.04.06  Sediment Sampling 98 11-Nov-10 28-Mar-11 3

C-1800 Sediment Sampling 7 11-Nov-10 19-Nov-10 -52

C-1900 Phase 1 Sediment Sampling 15 11-Nov-10 01-Dec-10 71

C-1910 Phase 2 Sediment Sampling 15 08-Mar-11 28-Mar-11 3

03  Soil Test03  Soil Testing 477 09-Oct-09 A 09-Nov-11 15

01.08.03  Fie01.08.03  Field Sampling Plans for Surface & Subsu... 413 01-Dec-09 A 01-Aug-11 -94

D-2070 Generic Soil Sampling FSP 85 04-Jan-10 A 30-Jul-10 -79

D-3160 Prepare Draft Soil FSP 45 05-Jan-10 A 09-Feb-10 A

D-3230 Submit Draft Soil FSP 0 15-Feb-10 A

D-2760 EPA Review, Draft Soil FSP 10 16-Feb-10 A 13-Apr-10 A

D-3250 Revise Draft Soil FSP 15 02-Mar-10 A 07-May-10 A

D-2060 Submit Draft Final FSP to Stakeholders 0 07-May-10 A

D-3240 Stakeholder Review Draft Final Soil FSP 15 10-May-10 A 28-May-10 A

D-3270 Stakeholder Meeting to Discuss Draft Final Soil FSP 1 31-May-10 A 31-May-10 A

D-3260 Revise Draft Final Soil FSP 43 31-May-10 28-Jul-10 -77

F-3180 Final QAAP - Soil Testing 0 30-Jul-10 -53

F-3170 Submit Final Soil FSP 0 30-Jul-10 -79

D-4680 FSP - Addendum #1 91 01-Dec-09 A 04-Oct-10 -99

D-4670 Prepare Draft Soil FSP, Addendum #1 50 02-Dec-09 A 27-Aug-10 -99

D-2080 Submit Draft FSP to Stakeholders-Addendum 1 0 27-Aug-10 -99

D-3310 Stakeholder Review Draft Soil FSP-Addendum 1 10 30-Aug-10 10-Sep-10 -99

D-3320 Stakeholder Meeting to Discuss Draft Soil FSP-Addendum 
1

1 13-Sep-10 13-Sep-10 -99

D-3300 Revise Draft Final FSP-Addendum #1 15 14-Sep-10 04-Oct-10 -99

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

Complete Quarterly Groundwater and Surface Water Sampling and Analysis

21-Mar-11, 03.04.05  Surface Water Sampling

Surface Water Sampling

Phase 1 - SW/Seeps Sampling

Phase 2 - SW/Seeps Sampling

28-Mar-11, 03.04.06  Sediment Sampling

Sediment Sampling

Phase 1 Sediment Sampling

Phase 2 Sediment Sampling

09-Nov-11, 03  Soil Testing

01-Aug-11, 01.08.03  Field Sampling Plans for Surface & Subsurface Soils

Generic Soil Sampling FSP

Prepare Draft Soil FSP

Submit Draft Soil FSP

EPA Review, Draft Soil FSP

Revise Draft Soil FSP

Submit Draft Final FSP to Stakeholders

Stakeholder Review Draft Final Soil FSP

Stakeholder Meeting to Discuss Draft Final Soil FSP

Revise Draft Final Soil FSP

Final QAAP - Soil Testing

Submit Final Soil FSP

FSP - Addendum #1

Prepare Draft Soil FSP, Addendum #1

Submit Draft FSP to Stakeholders-Addendum 1

Stakeholder Review Draft Soil FSP-Addendum 1

Stakeholder Meeting to Discuss Draft Soil FSP-Addendum 1

Revise Draft Final FSP-Addendum #1

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary

 

Santa Susana Field Laboratory Radiogical Study

Detailed Schedule

TASK filter: REVISED SCHEDULE.
  

Page 3 of 11



Activity ID Activity Name Original
Duration

Start Finish Total
Float

F-3340 Submit Final Soil FSP, Addendum #1 0 04-Oct-10 -99

D-4690 FSP - Addendum #2 75 05-Oct-10 17-Jan-11 -94

D-3350 Prepare Draft Soil FSP - Addendum #2 35 05-Oct-10 22-Nov-10 -84

D-3360 Submit Draft Soil FSP - Addendum #2 to Stakeholders 0 22-Nov-10 -84

D-2780 Stakeholder Review, Draft Soil FSP - Addendum #2 15 23-Nov-10 13-Dec-10 -84

D-2790 Stakeholder Meeting to Discuss Draft Soil FSP 0 13-Dec-10 -84

D-3370 Revise Draft Soil FSP - Addendum #2 15 14-Dec-10 03-Jan-11 -84

D-2090 Submit Final FSP - Addendum #2 0 17-Jan-11 -94

D-4700 FSP - 3rd Addendum 60 18-Jan-11 11-Apr-11 -94

D-4710 FSP - Addendums 4 and 5 80 12-Apr-11 01-Aug-11 -94

01.13  Revie01.13  Review Background Documents 60 09-Oct-09 A 09-Nov-11 -52

C-1150 Review Background Documents 60 09-Oct-09 A 09-Nov-11 -52

3.01  Site Re3.01  Site Reconnaissance 45 29-Mar-10 A 17-Sep-10 51

D-1730 Potential Sample Location Identification 15 29-Mar-10 A 20-May-10 A

D-1740 Site Recon Planning Memo and Report 30 29-Mar-10 A 17-Sep-10 51

03.04.03  Su03.04.03  Surface & Subsurface Sampling 235 05-Oct-10 29-Aug-11 -22

C-1770 Surface and Subsurface Soil Sampling 235 05-Oct-10 29-Aug-11 -99

M-2130 Start Soil Sampling 0 05-Oct-10 -99

C-2070 Start Surface and Subsurface Soil Sampling 0 05-Oct-10 -99

M-2180 Complete Collection of Soil Samples 0 29-Aug-11 -22

03.04.04  So03.04.04  Soil Boring/Permeability Sampling 124 04-Jan-10 A 27-Aug-10 1

P-1040 Subcontractor Procurement (Drilling) 60 04-Jan-10 A 31-Mar-10 A

C-1780 Soil Boring / Permeability Sampling 65 31-May-10 27-Aug-10 1

03.05  Field 03.05  Field Generated Waste Characterization and ... 326 31-May-10 29-Aug-11 67

P-1440 Subcontractor Procurement (IDW Disposal) 30 31-May-10* 09-Jul-10 117

D-1320 Field Generated Waste Characterization and Disposal 246 20-Sep-10 29-Aug-11 67

04  Quality A04  Quality Assurance Project Plans 144 29-Dec-09 A 30-Jul-10 21

01.09  Quali01.09  Quality Assurance Project Plan 144 29-Dec-09 A 30-Jul-10 21

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

Submit Final Soil FSP, Addendum #1

FSP - Addendum #2

Prepare Draft Soil FSP - Addendum #2

Submit Draft Soil FSP - Addendum #2 to Stakeholders

Stakeholder Review, Draft Soil FSP - Addendum #2

Stakeholder Meeting to Discuss Draft Soil FSP

Revise Draft Soil FSP - Addendum #2

Submit Final FSP - Addendum #2

FSP - 3rd Addendum

FSP - Addendums 4 and 5

09-Nov-11, 01.13  Review Background Documents

Review Background Documents

17-Sep-10, 3.01  Site Reconnaissance

Potential Sample Location Identification

Site Recon Planning Memo and Report

29-Aug-11, 03.04.03  Surface & Subsurface Sampling

Surface and Subsurface Soil Sampling

Start Soil Sampling

Start Surface and Subsurface Soil Sampling

Complete Collection of Soil Samples

27-Aug-10, 03.04.04  Soil Boring/Permeability Sampling

Subcontractor Procurement (Drilling)

Soil Boring / Permeability Sampling

29-Aug-11, 03.05  Field Generated Waste Characterization and Disposal

Subcontractor Procurement (IDW Disposal)

Field Generated Waste Characterization and Disposal

30-Jul-10, 04  Quality Assurance Project Plans

30-Jul-10, 01.09  Quality Assurance Project Plan

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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Activity ID Activity Name Original
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Start Finish Total
Float

D-4720 Quality Assurance Project Plan 130 29-Dec-09 A 28-Jul-10 -51

D-3560 Prepare Draft QAPP 65 30-Dec-09 A 12-Feb-10 A

D-2940 Complete Draft QAAP-Water Testing 28 31-Mar-10 A 12-May-10 A

D-3570 Submit Draft QAPP - Water Testing 0 12-May-10 A

D-2950 EPA Review, Draft QAPP- Water Testing 15 17-May-10 A 04-Jun-10 41

D-2990 Revise Draft QAPP - Water Testing 11 31-May-10 14-Jun-10 40

D-3620 Stakeholder Review Draft Final QAPP- Water Testing 10 15-Jun-10 28-Jun-10 40

D-3680 Revise Draft Final QAPP - Water Testing 5 29-Jun-10 05-Jul-10 40

D-3710 Submit Final QAPP - Water Testing 0 05-Jul-10 40

D-3040 Prepare Draft QAAP -Soil Testing 5 31-Mar-10 A 18-May-10 A

D-2900 EPA Review, Draft QAPP -Soil Testing 15 10-May-10 A 25-Jun-10 -53

D-3580 Revise Draft QAPP - Soil Testing 5 28-Jun-10 02-Jul-10 -53

D-2120 Submit Draft Final QAPP to Stakeholders- Soil Testing 0 02-Jul-10 -53

D-3590 Stakeholder Review Draft Final QAPP - Soil Testing 10 05-Jul-10 16-Jul-10 -53

D-3610 Revise Draft Final QAPP - Soil Testing 10 19-Jul-10 30-Jul-10 -53

F-3620 Submit Final QAPP - Soil Testing 0 30-Jul-10 -53

05  Historica05  Historical Site Assessment 354 05-Oct-09 A 09-Mar-11 190

01.14  HSA01.14  HSA 354 05-Oct-09 A 09-Mar-11 190

C-2310 EPA HSA Kick Off Meeting 0 05-Oct-09 A

D-1570 Master Document Index 90 05-Oct-09 A 30-Sep-10 304

D-1580 Final DOE HSA Completeness Review 120 15-Dec-09 A 28-May-10 A

D-1600 Former Site Employees Interviews and On-Site Visits 180 19-Oct-09 A 30-Jul-10 285

D-2440 Technical Memoranda 30 11-Jan-10 A 30-Nov-10 173

D-1620 Annotated Outline to the EPA HSA 10 31-May-10 11-Jun-10 254

D-2910 EPA Review, HSA Annotated Outline 15 14-Jun-10 02-Jul-10 254

D-2630 Submit Final HSA Annotated Outline 0 02-Jul-10 254

D-2420 Submit Final Memorandum 0 30-Nov-10 173

D-3830 Develop Draft HSA 45 08-Jan-10 A 05-Oct-10 187

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

Quality Assurance Project Plan

Prepare Draft QAPP

Complete Draft QAAP-Water Testing

Submit Draft QAPP - Water Testing

EPA Review, Draft QAPP- Water Testing

Revise Draft QAPP - Water Testing

Stakeholder Review Draft Final QAPP- Water Testing

Revise Draft Final QAPP - Water Testing

Submit Final QAPP - Water Testing

Prepare Draft QAAP -Soil Testing

EPA Review, Draft QAPP -Soil Testing

Revise Draft QAPP - Soil Testing

Submit Draft Final QAPP to Stakeholders- Soil Testing

Stakeholder Review Draft Final QAPP - Soil Testing

Revise Draft Final QAPP - Soil Testing

Submit Final QAPP - Soil Testing

09-Mar-11, 05  Historical Site Assessment

09-Mar-11, 01.14  HSA

EPA HSA Kick Off Meeting

Master Document Index

Final DOE HSA Completeness Review

Former Site Employees Interviews and On-Site Visits

Technical Memoranda

Annotated Outline to the EPA HSA

EPA Review, HSA Annotated Outline

Submit Final HSA Annotated Outline

Submit Final Memorandum

Develop Draft HSA

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-3690 Prepare the EPA HSA 150 08-Jan-10 A 21-Feb-11 185

D-3630 Submit Draft HSA 0 05-Oct-10 187

D-2920 EPA Review, Draft HSA 25 07-Oct-10 10-Nov-10 187

D-3640 Revise Draft HSA 25 01-Dec-10 04-Jan-11 173

D-2130 Submit Draft Final HSA to Stakeholders 0 04-Jan-11 173

D-3650 Stakeholder Review Draft Final HSA 20 05-Jan-11 01-Feb-11 173

D-3660 Stakeholder Meeting to Discuss Draft Final HSA 1 02-Feb-11 02-Feb-11 173

D-3670 Revise Final HSA 25 03-Feb-11 09-Mar-11 173

F-3680 Submit Final HSA 0 09-Mar-11 173

06  Field Offi06  Field Office 455 19-Oct-09 A 01-Nov-11 4

01.15  On-S01.15  On-Site Field Office 455 19-Oct-09 A 01-Nov-11 4

C-1640 Office Setup 21 19-Oct-09 A 30-Apr-10 A

C-1650 Field Off ice Operations 414 01-Dec-09 A 01-Nov-11 4

D-2640 Technical Memo, Planning and Managing Field Work 30 04-Jan-10 A 15-Feb-10 A

C-1300 Field Off ice Mobilization 0 22-Feb-10 A 30-Apr-10 A

07  Analytica07  Analytical Lab 554 19-Oct-09 A 23-Mar-12 -99

01.11  Subc01.11  Subcontractor Pool Management 554 19-Oct-09 A 23-Mar-12 -99

C-1140 Subcontractor Pool Management 554 19-Oct-09 A 23-Mar-12 -99

D-1150 Monthly Laboratory Management and Performance Report 260 11-Nov-10 09-Nov-11 -2

01.17.01  Pr01.17.01  Preparation of a Request for Information f... 40 18-Jan-10 A 12-May-10 A

D-1660 Preparation of a Request for Information for Analyt ical 
Services

40 18-Jan-10 A 12-May-10 A

01.17.02  Ac01.17.02  Acquisition of Analytical Laboratory Servi... 283 18-Jan-10 A 10-Nov-10 0

D-1715 Prepare Draft Procurement Package 30 18-Jan-10 A 26-Feb-10 A

C-1670 Acquisition of Analyt ical Laboratory Services 100 01-Feb-10 A 10-Nov-10 0

D-1725 EPA Review, Draft Procurement Package 7 26-Feb-10 A 11-Jun-10 -57

D-1745 Revision of Draft Procurement Package 0 20-Apr-10 A 18-Jun-10 -62

D-1750 Release Draft RFP 0 18-Jun-10 -62

D-1760 Advert isement of Procurement/Laboratory Response 23 21-Jun-10 21-Jul-10 -62

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

Prepare the EPA HSA

Submit Draft HSA

EPA Review, Draft HSA

Revise Draft HSA

Submit Draft Final HSA to Stakeholders

Stakeholder Review Draft Final HSA

Stakeholder Meeting to Discuss Draft Final HSA

Revise Final HSA

Submit Final HSA

01-Nov-11, 06  Field Off ice

01-Nov-11, 01.15  On-Site Field Office

Office Setup

Field Off ice Operations

Technical Memo, Planning and Managing Field Work

Field Off ice Mobilization

23-Mar-12, 07  Analy

23-Mar-12, 01.11  Su

Subcontractor Pool M

Monthly Laboratory Management and Performance Report

12-May-10 A, 01.17.01  Preparation of a Request for Information for Analyt ical Services

Preparation of a Request for Information for Analytical Services

10-Nov-10, 01.17.02  Acquisition of Analyt ical Laboratory Services

Prepare Draft Procurement Package

Acquisition of Analyt ical Laboratory Services

EPA Review, Draft Procurement Package

Revision of Draft Procurement Package

Release Draft RFP

Advertisement of Procurement/Laboratory Response

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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Activity ID Activity Name Original
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Start Finish Total
Float

D-1770 Laboratory Selection 55 22-Jul-10 06-Oct-10 -62

D-1780 EPA Consent/Subcontract Negotiation 25 07-Oct-10 10-Nov-10 -62

01.17.03  La01.17.03  Laboratory Quality Assurance Program 30 07-Oct-10 17-Nov-10 5

D-1680 Laboratory Quality Assurance Program 30 07-Oct-10 17-Nov-10 5

04.0  Sampl04.0  Sample Analysis 260 11-Nov-10 09-Nov-11 -52

C-1450 Sample Analysis 260 11-Nov-10 09-Nov-11 -52

08  Commun08  Community Involvement 581 01-Oct-09 A 20-Jan-12 -54

02.0 Comm02.0 Community Involvement 581 01-Oct-09 A 20-Jan-12 -54

D-1260 Develop Draft Community Involvement Plan 30 01-Oct-09 A 15-Oct-09 A

P-1240 Subcontractor Procurement (Meeting Facilitator 
Consultant)

25 12-Oct-09 A 19-Jan-10 A

C-1590 Stakeholder Working Sessions 180 12-Oct-09 A 20-Jan-12 -54

C-1220 Facilitate Meetings 449 14-Oct-09 A 01-Sep-11 47

D-2270 EPA Review, CIP 15 16-Oct-09 A 27-Jan-10 A

D-1190 Publish Public Notices / Newsletters 420 19-Oct-09 A 11-Oct-11 -54

C-1240 Venue for Quarterly Meetings 420 22-Oct-09 A 01-Sep-11 47

D-1280 Draft Plan to Document EPA's Radiological Studies at 
SSFL by Video

60 26-Oct-09 A 26-Jul-10 71

C-1230 Provide Toll Free Number 430 23-Nov-09 A 20-Jan-12 -54

D-1270 Develop Final Community Involvement Plan 40 05-Jan-10 A 02-Feb-10 A

D-1220 Technical Support for Public Meetings 430 25-Jan-10 A 20-Jan-12 -54

C-1200 Maintain Information Repositories 411 01-Feb-10 A 26-Dec-11 -35

C-1290 Assist EPA w/ Media Events 430 29-Mar-10 A 20-Jan-12 -54

D-1180 Prepare Draft EPA Fact Sheets 338 30-Apr-10 A 16-Aug-11 -54

D-1210 Prepare Presentation Materials 400 30-Apr-10 A 10-Nov-11 -3

D-2020 Publish EPA Fact Sheets 409 30-Apr-10 A 23-Nov-11 -12

D-1250 Print and Mail Meeting Announcements 430 31-May-10 20-Jan-12 -54

09  Access A09  Access Agreements 13 12-Mar-10 A 31-Mar-10 A

3.01  Site Re3.01  Site Reconnaissance 13 12-Mar-10 A 31-Mar-10 A

C-1660 Obtain Access Agreements 0 12-Mar-10 A 12-Mar-10 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

Laboratory Selection

EPA Consent/Subcontract Negotiation

17-Nov-10, 01.17.03  Laboratory Quality Assurance Program

Laboratory Quality Assurance Program

09-Nov-11, 04.0  Sample Analysis

Sample Analysis

20-Jan-12, 08  Community Involvement

20-Jan-12, 02.0 Community Involvement

Develop Draft Community Involvement Plan

Subcontractor Procurement (Meeting Facilitator Consultant)

Stakeholder Working Sessions

Facilitate Meetings

EPA Review, CIP

Publish Public Notices / Newsletters

Venue for Quarterly Meetings

Draft Plan to Document EPA's Radiological Studies at SSFL by Video

Provide Toll Free Number

Develop Final Community Involvement Plan

Technical Support for Public Meetings

Maintain Information Repositories

Assist EPA w/ Media Events

Prepare Draft EPA Fact Sheets

Prepare Presentation Materials

Publish EPA Fact Sheets

Print and Mail Meeting Announcements

31-Mar-10 A, 09  Access Agreements

31-Mar-10 A, 3.01  Site Reconnaissance

Obtain Access Agreements

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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Activity ID Activity Name Original
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Start Finish Total
Float

C-1950 Receive Site Access 0 12-Mar-10 A

M-2450 Start Site Access 0 31-Mar-10 A

10  Environm10  Environmental Compliance/Field Operations 204 01-Oct-09 A 23-Jul-10 353

01.08.01  Ar01.08.01  Areawide SAP/SMP/DMP 160 14-Oct-09 A 23-Jun-10 -26

D-1510 Site Management Plan 160 14-Oct-09 A 18-May-10 A

D-1500 Develop Draft SMP 30 15-Oct-09 A 03-Dec-09 A

D-1470 Submit Draft SMP to EPA 0 03-Dec-09 A

D-1480 EPA Review, Draft SMP 30 03-Dec-09 A 12-Feb-10 A

D-3090 Revise Draft Final SMP 15 12-Feb-10 A 29-Mar-10 A

D-2500 Stakeholder Review, Draft Final SMP 10 07-Apr-10 A 30-Apr-10 A

D-1490 Submit Draft Final SMP to Stakeholders 0 07-Apr-10 A

D-3220 Stakeholder Meeting to Discuss Draft Final SMP 1 29-Apr-10 A 29-Apr-10 A

F-3230 Revise Final SMP 13 30-Apr-10 A 23-Jun-10 -26

F-3240 Submit Final SMP 0 23-Jun-10 -26

03.01.01  Na03.01.01  Natural Resources Assessment 181 01-Oct-09 A 31-May-10 187

D-2170 Complete CH1 and CH2 of Biological Assessment Report 20 01-Oct-09 A 23-Oct-09 A

C-2320 Complete Biological Survey Field Work 10 05-Oct-09 A 16-Oct-09 A

D-1690 Natural Resources Assessment 78 05-Oct-09 A 31-May-10 187

D-3700 Prepare Draft Biological Survey Report 20 19-Oct-09 A 13-Nov-09 A

D-2150 Submit Preliminary Sections to EPA for Review 0 23-Oct-09 A

D-2930 EPA Review, Biological Survey Report 3 16-Nov-09 A 18-Nov-09 A

D-3720 Meeting to Discuss Preliminary Biological Survey 1 19-Nov-09 A 19-Nov-09 A

D-3790 Complete Draft Biological Assessment Report 11 20-Nov-09 A 04-Dec-09 A

D-3730 DOE Completes Final Biological Survey Report 15 20-Nov-09 A 10-Dec-09 A

D-2970 Submit Draft Biological Assessment Report to EPA 0 04-Dec-09 A

D-2160 EPA Review of Biological Assessment Report 5 04-Dec-09 A 11-Dec-09 A

D-3800 Submit Biological Assessment to FWS 0 11-Dec-09 A

D-3810 FWS Preliminary Review of BA Report 20 11-Dec-09 A 04-Jan-10 A

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

Receive Site Access

Start Site Access

23-Jul-10, 10  Environmental Compliance/Field Operations

23-Jun-10, 01.08.01  Areawide SAP/SMP/DMP

Site Management Plan

Develop Draft SMP

Submit Draft SMP to EPA

EPA Review, Draft SMP

Revise Draft Final SMP

Stakeholder Review, Draft Final SMP

Submit Draft Final SMP to Stakeholders

Stakeholder Meeting to Discuss Draft Final SMP

Revise Final SMP

Submit Final SMP

31-May-10, 03.01.01  Natural Resources Assessment

Complete CH1 and CH2 of Biological Assessment Report

Complete Biological Survey Field Work

Natural Resources Assessment

Prepare Draft Biological Survey Report

Submit Preliminary Sections to EPA for Review

EPA Review, Biological Survey Report

Meeting to Discuss Preliminary Biological Survey

Complete Draft Biological Assessment Report

DOE Completes Final Biological Survey Report

Submit Draft Biological Assessment Report to EPA

EPA Review of Biological Assessment Report

Submit Biological Assessment to FWS

FWS Preliminary Review of BA Report

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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Duration
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Float

D-3740 DOE Conducts Wet Season Biological Survey (Estimated 
Dates)

22 11-Dec-09 A 11-Jan-10 A

D-3780 Revise Biological Assessment Report 21 04-Jan-10 A 12-Feb-10 A

D-3020 Submit Final BA to FWS 15 10-Feb-10 A 10-Feb-10 A

D-2980 Prepare Biological Opinion (FWS) 30 10-Feb-10 A 25-May-10 A

F-2330 Biological Opinion Completed 0 25-May-10 A

03.01.02  Cu03.01.02  Cultural Resources Assessment 75 01-Dec-09 A 31-May-10 393

D-1700 Cultural Resources Assessment 75 01-Dec-09 A 31-May-10 393

03.01.03  Ge03.01.03  Geophysical Survey 40 31-May-10 23-Jul-10 353

C-1710 Geophysical Survey 40 31-May-10 23-Jul-10 353

D-3080 EPA Review, Final Geophysical Survey Technical Memo 15 31-May-10 18-Jun-10 39

11  Reporting11  Reporting 626 29-Sep-09 A 23-Mar-12 -82

01.10  Rout01.10  Routine Task Order Project Management 554 19-Oct-09 A 30-Dec-11 -22

C-1130 Routine Task Order Project Management 554 19-Oct-09 A 30-Dec-11 -22

01.12  Atten01.12  Attend Meetings 331 29-Sep-09 A 23-Mar-12 -82

C-1530 Bi-Monthly EPA/DOE Project Managers Meetings 180 29-Sep-09 A 23-Mar-12 -99

C-2000 Site Access Negotiation Meetings 30 05-Oct-09 A 12-Mar-10 A

C-1470 Technical Meetings on the HSA 180 12-Oct-09 A 09-Mar-11 173

C-1480 Technical Meetings on the Gamma Scan Work Plan 180 21-Oct-09 A 28-Jan-10 A

C-1550 Risk Assessment Coordination Meetings 180 18-Nov-09 A 31-May-10 376

C-1520 Technical Meetings on the Investigation Data Reports 
Required for the Task Order

180 07-Dec-09 A 14-Oct-11 16

C-1500 Technical Meetings on the Soil FSP/QAPP 180 14-Dec-09 A 10-Jun-10 -43

C-1490 Technical Meetings on the Water FSP/QAPP 180 14-Dec-09 A 23-Jun-10 -26

C-1460 Quarterly Task Order Management Meetings 180 21-Dec-09 A 30-Dec-11 -39

C-1510 Technical Meetings During the Field Investigation Work 180 31-May-10 04-Feb-11 213

01.14  HSA01.14  HSA 40 22-Feb-10 A 31-Aug-10 309

C-1610 Development of a Physical Model of the SSFL Site 40 22-Feb-10 A 31-Aug-10 309

01.16  Mont01.16  Monthly Reports for ARRA of 2009 518 12-Oct-09 A 31-Oct-11 5

D-1160 Monthly Reports for ARRA of 2009 518 12-Oct-09 A 31-Oct-11 5

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

DOE Conducts Wet Season Biological Survey (Estimated Dates)

Revise Biological Assessment Report

Submit Final BA to FWS

Prepare Biological Opinion (FWS)

Biological Opinion Completed

31-May-10, 03.01.02  Cultural Resources Assessment

Cultural Resources Assessment

23-Jul-10, 03.01.03  Geophysical Survey

Geophysical Survey

EPA Review, Final Geophysical Survey Technical Memo

23-Mar-12, 11  Repo

30-Dec-11, 01.10  Routine Task Order Project M

Routine Task Order Project Management

23-Mar-12, 01.12  At

Bi-Monthly EPA/DOE

Site Access Negotiation Meetings

Technical Meetings on the HSA

Technical Meetings on the Gamma Scan Work Plan

Risk Assessment Coordination Meetings

Technical Meetings on the Investigation Data Reports Required for the T

Technical Meetings on the Soil FSP/QAPP

Technical Meetings on the Water FSP/QAPP

Quarterly Task Order Management Meetings

Technical Meetings During the Field Investigation Work

31-Aug-10, 01.14  HSA

Development of a Physical Model of the SSFL Site

31-Oct-11, 01.16  Monthly Reports for ARRA of 2009

Monthly Reports for ARRA of 2009

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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D-1100 Monthly TO Progress Reports 450 30-Oct-09 A 31-Oct-11 5

05.01  Analy05.01  Analytical Support 275 11-Nov-10 30-Nov-11 0

C-1330 Analytical Support 275 11-Nov-10 30-Nov-11 0

05.02  Data 05.02  Data Validation 275 11-Nov-10 30-Nov-11 0

C-1340 Data Validation 275 11-Nov-10 30-Nov-11 0

05.03  Data 05.03  Data Management 400 01-Mar-10 A 09-Nov-11 -2

C-1350 Data Management 400 01-Mar-10 A 09-Nov-11 -2

06.0  Data E06.0  Data Evaluation 378 25-Jan-10 A 09-Nov-11 -52

C-1430 Data Evaluation 378 25-Jan-10 A 09-Nov-11 -52

07.0  Coord07.0  Coordination on Assessment of Risks 500 23-Nov-09 A 23-Mar-12 -99

D-1440 Coordination on Assessment of Risks 500 23-Nov-09 A 23-Mar-12 -99

09.01  Gamm09.01  Gamma Scanning Report 225 20-Sep-10 29-Jul-11 36

D-1810 Start Gamma Scanning Report 60 20-Sep-10 10-Dec-10 36

D-1820 Continue Gamma Scanning Report 60 13-Dec-10 04-Mar-11 36

D-1830 Continue Gamma Scanning Report 60 07-Mar-11 27-May-11 36

D-1840 Complete Gamma Scanning Report 45 30-May-11 29-Jul-11 36

D-4030 Stakeholder Meeting to Discuss Draft Final GSR 2 28-Jul-11 29-Jul-11 36

9.02  Soil Sa9.02  Soil Sampling Report 305 06-Dec-10 03-Feb-12 -99

D-1850 Start Soil Sampling Report 110 06-Dec-10 06-May-11 -99

D-1860 Continue Soil Sampling Report 65 09-May-11 05-Aug-11 -99

D-1870 Continue Soil Sampling Report 65 08-Aug-11 04-Nov-11 -99

D-1880 Complete Soil Sampling Report 65 07-Nov-11 03-Feb-12 -99

D-4320 Stakeholder Meeting to Discuss Draft Final SSR 2 02-Feb-12 03-Feb-12 -99

09.03.01  Ph09.03.01  Phase 1 Report 147 25-Nov-10 17-Jun-11 66

D-1890 Phase 1 Report 147 25-Nov-10 17-Jun-11 -62

D-4430 Prepare Draft 90 25-Nov-10 30-Mar-11 66

D-4440 Submit Draft to EPA 0 30-Mar-11 66

D-4450 EPA Review, Draft 15 31-Mar-11 20-Apr-11 66

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

Monthly TO Progress Reports

30-Nov-11, 05.01  Analytical Support

Analytical Support

30-Nov-11, 05.02  Data Validation

Data Validation

09-Nov-11, 05.03  Data Management

Data Management

09-Nov-11, 06.0  Data Evaluation

Data Evaluation

23-Mar-12, 07.0  Coo

Coordination on Asse

29-Jul-11, 09.01  Gamma Scanning Report

Start Gamma Scanning Report

Continue Gamma Scanning Report

Continue Gamma Scanning Report

Complete Gamma Scanning Report

Stakeholder Meeting to Discuss Draft Final GSR

03-Feb-12, 9.02  Soil Sampling Repo

Start Soil Sampling Report

Continue Soil Sampling Report

Continue Soil Sampling Report

Complete Soil Sampling Report

Stakeholder Meeting to Discuss Dra

17-Jun-11, 09.03.01  Phase 1 Report

Phase 1 Report

Prepare Draft

Submit Draft to EPA

EPA Review, Draft

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

D-4460 Revise Draft 20 21-Apr-11 18-May-11 66

D-2300 Submit Draft Final to Stakeholders 0 18-May-11 66

D-4470 Stakeholder Review Draft Final 20 19-May-11 15-Jun-11 66

D-4480 Stakeholder Meeting to Discuss Draft Final 2 16-Jun-11 17-Jun-11 66

09.03.02  Ph09.03.02  Phase 2 Report 142 01-Mar-11 14-Sep-11 3

D-1900 Phase 2 Report 120 01-Mar-11 15-Aug-11 23

D-4510 Prepare Draft 60 29-Mar-11 20-Jun-11 3

D-4520 Submit Draft to EPA 0 20-Jun-11 3

D-4530 EPA Review, Draft 15 21-Jun-11 11-Jul-11 3

D-4540 Revise Draft 30 12-Jul-11 22-Aug-11 3

D-2310 Submit Draft Final to Stakeholders 0 22-Aug-11 3

D-4550 Stakeholder Review Draft Final 15 23-Aug-11 12-Sep-11 3

D-4560 Stakeholder Meeting to Discuss Draft Final 2 13-Sep-11 14-Sep-11 3

09.04  Comp09.04  Comprehensive Radiological Sampling Report 35 06-Feb-12 23-Mar-12 -99

D-1360 Revise Draft Finals and Combine into Final Report 35 06-Feb-12 23-Mar-12 -99

D-1370 Submittal of Final Radiological Sampling Report 0 23-Mar-12 -99

M-1400 Submittal of Final Radiological Sampling Report 0 23-Mar-12 -99

12  Project C12  Project Close-Out 17 26-Mar-12 17-Apr-12 -99

16.01  Initia16.01  Initiate Task Order Closeout 15 26-Mar-12 13-Apr-12 -99

C-1370 Initiate Task Order Closeout 15 26-Mar-12 13-Apr-12 -99

16.02  Retur16.02  Return Documents to EPA 15 26-Mar-12 13-Apr-12 -97

D-1380 Return Docs to EPA 15 26-Mar-12 13-Apr-12 -97

16.03  Task 16.03  Task Order Completion Report 15 28-Mar-12 17-Apr-12 -99

D-1390 Task Order Completion Report 15 28-Mar-12 17-Apr-12 -99

D-2320 Publish Task Order Completion Report 0 17-Apr-12 -99

M-2290 Complete Project Closeout Activities 0 17-Apr-12 -99

M-3000 Project Complete 0 17-Apr-12 -99

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2010 2011 2012

Revise Draft

Submit Draft Final to Stakeholders

Stakeholder Review Draft Final

Stakeholder Meeting to Discuss Draft Final

14-Sep-11, 09.03.02  Phase 2 Report

Phase 2 Report

Prepare Draft

Submit Draft to EPA

EPA Review, Draft

Revise Draft

Submit Draft Final to Stakeholders

Stakeholder Review Draft Final

Stakeholder Meeting to Discuss Draft Final

23-Mar-12, 09.04  Co

Revise Draft Finals a

Submittal of Final Ra

Submittal of Final Ra

17-Apr-12, 1

13-Apr-12, 16

Initiate Task O

13-Apr-12, 16

Return Docs t

17-Apr-12, 1

Task Order C

Publish Task

Complete Pr

Project Com

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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Report Date: 06/02/2010 Page 1 of 1

Itemized Cost Summary

CRP# 82623  FC = TRS  ORG = 09K0XQL

REGIONAL PAYROLL COSTS ...........................................................................................................................................$51,260.47

REGIONAL TRAVEL COSTS ...........................................................................................................................................$10,877.61

ENVIRONMENTAL MONITORING SYSTEMS LABORATORY (EMSL) COSTS

LOCKHEED MARTIN (EPD05088) ...........................................................................................................................................$159.00

RAC CONTRACT NOT SUBJECT TO ANNUAL ALLOCATION

HYDROGEOLOGIC (EPS70505) ...........................................................................................................................................$907,733.25

Total Site Costs: $970,030.33



Report Date: 06/02/2010 Page 1 of 2

Employee Name                                    

Fiscal

Year  

Pay

Period 

Payroll

Hours 

Payroll

Costs 

Regional Payroll Costs

CRP# 82623  FC = TRS  ORG = 09K0XQL

2010 14 551.95AYCOCK, MARY T. 0.00

ENVIRONMENTAL PROTECTION SPECIALIST 16 2,362.3734.00

17 4,662.9467.00

101.00 $7,577.26

2010 16 16.99CHAN, MICHELLE 1.00

Office Automation Clerk 17 16.721.00

2.00 $33.71

2010 16 101.59COMMISSO, ANGELA 1.50

ENVIRONMENTAL PROTECTION SPECIALIST 17 270.934.00

5.50 $372.52

2010 16 6,177.53COOPER, CRAIG F. 76.00

ENVIRONMENTAL ENGINEER 17 6,362.1678.00

154.00 $12,539.69

2010 16 568.91COOPER, DAVID C. 8.00

COMMUNITY INVOLVEMENT SPECIALIST 17 1,422.2620.00

28.00 $1,991.17

2010 16 7,011.95DEMPSEY, GREGG D. 80.00

ENVIRONMENTAL SCIENTIST 17 7,011.9680.00

160.00 $14,023.91

2010 12 46.87MCCROAN, KEITH D. 0.00

~

0.00 $46.87

2010 16 3,347.70MOUTOUX, NICOLE GACS 44.00

ENVIRONMENTAL SCIENTIST

44.00 $3,347.70

2010 16 5,157.78SHURA, ROGER D. 80.00

ELECTRONICS TECHNI 17 5,157.7680.00

160.00 $10,315.54

2010 16 374.26STRALKA, DANIEL J. 5.00

ENVIRONMENTAL SCIENTIST

5.00 $374.26



Report Date: 06/02/2010 Page 2 of 2

Employee Name                                    

Fiscal

Year  

Pay

Period 

Payroll

Hours 

Payroll

Costs 

Regional Payroll Costs

CRP# 82623  FC = TRS  ORG = 09K0XQL

2010 16 637.84TAYLOR, ANDREW H. 10.00

ENVIRONMENTAL SCIENTIST

10.00 $637.84

Total Regional Payroll Costs 669.50 $51,260.47
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Employee Name                                    

Fiscal

Year  

Pay

Period 

Payroll

Hours 

Payroll

Costs 

Headquarters Payroll Costs

CRP# 82623  FC = TRS  ORG = 09K0XQL



Report Date: 06/02/2010 Page 1 of 1

Regional Travel Costs

CRP# 82623  FC = TRS  ORG = 09K0XQL

Treasury    

Travel Treasury    Schedule   

Number       Schedule   Date       Travel CostsTraveler/Vendor Name                              

1,241.6505/25/2010ACHA101410QIUE4AYCOCK, MARY T.

ENVIRONMENTAL PROTECTION
SPECIALIST

$1,241.65

347.1505/25/2010ACHC101410QIS6LBANK ONE

$347.15

1,225.8505/25/2010ACHA101410QGPZ8COOPER, DAVID C.

COMMUNITY INVOLVEMENT
SPECIALIST

$1,225.85

707.4605/21/2010ACHA101390QJERYDEMPSEY, GREGG D.

ENVIRONMENTAL SCIENTIST

$707.46

200.7005/25/2010ACHA101410QIS6LDIAMOND, JANE E.

ENVIRONMENTAL PROTECTION
SPECIALIST

$200.70

1,412.2205/25/2010ACHA101410QI3YGMOUTOUX, NICOLE GACS

ENVIRONMENTAL SCIENTIST

$1,412.22

4,571.5005/17/2010ACHA101330QBMK5SHURA, ROGER D.

1,171.0805/17/2010ACHA101330QHQ4BELECTRONICS TECHNI

$5,742.58

Total Regional Travel Costs $10,877.61



Report Date: 06/02/2010 Page 1 of 1

Headquarters Travel Costs

CRP# 82623  FC = TRS  ORG = 09K0XQL

Treasury    

Travel Treasury    Schedule   

Number       Schedule   Date       Travel CostsTraveler/Vendor Name                              



Report Date: 06/02/2010 Page 1 of 1

Contract Costs

CRP# 82623  FC = TRS  ORG = 09K0XQL

Contractor Name: LOCKHEED MARTIN

EPA Contract Number: EPD05088

Project Officer(s): JOHNSON, KIMBERLEY

Dates of Service: From: To:

Summary of Service:

Voucher Voucher Voucher Treasury Schedule Site   Annual    

Number              Date      Amount   Number      and    Date        Amount  Allocation  

Total Costs:

REMOTE SENSING SUPPORT/EPIC(REDI)

$159.00

ENVIRONMENTAL MONITORING SYSTEMS LABORATORY (EMSL) COSTS

04/18/201003/22/2010

74 04/20/2010 87,667.93 1.00 0.1505/21/2010R0705

74 04/20/2010 87,667.93 137.09 20.7605/21/201010705

$20.91Total: $138.09



Report Date: 06/02/2010 Page 1 of 1

Contract Costs

CRP# 82623  FC = TRS  ORG = 09K0XQL

Contractor Name: HYDROGEOLOGIC

EPA Contract Number: EPS70505

Total Costs: $907,733.25

Summary of Service: RESPONSE ACTION CONTRACT-SUBCLASS(REDI)

Treasury Schedule Site   

Number          and        Date        Amount   

Delivery Order Information DO # Start Date End Date

38                    03/01/2010             03/31/2010

Project Officer(s): COOPER, CRAIG

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

RAC CONTRACT NOT SUBJECT TO ANNUAL ALLOCATION

03/31/201003/01/2010

10688 907,733.2505/14/201004/15/2010 907,733.2538-07

$907,733.25Total:
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CRP# 82623  FC = TRS  ORG = 09K0XQL

Miscellaneous (MIS) Costs



TOTAL SANTA SUSANA FIELD LABORATORY SPENDING CURVE

$5,000,000$40,000,000 

$1,875,000

$2,500,000

$3,125,000

$3,750,000

$4,375,000

$5,000,000

$15,000,000 

$20,000,000 

$25,000,000 

$30,000,000 

$35,000,000 

$40,000,000 

SSFL SPEND ESTIMATE
AS OF 31May10

PreviousMonthly Estimates through May 2010 and

Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12
Monthly Actuals $180,916 $236,722 $292,225 $398,864 $620,798 $1,064,733 $712,230 $638,866

Monthly Estimates 84,222$       107,127$     174,237$     183,085$     468,230$     866,942$     553,385$     868,323$     765,635$     864,630$     914,856$     866,111$     1,324,360$  1,349,270$  1,986,454$  2,560,921$  2,850,253$  3,472,624$  3,367,078$  3,369,059$  3,229,620$  2,720,682$  2,044,601$  1,326,960$  523,938$     178,168$     101,550$     59,601$       97,589$       91,847$         22,935$         

Cumulative Actual Cost 180,916$     417,638$     709,863$     1,108,727$  1,729,525$  2,794,258$  3,506,448$  4,145,314$  

P j t d C l ti C t $4 145 314 $4 910 949 $5 775 579 $6 690 435 $7 556 546 $8 880 906 $10 230 176 $12 216 630 $14 777 551 $17 627 804 $21 100 428 $24 467 506 $27 836 565 $31 066 185 $33 786 867 $35 831 468 $37 158 428 $37 682 366 $37 860 534 $37 962 084 $38 021 685 $38 119 274 $38 211 121 $38 234 056 38 234 056$
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Oct‐09 Nov‐09 Dec‐09 Jan‐10 Feb‐10 Mar‐10 Apr‐10 May‐10 Jun‐10 Jul‐10 Aug‐10 Sep‐10 Oct‐10 Nov‐10 Dec‐10 Jan‐11 Feb‐11 Mar‐11 Apr‐11 May‐11 Jun‐11 Jul‐11 Aug‐11 Sep‐11 Oct‐11 Nov‐11 Dec‐11 Jan‐12 Feb‐12 Mar‐12 Apr‐12 May‐12

Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost

SSFL SPEND ESTIMATE
AS OF 31May10

Previous Monthly Estimates through May 2010 and 
Projected Monthly Estimates for Future Periods.

Projected Cumulative Cost $4,145,314 $4,910,949 $5,775,579 $6,690,435 $7,556,546 $8,880,906 $10,230,176 $12,216,630 $14,777,551 $17,627,804 $21,100,428 $24,467,506 $27,836,565 $31,066,185 $33,786,867 $35,831,468 $37,158,428 $37,682,366 $37,860,534 $37,962,084 $38,021,685 $38,119,274 $38,211,121 $38,234,056 38,234,056$ 
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost

SSFL SPEND ESTIMATE
AS OF 31May10

Previous Monthly Estimates through May 2010 and 
Projected Monthly Estimates for Future Periods.
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EPA SPENDING CURVE 

$350,000$3,500,000

SSFL SPEND ESTIMATE

$140,000

$175,000

$210,000

$245,000

$280,000

$315,000
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$3,150,000

$3,500,000

SSFL SPEND ESTIMATE
AS OF 31May10

Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12
Monthly Actuals $20,000 $50,000 $45,000 $42,000 $58,000 $157,000 $78,000 $62,000

Monthly Estimates 5,000 15,000 30,000 $40,000 $55,000 $75,000 $80,000 $60,000 $55,000 $60,000 $65,000 $60,000 $75,000 $95,000 $140,000 $180,000 $200,000 $220,000 $220,000 $220,000 $180,000 $160,000 $125,000 $79,000 $35,000 $10,000 $7,000 $5,000 $7,000 $7,000 $5,409

Cumulative Actual Cost $20,000 $70,000 $115,000 $157,000 $215,000 $372,000 $450,000 $512,000

$ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost

SSFL SPEND ESTIMATE
AS OF 31May10

Previous Monthly Estimates through May2010 and 
Projected Monthly Estimates for Future Periods.

Projected Cumulative Cost $512,000 $567,000 $627,000 $692,000 $752,000 $827,000 $922,000 $1,062,000 $1,242,000 $1,442,000 $1,662,000 $1,882,000 $2,102,000 $2,282,000 $2,442,000 $2,567,000 $2,646,000 $2,681,000 $2,691,000 $2,698,000 $2,703,000 $2,710,000 $2,717,000 $2,722,409 $2,722,409

$0

$35,000

$70,000

$105,000

$140,000

$175,000

$210,000

$245,000

$280,000

$315,000

$350,000

$0

$350,000

$700,000

$1,050,000

$1,400,000

$1,750,000

$2,100,000

$2,450,000

$2,800,000

$3,150,000

$3,500,000

Oct‐09 Nov‐09 Dec‐09 Jan‐10 Feb‐10 Mar‐10 Apr‐10 May‐10 Jun‐10 Jul‐10 Aug‐10 Sep‐10 Oct‐10 Nov‐10 Dec‐10 Jan‐11 Feb‐11 Mar‐11 Apr‐11 May‐11 Jun‐11 Jul‐11 Aug‐11 Sep‐11 Oct‐11 Nov‐11 Dec‐11 Jan‐12 Feb‐12 Mar‐12 Apr‐12 May‐12

Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost

SSFL SPEND ESTIMATE
AS OF 31May10

Previous Monthly Estimates through May2010 and 
Projected Monthly Estimates for Future Periods.
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HGL SPENDING CURVE 

$5,000,000$40,000,000 

SSFL SPEND ESTIMATE

$1,875,000

$2,500,000
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SSFL SPEND ESTIMATE
AS OF 31May10

Previous Monthly Estimates through May 2010 and 
Projected Monthly Estimates for Future Periods

Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12
Monthly Actuals $160,916 $186,722 $247,225 $356,864 $562,798 $907,733 $634,230 $576,866

Monthly Estimates $79,222 $92,127 $144,237 $143,085 $413,230 $791,942 $473,385 $808,323 $710,635 $804,630 $849,856 $806,111 $1,249,360 $1,254,270 $1,846,454 $2,380,921 $2,650,253 $3,252,624 $3,147,078 $3,149,059 $3,049,620 $2,560,682 $1,919,601 $1,247,960 $488,938 $168,168 $94,550 $54,601 $90,589 $84,847 $17,526

Cumulative Actual Cost 160,916$     347,638$     594,863$     951,727$     1,514,525$  2,422,258$  3,056,448$  $3,633,314

Projected Cumulative Cost $3,633,314 $4,343,949 $5,148,579 $5,998,435 $6,804,546 $8,053,906 $9,308,176 $11,154,630 $13,535,551 $16,185,804 $19,438,428 $22,585,506 $25,734,565 $28,784,185 $31,344,867 $33,264,468 $34,512,428 $35,001,366 $35,169,534 $35,264,084 $35,318,685 $35,409,274 $35,494,121 $35,511,647 35,511,647$
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Monthly Actuals Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost

SSFL SPEND ESTIMATE
AS OF 31May10

Previous Monthly Estimates through May 2010 and 
Projected Monthly Estimates for Future Periods.

Projected Cumulative Cost $3,633,314 $4,343,949 $5,148,579 $5,998,435 $6,804,546 $8,053,906 $9,308,176 $11,154,630 $13,535,551 $16,185,804 $19,438,428 $22,585,506 $25,734,565 $28,784,185 $31,344,867 $33,264,468 $34,512,428 $35,001,366 $35,169,534 $35,264,084 $35,318,685 $35,409,274 $35,494,121 $35,511,647 35,511,647$    
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SSFL SPEND ESTIMATE
AS OF 31May10

Previous Monthly Estimates through May 2010 and 
Projected Monthly Estimates for Future Periods.
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